




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Albay 2nd District Engineering Office

Regional Equipment Services V Compound, Airport Site, Legazpi City


ANNUAL PROCUREMENT PLAN (APP)
CONSULTING SERVICES

Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Ope ning of Bids	Notice of Award	Contract Signing		Total (Php)	MOOE	CO	
18-CS-FB01	Road Soil Investigation and Route & Topographic Survey	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	1/10/2018 to 1/16/2018	1/21/2018	1/25/2018	1/29/2018	For Funding	3,029,713.00			Road Soil Investigation and Route & Topographic Survey
18-CS-FB02	Pre-Detailed Engineering for the Proposed Construction of FY 2018 Flood Control Projects	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	1/11/2018 to 1/17/2018	1/21/2018	1/25/2018	1/29/2018	For Funding	602,020.00			Topographic and Hydrographic Survey Works
18-CS-FB03	Pre-Detailed Engineering for the Proposed Construction of FY 2018 Flood Control Projects & Construction of New Bridges	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	1/12/2018 to 1/18/2018	1/21/2018	1/25/2018	1/29/2018	For Funding	2,816,376.00			Geotechnical Investigation Hydraulic & Hydrologic Structural Analysis and Design
18-CS-FB04	Sub-Soil Investigation and Structural Design for School and MP Building	DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	1/13/2018 to 1/19/2018	1/21/2018	1/25/2018	1/29/2018	For Funding	5,254,828.02			Sub-Soil Investigation and Structural Design for School and Multi-Purpose Building


Prepared by:


EMELITA B. NUNEZ
Engineer III, Procurement Head
Date: 8-14-2017

Recommended by:


LEONARDO B. GONZALES
BAC Chairman
Date: 8-14-2017

Approved:


DANILO J. VILLA, Jr.
District Engineer
Date: 8-14-2017



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Albay 2nd District Engineering Office
Equipment Services V Compound, Airport Site, Legazpi City

ANNUAL PROCUREMENT PLAN (APP)
CONSULTING SERVICES


Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php)	MOOE	CO	
17-CS-FB06	Pre-Detailed Engineering for the Proposed Construction of FY 2017 Flood Control Projects & Const. of New Bridges - Structural Analysis and Design	DPWH ALBAY 2nd DEO	Public Bidding/Competitive					SR2017-02-004010	91,911.00			Structural Analysis and Design for the Proposed Bridge
17-CS-FB07	Pre-Detailed Engineering for the Proposed Daraga Urban Traffic ECO Route (Via Duterte) - Geotechnical	DPWH ALBAY 2nd DEO	Public Bidding/Competitive					SR2017-03-005889	1,159,490.00			Sub-Soil Exploration for the Proposed Daraga Urban Traffic Eco Route
17-CS-FB08	Pre-Detailed Engineering for the Proposed Daraga Urban Traffic ECO Route (Via Duterte) - Parcellary Survey	DPWH ALBAY 2nd DEO	Public Bidding/Competitive					SR2017-03-005889	1,168,108.00			Conduct of Parcellary Survey - Preparation of Land Acquisition Plan and Monumenting for the Proposed
17-CS-FB09	Pre-Detailed Engineering for the Proposed Daraga Urban Traffic ECO Route (Via Duterte) - Route & Topographic Survey	DPWH ALBAY 2nd DEO	Public Bidding/Competitive					SR2017-03-005889	571,796.00			Route & Topographic Survey for the Proposed Construction of
17-CS-FB10	Pre-Detailed Engineering for the Proposed Daraga Urban Traffic ECO Route (Via Duterte) - Hydrographic Survey Works	DPWH ALBAY 2nd DEO	Public Bidding/Competitive					SR2017-03-005889	370,660.00			Topographic & Hydrographic Survey Works for the Proposed Construction of Daraga Urban


Prepared by:

Recommended by:

Approved:


EMELITA B. NUNEZ
Engineer III, Procurement Head


LEONARDO B. GONZALES
BAC Chairman


DANILO J. VILLA, Jr.
District Engineer

Date: 8-14-2017

Date: 8-14-2017

Date: 8-14-2017



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Albay 2nd District Engineering Office
Equipment Services V Compound, Airport Site, Legazpi City


ANNUAL PROCUREMENT PLAN (APP)
CONSULTING SERVICES


Standard Coding (procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total (Php)	MOOE	CO	
17-CS-FB11	Pre-Detailed Engineering for the Proposed Daraga Urban Traffic ECO Route (Via Duterte) - Hydraulic and Hydrologic Analysis	DPWH ALBAY 2nd DEO	Public Bidding/Competitive					SR2017-03-005889	238,942.00			Hydraulic and Hydrologic Analysis for the Proposed Construction of Daraga Urban
17-CS-FB12	Pre-Detailed Engineering for the Proposed Daraga Urban Traffic ECO Route (Via Duterte) - Feasibility Study	DPWH ALBAY 2nd DEO	Public Bidding/Competitive					SR2017-03-005889	426,775.00			Feasibility study for the Proposed Construction of Daraga Urban Traffic Eco
17-CS-FB13	Pre-Detailed Engineering for the Proposed Daraga Urban Traffic ECO Route (Via Duterte) - Structural Analysis and Design	DPWH ALBAY 2nd DEO	Public Bidding/Competitive					SR2017-03-005889	352,765.00			Structural analysis and Design for the Proposed Construction of Daraga Urban Traffic Eco
17-CS-FB14	Pre-Detailed Engineering for the Proposed Daraga Urban Traffic ECO Route (Via Duterte) - Aerial	DPWH ALBAY 2nd DEO	Public Bidding/Competitive					SR2017-03-005889	248,806.00			Aerial Photography & Video Survey for the Proposed Construction of Daraga Urban


Prepared by:

Recommended by:

Approved:


EMELITA B. NUNEZ
Engineer III, Procurement Head
Date: 8-14-2017


LEONARDO B. GONZALES
BAC Chairman
Date: 8-14-2017


DANILO J. VILLA, Jr.
District Engineer
Date: 8-14-2017

posed Construction of
: (via DUTERTE)

