

DPWH Cavite 1st DEO Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DF0001	Organizational Outcome 1: Ensure Safe and Reliable National Road Systems Network Development Program Off-Carriageway Improvement – Primary Roads Manila-Cavite (NCR Bdy-Jct Cavite City Sect) – K0023+419 – K0023+686	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	1,482,740.00		1,482,740.00	Manila-Cavite (NCR Bdy-Jct Cavite City Sect) – K0023+419 – K0023+686
21DF0002	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Asphalt Overlay Along Barangay San Juan I, Novelda, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,653,000.00		4,653,000.00	Asphalt Overlay Along Barangay San Juan I, Novelda, Cavite
21DF0003	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Asphalt Overlay at Barangay Talon, Amadeo and Asphalt Overlay of A, Mabini St., Barangay Poblacion 2-3-4 and 7, Amadeo, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Asphalt Overlay at Barangay Talon, Amadeo and Asphalt Overlay of A, Mabini St., Barangay Poblacion 2-3-4 and 7, Amadeo, Cavite
21DF0004	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Construction of Local Road, Barangay Harasan, Indang, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	19,800,000.00		19,800,000.00	Construction of Local Road, Barangay Harasan, Indang, Cavite
21DF0005	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Anabu I, Imus, Construction/ Rehabilitation of Multi-Purpose Building at Pagasa II, Imus, Construction/Rehabilitation of Multi-Purpose Building at Pasong Banya 2, Imus, Construction/Rehabilitation of Multi-Purpose Building at Woodside, Imus and Construction/ Rehabilitation of Multi-Purpose Building at Brgy. Anabu, Imus, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20			FY 2021 NEP for DPWH Infra Program	25,245,000.00		25,245,000.00	Cancelled
21DF0006	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Alapan II, Imus, Construction/ Rehabilitation of Multi-Purpose Building at Carsadang Bago, Imus, Construction/ Rehabilitation of Multi-Purpose Building at Carsadang Bago 2, Imus, Construction/ Rehabilitation of Multi-Purpose Building at Malagasang I, Imus, Construction/ Rehabilitation of Multi-Purpose Building at Malagasang, Imus and Construction/ Rehabilitation of Multi-Purpose Building at Bayan Luna V, Imus, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20			FY 2021 NEP for DPWH Infra Program	24,255,000.00		24,255,000.00	Cancelled
21DF0007	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building, Barangay Bunga, Tanza, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Julugan 3, Tanza, Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 4, Tanza, Construction/ Rehabilitation of Multi-Purpose Building, Barangay Paradahan 2, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Punta 2, Tanza, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20			FY 2021 NEP for DPWH Infra Program	24,750,000.00		24,750,000.00	Cancelled

21DF0008	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Bucandala 4, Imus, Construction/ Rehabilitation of Multi-Purpose Building at Alapan, Imus, Construction/Rehabilitation of Multi-Purpose Building at Malagasang II, Imus, Construction/ Rehabilitation of Multi-Purpose Building at Medicion, Imus and Construction/Rehabilitation of Multi-Purpose Building at Poblacion I-B, Imus, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20			FY 2021 NEP for DPWH Infra Program	26,730,000.00		26,730,000.00	Cancelled
21DF0009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Ilang-Ilang River (Phase I), Brgy. Malagasang, Imus City, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	10-Feb-21	17-Feb-21	FY 2021 NEP for DPWH Infra Program	67,550,000.00		67,550,000.00	Construction of Revetment along Ilang-Ilang River (Phase I), Brgy. Malagasang, Imus City, Cavite
21DF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Ilang-Ilang River (Phase II), Brgy. Malagasang, Imus City, Cavite	DEO	Yes	Public Bidding	20-Nov-20	10-Dec-20	12-Feb-21	19-Feb-21	FY 2021 NEP for DPWH Infra Program	72,375,000.00		72,375,000.00	Construction of Revetment along Ilang-Ilang River (Phase II), Brgy. Malagasang, Imus City, Cavite
21DF0011	Local Program Local Infrastructure Program Flood Control and Drainage Flood Control Structures/Facilities Construction/Rehabilitation of Canal Lining, Barangay Bacao II, General Trias City and Construction/Rehabilitation of Canal Lining, Barangay Javalera, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	2,970,000.00		2,970,000.00	Construction/Rehabilitation of Canal Lining, Barangay Bacao II, General Trias City and Construction/Rehabilitation of Canal Lining, Barangay Javalera, General Trias City, Cavite
21DF0012	Local Program Local Infrastructure Program Flood Control and Drainage Flood Control Structures/Facilities Construction/Rehabilitation of Canal Lining, Barangay Panunuyan, General Trias City and Construction/Rehabilitation of Canal Lining, Barangay San Gabriel, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	2,970,000.00		2,970,000.00	Construction/Rehabilitation of Canal Lining, Barangay Panunuyan, General Trias City and Construction/Rehabilitation of Canal Lining, Barangay San Gabriel, General Trias City, Cavite
21DF0013	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Asphalt Overlay, Barangay Bacao, General Trias City and Asphalt Overlay, Barangay Corregidor, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00		6,930,000.00	Asphalt Overlay, Barangay Bacao, General Trias City and Asphalt Overlay, Barangay Corregidor, General Trias City, Cavite
21DF0014	Local Program Local Infrastructure Program Flood Control and Drainage Flood Control Structures/Facilities Construction/Rehabilitation of Canal Lining, Barangay San Juan I, General Trias City and Construction/Rehabilitation of Drainage System, Barangay Poblacion, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	11,385,000.00		11,385,000.00	Construction/Rehabilitation of Canal Lining, Barangay San Juan I, General Trias City and Construction/Rehabilitation of Drainage System, Barangay Poblacion, General Trias City, Cavite

21DF0015	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Concreting of Road (Sito de Fuego, Barangay San Francisco, City of General Trias, Cavite to Barangay Batas, Municipality of Silang, Cavite), Concreting of Road, Barangay San Francisco, General Trias City, Cavite and Road Concreting State/land View Subdivision, Barangay Manggahan, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	13,365,000.00		13,365,000.00	Concreting of Road (Sito de Fuego, Barangay San Francisco, City of General Trias, Cavite to Barangay Batas, Municipality of Silang, Cavite), Concreting of Road, Barangay San Francisco, General Trias City, Cavite and Road Concreting State/land View Subdivision, Barangay Manggahan, General Trias City, Cavite
21DF0016	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Concreting of Road at Barangay Amaya I, Tanza, Concreting of Road at Barangay Calbayo, Tanza and Concreting of Road at Barangay Kayanbog, Indang, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	19,800,000.00		19,800,000.00	Concreting of Road at Barangay Amaya I, Tanza, Concreting of Road at Barangay Calbayo, Tanza and Concreting of Road at Barangay Kayanbog, Indang, Cavite
21DF0017	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Imus River, Brgy. Poblacion I-A, Imus City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	49,000,000.00		49,000,000.00	Construction of Revetment along Imus River, Brgy. Poblacion I-A, Imus City, Cavite
21DF0018	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Imus River, Brgy. Anabu II-F, East Side Section Imus City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	49,000,000.00		49,000,000.00	Construction of Revetment along Imus River, Brgy. Anabu II-F, Imus City, Cavite
21DF0019	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Ilang-Ilang River, Brgy. Alaplan II-B, Imus City, Cavite	DEO	Yes	Public Bidding	27-Nov-20	18-Dec-20	11-Feb-21	18-Feb-21	FY 2021 NEP for DPWH Infra Program	96,500,000.00		96,500,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Alaplan II-B, Imus City, Cavite
2020	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Road with Drainage along Tanggulan Street, Barangay Kängen, Kawit, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	05-Jan-21	11-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00		4,950,000.00	Rehabilitation of Road with Drainage along Tanggulan Street, Barangay Kängen, Kawit, Cavite
21DF0021	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction of Multi-Purpose Building at Barangay Harasan, Indang, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building at Barangay Harasan, Indang, Cavite
21DF0022	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction/Rehabilitation of Multi-Purpose Building at Medicion, Imus, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building at Medicion, Imus, Cavite
21DF0023	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction/Rehabilitation of Multi-Purpose Building at Barangay Limbon, Indang, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building at Barangay Limbon, Indang, Cavite

21DF0024	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Road with Drainage (Canal Lining) along Main Road of Barangay Manggahan, Kawit; Rehabilitation of Road with Drainage (Canal Lining) Batong Dalig, Kawit and Rehabilitation of Road with Drainage, In Laman, Barangay Manggahan, Kawit, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	10-Feb-21	17-Feb-21	FY 2021 NEP for DPWH Infra Program	4,960,000.00		4,960,000.00	Rehabilitation of Road with Drainage (Canal Lining) along Main Road of Barangay Manggahan, Kawit; Rehabilitation of Road with Drainage (Canal Lining) Batong Dalig, Kawit and Rehabilitation of Road with Drainage, In Laman, Barangay Manggahan, Kawit, Cavite
21DF0025	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction/Rehabilitation of Multi-Purpose Building at Alapan, Imus, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00		6,930,000.00	Construction/Rehabilitation of Multi-Purpose Building at Alapan, Imus, Cavite
21DF0026	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction/Rehabilitation of Multi-Purpose Building at Malagasing, Imus, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00		6,930,000.00	Construction/Rehabilitation of Multi-Purpose Building at Malagasing, Imus, Cavite
21DF0027	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction of Multi-Purpose Building (Evacuation Center), Barangay Poblacion 3, Indang, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Evacuation Center), Barangay Poblacion 3, Indang, Cavite
21DF0028	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Construction/Rehabilitation of Multi-Purpose Building, Barangay Paradianan 1, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Paradianan 1, Tanza, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00		9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Paradianan 1, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Paradianan 1, Tanza, Cavite
21DF0029	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Seaports (Kalsadang, Tungo sa Paliparan, Riles, Daungan Program – KATUPARAN) Calibuyo Road Leading to Cavite Gateway Terminal, Tanza, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	12,877,200.00		12,877,200.00	Calibuyo Road Leading to Cavite Gateway Terminal, Tanza, Cavite
21DF0030	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose /Facilities Rehabilitation of Multi-Purpose Building (Public Market), Barangay Sampalucan, General Trias City, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20			FY 2021 NEP for DPWH Infra Program	14,850,000.00		14,850,000.00	Cancelled
21DF0031	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Retention along Canas River, Brgy. Bucal, Phase II, Tanza, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	41,141,380.00		41,141,380.00	Construction of Retention along Canas River, Brgy. Bucal, Phase II, Tanza, Cavite
21DF0032	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Retention along Imus River, Brgy. Tanzang Luma V Phase III, Imus, Cavite	DEO	Yes	Public Bidding	10-Dec-20	29-Dec-20	11-Feb-21	18-Feb-21	FY 2021 NEP for DPWH Infra Program	86,905,970.00		86,905,970.00	Construction of Retention along Imus River, Brgy. Tanzang Luma V Phase III, Imus, Cavite

21DF0033	Organizational Outcome 1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Batong Daig Br. (B03409JZ) along Kawit-Novelda Diversion Road, Kawit, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,900,000.00			4,900,000.00	Batong Daig Br. (B03409JZ) along Kawit-Novelda Diversion Rd
21DF0034	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Santiago, General Trias City, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00			4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Santiago, General Trias City, Cavite
21DF0035	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building at Alapan II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Anabu I, Imus, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00			6,930,000.00	Construction/Rehabilitation of Multi-Purpose Building at Alapan II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Anabu I, Imus, Cavite
21DF0036	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building at Pagasa II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Palico, Imus, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	8,415,000.00			8,415,000.00	Construction/Rehabilitation of Multi-Purpose Building at Pagasa II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Palico, Imus, Cavite
21DF0037	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building at Malagasang II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Malagasang I, Imus, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	24-Feb-21	03-Mar-21	FY 2021 NEP for DPWH Infra Program	8,415,000.00			8,415,000.00	Construction/Rehabilitation of Multi-Purpose Building at Malagasang II, Imus and Construction/Rehabilitation of Multi-Purpose Building at Malagasang I, Imus, Cavite
21DF0038	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building, Barangay Daang Amaya 2, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Bunga, Tanza, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00			9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Daang Amaya 2, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Bunga, Tanza, Cavite
21DF0039	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction of Multi-Purpose Building, Municipality of Indang, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00			9,900,000.00	Construction of Multi-Purpose Building, Municipality of Indang, Cavite
21DF0040	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Bagtas, Tanza, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00			9,900,000.00	Construction of Multi-Purpose Building, Barangay Bagtas, Tanza, Cavite

21DF0041	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 3, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 7, Tanza, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	22-Feb-21	01-Mar-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 3, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 7, Tanza, Cavite
21DF0042	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River, Construction of Revetment along Canas River, Brgy. Tejero Convention, Phase 3, Rosario, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	21,560,000.00	21,560,000.00	Construction of Revetment along Canas River Brgy. Tejero Convention, Rosario, Cavite
21DF0043	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River, Construction of Revetment along Ilang-Ilang River, Brgy. Santa Rosa 2, Phase 3, Noveleta, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	29,400,000.00	29,400,000.00	Construction of Revetment along Ilang-Ilang River, Brgy. Santa Rosa 2 Phase 3, Noveleta, Cavite
21DF0044	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Local Roads and Bridges, Local Roads Improvement/Concreting of Road, Don Placido Arnaldo, General Trias City, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	33,320,000.00	33,320,000.00	Improvement/Concreting of Road, Don Placido Arnaldo, General Trias City, Cavite
21DF0045	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Canas River, Brgy. Santol, Phase II, Tanza, Cavite	DEO	Yes	Public Bidding	16-Dec-20	06-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	39,200,000.00	39,200,000.00	Construction of Revetment along Canas River, Brgy. Santol, Phase II, Tanza, Cavite
21DF0046	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building, Barangay Punta 2, Tanza, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	4,950,000.00	4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Punta 2, Tanza, Cavite
0047	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court) in Trece Martires City and Construction of Multi-Purpose Building, Barangay Inocencio, Trece Martirez City, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	01-Mar-21	09-Mar-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building (Covered Court) in Trece Martires City and Construction of Multi-Purpose Building, Barangay Inocencio, Trece Martirez City, Cavite
21DF0048	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Bulhay na Tubig, Imus, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	6,930,000.00	6,930,000.00	Construction/Rehabilitation of Multi-Purpose Building at Bulhay na Tubig, Imus, Cavite
21DF0049	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Local Road, Barangay Calumpang Cerca, Indang, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	8,910,000.00	8,910,000.00	Rehabilitation of Local Road, Barangay Calumpang Cerca, Indang, Cavite

21DF0050	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Barangay Cabezas, Treee Maritres City and Construction/Rehabilitation of Multi-Purpose Building at Summerfield, Barangay Osorto, Treee Maritres City, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	22-Feb-21	01-Mar-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building at Barangay Cabezas, Treee Maritres City and Construction/Rehabilitation of Multi-Purpose Building at Summerfield, Barangay Osorto, Treee Maritres City, Cavite
21DF0051	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at City Hall Compound, Barangay San Agustin, Treee Maritres City, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	02-Mar-21	09-Mar-21	FY 2021 NEP for DPWH Infra Program	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building at City Hall Compound, Barangay San Agustin, Treee Maritres City, Cavite
21DF0052	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building, Barangay Lambingan, Tanza, Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion 1, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion 4, Tanza, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	02-Mar-21	09-Mar-21	FY 2021 NEP for DPWH Infra Program	14,850,000.00	14,850,000.00	Construction/Rehabilitation of Multi-Purpose Building, Barangay Lambingan, Tanza, Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion 1, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Poblacion 4, Tanza, Cavite
21DF0053	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Local Road, Barangay Banaba Cereca, Indang, Rehabilitation of Local Road, Barangay Banacol, Indang and Rehabilitation of Local Road, Barangay Matas na Lupa, Indang, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	14,850,000.00	14,850,000.00	Rehabilitation of Local Road, Barangay Banaba Cereca, Indang, Rehabilitation of Local Road, Barangay Banacol, Indang and Rehabilitation of Local Road, Barangay Matas na Lupa, Indang, Cavite
21DF0054	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Amadeo Municipal Building, Amadeo, Construction/Rehabilitation of Multi-Purpose Building, Barangay Capiapa, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 4, Tanza, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21			FY 2021 NEP for DPWH Infra Program	19,800,000.00	19,800,000.00	Construction/Rehabilitation of Amadeo Municipal Building, Amadeo, Construction/Rehabilitation of Multi-Purpose Building, Barangay Capiapa, Tanza and Construction/Rehabilitation of Multi-Purpose Building, Barangay Julugan 4, Tanza, Cavite
21DF0055	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Asphalt Overlay, Arnaldo Highway, Barangay San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	24,750,000.00	24,750,000.00	Asphalt Overlay, Arnaldo Highway, Barangay San Francisco, General Trias City, Cavite

21DF0056	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges Construction of Bridge to connect to Barangay Navarro, Gen. Trias, Cavite to Barangay Alapan, Imus, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21	21-Jan-21	28-Jan-21	FY 2021 NEP for DPWH Infra Program	29,700,000.00	29,700,000.00	Construction of Bridge to connect to Barangay Navarro, Gen. Trias, Cavite to Barangay Alapan, Imus, Cavite
21DF0057	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Imus River, Brgy. Tanzang Luma VI, Phase II, Imus, City, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21			FY 2021 NEP for DPWH Infra Program	49,000,000.00	49,000,000.00	Cancelled
21DF0058	Local Program Const. / Repair / Rehab. / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Roads Construction of Sahud-Ulan-Tres Cruses-TMC Road (Phase 4), Tanza, Cavite	DEO	Yes	Public Bidding	22-Dec-20	12-Jan-21			FY 2021 NEP for DPWH Infra Program	92,640,000.00	92,640,000.00	Construction of Sahud-Ulan-Tres Cruses-TMC Road (Phase 4), Tanza, Cavite
21DF0059	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Road With Drainage, Along Tritna Highway, Barangay Kanluran, Kawit, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	3,465,000.00	3,465,000.00	Rehabilitation of Road With Drainage Along Tritna Highway, Barangay Kanluran, Kawit, Cavite
21DF0060	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buenavista II, General Trias City: Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Sta. Clara, General Trias City and Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Tierra Nevada, Barangay San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	5,940,000.00	5,940,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buenavista II, General Trias City: Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Sta. Clara, General Trias City and Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Tierra Nevada, Barangay San Francisco, General Trias City, Cavite
0061	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (2Classroom Building), Rosario Elementary School, Rosario, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	01-Mar-21	09-Mar-21	FY 2021 NEP for DPWH Infra Program	5,940,000.00	5,940,000.00	Construction of Multi-Purpose Building (2- Classroom Building), Rosario Elementary School, Rosario, Cavite
21DF0062	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Pasong Kawayan II, General Trias City: Construction /Rehabilitation of Multi-Purpose Building (Daycare Center), Becao I, General Trias City and Construction/Rehabilitation of Multi-Purpose Building, Barangay Pasong Camachile II, General Trias City, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21			FY 2021 NEP for DPWH Infra Program	6,435,000.00	6,435,000.00	Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Pasong Kawayan II, General Trias City: Construction /Rehabilitation of Multi-Purpose Building (Daycare Center), Becao I, General Trias City and Construction/Rehabilitation of Multi-Purpose Building, Barangay Pasong Camachile II, General Trias City, Cavite

21DF0063	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Liglong 4, Rosario, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	7,920,000.00		7,920,000.00	Construction of Multi-Purpose Building, Barangay Liglong 4, Rosario, Cavite
21DF0064	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/Rehabilitation of Multi-Purpose Building at Poblacion 1-B, Imus and Construction/ Rehabilitation of Multi-Purpose Building at Woodside, Imus, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	05-Mar-21	12-May-21	FY 2021 NEP for DPWH Infra Program	8,415,000.00		8,415,000.00	Construction/Rehabilitation of Multi-Purpose Building at Poblacion 1-B, Imus and Construction/ Rehabilitation of Multi-Purpose Building at Woodside, Imus, Cavite
21DF0065	Local Program Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction/ Rehabilitation of Multi-Purpose Building at Carasang Bago, Imus and Construction/ Rehabilitation of Multi-Purpose Building at Carasang Bago 2, Imus, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	11,880,000.00		11,880,000.00	Construction/ Rehabilitation of Multi-Purpose Building at Bucanada 4, Imus; Construction/ Rehabilitation of Multi-Purpose Building at Carasang Bago, Imus and Construction/ Rehabilitation of Multi-Purpose Building at Carasang Bago 2, Imus, Cavite
21DF0066	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along San Juan River , Brgy San Jose I, Novleta, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	23-Feb-21	03-Mar-21	FY 2021 NEP for DPWH Infra Program	29,400,000.00		29,400,000.00	Construction of Revetment along San Juan River , Brgy San Jose I, Novleta, Cavite
21DF0067	Local Program Const. / Repair / Rehab. / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Roads Rehabilitation of Sitio Elang Road, General Trias City, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	11-Mar-21	18-Mar-21	FY 2021 NEP for DPWH Infra Program	42,460,460.00		42,460,460.00	Rehabilitation of Sitio Elang Road, General Trias City, Cavite
21DF0068	Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Construction of Revetment along Imus River, Brgy. Anabu II-F, East Side, Imus, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21			FY 2021 NEP for DPWH Infra Program	49,000,000.00		49,000,000.00	Cancelled
0069	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads General Trias - Tanza (Malabon Grande - San Juan - Mulawin - Punta) Bypass Road, (Bakal Section), Segment 3, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	11-Mar-21	18-Mar-21	FY 2021 NEP for DPWH Infra Program	57,900,000.00		57,900,000.00	General Trias - Tanza (Malabon Grande - San Juan - Mulawin - Punta) Bypass Road, (Bakal Section), Segment 3, Cavite
21DF0070	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along San Juan River , Brgy Sta. Isabel Section, Kawit, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21			FY 2021 NEP for DPWH Infra Program	57,900,000.00		57,900,000.00	Construction of Revetment along San Juan River , Brgy Sta. Isabel Section, Kawit, Cavite
21DF0071	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Revetment along San Juan River, Brgy Panamitan Section, Kawit, Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	57,900,000.00		57,900,000.00	Construction of Revetment along San Juan River , Brgy Panamitan Section, Kawit, Cavite

21DF0072	Organizational Outcome 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads, General Trias - Tanza (Malabon Grande - San Juan - Malabon - Punta) Bypass Road, (Lavaña Section), Cavite	DEO	Yes	Public Bidding	29-Dec-20	19-Jan-21	11-Mar-21	18-Mar-21	FY 2021 NEP for DPWH Infra Program	96,500,000.00	96,500,000.00	General Trias - Tanza (Malabon Grande - San Juan - Malabon - Punta) Bypass Road, (Lavaña Section), Cavite
21DF0073	Local Program, Local Infrastructure ProgramBuildings and Other Structures Multipurpose/Facilities - Construction of Multi-Purpose Building, Bigy, Anabu, Imus City, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	7,920,000.00	7,920,000.00	Construction of Multi-Purpose Building, Bigy, Anabu, Imus City, Cavite
21DF0074	Local Program, Const / Repair / Rehab / Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges Local Roads, Road Widening along Rosario Drive with Drainage System including Access Road to Cavite Export Processing Zone (PEZA Main), Rosario, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	24-Feb-21	03-Mar-21	FY 2021 NEP for DPWH Infra Program	19,600,000.00	19,600,000.00	Road Widening along Rosario Drive with Drainage System including Access Road to Cavite Export Processing Zone (PEZA Main), Rosario, Cavite
0075	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Construction of By-Pass and Diversion Roads Cabuco - Indang - Naic - Maragondon Diversion Road, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	09-Mar-21	16-Mar-21	FY 2021 NEP for DPWH Infra Program	24,500,000.00	24,500,000.00	Cabuco - Indang - Naic - Maragondon Diversion Road, Cavite
21DF0076	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge(MVUC) as per R.A. 11239 Repair/Rehabilitation along Juanito R. Remulla Sr.Road (S06090LZ) K0045+061-K0045+647, K0045+669-K0046+047, Tree Martires City	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	27,634,705.00	27,634,705.00	Repair/Rehabilitation along Juanito R. Remulla Sr Road (S06090LZ) K0045+061-K0045+647, K0045+669-K0046+047, Tree Martires City
21DF0077	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along San Juan River, Bigy, San Juan Section West Side, Phase 4, Noveleta, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	09-Mar-21	16-Sep-21	FY 2021 NEP for DPWH Infra Program	29,400,000.00	29,400,000.00	Construction of Revetment along San Juan River, Bigy, San Juan Section West Side, Phase 4, Noveleta, Cavite
21DF0078	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Lights along Noveleta-Rosario Diversion Road, K0026+(-575) to K0027+000	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21			FY 2021 NEP for DPWH Infra Program	30,687,000.00	30,687,000.00	Cancelled
21DF0079	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Repair/Rehabilitation along Tanza - Tree Martires City - Indang Road (S06096LZ) K0036+683-K0037+883, Tanza, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	34,259,430.00	34,259,430.00	Repair/Rehabilitation along Tanza - Tree Martires City - Indang Road (S06096LZ) K0036+683- K0037+883, Tanza, Cavite
21DF0080	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Repair/ Rehabilitation Improvement along Cirsanto de los Reyes Avenue (S02006LZ) K0054+267-K0055+000, K0055+592-K0056+056, K0059+000-K0059+138	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21			FY 2021 NEP for DPWH Infra Program	48,250,000.00	48,250,000.00	Cancelled
21DF0081	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Bigy Tanzang Luma VI, East Side Section Imus, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21			FY 2021 NEP for DPWH Infra Program	49,000,000.00	49,000,000.00	Construction of Revetment along Imus River, Bigy Tanzang Luma VI, East Side Section Imus, Cavite

21DF0082	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R. A. 11239, Repair/Rehabilitation along Casanto - Delos Reyes Ave (S020061Z) K0063+621- K0065+491, Amadeo, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	53,640,490.00		53,640,490.00	Repair/Rehabilitation along Casanto - Delos Reyes Ave (S020061Z) K0063+621- K0065+491, Amadeo, Cavite
21DF0083	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R. A. 11239, Repair/Rehabilitation along Tanza - Tree Martires City- Indang Road (S060971Z) K0048+641) - K0049+472, Tree Martires City, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	60,462,075.00		60,462,075.00	Repair/Rehabilitation along Tanza - Tree Martires City- Indang Road (S060971Z) K0048+641) - K0049+472, Tree Martires City
21DF0084	Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R. A. 11239, Repair/Rehabilitation along Novelda -Nac -Tagaytay Road (S060931Z) K0039+215-K0042+415, Tanza, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	90,973,445.00		90,973,445.00	Repair/Rehabilitation along Novelda -Nac - Tagaytay Road (S060931Z) K0039+215- K0042+415, Tanza, Cavite
21DF0085	Local Program, Const. / Repair / Rehab / Improvement of Various Infrastructure including Local Project Local Roads and Bridges Local Bridge, Construction of Sahud Ulan Bridge along Sahud Ulan-Tres Cruces-TMC Road, Barangay Tres Cruces Section, Tanza, Cavite	DEO	Yes	Public Bidding	29-Dec-20	11-Jan-21			FY 2021 NEP for DPWH Infra Program	93,605,000.00		93,605,000.00	Construction of Sahud Ulan Bridge along Sahud Ulan-Tres Cruces-TMC Road, Barangay Tres Cruces Section, Tanza, Cavite
21DF0086	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Construction/Rehabilitation of hanging bridge, Barangay Tapia, General Trias City, Cavite	DEO	Yes	Public Bidding	11-Jan-21	02-Feb-21	24-Feb-21	03-Mar-21	FY 2021 NEP for DPWH Infra Program	1,485,000.00		1,485,000.00	Construction/Rehabilitation of hanging bridge, Barangay Tapia, General Trias City, Cavite
21DF0087	Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges Gabak Br. (B034081Z) along Kawit-NoveldaDiverstion Rd	DEO	Yes	Public Bidding	11-Jan-21	02-Feb-21			FY 2021 NEP for DPWH Infra Program	5,880,000.00		5,880,000.00	Cancelled
21DF0088	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads Rehabilitation of Road With Drainage, Along Pinagkalooob-Kalayaan-Estrella, Barangay Toctong, Kawit, Cavite	DEO	Yes	Public Bidding	11-Jan-21	02-Feb-21	05-Mar-21	12-Mar-21	FY 2021 NEP for DPWH Infra Program	5,940,000.00		5,940,000.00	Rehabilitation of Road With Drainage, Along Pinagkalooob- Kalayaan-Estrella, Barangay Toctong, Kawit, Cavite
21DF0089	Local Program, Local Infrastructure Program Buildings and Other StructuresMultiurpose/Facilities, Construction/Rehabilitation of Multi-Purpose Building Juliato C. Brosas Elementary School ((Construction of Fence), Barangay Pasong Kawayan I, General Trias City, Construction/Rehabilitation of Multi-Purpose Building, Barangay San Juan II (Pathway), General Trias City, Construction/Rehabilitation of Multi-Purpose Building, General Trias Public Cemetery, Barangay Dulogbayan (Pathwalks), General Trias City, Construction/Rehabilitation of Multi-Purpose Building, General Trias Public Cemetery, Barangay Vibora (Pathwalks), General Trias City and Construction/Rehabilitation of Multi-Purpose Building, Tejero Elementary School, Barangay Tejero, General Trias City, Cavite	DEO	Yes	Public Bidding	11-Jan-21	02-Feb-21			FY 2021 NEP for DPWH Infra Program	6,455,000.00		6,455,000.00	Cancelled
21DF0090	Local Program, Local Infrastructure Program Buildings and Other Structures Multiurpose/Facilities, Construction of Multi-Purpose Building, Barangay Ligiong I, Rosario and Construction of Multi-Purpose Building, Barangay Magdiwang, Novelda, Cavite	DEO	Yes	Public Bidding	11-Jan-21	02-Feb-21			FY 2021 NEP for DPWH Infra Program	6,930,000.00		6,930,000.00	Cancelled