

## DPWH Cavite 1st DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DF0001	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, East Side Section Brgy. Anabu II-E, Imus, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	29-Jan-20	30-Jan-20	CY 2020 GAA	30,710,260.00		30,710,260.00	Construction of 210.40M revetment
20DF0002	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Phase IV, Brgy. Magdiwang, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	11-Aug-20	12-Aug-20	CY 2020 GAA	35,280,000.00		35,280,000.00	Construction of 223.20M revetment
20DF0003	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Ilang-Ilang River, Phase III, Brgy. San Antonio, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	11-Aug-20	12-Aug-20	CY 2020 GAA	37,240,000.00		37,240,000.00	Construction of 242.00M revetment
20DF0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu II-F, Phase III, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 342.80M revetment
20DF0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Anabu I-E, East Side, Imus, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 325.40M revetment

20DF0006	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Tanzang Luma VI, Imus, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 320.00M revetment
20DF0007	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Buhay na Tubig, Phase IV, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 322.40M revetment
20DF0008	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control in San Juan River, Phase 3, Brgy. San Juan Section East Side, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	11-Aug-20	12-Aug-20	CY 2020 GAA	71,410,000.00	71,410,000.00	Construction of 514.80M revetment
20DF0009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Phase 3, Brgy. Magdiwang, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	11-Aug-20	12-Aug-20	CY 2020 GAA	71,410,000.00	71,410,000.00	Construction of 462.80M revetment
20DF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Anabu I-C, East Side Section, Imus, Cavite 3rd LD, Imus, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	12-Feb-20	19-Feb-20	CY 2020 GAA	96,500,000.00	96,500,000.00	Construction of 610.20M revetment
20DF0011	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Poblacion I-B, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	9,800,000.00	9,800,000.00	Construction of 57.60M Revetment



20DF0012	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Palico IV, Phase IV, Imus, Cavite 3rd LD, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	9,800,000.00	9,800,000.00	Construction of 57.60M Revetment
20DF0013	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Phase V, Brgy. Buhay na Tubig, Imus City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	29,400,000.00	29,400,000.00	Construction of 168.20M Revetment
20DF0014	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Anabu II-E, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	29,400,000.00	29,400,000.00	Construction of 201.2M Revetment
20DF0015	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Canas River, Phase II, Brgy. Luciano, Trece Martires City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19			CY 2020 GAA	48,250,000.00	48,250,000.00	Cancelled
20DF0016	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Canas River, Phase III, Brgy. De Ocampo, Trece Martires City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19			CY 2020 GAA	48,250,000.00	48,250,000.00	Cancelled
20DF0017	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Canas River, Brgy. Bucal, Tanza, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19			CY 2020 GAA	48,250,000.00	48,250,000.00	Cancelled

20DF0018	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Phase III, Brgy. Anabu II-E, Imus City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 341.80M Revetment
20DF0019	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy Anabu I-E, Phase III Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 328.00M Revetment
20DF0020	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy Anabu I-C, Phase III Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 323.00M Revetment
20DF0021	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Cañas River, Phase 2, Brgy. Tejero Convention, Rosario, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	12-Feb-20	19-Feb-20	CY 2020 GAA	71,410,000.00		71,410,000.00	Construction of 463.60M Revetment
20DF0022	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Barangay San Antonio 2, Novleta, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	11-Aug-20	12-Aug-20	CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 716.00 Revetment
20DF0023	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Anabu I-F, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	9,800,000.00		9,800,000.00	Construction of 60.00M Revetment



20DF0024	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Brgy. Bagtas, Tanza; Brgy. Bunza, Tanza; Brgy. Santol, Tanza and Brgy. Calumpang Cerca, Indang, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	19,800,000.00	19,800,000.00	Construction of Multipurpose Building
20DF0025	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Castillon Homes Subdivision, Brgy. Pasong Kawayan II, General Trias City, Greenview Subdivision Phase 8, Brgy. Santiago, General Trias City, Heneral Uno East, Brgy. Pasong Kawayan II, General Trias City, San Jose Homes Brgy. Pasong Camachile II, General Trias City; Silito Henyero Brgy. San Francisco, General Trias City; Tapia Elementary School, Brgy. Tapia, General Trias City and Tierra Nevada El Pueblo, Brgy. San Francisco General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19			CY 2020 GAA	20,790,000.00	20,790,000.00	Cancelled 20DF0108 & 20DF0183
20DF0026	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Retewment along Ilang Ilang River, Phase IV, Brgy. Tapia General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19			CY 2020 GAA	39,200,000.00	39,200,000.00	Failure of Bidding 20DF0080
20DF0027	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Retewment along Ilang Ilang River, Brgy. Pasong Kawayan, General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19			CY 2020 GAA	39,200,000.00	39,200,000.00	Failure of Bidding 20DF0081
20DF0028	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Retewment along Ilang Ilang River, Brgy. Prinza, General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19			CY 2020 GAA	39,200,000.00	39,200,000.00	Failure of Bidding 20DF0082



20DF0029	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River, Anabu I-A, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 321.60LM Revetment
20DF0030	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Anabu II C, East Side Section, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	12-Feb-20	19-Feb-20	CY 2020 GAA	68,657,820.00	68,657,820.00	Construction of 468.40LM Revetment
20DF0031	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Revetment along Imus River, Anabu II-B, East Side Section, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	12-Feb-20	19-Feb-20	CY 2020 GAA	96,500,000.00	96,500,000.00	Construction of 620.80LM Revetment
20DF0032	Local Program-Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Construction (Completion) of Road with Drainage Installation, Brgy. Pasong Buaya I, Imus City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19			CY 2020 GAA	4,455,000.00	4,455,000.00	Failure of Bidding 20DF0091
20DF0033	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program- Rehabilitation/Major Repair of Permanent Bridges, Noveleta Diversion Br. (B02896LZ) along Noveleta Div Rd, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	5,468,400.00	5,468,400.00	Rehab/Repair of 31.20LM Bridge
20DF0034	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening – Secondary Roads Noveleta-Rosario Div Rd – K0026+(-123)- K0026+099, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	8,302,560.00	8,302,560.00	Widening of 444.00LM Road with Drainage
20DF0035	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Minantok East to Santol at Brgy. Minantok East, Amadeo, Concreting of Sitio Kakwathan Road, Brgy. Buho, Amadeo, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	9,900,000.00	9,900,000.00	Concreting of 745.20LM Road with 74.00 LM Stone Masonry Wall



20DF0036	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of San Agustin-Luciano By-Pass Road, Brgy. San Agustin, Trece Martires City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	9,900,000.00		9,900,000.00	Concreting of 768.00LM Road
20DF0037	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Trece-Amadeo Road, Brgy. Conchu, Trece Martires City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	14,850,000.00		14,850,000.00	Concreting of 1157.75LM Road
20DF0038	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River, East Side Section, Phase II, Brgy. Anabu II-D, Imus City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19			CY 2020 GAA	29,400,000.00		29,400,000.00	Failure of Bidding 20DF0097
20DF0039	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Cajas River, Brgy. Bunga, Tanza, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	32,435,060.00		32,435,060.00	Construction of 202.40LM Revetment
20DF0040	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Revetment along Imus River, Brgy Anabu I-A, east side section, Imus, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 198.40LM Revetment
20DF0041	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Primary Roads, Kawit- Noveleta Diversion Road – K0022+359 – K0022+437, K0024+515 – K0024+626.1, Manila-Cavite (NCR Bdry-Jct Cavite City Sect) –K0022+197-K0022+551, K0023+617-K0023+817, K0024+000-K0024+215; Manila-Cavite Rd- K0027+(-386) – K0027+045; Manila-Cavite Rd-K0028+038-K0028+173, K0028+611-K0029+557, Noveleta-Rosario Div Rd – K0027+ (-359) – K0027+(-120), Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	50,140,720.00		50,140,720.00	Asphalt Overlay of 3629.00LM Road with white Thermoplastic Pavement Markings

20DF0042	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control in San Juan River, Phase 3, Brgy. San Juan Section, West Side, Noveleta, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	11-Aug-20	12-Aug-20	CY 2020 GAA	71,410,000.00	71,410,000.00	Construction of 490.80LM Revetment
20DF0043	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control in Taguild River, Phase 3, Brgy. Marias Section, Kawit, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	11-Aug-20	12-Aug-20	CY 2020 GAA	71,410,000.00	71,410,000.00	Construction of 491.20LM Revetment
20DF0044	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Cavite-Batangas Rd (K0019+(-059) - K0019+146, K0021+865 - K0024+204, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	76,335,360.00	76,335,360.00	Asphalt Overlay of 2544.00LM Road with white and yellow Thermoplastic Pavement Markings
20DF0045	Local Program-Local Infrastructure Program, Flood Control and Drainage, Drainage/ Protection Works, Construction of Drainage, Mahogany St., Brgy. Silangan II, Rosario, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	1,980,000.00	1,980,000.00	Construction of 391.60LM Drainage
20DF0046	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Indang-Alfonso via Luksuhin Rd. – K0056+311.70 – K0056+582, Indang, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	5,956,440.00	5,956,440.00	Construction of 540.60LM Road
20DF0047	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Tertiary Roads, Asset Preservation Program, Tejero-Gen, Trias-Anadoc-Tagaytay Road – K0053+000 – K0053+424, General Trias City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	16,503,200.00	16,503,200.00	Construction of 848.00M Road with Drainage



20DF0048	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Medicon, Imus City; Construction of Multi-Purpose Building, Brgy. Maharlika, Imus City; Construction of Multi-Purpose Building, Brgy. Malagasang II-A, Imus City; Construction of Multi-Purpose Building, Brgy. Malagasang II-G, Imus City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	19,800,000.00		19,800,000.00	Construction of Multipurpose Building
20DF0049	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Ilang-Ilang River, Phase II, Brgy. Alapan II-A, Imus City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	30,135,000.00		30,135,000.00	Construction of 196,40LM Revetment
20DF0050	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Ilang-Ilang River, Brgy. Sta. Clara, Phase II, General Trias City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	39,200,000.00		39,200,000.00	Construction of 245,20LM Revetment
20DF0051	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Cañas River, Brgy. Poblacion I, Tanza, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	44,100,000.00		44,100,000.00	Construction of 281,60LM Revetment
20DF0052	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Cañas River, Phase II, Brgy. Luciano, Trece Martires City	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 318,00LM Revetment

20DF0053	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Cañas River, Phase III, Brgy. De Ocampo, Trece Martires City	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 304,80LM Revetment
20DF0054	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Cañas River, Brgy. Bucal, Tanza, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 311,60LM Revetment
20DF0055	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Downstream, Phase II, Brgy. F. Manalo, General Trias City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19			CY 2020 GAA	53,529,515.00		53,529,515.00	Failure of Bidding 20DF0105
20DF0056	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Teljero-Gen, Trias-Amadeo-Tagaytay Rd – K0035+349 – K0036+421, K0040+177.6 – K0041+409, K0044+641 – K0045+643	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19			CY 2020 GAA	70,756,980.00		70,756,980.00	Failure of Bidding 20DF0100
20DF0057	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Asphaltting of Road, Brgy. San Antonio I, Noveleta; Concreting of Road, Salazar Residence, Brgy. San Juan II, Noveleta, Cavite	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	5,940,000.00		5,940,000.00	Asphaltting of 307,98LM and Concreting of 356.91 LM Road
20DF0058	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Mahabangkahoy Cerca, Indang, Cavite; Rehabilitation of Multi-Purpose Building, Governor's Drive, Brgy. San Agustin, Trece Martires City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	14,850,000.00		14,850,000.00	Construction/ Rehabilitation of Multipurpose Building



20DF0059	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Tanzang Luma V, Imus City; Construction of Multi-Purpose Building, Brgy. Magdalo, Imus City; Rehabilitation of Multi-Purpose Building, Brgy. Buhay na Tubig, Imus City; Rehabilitation of Multi-Purpose Building, Chesapeake Village, Brgy. Buhay na Tubig, Imus City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	15,840,000.00	15,840,000.00	Construction/ Rehabilitation of Multipurpose Building
20DF0060	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Pasong Buaya I, Imus City; Construction of Multi-Purpose Building, Brgy. Tanzang Luma I, Imus City; Construction of Multi-Purpose Building, Brgy. Tanzang Luma IV, Imus City; Construction of Multi-Purpose Building, Covina Phase 1, Brgy. Buhay na Tubig, Imus City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	18,315,000.00	18,315,000.00	Construction of Multipurpose Building
20DF0061	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads – Novleta-Rosario Div. Road (K0026+ (-575) – K0026+338	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	24,447,080.00	24,447,080.00	Asphalting of 4210.001.M Road with Thermoplastic Pavement Markings
20DF0062	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Ilang-Ilang River, Phase IV, Brgy. Bacao I, General Trias City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 246.001.M Revetment
20DF0063	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Ilang-Ilang River, Phase V, Brgy. Bacao II, General Trias City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 245.601.M Revetment

20DF0064	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Cañas River, Brgy. Santol, Tanza, Cavite	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	44,100,000.00	44,100,000.00	Construction of 281.60LM Revetment
20DF0065	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads Tejero-Gen. Tiras-Amadeo-Tagaytay Road, K0041+409 – K0042+746, K0042+855 – K0043+304.50	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19			CY 2020 GAA	42,158,620.00	45,079,020.00	Cancelled
20DF0066	Local Program – Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works – Construction of Drainage, Teacher's Country Village, Brgy. Magdiwang, Noveleta, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	2,970,000.00	2,970,000.00	Construction of Drainage Outfall
20DF0067	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Off-Carriageway Improvement – Primary Roads, Juanito R. Remulla, Sr. Rd, K0041+000 – K0041+790 and Secondary Roads, Juanito R. Remulla, Sr. Rd, K0045+600 – K0046+200	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19			CY 2020 GAA	3,136,000.00	3,136,000.00	Cancelled
20DF0068	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, La Terraza Phase 2, Brgy. Buhay na Tubig, Imus City; Construction of Multi-Purpose Building, Tanzang Luma Elementary School, Brgy. Tanzang Luma V, Imus City; Rehabilitation of Multi-Purpose Building, Barcelona Phase 4, Brgy. Buhay na Tubig, Imus City; Rehabilitation of Multi-Purpose Building, Villa Hermosa, Brgy. Buhay na Tubig, Imus City and Construction of Additional Building, Bahay Kalinga, Alapan 2-B Imus City, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	13,365,000.00	13,365,000.00	Construction of Multipurpose Building/ Additional Building



20DF0069	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Aguinaldo Elementary School, Brgy. Tabon II, Kawit; Construction of Multi-Purpose Building, Brgy. 20, Cavite City; Construction of Multi-Purpose Building, Joshua Subdivision, Brgy. Toclong, Kawit and Construction of Multi-Purpose Building, Rockwell Classic Homes, Brgy. Toclong, Kawit, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	16,530,000.00	16,530,000.00	Construction of Multipurpose Building
20DF0070	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads, Juanito R. Remula, Sr. Rd – K0040+916 – K0041+232, K0041+262 – K0042+118, K0042+148 – K0042+483	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	25,672,080.00	25,672,080.00	Construction of 2374.00LM Drainage(RCPC)
20DF0071	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Primary Roads, Manila-Cavite (NCR Bdy-Jct Cavite City Sect) K0021+691 – K0021+744, K0021+779.20 – K0022+450, K0022+525 – K0022+551, K0022+581 – K0023+208, K0023+223.05 – K0024+204, K0024+298 – K0024+378, K0024+404 – K0024+543, K0024+607 – K0024+755	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	36,421,700.00	36,421,700.00	Construction of 3056.75LM Drainage
20DF0072	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads, Tanza-Trece Martires City-Indang Rd, K0048+(-398) – K0049+472	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	38,531,640.00	38,531,640.00	Construction of 3563.00LM Drainage(RCPC)
20DF0073	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Cañas River, West Side Section, Brgy. Tejero Section, Tanza, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 295.20LM Revetment

20DF0074	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Cañas River, Brgy. Buenavista, Gen. Trias City	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 310.40LM Revetment
20DF0075	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Ilang-Ilang River, Phase V, Brgy. Pinagtipunan, Gen. Trias City	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 310.40LM Revetment
20DF0076	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program- Widening of Permanent Bridges Pag-asa Br. (B03407LZ) along Kawit Novleta Diversion Road	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	8,722,000.00		8,722,000.00	Construction of 8.90LM Flat Slab
20DF0077	and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building (Covered Court), Sunny Brooke II, Brgy San Francisco, Gen. Trias City; Construction of Multi-Purpose Building (Dialysis Center), Brgy. Pinagtipunan, Gen. Trias City; Construction of Multi-Purpose Building (Youth Center), Brgy. Pinagtipunan, General Trias City; Construction of Multipurpose Building, Manggahan Elementary School, Brgy. Manggahan, Gen. Trias City; Construction of Multi-Purpose Building, Pamayanang Malkisi, Brgy. Pasong Kawayan II, Gen. Trias City; Construction of Multi-Purpose Building, Parklane Country Phase 5, Brgy. San Francisco, General Trias City and Construction of Multipurpose Building, Tierra El Pueblo Phase 2, Brgy. San Francisco, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19			CY 2020 GAA	18,815,000.00		18,815,000.00	Cancelled 20DF0107 & 20DF0183
20DF0078	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Tertiary Roads, Indang-Alfonso via Lukusuhin Road, K0057+412 – K0057+586, Indang, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	29,743,000.00		29,743,000.00	Construction of 1524.95sqm Slope Protection



20DF0079	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development, Road Widening, Primary Roads - Juanito R. Remulla, Sr. Rd - K0038 + (-728) - K0038 + (-664), K0038 + (-664) - K0038+(-400), K0038+(-400) - K0038+(-279), K0038+(-159) - K0038 +000, K0038+000-K0038+222, Gen. Trias, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	35,297,640.00	35,297,640.00	Construction of 1.89KM Road (W=3.05M), Drainage=1.89KM
20DF0080	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Ilang Ilang River, Phase IV, Brgy. Tapia General Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 238.80LM Revetment
20DF0081	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang Ilang River, Brgy. Pasong Kawayan, General Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 236.80LM Revetment
20DF0082	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang Ilang River, Brgy. Prinza, General Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 240.00LM Revetment
20DF0083	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads, Juanito R. Remulla, Sr. Rd –K0045+(-398) – K0045+647, K0045+669 – K0046+005, K0046+027 – K0046+047, K0046+069 – K0047+074, K0046+298 – K0046+339, K0046+365 – K0047+016, K0047+038 – K0047+058, K0047+200 – K0047+575, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19			CY 2020 GAA	40,053,580.00	40,053,580.00	Cancelled 20DF0117
20DF0084	Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Seaports, Calbuayo Road Leading to Cavite Gateway Terminal, Tanza, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 1051.00LM Road with Drainage

20DF0085	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development, Construction of By-Pass and Diversion Roads, Tejero Diversion Road, Segment 1, Cavite	DEO	Yes	Public Bidding	08-Nov-19	14-Jan-20	12-Feb-20	19-Feb-20	CY 2020 GAA	55,459,515.00		55,459,515.00	Construction of 778.00LM Road with 1556.00LM Drainage
20DF0086	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development, Construction of By-Pass and Diversion Roads, Tejero Diversion Road, Segment 2, Cavite	DEO	Yes	Public Bidding	08-Nov-19	14-Jan-20	12-Feb-20	19-Feb-20	CY 2020 GAA	55,459,515.00		55,459,515.00	Construction of 778.00LM Road with 1556.00LM Drainage
20DF0087	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Noveleta-Naic-Tagaytay Road, K0033+725 – K0033+861, K0035+294 – K0037+003, K0037+312 – K0037+359, K0037+490 – K0039+184, K0039+214 – K0039+494, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	56,671,555.00		56,671,555.00	Construction of 5322.00LM Drainage(RCPC)
20DF0088	Organizational Outcome 1, Ensure Safe and Reliable National System, Network Development, Construction of By-Pass and Diversion Roads, General Trias-Tanza (Malabon Grande-San Juan-Mulawin-Punta) Bypass Road, Mulawin Section, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	12-Feb-20	19-Feb-20	CY 2020 GAA	78,229,655.00		78,229,655.00	Construction of 940.50LM Road with 1881.00LM Drainage(RCPC)
20DF0089	Organizational Outcome 1, Ensure Safe and Reliable National System, Network Development, Construction of By-Pass and Diversion Roads, General Trias-Tanza (Malabon Grande-San Juan-Mulawin-Punta) Bypass Road, Lavanya Section, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	20-Nov-20	24-Nov-20	CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 1220.00LM Road with 2440.00LM Drainage
20DF0090	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Noveleta-Rosario Div. Rd., K0027+(-120) – K0027+(-004.60), Noveleta, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19			CY 2020 GAA	4,314,940.00		4,314,940.00	Concrete widening of 115.40LM Road and 115.40LM Stone Masonry Wall
20DF0091	Local Program-Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction (Completion) of Road with Drainage Installation, Brgy. Pasong Buaya I, Imus City, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20	CY 2020 GAA	4,455,000.00		4,455,000.00	Concreting of 180.00LM Road with 162.00LM Drainage



20DF0092	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. 28, Cavite City; Rehabilitation of Multipurpose Building, Brgy. 62-A, Cavite City; Rehabilitation of Multipurpose Building, Brgy. Bagbag I, Rosario and Rehabilitation of Multipurpose Building, Brgy. Wawa II, Rosario, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20	CY 2020 GAA	11,880,000.00	11,880,000.00	Rehabilitation of Multipurpose Building
20DF0093	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Boston Heights Subdivision, Brgy. Toctong, Kawit; Construction of Multipurpose Building (Evacuation Center), Brgy. Sta. Rosa I, Noveleta; Construction of Multipurpose Building, Bagumbay Elementary School, Brgy. 61, Cavite City and Rehabilitation of Multipurpose Building, Brgy. Kaingen, Kawit, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19			CY 2020 GAA	14,355,000.00	14,355,000.00	Cancelled 20DF0106, 20DF0114, 20DF0180& 20DF0181
20DF0094	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Concrete Road, Brgy. Alingaro, Gen. Trias City; Construction of Concrete Road, Brgy. Buenavista II, Gen. Trias City; Construction of Concrete Road, Sitio Caimituhan (Kubuhan) Brgy. Pasong Kawayan II, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19			CY 2020 GAA	14,850,000.00	14,850,000.00	Cancelled 20DF0309

20DF0095	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building (Covered Court), Parklane Phase 1, Brgy. Santiago/San Francisco, General Trias City; Construction of Multipurpose Building, Brgy. San Juan I, General Trias; Construction of Multipurpose Building, FIHA Subdivision, Brgy. Santiago, General Trias City; Construction of Multipurpose Building, Gov. Ferrer Memorial National High School – Annex, Brgy. Buenavista II, General Trias City; Construction of Multipurpose Building, Parklane Phase 1, Brgy. Santiago/San Francisco, General Trias City; Construction of Multipurpose Building, Parklane Phase 2, Brgy. Santiago/San Francisco, General Trias City and Construction of Multipurpose Building, Sunny Brooke I, Brgy. San Francisco, General Trias City	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	20-Aug-20	26-Aug-20	CY 2020 GAA	14,890,000.00	14,890,000.00	Construction of Multipurpose Building
20DF0096	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, CAVSU CCAT Campus, Brgy. Tejeros Conventon, Rosario and Rehabilitation of Multipurpose Building, Pinagkaloo Subdivision, Brgy. Toctong, Kawit, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20	CY 2020 GAA	17,325,000.00	17,325,000.00	Construction/ Rehabilitation of Multipurpose Building
20DF0097	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Revetment along Imus River, East Side Section, Phase II, Brgy. Anabu II-D, Imus, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20	CY 2020 GAA	29,400,000.00	29,400,000.00	Construction of 198.40LM Revetment
20DF0098	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges – Imus Br. (B029031Z) along Cavite-Batangas Rd., Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20	CY 2020 GAA	34,300,000.00	34,300,000.00	Construction of 34.00LM Bridge



20DF0099	Local Program- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads – Road Widening of Arnaldo Highway including RROW, Gen. Trias, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Widening of 1250.00LM Road both sides with Drainage
20DF0100	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Tejero-Gen. Trias-Amadeo-Tagaytay Rd – K0035+349 – K0036+421, K0040+177.6 – K0041+409, K0044+641 – K0045+643, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19			CY 2020 GAA	18,797,380.00		18,797,380.00	Cancelled 20DF0142
20DF0101	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge-Replacement of Permanent Weak Bridges - Pulunan Steel Br. (803064LZ) along Juanito R. Remulla, Sr. Rd., Trece Martires City, Cavite	DEO	Yes	Public Bidding	22-Nov-19	13-Mar-20	13-May-20	20-May-20	CY 2020 GAA	86,850,000.00		86,850,000.00	Replacement of 90.00LM Bridge
20DF0102	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Kawit-Novleta Diversion Road - K0022+(-167) - K0022+(-106), K0022+(-224) - K0022+(-167), K0022+(-364) - K0022+(-299), K0022+300 - K0022+437, K0024+050 - K0024+428, Kawit, Cavite	DEO	Yes	Public Bidding	29-Nov-19	19-Dec-19			CY 2020 GAA	24,255,980.00		24,255,980.00	Cancelled 20DF0145
20DF0103	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads – Construction/Repair/Rehabilitation/Road Widening of Don Placido Campos Ave., Brgy. Malagasang, Imus, Cavite	DEO	Yes	Public Bidding	29-Nov-19	19-Dec-19	12-Feb-20	19-Feb-20	CY 2020 GAA	95,776,250.00		95,776,250.00	Concreting of 1360.00LM Road with Drainage
20DF0104	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Tanza-Trece Martires City-Indang Rd – K0035+180 – K0035+908	DEO	Yes	Public Bidding	16-Dec-19	07-Jan-20	20-Nov-20	24-Nov-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Widening of 629.00LM Road with 728.00LM Box Culvert

20DF0105	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang-Ilang River, Downstream, Phase II, Brgy. F. Manalo, General Trias City, Cavite	DEO	Yes	Public Bidding	16-Dec-19	07-Jan-20	12-Feb-20	19-Feb-20	CY 2020 GAA	53,529,515.00	53,529,515.00	Construction of 346.40LM Revetment
20DF0106	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Boston Heights Subdivision, Brgy. Toctong, Kawit; Construction of Multipurpose Building (Evacuation Center), Brgy. Sta. Rosa I, Noveleta and Rehab/Improvement of Multipurpose Building, Brgy. Kaingin, Kawit	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20			CY 2020 GAA	10,395,000.00	10,395,000.00	Cancelled
20DF0107	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-purpose Building (Dialysis Center), Brgy. Pinagtipunan; Construction of Multi-Purpose Building (Youth Center), Brgy. Pinagtipunan; Construction of Multipurpose Building, Manggahan Elementary School, Brgy. Manggahan; Construction of Multi-purpose Building, Pamayanang Maiksi, Brgy. Pasong Kawayan II; Construction of Multi-Purpose Building, Parklane Country Phase 5, Brgy. San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20	20-Aug-20	26-Aug-20	CY 2020 GAA	16,830,000.00	16,830,000.00	Construction of Multipurpose Building
20DF0108	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Castillon Homes Subdivision, Brgy. Pasong Kawayan II; Construction of Multipurpose Building, Greenview Subdivision Phase 8, Brgy. Santiago; Construction of Multipurpose Building, Heneral Uno East, Brgy. Pasong Kawayan II; Construction of Multipurpose Building, San Jose Homes Brgy. Pasong Camachile II; Construction of Multipurpose Building, Sitio Henyero Brgy. San Francisco; Construction of Multipurpose Building, Tapia Elementary School, Brgy. Tapia, General Trias City, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20	20-Aug-20	26-Aug-20	CY 2020 GAA	17,820,000.00	17,820,000.00	Construction of Multipurpose Building
20DF0109	Construction of 4STY 8CL School Building @ Ipiilan Barrio School, General Trias City, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20	03-Aug-20	10-Aug-20	CY 2020 GAA	24,891,000.00	24,891,000.00	Complete Construction of 4STY 8CL School Building



20DF0110	Construction of 4STY 8CL School Building @ Santiago ES, General Trias City, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20			CY 2020 GAA	24,891,000.00		24,891,000.00	Complete Construction of 4STY 8CL School Building
20DF0111	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, School Building - Construction of 4STY 20CL at Amaya Elementary School, Tanza, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	50,421,250.00		50,421,250.00	Complete Construction of 4STY 20CL School Building
20DF0112	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, School Building - Construction of 4STY 20CL at Trece Martires City ES, Trece Martires City, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20			CY 2020 GAA	50,421,250.00		50,421,250.00	Cancelled
20DF0113	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, School Building - Construction of 4STY 20CL at Trece Martires City ES, Trece Martires City, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	50,421,250.00		50,421,250.00	Complete Construction of 4STY 20CL School Building
20DF0114	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Boston Heights Subdivision, Brgy. Tocleng, Kawit and Construction of Multipurpose Building (Evacuation Center), Brgy. Sta. Rosa I, Noveleta, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20			CY 2020 GAA	8,415,000.00		8,415,000.00	Cancelled 20DF0180 & 20DF0181
20DF0115	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities - Construction of Revetment along San Juan River, Kawit Section, Brgy. Sta. Isabel, Kawit, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	14,700,000.00		14,700,000.00	Construction of 112.40LM Revetment
20DF0116	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities - Construction of Revetment along San Juan River, Noveleta Section, Brgy. Sta. Rosa 2, Noveleta, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	14,700,000.00		14,700,000.00	Construction of 95.20LM Revetment

20DF0117	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary/ Roads Juanito R. Remulla, Sr. Rd - K0045+(-398) - K0045+613, K0045+624 - K0045+647, K0045+669 - K0046+005, K0046+027 - K0046+027 - K0046+047, K0046+069 - K0047+074, K0046+298 - K0046+339, K0046+365 - K0047+016, K0047+038 - K0047+058, K0047+200 - K0047+575, Trece Martires City, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	40,053,580.00		40,053,580.00	Construction of 3704.00LM Drainage(RCPC)
20DF0118	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads Telero-Gen. Trias-Gen. Trias-Amadeo-Tagaytay Road, K0041+409 - K0042+746, K0042+855 - K0043+229.50, Gen. Trias, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	42,158,620.00		42,158,620.00	Concrete Widening of 2947.00LM Road with 822.00LM Drainage(RCPC)
20DF0119	Local Program - Local Infrastructure Program, Flood Control and Drainage, Flood Structures/Facilities - Construction of Revetment along San Juan River, Kawit Section, Brgy. Sta. Isabel, Kawit, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	49,500,000.00		49,500,000.00	Construction of 383.60LM Revetment
20DF0120	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities -Construction/Completion/ Rehabilitation of DPWH Building Phase 2, Trece Martires City, Cavite	DEO	Yes	Public Bidding	30-Jan-20	17-Jun-20	20-Nov-20	24-Nov-20	CY 2020 GAA	49,500,000.00		49,500,000.00	Construction/ Completion/ Rehabilitation of Building
20DF0121	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, School Building - Construction of 4STY 20CL at Tanza NTS Annex, Tanza, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	50,662,500.00		50,662,500.00	Complete Construction of 4STY 20CL School Building
20DF0122	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads Rehabilitation of Condu Rd., Amadeo Section, Phase 1, Sta. 4+800 - Sta. 7+200, Amadeo, Cavite	DEO	Yes	Public Bidding	30-Jan-20	17-Jun-20	20-Nov-20	24-Nov-20	CY 2020 GAA	59,830,000.00		59,830,000.00	Asphalt Overlay of 2400.00LM Road with RTPM



20DF0123	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads Rehabilitation of Conchu Rd., Amadeo Section, Phase 2, Sta. 7+200 - Sta. 9+600, Amadeo, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	59,830,000.00		59,830,000.00	Asphalt Overlay of 2400.00LM Road with RTPM
20DF0124	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads Rehabilitation of Conchu Rd., Trece Station, Phase 1, Sta. 0+000 - Sta. Amadeo, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	59,830,000.00		59,830,000.00	Asphalt Overlay of 2400.00LM Road with RTPM
20DF0125	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads as Rehabilitation of Conchu Rd., Trece Station, Phase 2, Sta. 02+400 - Sta. 04+800, Amadeo, Cavite	DEO	Yes	Public Bidding	30-Jan-20	17-Jun-20	20-Nov-20	24-Nov-20	CY 2020 GAA	59,830,000.00		59,830,000.00	Asphalt Overlay of 2400.00LM Road with RTPM
20DF0126	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, National Roads and Bridges, National Roads Asphalt Overlay along Tejero-Gen. Trias-Amadeo-Tagaytay Rd., General Trias City, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	96,500,000.00		96,500,000.00	Asphalt Overlay of 18517.60LM Road with RTPM
20DF0127	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, School Buildings - Construction of 3STY 15 Classroom Building, Cavite State University, CCAI Rosario Campus, Rosario, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	24,500,000.00		24,500,000.00	Complete Construction of 3STY 15CL School Building
20DF0128	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads - Construction of Anabu Road with Drainage, Imus, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	24,500,000.00		24,500,000.00	Concrete Widening of 451.00LM Road with 451.00LM Box Culvert
20DF0129	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities - Construction of Revestment at Anabu II, Imus, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	24,500,000.00		24,500,000.00	Construction of 164.80LM Revestment

20DF0130	Local Program - Local Infrastructure Program, Local Roads and Bridges, Local Bridges - Construction of Mulawin Bridge 2 along Malabon Grande Mulawin Bypass Road, Tanza, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	24,750,000.00		24,750,000.00	Construction of 23.00LM Bridge
20DF0131	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, School Buildings - Construction of 35TY 15 Classroom Building, Cavite State University, CCAI Campus, Rosario, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	34,300,000.00		34,300,000.00	Complete Construction of 35TY 15CL School Building
20DF0132	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, School Buildings - Construction of 25TY 12 Classroom Building, Cavite State University, CCAI Campus, Rosario, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	37,240,000.00		37,240,000.00	Complete Construction of 25TY 12CL School Building
20DF0133	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities - Construction of Revetment at Alapan II-A (Phase II), Imus City, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 331.60LM Revetment
20DF0134	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control Structures/Facilities - Construction of Revetment at Anabu II-D (Phase II), Imus City, Cavite	DEO	Yes	Public Bidding	05-Feb-20	17-Jun-20	20-Nov-20	24-Nov-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 490.40LM Revetment
20DF0135	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities - Construction of Revetment along Ilang-Ilang River, Brgy. Pasong Kawayan I, General Trias City, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20	20-Nov-20	24-Nov-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 309.20LM Revetment