

CY 2021 Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods & Services - (DPWH-BILIRAN DEO)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PMP)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/R/E	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
31010210073 0000	Preventive Maintenance - Secondary Roads - Biliran Circumferential Rd K1052+867 - K1053+236	Construction Section	Competitive Bidding	12/16/2020	1/5/2021	2/18/2021	2/23/2021		GoP	10,765,000.00		10,765,000.00	Asset Preservation - Preventive Maintenance - Secondary Roads
31010210073 1000	Preventive Maintenance - Secondary Roads - Biliran Circumferential Rd K1099+704 - K1100+009	Construction Section	Competitive Bidding	12/16/2020	1/5/2021	2/18/2021	2/23/2021		GoP	7,865,000.00		7,865,000.00	Asset Preservation - Preventive Maintenance - Secondary Roads
31010210073 2000	Asset Preservation - Preventive Maintenance - Secondary Roads - Naval - Calibiran Cross Country Rd K1029+745 - K1029+849	Construction Section	Competitive Bidding	12/28/2020	1/18/2021	3/1/2021	3/4/2021		GoP	6,027,000.00		6,027,000.00	Asset Preservation - Preventive Maintenance - Secondary Roads
310108100 687000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads Biliran Circumferential Road - K1013+701 - K1014+397	Construction Section	Competitive Bidding	10/8/2020	10/29/2020	1/27/2021	2/2/2021		GoP	50,000,000.00		50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Secondary Roads
310108100 688000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads Biliran Circumferential Road - K1014+590 - K1015+065	Construction Section	Competitive Bidding	10/8/2020	10/29/2020	1/27/2021	2/2/2021		GoP	35,000,000.00		35,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Secondary Roads
310108100 689000	Rehabilitation of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - K1062+625 (124.49686° , 11.68939° to 124.503379° , 11.685317°)	Construction Section	Competitive Bidding	10/30/2020	11/23/2020	1/27/2021	2/2/2021		GoP	50,000,000.00		50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Secondary Roads
310108100 690000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads Biliran Circumferential Road - K1071+831 - K1072+605	Construction Section	Competitive Bidding	11/12/2020	12/2/2020	1/27/2021	2/2/2021		GoP	50,000,000.00		50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Secondary Roads
310108100 691000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads Biliran Circumferential Road - K1074+204 - K1074+950	Construction Section	Competitive Bidding	10/21/2020	11/10/2020	1/27/2021	2/2/2021		GoP	50,000,000.00		50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Secondary Roads
310108100 692000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads Biliran Circumferential Road - K1110+562 - K1110+777, K1110+791 - K1110+983, K1111+062 - K1111+095, K1111+506 - K1111+677	Construction Section	Competitive Bidding	10/15/2020	11/5/2020	1/27/2021	2/2/2021		GoP	35,000,000.00		35,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Secondary Roads
310108100 693000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads Biliran Circumferential Road - K1110+887 - K1111+683	Construction Section	Competitive Bidding	10/21/2020	11/10/2020	1/27/2021	2/2/2021		GoP	50,000,000.00		50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Secondary Roads

CY 2021 Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods & Services - (DPWH-BILIRAN DEO)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PnP)			Remarks (Brief description of Program/Activity)
				Advertisement/ Posting of IB/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310202100 878000	Network Development - Road Widening - Secondary Roads Biliran Circumferential Rod - K1018+140 - K1019+200	Construction Section	Competitive Bidding	10/6/2020	10/29/2020	1/27/2021	2/2/2021		GoP	30,000,000.00		30,000,000.00	Network Development - Road Widening Roads
310202100 879000	Network Development - Road Widening - Secondary Roads - Biliran Circumferential Road-K1031+252-K1032+328 (11.60191°, 124.389682° - 11.60527°, 124.384147°)	Construction Section	Competitive Bidding	11/5/2020	11/26/2020	1/27/2021	2/2/2021		GoP	30,000,000.00		30,000,000.00	Network Development - Road Widening Roads
310204101 358000	Network Development - Construction of By- Pass and Diversion Roads Naval Diversion Road (Riverside to Provincial Hospital), Biliran	Construction Section	Competitive Bidding	1/8/2021	1/29/2021	3/2/2021	3/5/2021		GoP	50,000,000.00		50,000,000.00	Network Development - Construction of Diversion Roads
310204101 357000	Network Development - Construction of By- Pass and Diversion Roads Naval Diversion Road Pawikan-Esperanza Diversion Road, Biliran	Construction Section	Competitive Bidding	10/6/2020	10/27/2020	1/27/2021	2/2/2021		GoP	15,000,000.00		15,000,000.00	Network Development - Construction of Diversion Roads
310304100 800000	Network Development - Bridge Program - Rehabilitation/Major Repair of Permanent Bridges Bagongbong Br. (B00034BR) along Biliran Circumferential Rd	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021		GoP	5,000,000.00		5,000,000.00	Network Development - Bridge Program - Rehabilitation/Major Repair of Permanent Bridges
310305101 389000	Network Development - Bridge Program - Widening of Permanent Bridges Busail Br. (B00030BR) along Biliran Circumferential Rd	Construction Section	Competitive Bidding	12/28/2020	1/18/2021	3/1/2021	3/4/2021		GoP	21,360,000.00		21,360,000.00	Network Development - Bridge Program - Permanent Bridges
310305101 389000	Network Development - Bridge Program - Widening of Permanent Bridges Mogo Br. (B00034BR) along Biliran Circumferential Rd	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021		GoP	31,860,000.00		31,860,000.00	Network Development - Bridge Program - Permanent Bridges
320101106 969000	Construction of Añog Flood Control along Biliran Circumferential Road (Cabucgayan-Biliran Section), Cabucgayan, Biliran	Construction Section	Competitive Bidding	10/21/2020	11/10/2020	1/27/2021	2/2/2021		GoP	5,000,000.00		5,000,000.00	Construction of Flood Control Structure
320101106 970000	Construction of Añog Flood Control along Biliran Circumferential Road, Cabucgayan, Biliran	Construction Section	Competitive Bidding	10/15/2020	11/5/2020	1/27/2021	2/2/2021		GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
320101106 972000	Construction of Biliwang Flood Control along Biliran Circumferential Road, Kawayan, Biliran	Construction Section	Competitive Bidding	10/15/2020	11/5/2020	1/27/2021	2/2/2021		GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
320101106 973000	Construction of Bihanganan Flood Control, Caliban, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021		GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
320101106 975000	Construction of Cabibhan Flood Control along Biliran Circumferential Road, Caliban, Biliran	Construction Section	Competitive Bidding	11/12/2020	12/2/2020	1/27/2021	2/2/2021		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
320101106 977000	Construction of Mainit Flood Control along Biliran Circumferential Road, Caliban, Biliran	Construction Section	Competitive Bidding	12/3/2020	12/23/2020	1/27/2021	2/2/2021		GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
320101106 979000	Construction of Mapuyo Flood Control along Biliran Circumferential, Kawayan, Biliran	Construction Section	Competitive Bidding	10/30/2020	11/23/2020	1/27/2021	2/2/2021		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure

CY 2021 Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods & Services - (DPWH-BILIRAN DEO)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of ISREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106 980000	Construction of Santo Flood Control along Biliran Circumferential Road, Biliran, Biliran	Construction Section	Competitive Bidding	10/6/2020	10/27/2020	1/27/2021	2/2/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Str
320101106 982000	Construction of Caraycaray Flood Control along Biliran Circumferential Road, Naval, Biliran	Construction Section	Competitive Bidding	10/21/2020	11/10/2020	1/27/2021	2/2/2021	GoP	25,000,000.00		25,000,000.00	Construction of Flood Control Str
320101106 984000	Construction of Catmon Flood Control along Biliran Circumferential Road, Naval, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	15,000,000.00		15,000,000.00	Construction of Flood Control Str
320101106 968000	Construction of Amambahag Flood Control along Biliran Circumferential Road, Culaba, Biliran	Construction Section	Competitive Bidding	10/6/2020	10/27/2020	1/27/2021	2/2/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Str
320101106 969000	Construction of Añog Flood Control along Biliran Circumferential Road (Cabucgayan-Biliran Section) in Cabucgayan, Biliran	Construction Section	Competitive Bidding	10/21/2020	11/10/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Str
320101106 976000	Construction of Kaulangohan Flood Control along Biliran Circumferential Road, Calbiran, Biliran	Construction Section	Competitive Bidding	11/5/2020	11/26/2020	1/27/2021	2/2/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Str
320101106 978000	Construction of Mapula Flood Control along Biliran Circumferential Road, Calbiran, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Str
320101106 981000	Construction of Ungall Flood Control along Biliran Circumferential Road, Kawayan, Biliran	Construction Section	Competitive Bidding	1/8/2021	1/29/2021	3/2/2021	3/5/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Str
320101106 983000	Rehabilitation of Caraycaray Flood Control along Biliran Circumferential Road, Naval, Biliran	Construction Section	Competitive Bidding	10/15/2020	11/5/2020	1/27/2021	2/2/2021	GoP	25,000,000.00		25,000,000.00	Rehabilitation of Flood Control Str
300205100 058000	Construction of Level III Supply System, Almeria, Biliran	Construction Section	Competitive Bidding	12/28/2020	1/18/2021	3/1/2021	3/4/2021	GoP	31,000,000.00		31,000,000.00	Construction of Level III Supply Sy
300205100 059000	Construction of Level III Supply System, Calbiran, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	41,000,000.00		41,000,000.00	Construction of Level III Supply Sy
300205100 060000	Construction of Level III Supply System, Kawayan, Biliran	Construction Section	Competitive Bidding	12/16/2020	1/5/2021	2/18/2021	2/23/2021	GoP	39,000,000.00		39,000,000.00	Construction of Level III Supply Sy
300103203 662000	Construction of Multi-Purpose Building, Barangay Capinahan, Naval, Biliran	Construction Section	Competitive Bidding	1/7/2021	1/27/2021	2/26/2021	3/3/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Bui
300103203 665000	Construction of Multi-Purpose Building, Biliran	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Bui
300108200 379000	Construction of Drainage/Slope Protection Works, Silo Owakon, Barangay Villa Consuelo, Naval, Biliran	Construction Section	Competitive Bidding	1/7/2021	1/27/2021	2/26/2021	3/3/2021	GoP	19,000,000.00		19,000,000.00	Construction of Drainage/Slope Protect
300108200 381000	Construction of Slope Protection Structure, Barangay Caucah, Almeria, Biliran	Construction Section	Competitive Bidding	12/28/2020	1/18/2021	3/1/2021	3/4/2021	GoP	10,000,000.00		10,000,000.00	Construction of Drainage/Slope Protect
300106200 735000	Construction of Flood Control Structure, Barangay Larrazabal, Naval, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	14,000,000.00		14,000,000.00	Rehabilitation of Flood Control Stru

CY 2021 Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods & Services - (DPWH-BILIRAN DEO)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300106200 737000	Construction of Flood Control Structure, Silo Lomboy, Phase I, Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	11/26/2020	12/16/2020	1/27/2021	2/2/2021		GoP	5,000,000.00		5,000,000.00	Rehabilitation of Flood Control Str
300106200 738000	Construction of Flood Control Structure, Silo Lomboy, Phase II, Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	11/26/2020	12/16/2020	1/27/2021	2/2/2021		GoP	29,000,000.00		29,000,000.00	Rehabilitation of Flood Control Str
300106200 739000	Construction of Flood Protection Structure, Barangay Caraycaray, Naval, Biliran	Construction Section	Competitive Bidding	10/21/2020	11/10/2020	1/27/2021	2/2/2021		GoP	21,000,000.00		21,000,000.00	Rehabilitation of Flood Protection S
300116204 399000	Concreting of Road, Silo Owaon, Barangay Villa Consuelo, Naval, Biliran	Construction Section	Competitive Bidding	1/8/2021	1/29/2021	3/2/2021	3/5/2021		GoP	14,000,000.00		14,000,000.00	Concreting of Roads
300116204 403000	Construction of Access Road Leading to Imelda Falls (Phase 2) (1.591507°, 124.432272° - 11.603316°, 124.438247°)	Construction Section	Competitive Bidding	11/19/2020	12/9/2020	1/27/2021	2/2/2021		GoP	38,287,000.00		38,287,000.00	Concreting of Roads
300104224 209000	Construction of Multi-Purpose Building (Barangay Hall) Barangay Agpanji, Naval, Biliran	Construction Section	Competitive Bidding	11/12/2020	12/2/2020	1/27/2021	2/2/2021		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (B
300104224 210000	Construction of Multi-Purpose Building (Covered Court) Barangay Alegria, Calbisan, Biliran	Construction Section	Competitive Bidding	10/8/2020	10/29/2020	1/27/2021	2/2/2021		GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building (C
300104224 211000	Construction of Multi-Purpose Building (Covered Court) Barangay Bunga, Cabugayan, Biliran	Construction Section	Competitive Bidding	10/6/2020	10/27/2020	1/27/2021	2/2/2021		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (C
300104224 212000	Construction of Multi-Purpose Building (Covered Court) Barangay Cabugayan, Naval, Biliran	Construction Section	Competitive Bidding	10/21/2020	11/10/2020	1/27/2021	2/2/2021		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (C
300104224 213000	Construction of Multi-Purpose Building (Covered Court) Barangay Calmon, Naval, Biliran	Construction Section	Competitive Bidding	10/15/2020	11/5/2020	1/27/2021	2/2/2021		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (C
300104224 214000	Construction of Multi-Purpose Building (Covered Court) Barangay Hagukikhan, Naval, Biliran	Construction Section	Competitive Bidding	10/8/2020	10/29/2020	1/27/2021	2/2/2021		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (C
300104224 215000	Construction of Multi-Purpose Building (Covered Court) Barangay Inasuyan, Kawayan, Biliran	Construction Section	Competitive Bidding	10/8/2020	10/29/2020	1/27/2021	2/2/2021		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (C
300104224 216000	Construction of Multi-Purpose Building (Covered Court) Barangay Libong, Naval, Biliran	Construction Section	Competitive Bidding	10/15/2020	11/5/2020	1/27/2021	2/2/2021		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (C
300104224 217000	Construction of Multi-Purpose Building (Covered Court) Barangay Pili, Ameria, Biliran	Construction Section	Competitive Bidding	10/30/2020	11/23/2020	1/27/2021	2/2/2021		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (C
300104224 218000	Construction of Multi-Purpose Building (Covered Court) Barangay Salangi, Ameria, Biliran	Construction Section	Competitive Bidding	10/21/2020	11/10/2020	1/27/2021	2/2/2021		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Co

CY 2021 Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods & Services - (DPWH-BILIRAN DEO)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104224 220000	Construction of Multi-Purpose Building (Covered Court) So. San Roque, Barangay Larrazabal, Naval, Biliran	Construction Section	Competitive Bidding	10/8/2020	10/29/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 221000	Construction of Multi-Purpose Building (Day Care Center) Barangay Alipolo, Naval, Biliran	Construction Section	Competitive Bidding	12/3/2020	12/23/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Day Care Center)
300104224 222000	Construction of Multi-Purpose Building (Health Facility), Phase II, Barangay Ermita, Maripipi, Biliran	Construction Section	Competitive Bidding	12/3/2020	12/23/2020	1/27/2021	2/2/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building (Health Facility)
300104224 223000	Construction of Multi-Purpose Building (Legislative Building), Phase I, Barangay Palengke, Calibiran, Biliran	Construction Section	Competitive Bidding	11/19/2020	12/9/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Legislative Building)
300104224 225000	Construction of Multi-Purpose Building (Prosecutor's Office), Barangay Larrazabal, Naval, Biliran	Construction Section	Competitive Bidding	10/15/2020	11/5/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Prosecutor's Office)
300104224 230000	Rehabilitation of Multi-Purpose Building (Calibiran Public Market), Barangay Palamay, Calibiran, Biliran	Construction Section	Competitive Bidding	12/3/2020	12/23/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building (Public Market)
300104224 055000	Construction of Drainage, Barangay Poblacion, Almerita, Biliran	Construction Section	Competitive Bidding	12/26/2020	1/18/2021	3/1/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage
300107201 274000	Construction of Flood Control, Barangay Bool East, Calaba, Biliran	Construction Section	Competitive Bidding	10/8/2020	10/29/2020	1/27/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Construction of Flood Control Structure
300107201 275000	Construction of Flood Control, So. Cogon, Barangay Larrazabal, Naval, Biliran	Construction Section	Competitive Bidding	10/15/2020	11/5/2020	1/27/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Construction of Flood Control Structure
300107201 276000	Construction of Flood Control, So. Lombog, Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	11/26/2020	12/16/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
300107201 277000	Construction of Seawall, Barangay Bunga, Cabugayan, Biliran	Construction Section	Competitive Bidding	10/21/2020	11/10/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Seawall
300107201 278000	Construction of Seawall, Barangay Sto. Niño, Naval, Biliran	Construction Section	Competitive Bidding	10/15/2020	11/5/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Construction of Seawall
300107201 279000	Construction of Seawall, Barangay Virginia to Barangay Marvel, Biliran	Construction Section	Competitive Bidding	10/15/2020	11/5/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Seawall
300117209 817000	Construction of Barangay Road, So. Cadama, Barangay Lucson, Naval, Biliran	Construction Section	Competitive Bidding	11/19/2020	12/9/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Construction of Barangay Road
300117209 818000	Construction of Drainage, Real St., Barangay Palengke - Barangay Victory, Phase I, Calibiran, Biliran	Construction Section	Competitive Bidding	1/7/2021	1/27/2021	2/26/2021	3/3/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage
300117209 820000	Construction/Improvement of Access Road, Barangay Tabunan North - Silio Tadiy, Barangay Masagongsong, Kawayan, Biliran	Construction Section	Competitive Bidding	11/12/2020	12/2/2020	1/27/2021	2/2/2021	GoP	8,000,000.00		8,000,000.00	Construction/Improvement of Access Road

CY 2021 Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods & Services - (DPWH-BILIRAN DEO)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209 821000	Rehabilitation of Barangay Road, Barangay Lucsoon, Naval, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Barangay Road
300117209 822000	Rehabilitation of Barangay Road, Barangay Palanay, Calbiran, Biliran	Construction Section	Competitive Bidding	11/26/2020	12/16/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Barangay Road
300117209 823000	Rehabilitation of Barangay Road, Barangay Villa Enage, Biliran, Biliran	Construction Section	Competitive Bidding	11/5/2020	11/26/2020	1/27/2021	2/2/2021	GoP	6,000,000.00		6,000,000.00	Rehabilitation of Barangay Road
300117209 824000	Road Widening, Barangay Binohangan, Calbiran, Biliran	Construction Section	Competitive Bidding	11/5/2020	11/26/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Widening of Road
300117209 825000	Widening of Road, So. Blasong, Barangay Talaud, Almeria, Biliran	Construction Section	Competitive Bidding	10/30/2020	11/23/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Widening of Road
300116204 400000	Construction of Access Road leading to Higatangan Lighthouse, Naval, Biliran	Construction Section	Competitive Bidding	11/5/2020	11/26/2020	1/27/2021	2/2/2021	GoP	45,000,000.00		45,000,000.00	Construction of Access Road leading to Destinations
300116204 401000	Construction of Access Road leading to Imelda Falls (Phase 1) (11.604689°, 124.440646° - 11.606019°, 124.454712°)	Construction Section	Competitive Bidding	10/30/2020	11/23/2020	1/27/2021	2/2/2021	GoP	45,000,000.00		45,000,000.00	Construction of Access Road leading to Destinations
300116204 402000	Construction of Access Road leading to Pوندل Falls, Naval, Biliran	Construction Section	Competitive Bidding	11/19/2020	12/9/2020	1/27/2021	2/2/2021	GoP	21,000,000.00		21,000,000.00	Construction of Access Road leading to Destinations
300116204 404000	Rehabilitation of Access Road leading to Villa Canela to Anislagan Road connecting to Anislagan Ceramics Producers Association (ACPA), Naval, Biliran	Construction Section	Competitive Bidding	10/6/2020	10/27/2020	1/27/2021	2/2/2021	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Access Road leading to Ceramics Producers Association (ACPA)
300104224 207000	Construction of Maripipi Infirmary Hospital, Maripipi, Biliran	Construction Section	Competitive Bidding	1/8/2021	1/29/2021	3/2/2021	3/5/2021	GoP	25,000,000.00		25,000,000.00	Construction of Infirmary Hospital
300104224 219000	Construction of Multi-Purpose Building (Covered Court), Esperanza, Cabugayan, Biliran	Construction Section	Competitive Bidding	1/7/2021	1/27/2021	2/26/2021	3/3/2021	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 224000	Construction of Multi-Purpose Building (Municipal Hospital) in Maripipi, Biliran	Construction Section	Competitive Bidding	12/3/2020	12/23/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Municipal Hospital)
300104224 226000	Construction of Multi-Purpose Building in Barangay Hagukhikan, Naval, Biliran	Construction Section	Competitive Bidding	12/16/2020	1/5/2021	2/18/2021	2/23/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104224 227000	Construction of Multi-Purpose Building, Barangay Ungale, Kawayan, Biliran	Construction Section	Competitive Bidding	10/6/2020	10/27/2020	1/27/2021	2/2/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104224 228000	Construction of Multi-Purpose Building, Provincial Hospital, Biliran	Construction Section	Competitive Bidding	11/26/2020	12/16/2020	1/27/2021	2/2/2021	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
300104224 229000	Construction of Multi-Purpose Building, Municipal Health Office, Maripipi, Biliran	Construction Section	Competitive Bidding	1/7/2021	1/27/2021	2/26/2021	3/3/2021	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building (Health Office)
300104224 231000	Rehabilitation of Multi-Purpose Building (Covered Court), Poblacion Kawayan, Biliran	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
300104224 232000	Rehabilitation of Multi-Purpose Building (Rural Health Unit), Jamorawon, Almeria, Biliran	Construction Section	Competitive Bidding	12/16/2020	1/5/2021	2/18/2021	2/23/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Rural Health Unit)

CY 2021 Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods & Services - (DPWH-BILIRAN DEO)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300108201 052000	Construction of Drainage System of the Provincial Capitol at Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021		GoP	5,000,000.00		5,000,000.00	Construction of Drainage System
300107201 280000	Construction of Silt/Lombay Flood Control in Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	12/3/2020	12/23/2020	1/27/2021	2/2/2021		GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
300117209 815000	Concreting of Road at Brgy. Proper to Silito Eden, Capitanan, Naval, Biliran	Construction Section	Competitive Bidding	10/21/2020	11/10/2020	1/27/2021	2/2/2021		GoP	5,000,000.00		5,000,000.00	Concreting of Brgy. Roads
300117209 816000	Concreting of Road, Silito Anislag to Brgy. Proper Maniabang, Calibiran, Biliran	Construction Section	Competitive Bidding	10/8/2020	10/29/2020	1/27/2021	2/2/2021		GoP	5,000,000.00		5,000,000.00	Concreting of Brgy. Roads
300117209 819000	Construction of Road leading to Caanibongan Elementary School, Brgy. Caanibongan, Cabugayan, Biliran	Construction Section	Competitive Bidding	12/3/2020	12/23/2020	1/27/2021	2/2/2021		GoP	10,000,000.00		10,000,000.00	Concreting of Roads Leading to Public
300103203 664000	Improvement/Construction of Calibiran RHU Building, Calibiran, Biliran (11.57045, 124.58001)	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021		GoP	5,000,000.00		5,000,000.00	Improvement/Construction of RHU
300103203 663000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Binlayan East, Maripipi, Biliran (11.764208°, 124.328447°)	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104224 208000	Construction of Multi-Purpose Building (Covered Court), Brgy. Canila, Biliran (11.49855°, 124.482615°)	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300118200 394000	Reconstruction of Bridge, Barangay Poblacion, Almerita, Biliran. (124.39556°, 11.62013°)	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021		GoP	50,000,000.00		50,000,000.00	Reconstruction of Bridge
300109201 054000	Construction of Seawall, Brgy. Libertad, Cabugayan, Biliran 11.472826, 124.577349 TO 11.47295, 124.578353	Construction Section	Competitive Bidding	1/8/2021	1/29/2021	3/2/2021	3/5/2021		GoP	3,000,000.00		3,000,000.00	Construction of Seawall
300108200 380000	Construction of Drainage, Brgy. Victory, Calibiran, Biliran 11.572103, 124.580525 TO 11.574367, 124.579997	Construction Section	Competitive Bidding	1/8/2021	1/29/2021	3/2/2021	3/5/2021		GoP	4,000,000.00		4,000,000.00	Construction of Drainage
300109201 053000	Construction of Flood Control in Brgy. Caraycaray, Naval, Biliran (124.418986°, 11.550892°, - 124.419387°, 11.550897°)	Construction Section	Competitive Bidding	1/8/2021	1/29/2021	3/2/2021	3/5/2021		GoP	7,000,000.00		7,000,000.00	Construction of Flood Control Structure
300106200 736000	Construction of Ungali Flood Control along Biliran Circumferential Road, Phase II, Kawayan, Biliran (124.455675°, 11.700617° - 124.456089°, 11.70219°)	Construction Section	Competitive Bidding	1/8/2021	1/29/2021	3/2/2021	3/5/2021		GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
300204101 037000	Construction Of Road, Silito Magdaran-An, Talisusan To Sampo, Almerita Road In Support Of The Resource Based Processing In Naval, Biliran 11.61243056, 124.4328389 to 11.618934, 124.431897	Construction Section	Competitive Bidding	12/16/2020	1/5/2021	2/18/2021	2/23/2021		GoP	45,000,000.00		45,000,000.00	Construction Of Road

CY 2021 Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods & Services - (DPWH-BILIRAN DEO)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106 974000	Construction of Bool Flood Control along Biliran Circumferential Road, Culaba, Biliran (124.521303° , 11.673975° - 124.553470° , 11.588473°)	Construction Section	Competitive Bidding	11/12/2020	12/2/2020	1/27/2021	2/2/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Stru
310202100 890000	Network Development – Road Widening - Secondary Roads - Biliran Circumferential Road - K1043+150-K1044+940 (11.678652°, 124.357693° - 11.686535°, 124.371235°)	Construction Section	Competitive Bidding	11/19/2020	12/9/2020	1/27/2021	2/2/2021	GoP	50,000,000.00		50,000,000.00	Road Widening
310202100 881000	Network Development – Road Widening - Secondary Roads - Biliran Circumferential Road - K1075+200-K1076+832 (11.611538°, 124.562654° - 11.596387°, 124.560478°)	Construction Section	Competitive Bidding	11/26/2020	12/16/2020	1/27/2021	2/2/2021	GoP	50,000,000.00		50,000,000.00	Road Widening
	Conduct of Soil Exploration for the Widening of Permanent Bridges - Moog and Bussail Bridges in Bigy, Bussail, Biliran, Biliran Province Funded under FY 2021	Planning & Design Section	Competitive Bidding	7/29/2020	8/19/2020	8/26/2020	9/2/2020	GoP	960,000.00		960,000.00	Soil Exploration
	Conduct of Soil Exploration for the Rehabilitation / Reconstruction of National Roads with Slopes, Slope Collapse, and Landslides for the following projects under FY 2021 Fund to wit: 1.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1071+831 – K1072+605(RS) 2.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1074+204 – K1074+850(LS) 3.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1013+701 – K1014+837 4.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1061+591 – K1063+180(LS) 5.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1014+590 – K1015+065 6.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1104+503 – K1105+075 (RS) 7.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1110+562- K1110+717, K1110+791-K1110+983, K1111+062- K1111+095, K1111+506-K1111+677(LS) 8.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1075+255 – K1075+341, K1075+610 – K1075+807, K1075+020 – K1075+345	Planning & Design Section	Competitive Bidding	8/4/2020	8/26/2020	9/2/2020	9/8/2020	GoP	1,120,000.00		1,120,000.00	Soil Exploration
	Consulting Services for the conduct of Feasibility Study of the Proposed Calumpang Atipko Diversion Road, Naval Terminal-Atipko Diversion Road and, Naval Diversion Road (Riverside-Provincial Hospital), Province of Biliran	Planning & Design Section	Competitive Bidding	8/4/2020	8/26/2020	9/2/2020	9/8/2020	GoP	1,500,000.00		1,500,000.00	Feasibility Study

CY 2021 Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods & Services - (DPWH-BILIRAN DEO)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Conduct of Soil Exploration for the following Flood Control Projects under FY 2021 Infrastructure Program 1. Construction of Anog Flood Control along Biliran Circumferential Road, Cebuagayan, Biliran 2. Construction of Amambag Flood Control along Biliran Circumferential Road, Cuiaba, Biliran 3. Construction of Bood Flood Control along Biliran Circumferential Road, Cuiaba, Biliran 4. Construction of Sanrol Flood Control along Biliran Circumferential Road, Biliran, Biliran 5. Construction of Cabibhan Flood Control along Biliran Circumferential Road, Calbiran, Biliran 6. Construction of Kaulanghan Flood Control along Biliran Circumferential Road, Calbiran, Biliran 7. Rehabilitation of Caray-caray Flood Control along Biliran Circumferential Road, Naval, Biliran 8. Rehabilitation of Calmon Flood Control along Biliran Circumferential Road, Naval, Biliran 9. Construction of Mapula Flood Control along Biliran Circumferential Road, Calbiran, Biliran 10. Construction of Ungali Flood Control along Biliran Circumferential Road, Kawayan, Biliran	Planning & Design Section	Competitive Bidding	9/7/2020	9/28/2020	10/2/2020	10/8/2020	GoP	1,000,000.00		1,000,000.00	Soil Exploration
	Conduct Soil Exploration for the Construction of Multi-purpose Building, Biliran (3-Storey Building), Calbiran	Planning & Design Section	Competitive Bidding	9/28/2020	10/19/2020	10/26/2020	10/30/2020	GoP	150,000.00		150,000.00	Soil Exploration
	Consultancy Services for the conduct of Feasibility Study of the Proposed Calumpang Atipolo Diversion Road, Naval Terminal-Alipolo Diversion Road and, Naval Diversion Road (Riverside- Provincial Hospital), Province of Biliran	Planning & Design Section	Competitive Bidding	8/4/2020	8/26/2020	9/17/2020	9/21/2020	GoP	9,500,000.00		9,500,000.00	Feasibility Study
	Conduct of Soil Exploration for the Rehabilitation / Reconstruction of National Roads with Slopes, Slope Collapse, and Landslides for the following projects under FY 2021 Fund to wit: 1. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K10714831 - K10724605(RS) 2. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1074204 - K1074460(LS) 3. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K10134701 - K1014437 4. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K10614891 - K1063188(LS) 5. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K10144680 - K1014468 6. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1044503 - K1044075 (RS) 7. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1104524 - K1104717, K1104931, K1104523, K1111452, K1114063, K1114526, K111467(LS) 8. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K110487 - K111463	Planning & Design Section	Competitive Bidding	9/7/2020	9/28/2020	10/15/2020	10/19/2020	GoP	1,120,000.00		1,120,000.00	Soil Exploration
	Conduct Soil Exploration for the Construction of New Biliran Provincial Hospital (2-Storey Building, Brigy. Larrasabal, Naval, Biliran)	Planning & Design Section	Competitive Bidding	12/9/2020	12/22/2020			GoP	250,000.00		250,000.00	Soil Exploration
	Conduct Soil Exploration for the Reconstruction of Bridge, Brigy. Ilijan, Almeria, Biliran (6 Boreholes)	Planning & Design Section	Competitive Bidding	12/23/2020	1/18/2021			GoP	720,000.00		720,000.00	Soil Exploration
	OFFICE SUPPLIES		Competitive Bidding	1/5/2021	1/25/2021	2/1/2021	2/5/2021		8,228,765.00		8,228,765.00	


CY 2021 Annual Procurement Plan Non CSE for Civil Works, Consulting Services, and Goods & Services - (DPWH-BILIRAN DEO)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PnP)			Remarks (brief description of Program/Activity)
				Advertisement/ Posting of IB/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	PRINTING SUPPLIES		Competitive Bidding	1/5/2021	1/25/2021	2/1/2021	2/5/2021		10,691,350.00		10,691,350.00	
	CONSTRUCTION MATERIALS		Competitive Bidding	4/15/2021	5/5/2021	5/13/2021	5/20/2021		36,590,907.50		36,590,907.50	
	VEHICLE/ PARTS AND ACCESSORIES		Competitive Bidding	1/18/2021	2/8/2021	2/15/2021	2/22/2021		18,209,780.00		18,209,780.00	
	FIRE FIGHTING, RESCUE AND SAFETY EQUIPMENT		Competitive Bidding	4/15/2021	5/5/2021	5/13/2021	5/20/2021		341,300.00		341,300.00	
	OFFICE EQUIPMENT		Competitive Bidding	7/12/2021	8/2/2021	8/9/2021	8/16/2021		11,992,900.00		11,992,900.00	
	FUEL/FUEL ADDITIVES AND LUBRICANTS AND ANTI CORROSIVE		Competitive Bidding	1/5/2021	1/25/2021	2/1/2021	2/5/2021		8,468,300.00		8,468,300.00	
	ELECTRICAL SUPPLIES		Competitive Bidding	4/15/2021	5/5/2021	5/13/2021	5/20/2021		1,186,620.00		1,186,620.00	
	GEN MERCHANTISE /TEXTILE		Competitive Bidding	7/12/2021	8/2/2021	8/9/2021	8/16/2021		3,809,000.00		3,809,000.00	
	BEDCLOTHS, LINENS & TOWELS		Competitive Bidding	7/12/2021	8/2/2021	8/9/2021	8/16/2021		200,000.00		200,000.00	
	KITCHENWARE		Competitive Bidding	10/12/2021	11/3/2021	11/10/2021	11/17/2021		278,900.00		278,900.00	
	JANITORIALS SUPPLIES		Competitive Bidding	1/18/2021	2/8/2021	2/15/2021	2/22/2021		1,583,380.00		1,583,380.00	
	FURNITURE & FIXTURES		Competitive Bidding	4/15/2021	5/5/2021	5/13/2021	5/20/2021		1,311,000.00		1,311,000.00	
	LABORATORY SUPPLIES AND EQUIPMENT		Competitive Bidding	1/11/2021	2/1/2021	2/8/2021	2/15/2021		8,862,734.00		8,862,734.00	
	COMMUNICATION EQUIPMENT		Competitive Bidding	1/11/2021	2/1/2021	2/8/2021	2/15/2021		527,000.00		527,000.00	
	OTHER EQUIPMENT/IT EQUIPMENT		Competitive Bidding	7/12/2021	8/2/2021	8/10/2021	8/17/2021		393,000.00		393,000.00	
	FURNITURE & FIXTURES		Competitive Bidding	4/15/2021	5/5/2021	5/13/2021	5/20/2021		1,311,000.00		1,311,000.00	

PREPARED BY:

CHECKED BY:

APPROVED BY:


LUISITO FILEMON A. ABAD
 Engineer III
 Head, Procurement Unit


ROSARIO B. ROSETTE
 Chief Planning & Design Section
 BAC CHAIRPERSON


FERDINAND A. ARIONES
 DISTRICT ENGINEER