

## DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0001	Construction of Two (2) Classrooms School Building, Dadda Elementary School, Amulung Cagayan 3rd LD	Construction Section	Public Bidding	10-24-17 to 11-14-17	11-14-17	1-15-18	1-24-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0002	Construction of Two (2) Classrooms School Building, Penablanca West Central Elementary School, Penablanca, Cagayan 3rd LD	Construction Section	Public Bidding	10-24-17 to 11-14-17	11-14-17	1-15-18	1-24-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0003	Construction of Two (2) Classrooms School Building, Manga Elementary School, Penablanca, Cagayan 3rd LD	Construction Section	Public Bidding	10-24-17 to 11-14-17	11-14-17	1-15-18	1-24-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0004	Construction of One (1) Classroom School Building, Sta Rosa Elementary School, Iguig, Cagayan,	Construction Section	Public Bidding	10-24-17 to 11-14-17	11-14-17	1-15-18	1-24-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0005	Construction of One (1) Classroom School Building, Sta. Rosa Elementary School, Iguig, Cagayan 3rd LD	Construction Section	Public Bidding	10-24-17 to 11-14-17	11-14-17	1-15-18	1-24-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0006	Construction of One (1) Classroom School Building, Cabasan Elementary School, Penablanca, Cagayan 3rd LD	Construction Section	Public Bidding	10-24-17 to 11-14-17	11-14-17	1-15-18	1-24-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0007	Construction of One (1) Classroom School Building, Cabbo Elementary School, Penablanca, Cagayan 3rd LD	Construction Section	Public Bidding	10-24-17 to 11-14-17	11-14-17	1-15-18	1-24-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0008	Construction of One (1) Classroom School Building, Bangag Elementary School, Solana, Cagayan 3rd LD	Construction Section	Public Bidding	10-24-17 to 11-14-17	11-14-17	1-15-18	1-24-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0009	Construction of National Commission on Indigenous Peoples (NCIP) Regional Office 02 Building, Carig, Tuguegarao City, Cagayan	Construction Section	Public Bidding	11-3-17 to 11-23-17	11-23-17	1-18-18	1-26-18		GAA 2018	P 11,000,000.00		P 11,000,000.00	
18BD0010	Construction of Multi Purpose Building, Brgy. Babayuan, Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	11-3-17 to 11-23-17	11-23-17	1-18-18	1-26-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0011	Construction of Multi-Purpose Building, Brgy. Gabut, Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0012	Construction of Multi-Purpose Building, Brgy. Pacac Pequeño, Amulung, Cagayan 3rd LD	Construction Section	Public Bidding	11-3-17 to 11-23-17	11-23-17	1-18-18	1-26-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0013	Construction of Multi-Purpose Building, Brgy Centro Southwest Solana, Cagayan	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0014	Construction of Multi-Purpose Building, Brgy. Lanna, Solana, Cagayan 3rd LD	Construction Section	Public Bidding	11-3-17 to 11-23-17	11-23-17	1-18-18	1-26-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0015	Construction (Completion) of Multi-Purpose Building, Brgy. Centro Southeast, Solana, Cagayan 3rd LD	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0016	Construction (Completion) of Multi-Purpose Building, Larion Alto Elementary School, Brgy. Larion Alto, Tuguegarao City, Cagayan 3rd LD	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0017	Construction of Two (2) Cl. School Building, Brgy. Atulayan Elementary School, Tuguegarao City, Cagayan	Construction Section	Public Bidding	11-24-17 to 12-14-17	12-14-17	2-8-18	2-13-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0018	Construction of Multi-Purpose Building, Brgy. Linao West, Tuguegarao City, Cagayan	Construction Section	Public Bidding	11-24-17 to 12-14-17	12-14-17	2-8-18	2-13-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0019	Construction of One (1) Cl. School Building, Pardo Elementary School, Brgy. Cataggaman Pardo, Tuguegarao City, Cagayan	Construction Section	Public Bidding	11-24-17 to 12-14-17	12-14-17	2-8-18	2-13-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0020	Construction of Concrete Road, Brgy Jurisdiction, Amulung, Cagayan	Construction Section	Public Bidding	11-24-17 to 12-14-17	12-14-17	2-8-18	2-13-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0021	Construction of Road, Brgy. Magalalag West, Enrile, Cagayan	Construction Section	Public Bidding	11-24-17 to 12-14-17	12-14-17	2-8-18	2-13-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0022	Construction of Road, Brgy. Cadaanan and Lannig, Solana, Cagayan	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0023	Concreting of Road, Brgy. Cadaanan and Lannig Solana, Cagayan	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0024	Construction of Concrete Road, Brgy. Linao East bounded by Brgy. Annafunan East, Tuguegarao City, Cagayan	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0025	Construction of Concrete Road, Brgy. Inga, Enrile, Cagayan	Construction Section	Public Bidding	11-24-17 to 12-14-17	12-14-17	2-8-18	2-13-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0026	Construction of Concrete Road, Brgy. Inga, Enrile, Cagayan	Construction Section	Public Bidding	11-24-17 to 12-14-17	12-14-17	2-8-18	2-13-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0027	Road Concreting of Local Road, Brgy. Ugac Sur, Tuguegarao City	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0028	Asset Preservation Program - Preventive Maintenance , Primary Roads, cagayan Valley Road, KO481+093 - KO481+037, KO481+(-411) - KO461+535, KO461+881 - KO481+990, KO462+122 - KO462+528, KO463+477 - KO463+518, KO476+618 - KO476+859, KO478+000 - KO478+806, KO480+102 - KO480+127, Ko480+302 - KO480+413, KO480+613 - KO480+893	Construction Section	Public Bidding	11-24-17 to 12-14-17	12-14-17	2-8-18	2-13-18		GAA 2018	P 50,000,000.00		P 50,000,000.00	
18BD0029	Asset Preservation Program - Preventive Maintenance, Primary Roads, Santiago-Tuguegarao Road (Junction Kalinga - Tuguegarao Section), KO439+000 - KO440+000, KO440+300 - KO440+600, KO440+800 - Ko441+200	Construction Section	Public Bidding	11-24-17 to 12-14-17	12-14-17	2-8-18	2-13-18		GAA 2018	P 16,000,000.00		P 16,000,000.00	
18BD0030	MFO1 - National Road Network Services: Network Development Program: Widening of National Road along Primary Roads along N1, Cagayan Valley Road, KO506+277 - KO507+342.8, KO507+522 - KO509+820, Amulung, Cagayan	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 100,000,000.00		P 100,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0031	Asset Preservation Program - Preventive Maintenance, Primary Roads, Kalinga-Cagayan Road (Calanan Enrile Section), Ko438+010 - KO440+000, KO440+415 - Ko441+489, KO441+666 - Ko442+813	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 35,000,000.00		P 35,000,000.00	
18BD0032	Construction of Roads, Brgy. Palca, Tuao, Cagayan	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 5,000,000.00		P 5,000,000.00	
18BD0033	Construction of Coocrete Road, Purok 2-3, Brgy. Bugnay Tuao, Cagayan	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0034	Construction of Concrete Road, Purok 6, Brgy. Narungan, Tuao, Cagayan	Construction Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0035	Construction of Concrete Road, Brgy. Magalalag East, Enrile, Cagayan	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0036	Construction of Concrete Road, Brgy. Ajat, Iguig, Cagayan	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0037	Construction of Concrete Road, Brgy. Campo, Iguig, Cagayan	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0038	Construction of Concrete Road, Brgy. Minanga Norte Minanga Sur, Iguig, Cagayan	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0039	Construction of Concrete Road, Brgy. Caggay, Tuguegarao City, Cagayan	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0040	Rehabilitation/Major Repair of Permanent Bridges, Bulagao Bridge 1 (B01997LZ) along Cagayan-Apayao Road (Tuao-Rizal Section), Brgy. Bulagao, Tuao, Cagayan	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 15,000,000.00		P 15,000,000.00	
18BD0041	Rehabilitation/Major Repair of Permanent Bridges, Bulagao Bridge 2 (B01998LZ) along Cagayan-Apayao Road (Tuao-Rizal Section), Brgy. Bulagao, Tuao, Cagayan	Construction Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0042	Rehabilitation/Major Repair of Permanent Bridges, Bulagao Bridge 3 (B01999LZ) along Cagayan-Apayao Road (Tuao-Rizal Section), Brgy. Bulagao, Tuao, Cagayan	Construction Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0043	Construction (Completion) of Concrete Road, Brgy. Atulayan Norte, Tuguegarao City, Cagayan	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0044	Construction of Multi-Purpose Building, Brgy. Libag Sur, Tuguegarao City, Cagayan	Construction Section	Public Bidding	11-29-17 to 12-19-17	12-19-17	2-14-18	2-22-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0045	Contract ID: 18BD0046 Contract Name: Construction of Dugayung Flood Control System (Upstream), Sta. 0+(-098) Sta. 0+397.60Contract location: Brgy. Dugayung, Amulung, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	4-28-18	5-8-18		GAA 2018	P 90,000,000.00		P 90,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0046	Construction of Flood Dugayung Flood Control System (Upstream). Sta. 0+(-098) - Sta. 0+397.60, Dugayung Amulung, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	4-28-18	5-8-18		GAA 2018	P 75,000,000.00		P 75,000,000.00	
18BD0047	Construction/Urgent River Bank Protection Works, Phase I, San Vicente, Iguig, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18		GAA 2018	P 70,000,000.00		P 70,000,000.00	
18BD0048	Construction of Flood Control System, Pinacanauan River, Bagumbayan, Tuguegarao City, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18		GAA 2018	P 46,059,952.67		P 46,059,952.67	
18BD0049	Operations: Organizational Outcome 1: Ensure Safe & Reliable National Road System, Network Development Program, Road Widening, Santiago-Tuguegarao Road, KO435+144 - Ko436+226, Enrile, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18		GAA 2018	P 30,000,000.00		P 30,000,000.00	
18BD0050	Construction of Concrete Road, Brgy. Roma Sur, Enrile, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0051	Construction of Concrete Road, Brgy. Lemu Sur, Enrile, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0052	Road Concreting, Brgy. Redondo, Iguig, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0053	Rehabilitation/Major Repair of Permanent Bridges, Caranguian Bridge (BO1928LZ) along Cagayan Apayao Road, Brgy. Maddarulug, Solana, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18		GAA 2018	P 1,600,000.00		P 1,600,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BD0054	Rehabilitation/Major Repair of Permanent Bridges, Carag Bridge (B01927LZ) along Cagayan Apayao Road, Brgy. Maddarlug, Solana, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18	GAA 2018	P 1,600,000.00		P 160,000.00	
18BD0055	Rehabilitation/Major Repair of Permanent Bridges, Mungo Bridge (B01996LZ) along Cagayan Apayao Road, Tuao, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18	GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0056	Rehabilitation/Major Repair of Permanent Bridges, Sarabay Bridge (B01995LZ) along Cagayan Apayao Road, Tuao, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18	GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0057	Construction of Box Culvert, Brgy. Malabbac, Iguig, Cagayan	Construction Section	Public Bidding	12-15-17 to 1-4-18	1-4-18	2-9-18	2-14-18	GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0058	DELISTED PROJECT											
18BD0059	Asset Preservation Program – Preventive Maintenance, Tertiary Roads, Cagayan Apayao Road, K0492+255-K0493+669, K0493+685-K0493+965, K0498+777-K0502+601, K0502+601-K0593+500, Solana, Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 51,660,000.00		P 51,660,000.00	
18BD0060	Asset Preservation Program – Preventive Maintenance, Secondary Roads, Tuguegarao Bypass Road, K0478+000 – K0479+185 Sur, Tuguegarao City, Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 19,498,000.00		P 19,498,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P)
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BD0061	Construction of Natappian Flood Control System (Downstream) Sta. 0+220 - Sta. 0+560 Brgy. Natappian, Solana, Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 57,000,000.00		P 57,000,000.00	
18BD0062	Construction of Flood Control System (Upstream), Sta. 0+286 - Sta. 0+476.5, Natappian, Solana, Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 49,000,000.00		P 49,000,000.00	
18BD0063	Construction of Flood Control System (Downstream), Sta. 0+560 - Sta. 0+680, Natappian Solana, Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 30,000,000.00		P 30,000,000.00	
18BD0064	DELISTED PROJECT	Construction Section	Public Bidding					GAA 2018				
18BD0065	Asset Preservation Program, Preventive Maintenance, Tertiary Roads, CVR Regional Government Center Road Network (S00708LZ), Chainage 0 - Chainage 919, Carig Sur, Tuguegarao City	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 8,000,000.00		P 8,000,000.00	
18BD0066	Construction of Concrete Road, Brgy. Nabbialan, Amulung, Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0067	Construction of Concrete Road, Brgy. Nangulattan, Penablanca Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0068	Construction of Concrete Road, Brgy. Carig Sur, Tuguegarao City, Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0069	Construction of Multi Purpose Building, Natappian Elementary School, Brgy. Natappian, Solana, Cagayan	Construction Section	Public Bidding	6-20-18 to 6-26-18	6-26-18	6-29-18	7-9-18	GAA 2018	P 2,000,000.00		P 2,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P)
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BD0070	Construction (Completion) of Multi-Purpose Building, Brgy. Bauan, Amulung, Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0071	Rehabilitation of Multi Purpose Building, Brgy. Lakambini, Tuao, Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0072	Rehabilitation of Multi-Purpose Building, Brgy. Gosi Norte, Tuguegarao City, Cagayan	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18	GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0073	Construction (Completion) of Multi-Purpose Building, Brgy. Namabbalan Sur, Tuguegarao City, Cagayan	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18	GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0074	Construction of Box Culvert, Brgy. Logung, Amulung, Cagayan	Construction Section	Public Bidding	1-9-18 to 1-30-18	1-30-18	2-20-18	2-27-18	GAA 2018	P 1,000,000.00		P 1,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0075	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Primary Roads, Santiago-Tuguegarao Road (Jct. Kalinga-Tuguegarao Section), K0437+(-031)-K0437+100, K0437+900-K0438+100, K0438+700-K0439+000, K0441+200-K0442+000, K0442+000-K0442+168, K0442+252-K0443+047, K0443+305-K0443+565,K0444+000-K0445+000, K0445+000-K0446+150, K0447+000-K0448+296	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 92,500,000.00		P 92,500,000.00	
18BD0076	Network Development Program, Road Widening, Primary Roads, Santiago-Tuguegarao Road (Junction Kalinga-Tuguegarao Section), KO442+226 - KO442+409, KO442+880 - KO445+500	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18		GAA 2018	P 78,000,000.00		P 78,000,000.00	
18BD0077	Network Development Program, Road Widening, Primary Roads, Cagayan Valley Road, KO501+300 - KO503+164, Amulung, Cagayan	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 54,000,000.00		P 54,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0078	Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide, Tertiary Roads, Penablanca Callao Cave Road, KO476+560 - KO478+650, KO477+470 - KO477+600, KO479+560 - KO479+670, Penablanca, Cagayan	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 13,850,000.00		P 13,850,000.00	
18BD0079	Construction of Concrete Road, Brgy. Cadaanan and Lannig, Solana, Cagayan	Construction Section	Public Bidding	1-23-18 to 2-13-18	2-13-18	2-22-18	2-23-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0080	Network Development Program, Off-Carriageway Improvement, Primary Roads, Kalinga-Cagayan (Calanan-Enrile Section), KO438+010 - KO441+576, KO441+600 - KO443+765	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18		GAA 2018	P 76,000,000.00		P 76,000,000.00	
18BD0081	Network Development Program, Road Widening, Primary Roads, Cagayan Valley Road, KO499+260-KO501+300,KO503+184 - KO503+248, Amulung, Cagayan	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18		GAA 2018	P 59,369,000.00		P 59,369,000.00	
18BD0082	Bridge Program, Widening of Permanent Bridges - to more than Two Lanes, Uru Bridge (B01907LZ) along Cagayan Valley Road, Tuguegarao City, Cagayan	Construction Section	Public Bidding	3-28-18 to 4-17-18	4-17-18	4-25-18	5-5-18		GAA 2018	P 45,000,000.00		P 45,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0083	Bridge Program, Widening of Permanent Bridges, Dapang Bridge (B01119LZ) along Santiago-Tuguegarao Road (Jct. Kalinga-Tuguegarao Section), Enrile, Cagayan	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18		GAA 2018	P 36,000,000.00		P 36,000,000.00	
18BD0084	Bridge Widening, Widening of Permanent Bridges, Gammad Bridge (B03201LZ) along Cagayan Valley Road, Iguig, Cagayan	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18		GAA 2018	P 31,500,000.00		P 31,500,000.00	
18BD0085	Network Development Program, Off-Carriageway Improvement, Tertiary Roads, Cagayan Apayao Road, (Tuao-Rizal Section), KO525+180 - KO525+278BS, KO525+360 - KO525+478LS, KO525+220 - KO525+478RS, KO525+506 - KO526+042BS, Tuao, Cagayan	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18		GAA 2018	P 30,000,000.00		P 30,000,000.00	
18BD0086	Network Development Program, Off-Carriageway Improvement, Tertiary Roads, Cagayan Apayao Road, KO489+625 - KO489+655BS, KO489+686 - KO491+480LS, KO489+686 - KO491+399RS, KO491+360 - KO491+480 RS	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18		GAA 2018	P 19,659,000.00		P 19,659,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0087	Construction of Concrete Road, Brgy. Lingu, Solana, Cagayan	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0088	Concreting of Municipal Streets (Centro), Tuao, Cagayan	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18		GAA 2018	P 2,000,000.00		P 2,000,000.00	
18BD0089	Construction (Completion) of Multi-Purpose Building, Brgy. Linao Norte	Construction Section	Public Bidding	2-21-18 to 3-13-18	3-13-18	4-11-18	4-23-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0090	Completion of 2nd Floor One (1) Cl. School Building, San Gabriel Elementary School, Tuguegarao City, Cagayan	Construction Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 1,000,000.00		P 1,000,000.00	
18BD0091	Construction of Community Police Assistance Center/PNP Station, Solana, Cagayan	Construction Section	Public Bidding	3-16-18 to 4-5-18	4-5-18	4-13-18	4-23-18		GAA 2018	P 10,000,000.00		P 10,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BD0092	Construction of Rainwater System (RWCS) (17 Units), Baculud Elementary School, Calamagui Elementary School, Cordova National High School, Pacac Grande High School, all of Amulung, Cagayan, Bayo Elementary School, Capitan Elementary School, Malabbac Elementary School, Manaoag Elementary School, all of Iguig, Cagayan; Enrile Vocational High School, Sinupac Road, Enrile, Cagayan; Don Severino Pagallilauan National High School, Parabba Elementary School, Quibal Elementary School, all of Penablanca, Cagayan; Lingu Elementary School, Natappian Elementary School, Solana Fresh Water Fishery School, Iraga, all of Solana, Cagayan and Itawes National High School, Alabug, Itawes National Agricultural and Technical School, Bulagao, all of Tuao, Cagayan	Construction Section	Public Bidding	3-16-18 to 4-5-18	4-5-18	4-13-18	4-23-18	GAA 2018	P 3,366,000.00		P 3,366,000.00	
18BD0093	Asphalt Overlay along Cagayan Valley Road, K0476+200 - K0476+600 and Cagayan Apayao Road (Tuguegarao Section), K0482+863 - K0483+000, Penablanca and Tuguegarao City, Cagayan	Construction Section	Public Bidding	3-16-18 to 4-5-18	4-5-18	4-13-18	4-23-18	GAA 2018	P 7,130,000.00		P 7,130,000.00	

Code (PAP)	Procurement Program/Projec t	PMO/ End-User	Mode of Procure ment	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0094	Repair/Maintenance of FCDS, Cagayan-Apayao Road, Maguirig, Solana, Cagayan, Ko495+200 - Ko496+700 with exception	Construction Section	Public Bidding	3-16-18 to 4-5-18	4-5-18	4-13-18	4-23-18		GAA 2018	P 3,000,000.00		P 3,000,000.00	
18BD0095	Repair/Maintenance of FCDS, Cagayan-Apayao Road, Tuguegarao Section, Buntun, Tuguegarao City, KO486+983 - KO487+138	Maintenance Section	Public Bidding	3-16-18 to 4-5-18	4-5-18	4-13-18	4-23-18		GAA 2018	P 3,000,000.00	P 3,000,000.00		
18BD0096	Repair/Maintenance of FCDS, Penablanca Callao Cave Road, Penablanca, Cagayan, K0475+(-274) - K0475+226 with Exception	Maintenance Section	Public Bidding	3-16-18 to 4-5-18	4-5-18	4-13-18	4-23-18		GAA 2018	P 2,999,999.98	P 2,999,999.98		
18BD0097	Repair/Maintenance of FCDS, Cagayan-Apayao Road, Lakambini, Tuao, Cagayan, K0509+000 - K0510+000 with Exception	Maintenance Section	Public Bidding	3-16-18 to 4-5-18	4-5-18	4-13-18	4-23-18		GAA 2018	P 2,500,000.00	P 2,500,000.00		
18BD0098	Repair/Maintenance of FCDS, Penablanca Callao Cave Road, Penablanca, Cagayan, K0476+(-105) - K0476+050 with Exception	Maintenance Section	Public Bidding	3-16-18 to 4-5-18	4-5-18	4-13-18	4-23-18		GAA 2018	P 3,000,000.00	P 3,000,000.00		
18BD0099	Repair/Maintenance of National Road along Santiago-Tuguegarao Road, KO444+300 - KO444+331.5 RS, KO445+600 - KO445+656 LS, Enrile, Cagayan	Maintenance Section	Public Bidding	3-16-18 to 4-5-18	4-5-18	4-13-18	4-23-18		GAA 2018	P 2,500,000.00	P 2,500,000.00		
18BD0100	Concrete Reblocking with Repair of Drainage, Penablanca Callao Cave Road	Maintenance Section	Public Bidding	3-16-18 to 4-5-18	4-5-18	4-13-18	4-23-18		GAA 2018	P 1,200,000.00	P 1,200,000.00		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0101	Reconstruction of Cabbo-Cabasan Bridge, Cabbo, Penablanca Cagayan Valley	Construction Section	Public Bidding	3-28-18 to 4-17-18	4-17-18	4-25-18	5-5-18		GAA 2018	P 78,200,100.00		P 78,200,100.00	
18BD0102	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Permanent Weak Bridges, Gadu Bridge (B04324LZ) along Gadu-Carilucud-Nabbotuan-Palao-Macutay Road, Gadu, Solana, Cagayan	Construction Section	Public Bidding	3-28-18 to 4-17-18	4-17-18	4-25-18	5-5-18		GAA 2018	P 41,000,000.00		P 41,000,000.00	
18BD0103	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Iguig Bridge 1 (B01918LZ) along Cagayan Valley Road, Iguig, Cagayan	Construction Section	Public Bidding	3-28-18 to 4-17-18	4-17-18	4-25-18	5-5-18		GAA 2018	P 17,568,000.00		P 17,568,000.00	
18BD0104	Repair/Maintenance of National Road aling Cagayan-Apayao Road K0488+500 - K0488+535, Solana, Cagayan	Maintenance Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 3,000,000.00	P 3,000,000.00		
18BD0105	Repair/Maintenance of National Road along Cagayan-Apayao Road, Solana, Cagayan	Maintenance Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 1,497,655.38	P 1,497,655.38		
18BD0106	Repair/Maintenance of DPWH Building, RES Warehouse/Base Overhaul Shop Phase I	Maintenance Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 1,270,000.00	P 1,270,000.00		
18BD0107	Repair/Maintenance of DPWH Building, RES- Main Building I, Lingu, Solana, Cagayan	Maintenance Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 1,000,000.00	P 1,000,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0108	Repair/Maintenance of DOJ Building, RO2 Office Building, Carig Sur, Tuguegarao City, Cagayan	Maintenance Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 1,000,000.00	P 1,000,000.00		
18BD0109	Repair/Maintenance of DOST Building, Regional Standard & Testing Lab, Building, San Gabriel, Tuguegarao City	Maintenance Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 1,000,000.00	P 1,000,000.00		
18BD0110	Repair/Maintenance of National Police Commission Building, Carig Sur, Tuguegarao City, Cagayan	Maintenance Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 800,000.00	P 800,000.00		
18BD0111	Repair/Maintenance of Professional Regulation Commission Building, Carig Sur, Tuguegarao City, Cagayan	Maintenance Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 800,000.00	P 800,000.00		
18BD0112	Repair/Maintenance of DOJ Building, National Bureau of Investigation Building, Carig Sur, Tuguegarao City, Cagayan	Maintenance Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 800,000.00	P 800,000.00		
18BD0113	Repair/Maintenance of POPCOM Building, RO2 Training Center, San Gabriel, Tuguegarao City, Cagayan	Maintenance Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 700,000.00	P 700,000.00		
18BD0114	Repair/Maintenance of DPWH Building, Main Building (Old Gov't Information Media Center), San Gabriel, Tuguegarao City, Cagayan	Maintenance Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 700,000.00	P 700,000.00		
18BD0115	Repair/Maintenance of DILG Building, RO2 - Office Building, Carig Sur, Tuguegarao City, Cagayan	Maintenance Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 500,000.00	P 500,000.00		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0116	Repair/Maintenance of DOJ Building, Land Registration Authority, RO2, Carig Sur, Tguegarao City, Cagayan	Maintenance Section	Public Bidding	4-12-18 to 5-2-18	5-2-18	5-11-18	5-21-18		GAA 2018	P 500,000.00	P 500,000.00		
18BD0117	Repair/Maintenance of DENR Building, PENRO Building, San Gabriel, Tuguegarao City, Cagayan	Maintenance Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 500,000.00	P 500,000.00		
18BD0118	Concreting of Sitio Cannagan, Brgy. Divisoria FMR, Brgy. Divisoria, Enrile, Cagayan	Construction Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 7,000,000.00		P 7,000,000.00	
18BD0119	Concreting of Brgy. Annafatan - Brgy. Palayag FMR, Brgy. Annafatan and Brgy. Palayag, Amulung, Cagayan	Construction Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 5,000,000.00		P 5,000,000.00	
18BD0120	Concreting of Sitio Masin, Brgy. Iraga FMR, Brgy. Iraga, Solana, Cagayan	Construction Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 5,000,000.00		P 5,000,000.00	
18BD0121	Concreting of Brgy. Bical FMR, Brgy. Bical, Penablanca, Cagayan	Construction Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 5,000,000.00		P 5,000,000.00	
18BD0122	Concreting of Brgy. Baculud - Brgy. San Esteban FMR, Brgy. Baculud and Brgy. San Esteban, Iguig, Cagayan	Construction Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 5,000,000.00		P 5,000,000.00	
18BD0123	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Pefiablanca Callao Cave Road S05071LZ, K0480+415 - K0480+440, K0482+196 - K0482+351, K0482+880 - K0482+960, K0483+480 - K0483+710	Construction Section	Public Bidding	5-16-18 to 6-5-18	6-5-18	6-13-18	6-25-18		GAA 2018	P 22,353,287.79		P 22,353,287.79	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BD0124	Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads, Cagayan Apayao Road - K0494+000 - K0495+000, K0495+000 - K0496+190, K0497+849 - K0498+777, K0519+121 - K0522+101, K0522+112 - K0523+351, K0523+367 - K0524+000	Construction Section	Public Bidding	5-24-18 to 6-13-18	6-13-18	6-25-18	7-4-18	GAA 2018	P 73,000,000.00		P 73,000,000.00	
18BD0125	Construction of Three (3) Storey Twelve (12) Classroom (Two(2) Classroom Science Laboratory Two (2) Classroom ICT and Four (4) Cl. SHS Building, Bayabat national High School, La-Suerte Extension, Amulung, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18	GAA 2018	P 28,364,780.48		P 28,364,780.48	
18BD0126	Construction of Three (3) Storey Twelve (12) Classroom (Two (2) Classroom Science Laboratory/ Two (2) Classroom Regular Workshop and Two (2) Classroom ICT), Cabbo National High School, Penablanca, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18	GAA 2018	P 28,145,538.81		P 28,145,538.81	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BD0127	Construction of Three (3) Storey Twelve (12) Classroom (Two (2) Classroom Science Laboratory/Two (2) Classroom ICT and Four (4) Cl. School Building), Lemu National High School, Enrile, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18	GAA 2018	P 28,000,501.73		P 28,000,501.73	
18BD0128	Construction of Two (2) Storey Eight (8) Classroom (Two (2) Classroom Science Laboratory and Two (2) Classroom ICT), Pacac Grande National High School, Amulung, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18	GAA 2018	P 16,194,702.80		P 16,194,702.82	
18BD0129	Construction of Two (2) Storey Eight (8) Classroom (Two (2) Classroom Science Laboratory and Two (2) Classroom ICT), Vicente D. Trinidad High School, Iguig, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18	GAA 2018	P 16,063,268.46		P 16,063,268.46	
18BD0130	Construction of Two (2) Storey Eight (8) Classroom (Two (2) Classroom Science Laboratory and Two (2) Classroom ICT), Solana Fresh Water Fishery School, Solana, Caagyan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18	GAA 2018	P 16,082,123.83		P 16,082,123.83	
18BD0131	Construction of Two (2) Storey Eight (8) Classroom (Two (2) Classroom Science Laboratory/Two (2) Classroom ICT), Amulung National High School, Amulung, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18	GAA 2018	P 15,840,095.53		P 15,840,095.53	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0132	Construction of Two (2) Storey Eight (8) Classroom, Gadu National High School, Nangalisan Extension, Solana, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 28,145,538.81		P 28,145,538.81	
18BD0133	Construction of Two (2) Storey Eight (8) Classroom (Two (2) Classroom Science Laboratory and Two (2) Classroom ICT), Don Severino, Pagalilauan National High School, Penablanca, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 15,922,929.80		P 15,922,929.80	
18BD0134	Construction of Two (2) Storey Eight (8) Classroom, Don Severino Pagalilauan National High School, Penablanca, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 15,840,095.53		P 15,840,095.53	
18BD0135	Construction of Two (2) Storey Eight (8) Classroom (Two (2) Classroom Science Laboratory/Two (2) Classroom ICT), Pefiablanca East National High School, Pefiablanca, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 16,006,877.48		P 16,006,877.48	
18BD0136	Construction of Two (2) Storey Eight (8) Classroom (Two (2) Classroom Science Laboratory and Two (2) ICT), Penablanca National high School, Penablanca, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 15,783,628.92		P 15,783,628.92	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0137	Construction of Two (2) Storey Eight (8) Classroom (Two (2) Classroom Science Laboratory and Two (2) Classroom ICT) Itawes National Agricultural & Technical School, Bulagao, Tuao, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 15,783,628.92		P 15,783,628.92	
18BD0138	Construction of Two (2) Storey Eight (8) Classroom (Two (2) Classroom Science Laboratory and Two (2) Classroom ICT Laboratory Building) Gosi National High School, Tuguegarao City, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 15,863,229.42		P 15,863,229.42	
18BD0139	Construction of Two (2) Storey Eight (8) Classroom (Two (2) Classroom ICT Building Laboratory Building) Tuguegarao City Science High School, Tuguegarao City, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 15,783,628.92		P 15,783,628.92	
18BD0140	Construction of Two (2) Storey Six (6) Classroom, Annafunan Elementary School, Tuguegarao City, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 11,319,478.37		P 11,319,478.37	
18BD0141	Construction of Two (2) Storey Six (6) Classroom, Tuguegarao North-East Central School, Tuguegarao City, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 11,319,478.37		P 11,319,478.37	
18BD0142	Construction of Two (2) Storey Four (4) Classroom, Cabbo National High Schoo, Penablanca, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 10,176,290.11		P 10,176,290.11	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
188D0143	Organizational Outcome: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Pinacanauan Bridge (B0190LZ) along Cagayan Valley Road, Tuguegarao City, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 100,000,000.00		P 100,000,000.00	
188D0144	Construction of One (1) Storey Two (2) Classroom with Toilet, Amulung National High School, Baculud Extension, Amulung, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 2,567,908.15		P 2,567,908.15	
188D0145	Construction of One (1) Storey Two (2) Classroom with Toilet, Caridad B. Trinidad National High School, Iguig, Cagayan	Construction Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 2,498,554.22		P 2,498,554.22	
188D0146	Repair/Maintenance of National Road along Penablanca Callao Cave Road, K0484+000 - K0489+690 (with Exception), Cagayan Valley Road, K0466+100 - K0466+109 BS	Maintenance Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 5,000,000.00		P 5,000,000.00	
188D0147	Repair/Maintenance of Drainage along Tuguegarao Bypass Road S00726LZ, K0478+630 - K0478+636	Maintenance Section	Public Bidding	6-8-18 to 6-28-18	6-28-18	6-30-18	7-9-18		GAA 2018	P 400,000.00	P 400,000.00		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BD0148	Construction of Three (3) Storey Eighteen (18) Classroom (Three (3) Classroom Regular Workshop/Three (3) Classroom ICT and Three (3) Classroom Science Laboratory), Andarayan National High School, Solana, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18	GAA 2018	P 36,799,977.42		P 36,799,977.42	
18BD0149	Construction of Four (4) Storey Sixteen (16) Classroom (Two (2) Classroom Science Laboratory/Two (2) Classroom ICT and Four (4) Classroom Regular Workshop Bldg.), Sampaguita National High School, Solana, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18	GAA 2018	P 36,096,044.68		P 36,096,044.68	
18BD0150	Construction of Four (4) Storey Sixteen (16) Classroom (Two (2) Science Laboratory, Two (2) Classroom ICT, Cagayan National High School, Tuguegarao City	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18	GAA 2018	P 35,158,543.89		P 35,158,543.89	
18BD0151	Construction of Three (3) Storey Twelve (12) Classroom (Two (2) Classroom Regular Workshop, Two (2) Classroom Science Laboratory, Two (2) Classroom ICT) Cordova National High School, Amulung, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18	GAA 2018	P 28,346,762.91		P 28,346,762.91	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0152	Construction of Three (3) Storey Twelve (12) Classroom (Two (2) Classroom Science Laboratory/Two (2) Classroom ICT and Two (2) Classroom Regular Workshop Building, Enrile Vocational High School, Enrile, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18		GAA 2018	P 28,145,538.81		P 28,145,538.81	
18BD0153	Construction of Three (3) Storey Twelve (12) Classroom (Two (2) Classroom Regular Workshop/Two (2) Classroom Science Laboratory & Two (2) Classroom ICT), Gadu National High School-Nangalisan Extension, Solana, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18		GAA 2018	P 28,145,538.81		P 28,145,538.81	
18BD0154	Construction of Three (3) Storey Twelve (12) Classroom (Two (2) Classroom Science Laboratory/Two (2) Classroom ICT & Two (2) Classroom Regular Workshop Building, Gammad National High School, Iguig, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18		GAA 2018	P 27,875,185.66		P 27,875,185.66	
18BD0155	Construction of Three (3) Storey Twelve (12) Classroom (Two (2) Classroom ICT, Two (2) Classroom Regular Workshop & Two (2) Classroom Science Laboratory) Tuao Vocational & Technical School, Pata Annex, Tuao, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18		GAA 2018	P 28,033,012.56		P 28,033,012.56	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
188D0156	Construction of Three (3) Storey Twelve (12) Classroom (Two (2) Classroom Science Laboratory/Two (2) Classroom ICT & Two (2) Classroom Regular Workshop Building), Itawes Agricultural & Technical School-Bagumbayan Annex, Tuao, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18		GAA 2018	P 27,895,085.79		P 27,895,085.79	
188D0157	Construction of Three (3) Storey Nine (9) Classroom, Peñaflanca National High School, Peñaflanca, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18		GAA 2018	P 24,000,000.00		P 24,000,000.00	
188D0158	Construction of Four (4) Storey Eight (8) Classroom (Two (2) Classroom Science Laboratory and Two (2) Classroom Regular Workshop Building), Linao National High School, Tuguegarao City, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	06-14-18 to 07-04-18	07-04-18	07-11-18	07-20-18		GAA 2018	P 20,000,000.00		P 20,000,000.00	
188D0159	CANCELLED PROJECT												
188D0160	Repair/Maintenance of Drainage and Shoulder Paving along Penablanca Callao Cave Road, K0476+050 - K0476+168; K0481+(-150) - K0481+070; K0483+(-042) - K0483+168; K0484+(-229) - K0484+000; K0486+(-556) - K0486+(-401); K0486+000 - K0486+212	MAINTENANCE SECTION	PUBLIC BIDDING	07-12-18	07-12-18	07-19-18	07-26-18		GAA 2018	P 2,000,000.00	P 2,000,000.00		


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P)
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18BD0161	Repair/Maintenance of National Road (with Exception) 1. Kalinga-cagayan Road, K0440+000 - K0442+000, Santiago-Tuguegarao Road, K0444+000 - K0445+000, Cagayan Apayao Road K0521+000 - K0523+000	MAINTENANCE SECTION	PUBLIC BIDDING	07-12-18	07-12-18	07-19-18	07-26-18	GAA 2018	P 1,000,000.00	P 1,000,000.00		
18BD0162	PRC Regional Office Expansion, Tuguegarao Regional Office, Tuguegarao City, Cagayan	CONSTRUCTION SECTION	PUBLIC BIDDING	08-28-18	08-28-18	08-31-18	09-11-18	GAA 2018	P 11,000,000.00		P 11,000,000.00	
18BD0163	Repair/Maintenance of Miscellaneous Drainage Structure along Cagayan Valley Road, Iguig, Cagayan Valley	MAINTENANCE SECTION	PUBLIC BIDDING	07-25-18	07-25-18	08-31-18	09-11-18	GAA 2018	P 1,000,000.00	P 1,000,000.00		
18BD0164	Repair/Maintenance of Flood Control Structure, Sta. 0+000 - Sta. 0+089.6, Pata, Enrile, Cagayan	MAINTENANCE SECTION	PUBLIC BIDDING	08-07-18	08-07-18	08-31-18	09-11-18	GAA 2018	P 19,300,000.00			
18BD0165	Repair/Maintenance of National Road along Penablanca Callao Cave Road, K0484+027 - K0484+177, Quibal Section, Penablanca, Cagayan	MAINTENANCE SECTION	PUBLIC BIDDING	08-07-18	08-07-18	08-31-18	09-11-18	GAA 2018	P 12,280,950.00		P 12,280,950.00	
18BD0166	Repair/Maintenance of National Road along Regional Government Center (Dalan na Pappabalo), K0485+(-165) - K0485+(-120) LS and Cagayan Valley Road, K0484+267 - K0484+292 RS	MAINTENANCE SECTION	PUBLIC BIDDING	08-07-18	08-07-18	08-31-18	09-11-18	GAA 2018	P 1,500,000.00	P 1,500,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18BD0167	Repair/Maintenance of Civil Service Commission Building (Provincial Office), Carig Sur, Tuguegarao City, Cagayan	MAINTENANCE SECTION	PUBLIC BIDDING	08-07-18	08-07-18	08-31-18	09-11-18		GAA 2018	P 200,000.00	P 200,000.00		
18BD0168	Removal of Existing Bailey Bridge, Gadu, Solana, Cagayan	MAINTENANCE SECTION	PUBLIC BIDDING	08-28-18	08-28-18	08-31-18	09-11-18		GAA 2018	P 550,000.00	P 550,000.00		
18BD0169	Repair/Maintenance of National Road (Asphalt Overlay) along Cagayan Valley Road, K0494+450 - K0495+910, Iguig, Cagayan	MAINTENANCE SECTION	PUBLIC BIDDING	08-28-18	08-28-18	10-10-18	10-19-18		GAA 2018	P 8,000,000.00	P 8,000,000.00		
18BD0170	Bridge Maintenance along Cagayan Valley Road, Pinacanauan Bridge, Peñablanca, Cagayan	MAINTENANCE SECTION	PUBLIC BIDDING	08-28-18	08-28-18	10-10-18	10-19-18		GAA 2018	P 2,500,000.00	P 2,500,000.00		
18CSBD0001	Geotechnical Investigation for the Proposed Widening of Laboratory Bridge (B03198LZ), Barucbuc Bridge (B03199LZ), Libag Bridge (B01909LZ), Tagga Bridge (B01908LZ), Malabbac Bridge (B01917LZ) & Iguig Bridge (B01919LZ), Tuguegarao City & Iguig, Cagayan	Planning and Design Section	PUBLIC BIDDING	'06-07-18 to 07-13-18	7-12-18	7-19-18	7-20-18		GAA 2018	P 2,300,000.00	P 2,300,000.00		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P)
				Ads/Post of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSBD0002	18CSBD0002 – GEOTECHNICAL INVESTIGATION FOR A. PROPOSED FLOOD CONTROL PROJECTS – 1. CONSTRUCTION OF NATAPPAN FLOOD CONTROL SYSTEM, SOLANA, CAGAYAN – DOWNSTREAM; 2. CAGAYAN RIVER MANAGEMENT PROJECTS, DUGAYUNG, AMULUNG, CAGAYAN – DOWNSTREAM; 3. CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CAGAYAN RIVER TUGUEGARAO SECTION, NAMABBALAN, CAGAYAN – DOWNSTREAM; 4. CAGAYAN RIVER FLOOD MANAGEMENT PROJECTS, MINANGA SUR, IGUIG, CAGAYAN; 5. CAGAYAN RIVER FLOOD MANAGEMENT PROJECTS, CENTRO, AMULUNG, CAGAYAN; 6. CAGAYAN RIVER FLOOD MANAGEMENT PROJECTS, ANQUIRAY, AMULUNG, CAGAYAN; 8. PROPOSED WIDENING OF BRIDGES 1. MALABBAC BRIDGE (B01917LZ); 2. IGUIG BRIDGE 2 (B01919LZ); 3. BACULUD BRIDGE 1 (B01920LZ), TUGUEGARAO CITY, IGUIG,	Planning and Design Section	PUBLIC BIDDING	09-24-18 to 09-30-18	10-26-18	7-19-18	7-20-18	GAA 2018	P 3,500,000.00	P 3,500,000.00		
18CSBD0003	18CSBD0003 – GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONSTRUCTION OF SCHOOL BUILDINGS, AMULUNG, ENRILE, IGUIG, PENABLANCA, SOLANA, TUAO & TUGUEGARAO CITY, CAGAYAN	Planning and Design Section	PUBLIC BIDDING	12-04-18 to 12-26-18	12-26-18	12-28-18	1-5-19	GAA 2018	P 3,500,000.00	P 3,500,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/P
				Ads/Post of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Prepared By:

  
CHARO R. ARUGAY  
 Engineer III  
 Head Procurement Unit

Checked By:

  
MARIANO B. MALUPENG  
 Assistant District Engineer

Submitted By:

  
DANILO U. TABILAS  
 District Engineer