



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IX
 Poblacion, Guipos

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

| Code (PAP) | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (brief description of Program/Project) |
|--------------------|---|---------------------------|---|---------------------|--|------------------|-----------------|------------------|-----------------|------------------|------|---------------|---|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| CIVIL WORKS | | | | | | | | | | | | | |
| 1 | Preventive Maintenance - Primary Roads Pagadian City - Zamboanga City Rd - K1717 + 110 - K1717 + 900, Diplo, Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 1,000,000.00 | | 1,000,000.00 | Asphalt Overlay 50mm thick. |
| 2 | Road Widening - Primary Roads Pagadian City - Zamboanga City Rd - K1696 + 183 - K1699 + 052, Tigbao, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 98,000,000.00 | | 98,000,000.00 | Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shouldering both side |
| 3 | Road Widening - Primary Roads Pagadian City - Zamboanga City Rd - K1699 + 052 - K1700 + 324, Tubod, Lakewood, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 43,446,340.00 | | 43,446,340.00 | Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shouldering both side |
| 4 | Construction of By-Pass and Diversion Roads NRJ-Bogayo-Kitaan Dagat-Mahayahay Road, Zamboanga del Sur, Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 14,700,000.00 | | 14,700,000.00 | Concrete Paving of 0.28m thk. x 6.7m width |
| 5 | Construction of Missing Links/ New Roads Zamboanga del Sur Coastal Road, Brgy. Mama - Brgy. Culasian Section, Phase 1, Zamboanga del Sur, Brgy. Mama - Brgy. Culasian, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 98,000,000.00 | | 98,000,000.00 | Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shouldering both side |
| 6 | Paving of Unpaved Roads - Tertiary Roads Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - (S01184MN) Chainage 6450-Chainage 7780, Chainage 9468 - Chainage 9500, Lapuyan, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 10,780,000.00 | | 10,780,000.00 | Concrete Paving of 0.28m thk. x 6.7m width |
| 7 | Paving of Unpaved Roads - Tertiary Roads Sindangan-Bayog-Lakewood Rd - K1741+128 - K1742+322, Brgy. Kahayagan, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 7,107,940.00 | | 7,107,940.00 | Concrete Paving of 0.28m thk. x 6.7m width |
| 8 | Paving of Unpaved Roads - Tertiary Roads Sindangan-Bayog-Lakewood Rd - K1744 + 110 - K1747 + 923, Liba-Conacon, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 98,000,000.00 | | 98,000,000.00 | Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shouldering both side |
| 9 | Paving of Unpaved Roads - Tertiary Roads Zamboanga del Sur Coastal Rd - (S01101MN) Chainage 13460 - Chainage 13557, (S01168MN) Chainage 4895 - Chainage 4901, (S01168MN) Chainage 5340 - Chainage 6555, San Andres, Tabina, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 49,000,000.00 | | 49,000,000.00 | Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shouldering both side |
| 10 | Paving of Unpaved Roads - Tertiary Roads Zamboanga del Sur Coastal Rd - (S01169MN) Chainage 12085.9 - Chainage 13300, (S01169MN) Chainage 8605 - Chainage 10280, Capisan, Tabina, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 82,999,140.00 | | 82,999,140.00 | Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shouldering both side |

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

| Code (PAP) | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (brief description of Program/Project) |
|------------|---|---------------------------|---|---------------------|--|------------------|-----------------|------------------|-----------------|------------------|------|---------------|---|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 11 | Retrofitting/ Strengthening of Permanent Bridges Dimaya Br. (B01709MN) along Zamboanga del Sur Coastal Rd, Dinas, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 6,247,500.00 | | 6,247,500.00 | Provision of civil works for the retrofitting/strengthening of old/weak bridges. |
| 12 | Retrofitting/ Strengthening of Permanent Bridges Dinas Br. (B00538MN) along Jct. Dumalinao-Margosatubig Rd, Guipos, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 29,400,000.00 | | 29,400,000.00 | Provision of civil works for the retrofitting/strengthening of old/weak bridges. |
| 13 | Retrofitting/ Strengthening of Permanent Bridges Dumanguilas Br. (B00541MN) along Jct. Dumalinao-Margosatubig Rd, Margosatubig, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 3,920,000.00 | | 3,920,000.00 | Provision of civil works for the retrofitting/strengthening of old/weak bridges. |
| 14 | Retrofitting/ Strengthening of Permanent Bridges Gapo Br. (B00548MN) along Pagadian City - Zamboanga City Rd, Gapo, Tigbao, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 6,860,000.00 | | 6,860,000.00 | Provision of civil works for the retrofitting/strengthening of old/weak bridges. |
| 15 | Retrofitting/ Strengthening of Permanent Bridges Sibul Br. (B01710MN) along Zamboanage del Sur Coastal Rd, Sibul, Dinas, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 5,880,000.00 | | 5,880,000.00 | Provision of civil works for the retrofitting/strengthening of old/weak bridges. |
| 16 | Retrofitting/ Strengthening of Permanent Bridges Tubod Br. (B00542MN) along Jct. Tubod-Lakewood Rd, Tubod, Lalkeewood, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 4,116,000.00 | | 4,116,000.00 | Provision of civil works for the retrofitting/strengthening of old/weak bridges. |
| 17 | Construction of New Bridges Baluno Br. Along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, Baluno, Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 25,323,200.00 | | 25,323,200.00 | Construction of New Permanent Bridge. |
| 18 | Construction of New Bridges Culasian Br. Along Zamboanga del Sur Coastal Rd, Culasian, San Pablo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 29,400,000.00 | | 29,400,000.00 | Construction of New Permanent Bridge. |
| 19 | Construction of New Bridges Diplo Br. 2 along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, Diplo, Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 20,423,200.00 | | 20,423,200.00 | Construction of New Permanent Bridge. |
| 20 | Construction of Damit Flood Control Project, Brgy. Damit, Bayog, Zamboanga del Sur, Brgy. Damit, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 39,200,000.00 | | 39,200,000.00 | Construction of Flood Control with Grouted Riprap resting on concrete with steel sheet pile foundation. L= 816.42m. |
| 21 | Construction of Lakewood Lakewall with Paved Walk (Boulevard), Phase II, Poblacion, Lakewood, Zamboanga del Sur, Poblacion, Lakewood, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 54,880,000.00 | | 54,880,000.00 | Construction of Flood Control with Grouted Riprap resting on concrete with steel sheet pile foundation. L= 1,142.93m. |
| 22 | Construction of Lakewood Lakewall with Paved Walk (Boulevard), Poblacion, Lakewood, Zamboanga del Sur, Poblacion, Lakewood, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 1,000,000.00 | | 1,000,000.00 | Construction of Flood Control with Grouted Riprap resting on concrete with steel sheet pile foundation. L= 20.41m. |
| 23 | Construction of Sibuguey River Flood Control Project along Brgy. Poblacion - Brgy. Lamare, Bayog, Zamboanga del Sur, Brgy. Poblacion - Brgy. Lamare, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 29,391,180.00 | | 29,391,180.00 | Construction of Flood Control with Grouted Riprap resting on concrete with steel sheet pile foundation. L= 615.15m. |
| 24 | Construction of Sibuguey River Flood Control Project Phase III, Poblacion, Bayog, Zamboanga del Sur, Poblacion, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 39,200,000.00 | | 39,200,000.00 | Construction of Flood Control with Grouted Riprap resting on concrete with steel sheet pile foundation. L= 816.42m. |

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (brief description of Program/Project) |
|------------|--|---------------------------|---|---------------------|--|------------------|-----------------|------------------|-----------------|------------------|------|---------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 25 | Construction of Dinas River Flood Control, Brgy. Balongating, Guipos, Zamboanga del Sur (Phase II), Brgy. Balongating, Guipos, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 27,977,040.00 | | 27,977,040.00 | Construction of Flood Control with Grouted Riprap resting on concrete with steel sheet pile foundation. L= 582.7m. |
| 26 | Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) Rebokon-Palaran-Tubo Pait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, Dumaliniao, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 779,000.00 | | 779,000.00 | Concrete Paving of 1.50m Shouldering both side |
| 27 | Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) Rebokon-Palaran-Tubo Pait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, Dumaliniao, Zamboanga del Sur, Package II | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 51,793,000.00 | | 51,793,000.00 | Concrete Paving of 0.28m thk. x 6.7m width with 1.50m Shouldering both side |
| 28 | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) CRJ-Mabuhay-Lumbia-Malim leading to Talisay Beach Resort, Tabina, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 9,800,000.00 | | 9,800,000.00 | Concrete Paving of 0.23m thk. x 6.1m width with 1.50m Shouldering both side |
| 29 | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) CRJ-Tuitulan-Conception leading Tubod Spring, Tabina, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 9,800,000.00 | | 9,800,000.00 | Concrete Paving of 0.23m thk. x 6.1m width with 1.50m Shouldering both side |
| 30 | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Jct. Poblacion-Pitogo-Panubigan-Lower Panikian Shoreline leading to Panikian Island, Pitogo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 9,800,000.00 | | 9,800,000.00 | Concrete Paving of 0.23m thk. x 6.1m width with 1.50m Shouldering both side |
| 31 | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Tubo Tubo Beach, Tabina, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 9,800,000.00 | | 9,800,000.00 | Concrete Paving of 0.23m thk. x 6.1m width with 1.50m Shouldering both side |
| 32 | Construction of Evacuation Center, Poblacion, Guipos, Zamboanga del Sur, | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 19,600,000.00 | | 19,600,000.00 | Construction of Evacuation Center |
| 33 | Construction of Multi-Purpose Building (Covered Court), Barangay Grap, Dimataling, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 1,470,000.00 | | 1,470,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 34 | Construction of Multi-Purpose Building (Covered Court), Barangay Lalab, Dimataling, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 1,470,000.00 | | 1,470,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 35 | Construction of Multi-Purpose Building (Legislative Building), Dinas, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 7,840,000.00 | | 7,840,000.00 | Construction of Multi-Purpose Building (Legislative Building) |

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (brief description of Program/Project) |
|------------|--|---------------------------|---|---------------------|--|------------------|-----------------|------------------|-----------------|------------------|------|--------------|---|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 36 | Construction of Multi-Purpose Building Barangay Colojo, Pitogo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 500,000.00 | | 500,000.00 | Construction of Multi-Purpose Building |
| 37 | Construction of Multi-Purpose Building Barangay Nilo, Tigbao, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 500,000.00 | | 500,000.00 | Construction of Multi-Purpose Building |
| 38 | Construction/Improvement of Multi-Purpose Building (Command Center) in Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,940,000.00 | | 2,940,000.00 | Construction/Improvement of Multi-Purpose Building (Command Center) |
| 39 | Construction of Multi-Purpose Building, Barangay Baloboan, Dumalinao, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 40 | Construction of Multi-Purpose Building, Barangay Balong-Balong, Pitogo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,970,000.00 | | 2,970,000.00 | Construction of Multi-Purpose Building |
| 41 | Construction of Multi-Purpose Building, Barangay Baya-Baya, Tabina, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 42 | Construction of Multi-Purpose Building, Barangay Benuatan, Dinas, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 43 | Construction of Multi-Purpose Building, Barangay Biu-os, Vincenzo Sagun, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 44 | Construction of Multi-Purpose Building, Barangay Bubual, San Pablo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 45 | Construction of Multi-Purpose Building, Barangay Camp Blessing, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 46 | Construction of Multi-Purpose Building, Barangay Canunan, Guipos, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 47 | Construction of Multi-Purpose Building, Barangay Capisan, Tabina, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 48 | Construction of Multi-Purpose Building, Barangay Danan, Vincenzo Sagun, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 49 | Construction of Multi-Purpose Building, Barangay Dimalinao, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 50 | Construction of Multi-Purpose Building, Barangay Gawil, Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 51 | Construction of Multi-Purpose Building, Barangay Guinlin, Tigbao, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 52 | Construction of Multi-Purpose Building, Barangay Kalian, Margosatubig, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 53 | Construction of Multi-Purpose Building, Barangay Kalingayan, Dumalinao, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 54 | Construction of Multi-Purpose Building, Barangay Langilan, San Miguel, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 55 | Construction of Multi-Purpose Building, Barangay Liasan, Pitogo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (brief description of Program/Project) |
|------------|--|---------------------------|---|---------------------|--|------------------|-----------------|------------------|-----------------|------------------|------|--------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 56 | Construction of Multi-Purpose Building, Barangay Libertad, Dimataling, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 57 | Construction of Multi-Purpose Building, Barangay Limamawan, Margosatubig, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 58 | Construction of Multi-Purpose Building, Barangay Lintum, Guipos, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 59 | Construction of Multi-Purpose Building, Barangay Locuban, Dinas, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 60 | Construction of Multi-Purpose Building, Barangay Longgot, Tigbao, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 61 | Construction of Multi-Purpose Building, Barangay Maculay, Vincenzo Sagun, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 62 | Construction of Multi-Purpose Building, Barangay Malim, Tabina, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 63 | Construction of Multi-Purpose Building, Barangay Pampang, Lapuyan, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 64 | Construction of Multi-Purpose Building, Barangay Poblacion, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 65 | Construction of Multi-Purpose Building, Barangay Poblacion, Pitogo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 66 | Construction of Multi-Purpose Building, Barangay Proper Dimaya, Dinas, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 67 | Construction of Multi-Purpose Building, Barangay Sacbulan, San Pablo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 68 | Construction of Multi-Purpose Building, Barangay Sagasan, San Pablo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 69 | Construction of Multi-Purpose Building, Barangay Salagmanok, Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 70 | Construction of Multi-Purpose Building, Barangay Salawagan, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 71 | Construction of Multi-Purpose Building, Barangay Songayan, Dinas, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 72 | Construction of Multi-Purpose Building, Barangay Suminalum, Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 73 | Construction of Multi-Purpose Building, Barangay Tiguha, Lapuyan, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 74 | Construction of Multi-Purpose Building, Barangay Tiguan, Margosatubig, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 75 | Construction of Multi-Purpose Building, Barangay Tinguangan, Dimataling, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 76 | Construction of Multi-Purpose Building, Dao-an National High School, San Miguel, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (brief description of Program/Project) |
|------------|---|---------------------------|---|---------------------|--|------------------|-----------------|------------------|-----------------|------------------|------|---------------|---|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 77 | Construction of Multi-Purpose Building, Fatima National High School, San Miguel, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 78 | Construction of Multi-Purpose Building, Guipos National High School, Guipos, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 79 | Construction of Multi-Purpose Building, Lapuyan National High School, Barangay Poblacion, Lapuyan, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 80 | Construction (Completion) of Multi-Purpose Building, Barangay Saloagan, Dimataling, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 2,475,000.00 | | 2,475,000.00 | Construction of Multi-Purpose Building |
| 81 | Improvement of Municipal Gym at Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 6,573,600.00 | | 6,573,600.00 | Improvement of Municipal Gym |
| 82 | Rehabilitation of Multi-Purpose Building (Municipal Hall), Barangay Poblacion, San Miguel, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 12,375,000.00 | | 12,375,000.00 | Rehabilitation of Multi-Purpose Building (Municipal Hall) |
| 83 | Construction/Improvement of Multi-Purpose Building (Command Center) in Kumalarang, Phase II, Zamboanga del Sur, Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 4,950,000.00 | | 4,950,000.00 | Construction/Improvement of Multi-Purpose Building (Command Center) |
| 84 | Concreting of Road, Tabina, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 9,800,000.00 | | 9,800,000.00 | Concrete Paving of 0.23m thk. X 6.1m width with 1.50m shouldering both side |
| 85 | Concreting of Brgy. Road, Brgy. Balong, Pitogo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 7,623,000.00 | | 7,623,000.00 | Concrete Paving of 0.23m thk. X 6.1m width with 1.50m shouldering both sides |
| 86 | Concreting of Road, from Brgy. Poblacion to Brgy. Salawagan, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 32,166,090.00 | | 32,166,090.00 | Concrete Paving of 0.23m thk. X 6.1m width with 1.50m shouldering both sides. |
| 87 | Construction of Water System, Barangay, Diana Countryside, Tigbao, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 1,980,000.00 | | 1,980,000.00 | Construction of Water System |
| 88 | Construction of Flood Control Project in Sibuguey River, Brgy. Kahayagan, Bayog, Zamboanga del Sur, Brgy. Kahayagan, Bayog, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Nov. 11-17, 2020 | 11/30/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 24,371,620.00 | | 24,371,620.00 | Construction of Flood Control with Grouted Riprap resting on concrete with steel sheet pile foundation. L= 507.62m. |
| 89 | Concreting of Road, Phase II, Tabina, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 25-31, 2020 | 11/16/2020 | 01/17/2021 | 01/27/2021 | NEP 2021 | 4,950,000.00 | | 4,950,000.00 | Concrete Paving of 0.23m thk. X 6.1m width with 1.50m shouldering both sides. |

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

| Code (PAP) | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (brief description of Program/Project) |
|----------------------------|--|---------------------------|---|---------------------|--|------------------|-----------------|------------------|-----------------|------------------|------|--------------|---|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| CONSULTING SERVICES | | | | | | | | | | | | | |
| 1 | Sub-Surface Exploration (Calyx Drilling Activities) of Construction of Evacuation Center, Poblacion, Guipos, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 6-12, 2020 | 11/03/2020 | 01/11/2021 | 01/21/2021 | NEP 2021 | 1,225,688.12 | | 1,225,688.12 | Calyx Drilling of Five (5) Boreholes at 30m depth |
| 2 | Sub-Surface Exploration (Calyx Drilling Activities) of Construction of Multi-Purpose Building (Legislative Building), Dinas, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 6-12, 2020 | 11/03/2020 | 01/11/2021 | 01/21/2021 | NEP 2021 | 1,225,688.12 | | 1,225,688.12 | Calyx Drilling of Five (5) Boreholes at 30m depth |
| 3 | Sub-Surface Exploration (Calyx Drilling Activities) of Construction/Improvement of Multi-Purpose Building (Command Center) in Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 6-12, 2020 | 11/03/2020 | 01/11/2021 | 01/21/2021 | NEP 2021 | 1,225,688.12 | | 1,225,688.12 | Calyx Drilling of Five (5) Boreholes at 30m depth |
| 4 | Sub-Surface Exploration (Calyx Drilling Activities) of Construction of New Bridges Baluno Br. Along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, Baluno, Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 6-12, 2020 | 11/03/2020 | 01/11/2021 | 01/21/2021 | NEP 2021 | 497,534.00 | | 497,534.00 | Calyx Drilling of Two (2) Boreholes at 30m depth |
| 5 | Sub-Surface Exploration (Calyx Drilling Activities) of Construction of New Bridges Culasian Br. Along Zamboanga del Sur Coastal Rd, Culasian, San Pablo, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 6-12, 2020 | 11/03/2020 | 01/11/2021 | 01/21/2021 | NEP 2021 | 497,534.00 | | 497,534.00 | Calyx Drilling of Two (2) Boreholes at 30m depth |
| 6 | Sub-Surface Exploration (Calyx Drilling Activities) of Construction of New Bridges Diplo Br. 2 along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, Diplo, Kumalarang, Zamboanga del Sur | Zamboanga del Sur 2nd DEO | Yes | Competitive Bidding | Oct. 6-12, 2020 | 11/03/2020 | 01/11/2021 | 01/21/2021 | NEP 2021 | 497,534.00 | | 497,534.00 | Calyx Drilling of Two (2) Boreholes at 30m depth |


INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

| Code (PAP) | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (brief description of Program/Project) |
|-----------------------------|--|----------------------|---|-------------------------|--|------------------|-----------------|------------------|-----------------|------------------|------|---------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| GOODS & SERVICES | | | | | | | | | | | | | |
| 1 | INVENTORY OFFICE SUPPLIES | 2nd DEO, Guipos, ZDS | Yes | Competitive bidding | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 1,705,613.72 | | 1,705,613.72, | Items to be procure in the market |
| 2 | INVENTORY ELECTRICAL SUPPLIES | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 164,416.05 | | 164,416.05 | Items to be procure in the market |
| 3 | INVENTORY COMPUTER SUPPLIES/CONSUMABLES | 2nd DEO, Guipos, ZDS | Yes | Competitive bidding | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 2,062,294.96 | | 2,062,294.96 | Items to be procure in the market |
| 4 | INVENTORY OFFICE DEVICES | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 226,614.22 | | 226,614.22 | Items to be procure in the market |
| 5 | INVENTORY JANITORIAL SUPPLIES | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 355,585.82 | | 355,585.82 | Items to be procure in the market |
| 6 | INVENTORY OFFICE EQUIPMENT | 2nd DEO, Guipos, ZDS | Yes | Competitive bidding | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 1,215,661.00 | | 1,215,661.00 | Items to be procure in the market |
| 7 | INVENTORY HARDWARE | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 400,000.00 | | 400,000.00 | Items to be procure in the market |
| 8 | INVENTORY FURNITURE | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 351,304.00 | | 351,304.00 | Items to be procure in the market |
| 1 | NON-COMMON USE AIRCONDITIONING & AIRCONDITIONING SYSTEMS | 2nd DEO, Guipos, ZDS | Yes | Competitive bidding | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 1,090,000.00 | | 1,090,000.00 | Items to be procure in the market |
| 2 | NON-COMMON USE AIRCONDITIONING MAINTENANCE SERVICES | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 160,500.00 | | 160,500.00 | Items to be procure in the market |
| 3 | NON-COMMON USE APPLIANCES | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 340,500.00 | | 340,500.00 | Items to be procure in the market |
| 4 | NON-COMMON USE CONSTRUCTION MATERIALS | 2nd DEO, Guipos, ZDS | Yes | Competitive bidding | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 18,197,439.00 | | 18,197,439.00 | Items to be procure in the market |
| 5 | NON-COMMON USE FUEL/FUEL ADDITIVES & LUBRICANTS | 2nd DEO, Guipos, ZDS | Yes | Competitive bidding | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 34,852,606.00 | | 34,852,606.00 | Items to be procure in the market |
| 6 | NON-COMMON USE FURNITURE & FIXTURES | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 551,070.00 | | 551,070.00 | Items to be procure in the market |
| 7 | NON-COMMON USE HARDWARE & CONST. MATERIALS | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 180,000.00 | | 180,000.00 | Items to be procure in the market |
| 8 | NON-COMMON USE INFORMATION TECHNOLOGY | 2nd DEO, Guipos, ZDS | Yes | Competitive bidding | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 6,309,232.00 | | 6,309,232.00 | Items to be procure in the market |
| 9 | NON-COMMON USE INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 354,150.50 | | 354,150.50 | Items to be procure in the market |
| 10 | NON-COMMON USE KITCHEN UTENSILS | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 370,000.00 | | 370,000.00 | Items to be procure in the market |
| 11 | NON-COMMON USE VEHICLE PARTS & ACCESSORIES | 2nd DEO, Guipos, ZDS | Yes | Competitive bidding | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 4,240,000.00 | | 4,240,000.00 | Items to be procure in the market |


INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

| Code (PAP) | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|---|-------------------------|--|------------------|-----------------|------------------|-----------------|------------------|------|--------------|--|
| | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 12 | NON-COMMON USE VEHICLE REPAIR & MAINTENANCE | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 990,000.00 | | 990,000.00 | Items to be procure in the market |
| 14 | NON-COMMON USE COPIER MACHINE & SUPPLIES & ACCESSORIES | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 176,250.00 | | 176,250.00 | Items to be procure in the market |
| 15 | NON-COMMON USE PRINTING SUPPLIES | 2nd DEO, Guipos, ZDS | No | Small Value Procurement | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 545,625.00 | | 545,625.00 | Items to be procure in the market |
| 16 | NON-COMMON USE SERVICES | 2nd DEO, Guipos, ZDS | Yes | Competitive bidding | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 1,000,000.00 | | 1,000,000.00 | Items to be procure in the market |
| 17 | NON-COMMON USE UNFORESEEN CONTINGENCIES | 2nd DEO, Guipos, ZDS | Yes | Competitive bidding | 11/18-24/2020 | 25/11/2020 | 29/11/2020 | 02/12/2020 | GOP | 2,180,000.00 | | 2,180,000.00 | Items to be procure in the market |


Submitted by:


RICARDO L. PANONG
 Engineer III
 Head BAC-Secretariat
 Date: 9/24/20

Recommended by:


ALEJANDRO S. SAMONTE, SR.
 Engineer III
 BAC Chairperson
 Date: _____

Approved by:


AMINODINA M. MANIRI
 District Engineer
 Date: _____