

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 17


Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
79	20ND0079 Concreting of NRJ to Purok 4, Brgy. Lemon FMR, Brgy. Lemon, Butuan City, Agusan del Norte	Const. Section	Public Bidding	December 4-10, 2020	23-Dec-20	19-Feb-21	23-Feb-21	FY 2020 GAA RA 11465	9,945,610.17		9,945,610.17	

Prepared by:



TERESITA E. PAGAR
Engineer III
OIC - Procurement Head

Submitted by:



LEOPOLDO A. LOMONSOD
Engineer III
BAC - Chairman

Approved by:



JOSE CAESAR A. RADAZA
District Engineer