



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IX
 Poblacion, Guipos

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
1	20JG0001 - Construction of Multi-Purpose Building, Abong-abong, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
2	20JG0003 - Construction of Multi-Purpose Building, Balintawak, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
3	20JG0004 - Construction of Multi-Purpose Building, Balumbunan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
4	20JG0005 - Construction of Multi-Purpose Building, Bayog Central School, Poblacion Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (9.5m x 19.0m Mini Covered Court)
5	20JG0006 - Construction of Multi-Purpose Building, Bolisong, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
6	20JG0007 - Construction of Multi-Purpose Building, Bululawan, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
7	20JG0008 - Construction of Multi-Purpose Building, Buyugan West, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
8	20JG0009 - Construction of Multi-Purpose Building, Culasian, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
9	20JG0010 - Construction of Multi-Purpose Building, Datagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
10	20JG0011Construction of Multi-Purpose Building, Guinmanan, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
11	20JG0013 - Construction of Multi-Purpose Building, 53rd IB, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
12	20JG0014 - Construction of Multi-Purpose Building, Limas, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
13	20JG0015 - Construction of Multi-Purpose Building, Nian, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	20JG0016 - Construction of Multi-Purpose Building, Nilo, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
15	20JG0018 - Construction of Multi-Purpose Building, Poblacion, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
16	20JG0019 - Construction of Multi-Purpose Building, Poblacion, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
17	20JG0020 - Construction of Multi-Purpose Building, Salambuyan, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
18	20JG0021 - Construction of Multi-Purpose Building, Sicade, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
19	20JG0022 - Construction of Multi-Purpose Building, Sugbay Uno, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
20	20JG0023 - Construction of Multi-Purpose Building, Tarakan, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
21	20JG0024 - Construction of Multi-Purpose Building, Tongao, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
22	20JG0025 - Construction of Multi-Purpose Building, Upper Panikian, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
23	20JG0012 - Construction of Multi-Purpose Building, Josefina, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 15-21, 2019	11/04/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
24	20JG0028 - Retrofitting/Strengthening of Permanent Bridge - Limonan Br. (B00539MN) along Jct. Dumaliniao-Margosatubig Rd. Limonan, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	14,700,000.00		14,700,000.00	Retrofitting of Bridge
25	20JG0029 - Retrofitting/Strengthening of Permanent Bridge - Nilo Br. (B00547MN) along Pagadian City-Zamboanga City Rd, Nilo, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	4,900,000.00		4,900,000.00	Retrofitting of Bridge
26	20JG0030 - Retrofitting/Strengthening of Permanent Bridge - Tickwas Br. (B00536MN) along Jct. Dumaliniao-Margosatubig Rd. Tickwas, Dumaliniao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	5,390,000.00		5,390,000.00	Retrofitting of Bridge
27	20JG0031 - Widening of Permanent Bridge - Boyugan Br. (B00553MN) along Pagadian City-Zamboanga City Rd., Boyugan, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	29,400,000.00		29,400,000.00	Widening of Bridge from two (2) to four (4) lanes (Left and Right Side of existing Bridge)

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	20JG0032 - Widening of Permanent Bridge - Diplo Br. (B00551MN) along Pagadian City-Zamboanga City Rd., Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	27,440,000.00		27,440,000.00	Widening of Bridge from two (2) to four (4) lanes (Left and Right Side of existing Bridge)
29	20JG0033 - Widening of Permanent Bridge - Gapo Br. (Parallel Br.) along Pagadian City-Zamboanga City Rd., Gapo, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	27,440,000.00		27,440,000.00	Widening of Bridge from two (2) to four (4) lanes (Left and Right Side of existing Bridge)
30	20JG0034 - Widening of Permanent Bridge - Picanan Br. (B00552MN) along Pagadian City-Zamboanga City Rd., Picanan, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	19,600,000.00		19,600,000.00	Widening of Bridge from two (2) to four (4) lanes (Left and Right Side of existing Bridge)
31	20JG0035 - Widening of Permanent Bridge - Sayao Br. (B00550MN) along Pagadian City-Zamboanga City Rd., Sayao, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	19,600,000.00		19,600,000.00	Widening of Bridge from two (2) to four (4) lanes (Left and Right Side of existing Bridge)
32	20JG0036 - Construction of Damit Flood Control Project, Brgy. Damit, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	39,200,000.00		39,200,000.00	Construction of Flood Control grouted riprap resting on concrete with steel sheet pile foundation
33	20JG0037 - Construction of Dinas River Flood Control, Brgy. Balongating, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	27,977,040.00		27,977,040.00	Construction of Flood Control grouted riprap resting on concrete with steel sheet pile foundation
34	20JG0038 - Construction of Flood Control Project Sibuguey River, Brgy. Kahayagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	24,371,620.00		24,371,620.00	Construction of Flood Control grouted riprap resting on concrete with steel sheet pile foundation
35	20JG0039 - Construction of Sibuguey River Flood Control Project Phase II, Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	39,200,000.00		39,200,000.00	Construction of Flood Control grouted riprap resting on concrete with steel sheet pile foundation
36	20JG0040 - Retrofitting/Strengthening of Permanent Bridge - Balongating Br. (B00537MN) along Jct. Dumaliniao-Margosatubig Rd, Balongating, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	4,900,000.00		4,900,000.00	Retrofitting of Bridge
37	20JG0041 - Retrofitting/Strengthening of Permanent Bridge - Kumalarang Br.1 (B00549MN) along Pagadian City-Zamboanga City Rd, Bogayo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 22-29, 2019	11/19/2019	01/31/2020	02/10/2020	GAA FY-2020	9,800,000.00		9,800,000.00	Retrofitting of Bridge
38	20JG0026 - Rehabilitation of Multi-Purpose Building, Poblacion, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	4,950,000.00		4,950,000.00	Rehabilitation of Municipal Gymnasium
39	20JG0027 - Construction of Multi-Purpose Building, Mangostan Culabay, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of 17.5m x 12.0m Multi-Purpose Building (Municipal Tool Gate) w/ 3.5m x 12.0m Tourism Office

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	20JG0042 - Construction of Flood Control along Boyugan River (Downstream), Boyugan West, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	53,900,000.00		53,900,000.00	Construction of Flood Mitigation Structure including driving of steel sheets Piles Providing Concrete Capping
41	20JG0043 - Preventive Maintenance of Road: Asphalt Overlay along Pagadian City-Zamboanga City Road, Poblacion, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	2,482,340.00		2,482,340.00	The works includes overlaying of 50mm thk. Asphalt Concrete and Pavement Markings (thermoplastic)
42	20JG0044 - Preventive Maintenance of Road: Asphalt Overlay along Pagadian City-Zamboanga City Road, Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	9,800,000.00		9,800,000.00	The works includes overlaying of 50mm thk. Asphalt Concrete and Pavement Markings (thermoplastic)
43	20JG0045 - Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide - Construction of Road Slope Protection Structure along Jct. Dumalinao-Margosatubig Road, Sitio Lumahan, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	4,410,000.00		4,410,000.00	The works includes Installation of Gabions and Grouted Riprap Structures
44	20JG0046 - Construction of Missing Link/New Roads along Zamboanga del Sur Coastal Road Brgy. Sugbay I – Tipangi Section, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shuldering both side
45	20JG0047 - Paving of Unpaved Roads along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road (S01184MN) Chainage 6450-7500, Chainage 9468-9780, Pingalay-Maruing, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	49,000,000.00		49,000,000.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shuldering both side
46	20JG0048 - Paving of Unpaved Roads along Sindangan-Bayog-Lakewood Road (S01173MN) K1741+128 - K1742+322, Kahayagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	32,307,660.00		32,307,660.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shuldering both side
47	20JG0049 - Paving of Unpaved Roads along Zamboanga del Sur Coastal Road (S01167MN) Chainage 7060 - Chainage 7434, Poblacion, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	11,368,000.00		11,368,000.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shuldering both side
48	20JG0050 - Construction/Improvement of Access Roads leading to Seaports - Construction of Concrete Road Kabatan (V. Sagun) - Danan Road leading to Margosatubig Post, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	11,966,780.00		11,966,780.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shuldering both side
49	20JG0051 - Improvement of Access Roads leading to Seaports - Construction of Concrete Road Rebokon-Palaran-Tubopait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, Tubopait, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	22,333,220.00		22,333,220.00	Concrete Paving of 0.28m thk x 6.7m width with 1.50m Shuldering both side

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	20JG0052 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road CRJ-Mabuhay-Lumbia-Malim leading to Talisay Beach Resort, Malim, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	19,600,000.00		19,600,000.00	Concrete Paving of 0.23m thk x 6.10m width PCCP with 1.50m Shuldering both side
51	20JG0053 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road CRJ-Tultulan-Conception leading to Tubod Spring, Tultulan, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	19,600,000.00		19,600,000.00	Concrete Paving of 0.23m thk x 6.10m width PCCP with 1.50m Shuldering both side
52	20JG0054 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road Jct. Poblacion-Pitogo-Panubigan-Lower Panikian Shoreline leading to Panikian Island, Poblacion, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	9,800,000.00		9,800,000.00	Concrete Paving of 0.23m thk x 6.10m width PCCP with 1.50m Shuldering both side
53	20JG0055 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Construction of Concrete Road NRJ leading to Tubo-tubo Beach, Baganian, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	14,700,000.00		14,700,000.00	Concrete Paving of 0.23m thk x 6.10m width PCCP with 1.50m Shuldering both side
54	20JG0056 - Construction Lakewood Lakewall with Paved Walk (Boulevard), Poblacion, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 4, 2019	11/22/2019	01/31/2020	02/10/2020	GAA FY-2020	9,800,000.00		9,800,000.00	Construction of Flood Mitigation Structurel including driving of steel sheets Piles Providing Concrete Capping
55	20JG0002 (rebid) - Construction of Multi-Purpose Building, Baguitan, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 8-14, 2019	11/28/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
56	20JG0017 (rebid) - Construction of Multi-Purpose Building, Pingalay, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 8-14, 2019	11/28/2019	01/31/2020	02/10/2020	GAA FY-2020	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (17.5m x 30.0m Covered Court)
57	20JG0057 - Construction of Two (2) Storey, Six (6) Classroom Building at Rebokon ES, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 7-12, 2019	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	17,909,000.00		17,909,000.00	Construction of 9.50m x 27.3m Two (2) Storey, Six (6) Classroom School Building w/o Toilet.

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS & SERVICES													
1	COMMON OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to Agency	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	981,860.49		981,860.49	Items to be procure at Procurement Service Stores
2	COMMON ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to Agency	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	42,587.69		42,587.69	Items to be procure at Procurement Service Stores
3	COMMON COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to Agency	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	335,063.08		335,063.08	Items to be procure at Procurement Service Stores
4	COMMON OFFICE DEVICES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to Agency	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	34,266.97		34,266.97	Items to be procure at Procurement Service Stores
5	COMMON JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to Agency	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	351,673.82		351,673.82	Items to be procure at Procurement Service Stores
6	COMMON OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to Agency	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	943,963.59		943,963.59	Items to be procure at Procurement Service Stores
7	HANDBOOK ON PROCUREMENT	2nd DEO, Guipos, ZDS	N/A	NP-53.5 Agency-to Agency	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020			-	Items to be procure at Procurement Service Stores
1	INVENTORY OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	1,705,613.72		1,705,613.72	Items to be procure in the market
2	INVENTORY ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	164,416.05		164,416.05	Items to be procure in the market
3	INVENTORY COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	2,062,294.96		2,062,294.96	Items to be procure in the market
4	INVENTORY OFFICE DEVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	226,614.22		226,614.22	Items to be procure in the market
5	INVENTORY JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	355,585.82		355,585.82	Items to be procure in the market
6	INVENTORY OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	1,215,661.00		1,215,661.00	Items to be procure in the market
7	INVENTORY HARDWARE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	400,000.00		400,000.00	Items to be procure in the market
8	INVENTORY FURNITURE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	351,304.00		351,304.00	Items to be procure in the market
1	NON-COMMON USE AIRCONDITIONING & AIRCONDITIONING SYSTEMS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	1,090,000.00		1,090,000.00	Items to be procure in the market
2	NON-COMMON USE AIRCONDITIONING MAINTENANCE SERVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	160,500.00		160,500.00	Items to be procure in the market
3	NON-COMMON USE APPLIANCES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	340,500.00		340,500.00	Items to be procure in the market
4	NON-COMMON USE CONSTRUCTION MATERIALS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	18,197,439.00		18,197,439.00	Items to be procure in the market
5	NON-COMMON USE FUEL/FUEL ADDITIVES & LUBRICANTS	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	34,852,606.00		34,852,606.00	Items to be procure in the market

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	NON-COMMON USE FURNITURE & FIXTURES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	551,070.00		551,070.00	Items to be procure in the market
7	NON-COMMON USE HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	180,000.00		180,000.00	Items to be procure in the market
8	NON-COMMON USE INFORMATION TECHNOLOGY	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	6,309,232.00		6,309,232.00	Items to be procure in the market
9	NON-COMMON USE INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	354,150.50		354,150.50	Items to be procure in the market
10	NON-COMMON USE KITCHEN UTENSILS	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	370,000.00		370,000.00	Items to be procure in the market
11	NON-COMMON USE VEHICLE PARTS & ACCESSORIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	4,240,000.00		4,240,000.00	Items to be procure in the market
12	NON-COMMON USE VEHICLE REPAIR & MAINTENANCE	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	990,000.00		990,000.00	Items to be procure in the market
14	NON-COMMON USE COPIER MACHINE & SUPPLIES & ACCESSORIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	176,250.00		176,250.00	Items to be procure in the market
15	NON-COMMON USE PRINTING SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	545,625.00		545,625.00	Items to be procure in the market
16	NON-COMMON USE SERVICES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	1,000,000.00		1,000,000.00	Items to be procure in the market
17	NON-COMMON USE UNFORESEEN CONTINGENCIES	2nd DEO, Guipos, ZDS	Yes	Competitive bidding	12/6-27/19	12/27/2019	01/31/2020	02/10/2020	GAA FY-2020	2,180,000.00		2,180,000.00	Items to be procure in the market


FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
1	20CSJG01 - Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Gapo Br. (Parallel Bridge) along Pagadian City-Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/31/2020	02/10/2020	GAA FY-2020	308,368.19		308,368.19	Calyx Drilling of two (2) Boreholes at 30m depth
2	20CSJG02 - Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Boyugan Br. (B00553MN) along Pagadian City-Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/31/2020	02/10/2020	GAA FY-2020	308,368.19		308,368.19	Calyx Drilling of two (2) Boreholes at 30m depth
3	20CSJG03 - Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Diplo Br. (B00551MN) along Pagadian City-Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/31/2020	02/10/2020	GAA FY-2020	308,368.19		308,368.19	Calyx Drilling of two (2) Boreholes at 30m depth
4	20CSJG04 - Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Picanan Br. (B00552MN) along Pagadian City-Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/31/2020	02/10/2020	GAA FY-2020	308,368.19		308,368.19	Calyx Drilling of two (2) Boreholes at 30m depth
5	20CSJG05 - Subsurface Exploration (Calyx Drilling Activities) of Widening of Permanent Bridge-Sayao Br. (B00550MN) along Pagadian City-Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/31/2020	02/10/2020	GAA FY-2020	308,368.19		308,368.19	Calyx Drilling of two (2) Boreholes at 30m depth
6	20CSJG06 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Damit Flood Control Project, Brgy. Damit, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/31/2020	02/10/2020	GAA FY-2020	121,748.51		121,748.51	Calyx Drilling of one (1) Boreholes at 10.50m depth
7	20CSJG07 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Flood Control along Boyugan River (Downstream), Brgy. Boyugan West, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/31/2020	02/10/2020	GAA FY-2020	121,748.51		121,748.51	Calyx Drilling of one (1) Borehole at 10.50m depth
8	20CSJG08 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Dinas Flood Control, Brgy. Balongating, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/31/2020	02/10/2020	GAA FY-2020	121,748.51		121,748.51	Calyx Drilling of one (1) Borehole at 10.50m depth
9	20CSJG09 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Flood Control Project Sibuguey River, Brgy. Kahayagan, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/31/2020	02/10/2020	GAA FY-2020	121,748.51		121,748.51	Calyx Drilling of one (1) Borehole at 10.50m depth


FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2020 (CIVIL WORKS, CONSULTING SERVICES & GOOD & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	20CSJG10 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Sibuguey River Flood Control Project Phase II, Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 21-27, 2019	11/11/2019	01/31/2020	02/10/2020	GAA FY-2020	121,748.51		121,748.51	Calyx Drilling of one (1) Borehole at 10.50m depth
11	20CSJG11 - Subsurface Exploration (Calyx Drilling Activities) for the Construction of Two (2) Storey Evacuation Center Building (PAGCOR Building) at Brgy. Legarda Uno, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Dec. 17-23, 2019	01/15/2020	01/31/2020	02/10/2020	GAA FY-2020	1,375,634.15		1,375,634.15	Calyx Drilling of five (5) Boreholes at 30m depth

Submitted by:


RICARDO L. PANONG
 Engineer III
 Head BAC Secretariat
 Date: 1/29/20

Recommended by:


ALEJANDRO S. SAMONTE, SR.
 Engineer III
 BAC Chairperson
 Date: _____

Approved by:


AMINOZA M. MIRI
 District Engineer
 Date: _____