



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MODE	CO (Php '000)	(Brief Description of Program/Project)
40040000001000	Concreting of Farm to Market road in Brgy. Magahis, Tuy, Batangas	Const.	NO	CB	9/10/2020 TO 9/16/2020	9/29/2020	10/12/2020	10/21/2020	SR2020-08- 007623	4,825.00		4,825.00	Concreting of FMR
40040000001000	Concreting of Farm to Market road Project of Brgy. Lumbang na Matanda, Calaca, Batangas	Const.	NO	CB	9/10/2020 TO 9/16/2020	9/29/2020	10/19/2020	10/28/2020	SR2020-08- 007623	4,825.00		4,825.00	Concreting of FMR
40040000001000	Concreting of Farm to Market road in Brgy. Utod, Nasugbu, Batangas	Const.	NO	CB	9/10/2020 TO 9/16/2020	9/29/2020	10/19/2020	10/28/2020	SR2020-08- 007623	4,825.00		4,825.00	Concreting of FMR
40040000001000	Construction/Rehabilitation of Road, Brgy. Pinagpelang Anak (Taklang Anak), Calaca, Batangas	Const.	NO	CB	9/10/2020 TO 9/16/2020	9/29/2020	10/12/2020	10/21/2020	SR2020-08- 007623	4,825.00		4,825.00	Construction/Rehabilitation of FMR
40040000001000	Construction/Rehabilitation of Various Roads at Sitio Anahaw, Brgy. Maugat and Sitio's Antipolo, Buhay and Kay Pusa, Brgy. Bubucan, Nasugbu, Batangas	Const.	NO	CB	9/10/2020 TO 9/16/2020	9/29/2020	10/12/2020	10/21/2020	SR2020-08- 007623	4,825.00		4,825.00	Construction/Rehabilitation of FMR
40040000001000	Construction/Rehabilitation of Multi-Purpose Building Eulogio Cerrado Elementary School Sabang, Tuy, Batangas	Const.	NO	CB	9/10/2020 TO 9/16/2020	9/29/2020	10/12/2020	10/21/2020	SR2020-08- 007623	1,930.00		1,930.00	Construction/Rehabilitation of FMR
310102100381000	Asset Preservation Program-Preventive Maintenance-Secondary Roads Palico-Balayan-Batangas Rd-K0123+000-K0124+500	Const.	YES	CB	10/31/2019 to 11/6/2019	11/19/2019	6/26/2020	7/3/2020	CY 2020 GAA	60,594.00		60,594.00	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 4-lanes
310102100472000	Asset Preservation Program-Preventive Maintenance-Secondary Roads Tagaytay-Nasugbu Rd-K0090+000-K0091+268	Const.	YES	CB	11/7/2019 to 11/13/2019	11/26/2019	6/26/2020	7/3/2020	CY 2020 GAA	52,181.00		52,181.00	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 4-lanes
310102100473000	Asset Preservation Program Preventive Maintenance Secondary Roads along Tagaytay-Nasugbu Rd-K0091+319-K0092+000	Const.	YES	CB	11/9/2019 to 11/15/2019	11/28/2019	1/30/2020	2/10/2020	CY 2020 GAA	30,775.00		30,775.00	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 4-lanes
310103100511000	Asset Preservation Program-Preventive Maintenance -Tertiary Roads Lemery-Taal Diversion Rd - K0128+ (-800)-K0128+ (-306), K0128 + (-269.4) - K0128+179	Const.	YES	CB	11/7/2019 to 11/13/2019	11/26/2019	11/20/2020	11/27/2020	CY 2020 GAA	39,476.00		39,476.00	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 4-lanes




REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
					ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
310103100512000	Asset Preservation Program-Preventive Maintenance-Tertiary Roads Palico Cadre Rd-K0094+(-149)-K0094+460	Const.	YES	CB	10/31/2019 to 11/6/2019	11/19/2019	6/8/2020	6/17/2020	CY 2020 GAA	11,453.00		11,453.00	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 2-lanes
310103100513000	Asset Preservation Program-Preventive Maintenance-Tertiary Roads, Talisay-Laurel-Agoncillo Rd-K0122+(-974)-K0122+000	Const.	YES	CB	10/10/2019 to 10/16/2019	10/29/2019	2/12/2020	2/17/2020	CY 2020 GAA	35,675.00		35,675.00	Preventive Maintenance: Asphalt Overlay 100mm with corrections, 4-lanes
310108100309000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Ternate-Nasugbu Rd-K0085+288-K0085+433	Const.	YES	CB	12/9/2019 to 12/15/2019	12/27/2019	11/20/2020	11/27/2020	CY 2020 GAA	100,000.00		100,000.00	Construction of Road Slope Protection Structure
310202100582000	Network Development Program- Road Widening- Secondary Roads Balayan-Balibago Rd- K0111+416-K0112+649	Const.	YES	CB	10/25/2019 to 10/31/2019	11/13/2019	2/4/2020	2/13/2020	CY 2020 GAA	50,000.00		50,000.00	Road Widening from 2-lanes to 4-lanes
310202100583000	Network Development Program- Road Widening- Secondary Roads along Balayan-Baligo Rd- K0116+000-K0117+026	Const.	YES	CB	11/9/2019 to 11/15/2019	11/28/2019	1/30/2020	2/10/2020	CY 2020 GAA	42,500.00		42,500.00	Road Widening from 2-lanes to 4-lanes
310202100463000	Network Development Program Road Widening Secondary Roads Nasugbu-Lian-Calatagan Rd-K0100+500-K0101+244, K0101+268-K0102+000	Const.	YES	CB	10/10/2019 to 10/16/2019	10/29/2019	2/18/2020	2/21/2020	CY 2020 GAA	97,596.00		97,596.00	Road Widening from 2-lanes to 4-lanes
310202100464000	Network Development Program - Road Widening- Secondary Roads Nasugbu-Lian-Calatagan Rd-K0111+707.5-K0112+344, K0112+364-K0112+780	Const.	YES	CB	11/8/2019 to 11/14/2019	11/27/2019	11/20/2020	11/27/2020	CY 2020 GAA	54,504.00		54,504.00	Road Widening from 2-lanes to 4-lanes
310202100465000	Network Development Program - Road Widening- Secondary Roads Nasugbu-Lian-Calatagan Rd-K0122+000-K0124+746	Const.	YES	CB	11/28/2019 to 12/4/2019	12/17/2019	11/20/2020	11/27/2020	CY 2020 GAA	72,056.00		72,056.00	Road Widening from 2-lanes to 4-lanes



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY? (YES/NO)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
					ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
310202100471000	Network Development Program Road Widening Secondary Roads Tagaytay-Nasugbu Rd-K0084+800-K0085+000, K0099+000-K0100+068	Const.	YES	CB	10/11/2019 to 10/17/2019	10/30/2019	2/18/2020	2/21/2020	CY 2020 GAA	63,250.00		63,250.00	Road Widening from 2-lanes to 4-lanes
310208100244000	Network Development Program-Off-Carriageway Improvement-Secondary Roads Nasugbu-Lian-Calatagan Rd- K0112+780	Const.	YES	CB	11/9/2019 to 11/15/2019	11/28/2019	11/20/2020	11/27/2020	CY 2020 GAA	10,000.00		10,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
310208100245000	Network Development Program-Off-Carriageway Improvement-Secondary Roads Palico-Balayan-Batangas Rd-K0098+810	Const.	YES	CB	10/25/2019 to 10/31/2019	11/13/2019	1/30/2020	2/10/2020	CY 2020 GAA	10,000.00		10,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
310208100246000	Network Development Program-Off-Carriageway Improvement-Secondary Roads Palico-Balayan-Batangas Rd-K0106+828	Const.	YES	CB	11/21/2019 to 11/27/2019	12/10/2019	11/20/2020	11/27/2020	CY 2020 GAA	10,000.00		10,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
310208100247000	Network Development Program-Off-Carriageway Improvement-Secondary Roads Palico-Balayan-Batangas Rd- K0107+820	Const.	YES	CB	11/9/2019 to 11/15/2019	11/28/2019	11/20/2020	11/27/2020	CY 2020 GAA	10,000.00		10,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
310208100249000	Network Development Program-Off-Carriageway Improvement-Tertiary Roads Talisay-Laurel-Agoncillo Rd-K0122+954	Const.	YES	CB	11/22/2019 to 11/28/2019	12/11/2019	11/20/2020	11/27/2020	CY 2020 GAA	10,000.00		10,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
310111100186000	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along Roads - Secondary Roads Palico-Balayan-Batangas Rd-K0131+000-K0131+668	Const.	YES	CB	11/9/2019 to 11/15/2019	11/28/2019	6/26/2020	7/3/2020	CY 2020 GAA	12,952.00		12,952.00	Off-Carriageway Improvement: Shoulder Paving/Construction
310208100248000	Network Development Program-Off-Carriageway Improvement-Secondary Roads along Tagaytay-Nasugbu Rd-K0098+389	Const.	YES	CB	10/25/2019 to 10/31/2019	11/13/2019	1/30/2020	2/10/2020	CY 2020 GAA	10,000.00		10,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections
310209100224000	Network Development Program-Off-Carriageway Improvement-Secondary Roads Palico-Balayan-Batangas Rd-K0097+640	Const.	YES	CB	11/21/2019 to 11/27/2019	12/10/2019	10/1/2020	10/9/2020	CY 2020 GAA	5,000.00		5,000.00	Off-Carriageway Improvement: Flaring of Intersections/Improvement of Intersections



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
					ADVERTISEMENT/POSTING OF IB/REI	SUBMISSION/OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
310305100915000	Bridge Program Widening of Permanent Bridges Balisong Br. (B01327LZ) along Palico-Balayan-Batangas Rd	Const.	YES	CB	11/14/2019 to 11/20/2019	12/3/2019	2/12/2020	2/17/2020	CY 2020 GAA	5,200.00		5,200.00	Widening of Bridges to more than 2 lanes
310305100916000	Bridge Program Widening of Permanent Bridges Cuaco Br. (B03179LZ) along Nasugbu-Lian-Calatagan Rd	Const.	YES	CB	10/10/2019 to 10/16/2019	10/29/2019	2/4/2020	2/13/2020	CY 2020 GAA	15,550.00		15,550.00	Widening of Bridges to more than 2 lanes
310305100917000	Bridge Program Widening of Permanent Bridges, Matala Br. (B03179LZ) along Nasugbu-Lian-Calatagan Rd.	Const.	YES	CB	10/11/2019 to 10/17/2019	10/30/2019	2/6/2020	2/17/2020	CY 2020 GAA	12,550.00		12,550.00	Widening of Bridges to more than 2 lanes
310305100918000	Bridge Program Widening of Permanent Bridges Talisay Br. (B00051LZ) along Nasugbu-Lian-Calatagan Rd	Const.	YES	CB	10/18/2019 to 10/24/2019	11/6/2019	2/6/2020	2/17/2020	CY 2020 GAA	29,250.00		29,250.00	Widening of Bridges to more than 2 lanes
320101104791000	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Sinisian River at Brgy. Sinisian West, Lemery, Batangas	Const.	YES	CB	10/11/2019 to 10/17/2019	10/30/2019	2/12/2020	2/17/2020	CY 2020 GAA	20,027.00		20,027.00	Construction of Revetment Structure
320101104139000	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Binambang River, Balayan, Batangas	Const.	YES	CB	10/10/2019 to 10/16/2019	10/29/2019	2/18/2020	2/21/2020	CY 2020 GAA	70,000.00		70,000.00	Construction of Riverbank Protection
320101103393000	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit River, Lemery, Batangas	Const.	YES	CB	10/11/2019 to 10/17/2019	10/30/2019	2/12/2020	2/17/2020	CY 2020 GAA	50,000.00		50,000.00	Construction of Riverbank Protection
320101104792000	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall in Brgy. Sinisian East, Lemery, Batangas	Const.	YES	CB	11/22/2019 to 11/28/2019	12/11/2019	2/12/2020	2/17/2020	CY 2020 GAA	46,120.00		46,120.00	Construction of Seawall Structure



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
320101102632000	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection of Lian Bridge Slope Protection, Lian River at Nasugbu, Batangas	Const.	YES	CB	10/11/2019 to 10/17/2019	10/30/2019	2/18/2020	2/21/2020	CY 2020 GAA	70,000.00		70,000.00	Construction of Slope Protection
320101102633000	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection using Gabion for Lian Bridge Slope Protection, Lian River at Lian, Batangas	Const.	YES	CB	10/11/2019 to 10/17/2019	10/30/2019	2/18/2020	2/21/2020	CY 2020 GAA	80,000.00		80,000.00	Construction of Slope Protection using Gabion
320101104793000	Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection and other Structures along Pansipit River at Brgy. Apacay, Taal, Batangas	Const.	YES	CB	10/11/2019 to 10/17/2019	10/30/2019	2/12/2020	2/17/2020	CY 2020 GAA	50,000.00		50,000.00	Construction of Riverbank Protection
300104214924000	Construction (Completion) of Multi-Purpose Building, Brgy. Aga, Nasugbu, Batangas	Const.	YES	CB	11/7/2019 to 11/13/2019	11/26/2019	1/30/2020	2/10/2020	CY 2020 GAA- LIP	2,000.00		2,000.00	Completion of Building
300104214929000	Construction (Completion) of Multi-Purpose Building, Brgy. Balibgo, Lian, Batangas	Const.	YES	CB	11/8/2019 to 11/14/2019	11/27/2019	2/4/2020	2/13/2020	CY 2020 GAA- LIP	6,000.00		6,000.00	Completion of Building
300104214930000	Construction (Completion) of Multi-Purpose Building, Brgy. Baniad, Nasugbu, Batangas												
300104214931000	Construction (Completion) of Multi-Purpose Building, Brgy. Bolbok, Tuy, Batangas												
300104214937000	Construction (Completion) of Multi-Purpose Building, Brgy. Carretonan, Calatagan, Batangas												
300104214947000	Construction (Completion) of Multi-Purpose Building, Brgy. Papaya, Nasugbu, Batangas												
300104214953000	Construction (Completion) of Multi-Purpose Building, Municipal Plaza, Brgy. Luna, Tuy, Batangas												



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
300104214928000	Construction (Completion) of Multi-Purpose Building, Brgy. Arumahan, Lemery Batangas	Const.	YES	CB	11/23/2019 to 11/29/2019	12/12/2019	2/12/2020	2/17/2020	CY 2020 GAA-LIP	6,000.00		6,000.00	Completion and Rehabilitation of Building
300104214932000	Construction (Completion) of Multi-Purpose Building, Brgy. Bucal, Lemery, Batangas												
300104214934000	Construction (Completion) of Multi-Purpose Building, Brgy. Cahilan II, Lemery, Batangas												
300104214945000	Construction (Completion) of Multi-Purpose Building, Brgy. Laguile, Taal, Batangas												
300104214950000	Construction (Completion) of Multi-Purpose Building, Brgy. Talaga, Lemery, Batangas												
300104214962000	Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Gahol, Taal, Batangas												
300104214979000	Rehabilitation (Completion) of Multi-Purpose Building, Brgy. San Isidro Ibaba, Lemery, Batangas												
300104214933000	Construction (Completion) of Multi-Purpose Building, Brgy. Cahil, Calaca, Batangas	Const.	YES	CB	10/31/2019 to 11/6/2019	11/19/2019	2/6/2020	2/17/2020	CY 2020 GAA-LIP	5,000.00		5,000.00	Completion of Building
300104214941000	Construction (Completion) of Multi-Purpose Building, Brgy. Coral ni Bacal, Calaca, Batangas												
300104214948000	Construction (Completion) of Multi-Purpose Building, Brgy. Sambal Ilaya, Lemery, Batangas												
300104214951000	Construction (Completion) of Multi-Purpose Building, Calaca Central Elementary School, Brgy. Poblacion 2, Calaca, Batangas												
300104214952000	Construction (Completion) of Multi-Purpose Building, Colegio ng Calcaca, Brgy. Madalunot, Calaca, Batangas												



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300104214938000	Construction (Completion) of Multi-Purpose Building, Brgy. Caybunga, Balayan, Batangas	Const.	YES	CB	11/23/2019 to 11/29/2019	12/12/2019	2/10/2020	2/19/2020	CY 2020 GAA-LIP	5,500.00		5,500.00	Completion of Building and Construction of Drainage
300104214939000	Construction (Completion) of Multi-Purpose Building, Brgy. Cayponce, Balayan, Batangas												
300104214942000	Construction (Completion) of Multi-Purpose Building, Brgy. Dao, Balayan, Batangas												
300104214943000	Construction (Completion) of Multi-Purpose Building, Brgy. District XI (Poblacion), Balayan, Batangas												
300109200636000	Construction of Drainage, Brgy. 1 (Poblacion), Balayan, Batangas												
300109200638000	Construction of Drainage, Brgy. Anak Dagat, Lemery, Batangas	Const.	YES	CB	11/23/2019 to 11/29/2019	12/12/2019	2/12/2020	2/17/2020	CY 2020 GAA-LIP	4,100.00		4,100.00	Construction of Slope Protection
300109200639000	Construction of Drainage, Brgy. Poblacion I, Calaca, Batangas												
300109200642000	Construction of Drainage, Brgy. Poblacion I, Lemery, Batangas												
300106200415000	Construction of Seawall/Riprapping, Brgy. Lumaniag, Lian, Batangas												
300117206220000	Construction of Barangay Road, Brgy. Balimbing, Calaca, Batangas	Const.	YES	CB	11/23/2019 to 11/29/2019	12/12/2019	2/4/2020	2/13/2020	CY 2020 GAA-LIP	5,000.00		5,000.00	Concreting of Road
300117206221000	Construction of Barangay Road, Brgy. Bambang, Calaca, Batangas												
300117206228000	Construction of Barangay Road, Brgy. Makina, Calaca, Batangas												
300117206230000	Construction of Barangay Road, Brgy. Palikpikan, Balayan, Batangas												
300117206231000	Construction of Barangay Road, Brgy. Taludtod, Balayan, Batangas												



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300117206222000	Construction of Barangay Road, Brgy. Canda, Balayan, Batangas	Const.	YES	CB	11/14/2019 to 11/20/2019	12/3/2019	2/6/2020	2/17/2020	CY 2020 GAA-LIP	4,000.00		4,000.00	Concreting of Road
300117206226000	Construction of Barangay Road, Brgy. Dalima, Tuy, Batangas												
300117206227000	Construction of Barangay Road, Brgy. Humayingan, Lian, Batangas												
300117206229000	Construction of Barangay Road, Brgy. Maugat, Nasugbu, Batangas												
300104214935000	Construction (Completion) of Multi-Purpose Building, Brgy. Calan, Balayan, Batangas	Const.	YES	CB	11/22/2019 to 11/28/2019	12/11/2019	2/6/2020	2/17/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Completion of Building
300104214936000	Construction (Completion) of Multi-Purpose Building, Brgy. Carlosa, Calatagan, Batangas	Const.	YES	CB	11/22/2019 to 11/28/2019	12/11/2019	1/30/2020	2/10/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Completion of Building
300104214940000	Construction (Completion) of Multi-Purpose Building, Brgy. Cogunan, Nasugbu, Batangas	Const.	YES	CB	11/22/2019 to 11/28/2019	12/11/2019	2/10/2020	2/19/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Completion of Building
300104214944000	Construction (Completion) of Multi-Purpose Building, Brgy. Guinhawa, Tuy, Batangas	Const.	YES	CB	11/21/2019 to 11/27/2019	12/10/2019	2/10/2020	2/19/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Completion of Building
300104214946000	Construction (Completion) of Multi-Purpose Building, Brgy. Looc, Nasugbu, Batangas	Const.	YES	CB	11/22/2019 to 11/28/2019	12/11/2019	2/4/2020	2/13/2020	CY 2020 GAA-LIP	2,400.00		2,400.00	Completion of Building
300104214949000	Construction (Completion) of Multi-Purpose Building, Brgy. Sinisian East, Lemery, Batangas	Const.	YES	CB	11/14/2019 to 11/20/2019	12/3/2019	2/12/2020	2/17/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Completion of Building
300104214959000	Construction of Multi-Purpose Building, Brgy. Poblacion 2, Lian, Batangas	Const.	YES	CB	11/28/2019 to 12/4/2019	12/17/2019	2/4/2020	2/13/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300104214956000	Construction of Multi-Purpose Building, Brgy. Dita, Lemery, Batangas	Const.	YES	CB	11/28/2019 to 12/4/2019	12/17/2019	2/12/2020	2/17/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY? (YES/NO)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
					ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300104214957000	Construction of Multi-Purpose Building, Brgy. Gulod, Lemery, Batangas	Const.	YES	CB	11/22/2019 to 11/28/2019	12/11/2019	2/12/2020	2/17/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction of Building
300104214958000	Construction of Multi-Purpose Building, Brgy. Niogan, Lemery, Batangas	Const.	YES	CB	11/21/2019 to 11/27/2019	12/10/2019	2/12/2020	2/17/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction of Building
300109200637000	Construction of Drainage, Brgy. 5 (Poblacion), Balayan, Batangas	Const.	YES	CB	11/14/2019 to 11/20/2019	12/3/2019	2/6/2020	2/17/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Drainage
300121200601000	Construction of Water System, Brgy. Imamawo, Taal, Batangas	Const.	YES	CB	11/22/2019 to 11/28/2019	12/11/2019	2/12/2020	2/17/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Water System
300121200602000	Construction of Water System, Brgy. Matanbungkay, Lian, Batangas	Const.	YES	CB	11/28/2019 to 12/4/2019	12/17/2019	2/10/2020	2/19/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Water System
300104214954000	Construction of Multi-Purpose Building, Balayan Senior High school, Caloocan, Balayan, Batangas	Const.	YES	CB	10/18/2019 to 10/24/2019	11/6/2019	11/20/2020	11/27/2020	CY 2020 GAA-LIP	6,000.00		6,000.00	Construction of Building
300104214955000	Construction of Multi-Purpose Building, Barangay Poblacion 4, Calaca, Batangas	Const.	YES	CB	11/28/2019 to 12/4/2019	12/17/2019	2/4/2020	2/13/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction of Building
300104214960000	Construction of Multi-Purpose Building, Magabe, Balayan, Batangas	Const.	YES	CB	11/22/2019 to 11/28/2019	12/11/2019	11/20/2020	11/27/2020	CY 2020 GAA-LIP	6,000.00		6,000.00	Construction of Building
300104214961000	Construction of Multi-Purpose Building, Tuy, Batangas	Const.	YES	CB	11/28/2019 to 12/4/2019	12/17/2019	2/4/2020	2/13/2020	CY 2020 GAA-LIP	8,000.00		8,000.00	Construction of Building
300117206232000	Construction of Road, Caloocan, Balayan, Batangas	Const.	YES	CB	11/22/2019 to 11/28/2019	12/11/2019	2/6/2020	2/17/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Concreting of Road
300101200001000	Construction of Elementary and Secondary Classrooms under the DepEd's CY 2020 Basic Educational Facilities Fund Construction of Classrooms 4STY 8CL at Antonio Bonsor Elementary School, Taal, Batangas	Const.	YES	CB	11/28/2019 to 12/4/2019	12/17/2019	8/19/2020	8/28/2020	SR2020-07-007206	29,662.74		29,662.74	Construction of Classrooms 4STY 8CL



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
					ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300117206245000	Construction of Road, Barangay Tuyon-tuyon, Tuy, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Rehabilitation of Road
300103202276000	Construction (Completion) of Multi-Purpose Building (Health Center), Brgy. Poblacion 7, Balayan, Batangas	Const.	NO	CB	2/27/2020 to 3/4/2020	5/27/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Completion of Building
300103202280000	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malalay, Balayan, Batangas	Const.	NO	CB	2/20/2020 to 2/26/2020	3/10/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300103202281000	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Munting Tubig, Balayan, Batangas	Const.	NO	CB	2/21/2020 to 2/27/2020	3/11/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300103202289000	Construction of Multi-Purpose Building (Stage), Brgy. Dalig, Balayan, Batangas	Const.	NO	CB	2/27/2020 to 3/4/2020	5/27/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Building
300103202290000	Construction of Multi-Purpose Building (Stage), Brgy. Taktak, Balayan, Batangas	Const.	NO	CB	2/27/2020 to 3/4/2020	5/27/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Building
300103202284000	Construction of Multi-Purpose Building (Covered Court), Brgy. Dalima, Tuy, Batangas	Const.	NO	CB	2/13/2020 to 2/19/2020	3/3/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300103202285000	Construction of Multi-Purpose Building (Covered Court), Brgy. Dao, Tuy, Batangas	Const.	NO	CB	2/13/2020 to 2/19/2020	3/3/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300103202277000	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Burgos, Tuy, Batangas	Const.	NO	CB	2/20/2020 to 2/26/2020	3/10/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300103202282000	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Salong, Calaca, Batangas	Const.	NO	CB	2/29/2020 to 3/6/2020	5/29/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY? (YES/NO)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
					ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300103202283000	Construction of Multi-Purpose Building (Barangay Health Center), Brgy. Puting Kahoy, Calaca, Batangas	Const.	NO	CB	2/21/2020 to 2/27/2020	3/11/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300103202278000	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Gulod, Calatagan, Batangas	Const.	NO	CB	2/20/2020 to 2/26/2020	3/10/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300103202286000	Construction of Multi-Purpose Building (Day Care Center), Brgy. Poblacion 2, Lian, Batangas	Const.	NO	CB	2/27/2020 to 3/4/2020	5/27/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300103202279000	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Halang, Taal, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300103202291000	Construction of Multi-Purpose Building, Brgy. Kawit, Taal, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Building
300103202288000	Construction of Multi-Purpose Building (Health Center), Brgy. Sinisian West, Lemery, Batangas	Const.	NO	CB	2/27/2020 to 3/4/2020	5/27/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Building
300108200227000	Construction of Canal, Consuelo St, Brgy. 2, Nasugbu, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Flood Protection
300108200230000	Construction of Drainage, Brgy. Poblacion 3, Lian, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	500.00		500.00	Construction of Flood Protection
300108200231000	Construction of Open Canal, Brgy. Lucsuhin, Calatagan, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Flood Protection
300106200413000	Construction or Rippapping, Brgy. Bisaya, Calaca, Batangas	Const.	NO	CB	2/29/2020 to 3/6/2020	5/29/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Slope Protection



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY? (YES/NO)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
					ADVERTISEMENT/POSTING OF IB/REI	SUBMISSION/OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300106200414000	Construction or Rippapping, Brgy. Matipok, Calaca, Batangas	Const.	NO	CB	2/29/2020 to 3/6/2020	5/29/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Slope Protection
300106200415000	Construction of Seawall/Rippapping, Brgy. Lumaniag, Lian, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Slope Protection
300108200228000	Construction of Covered Canal, Brgy. Bolbok, Taal, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Flood Protection
300108200229000	Construction of Covered Canal, Brgy. Latag, Taal, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Flood Protection
300116202817000	Concreting of Road, Brgy. Luntal, Tuy, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Concreting of Road
300116202818000	Concreting of Roads, Brgy. Poblacion 3, Calatagan, Batangas	Const.	NO	CB	3/5/2020 to 3/11/2020	6/5/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	500.00		500.00	Concreting of Road
300116202819000	Construction of Road, Brgy. Lumbangan, Nasugbu, Batangas	Const.	NO	CB	3/5/2020 to 3/11/2020	6/5/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,500.00		1,500.00	Construction of Road
300116202821000	Construction of Road, Brgy. Pantalan, Nasugbu, Batangas	Const.	NO	CB	3/12/2020 to 3/18/2020	6/16/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	500.00		500.00	Construction of Road
300116202820000	Construction of Road, Brgy. Mayasang, Lemery, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Road
300116202822000	Construction of Road, Brgy. Poblacion 14, Taal, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	1,000.00		1,000.00	Construction of Road
300103202287000	Construction of Multi-Purpose Building Extension of Day Care Center), Brgy. Caloocan, Balayan, Batangas	Const.	NO	CB	2/21/2020 to 2/27/2020	3/11/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,500.00		2,500.00	Construction of Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY? (YES/NO)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/Project)
					ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300103202292000	Rehabilitation of Multi-Purpose Building (Covered Court), Roxaco, Brgy. Pantalan, Nasugbu, Batangas	Const.	NO	CB	2/20/2020 to 2/26/2020	3/10/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,500.00		2,500.00	Rehabilitation of Building (Covered Court)
300104214925000	Construction of Multi-Purpose Building (DPWH Facilities and Other Buildings Phase II), Balayan, Batangas	Const.	NO	CB	3/5/2020 to 3/11/2020	6/5/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	30,000.00		30,000.00	Construction of Building
300104214926000	Construction of Multi-Purpose Building (Municipal Building/Evacuation Center), Brgy. Caloocan, Balayan, Batangas	Const.	NO	CB	3/12/2020 to 3/18/2020	6/16/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	20,000.00		20,000.00	Construction of Building
300104214927000	Construction of Multi-Purpose Building, Calaca, Batangas	Const.	NO	CB	3/12/2020 to 3/18/2020	6/16/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	15,000.00		15,000.00	Construction of Building
300104214963000	Construction of Multi-Purpose Building (Senior Citizen Hall) San Piro, Balayan, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction of Building
300104214965000	Construction of Multi-Purpose Covered Court, Brgy. Talisay, Calatagan, Batangas-Phase II	Const.	NO	CB	2/27/2020 to 3/4/2020	5/27/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction of Covered Court Building
300104214966000	Construction of Multi-Purpose Covered Court, Brgy. Gulod, Calatagan, Batangas-Phase II	Const.	NO	CB	3/5/2020 to 3/11/2020	6/5/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction of Covered Court Building
300104214967000	Construction of Multi-Purpose Covered Court, Senior High School in Calatagan, Poblacion II, Calatagan Batangas	Const.	NO	CB	2/27/2020 to 3/4/2020	5/29/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction of Covered Court Building
300104214970000	Construction of Dry Goods Market and Parking Area, Tuy, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	10,000.00		10,000.00	Construction of Building
300104214971000	Improvement of Multi-Purpose Building/ Evacuation Center, Brgy. Bagong Sikat, Lemery, Batangas	Const.	NO	CB	3/12/2020 to 3/18/2020	6/16/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	7,000.00		7,000.00	Improvement of Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300104214974000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Butong, Taal, Batangas	Const.	NO	CB	3/12/2020 to 3/18/2020	6/16/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction/Rehabilitation of Building
300104214975000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pantalan, Nasugbu, Batangas	Const.	NO	CB	2/27/2020 to 3/4/2020	5/27/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction/Rehabilitation of Building
300104214976000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sambat, Balayan, Batangas	Const.	NO	CB	3/12/2020 to 3/18/2020	6/16/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction/Rehabilitation of Building
300104214977000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Sikat, Lemery, Batangas	Const.	NO	CB	3/12/2020 to 3/18/2020	6/16/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction/Rehabilitation of Building
300104214978000	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Binubusan, Lian, Batangas	Const.	NO	CB	3/5/2020 to 3/11/2020	6/5/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction/Rehabilitation of Building
300109200640000	Construction of Drainage/ Covered Canal, Brgy. Poblacion 12 and Poblacion 4, Balayan, Batangas	Const.	NO	CB	3/5/2020 to 3/11/2020	6/5/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	5,000.00		5,000.00	Construction of Flood Protection
300109200641000	Construction of Culverts and Covered Canals, Brgy. 5(Pantoja St., Palikpikan St.), Balayan, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	15,000.00		15,000.00	Construction of Flood Protection
300117206223000	Reconstruction/Rehabilitation of Road, Balayan, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	15,000.00		15,000.00	Reconstruction/Rehabilitation of Road
300117206224000	Reconstruction/Rehabilitation of Road, Nasugbu, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	10,000.00		10,000.00	Reconstruction/Rehabilitation of Road
300117206225000	Reconstruction/Rehabilitation of Road, Lemery, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	10,000.00		10,000.00	Reconstruction/Rehabilitation of Road
300117206233000	Concreting of Local Road in Brgy. Malibu, Tuy, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	10,000.00		10,000.00	Concreting of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300117206234000	Rehabilitation of Local Road in Brgy. Canda-Lagnas-Dilao Road, Balayan, Batangas	Const.	NO	CB	2/29/2020 to 3/6/2020	5/29/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	10,000.00		10,000.00	Rehabilitation of Road
300117206235000	Rehabilitation of Local Road in Brgy. Putol-Taludtod-Calan Road, Balayan, Batangas	Const.	NO	CB	3/5/2020 to 3/11/2020	6/5/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	10,000.00		10,000.00	Rehabilitation of Road
300117206236000	Construction/Rehabilitation of Local Roads, Brgy. Kalayo, Nasugbu, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	12,500.00		12,500.00	Construction/Rehabilitation of Road
300117206237000	Concreting of Local Road, Brgy. Poblacion IV, Calatagan, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	10,000.00		10,000.00	Concreting of Road
300117206238000	Concreting & Riprapping of Local Road of Brgy. Tubuan, Lemery, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	5,000.00		5,000.00	Construction of Slope Protection
300117206239000	Concreting of Local Road Project of Brgy. Lumbang na Matanda, Calaca, Batangas	Const.	NO	CB	3/5/2020 to 3/11/2020	6/5/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Concreting of Road
300117206240000	Concreting of Local Road in Brgy. Utod, Nasugbu, Batangas	Const.	NO	CB	3/5/2020 to 3/11/2020	6/5/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Concreting of Road
300117206241000	Development of Eco-Park along Lian-Palico River, Lian, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	10,000.00		10,000.00	Development of Road
300117206242000	Concreting of Road, Brgy. Biga, Calatagan, Batangas	Const.	NO	CB	2/29/2020 to 3/6/2020	5/29/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	5,000.00		5,000.00	Concreting of Road
300117206243000	Construction of Road, Brgy. Pantay, Calaca, Batangas	Const.	NO	CB	3/5/2020 to 3/11/2020	6/5/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	5,000.00		5,000.00	Construction of Road
300117206244000	Concreting of Road, Brgy. Aga, Nasugbu, Batangas	Const.	NO	CB	3/6/2020 to 3/12/2020	6/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	5,000.00		5,000.00	Concreting of Road




REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300120200228000	Construction of Water System, Brgy. Masalisi, Lemery, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	3,000.00		3,000.00	Construction of Water System
300120200229000	Construction of Water System, Brgy. Talisay, Calatagan, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Water System
300120200230000	Construction of Water System, Brgy. Talon, Tuy, Batangas	Const.	NO	CB	3/11/2020 to 3/17/2020	6/15/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	2,000.00		2,000.00	Construction of Water System
200000100019000	Repair/Maintenance of DOJ Building, Hall of Justice Building, Paz Street, Balayan, Batangas	Maint.	NO	CB	5/28/2020 to 6/3/2020	6/16/2020	6/29/2020	7/8/2020	SR2020-03-003632	2,000.00		2,000.00	Repair/Maintenance of Building
200000100020000	Repair/Maintenance of Talisay Bridge Revetment (K0116+846), Brgy. Talisay, Calatagan, Batangas	Maint.	NO	CB	6/11/2020 to 6/17/2020	6/30/2020	7/21/2020	7/30/2020	SR2020-03-004304	2,500.00		2,500.00	Repair/Maintenance of Bridge Revetment
300205100007000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collectors in Public Facilities	Maint.	NO	CB	6/19/2020 to 6/25/2020	7/8/2020	7/21/2020	7/30/2020	SR2020-02-003280	4,192.65		4,192.65	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors
300200100003000	Repair/Rehabilitation of Palico-Balayan-Batangas Road, K0120+100-K0129+400 (Intermittent Section) Taal and Lemery, Batangas	Maint.	NO	CB	6/27/2020 to 7/3/2020	7/16/2020	7/29/2020	8/7/2020	SR2020-06-005270	23,794.00		23,794.00	Repair/Rehabilitation of Roads Damaged by Taal Volcano Eruption
300200100003000	Repair/Rehabilitation of Diokno Highway, K0087+000-K0090+100 (Intermittent Section) Lemery, Batangas	Maint.	NO	CB	6/27/2020 to 7/3/2020	7/16/2020	7/29/2020	8/7/2020	SR2020-06-005270	51,817.00		51,817.00	Repair/Rehabilitation of Roads Damaged by Taal Volcano Eruption
300200100003000	Repair/Rehabilitation of Lemery-Taal Diversion Road, K0128+(-1045)-K0131+765 (Intermittent Section) Taal and Lemery, Batangas	Maint.	NO	CB	6/27/2020 to 7/3/2020	7/16/2020	7/29/2020	8/7/2020	SR2020-06-005270	38,125.00		38,125.00	Repair/Rehabilitation of Roads Damaged by Taal Volcano Eruption



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300200100003000	Rehabilitation/Major Repair of Permanent Bridges Along Palico-Balayan-Batangas Rd, Lemery, Batangas - Calbangan Bridge B00053LZ - Palanas Bridge B01291LZ Along Lemery-Taal Diversion Rd, Taal, Batangas - Laquile Bridge B04714LZ	Maint.	NO	CB	6/27/2020 to 7/3/2020	7/16/2020	7/29/2020	8/7/2020	SR2020-06-005270	13,682.00		13,682.00	Repair/Rehabilitation of Roads Damaged by Taal Volcano Eruption
310203205848000	Concreting of Brgy. Tanagan FMR, Brgy. Tanagan, Calatagan, Batangas	Const.	NO	CB	8/7/2020 to 8/13/2020	8/26/2020	9/7/2020	9/16/2020	SR2020-06-005270	13,000.00		13,000.00	Concreting of Brgy. Road
310203205849000	Concreting of Brgy. Humayingan FMR, Brgy. Tanagan, Lian, Batangas	Const.	NO	CB	8/7/2020 to 8/13/2020	8/26/2020	9/7/2020	9/16/2020	SR2020-06-005270	12,000.00		12,000.00	Concreting of Brgy. Road
300104214964000	Construction of Covered Court, Lemery, Batangas	Const.	NO	CB	8/21/2020 to 8/27/2020	9/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	5,000.00		5,000.00	Construction of Building (Covered Court)
300104214968000	Construction of Multi-Purpose Building Phase II, Taal, Batangas	Const.	NO	CB	8/21/2020 to 8/27/2020	9/9/2020	10/1/2020	10/9/2020	CY 2020 GAA-LIP	5,000.00		5,000.00	Construction of Building
300104214969000	Construction of Multi-Purpose Center, Brgy. Carsuche, Taal, Batangas	Const.	NO	CB	8/21/2020 to 8/27/2020	9/9/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	10,000.00		10,000.00	Construction of Building
300104214972000	Construction/Improvement of Multi-Purpose Building (Evacuation Center), Lemery, Batangas	Const.	NO	CB	8/21/2020 to 8/27/2020	9/9/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	20,000.00		20,000.00	Improvement of Building
300104214973000	Construction of Multi-Purpose Building (Municipal Building), Phase I, Brgy. Carsuche, Taal, Batangas	Const.	NO	CB	8/21/2020 to 8/27/2020	9/9/2020	11/20/2020	11/27/2020	CY 2020 GAA-LIP	20,000.00		20,000.00	Construction of Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CIVIL WORKS AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of Program/Project)
			(YES/NO)		ADVERTISEMENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	
300101200001000	Construction of Elementary and Secondary Classrooms under the DepEd's CY 2020 Basic Educational Facilities Fund-Construction of Classrooms, 2STY 6CL at Ananias C. Hernandez Memorial National High School, Lemery, Batangas	Const.	NO	CB	8/21/2020 to 8/27/2020	9/9/2020	9/23/2020	10/5/2020	SR2020-07- 007206	20,694.73		20,694.73	Construction of Classrooms 2STY 6CL
200000100491000	Repair and Maintenance of Road Safety Facilities along various National Roads of Batangas 1st L.D.	Maint.	NO	CB	9/18/2020 to 9/34/2020	10/8/2020	10/19/2020	10/28/2020	SR2020-04- 004769	6,570.00		6,570.00	Repair and Maintenance of Road Safety Facilities
300116202139000	Construction of Farm-to-Mill Road, Brgy. San Jose to Brgy. Dao to Brgy. Putol, Tuy, Batangas	Const.	NO	CB	9/25/2020 to 10/1/2020	10/14/2020	10/22/2020	10/30/2020	SR2020-08- 008754	16,182.32		16,182.32	Construction of Farm-to-Mill Road
300200100003000	Construction of Community-Based and Hospital Based Healthcare Facilities for Covid-19 Patients and Healthcare Professionals in Municipal Beach Pavilion, Brgy. Bucana, Nasugbu, Batangas	Maint.	NO	NEGOTIATE D	9/21/2020	9/24/2020	9/29/2020	10/8/2020	CY 2020 RA11465 SPECIAL PURPOSE FUND	12,400.00		12,400.00	Construction of Building

Submitted by:


LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:

EUFROSINA M. MALIGAYA
BAC Chairperson

Approved By:

JOEL F. LIMPENGCO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR GOODS AND SERVICES - NON CSE AS OF DECEMBER 31, 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity /Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for the Application of Thermoplastic Pavement Markings along Palico-Balayan-Batangas Road, K0094±350 – K0121+000 (Intermittent) Batangas 1st LD	Maintenance Setion	No	Public Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/13/2020	5/26/2020	GOP	524,895.00		524,895.00	Supply of Materials
200000100017000	Supply of Materials for the Application of Thermoplastic Pavement Markings along Palico-Balayan-Batangas Road, K0094±350 – K0121+000 (Intermittent) Batangas 1st LD	Maintenance Setion	No	Public Bidding	2/14/2020 to 2/20/2020	3/4/2020	3/13/2020	5/26/2020	GOP	966,950.25		966,950.25	Supply of Materials
200000100017000	Supply of of Uniforms for use in Lakkay Alalay and Conduct of D.O. 41 Series of 2016 (Road Rating)	Maintenance Setion	No	Small Value Procurement	2/14/2020 to 2/20/2020	3/4/2020	3/12/2020	5/18/2020	GOP	286,650.00		286,650.00	Supply of Uniforms
200000100017000	Supply of Materials for the Repair and Maintenance of various National Roads Batangas 1st LD (Sealing Bituminous Pavement)	Maintenance Setion	No	Public Bidding	2/22/2020 to 2/28/2020	3/12/2020	6/3/2020	6/15/2020	GOP	1,181,250.00		1,181,250.00	Supply of Materials
200000100017000	Supply of Materials for the Repair and Maintenance of Palico-Balayan-Batangas Road, Lemery-Taal Diversion Road and Diokno Highway, Batangas 1st LD	Maintenance Setion	No	Public Bidding	2/14/2020 to 2/20/2020	3/12/2020	6/3/2020	6/15/2020	GOP	919,800.00		919,800.00	Supply of Materials




Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-A
 Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR GOODS AND SERVICES - NON CSE AS OF DECEMBER 31, 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity /Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for the Repair and Maintenance of various National Roads, Batangas 1st LD (Premix Patching Bituminous Pavement)	Maintenance Setion	No	Public Bidding	2/22/2020 to 2/28/2020	3/12/2020	6/3/2020	6/15/2020	GOP	735,000.00		735,000.00	Supply of Materials



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR GOODS AND SERVICES - NON CSE AS OF DECEMBER 31, 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity /Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for the Resurfacing of Unpaved Road Shoulder along Nasugbu – Lian – Calatagan Road, K0103+000 – K0106+000 (Intermittent) Batangas 1st LD	Maintenance Setion	No	Public Bidding	2/22/2020 to 2/28/2020	3/12/2020	6/3/2020	6/15/2020	GOP	459,900.00		459,900.00	Supply of Materials
200000100017000	Supply of Materials for the Repair and Maintenance of Lined Canal and Parapet Wall along Ternate – Nasugbu Road and Slope Protection along Nasugbu – Lian – Calatagan Road, Batangas 1st LD	Maintenance Setion	No	Public Bidding	2/22/2020 to 2/28/2020	3/12/2020	6/3/2020	6/15/2020	GOP	480,988.20		480,988.20	Supply of Materials
200000100017000	Supply of Grass Cutter Parts for use in Vegetation Control along various National Roads, Batangas 1st District	Maintenance Setion	No	Public Bidding	5/29/2020 to 6/04/2020	6/17/2020	6/26/2020	6/7/2020	GOP	491,190.00		491,190.00	Supply of Spare Parts
200000100017000	Supply of Materials for the Repair and Maintenance of various National Roads (Fabrication of Signboard)	Maintenance Setion	No	Public Bidding	5/29/2020 to 6/04/2020	6/17/2020	6/26/2020	6/7/2020	GOP	289,695.00		289,695.00	Supply of Materials
200000100017000	Supply of Materials for the Repair & Maintenance of various National Roads (Penetrating Patching Bituminous Pavement)	Maintenance Setion	No	Public Bidding	5/29/2020 to 6/04/2020	6/17/2020	6/26/2020	6/7/2020	GOP	567,000.00		567,000.00	Supply of Materials



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR GOODS AND SERVICES - NON CSE AS OF DECEMBER 31, 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity /Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for the Repair and Maintenance of Nasugbu-Lian-Calatagan Road, K099+455 – K0109+000 and Balayan – Balibao Road, K0109+000 – K0113+500 (Intermittent)	Maintenance Section	No	Public Bidding	6/4/2020 to 6/10/2020	6/23/2020	6/29/2020	8/7/2020	GOP	799,239.00		799,239.00	Supply of Materials
200000100017000	Supply of Materials for the Repair and Maintenance of Bridges along various National Roads, Batangas 1st LD	Maintenance Section	No	Public Bidding	6/4/2020 to 6/10/2020	6/23/2020	6/29/2020	8/7/2020	GOP	861,136.50		861,136.50	Supply of Materials
200000100017000	Purchase of Grass Cutter for use in Vegetation Control along various National Roads, Batangas 1st District	Maintenance Section	No	Small Value Procurement	7/18/2020 to 7/24/2020	8/6/2020	8/18/2020	8/27/2020	GOP	241,500.00		241,500.00	Purchase of Grass Cutter
200000100017000	Supply of Materials for the Repainting of Guardrails including Posts along various National Roads, Batangas 1st LD	Maintenance Section	No	Public Bidding	7/23/2020 to 7/29/2020	8/11/2020	8/24/2020	9/2/2020	GOP	674,919.00		674,919.00	Supply of Materials
200000100017000	Supply of Materials for the Repair/Resealing of Bituminous Pavement along Diokno highway, K0089+500 – K0090+000, Dayapan Section, Lemery, Batangas	Maintenance Section	No	Public Bidding	7/23/2020 to 7/29/2020	8/11/2020	8/24/2020	9/2/2020	GOP	457,800.00		457,800.00	Supply of Materials



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR GOODS AND SERVICES - NON CSE AS OF DECEMBER 31, 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity /Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for the Repair and Maintenance of various National Roads, Batangas 1st LD (Premix Patching Bituminous Pavement)	Maintenance Setion	No	Public Bidding	7/23/2020 to 7/29/2020	8/11/2020	8/24/2020	9/2/2020	GOP	1,220,625.00		1,220,625.00	Supply of Materials
200000100017000	Purchase of Uniforms, Personal Protective Equipment (PPE) and Tools for Roadside Maintenance Workers and Maintenance Point Persons (MPP)	Maintenance Setion	No	Small Value Procurement	7/24/2020 to 7/30/2020	8/12/2020	8/24/2020	9/2/2020	GOP	339,412.50		339,412.50	Purchase of Uniforms
200000100017000	Supply of Materials for the Repair and Maintenance of various National Roads, Batangas 1st LD (Sealing of Bituminous Pavement)	Maintenance Setion	No	Public Bidding	8/06/2020 to 8/12/2020	8/25/2020	9/4/2020	9/14/2020	GOP	1,464,750.00		1,464,750.00	Supply of Materials
200000100017000	Supply of Materials for the Repair and Maintenance of Tagaytay-Nasugbu Road, K0077+144 – K0077+271, Brgy. Kaylaway, Nasugbu, Batangas and K0080+851 – K0081+980, Brgy. Aga, Nasugbu, Batangas	Maintenance Setion	No	Public Bidding	8/20/2020 to 8/26/2020	9/8/3020	9/18/2020	9/28/2020	GOP	1,255,065.00		1,255,065.00	Supply of Materials
200000100017000	Supply of Materials for the Repair and Maintenance of various National Roads, Batangas 1st LD (Fabrication of Signboards and Road Right-of-Way Markers and Repair of damaged cover of line canal, curbs and gutter)	Maintenance Setion	No	Public Bidding	10/01/2020 to 10/07/2020	10/20/2020	10/28/2020	11/6/2020	GOP	574,959.00		574,959.00	Supply of Materials



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-A
 Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR GOODS AND SERVICES - NON CSE AS OF DECEMBER 31, 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity /Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for the Repair and Maintenance of various National Roads along Batangas 1st LD (Resurfacing of Unpaved Road Shoulder)	Maintenance Section	No	Public Bidding	10/01/2020 to 10/07/2020	10/20/2020	10/28/2020	11/6/2020	GOP	459,900.00		459,900.00	Supply of Materials
200000100017000	Supply of Materials for the Repair/Resealing of Bituminous Pavement along Diokno Highway, K0084+500 – K0085+100 (Intermittent), Mahabang Dahilig, Lemery, Batangas	Maintenance Section	No	Public Bidding	10/01/2020 to 10/07/2020	10/20/2020	10/28/2020	11/6/2020	GOP	612,045.00		612,045.00	Supply of Materials
200000100017000	Supply of Materials for the Repair and Maintenance of Bridges along Various National Roads, Batangas 1st LD	Maintenance Section	No	Public Bidding	10/01/2020 to 10/07/2020	10/20/2020	10/28/2020	11/6/2020	GOP	392,280.00		392,280.00	Supply of Materials
200000100017000	Supply of Materials for the Repair and Maintenance of various National Roads, Batangas 1st LD (Premix Patching Bituminous Pavement)	Maintenance Section	No	Repeat Order			12/22/2020	12/23/2020	GOP	301,600.00		301,600.00	Supply of Materials
200000100017000	Supply of Materials for the Repair and Maintenance of various National Roads, Batangas 1st LD (Sealing of Bituminous Pavement)	Maintenance Section	No	Repeat Order			12/22/2020	12/23/2020	GOP	358,800.00		358,800.00	Supply of Materials



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR GOODS AND SERVICES - NON CSE AS OF DECEMBER 31, 2020

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity /Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply of Materials for the Repair and Maintenance of Ternate – Nasugbu Road, K0083+000 – K0083+500, Brgy. Looc, Nasugbu, Batangas	Maintenance Setion	No	Public Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/29/2020	7/1/2021	GOP	1,719,690.00		1,719,690.00	Supply of Materials
200000100017000	Supply of Materials for the Repair and Maintenance of Various National Roads, Batangas 1st LD (Premix Patching Bituminous Pavement)	Maintenance Setion	No	Public Bidding	12/09/2020 to 12/15/2020	12/28/2020	12/29/2020	7/1/2021	GOP	508,904.00		508,904.00	Supply of Materials


Submitted by:


LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:


EUFROSINA M. MALIGAYA
BAC Chairperson

Approved by:


JOEL F. LIMPENGCO
District Engineer



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BLAYAN, BATANGAS CITY

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE


FY 2020 FINAL ANNUAL PROCUREMENT PLAN (UPDATED/SUPPLEMENTAL) FOR CONSULTING SERVICES AS OF DECEMBER 31, 2020

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
200000100031000	Conduct of Feasibility Study/ Pre- Feasibility Study/ Preliminary and Detailed Engineering Activities	Planning and Design Section	No	Competitive Bidding	6/26/2020 to 7/2/2020	7/29/2020	8/27/2020	9/7/2020	SR2020-02-003347	4,823,471.19		4,823,471.19	Geotechnical Investigation of various Road Sections and By-Pass/Diversion Road Projects
200000100031000	Conduct of Feasibility Study/ Pre- Feasibility Study/ Preliminary and Detailed Engineering Activities	Planning and Design Section	No	Competitive Bidding	6/26/2020 to 7/2/2020	7/29/2020	8/27/2020	9/7/2020	SR2020-02-003347	8,680,779.68		8,680,779.68	Parcellary Survey of various Road Section Net L = 42.671 km

Submitted by:


LUISA M. SINOY
Head, BAC Secretariat

Recommending Approval:


EUFROSINA M. MALIGAYA
BAC Chairperson

Approved by:


JOEL F. LIMPENGCO
District Engineer