



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0001 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Malaking Ilog River, San Juan, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	96,500,000.00	-	96,500,000.00	Construction of 300 l.m. revetment using steel sheet piles foundation with concrete (slope protection)
	22DD0002 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, Sn Juan-Laiya Rd - K0152 + 940 - K0154 + 394	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	73,372,810.00	-	73,372,810.00	Removal of structures, obstructions, utilities and trees Construction of 2,902 l.m. drainage (910 mm dia., Class II, RCPC) with CHB manholes, curb and gutter, sidewalk, slope protection structure (stone masonry and reinforced concrete) and paving of shoulder with length of 2,194 l.m. with width of 2.58m and thickness of 0.23m
	22DD0003 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Rosario - Sn Juan Rd - K0135 + 533 - K0137 + 000	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	62,272,415.00	-	62,272,415.00	Removal of structures, obstructions, utilities and trees Construction of 2,856 l.m. drainage (910 mm dia., Class II, RCPC) with CHB manholes, curb and gutter and sidewalk, paving of shoulder with length of 2,856 l.m. with width of 2.58m and thickness of 0.23m and application of thermoplastic pavement markings
	22DD0004 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila - Batangas Rd - K0080 + 338 - K0082 + 000	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	52,740,145.00	-	52,740,145.00	Asphalt Overlay of 2,284 l.m. road with width of 9m and thickness of 50mm including in-depth repair and reblocking squaring and patching and application of thermoplastic pavement markings



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0005 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Primary Roads, Manila – Batangas Rd – K0082 + 000 – K0083 + 000	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	30,806,300.00	-	30,806,300.00	Asphalt Overlay of 1,003 l.m. road with width of 8m and thickness of 50mm, Asphalt Overlay of 597 l.m. road with width of 8m and thickness of 30mm, including in- depth repair and reblocking, squaring and patching and application of thermoplastic pavement markings
	22DD0006 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads, Batangas – Quezon Rd – K0116 + 519- K0117 + 882	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	20,410,460.00	-	20,410,460.00	Asphalt overlay of 1,330 l.m. road with width of 6.10m and thickness of 50mm including squaring and patching and application of thermoplastic pavement markings
	22DD0007 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Laiya Bridge, San Juan, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	14,700,000.00	-	14,700,000.00	Construction of 558.50 l.m. revetment (stone masonry)
	22DD0008 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Tambo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 216 l.m., 547.50 l.m. and 72 l.m. road with width of 5m, 4m, 3m respectively and thickness of 0.20m
	22DD0009 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Talahiben 2, San Juan, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of 2- storey multipurpose building (9m x 15.20m) including finishing, plumbing and electrical works
	22DD0010 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities ,Construction of Road in Barangay Dayapan, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 347 l.m. road with width of 5m and thickness of 0.20m



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0011 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road including Drainage Structure, Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Widening of 581 l.m. road with various width of 1.5m to 2.0m, Construction of 180 l.m. drainage (760 mm dia., Class II, RCPC) including manhole
	22DD0012 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Sico 1, San Juan, Batangas	Construction Section	YES	Competitive Bidding	09/17/2021 to 09/23/2021	10/6/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 342 l.m. road with width of 4m and thickness of 0.20m, Reblocking of 74.80 l.m. road with width of 4m and thickness of 0.20m
	22DD0013 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Sn Juan-Lalya Rd - K0154 + 394 - K0155 + 846	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	77,232,810.00	-	77,232,810.00	Removal of structures, obstruction, utilities and trees, construction of 2,902 l.m. drainage (910mm dia., Class II, RCPC) with CHB manholes, curb and gutter, sidewalk, slope protection structure (stone masonry), paving of shoulder with length of 2,902 l.m. with width of 2.58m and thickness of 0.23m, installation of chevron and solar studs and application of reflectorized thermoplastic pavement markings and other miscellaneous structures
	22DD0014 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas-Lobo Rd - K0124 + 129 - K0125 + 783	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	65,614,210.00	-	65,614,210.00	Removal of structures, obstructions, utilities and trees, Construction of 3,140 l.m. drainage (910 mm dia., Class II, RCPC) with CHB manholes, curb and gutter, sidewalk, slope protection structure (stone masonry), paving of shoulder with length of 264 l.m., with width of 2.58m and thickness of 0.23m



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0015 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Manila-Batangas Rd - K0090 + 000 - K0090 + 976	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	50,568,895.00	-	50,568,895.00	Asphalt overlay of 425 l.m. road with various width of 15.10m to 18m and thickness of 50mm including in-depth repair and reblocking, squaring, and patching and application of thermoplastic pavement markings
	22DD0016 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila-Batangas Rd - K0082 + 000 - K0083 + 600	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Asphalt Overlay of 2,203 l.m. road with width of 8m and thickness of 50mm, Asphalt Overlay of 810 l.m. road with width of 8m and thickness of 30mm with in-depth repair and reblocking, squaring and patching and application of thermoplastic pavement
	22DD0017 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Rosario-Sn Juan Rd - K0137 + 000 K0138 + 299	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	47,457,480.00	-	47,457,480.00	Removal of structures, obstructions, utilities and trees, construction of 2,133 l.m. drainage (910mm dia., Class II, RCPC) with CHB manholes, curb and gutter and sidewalk, construction of concrete cover for the existing lined canal, paving of shoulder with length of 1,932 l.m. with width of 2.58m and thickness of 0.23m and application of thermoplastic pavement markings
	22DD0018 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila-Batangas Rd - K0076 + 000 - K0076 + 720	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	22,114,680.00	-	22,114,680.00	Asphalt overlay of 762 l.m. road with width of 8.3 m and thickness of 50mm, Asphalt overlay of 131 l.m. road with width of 5.25m and thickness of 30mm with in-depth repair and reblocking, squaring and patching and application of thermoplastic pavement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0019 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Sn Juan-Laiya Rd - K0152 + 000 - K0154 + 000, K0155 + 000 - K0156 + 000	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	20,885,760.00	-	20,885,760.00	Asphalt overlay of 1,082.50 l.m. road with width of 6.10m and thickness of 50mm including in depth repair and reblocking (intermittent sections) and application of thermoplastic pavement markings
	22DD0020 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Rosario-Sn Juan Rd - K0138 + 623 - K0140 + 000, K0144 + 641 - K0144 + 972, K0145 + 078 - K0145 + 427	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	15,829,940.00	-	15,829,940.00	Asphalt overlay of 971 l.m. road with various width of 6.10m to 7.10m and thickness of 50mm including in-depth repair and reblocking, squaring and patching and application of thermoplastic pavement markings
	22DD0021 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Batangas-Lobo Rd - K0119 + 800 - K0120 + 000, K0125 + 000 - K0126 + 824	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	15,131,200.00	-	15,131,200.00	Asphalt Overlay of 478 l.m. road with width of 6.10m and thickness of 50mm including in-depth repair and reblocking (intermittent sections) and application of thermoplastic pavement markings
	22DD0022 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Bigain South, San Jose, Batangas	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 1-storey (4.5m x 26.85m) multi-purpose building with finishing, plumbing, electrical and mechanical works, construction of 15 l.m. lined canal with width of 0.6m with steel grating cover
	22DD0023 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Catandala, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 2-storey barangay hall (12.20m x 8.90m) including finishing, plumbing, electrical and mechanical works (ACU and ventilation)
	22DD0024 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Barangay Tangob, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 140.5 l.m., 301 l.m., and 113 l.m. road, with width of 2.5m, 3m, and 4m respectively and thickness of 0.20m



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0025 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Lipa-Rosario Rd - K0088 + 507 - K0088 + 954	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	3,512,320.00	-	3,512,320.00	Asphalt overlay of 105.10 l.m. road with various width of 11.30m to 13.80m and thickness of 50mm and application of thermoplastic pavement markings
	22DD0026 - Convergence and Special Support Program, Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Rosario-Sn Juan Rd - K0119 + 567 - K0120 + 000	Construction Section	YES	Competitive Bidding	9/23/2021 to 09/29/2021	10/12/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	3,283,980.00	-	3,283,980.00	Asphalt overlay of 173.50 l.m. road with width of 6.10m and thickness of 50mm, squaring and patching and application of thermoplastic pavement markings
	22DD0028 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Batangas-Quezon Rd - K0112 + 000 - K0113 + 793	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Asphalt overlay of 1,109 l.m. road with various width of 4.75m to 15.70m and thickness of 50mm including reblocking, squaring and patching and application of thermoplastic pavement markings
	22DD0029 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance along Batangas-Quezon Rd - K0108 + (-378) - K0108 + 000, K0112 + 000 - K0113 + 793, K0114 + 216 - K0114 + 653	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	37,001,860.00	-	37,001,860.00	Asphalt overlay of 1,462 l.m. with various width of 4.50m to 15.70m and thickness of 50mm including in depth repair and reblocking, squaring and patching, application of thermoplastic pavement markings and other miscellaneous structures
	22DD0030 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Off - Carriageway Improvement - Tertiary Roads, Sn Juan-Lalaya Rd - K0151 + 510 - K0151 + 808, K0151 + 815 - K0152 + 940	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	22,540,000.00	-	22,540,000.00	Removal of utilities, paving of shoulder with length of 2,768 l.m. width of 2.58m and thickness of 0.23m and laying crushed aggregate surface course with length of 72 l.m. width of 2.58m and thickness of 0.10m



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0031 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Itugan and Alupay, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Alupay – Completion of standard covered court including construction of 2-bay roofing and rear siding, painting of playing court and structural steel, electrical works and auxiliary Brgy. Itugan – Construction of 4-bay bleachers (both side) including 17 l.m. perimeter fence with steel matting, painting works, electrical works and auxiliary
	22DD0032 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Quilo-Quilo North, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 1-storey multipurpose building (11.20m x 10.50m) with embankment, finishing, plumbing, electrical works and construction of 36 l.m. perimeter fence
	22DD0033 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Rippapping open canal in Barangay Palingowak, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 458 l.m. grouted riprap canal
	22DD0034 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Tibig, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 217 l.m., 94 l.m. and 60.50 l.m. road with width of 5m, 4m and 3m respectively and thickness of 0.20m
	22DD0035 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services , Construction (Completion) of Multi-Purpose Building in Barangays Pulangbato, and Calubcut 1st, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	3,960,000.00	-	3,960,000.00	Brgy. Calubcut 1st – Construction of 1-bay covered court (17.50m x 30m) including painting and electrical works Brgy. Pulangbato – Removal of existing concrete column and construction of 1-bay covered court (17.50m x 9.35m) with embankment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0036 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Tamak and BanayBanay, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	3,960,000.00	-	3,960,000.00	Brgy. BanayBanay – Completion of barangay hall (tiling works, railing, fire exit ladder, painting works, electrical works, plumbing fixtures, furnitures, auxiliaries, air conditioning, exhaust and decorative stone with project marker) Brgy. Tamak – Completion of barangay hall (pavement, furnitures, plant box, auxiliaries, airconditioning and exhaust)
	22DD0037 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Bungahan, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/01/2021 to 10/07/2021	10/20/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	2,970,000.00	-	2,970,000.00	Completion of 3-storey multi-purpose building including finishing and other civil works, electrical and mechanical works (installation of ACU and fire extinguisher)
	22DD0038 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas-Lobo Rd - K0125 + 783 - K0127 + 190	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	59,651,475.00	-	59,651,475.00	Removal of structures, obstruction, utilities and trees, construction of 1,983 l.m. drainage (910mm dia. Class II, RCPC) with CHB manholes, curb & gutter, sidewalk, slope protection structure (stone masonry), paving of shoulder with length of 2,514 l.m., width of 2.58m and thickness of 0.23m, and installation of metal guard rail
	22DD0039 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road including Drainage along Batangas-Lobo Road, Taysan, Batangas	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Removal of structures, obstruction, utilities and trees, construction of 2,214 l.m. drainage (910mm dia., Class II, RCPC) with CHB manholes, curb and gutter, sidewalk, slope protection structure (crib type and grouted riprap), Asphalt overlay of 773 l.m. road with various width of 3.40m to 6.90m and thickness of 50mm, including in depth repair and reblocking, application of thermoplastic pavement marking and reinstallation of metal guardrail



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0040 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Coliat, and Bago, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	6,435,000.00	-	6,435,000.00	Brgy. Coliat – Completion of standard covered court (17.50m x 30m) including construction of 5-bays roofing with structural steel works, construction of front and rear sidings, installation of storm drainage and catch basin, painting of pedestals and flooring, electrical works and installation of auxiliary system Brgy. Bago – Completion of standard covered court (17.50m x 30m) including construction of fence, installation of storm drainage and catch basin, painting of bleachers, electrical works and installation of auxiliary system
	22DD0041 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Bayawang, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Completion of 3-storey multipurpose building including finishing, electrical, plumbing, mechanical works (ACU & fire extinguisher), construction of fence with gate and site development
	22DD0042 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Colongan, Cahigam, Palakpak, and Nasi, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	5,445,000.00	-	5,445,000.00	Brgy. Nasi – Completion of covered court including 1-bay structural steel with roofing, Construction of front and rear sidings, painting of playing court, electrical works, construction of 17 l.m. perimeter fence and installation of auxiliary system Brgy. Colongan – Completion of covered court including 1-bay structural steel with roofing, Construction of rear siding with hanging goal, painting of playing court, electrical works and installation of auxiliary system Brgy. Cahigam – Construction of 17 l.m. perimeter fence with steel matting, painting works of steel and electrical works Brgy. Palakpak – Installation of auxiliary system



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	22DD0043 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Bago, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	10/07/2021 to 10/13/2021	10/27/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Completion of standard covered court (17.50m x 30m) including construction of 5-bays roofing with structural steel works, construction of front and rear sidings, paintings of pedestals and flooring
	22DD0044 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Lawaye River, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	96,500,000.00	-	96,500,000.00	Construction of 287.60 l.m. revetment using steel sheet piles foundation with concrete & grouted riprap (slope protection) and installation of metal guardrails
	22DD0045 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads, Sn Juan-Laiya Rd - K0157 + 406 - K0158 + 611	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	61,749,385.00	-	61,749,385.00	Removal of structures, obstruction, utilities and trees, construction of 1,530 l.m. drainage (910mm dia., Class II, RCPC) with CHB manholes, curb & gutter, sidewalk, slope protection structure (stone masonry), paving of shoulder with length of 2,298 l.m., width of 2.58m and thickness of 0.23m, installation of solar street lights, chevron and solar studs and application of reflectorized thermoplastic pavement markings and other miscellaneous structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0046 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Libato, Calubcub 2nd, and Balagbag, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Brgy. Libato – Completion of 3-storey barangay hall including finishings, electrical and mechanical works (airconditioning and fire extinguisher) Brgy. Calubcub 2nd – Completion of 3-storey barangay hall including finishings, electrical and mechanical works (airconditioning and fire extinguisher) Brgy. Balagbag – Completion of 3-storey barangay hall including finishings, electrical and mechanical works (airconditioning and fire extinguisher)
	22DD0047 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Marilag, San Ignacio, Balibago, and Namunga, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Brgy. Marilag – Completion of 3-storey barangay hall including finishing works, installation of airconditioning units and cctv system Brgy. San Ignacio – Completion of 3-storey barangay hall including finishing works, installation of airconditioning units and cctv system Brgy. Balibago – Completion of 3-storey barangay hall including installation of airconditioning units and cctv system Barangay Namunga - Completion of 3-storey barangay hall including finishing works, plumbing works and electrical works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0048 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Mabato, Maligaya, San Isidro, Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Brgy. Mabato – Completion of 3-storey barangay hall including finishing and mechanical works (ACU) Brgy. Maligaya – Completion of 3-storey barangay hall including installation of cctv system and mechanical works (ACU) Brgy. San Isidro – Completion of 3-storey barangay hall including finishing, electrical and mechanical works (ACU)
	22DD0049 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Taysan and Sabang, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Brgy. Taysan – Completion of standard covered court (30m x 17.50m) including construction of bleachers, sidewalk roofing and painting of flooring Brgy. Sabang – Completion of covered court (30m x 14.50m) including construction of 2-bays roofing with structural steel works, electrical works and painting of flooring
	22DD0050 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Evacuation Center, Barangay Tambo, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	10/15/2021 to 10/21/2021	11/4/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 2-storey (20.20m x 4m) evacuation center including finishing, plumbing and electrical works
	22DD0027 (Re-Advertised) - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Barangay Palanca to Barangay Natunuan Provincial Road, San Jose, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	67,550,000.00	-	67,550,000.00	Removal of existing PCCP, structures and obstructions, reblocking of 59.70 l.m. and 2,227.50 l.m. with width of 3.05m and 6.10m respectively and thickness of 0.28m, Asphalt Overlay of 874 l.m. road with width of 6.10m and thickness of 50mm and application of reflectorized thermoplastic pavement markings



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0051 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By - pass and Diversion Roads, Manila-Batangas Bypass Rd Package F, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	57,900,000.00	-	57,900,000.00	Construction of 2,259 l.m. road (outer lane) with width of 3.35m and thickness of 0.30m, Construction of 2,274 l.m. drainage (910mm dia., Class II, RCPC) with CHB manholes and concrete covers
	22DD0052 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in Rosario, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Completion of multi-purpose building (51.08m x 51.60m) including finishing, electrical and mechanical works, Construction of pump house (3m x 5m) and cistern tank
	22DD0053 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By - pass and Diversion Roads, Manila-Batangas Bypass Rd Package G, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Construction of 1,393 l.m. road (outer lane) with width of 3.35m and thickness of 0.30m, including construction of center island barrier and curb and gutter
	22DD0054 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Lawaye River, Pailingowak and Balabag Section, San Juan, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Construction of 142.80 l.m. revetment using steel sheet piles foundation with concrete and grouted riprap (slope protection) and Installation of metal guardrails
	22DD0055 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads, Manila-Batangas Poblacion Rd - K0079 + (-260) - K0079 + 603	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	13,378,960.00	-	13,378,960.00	Rehabilitation of 723 l.m. drainage (1,220mm dia., Class II, RCPC) including manhole, curb, gutter and sidewalk, with removal/ relocation of obstruction/ utilities, Rehabilitation of 140 l.m. sidewalk and curb and gutter
	22DD0056 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	10/27/2021 to 11/02/2021	11/17/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 2-storey multi-purpose building (115.34 sq.m.) including finishing, plumbing, electrical, mechanical works and pavement of parking (54.04 sq.m.)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0057 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0073 + (-700) - K0073 + 490	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,190 l.m. drainage (1,200mm dia., HDPE Pipe) including rehabilitation of curb and gutter, sidewalk, manholes, paving of carriageway and shoulder with thickness of 0.28m, Asphalt Overlay of 1,050 l.m. and 1,190 l.m. road with widths of 3.35 m and 1.40m respectively with thickness of 50mm and application of thermoplastic pavement markings
	22DD0058 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0073 + 490 - K0074 + 665	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,190 l.m. drainage (1,200mm dia., HDPE Pipe) including rehabilitation of curb and gutter, sidewalk, manholes, paving of carriageway and shoulder with thickness of 0.28m, Asphalt Overlay of 1,190 l.m. and 1,126 l.m. road with widths of 1.20m and 3.35m respectively with thickness of 50mm and application of thermoplastic pavement markings
	22DD0059 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0074 + 665 - K0075 + 869	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,190 l.m. drainage (1,200mm dia., HDPE Pipe) including rehabilitation of curb and gutter, sidewalk, manholes, paving of carriageway and shoulder with thickness of 0.28m, Asphalt Overlay of 958 l.m. and 232 l.m. road with widths of 3.35m and 1.40m respectively with thickness of 50mm and application of thermoplastic pavement markings and other miscellaneous structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0060 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0083 + 234 - K0084 + 450	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	69,094,000.00	-	69,094,000.00	Construction of 1,218 l.m. drainage (1,200mm dia., HDPE Pipe) including concrete manholes, curb and gutter, and sidewalk, construction of concrete pavement with length of 1,217 l.m. width of 2m and thickness of 0.28m, Asphalt Overlay of 851 l.m. road with width of 2m and thickness of 50mm including application of thermoplastic pavement markings and other miscellaneous structures
	22DD0061 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0084 + 450	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	31,360,000.00	-	31,360,000.00	Construction of 590 l.m. drainage (1,200mm dia., HDPE Pipe) with concrete manholes including reconstruction of road with varying width of 4m to 5m and thickness of 0.20m
	22DD0062 - Convergence and Special Support Program, Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems, Water Supply System, Construction of Water Supply System, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	24,500,000.00	-	24,500,000.00	Talibon - Construction of 20,000 gallons elevated water tank and powerhouse including installation of 15hp submersible pump on a 150m depth borehole, 50mm dia., 63mm dia., and 75mm dia. HDPE pipe distribution line with length of 2,460 l.m., 1,620 l.m. and 2,760 l.m. respectively, 50kva generator set, 3HP booster pump, chlorinator and 15kva transformer Sto. Niño - Construction of 20,000 gallons elevated water tank and powerhouse including installation of 15hp submersible pump on a 150m depth borehole, 75mm dia. HDPE pipe distribution line with length of 420 l.m., 50kva generator set, 3HP booster pump, chlorinator and 15kva transformer Poblacion - Installation of 150mm dia. and 100mm dia. HDPE pipe distribution line with length of 480 l.m. and 288 l.m. respectively



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0063 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in Barangay Talebon, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/05/2021 to 11/11/2021	11/25/2021	1/27/2022	01/28/2022 to 02/03/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Construction of 2-storey multi-purpose building (21.15mx7.65m) including finishing works, sanitary/plumbing works, electrical works, mechanical works, cctv system and landscaping with demolition of existing single storey two classroom building
	22DD0064 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0075 + 869 - K0077 + 043	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,190 l.m. drainage (1200mm. dia. HDPE Pipe) including rehabilitation of curb and gutter, sidewalks, manholes, paving of carriageway and shoulder with both length of 1,190 l.m., width of 3.35m and 1.3m respectively and thickness of 0.28m, Asphalt Overlay of 470 l.m. road with width of 4.65m and thickness of 50mm, application of thermoplastic pavement markings including installation of illuminated pavement studs and other miscellaneous structures
	22DD0065 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0077 + 043 - K0078 + 276	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,190 l.m. drainage (1,200mm dia., HDPE Pipe) including rehabilitation of curb and gutter, sidewalk, manholes, paving of 1,190 l.m. carriageway and shoulder with various width and thickness of 0.28m, Asphalt Overlay of 725.5 l.m., 176.5 l.m. and 288 l.m. roads with widths of 4.78m, 5.35m and 2m respectively and application of thermoplastic pavement markings



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0066 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0078 + 276 - K0079 + 396, K0082 + 778 - K0083 + 234	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,613 l.m. drainage (1,200mm dia., HDPE Pipe) including concrete manholes, curb and gutter and sidewalk, paving of carriageway and shoulder with lengths of 475 l.m. and 459 l.m. with widths of 3.35m and 1.70m respectively, and thickness of 0.28m, Asphalt overlay of 291 l.m. road with width of 3.35m and thickness of 50mm and application of thermoplastic pavement markings
	22DD0067 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/ Facilities, Construction of Revetment along Malaking Ilog River (Phase 3), Barangay Lipahan, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	72,375,000.00	-	72,375,000.00	Construction of 260.80 l.m. revetment using steel sheet piles foundation with concrete (slope protection)
	22DD0068 - Convergence and Special Support Program, Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development - PROBRED), Construction of Catandala Bridge, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Construction of 16 - 1.00m dia. bored piles, 2 - 12.24mx 6.70mx1.50m pile cap, 2 - 12.24mx 6.70mx9m breastwall, 4 wingwalls with length of 9m and reinforcements of backwall, shear block, corbel and riser for both abutments
	22DD0069 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MIVUC) as per R.A. 11239, Installation of Streetlights in San Jose, Batangas	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	29,400,000.00	-	29,400,000.00	Installation of solar streetlights (342 poles along Manila-Batangas Road (San Jose section), and 84 poles along Banay-Banay-Majon-Cuenca Road)
	22DD0070- ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Mitigation Structure along Lawaye River, Barangay Palahanan 2.0, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/16/2021 to 11/22/2021	12/7/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	28,420,000.00	-	28,420,000.00	Construction of 88.40 l.m. revetment using steel sheet piles foundation with concrete (slope protection)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0071 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Manila-Batangas Rd - K0079 + 396 - K0080 + 630	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	86,850,000.00	-	86,850,000.00	Construction of 1,313 l.m. drainage (1200mm dia. HDPE Pipe) including concrete manholes, curb and gutter, and sidewalk; Paving of shoulder with lengths of 1,043 l.m. and 118 l.m. widths of 1.70m and 1.90m respectively and thickness of 0.28m; Asphalt overlay of 1,043 l.m. and 118 l.m. roads with widths of 1.70m and 1.90m respectively and thickness of 50mm including application of thermoplastic pavement markings and other miscellaneous structures
	22DD0072 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Lobo-Malabrigo-Laiya-San Juan Road (San Juan-Laiya Section), Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	66,500,000.00	-	66,500,000.00	Construction of 4-lane 744 l.m. road with width of 3.05m and thickness of 0.28m including 116 l.m. slope protection using rock netting with average height of 17.72m
	22DD0073 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Primary Roads, Manila-Batangas Rd - K0084 + 871 - K0086 + 197	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	55,357,225.00	-	55,357,225.00	Asphalt overlay of 1,325 l.m. and 75 l.m. roads with widths of 16.2 m and thickness of 50mm and 30mm respectively with in-depth repair and reblocking, squaring and patching and application of thermoplastic pavement markings
	22DD0074 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Primary Roads, Manila-Batangas Rd - K0093 + 828 - K0095 + 470	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	54,144,220.00	-	54,144,220.00	Asphalt overlay of 1,645 l.m. road with width of 13.40 m and thickness of 50mm; intermittent reblocking, squaring and patching and application of thermoplastic pavement markings



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0075 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Slope Protection, Barangay Catandala, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Construction of 236 l.m. gabions with mattresses on both sides including embankment
	22DD0076 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Primary Roads, Manila-Batangas Rd – K0086 + 197 – K0087 + 578	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	49,130,080.00	-	49,130,080.00	Asphalt overlay of 1,386 l.m. road with width of 15m and thickness of 50mm with in-depth repair and reblocking, squaring and patching, application of thermoplastic pavement markings
	22DD0077 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Secondary Roads, Batangas - Quezon Rd – K0116 + 000 – K0116 + 225, K0127 + 000 – K0127 + 610, K0130 + 000 – K0130 + 958	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	41,771,520.00	-	41,771,520.00	Asphalt overlay of 1,183 l.m. and 610 l.m. roads with width of 6.10m and 12.30 respectively and thickness of 50mm; intermittent reblocking, squaring and patching, application of thermoplastic pavement markings
	22DD0078 - Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of PAFOCS Barracks, AETDC, Fernando Air Base, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	39,200,000.00	-	39,200,000.00	Construction of 3-storey (35m x 10.50m) barracks including finishing, plumbing, electrical and mechanical works
	22DD0079 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance-Secondary Roads, Rosario – San Juan Road K0124 + 000 – K0124 + 872	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	24,708,740.00	-	24,708,740.00	Asphalt overlay of 872 l.m. road with width of 12.20m and thickness of 50mm including reblocking and application of thermoplastic pavement markings
	22DD0080 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Buhaynasapa, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	14,700,000.00	-	14,700,000.00	Painting works of exterior walls and concrete, Installation of Airconditioning Units and Elevator



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0081 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Barangay Pinagtongulan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	8,910,000.00	-	8,910,000.00	Asphalt overlay of 290.70 l.m. and 392.20 l.m. roads with width of 5m and 4m respectively and thickness of 50mm; Reblocking of 182.20 l.m. road with width of 4m and thickness of 0.20m
	22DD0082 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Sampiro, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey Barangay Hall (10m x 9.5m)
	22DD0083 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Sico 2, San Juan, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-bays Covered Court (18m x 17.5m)
	22DD0084 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road at Barangay Pusil, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt overlay of 413 l.m. road with width of 5m and thickness of 50mm including thermoplastic pavement markings
	22DD0085 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road at Barangay Rizal, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	11/29/2021 to 12/05/2021	12/21/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Reblocking of 19 l.m. road with width of 5.70m and thickness of 0.20 (Section 1-A) and intermittent reblocking of 658.50 l.m. road with width of 5m and thickness of 0.20m (Section 1-B)
	22DD0086 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Construction of structural component for 3-storey multi-purpose building (49.50m x 30.50m) with roof deck (footings, slab on fill, footing tie beams, columns, suspended slab and floor beam for second and third floor), rough-ins for plumbing and electrical



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0087 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Malaking Tubig Bridge in San Jose, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Rehabilitation of 15 l.m. existing bridge with width of 8.40m and widening on both sides with length of 31 l.m. and width of 9.34 m
	22DD0088 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building including Facilities at Sto. Toribio Elementary School, Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	11,880,000.00	-	11,880,000.00	Construction of 2-storey multi-purpose building (322 sq.m.) including finishing, electrical and mechanical works
	22DD0089 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road at Barangay Mataas na Lupa - Barangay 6, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Reblocking of 416.80 l.m., 27.70 l.m., 4.50 l.m., and 5.40 l.m. roads with width of 6m, 2.55m, 5.10m and 3m respectively and thickness of 0.20m; Asphalt overlay of 156 l.m. road with width of 5.10m and thickness of 50mm
	22DD0090 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Facilities at Lipa Science Integrated National High School, Barangay 1, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of 2-storey multi-purpose building (206.83 sq.m.) including finishing, plumbing, electrical, mechanical works and 29.91 l.m. school fence
	22DD0091 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction Rehabilitation of Road at Barangay Anilao Labac, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of 637 l.m. road with width of 4m and thickness of 0.20m
	22DD0092 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building at Bulaklakan Elementary School, Barangay Bulaklakan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Construction of 2-storey multi-purpose building (11.50m x 8m) including embankment, finishing works, sanitary/ plumbing works and electrical works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	22DD0093 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building, Brgy. Mavalor, Rosario, Province of Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey barangay hall (10m x 9.50m) with roofing works, plumbing works and electrical works
	22DD0094 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Roads in Brgys. Putingkahoy and Matamis, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Putingkahoy - concreting of 200 l.m. road with width of 4m and thickness of 0.20m including construction of 100 l.m. slope protection with height of 1m (grouted riprap) Brgy. Matamis - concreting of 276 l.m. road with width of 3m and thickness of 0.20m
	22DD0095 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Imelda - concreting of 202.50 l.m. road with width of 4m and thickness of 0.20m including clearing and grubbing Brgy. Lipahan - concreting of 206 l.m road with width of 4m and thickness of 0.20m
	22DD0096 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/3/2021 to 12/09/2021	12/22/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Dagatan - concreting of 223.50 l.m. road with width of 4m and thickness of 0.20m Brgy. Mapulo - concreting of 168 l.m. and 97.50 l.m. roads with width of 3m and 4m respectively and thickness of 0.20m



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0097 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road and Drainage along Batangas-Lobo Road, Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	96,500,000.00	-	96,500,000.00	Removal of structures, obstructions, utilities and trees; Construction of 1,925 l.m. drainage (910mm dia., Class II, RCPC) with CHB manholes, curb and gutter, sidewalk and slope protection structure (stone masonry); Asphalt overlay of 1,760 l.m. road with width of 6.70m and thickness of 50mm, including in-depth repair and reblocking, application of thermoplastic pavement markings and paving of 2,598 l.m. shoulder with width of 2.58m and thickness of 0.23m
	22DD0098 - OConvergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Bridge including approaches at Brgy. Quilo, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	57,900,000.00	-	57,900,000.00	Construction of 40 l.m. bridge (PSCG) with width of 9.54m including 121 l.m. slope protection and approaches
	22DD0099 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facilities at Sitio Tagbakin at Barangay Halang, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Rehabilitation of Ecopark including softscape and hardscape including installation of 200 kVA generator set and 1-75 kVA transformer and construction of pavilion (9m x 7m) with auxiliary system
	22DD0100 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction/ Rehabilitation of Flood Mitigation Structures Protecting Public Infrastructures/ Facilities at Barangay Quezon, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 980 l.m. CHB lined canal with cover including gutter and sidewalk
	22DD0101 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Pag-asa, Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey Brangay Hall (10m x 9.5m) including roofing works, plumbing works and electrical works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0102 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Tilambo, Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of covered court with 1-bay roofing (6m x 20m) including 12 sets of concrete pedestals, 1 set of hanging goal, 1 set of floor mounted goal on a 20m x 34m concrete slab with painting works and embankment of 0.60m high
	22DD0103 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multipurpose Building at Barangay Quezon, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of multipurpose building (barangay gym) including civil works, mechanical works, drainage system and auxiliary system
	22DD0104 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road at Barangay Sico, Lipa City Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt Overlay of 393.50 l.m road with width of 5m and thickness of 50mm including in-depth repair and reblocking, application of thermoplastic pavement markings
	22DD0105 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road including Drainage at Barangay San Guillermo, Lipa City Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 360 l.m. road with width of 3m and thickness of 0.20m; Construction of 250 l.m. drainage (760mm Ø RCPC) including manholes and construction of cover for existing 234 l.m. lined canal
	22DD0106 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgys. Salao and Matamis, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/07/2021 - 12/13/2021	12/27/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	2,970,000.00	-	2,970,000.00	Brgy. Salao - completion of standard covered court including construction of 2-bay roofing and front siding and electrical works Brgy. Matamis - construction of 17 l.m. drainage (460mm dia. RCPC drainage and construction of 38 l.m. lined canal, 10.5 l.m. fence with steel matting, painting of playing court and structural steel, electrical works and auxiliary system



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0107 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Rosario-Sn Juan Rd - K0143 + 378 - K0143 + 586, K0144 + 316 - K0144 + 620	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	64,171,535.00	-	64,171,535.00	Construction of 505 l.m. box culvert with width of 2.40m including curb and gutter and sidewalk; construction of 531 l.m. box culvert with width of 2.4m; paving of 304 l.m. shoulder with width of 1.95m; reblocking of 430 l.m road with width of 5m and thickness of 0.20m; application of thermoplastic pavement markings and other miscellaneous structures
	22DD0108 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Poblacion C, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Completion of multipurpose building including finishing works, landscaping, streetlights and construction of generator house (4.20 x 7.70m)
	22DD0109 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Rosario-Sn Juan Rd - K0143 + 586 - K0144 + 316	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	47,955,320.00	-	47,955,320.00	Widening of 791 l.m. road with width of 1.95m and thickness of 0.28m and construction of 791 l.m. concrete canal including painted railings and miscellaneous structures
	22DD0110 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB Facilities in San Jose, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Construction of 348 l.m. fence with average height of 5m including earthworks and electrical rough-ins
	22DD0111 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road at Barangay Sto. Niño, Lipa City Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 262 l.m. road with width of 3m and thickness of 0.20m and opening of 406 l.m. road with width of 5m and thickness of 0.20m including slope protection and cross drainage (910mm dia. RCPC)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0112 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road with features at Barangay Talisay, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Asphalt overlay of 644 l.m. road with various width of 4.5m to 7m and thickness of 50mm including application of thermoplastic pavement markings and installation of 28 sets of solar LED streetlights
	22DD0113 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building at Pinagkawitan Integrated National High School, Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of 3-storey multipurpose building (15m x 4.50m) including finishing works, plumbing works and electrical works
	22DD0114 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Palingowak – installation of front and rear sidings, catch basin and downspout, painting of steel members and playing court Putingbuhangin – installation of tiles, painting works, air conditioning units, auxiliary system and stainless lettering Pulangbato – construction of 2-bays covered court with concrete slab
	22DD0115 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building, Brgy. Natu, Rosario, Province of Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey barangay hall (9.50m x 6.73m) including electrical works, plumbing, ceiling, painting of ground floor (interior) and ceiling
	22DD0116 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Bukal, Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey barangay hall (10m x 9.5m) including roofing works, plumbing works and electrical works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0117 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Catandala, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 3-storey multi-purpose building (9.50m x 13m) including painting, electrical, tile works and installation of air conditioning system; Construction of 39 l.m. road with width of 3m and thickness of 0.20m, construction of 42.11 l.m. fence with height of 2.55m and construction of 22 l.m. lined canal
	22DD0118 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgys. Salaban 2 and Balanga, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Brgy. Salaban 2 - construction of 2-storey building (6m x 4.70m) including finishing works, electrical and mechanical works Brgy. Balanga - construction of 3-storey building including finishing works, electrical and mechanical works and installation of auxiliary system
	22DD0119 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multipurpose Facilities at Pupil Elementary School, Barangay Pupil, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of 2-storey building including finishing works, electrical works, air conditioning system, CCTV system; Construction of power house with 50 kVA generator set, handwashing area, study area, landscaping and 19 l.m. fence
	22DD0120 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road including Drainage at Barangay Banay Banay, Lipa City Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Reblocking of 316.36 l.m. road with width of 2.50m and thickness of 0.20m including 610mm dia. RCPC with manholes



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0121 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Box Culvert in Brgy. Castillo, Padre Garcia, Batangas	Construction Section	YES	Competitive Bidding	12/10/2021 - 12/16/2021	12/29/2021	1/31/2022	02/01/2022 to 02/07/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 5m x 4m reinforced concrete box culvert (RCBC) including approaches and slope protection structures
	22DD0122 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road including Drainage at Barangay Balintawak, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	12,870,000.00	-	12,870,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively
	22DD0123 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	8,910,000.00	-	8,910,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively
	22DD0124 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road including Drainage at Barangay Sico, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0125 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgys. Sto. Niño Bacao, and Guinhawa, Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively
	22DD0126 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Brgy. Alupay, Namuco, and Tulos, Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively
	22DD0127 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. San Agustin, Ibaan Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively
	22DD0128 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgys. Macalamcam B, Bulihan, and Qulib in Rosario, Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0129 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Poblacion East, Taysan, Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively
	22DD0130 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multipurpose Building at Barangay Quezon, Lipa City, Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively
	22DD0131 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction/ Rehabilitation of Road including Drainage at Barangay Balintawak, Lipa City Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively
	22DD0132 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System in Brgy. Calit-Calit and Tipaz, San Juan, Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0133 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or Level III), Construction (Completion) of Water System in Brgy. Quilo, Ibaan, Batangas	Construction Section	YES	Competitive Bidding	12/31/2021 - 01/06/2022	1/19/2022	2/2/2022	02/03/2022 to 02/09/2022	FY 2022 General Appropriations Act (GAA)	2,970,000.00	-	2,970,000.00	Asphalt overlay of road with total length of 718.90 m, width varying from 4m to 5m and 50mm thick with thermoplastic pavement markings and construction of drainage system using RCPC of diameters, 300mm, 910mm, 1220mm with lengths of 145m, 269m and 149m including manholes respectively
	22DD0134 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Fernando Airbase, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	32,670,000.00	-	32,670,000.00	Rehabilitation of 1376 l.m. road from asphalt to concrete with varying width of 2.40m to 28.10m and Asphalt Overlay of 520.80 l.m. road with varying width of 5m to 15m including installation of 610mm dia. RCPC Cross Drain
	22DD0135 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System, Brgys. Lodlod, Pagolingin Bata and San Sebastian, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	24,750,000.00	-	24,750,000.00	Brgy. Lodlod: Construction of 1159 l.m. lined canal including concrete cover/sidewalk Brgy. Pagolingin Bata: Construction of 601.50 l.m. lined canal including sidewalk Brgy. San Sebastian: Construction of drainage using 910mm Ø RCPC and 760mm Ø RCPC with lengths of 202 l.m. and 180 l.m. respectively including manholes, curb, gutter, and sidewalk



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0136 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Bagong Pook and Barangay Duhatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	21,780,000.00	-	21,780,000.00	Brgy. Bagong Pook: Rehabilitation of 442.50 l.m. of road with width of 5.0m and thick 0.2m; asphalt overlay with reblocking of 128.20 l.m. and 394.50 l.m. of road with width of 6.0m and 4.0m respectively and thickness of 0.05m Brgy. Duhatan: Rehabilitation of road with length of 180.30m, 155.40m, 233.80m, 271 l.m. and 131 l.m., width of 5.0m, 4.0m, 4.2m, 3.2m and 4.0m respectively with thickness of 0.20m
	22DD0137 - CConvergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Lodlod Elementary School, Barangay Lodlod, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	10,890,000.00	-	10,890,000.00	Construction of three-storey multi-purpose building (11.50x8.00m) including demolition of existing structure, civil works, finishing works, electrical works and mechanical works (stainless water tank 2000L and airconditioning system)
	22DD0138 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Anilao Labac, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Road with lengths of 345.50 l.m. and 745.50 l.m. , widths of 4.00m and 3.00m respectively, and thickness of 0.20m
	22DD0139 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Sto. Toribio, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of covered court (17.50m x 36.00m)
	22DD0140 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Sampaguita Homes, Barangay Sampaguita, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of gym (36.40m x 17.90m) with stage including finishing works and electrical works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0141 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Lumbang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Reblocking and Asphalt Overlay of Road with length of 509.30 l.m., with various width of 2.50m to 5.00m, and thickness of 0.20m including thermoplastic pavement markings
	22DD0142 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including Facilities at Cipriano M. Andal Memorial Elementary School, Barangay Halang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Completion of three-storey multi purpose building (7.50m x 7.00m) including finishing, electrical and mechanical works; Construction of perimeter fence and handwashing area
	22DD0143 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at San Lucas Elementary School, Barangay San Lucas, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	6,435,000.00	-	6,435,000.00	Construction of school fence with length of 288.00 l.m.
	22DD0144 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Tambo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of 403 l.m. road with width of 4.00m and thickness of 0.20m
	22DD0145 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Gym) at Barangay Sampaguita West, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of stage (18.80m x 8.00m) with dressing room and comfort room including finishing, electrical and mechanical works
	22DD0146 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Tibig, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Completion of two-storey multi-purpose building (13.25m x 7.20m) including finishing works, electrical works and mechanical works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0147 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Barangay Gym at Barangay Tibig, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of barangay gym (36.00m x 17.50m) including auxiliary system and construction of bleachers
	22DD0148 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facilities at Brion-Silva Elementary School, Barangay Muntinipulo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of 270.03 l.m. of school fence and construction of 33.60 l.m. of road with width of 4.0m and thickness of 0.20m
	22DD0149 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/07/2022 - 01/13/2022	1/26/2022	2/4/2022	02/05/2022 to 02/11/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Completion of two-storey multi-purpose building (15.00m x 11.20m) and 31.35 l.m. fence
	22DD0150 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Rosario-Taysan Rd, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00	-	29,700,000.00	Reconstruction of 786.00 l.m. damaged PCCP with width of 6.10m and thickness of 300mm (PCCP, reinforced) including boulder fill and application of thermoplastic pavement markings
	22DD0151 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Senator Claro M. Recto Memorial Integrated School Compound, Barangay 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Rehabilitation of one storey building including finishing works, electrical works, installation of water pumping system (102m depth), generator set 750KVA, and auxiliary system
	22DD0152 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage System, Barangay Adya and Barangay Cumba, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	13,860,000.00	-	13,860,000.00	Rehabilitation of 1,604.00 l.m. CHB lined canal with cover including construction of gutter, sidewalk and 7 l.m. reinforced concrete cross-drain



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0153 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Barangay Rizal Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of MPB (7.40m x 9.30m) with playground; Construction of fence L=70.11m and grouted riprap L=20m, H=3.11m
	22DD0154 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Munting Tubig, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 325.00 Lm. road with width of 5.00m and thickness of 200mm
	22DD0155 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Antipolo, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 349.70 l.m. road with width of 5.00m and thickness of 0.20m
	22DD0156 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Timbugan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of road with lengths of 569.30 l.m. and 16.40 l.m., widths of 3.00m and 2.80m respectively with thickness of 0.20m
	22DD0157 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage System, Barangay Anilao, Lipa City Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of 470 l.m. CHB lined canal with cover including construction of gutter and sidewalk
	22DD0158 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including Facilities at Barangay Antipolo Del Norte, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Completion of two-storey multi-purpose building (11.00m x 8.25m) including covered pathwalk with length of 44.59m



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0159 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay San Jose, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of two-storey multi-purpose building (9.40m x 6.50m) including demolition, finishing, plumbing, electrical and mechanical works
	22DD0160 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Anilao National Highschool, Barangay Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of multi-purpose facilities (school fence) with length of 226.45 l.m. including civil works, finishing works and electrical works; Construction of drainage system with length of 85.29 l.m.
	22DD0161 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System at Anilao Labac Elementary School at Barangay Anilao Labac, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 10,000 gallons elevated water tank, handwashing area and powerhouse including installation of 5hp submersible pump, 120 l.m. distribution line, 20kva generator set, chlorinator and 10kva transformer
	22DD0162 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System at Jose K. Obando Elementary School at Barangay Antipolo del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 10,000 gallons elevated water tank, handwashing area and powerhouse including installation of 5hp submersible pump, 60 l.m. distribution line, 20kva generator set, chlorinator and 10kva transformer
	22DD0163 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including facilities at Barangay San Benito, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/11/2022 - 01/17/2022	1/31/2022	2/8/2022	02/09/2022 to 02/15/2022	FY 2022 General Appropriations Act (GAA)	2,970,000.00	-	2,970,000.00	Completion of two storey multi-purpose building (9.96m x 18.57m) including finishing works, electrical works and mechanical works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/ REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0164 - Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Road Safety Devices along Various National Roads, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	64,172,500.00	-	64,172,500.00	Installation of directional signages, chevron signs and metal guardrails with end-piece along various national roads
	22DD0165 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Cumba and Barangay Malagonlong, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Brgy Cumba : Asphalt Overlay of 409.50 l.m. road with width of 6.00m and thickness of 50mm including intermittent road reblocking Brgy. Malagonlong : Section 1A - Asphalt Overlay of 228.00 l.m. road with width of 3.50m and thickness of 50mm including flaring and intermittent road reblocking Section 1B - Asphalt Overlay of 112.30 l.m. road with width of 3.50m and thickness of 50mm including flaring and intermittent road reblocking Section 2 Reblocking of 50.80 l.m. road with width of 3.00m and thickness of 0.20m
	22DD0166 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Dagatan Elementary School, Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	12,870,000.00	-	12,870,000.00	Construction of three-storey multi-purpose building (11.50m x 8.00m) including demolition of existing structure, civil works, finishing works, electrical works and mechanical works (2000L stainless water tank and airconditioning system); Improvement of facilities (perimeter fence) with length of 79.12 l.m.
	22DD0167 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 6-bay covered court with stage (17.50m x 36.00m) including embankment, finishing works and electrical works



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0168 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Anilao Elementary School, Barangay Anilao, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of school fence with length of 244.83 l.m.; Construction of drainage system (CHB lined canal) with length of 81.14 l.m.
	22DD0169 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facilities at Plaridel Elementary School, Barangay Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Rehabilitation of school fence (234.55 l.m.); Concreting of school grounds with length of 58.55 l.m., width of 4.00m and thickness of 0.20m
	22DD0170 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Barangay Talaibon, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting (road opening) of 123.00 l.m. and 283.00 l.m. of road with width of 3.0m and 4.0m respectively and 0.20m thick; Installation of 760mm Ø RCPC cross drain with net length of 5.0m; Construction of grouted riprap with net length of 89.00 l.m.
	22DD0171 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Macalamcam A, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 437.00 l.m. road with width of 4.0m and thickness of 0.20m
	22DD0172 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Mavalor, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 224.50 l.m. road with 6.0m width and thickness of 0.20m including cross drain (460mm dia. RCPC); Construction of 156.00 l.m. grouted riprap



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PHP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0173 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Natu, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Section 1 - Purok 1 : Construction of 34.00 l.m. road with width of 4.0m and thickness of 0.20m Section 2 - Purok 6 : Construction of 36.00 l.m. road with width of 4.0m and thickness of 0.20m Section 3 - Purok 7 : Construction of 172.00 l.m. road with width of 3.0m and thickness of 0.20m including installation of 310mm dia. RCPC cross drain Section 4 - Purok 7 : Construction of 90.00 l.m. road with width of 4.0m and thickness of 0.20m Section 5 - Purok 7 : Construction of 49.50 l.m. road with width of 4.0m and thickness of 0.20m including installation of 610mm dia. RCPC cross drain Section 6 - Purok 7 : Construction of 124.00 l.m. road with width of 3.0m and thickness of 0.20m
	22DD0174 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay San Jose, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 110.50 l.m. and 261.50 l.m. road with width of 4.0m and 5.0m respectively and thickness of 0.20m
	22DD0175 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Rehabilitation of School Gym at San Celestino NHS, Barangay San Celestino, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of gym (Area = 719.13 sq.m.) with construction of slab, installation of roof including bleachers, painting works and electrical works
	22DD0176 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System at BJMP, Barangay Lodiad, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 10,000 gallons elevated water tank, handwashing area and powerhouse including installation of 5hp submersible pump, 120 l.m. distribution line, 20kva generator set, chlorinator, CCTV system and 10kva transformer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0177 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System at Don Leon Dolor Elementary School at Barangay Antipolo del Norte, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/13/2022 - 01/19/2022	2/3/2022	2/14/2022	02/15/2022 to 02/21/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 10,000 gallons elevated water tank, handwashing area and powerhouse including installation of 5hp submersible pump, 60 l.m. distribution line, 20kva generator set, chlorinator and 10kva transformer
	22DD0178 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Improvement of Banay-Banay-Majon-Cuenca, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	77,022,000.00	-	77,022,000.00	Asphalt overlay of 1,875 l.m. road with width of 11.10m and thickness of 80mm including in-depth repair, reblocking and application of thermoplastic pavement markings
	22DD0179 - Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Manila-Batangas Road, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	69,673,000.00	-	69,673,000.00	Asphalt overlay of 1,099.36 l.m. road with varying width of 15.10m to 18m and thickness of 50mm including in-depth repair, reblocking, squaring, patching and application of thermoplastic pavement markings
	22DD0180 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Taysan - Rosario Road, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	54,697,500.00	-	54,697,500.00	Reconstruction of 778.00 l.m. damaged PCCP with width of 6.10m and thickness of 300mm (PCCP, reinforced) including boulder fill, 785.00 l.m. shoulder with width of 2.50m (both sides) and thickness of 300mm and application of thermoplastic pavement markings
	22DD0181 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Public Market Building), San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	24,750,000.00	-	24,750,000.00	Rehabilitation/Improvement of structural columns of the existing public market (52.00m x 72.00 m) for 2nd flr and 3rd flr using structural steel and non shrink grout for structural connections
	22DD0182 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Barangay Pulangbato, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 582.90 l.m. road with width of 5.0m and thickness of 0.20m including 30.50 l.m. slope protection (stone masonry) and 291.00 l.m. metal guardrail



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0183 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Abung, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 632.70 l.m. road with width of 5.0m and thickness of 0.20m; Rehabilitation of 17.20 l.m. road with width of 4.0m and thickness of 0.20m; Construction of 84.60 l.m. grouted riprap
	22DD0184 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Pulangbato, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of 473.20 l.m. road with width of 5.0m and thickness of 0.20m including 2-1220mm dia. RCPC, 208.20 l.m. slope protection (stone masonry) and 158.00 l.m. metal guardrail
	22DD0185 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities, Tangway Elementary School, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of two storey library building with area of 72.47 sq.m. including finishing works, electrical works, mechanical works, covered driveway, powerhouse (4.0m x 3.0m), handwashing area (3.3m x 3.0m) and installation of solar panel for perimeter fence
	22DD0186 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Tiquiwan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction of three storey barangay hall (10.00m x 9.50m) including civil works, plumbing works, electrical works, painting works, ceiling works, tile works and other finishing works
	22DD0187 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Anus, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Road, L=50.00 l.m., W=4.0m, 0.20mm thk. (Section 1); L=268.00 l.m., W=5.0m, 0.20mm thk. (Section 2)
	22DD0188 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Bagong Pook (Sitio Niyugan), Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 190.00 l.m. road with width of 6.10m and thickness of 0.28m



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0189 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Macalamcam B, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 315.00 l.m. road with width of 5.0m and thickness of 0.20m including removal of existing PCCP; Installation of cross drain (610mm Ø RCPC) and stone masonry headwall
	22DD0190 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Marilag, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 381 l.m. road with width of 4.0m and thickness of 0.20m including construction of 120 l.m. with height of 1.6m slope protection (grouted riprap)
	22DD0191 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Namunga, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of road with lengths of 127.40 l.m. and 74.00 l.m., widths of 5.0m and 4.0m respectively with thickness of 0.20m; Construction of 180.00 l.m. lined canal and 79.00 l.m. drainage using 610mm Ø RCPC including manhole
	22DD0192 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay San Carlos, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 311.80 l.m. and 160.00 l.m. with width of 4.0m and 3.0m respectively and thickness of 0.20m
	22DD0193 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay San Isidro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of road with length of 345.50 l.m., width of 5.0m and thickness of 0.20m
	22DD0194 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road, Barangay Tiguiwan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of road with length of 346.00 l.m., width of 5.0m and thickness of 0.20m



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0195 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage System, Barangay Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 421.50 l.m. drainage (lined canal) with cover (reinforced concrete and steel grating) and 24.00 l.m. cross drain (lined canal with steel grating)
	22DD0196 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Bureau of Fire Protection, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Completion of three storey multi-purpose building including finishing hardware, airconditioning system at 3rd floor, generator (200kVA) and auxiliary system
	22DD0197 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building Including Facilities at Sto. Toribio Elementary School, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/18/2022 - 01/24/2022	2/8/2022	2/16/2022	02/17/2022 to 02/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of two storey multi-purpose building with area of 44.28 sq.m. including finishing, electrical and mechanical works; Construction of fence with length of 36.40 l.m. and average height of 2.60m
	22DD0198 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Completion of four storey multi-purpose building (519.35 sq.m. per flr.) including 138.62 l.m. perimeter fence
	22DD0199 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road (Phase 1), Purok GC, Sitio Ormoc, Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Concreting of 309.70 l.m., 225.00 l.m. and 225.80 l.m. road with widths of 5.00m, 4.00m and 3.00m respectively and thickness of 0.20m; Removal of trees, structures and obstructions; Reblocking of 54.70 l.m. and 55.90 l.m. road with widths of 4.00m and 3.00m respectively and thickness of 0.20m
	22DD0200 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Barangay Bigain I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Reblocking of 678.00 l.m. road with width of 4.00m and thickness of 0.20m



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0201 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building and School Gym at Pinagkawitan Elementary School, Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Multi-purpose Building : Construction of enclosure and bleachers, tile works, textured floor paint, installation of AC units, auxiliary system and furnitures for the two storey building School Gym : Construction of bleachers, textured floor paint, sidings, canopy, installation of auxiliary system; Construction of lined canal with steel gratings and slab cover
	22DD0202 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in San Agustin ES, Barangay San Agustin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of gym (24.60m x 19.90m) with 4 bays including 8.15m x 19.90m stage
	22DD0203 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Puting Kahoy, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction/Improvement of road with length of 291.00 l.m., width of 5.0m and thickness of 0.20m including grouted riprap (Length = 115.00m, Height = 2.00m) and 6 - 460mm dia. crossdrain with headwall
	22DD0204 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Salao Sitio (Purok 6), Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Removal of existing PCCP with length of 377.00 l.m., width of 3.00m and thickness of 0.15m; Construction of 373.80 l.m. and 125.00 l.m. of road with width of 3.50m and 3.00m respectively and thickness of 0.20m
	22DD0205 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road, Brgy. Bukal, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Concreting of 402.00 l.m. and 17.00 l.m. with width of 4.00m and 5.00m respectively and thickness of 0.20m; Construction of cross drain using 7.00 l.m. - 610mm dia. RCPC with grouted riprap headwall



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0206 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water Supply System, Barangay Banay-Banay 1, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Installation of 7.5hp submersible pump on a 150m deep borehole with 4000 gallons storage tank, 2.5hp pressure pump, 15kva transformer, 15kva generator, chlorinator, 600 l.m. 63mm dia. HDPE pipe and 300 l.m. 50mm dia. HDPE pipe
	22DD0207 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System at Barangay Tipacan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of 15,000 gallons elevated water tank and powerhouse including installation of 5hp submersible pump, 300 l.m. 75mm dia. HDPE distribution line, 20kva generator set, chlorinator and 10kva transformer
	22DD0208 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road at Barangay Galamay-Amo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Construction of road with length of 202.00 l.m., width of 3.00m and thickness of 0.20m including 75.50 l.m. slope protection (grouted riprap) with height of 1.00m
	22DD0209 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road in Barangay Nasl, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Construction of road with length of 156.00 l.m., width of 4.00m and thickness of 0.20m including slope protection (Grouted Riprap, L=19.20m)
	22DD0210 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road in Barangay Netu, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Construction of road with length of 111.00 l.m., width of 4.00m and thickness of 0.20m including slope protection (Grouted Riprap, L=111.00m)
	22DD0211 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road in Barangay Pinagsibaan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Concreting of road with length of 170.00 l.m., width of 4.00m and thickness of 0.20m



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22DD0212 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road in Barangay Salao, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Removal of structures, obstruction and trees; Construction of road with length of 106.00 l.m., width of 6.10m and thickness of 0.20m
	22DD0213 - Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road in Barangay San Isidro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/21/2022 - 01/27/2022	2/10/2022	2/18/2022	02/21/2022 to 02/27/2022	FY 2022 General Appropriations Act (GAA)	1,980,000.00	-	1,980,000.00	Construction of road with length of 170.00 l.m., width of 4.00m and thickness of 0.20m
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Barangay Palindan-Barangay Lapu-Lapu Road adjoining Star Tollway Entry/Exit of Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00	-	99,000,000.00	Construction of Barangay Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road, Barangay Malainin-Barangay Salaban Road adjoining Star Tollway Entry/Exit of Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00	-	99,000,000.00	Improvement of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Brgys. Bolbok, Kayumanggi and Mabini, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Rehabilitation of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay 1, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay San Marcelino, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at portion of Brgy. Mabayabas to Brgy. Tilambo, Taysan, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Purok 1-Purok 6, San Jose, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Rehabilitation of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi Purpose Building (Gym) at Barangay Pinagkawitan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Multi Purpose Building (Gym)
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road including Drainage, Barangay Dagatan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of Road including Drainage
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building with Facilities at AETDC, Fernando Air Base Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Building with Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Salaban, San Jose and Barangay Malainin, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Cahigam, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Improvement of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Colongan, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Improvement of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Malaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Improvement of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Kayumanggi Elementary School, Barangay Kayumanggi, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Pagolingin Bata Elementary School, Barangay Pagolingin Bata, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facilities at Sto. Niño Elementary School, Barangay Sto. Niño, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of Multi-Purpose Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road at Barangay Pinagtung-Ulan, San Jose, Batangas (Bayante Section)	Construction Section	NO	Competitive Bidding	01/25/2022 to 01/31/2022	2/16/2022	2/23/2022	02/24/2022 to 03/02/2022	FY 2022 General Appropriations Act (GAA)	2,970,000.00	-	2,970,000.00	Construction (Completion) of Road
	Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights Package A , Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	96,500,000.00	-	96,500,000.00	Installation of Streetlight
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of San Jose Ibaan Road, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00	-	99,000,000.00	Rehabilitation of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Quilo-Quilo North and Barangay Payapa, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	55,440,000.00	-	55,440,000.00	Construction of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay MuntingPulo to Barangay Sto. Nino Rd, Barangay San Celestino to Malilit Rd and Barangay San Celestino to San Francisco Rd, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	43,560,000.00	-	43,560,000.00	Rehabilitation of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Gym) at Barangay Sampaguita, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00	-	29,700,000.00	Construction of Multi-Purpose Building (Gym)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage System, Barangay Calamas and Barangay Mabini, Lipa City Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Rehabilitation of Drainage System
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Drainage System, Barangay Talisay, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Rehabilitation of Drainage System
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including Facilities, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction (Completion) of Multi-Purpose Building including Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Jose K. Obando Elementary School, Barangay Antipolo Del Sur, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building including Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Mavalor, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Maraykit, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Lodlod, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Masaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Improvement of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Barangay Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Improvement of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Brgy. Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of MPB
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of MPB in Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of MPB
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at San Guillermo Elementary School, Barangay San Guillermo, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	01/26/2022 to 02/01/2022	2/18/2022	2/25/2022	02/26/2022 to 03/04/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including facilities at Marawoy Elementary School, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/01/2022 to 02/07/2022	2/22/2022	3/2/2022	03/03/2022 to 03/09/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Construction (Completion) of Multi-Purpose Building including facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Bureau of Fire Protection Provincial Office, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/01/2022 to 02/07/2022	2/22/2022	3/2/2022	03/03/2022 to 03/09/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Construction (Completion) of Multi-Purpose Building



DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Inosluban-Marawoy National Highschool Auditorium, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/01/2022 to 02/07/2022	2/22/2022	3/2/2022	03/03/2022 to 03/09/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Construction (Completion) of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Sabang, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/01/2022 to 02/07/2022	2/22/2022	3/2/2022	03/03/2022 to 03/09/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Construction (Completion) of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Local Access Road in Various Barangays (Brgy. Payapa, Bukai, Manguat West, Quilo-Quilo North and Quilo-Quilo South), Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/01/2022 to 02/07/2022	2/22/2022	3/2/2022	03/03/2022 to 03/09/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Local Access Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road with Drainage, Barangay San Lucas, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/01/2022 to 02/07/2022	2/22/2022	3/2/2022	03/03/2022 to 03/09/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Road in Barangay Concepcion, Batangas City going to Barangay Bagong Pook, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/01/2022 to 02/07/2022	2/22/2022	3/2/2022	03/03/2022 to 03/09/2022	FY 2022 General Appropriations Act (GAA)	5,445,000.00	-	5,445,000.00	Rehabilitation of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay San Salvador, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/01/2022 to 02/07/2022	2/22/2022	3/2/2022	03/03/2022 to 03/09/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Banaybanay 1, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/01/2022 to 02/07/2022	2/22/2022	3/2/2022	03/03/2022 to 03/09/2022	FY 2022 General Appropriations Act (GAA)	3,960,000.00	-	3,960,000.00	Construction of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road with Drainage, Sitio Sto. Toribio, Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/02/2022 to 02/08/2022	2/24/2022	3/4/2022	03/07/2022 to 03/13/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Mabalano, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/02/2022 to 02/08/2022	2/24/2022	3/4/2022	03/07/2022 to 03/13/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Bureau of Jail Management and Penology, Barangay Lodlod, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/02/2022 to 02/08/2022	2/24/2022	3/4/2022	03/07/2022 to 03/13/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System, Barangay Tipacan, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/02/2022 to 02/08/2022	2/24/2022	3/4/2022	03/07/2022 to 03/13/2022	FY 2022 General Appropriations Act (GAA)	6,930,000.00	-	6,930,000.00	Construction of Drainage System
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road at Barangay Natunuan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/02/2022 to 02/08/2022	2/24/2022	3/4/2022	03/07/2022 to 03/13/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road in Barangay Pinagtung-Ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/02/2022 to 02/08/2022	2/24/2022	3/4/2022	03/07/2022 to 03/13/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Galamay-Amo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/02/2022 to 02/08/2022	2/24/2022	3/4/2022	03/07/2022 to 03/13/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Rehabilitation of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System at Barangay Lumil, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/02/2022 to 02/08/2022	2/24/2022	3/4/2022	03/07/2022 to 03/13/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Drainage System
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Mavalor, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/02/2022 to 02/08/2022	2/24/2022	3/4/2022	03/07/2022 to 03/13/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
	Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights Package B , Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 to 02/10/2022	3/1/2022	3/9/2022	03/10/2022 to 03/16/2022	FY 2022 General Appropriations Act (GAA)	96,500,000.00	-	96,500,000.00	Installation of Streetlights
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila-Batangas Bypass Road Package H, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 to 02/10/2022	3/1/2022	3/9/2022	03/10/2022 to 03/16/2022	FY 2022 General Appropriations Act (GAA)	72,375,000.00	-	72,375,000.00	Construction of By-Pass and Diversion Roads
	Convergence and Special Support Program, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Streetlights, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 to 02/10/2022	3/1/2022	3/9/2022	03/10/2022 to 03/16/2022	FY 2022 General Appropriations Act (GAA)	49,000,000.00	-	49,000,000.00	Installation of Streetlights
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Barangay Plaridel, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 to 02/10/2022	3/1/2022	3/9/2022	03/10/2022 to 03/16/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00	-	29,700,000.00	Construction of Multi-Purpose Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (TESDA Training Center), Poblacion, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 to 02/10/2022	3/1/2022	3/9/2022	03/10/2022 to 03/16/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 to 02/10/2022	3/1/2022	3/9/2022	03/10/2022 to 03/16/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Facilities and Site Development at Barangay Natunuan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 to 02/10/2022	3/1/2022	3/9/2022	03/10/2022 to 03/16/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of Multipurpose Facilities and Site Development
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Riprap at Barangay Bigain I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 to 02/10/2022	3/1/2022	3/9/2022	03/10/2022 to 03/16/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Riprap
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Rehabilitation of Box Culvert and Related Structures at Barangay Balagtasin, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/04/2022 to 02/10/2022	3/1/2022	3/9/2022	03/14/2022 to 03/20/2022	FY 2022 General Appropriations Act (GAA)	3,960,000.00	-	3,960,000.00	Rehabilitation of Box Culvert and Related Structures
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Castillo, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/09/2022 to 02/15/2022	3/3/2022	3/11/2022	03/14/2022 to 03/20/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Pacita Ramos Mendoza National High School, Sapangan, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/09/2022 to 02/15/2022	3/3/2022	3/11/2022	03/14/2022 to 03/20/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multipurpose Building, Barangay Pinagtung-Ulan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/09/2022 to 02/15/2022	3/3/2022	3/11/2022	03/14/2022 to 03/20/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction (Completion) of Multipurpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Maugat West, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/09/2022 to 02/15/2022	3/3/2022	3/11/2022	03/14/2022 to 03/20/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Natu, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/09/2022 to 02/15/2022	3/3/2022	3/11/2022	03/14/2022 to 03/20/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay San Miguel, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/09/2022 to 02/15/2022	3/3/2022	3/11/2022	03/14/2022 to 03/20/2022	FY 2022 General Appropriations Act (GAA)	7,425,000.00	-	7,425,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Mapulo, Taysan, Batangas	Construction Section	NO	Competitive Bidding	02/09/2022 to 02/15/2022	3/3/2022	3/11/2022	03/14/2022 to 03/20/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. Mayuro, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/09/2022 to 02/15/2022	3/3/2022	3/11/2022	03/14/2022 to 03/20/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Additional Water Source, Brgy. Lumil, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/09/2022 to 02/15/2022	3/3/2022	3/11/2022	03/14/2022 to 03/20/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Additional Water Source



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Tamak to Barangay Mautag East, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/14/2022 to 02/20/2022	3/8/2022	3/16/2022	03/17/2022 to 03/23/2022	FY 2022 General Appropriations Act (GAA)	84,150,000.00	-	84,150,000.00	Construction of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (including site development), Barangay Dagatan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/14/2022 to 02/20/2022	3/8/2022	3/16/2022	03/17/2022 to 03/23/2022	FY 2022 General Appropriations Act (GAA)	79,200,000.00	-	79,200,000.00	Construction of Multi-Purpose Building (including site development)
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building at Barangay Dagatan, San Jose, Batangas (Phase 5)	Construction Section	NO	Competitive Bidding	02/14/2022 to 02/20/2022	3/8/2022	3/16/2022	03/17/2022 to 03/23/2022	FY 2022 General Appropriations Act (GAA)	66,825,000.00	-	66,825,000.00	Construction of Multipurpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Malaya, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/14/2022 to 02/20/2022	3/8/2022	3/16/2022	03/17/2022 to 03/23/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00	-	29,700,000.00	Rehabilitation of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Phase II), Barangay Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/14/2022 to 02/20/2022	3/8/2022	3/16/2022	03/17/2022 to 03/23/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00	-	29,700,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Facilities at Municipal Site, Barangay Don Luis, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/14/2022 to 02/20/2022	3/8/2022	3/16/2022	03/17/2022 to 03/23/2022	FY 2022 General Appropriations Act (GAA)	12,375,000.00	-	12,375,000.00	Construction of Multipurpose Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (Php)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Rehabilitation of Gabaldon Building at Ibaan Central School, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/14/2022 to 02/20/2022	3/8/2022	3/16/2022	03/17/2022 to 03/23/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Rehabilitation of Gabaldon Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building at Barangay Balagtasin, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/14/2022 to 02/20/2022	3/8/2022	3/16/2022	03/17/2022 to 03/23/2022	FY 2022 General Appropriations Act (GAA)	7,920,000.00	-	7,920,000.00	Construction of Multipurpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of New Waterworks Office Building, Brgy. Balagtasin I, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/14/2022 to 02/20/2022	3/8/2022	3/16/2022	03/17/2022 to 03/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of New Waterworks Office Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Evacuation Centers/ Quarantine Facilities/ Public Health Facilities, Construction of Multi-Purpose Building (Health Center), Barangay Calamias, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/14/2022 to 02/20/2022	3/8/2022	3/16/2022	03/17/2022 to 03/23/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Health Center)
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-purpose Building at Barangay Dagatan, San Jose, Batangas (Phase 3)	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Construction of Multi-purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-purpose Building at Barangay Dagatan, San Jose, Batangas (Phase 4)	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00	-	49,500,000.00	Construction of Multi-purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multipurpose Building Facilities at Barangay Dagatan, San Jose, Batangas (Phase 6)	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	39,600,000.00	-	39,600,000.00	Construction of Multipurpose Building Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Provincial Road (Makalintal Avenue), Barangays Banay-Banay I - Sto. Cristo, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00	-	29,700,000.00	Improvement of Provincial Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Makalintal Ave. Provincial Road, San Jose, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	24,750,000.00	-	24,750,000.00	Improvement of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road at Makalintal Ave. Provincial Road, San Jose, Batangas (Phase 1)	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00	-	19,800,000.00	Improvement of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Ibaan Bureau of Fire Protection), Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multipurpose Building at Barangay Don Luis, San Jose, Batangas (Phase 1)	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00		9,900,000.00	Rehabilitation of Multipurpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multipurpose Building at Barangay Don Luis, San Jose, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00		9,900,000.00	Rehabilitation of Multipurpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Rehabilitation of Old Municipal Building at Poblacion Barangay III, San Jose, Batangas (Phase 1)	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00		9,900,000.00	Rehabilitation of Old Municipal Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Major/Strategic Public Buildings/Facilities Structural and Resilience Program, Rehabilitation of the Old Municipal Building at Poblacion Barangay III, San Jose, Batangas (Phase 2)	Construction Section	NO	Competitive Bidding	02/17/2022 to 02/24/2022	3/10/2022	3/18/2022	03/21/2022 to 03/27/2022	FY 2022 General Appropriations Act (GAA)	4,950,000.00		4,950,000.00	Rehabilitation of Old Municipal Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Payapa-Bukal Bridge including approaches, Padre Garcia, Batangas	Construction Section	NO	Competitive Bidding	02/23/2022 to 03/01/2022	3/15/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	59,400,000.00		59,400,000.00	Construction of Bridge including approaches
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities (Plaza Independencia), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/23/2022 to 03/01/2022	3/15/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	59,400,000.00		59,400,000.00	Construction of Multi-Purpose Building including Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Facilities, Claro M. Recto Community Park, Barangay 7, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/23/2022 to 03/01/2022	3/15/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	49,500,000.00		49,500,000.00	Rehabilitation of Multi-Purpose Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Ospital ng Lipa Compound at Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/23/2022 to 03/01/2022	3/15/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	39,600,000.00		39,600,000.00	Rehabilitation of Buildings
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/23/2022 to 03/01/2022	3/15/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	27,720,000.00		27,720,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Balanga-Dayapan Bridge, Barangay Dayapan, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/23/2022 to 03/01/2022	3/15/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00		19,800,000.00	Rehabilitation of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Natunuan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/23/2022 to 03/01/2022	3/15/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities,	Construction Section	NO	Competitive Bidding	02/23/2022 to 03/01/2022	3/15/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00		9,900,000.00	Construction of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System at Barangay Banaybanay II, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/23/2022 to 03/01/2022	3/15/2022	3/22/2022	03/23/2022 to 03/29/2022	FY 2022 General Appropriations Act (GAA)	9,900,000.00		9,900,000.00	Construction of Drainage System
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Sto. Niño, Ibaan, Batangas	Construction Section	NO	Competitive Bidding	02/25/2022 to 03/03/2022	3/17/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Lipa City Hall) including Facilities (Package A), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/25/2022 to 03/03/2022	3/17/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building including Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building Including Facilities, Department of Agriculture Regional Drop Off Center - Region 4A, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/25/2022 to 03/03/2022	3/17/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building Including Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Lipa City Hall) including Facilities (Package B), Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/25/2022 to 03/03/2022	3/17/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building including Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Batangas State University Lipa City Campus, Barangay Marawoy, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/25/2022 to 03/03/2022	3/17/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	79,200,000.00		79,200,000.00	Construction of Multi-Purpose Building including Facilities
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Bulacnín, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/25/2022 to 03/03/2022	3/17/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	44,550,000.00		44,550,000.00	Construction of Road
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Facilities and Site Development at Barangay Taysan, San Jose, Batangas	Construction Section	NO	Competitive Bidding	02/25/2022 to 03/03/2022	3/17/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	29,700,000.00		29,700,000.00	Construction (Completion) of Multi-Purpose Facilities and Site Development
	Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Barangay San Lucas, Lipa City, Batangas	Construction Section	NO	Competitive Bidding	02/25/2022 to 03/03/2022	3/17/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Facilities
	Local Program, National Building Program, Construction of Regional Trial Court (RTC) Building, Rosario, Batangas	Construction Section	NO	Competitive Bidding	02/25/2022 to 03/03/2022	3/17/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	19,800,000.00		19,800,000.00	Construction of Building




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 PROJECTS (CIVIL WORKS)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/ Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi-Purpose Building (Coast Guard Station Building), Barangay Subukin, San Juan, Batangas	Construction Section	NO	Competitive Bidding	02/25/2022 to 03/03/2022	3/17/2022	3/24/2022	03/25/2022 to 03/31/2022	FY 2022 General Appropriations Act (GAA)	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building

Prepared & Submitted by :


QUEEN MARTEL J. STANQUITTA
Engineer II
Head- BAC Secretariat


Recommended by :


EVAN B. GONZALES
Engineer III
BAC- Chairperson

Approved by :

RODY A. ANGULO
District Engineer

By :


HENRY JOHN V. MORADA
Engineer III
Concurrent Officer-In-Charge
Office of the Assistant District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office Final Annual Procurement Plan for FY 2022 (Consulting Services)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22CSDE01 - Consultancy Services for the Conduct of Preliminary Detailed Engineering Activities for the Construction/ Rehabilitation of Bridges, Construction of Revetment/ Slope Protection with Flood Mitigation Structures and Construction of Multi-Purpose Buildings for FY 2022 Projects	Planning and Design Section	YES	Competitive Bidding	11/12/2021 to 11/18/2021	12/14/2021	12/27/2021	12/28/2021 to 12/31/2021	PDE 2022	3,360,000.00		3,360,000.00	Conduct detailed engineering activity such as survey, engineering and design analysis and preparation of technical plans of each ten (10) project sites of 4th Legislative District of Batangas (Short of Award)
	22CSDE02 - Consultancy Services for the Conduct of Sub-Surface Soil Exploration and Geotechnical Investigation for the Construction of Bridge and Multi-Purpose Buildings for FY 2022 Projects	Planning and Design Section	YES	Competitive Bidding	12/01/2021 to 12/07/2021	1/5/2022	1/18/2022	01/19/2022 to 01/21/2022	PDE 2022	1,750,000.00	-	1,750,000.00	Conduct sub-surface soil exploration and soil investigation for the proposed construction of bridges and construction of multi-purpose building for FY 2022 projects with a total of fourteen (14) projects sites located at Lipa City, Ibaan, San Juan and Taysan, Batangas as a requirement in the preparation of its preliminary detailed engineering design (On-going Procurement Activities)
	22CSDE03 - Consultancy Services for the Conduct of Preliminary Detailed Engineering Activities (Survey and Design) for the Construction of Bridges and Multi-Purpose Buildings for FY 2022 Projects	Planning and Design Section	YES	Alternative Method - Small Value Procurement	8/13/2021 to 8/19/2021	12/24/2021	1/10/2022	01/11/2022 to 01/14/2022	PDE 2022	798,335.00	-	798,335.00	Conduct detailed engineering activity such as survey, engineering and design analysis and preparation of technical plans of each six (6) project sites of 4th and 6th Legislative District of Batangas (On-going Procurement Activities)

Prepared & Submitted by :

QUEEN MARICEL J. SIANQUITA
 Engineer II
 Head, BAC Secretariat

Recommended by :

EVAN B. GONZALES
 Engineer III
 BAC, Chairperson

Approved by :

RODY A. ANGULO
 District Engineer

By:

HENRY JOHN U. MORADA
 Engineer III
 Concurrent Officer-In-Charge
 Office of the Assistant District Engineer

DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN for FY 2022 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
1	Office Equipment and Accessories									4,515,984.27	0.00	4,515,984.27	-
	First Quarter	BATANGAS IV DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,413,825.96	0.00	1,413,825.96	Items available in Procurement Service Stores
	Second Quarter	BATANGAS IV DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	858,575.11	0.00	858,575.11	Items available in Procurement Service Stores
	Third Quarter	BATANGAS IV DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	1,281,559.03	0.00	1,281,559.03	Items available in Procurement Service Stores
	Fourth Quarter	BATANGAS IV DEO	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	962,024.17	0.00	962,024.17	Items available in Procurement Service Stores
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												
1	Office Equipment and Accessories									891,500.00	0.00	891,500.00	-
	First Quarter	BATANGAS IV DEO	No	Shopping	February 14, 2022	February 21, 2022	February 24, 2022	February 26, 2022	GoP	650,400.00	0.00	650,400.00	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	June 08, 2022	N/A	June 17, 2022	June 20, 2022	GoP	4,000.00	0.00	4,000.00	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	August 23, 2022	August 30, 2022	September 02, 2022	September 05, 2022	GoP	84,000.00	0.00	84,000.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Shopping	November 10, 2022	November 17, 2022	November 21, 2022	November 22, 2022	GoP	153,100.00	0.00	153,100.00	-
2	Office Supplies									10,368,848.78	0.00	10,368,848.78	-
	First Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	February 14, 2022	February 21, 2022	February 24, 2022	February 26, 2022	GoP	2,293,411.85	0.00	2,293,411.85	-
	Second Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	GoP	3,066,508.44	0.00	3,066,508.44	-
	Third Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	GoP	2,636,728.27	0.00	2,636,728.27	-
	Fourth Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	November 10, 2022	November 17, 2022	November 21, 2022	November 22, 2022	GoP	2,372,200.22	0.00	2,372,200.22	-
3	Audio and Visual Presentation and Composing Equipment									348,000.00	0.00	348,000.00	-
	First Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	June 08, 2022	June 15, 2022	June 17, 2022	June 20, 2022	GoP	348,000.00	0.00	348,000.00	-
	Third Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
	Fourth Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-

DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN for FY 2022 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	Photographic or Filming or Video Equipment									45,000.00	0.00	45,000.00	-
	First Quarter	BATANGAS IV DEO	No	Shopping	February 14, 2022	N/A	February 24, 2022	February 28, 2022	GoP	15,000.00	0.00	15,000.00	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	June 08, 2022	N/A	June 17, 2022	June 20, 2022	GoP	30,000.00	0.00	30,000.00	-
	Third Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
	Fourth Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
5	Cleaning Equipment and Supplies									1,397,438.48	0.00	1,397,438.48	-
	First Quarter	BATANGAS IV DEO	No	Shopping	February 14, 2022	February 21, 2022	February 24, 2022	February 28, 2022	GoP	374,048.52	0.00	374,048.52	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	June 08, 2022	June 15, 2022	June 17, 2022	June 20, 2022	GoP	361,355.54	0.00	361,355.54	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	August 23, 2022	August 30, 2022	September 02, 2022	September 05, 2022	GoP	344,805.22	0.00	344,805.22	-
	Fourth Quarter	BATANGAS IV DEO	No	Shopping	November 10, 2022	November 17, 2022	November 21, 2022	November 22, 2022	GoP	317,229.20	0.00	317,229.20	-
6	Paper Materials and Products									3,156,383.00	0.00	3,156,383.00	-
	First Quarter	BATANGAS IV DEO	No	Shopping	February 14, 2022	February 21, 2022	February 24, 2022	February 28, 2022	GoP	819,884.00	0.00	819,884.00	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	June 08, 2022	June 15, 2022	June 17, 2022	June 20, 2022	GoP	820,867.50	0.00	820,867.50	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	August 23, 2022	August 30, 2022	September 02, 2022	September 05, 2022	GoP	773,969.00	0.00	773,969.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Shopping	November 10, 2022	November 17, 2022	November 21, 2022	November 22, 2022	GoP	741,662.50	0.00	741,662.50	-
7	Lighting and Fixtures and Accessories									63,469.50	0.00	63,469.50	-
	First Quarter	BATANGAS IV DEO	No	Shopping	February 14, 2022	N/A	February 24, 2022	February 28, 2022	GoP	25,297.50	0.00	25,297.50	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	June 08, 2022	N/A	June 17, 2022	June 20, 2022	GoP	4,516.00	0.00	4,516.00	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	August 23, 2022	N/A	September 02, 2022	September 05, 2022	GoP	29,491.00	0.00	29,491.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Shopping	November 10, 2022	N/A	November 21, 2022	November 22, 2022	GoP	4,165.00	0.00	4,165.00	-

DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN for FY 2022 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Electrical Equipment and Components and Supplies									2,353,810.50	0.00	2,353,810.50	-
	First Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	GoP	1,032,412.50	0.00	1,032,412.50	-
	Second Quarter	BATANGAS IV DEO	No	Shopping	June 08, 2022	June 15, 2022	June 17, 2022	June 20, 2022	GoP	270,522.00	0.00	270,522.00	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	August 23, 2022	August 30, 2022	September 02, 2022	September 05, 2022	GoP	773,289.00	0.00	773,289.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Shopping	November 10, 2022	November 17, 2022	November 21, 2022	November 22, 2022	GoP	277,587.00	0.00	277,587.00	-
9	Computer Supplies									2,480,773.00	0.00	2,480,773.00	-
	First Quarter	BATANGAS IV DEO	No	Shopping	January 14, 2022	January 21, 2022	January 24, 2022	January 26, 2022	GoP	223,897.50	0.00	223,897.50	-
	Second Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	GoP	1,147,904.50	0.00	1,147,904.50	-
	Third Quarter	BATANGAS IV DEO	No	Shopping	August 23, 2022	August 30, 2022	September 02, 2022	September 05, 2022	GoP	97,062.50	0.00	97,062.50	-
	Fourth Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	GoP	1,011,908.50	0.00	1,011,908.50	-
10	Common ICT Equipment									10,618,751.00	0.00	10,618,751.00	-
	First Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	March 15, 2022	April 04, 2022	April 15, 2022	April 18, 2022	GoP	9,054,917.00	0.00	9,054,917.00	-
	Second Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
	Third Quarter	-	-	-	-	-	-	-	-	0.00	0.00	0.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	Nov. 15, 2022	Dec. 6, 2022	Dec. 16, 2022	Dec. 20, 2022	GoP	1,563,834.00	0.00	1,563,834.00	-
11	Consumables									38,546,641.60	0.00	38,546,641.60	-
	First Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping/ Direct Contracting	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	GoP	9,935,499.52	0.00	9,935,499.52	-

DPWH- BATANGAS IV DISTRICT ENGINEERING OFFICE FINAL ANNUAL PROCUREMENT PLAN for FY 2022 (Goods and Services)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Second Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping/ Direct Contracting	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	GoP	9,370,071.28	0.00	9,370,071.28	-
	Third Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping/ Direct Contracting	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	GoP	9,419,500.48	0.00	9,419,500.48	-
	Fourth Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Shopping/ Direct Contracting	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	GoP	9,821,570.32	0.00	9,821,570.32	-
12	Other Categories									84,560,663.49	41,026,892.49	43,533,771.00	-
	First Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	1st Qtr 2022	GoP	20,395,045.53	12,310,115.53	8,084,930.00	-
	Second Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	2nd Qtr 2022	GoP	24,764,691.65	9,826,056.65	14,938,635.00	-
	Third Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	3rd Qtr 2022	GoP	23,205,742.73	10,031,217.73	13,174,525.00	-
	Fourth Quarter	BATANGAS IV DEO	No	Competitive Bidding/ Np-53.9 - Small Value Procurement/ Shopping	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	4th Qtr 2022	GoP	16,195,183.58	8,859,502.58	7,335,681.00	-
TOTAL										159,347,263.62	41,026,892.49	118,320,371.13	


QUEEN MARIETEL J. STANQUITA
Head, BAC Secretariat


EVAN B. GONZALES
BAC Chairperson

RODY A. ANGULO
District Engineer

By:


HENRY JOHN U. MORADA
Engineer III
Concurrent Officer-In-Charge
Office of the Assistant District Engineer