

# Cavite I DEO Indicative Annual Procurement Plan for FY 2020 (Consultancy Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSDFO1	Conduct of Detailed Engineering Design, including Topographic Survey, Parcelary Survey, Sub Surface Soil Exploration and Geotechnical Investigation (Test Pile/CBR) for the Construction of Tellerio Diversion Road, including ROW Phase II, General Trias-Tanza (Malabon Grande-San Juan-Mulawin-Punta) Bypass Road Phase II and Calibuyo Road Phase II, Tanza, Cavite 6th LD	DEO	No	Public Bidding	August 18-24, 2020	September 21, 2020	October 5, 2020	October 6-9, 2020	CY 2020 GAA	2,000,000.00		2,000,000.00	Detailed Engineering Design, Topographic Survey, Parcelary Survey, Sub Surface Soil Exploration and Geotechnical Investigation
20CSDFO2	Consulting Services for the Conduct of Sub Surface Soil Exploration and Geotechnical Investigation for the Construction of Revetment for FY 2021 under Cavite 1 District Engineering Office	DEO	No	Public Bidding	August 18-24, 2020	September 21, 2020	October 5, 2020	October 6-9, 2020	CY 2020 GAA	3,250,000.00		3,250,000.00	Sub Surface Exploration and Geotechnical Investigation
TOTAL										5,250,000.00	0.00	5,250,000.00	

REYNANTE B. SAEZAR, SR.  
BAC Secretariat

GILBERTO M. ALMANZOR  
BAC Chairperson

OSCAR A. DELA CRUZ  
Head of Procuring Entity