

Department of Public Works and Highways

DPWH Region IV-A
Cavite 1st District Engineering Office
Brgy. De Ocampo, Trece Martires City

FINAL ANNUAL PROCUREMENT PLAN

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSDFO1	Conduct of Feasibility Studies / Preliminary and Detailed Engineering/Economic Analysis/ Technical Studies/Traffic Impact Assessment, Tejero Diversion Road & Tejero Intersection, Cavite	Planning & Design Section	No	Public Bidding	14/10/20 to 21/10/20	24/11/2020	01/12/2020	07/12/2020	FY 2020 RA 11465 Regular 2020 CURRENT	10,000,000.00		10,000,000.00	Feasibility Studies

Prepared by :


ROMUALDO E. BERNARDO
Chief, Planning & Design Section

Date : _____

Recommended by :


GILBERTO M. AMADOR
Chief, Construction Section
BAC Chairperson

Date : _____

Approved by :


OSCAR U. DELACRUZ
District Engineer

Date : _____

Department of Public Works and Highways

**DPWH Region IV-A
Cavite 1st District Engineering Office
Brgy. De Ocampo, Trece Martires City**

FINAL ANNUAL PROCUREMENT PLAN

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advt/ Posting of IB/REOI	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CCSDFO2	Consulting Services for the Conduct of Sub Surface Soil Exploration and Geotechnical Investigation for Various Road Network Development and Construction of Flood Control Structures	Planning & Design Section	No	Public Bidding	14/10/20 to 21/10/20	24/11/2020	01/12/2020	07/12/2020	FY 2020 RA 11465 Regular 2020 CURRENT	16,998,202.98		16,998,202.98	Sub Surface Soil Exploration and Geotechnical Investigation

Prepared by : 

ROMUALDO E. BERNARDO
Chief, Planning & Design Section

Date : _____

Recommended by : 

GILBERTO ALMAZOR
Chief, Construction Section
BAC Chairperson

Date : _____

Approved by : 

OSCAR U. DELA CRUZ
District Engineer

Date : _____

Department of Public Works and Highways

DPWH Region IV-A
Cavite 1st District Engineering Office
Brgy. De Ocampo, Trece Martires City

FINAL ANNUAL PROCUREMENT PLAN

Standard Coding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advt/ Posting of IB/REOI	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CCSDF03	Conduct of Consulting Services for the Parcelary Survey of Various Infrastructure Projects in Cavite	Planning & Design Section	No	Public Bidding	14/10/20 to 21/10/20	24/11/2020	01/12/2020	07/12/2020	FY 2020 RA 11465 Regular 2020 CURRENT	5,878,900.00		5,878,900.00	Parcelary Survey

Prepared by :


ROMALDO E. BERNARDO
Chief, Planning & Design Section

Date : _____

Recommended by :


GILBERTO M. ALMAZAN
Chief, Construction Section
BAC Chairperson

Date : _____

Approved by :


OSCAR U. DELA CRUZ
District Engineer

Date : _____