


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
(INFRASTRUCTURE, based on GAA))

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0001	Retrofitting/Strengthening of Permanent Bridge, Blason Br. (B00102MN) along Surigao del Sur Bdry.- Davao Oriental Coastal Road, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 04, 2017 to Oct. 10, 2017	Oct. 23, 2017	Feb. 01, 2018	Feb. 02, 2018 to Feb. 09, 2018	GOP	5,000,000.00		5,000,000.00	Strengthening of 26.5 I.m Bridge
18LF0002	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Surigao del Sur Bdry - Davao Oriental Coastal Road K1531-410 to K1531+422, K1531+604 to K1531+625, K1532+795 to K1532+805, K1533+085 to K1533+122, K1533+478 to K1533+488, K1534+060 to K1534+092, K1534+242 to K1534+254, K1535+225 to K1535+285, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 04, 2017 to Oct. 10, 2017	Oct. 23, 2017	Feb. 01, 2018 to Feb. 06, 2018	Feb. 07, 2018 to Feb. 14, 2018	GOP	15,721,000.00		15,721,000.00	2089 sq.m Slope Protection
18LF0003	Construction of Revetment on Steel Sheet Piles Foundation along Cateel River, Protecting Surigao del Sur Bdry - Davao Oriental Coastal Road (Tina Section), Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 06, 2017 to Oct. 12, 2017	Oct. 25, 2017	Feb. 01, 2018 to Feb. 06, 2018	Feb. 07, 2018 to Feb. 14, 2018	GOP	35,000,000.00		35,000,000.00	Construction of 200.0 I.m Reinforced concrete
18LF0004	Construction of Revetment along Casauman River, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 12, 2017 to Oct. 18, 2017	Nov. 02, 2017	Feb. 01, 2018 to Feb. 06, 2018	Feb. 07, 2018 to Feb. 14, 2018	GOP	33,550,000.00		33,550,000.00	Construction of 480 I.m. Revetment
18LF0005	Construction of Baganga Seawall, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 18, 2017 to Oct. 24, 2017	Nov. 06, 2017	Feb. 01, 2018 to Feb. 06, 2018	Feb. 07, 2018 to Feb. 14, 2018	GOP	31,200,000.00		31,200,000.00	Construction of 318.04 I.m Reinforced concrete
18LF0006	Construction of Revetment, Ibobotoc River, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 18, 2017 to Oct. 24, 2017	Nov. 06, 2017	Feb. 01, 2018 to Feb. 06, 2018	Feb. 07, 2018 to Feb. 14, 2018	GOP	9,000,000.00		9,000,000.00	Construction of 189.0 I.m. Revetment


Submitted By :


DESHA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


ERLONAC LARICA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. GARGHOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0007	Construction of Drainage Structure along Surigao del Sur Bdry. - Davao Oriental Coastal Road (Lucod Section), Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 18, 2017 to Oct. 24, 2017	Nov. 06, 2017	Feb. 01, 2018 to Feb. 06, 2018	Feb. 07, 2018 to Feb. 14, 2018	GOP	7,000,000.00		7,000,000.00	Construction of 591.48m line canal incl. upgrading of box culvert and lateral pipes
18LF0008	Preventive Maintenance on Surigao del Sur - Davao Oriental Coastal Road - K1522+116 to K1522+490, K1524+000 to K1525+000, K1526+440.94 to K1526+581, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 27, 2017 to Nov. 02, 2017	Nov. 15, 2017	Feb. 01, 2018 to Feb. 06, 2018	Feb. 07, 2018 to Feb. 14, 2018	GOP	17,572,000.00		17,572,000.00	Asphalt Overlay of 1.482Km. Road
18LF0009	Construction of Revetment on Steel Sheet Piles Foundation along Cateel River, Protecting Cateel-Compostela Road (Allwagwag Section), Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Oct. 27, 2017 to Nov. 02, 2017	Nov. 17, 2017	Feb. 01, 2018 to Feb. 06, 2018	Feb. 09, 2018 to Feb. 16, 2018	GOP	30,000,000.00		30,000,000.00	Construction of 196.60 In.m Revetment on Steel Sheet Pile Foundation
18LF0010	Construction of Revetment Cabaingan River, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 08, 2017 to Nov. 14, 2017	Nov. 27, 2017	Feb. 01, 2018 to Feb. 06, 2018	Feb. 07, 2018 to Feb. 14, 2018	GOP	20,000,000.00		20,000,000.00	Construction of 344 In.m Stone masonry revetment
18LF0011	Construction of Revetment along Manay River, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 08, 2017 to Nov. 14, 2017	Nov. 27, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 08, 2018 to Feb. 15, 2018	GOP	30,000,000.00		30,000,000.00	Construction of 395 In.m revetment
18LF0012	Road Widening of Surigao del Sur Bdry- Davao Oriental Coastal Road K1548+672 to K1551+240	Dav. Or. 1st DEO	Public Bidding	Nov. 08, 2017 to Nov. 14, 2017	Nov. 27, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 12, 2018 to Feb. 19, 2018	GOP	82,000,000.00		82,000,000.00	Widening of 3.5Km National Road


Submitted By :


ODESSA T. MANLIGUY
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CARLO N. KASASA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CAINSNOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0013	Road Widening of Surigao del Sur Bdry - Davao Oriental Coastal Road K1674+252-K1675+672, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 08, 2017 to Nov. 14, 2017	Nov. 27, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 8, 2018 to Feb. 15, 2018	GOP	44,280,000.00		44,280,000.00	Widening of 1.42km National Road
18LF0014	Reconstruction of Damaged Paved Roads along Surigao del Sur Bdry - Davao Oriental Coastal Road K1519+066 to K1520+200, K1527+445 to K1527+725, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 08, 2017 to Nov. 14, 2017	Nov. 27, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 9, 2018 to Feb. 16, 2018	GOP	33,919,000.00		33,919,000.00	Reblocking of 1.171km. National Road
18LF0015	Construction/ Improvement of NRJ Salingcomot-Languyon Mangrove Park, Brgy. Salingcomot, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 11, 2017 to Nov. 17, 2017	Dec. 04, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 12, 2018 to Feb. 19, 2018	GOP	50,000,000.00		50,000,000.00	Road concreting of 3.95 lane km.
18LF0018	Construction of Revetment along Manurigao River, Brgy. Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 22, 2017 to Nov. 28, 2017	Dec. 13, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 08, 2018 to Feb. 15, 2018	GOP	35,000,000.00		35,000,000.00	Construction of 222 In.m Gravity wall and 500In.m cut-off channel excavation


Submitted By :


ORESSA T. MANLIGOT
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CRISTINA L. SAGALA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By :



ALBERTO L. CAINGHOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0019	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Surigao del Sur Bdry- Davao Or. Coastal Rd. K1654+695- K1654+858, K1686+060- K1686+100, K1686+700- K1686+745, K1686+940-K1687+032, Cateel, Davao Oriental	Dav. Or.	Public	Nov. 22, 2017	Dec. 13, 2017	Feb. 02, 2018	Feb. 12, 2018	GOP	34,675,000.00		34,675,000.00	Construction of 3301.m Slope Protection
		1st DEO	Bidding	to Nov. 28, 2017		to Feb. 07, 2018	to Feb. 19, 2018					
18LF0020	Construction/ Improvement of Jct. San Antonio- Baybay leading to Creamsand Longbeach, Brgy. Baybay, Cateel, Davao Oriental	Dav. Or.	Public	Nov. 25, 2017	Dec. 15, 2017	Feb. 02, 2018	Feb. 12, 2018	GOP	59,125,000.00		59,125,000.00	Road Concreting of 2.325Km. Road
		1st DEO	Bidding	to Dec. 01, 2017		to Feb. 07, 2018	to Feb. 19, 2018					
18LF0021	Road Widening of Compostela- Cateel Road (Davao Oriental Side), K1566+865-K1567+160, K1567+292-K1568+464, K1568+971- K1569+683, Cateel, Davao Oriental	Dav. Or.	Public	Nov. 25, 2017	Dec. 15, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	81,360,000.00		81,360,000.00	Improvement/ Widening of 1.923Km. Road
		1st DEO	Bidding	to Dec. 01, 2017		to Feb. 09, 2018	to Feb. 19, 2018					
18LF0022	Construction of Revetment along Cateel River Protecting Compostela- Cateel Road (Davao Or. Side) Udlongan Section, Cateel, Davao Oriental	Dav. Or.	Public	Nov. 25, 2017	Dec. 15, 2017	Feb. 05, 2018	Feb. 13, 2018	GOP	31,200,000.00		31,200,000.00	169.801.m Revetment on steel sheet pile foundation, 50.401.m sheet pile groundsill, 421m abutment protection.
		1st DEO	Bidding	to Dec. 01, 2017		to Feb. 10, 2018	to Feb. 20, 2018					
18LF0023	Construction of Revetment on Sheet Piles Foundation, San Alfonso, Cateel, Davao Oriental	Dav. Or.	Public	Nov. 25, 2017	Dec. 15, 2017	Feb. 05, 2018	Feb. 13, 2018	GOP	26,435,000.00		26,435,000.00	Construction of 118.801.m concrete revetment
		1st DEO	Bidding	to Dec. 01, 2017		to Feb. 10, 2018	to Feb. 20, 2018					


Submitted By :


GESSA T. MANLIGOT
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


SERILO M. LASADA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By :



ALBERTO L. CAINSHOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0028	Construction of Revetment, Udlongan River, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 09, 2017 to Dec. 15, 2017	Dec. 28, 2017	Feb. 05, 2018 to Feb. 09, 2018	Feb. 12, 2018 to Feb. 19, 2018	GOP	31,451,000.00		31,451,000.00	Construction of 300Lm Stone masonry (Gravity wall) and Rubble concrete revetment
18LF0029	Construction of Revetment on Sheet Piles Foundation, Maglahus, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 09, 2017 to Dec. 15, 2017	Dec. 28, 2017	Feb. 05, 2018 to Feb. 10, 2018	Feb. 13, 2018 to Feb. 20, 2018	GOP	31,400,000.00		31,400,000.00	Construction of 159.20Lm Revetment resting on Steel Pipe Foundation
18LF0030	Construction/ Improvement of Access road leading to Magpong Falls, Brgy. San Jose, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 09, 2017 to Dec. 15, 2017	Dec. 28, 2017	Feb. 05, 2018 to Feb. 10, 2018	Feb. 12, 2018 to Feb. 19, 2018	GOP	20,000,000.00		20,000,000.00	Road Concreting of 583.81Lm Road incl. line canal, slope protection and RCPC
18LF0031	Construction/ Improvement of Road connecting Sitio Mahayahay to Sitio Buko Buko sa Anay in support to Coffee, Cacao, Abaca and Coconut Industries, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Dec. 19, 2017 to Dec. 25, 2017	Jan 08, 2018	Feb. 06, 2018 to Feb. 11, 2018	Feb. 12, 2018 to Feb. 19, 2018	GOP	90,000,000.00		90,000,000.00	Construction/ Improvement of 3,294Lm PCCP incl. drainage


Submitted By :


JESS T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CIRILO M. LASALA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CANHOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0032	Construction of Revetment, Dakung Banwa River Bank Protection along Boston River, Davao Oriental	Dav. Or.	Public	Dec. 19, 2017	Jan 08, 2018	Feb. 06, 2018	Feb. 14, 2018	GOP	30,000,000.00		30,000,000.00	Construction of 330.601.m Stone Masonry Revetment on a Steel Sheet Pile Foundation
		1st DEO	Bidding	to Dec. 25, 2017		to Feb. 11, 2018	to Feb. 21, 2018					
18LF0034	Widening of Permanent Bridges, Mahan-ub Br. (B00110MN) along Surigao del Sur Bdry - Davao Oriental Coastal Road, Manay, Davao Oriental	Dav. Or.	Public	Dec. 23, 2017	Jan 30, 2018	Feb. 06, 2018	Feb. 13, 2018	GOP	68,000,000.00		68,000,000.00	Widening of 61.28m bridge incl. approaches
		1st DEO	Bidding	to Dec. 29, 2017		to Feb. 12, 2018	to Feb. 15, 2018					
18LF0035	Construction of Revetment on Sheet Piles Foundation, Boston River, Boston, Davao Oriental	Dav. Or.	Public	Jan 03, 2018	Jan 30, 2018	Feb. 06, 2018	Feb. 13, 2018	GOP	40,000,000.00		40,000,000.00	Construction of 3521.m. Reinforced Concrete Revetment on a Steel Sheet Pile Foundation
		1st DEO	Bidding	to Jan 09, 2018		to Feb. 12, 2018	to Feb. 15, 2018					
18LF0036	Construction/ Improvement of NRJ San Isidro-Campawan leading to Curtain Falls, Brgy. Campawan, Baganga, Davao Oriental	Dav. Or.	Public	Feb. 14, 2018	Mar 06, 2018	Mar. 20, 2018	Mar. 29, 2018	GOP	40,000,000.00		40,000,000.00	Concreting of 8001.m, 230mm thk. X 6.1m PCCP
		1st DEO	Bidding	to Feb. 20, 2018		to Mar. 26, 2018	to Apr. 05, 2018					
				Remarks: To be cancelled; for re-advertisement due to increase of allocation based on GAA R.A. 10964.								
18LF0037	Construction/ Upgrading of Reinforced Concrete Flood Mitigating Structure along Surigao del Sur bdry. - Davao Oriental Coastal Road (San Antonio Section), Caraga, Davao Oriental	Dav. Or.	Public	Jan 03, 2018	Jan 30, 2018	Feb. 06, 2018	Feb. 13, 2018	GOP	3,000,000.00		3,000,000.00	Construction of 101.m Flood mitigation structure
		1st DEO	Bidding	to Jan 09, 2018		to Feb. 12, 2018	to Feb. 15, 2018					


Submitted By :


GESSAT T. MANIGAY
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CARLOS T. MASANGKAY
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CAINGHOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0038	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Compostela-Cateel Road (Davao Or. Side) K1579+4850 to K1579+4865, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Jan 06, 2018 to Jan 12, 2018	Jan 30, 2018	Feb. 06, 2018 to Feb. 12, 2018	Feb. 13, 2018 to Feb. 15, 2018	GOP	1,500,000.00		1,500,000.00	Construction of 151.m Stone Masonry
18LF0039	Widening of Permanent Bridges, Nasipit Br. (B00118MN) along Surigao del Sur Bdry. - Davao Oriental Coastal Road, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Jan 06, 2018 to Jan 12, 2018	Jan 30, 2018	Feb. 06, 2018 to Feb. 12, 2018	Feb. 13, 2018 to Feb. 15, 2018	GOP	28,454,000.00		28,454,000.00	Widening of 26.57m bridge flat slab
18LF0040	Construction/ Improvement of NRJ San Antonio-Lamiawan- Sangab Road leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Jan 06, 2018 to Jan 12, 2018	Jan 30, 2018	Feb. 06, 2018 to Feb. 12, 2018	Feb. 13, 2018 to Feb. 15, 2018	GOP	20,000,000.00		20,000,000.00	Concreting of 800l.m, 230mm thk. PCCP
18LF0041	Construction of Retention along Mahan-ub River, Brgy. Central, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Jan 06, 2018 to Jan 12, 2018	Jan 31, 2018	Feb. 07, 2018 to Feb. 16, 2018	Feb. 19, 2018 to Feb. 26, 2018	GOP	20,000,000.00		20,000,000.00	Construction of 274.33l.m Gabion Retention
18LF0042	Construction/ Improvement of NRJ Brgy. Mercedes to Sitlo Cabyawan leading to Magpamangaw Falls, Brgy. Mercedes, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Jan 07, 2018 to Jan 13, 2018	Jan 31, 2018	Feb. 07, 2018 to Feb. 12, 2018	Feb. 13, 2018 to Feb. 20, 2018	GOP	20,000,000.00		20,000,000.00	Construction/ Improvement of 790l.m PCCP


Submitted By :


JESSAT T. MANLIGY
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CIRILO M. CASACA
Engineer III
IAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CAINGHOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0043	Widening of Permanent Bridges, Manay Br. (B00109MN) along Surigao del Sur Bdry - Davao Oriental Coastal Road, Manay, Davao Oriental	Dav. Or.	Public	Jan 07, 2018	Jan 31, 2018	Feb. 07, 2018	Feb. 15, 2018	GOP	54,554,000.00		54,554,000.00	Widening of 52.70m bridge incl. approaches and ROW acquisition
		1st DEO	Bidding	to Jan 13, 2018		to Feb. 12, 2018	to Feb. 22, 2018					
18LF0044	Construction of Revetment along Baganga River, Brgy. Central, Baganga, Davao Oriental	Dav. Or.	Public	Jan 07, 2018	Jan 31, 2018	Feb. 07, 2018	Feb. 15, 2018	GOP	35,000,000.00		35,000,000.00	Construction of 300Lm Reinforced Concrete Revetment on steel sheet pile foundation
		1st DEO	Bidding	to Jan 13, 2018		to Feb. 12, 2018	to Feb. 22, 2018					
18LF0045	Construction/ Improvement of Jct. Manay- Taocanga Road leading to Diamaboc Lake, Manay, Davao Oriental	Dav. Or.	Public	Jan 07, 2018	Feb. 13, 2018	Feb. 22, 2018	Feb. 26, 2018	GOP	100,000,000.00		100,000,000.00	Construction/ Improvement of 4,000Lm PCCP
		1st DEO	Bidding	to Jan 13, 2018		to Feb. 23, 2018	to Feb. 28, 2018					
												Remarks: Postponed Indefinitely
18LF0046	Road Widening of Surigao del Sur Bdry- Davao Oriental Coastal Road K1690+263 to K1693+341, Manay, Davao Oriental	Dav. Or.	Public	Jan 07, 2018	Feb. 13, 2018	Feb. 22, 2018	Feb. 26, 2018	GOP	96,120,000.00		96,120,000.00	Widening of 2.580Km. Road
		1st DEO	Bidding	to Jan 13, 2018		to Feb. 23, 2018	to Feb. 28, 2018					
												Remarks: Postponed Indefinitely
18LF0047	Construction/ Improvement of Jct. Brgy. Taytayan Sitio Yapsay to Sitio Paglusangan connecting Cateel Public Terminal to Cacao Processing in Sitio Paglusangan, in support of Cacao Industry, Cateel, Davao Oriental	Dav. Or.	Public	Jan 12, 2018	Jan 31, 2018	Feb. 16, 2018	Feb. 22, 2018	GOP	75,000,000.00		75,000,000.00	Construction of 3,000Lm, 0.23m thk. X 6.10m PCCP
		1st DEO	Bidding	to Jan 18, 2018		to Feb. 21, 2018	to Mar. 01, 2018					
18LF0048	Construction of Revetment on Sheet Piles Foundation, Caraga, Davao Oriental	Dav. Or.	Public	Jan 12, 2018	Feb. 13, 2018	Feb. 22, 2018	Feb. 26, 2018	GOP	29,000,000.00		29,000,000.00	Construction of 170Lm Reinforced Concrete Revetment on Steel Sheet Pile Foundation
		1st DEO	Bidding	to Jan 18, 2018		to Feb. 23, 2018	to Feb. 28, 2018					
												Remarks: Postponed Indefinitely


Submitted By:


EDESSA T. MANLIGOD
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By:


CIRILO M. BASALAN
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CAINGHOG
District Engineer
Head of Procuring Entity
Date: January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0049	Construction/ Improvement of Access road connecting Junction Tagduan Section, Brgy. San Jose to Sitio Libog, Brgy Mercedes in support of Abaca and Coconut Industries, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Jan 12, 2018 to Jan 18, 2018	Feb. 13, 2018	Feb. 22, 2018 to Feb. 23, 2018	Feb. 26, 2018 to Feb. 28, 2018	GOP	100,000,000.00		100,000,000.00	Construction of 3440m, 0.23m thk. X 6.10m PCCP
18LF0050	Construction of Revetment on Sheet Piles Foundation, Caraga River Bank Protection, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Jan 12, 2018 to Jan 18, 2018	Feb. 13, 2018	Feb. 22, 2018 to Feb. 23, 2018	Feb. 26, 2018 to Feb. 28, 2018	GOP	35,000,000.00		35,000,000.00	Construction of 160m Gabion Gravity Wall
18LF0051	Construction of Mati- Tarragona Bypass (Lucatan-Tagabakid Road), incl. ROW Davao Oriental 1st LD, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Jan 31, 2018 to Feb. 06, 2018	Feb. 21, 2018	Mar. 05, 2018 to Mar. 09, 2018	Mar. 12, 2018 to Mar. 16, 2018	GOP	71,068,000.00		71,068,000.00	Construction of 156m Asphalt Road and Road Slope Protection Structure
18LF0065	Road Widening of Surigao del Sur Bdry- Davao Oriental Coastal Road K1683+764-K1684+431, K1684+431-K1685+430, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 15, 2018 to Feb. 21, 2018	Mar. 06, 2018	Mar. 19, 2018 to Mar. 23, 2018	Mar. 27, 2018 to Apr. 03, 2018	GOP	50,000,000.00		50,000,000.00	Road widening including drainage
18LF0066	Construction/ Improvement of NRJ Brgy. San Luis to Insular leading to San Luis Beach Line, Brgy. San Luis, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 15, 2018 to Feb. 21, 2018	Mar. 06, 2018	Mar. 19, 2018 to Mar. 23, 2018	Mar. 28, 2018 to Apr. 04, 2018	GOP	20,000,000.00		20,000,000.00	Road Concreting


Submitted By:


OBESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By:


CARLO M. LASACA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CANGHOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018
(LOCAL INFRA based on GAA)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0016	Construction of Brgy. Hall, Brgy. San Jose, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 18, 2017 to Nov. 24, 2017	Dec. 15, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 08, 2018 to Feb. 15, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18LF0016	Construction of Public Market, Brgy. San Jose, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 18, 2017 to Nov. 24, 2017	Dec. 15, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 08, 2018 to Feb. 15, 2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
18LF0016	Construction of Brgy. Hall, Caatihan, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 18, 2017 to Nov. 24, 2017	Dec. 15, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 08, 2018 to Feb. 15, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18LF0016	Construction of Brgy. Hall, Simulao, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 18, 2017 to Nov. 24, 2017	Dec. 15, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 08, 2018 to Feb. 15, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18LF0017	Construction of Brgy. Hall, Cabaingan, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 18, 2017 to Nov. 24, 2017	Dec. 15, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 08, 2018 to Feb. 15, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18LF0017	Construction of Brgy. Hall, Carmen, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 18, 2017 to Nov. 24, 2017	Dec. 15, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 08, 2018 to Feb. 15, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18LF0017	Construction of Brgy. Hall, Cawayanan, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 18, 2017 to Nov. 24, 2017	Dec. 15, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 08, 2018 to Feb. 15, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18LF0017	Construction of Brgy. Hall, Sibahay, Boston, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Nov. 18, 2017 to Nov. 24, 2017	Dec. 15, 2017	Feb. 02, 2018 to Feb. 07, 2018	Feb. 08, 2018 to Feb. 15, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building


Submitted By :


ODESSA T. MANLIGON
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CARLO M. DASACA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CAYANGHOG
District Engineer
Head of Procuring Entity
Date: January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0024	Construction of Activity Center, San Isidro ES, Brgy. San Antonio, Cateel, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	1,800,000.00		1,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 11, 2018	to Feb. 19, 2018					
18LF0024	Construction of Covered Court, Brgy. Baybay, Cateel, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	2,600,000.00		2,600,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 11, 2018	to Feb. 19, 2018					
18LF0024	Construction of Covered Court, Brgy. San Vicente, Cateel, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 11, 2018	to Feb. 19, 2018					
18LF0025	Construction of Brgy. Hall, Brgy. Lambajon, Baganga, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	1,800,000.00		1,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 09, 2018	to Feb. 19, 2018					
18LF0025	Construction of Brgy. Hall, Brgy. San Victor, Baganga, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	1,800,000.00		1,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 12, 2018	to Feb. 19, 2018					
18LF0025	Construction of Brgy. Hall, Brgy. Saoquegue, Baganga, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	1,800,000.00		1,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 12, 2018	to Feb. 19, 2018					
18LF0025	Construction of Multi-Purpose Building, Brgy. Bobonao, Baganga, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 11, 2018	to Feb. 19, 2018					


Submitted By :


ODESA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CIRILO M. LASALA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CAINGHOY
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0026	Construction of Brgy. Hall, Brgy. San Ignacio, Manay, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	1,800,000.00		1,800,000.00	Construction of Multi- purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 11, 2018	to Feb. 19, 2018					
18LF0026	Construction of Public Market, Brgy. Central, Manay, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	1,300,000.00		1,300,000.00	Construction of Multi- purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 11, 2018	to Feb. 19, 2018					
18LF0026	Construction of Brgy. Hall, Brgy. Taocanga, Manay, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	1,800,000.00		1,800,000.00	Construction of Multi- purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 11, 2018	to Feb. 19, 2018					
18LF0027	Construction of Covered Court, Brgy. San Alfonso, Cateel, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	2,700,000.00		2,700,000.00	Construction of Multi- purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 11, 2018	to Feb. 19, 2018					
18LF0027	Construction of Public Market, Brgy. Mainit, Cateel, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi- purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 11, 2018	to Feb. 19, 2018					
18LF0027	Construction of Multi- Purpose Building, Brgy. Maglahus, Cateel, Davao Oriental	Dav. Or.	Public	Dec. 09, 2017	Dec. 28, 2017	Feb. 05, 2018	Feb. 12, 2018	GOP	1,500,000.00		1,500,000.00	Construction of Multi- purpose Building
		1st DEO	Bidding	to Dec. 15, 2017		to Feb. 11, 2018	to Feb. 19, 2018					
18LF0033	Construction of Activity Center Sitio Baliwagan, Cabagayan, Tarragona, Davao Oriental	Dav. Or.	Public	Dec. 19, 2017	Jan 09, 2018	Feb. 06, 2018	Feb. 13, 2018	GOP	1,800,000.00		1,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Dec. 27, 2017		to Feb. 12, 2018	to Feb. 19, 2018					
18LF0033	Construction of Activity Center, Tarragona Central ES, Brgy. Central, Tarragona, Davao Oriental	Dav. Or.	Public	Dec. 19, 2017	Jan 09, 2018	Feb. 06, 2018	Feb. 13, 2018	GOP	1,800,000.00		1,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Dec. 27, 2017		to Feb. 12, 2018	to Feb. 19, 2018					


Submitted By :


ODESSA T. MANLIGOD
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CIRILO M. DAZA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CANHOG
District Engineer
Head of Procuring Entity
Date: January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submnv/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0052	Construction of Multi- Purpose Building, Batiano, Baganga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	800,000.00		800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					
18LF0052	Construction of Multi- Purpose Building, Brgy. Ban-ao, Baganga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					
18LF0052	Construction of Activity Center, CERNHS, Lambajon, Baganga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					
18LF0052	Construction of Barangay Hall, Dapnan, Baganga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					


Submitted By :


ODESSA T. MANLIGON
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CIRINO M. LASATA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CANHOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
✓ 18LF0053	Construction of Multi-Purpose Building, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	1,800,000.00		1,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					
✓ 18LF0053	Construction of Activity Center, Sitio Bantolinao, Brgy. Palma Gil, Caraga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	1,800,000.00		1,800,000.00	Construction of 1 unit Activity Center
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					
✓ 18LF0053	Construction of Open Court, Brgy. Manurigao, Caraga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					
✓ 18LF0053	Construction of Brgy. Hall, Brgy. Sta. Fe, Caraga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	1,800,000.00		1,800,000.00	Construction of Multi-purpose Building
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					
✓ 18LF0054	Rehabilitation of Covered Court, Brgy. Don Leon Balante, Caraga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-purpose Building
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					
✓ 18LF0054	Rehabilitation of Covered Court, Brgy. San Luis, Caraga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-purpose Building
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					
✓ 18LF0054	Rehabilitation of Covered Court with Bleachers, Brgy. San Jose, Caraga, Davao Oriental	Dav. Or.	Public	Jan 31, 2018	Feb. 21, 2018	Mar. 05, 2018	Mar. 12, 2018	GOP	1,800,000.00		1,800,000.00	Rehabilitation of Covered Court
		1st DEO	Bidding	to Feb. 06, 2018		to Mar. 09, 2018	to Mar. 16, 2018					


Submitted By :


ODESSA F. MANLIGOY
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CIRILO M. LASANA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By :



ALBERTO L. CAINSHOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0055	Rehabilitation of Gymnasium, Brgy. Holy Cross, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Jan 31, 2018 to Feb. 06, 2018	Feb. 21, 2018	Mar. 05, 2018 to Mar. 09, 2018	Mar. 12, 2018 to Mar. 16, 2018	GOP	1,800,000.00		1,800,000.00	Rehabilitation of Multi-purpose Building
18LF0055	Rehabilitation of Gymnasium, Brgy. Lucatan, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Jan 31, 2018 to Feb. 06, 2018	Feb. 21, 2018	Mar. 05, 2018 to Mar. 09, 2018	Mar. 12, 2018 to Mar. 16, 2018	GOP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-purpose Building
18LF0056	Rehabilitation of Water System, Tomoaong, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 26, 2018	Mar. 12, 2018 to Mar. 16, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Water Supply System
18LF0056	Rehabilitation of Water System, Baculin, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 26, 2018	Mar. 12, 2018 to Mar. 16, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Water Supply System
18LF0056	Rehabilitation of Water System, Ban-ao, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 26, 2018	Mar. 12, 2018 to Mar. 16, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Water Supply System
18LF0056	Rehabilitation of Water System, Cuta, Cabagayan, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 26, 2018	Mar. 12, 2018 to Mar. 16, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Water Supply System


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :

CIRILO M. LASACA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CAINGHOG
District Engineer
Head of Procuring Entity
Date : January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0057	Concreting of Municipal Road, Poblacion, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 26, 2018	Mar. 14, 2018 to Mar. 18, 2018	Mar. 21, 2018 to Mar. 28, 2018	GOP	9,700,000.00		9,700,000.00	Construction of Concrete Road
18LF0057	Concreting of Municipal Road, Kinablangan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 26, 2018	Mar. 14, 2018 to Mar. 18, 2018	Mar. 21, 2018 to Mar. 28, 2018	GOP	2,500,000.00		2,500,000.00	Construction of Concrete Road
18LF0058	Construction of Barangay Hall, Tubaon, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 26, 2018	Mar. 12, 2018 to Mar. 16, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18LF0058	Construction of Activity Center with Stage, Si. Baliwagan, Cabagayan, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 14, 2018	Mar. 05, 2018 to Mar. 09, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
18LF0059	Rehabilitation of Brgy. Hall, Brgy. Baculin, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 26, 2018	Mar. 12, 2018 to Mar. 16, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	1,700,000.00		1,700,000.00	Rehabilitation of Multi-purpose Building
18LF0059	Rehabilitation of Brgy. Hall, Brgy. San Luis, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 26, 2018	Mar. 12, 2018 to Mar. 16, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-purpose Building
18LF0059	Rehabilitation of Covered Court, Brgy. San Pedro, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 06, 2018 to Feb. 12, 2018	Feb. 26, 2018	Mar. 12, 2018 to Mar. 16, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	1,800,000.00		1,800,000.00	Rehabilitation of Multi-purpose Building


Submitted By:


ODESSA T. MANLIGOY
Engineer II
Lead BAC Secretariat
Date: January 26, 2018

Recommended By:


CIRIO M. LASACA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:



ALBERTO L. CAINSHOG
District Engineer
Head of Procuring Entity
Date: January 26, 2018

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LF0060	Rehabilitation of Barangay Hall, Limot, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 08, 2018 to Feb. 14, 2018	Feb. 28, 2018	Mar. 12, 2018 to Mar. 16, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18LF0060	Rehabilitation, Expansion of Covered Court, Cabagayan, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 08, 2018 to Feb. 14, 2018	Feb. 28, 2018	Mar. 12, 2018 to Mar. 16, 2018	Mar. 19, 2018 to Mar. 26, 2018	GOP	1,500,000.00		1,500,000.00	Rehabilitation of Multi-purpose Building
18LF0061	Construction of Barangay Hall, Dadong, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 15, 2018 to Feb. 23, 2018	Mar. 06, 2018	Mar. 19, 2018 to Mar. 23, 2018	Mar. 26, 2018 to Apr. 02, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18LF0062	Construction of Barangay Hall, Poblacion, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 15, 2018 to Feb. 23, 2018	Mar. 06, 2018	Mar. 19, 2018 to Mar. 23, 2018	Mar. 26, 2018 to Apr. 02, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18LF0063	Construction of Covered Court, Brgy. Sta. Felomina, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 15, 2018 to Feb. 23, 2018	Mar. 06, 2018	Mar. 19, 2018 to Mar. 23, 2018	Mar. 26, 2018 to Apr. 02, 2018	GOP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
18LF0064	Rehabilitation of Barangay Hall, Jovellar, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	Feb. 15, 2018 to Feb. 21, 2018	Mar. 06, 2018	Mar. 19, 2018 to Mar. 23, 2018	Mar. 26, 2018 to Apr. 02, 2018	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building


Submitted By :


ODESSA T. MANUGAY
Engineer II
Head BAC Secretariat
Date: January 26, 2018

Recommended By :


CIRILO M. LAXALA
Engineer III
BAC, Chairman
Date: January 26, 2018

Approved By:


ALBERTO L. CAINGNOC
District Engineer
Head of Procuring Entity
Date: January 26, 2018