

REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Office of the Undersecretary for Support Services
Bonifacio Drive, Port Area, Manila

REFERRAL / ACTION SLIP

FOR/TO : DIC- DIR. MA. VICTORIA S. GARCIA- P/S REFERENCE NO : UM-CO-201912-05987
DATE : 12/5/2019 13:27:20
SUBJECT : PRS [210-2088] Letter from OIC-DE Magiting A. Cruz, Bohol 3rd DEO: Indicative APP for civil works for FY 2020 based on BEFF (Batch 1) FY 2020.

- ☐ URGENT, PLEASE RUSH!
- ☐ See me / Let's discuss
- ☐ Draft reply
- ☐ For review / Initial
- ☐ For compliance
- ☐ For comment/recommendation
- ☒ For review / evaluation
- ☒ For appropriate action
- ☐ For information / reference
- ☐ For dissemination
- ☐ For file
- ☐ Return document/s to me

REMARKS : _____



ARLYN R. ESTRADA
EXECUTIVE ASSISTANT III
OFFICE OF USEC. ARDELIZA R. MEDENILLA


USEC. ARDELIZA MEDENILLA
UNDERSECRETARY FOR SUPPORT SERVICES

DEADLINE : _____




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bohol 3rd District Engineering Office
Guindulman, Bohol




November 28, 2019

ARDELIZA R. MEDENILLA, MNSA, CESO III
Office of the Undersecretary for Support Services
Department of Public Works and Highways,
Central Office, Bonifacio Drive,
Port Area, Manila



Thru: EDGAR B. TABACON, CESO IV
Regional Director
DPWH Regional Office No. VII
South Road Properties
Cebu City



ATTENTION: ROSEMARY GEPTTE
Head, Regional Procurement Office

Madam:

In compliance with the Department Order No. 64 dated 15th September, 2012 re Guidelines on the Procurement Process based on the Revised IRR of R.A. 9184, respectfully submitted herewith, is the Indicative Annual Procurement Plan for Civil Works for FY 2020 based on BEFF (Batch 1) FY 2020.

For your information and guidance.

Very truly yours,

MAGITING A. CRUZ
OIC-District Engineer

RO7.11-MBD/TCB

TEOTIMO C. BAGHULAN
ENGINEER III
CHIEF, PLANNING & DESIGN SECTION

**FOR AND IN THE ABSENCE OF DISTRICT ENGINEER
& ASST. DISTRICT ENGINEER**

DPWH Bohol 3rd DEO Indicative Annual Procurement Plan for FY 2020

Based on BEFF (Batch 1) FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award		Total	MOOE	CO	
1	Construction and Completion of 2-Storey, 4 Classrooms Anoling National High School, Candijay, Bohol	Constructio n	yes	Competitive Bidding	11/29/2019 to 12/19/2019	12/19/2019	1/16/2020	GoP	15,224,716.53	-	15,224,716.53	-
2	Construction and Completion of 2-Storey, 8 Classrooms Katipunon National High School, Carmen, Bohol	Constructio n	yes	Competitive Bidding	11/29/2019 to 12/19/2019	12/19/2019	1/16/2020	GoP	24,460,456.90	-	24,460,456.90	-

Prepared:

Submitted:

Approved:


MARCEIA B. DALEN
Engineer III
Head, Procurement Unit


TEODORO C. BAGHUCAN
Engineer III
BAC Chairman

MAGITING A. CRUZ
OIC-District Engineer


TEODORO C. BAGHUCAN
ENGINEER III
CHIEF, PLANNING & DESIGN SECTION



TEODORO C. BAGHUCAN
ENGINEER III
CHIEF, PLANNING & DESIGN SECTION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bohol 3rd District Engineering Office
Guindulman, Bohol

November 28, 2019

ARDELIZA R. MEDENILLA, MNSA, CESO III
Office of the Undersecretary for Support Services
Department of Public Works and Highways,
Central Office, Bonifacio Drive,
Port Area, Manila



Thru: EDGAR B. TABACON, CESO IV
Regional Director
DPWH Regional Office No. VII
South Road Properties
Cebu City

ATTENTION: ROSEMARY GEPTTE
Head, Regional Procurement Office

Madam:

In compliance with the Department Order No. 64 dated 15th September, 2012 re Guidelines on the Procurement Process based on the Revised IRR of R.A. 9184, respectfully submitted herewith, is the Updated Annual Procurement Plan for Civil Works for FY 2019 based on GAA 2019 EAO.

For your information and guidance.

Very truly yours,

MAGITING A. CRUZ
OIC-District Engineer

RO7.11-MBD/TEB

TEOTIMU C. BAGMUCAN
ENGINEER III
CHIEF, PLANNING & DESIGN SECTION

FOR AND IN THE ABSENCE OF DISTRICT ENGINEER
& ASST. DISTRICT ENGINEER


DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2019
Based on GAA 2019 EAO

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission /Opening of Bids	Notice of Award		Total	MOOE	CO	
1	Proposed Re-cabling of the Old DPWH Office Building and Office of the Mechanical Engineer. DPWH Bohol 3rd District Engineering Office, Brgy. Sawang, Guindulman, Bohol	Construction	yes	Competitive Bidding	11/29/2019 to 12/19/2019	12/19/2019	1/16/2020	GoP	1,363,747.97	-	1,363,747.97	-

Prepared:


Submitted:

Approved:


MARCELA B. DAKEN
Engineer III
Head, Procurement Unit


TEDALDO C. BAGHUCAN
Engineer III
BAC Chairman

MAGITING A. CRUZ
OIC-District Engineer


TEDALDO C. BAGHUCAN
Engineer III
CHIEF, PLANNING & DESIGN SECTION


MARIANNE B. BASCOS
ASST. DIST. ENGR.


MARIANNE B. BASCOS
ASST. DIST. ENGR.