



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
Bukidnon Second District Engineering Office  
Pinamaloy, Don Carlos, Bukidnon

January 24, 2020

**MEMORANDUM**

**FOR :** **Ma. Victoria S. Gregorio**  
OIC - Director  
Procurement Service  
DPWH – Bonifacio Drive  
Port Area, Manila

**ATTN :** **Ms. Caye Gleane Castillo**  
Civil Works

**Subject :** **Submission of CY 2020 Final APP for Civil Works Projects**

In compliance with Unnumbered Memorandum dated December 18, 2019, we are submitting the FY 2020 Final Annual Procurement Plan for Civil works to be implemented by this Office.

Very truly yours,

  
**LIBERATO S. TAN, JR**  
District Engineer

R10.10 ODE/cc/JFP/LSTJR



Republic of the Philippines  
Department of Public Works and Highways  
BUKIDNON SECOND DISTRICT ENGINEERING OFFICE

**FINAL CY 2020 ANNUAL PROCUREMENT PLAN**

January 24, 2020

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]



[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

|    |                                                                                                                                                     |    |    |                     |            |           |           |           |                |  |  |           |                        |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------|----|----|---------------------|------------|-----------|-----------|-----------|----------------|--|--|-----------|------------------------|
| 3  | Construction of Multi-Purpose Building (Phase 2), Brgy Puntian, Quezon, Bukidnon                                                                    | CS | No | Competitive Bidding | 2/3-9/2020 | 2/24/2020 | 3/16/2020 | 3/26/2020 | FY 2020<br>GAA |  |  | 2,000.00  | Multi-Purpose Building |
| 4  | Concreting of Barangay Road Brgy San Miguel, Maramag, Bukidnon                                                                                      | CS | No | Competitive Bidding | 2/3-9/2020 | 2/24/2020 | 3/16/2020 | 3/26/2020 | FY 2020<br>GAA |  |  | 2,000.00  | concreting             |
| 5  | Concreting of Talahiton-Magsaysay-Metebagao - Kitubo Road, Silito Kikipot, Brgy Talahiton to Silito Pagan, Brgy Magsaysay Section, Kibawe, Bukidnon | CS | No | Competitive Bidding | 2/3-9/2020 | 2/24/2020 | 3/16/2020 | 3/26/2020 | FY 2020<br>GAA |  |  | 50,000.00 | concreting             |
| 6  | Concreting of Road, P-2 Libertad, Quezon, Bukidnon                                                                                                  | CS | No | Competitive Bidding | 2/3-9/2020 | 2/24/2020 | 3/16/2020 | 3/26/2020 | FY 2020<br>GAA |  |  | 15,000.00 | concreting             |
| 7  | Concreting of Talahiton-Magsaysay-Metebagao-Kitubo Road, Silito Pagan to Silito Pamangulon Brgy Magsaysay Section, Kibawe, Bukidnon                 | CS | No | Competitive Bidding | 2/3-9/2020 | 2/24/2020 | 3/16/2020 | 3/26/2020 | FY 2020<br>GAA |  |  | 50,000.00 | concreting             |
| 8  | Concreting of Road leading to Simsinan Lake, Brgy Cabadiangan Kadingilan, Bukidnon                                                                  | CS | No | Competitive Bidding | 2/3-9/2020 | 2/24/2020 | 3/16/2020 | 3/26/2020 | FY 2020<br>GAA |  |  | 52,000.00 | concreting             |
| 9  | Concreting of Jet Maramag-Maradugao Road, Silito Basin to Silito Lower Magsaysay Road Brgy Kuya, Maramag, Bukidnon                                  | CS | No | Competitive Bidding | 2/3-9/2020 | 2/24/2020 | 3/16/2020 | 3/26/2020 | FY 2020<br>GAA |  |  | 20,000.00 | concreting             |
| 10 | Construction of Southern Bukidnon Agri-Industrial Economic Zone Road Network Development                                                            | CS | No | Competitive Bidding | 2/3-9/2020 | 2/24/2020 | 3/16/2020 | 3/26/2020 | FY 2020<br>GAA |  |  | 15,000.00 | concreting             |





|    |                                                                                                                    |    |    |                     |              |            |           |            |         |     |  |  |           |                |
|----|--------------------------------------------------------------------------------------------------------------------|----|----|---------------------|--------------|------------|-----------|------------|---------|-----|--|--|-----------|----------------|
| 18 | Rehabilitation of Covered Court                                                                                    | CS | No | Competitive         | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 |     |  |  | 1,000.00  | Covered Court  |
|    | Don Carlos National High School                                                                                    |    |    | Bidding             |              |            |           |            | GAA     |     |  |  |           |                |
|    | Brgy Sinanguyan, Don Carlos, Bukidnon                                                                              |    |    |                     |              |            |           |            |         |     |  |  |           |                |
| 19 | Construction of Covered Court in San Andres National High School-Annex Balaoro, Brgy Balaoro, Kadingilan, Bukidnon | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 | GAA |  |  | 5,000.00  | Covered Court  |
| 20 | Construction of Multi-Purpose Building (Kibawe Sports Complex) Brgy East Kibawe, Kibawe, Bukidnon                  | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 | GAA |  |  | 12,000.00 | Sports Complex |
| 21 | Construction of Covered Court, Brgy Balitawak, Kibawe, Bukidnon                                                    | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 | GAA |  |  | 3,500.00  | Covered Court  |
| 22 | Construction of Concrete Fence Brgy Natulongan, Kibawe, Buk                                                        | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 | GAA |  |  | 2,500.00  | Fence          |
| 23 | Construction of Covered Court Brgy Bukang Liwayway, Kibawe Bukidnon                                                | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 | GAA |  |  | 3,000.00  | Covered Court  |
| 24 | Construction of Covered Court Brgy Magsaysay, Kibawe Bukidnon                                                      | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 | GAA |  |  | 3,000.00  | Covered Court  |
| 25 | Construction of Covered Court Brgy Tumaraas, Kibawe Bukidnon                                                       | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 | GAA |  |  | 3,000.00  | Covered Court  |
| 26 | Construction of Covered Court Brgy Sanipon, Kibawe Bukidnon                                                        | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 | GAA |  |  | 3,000.00  | Covered Court  |
| 27 | Construction of Covered Court Brgy Mascarinas, Kibawe Bukidnon                                                     | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 | GAA |  |  | 3,000.00  | Covered Court  |

|    |                                                                                                                        |    |    |                        |              |            |           |            |                |  |  |  |          |                           |
|----|------------------------------------------------------------------------------------------------------------------------|----|----|------------------------|--------------|------------|-----------|------------|----------------|--|--|--|----------|---------------------------|
| 28 | Construction of Covered Court<br>Brgy Pinamula, Kibawe<br>Bukidnon                                                     | CS | No | Competitive<br>Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020<br>GAA |  |  |  | 3,000.00 | Covered Court             |
| 29 | Rehabilitation of Brgy Office,<br>Brgy Cagawasan, Kibawe<br>Bukidnon                                                   | CS | No | Competitive<br>Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020<br>GAA |  |  |  | 1,500.00 | Brgy Building             |
| 30 | Construction of Health Center<br>Building, Brgy Spring, Kibawe,<br>Bukidnon                                            | CS | No | Competitive<br>Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020<br>GAA |  |  |  | 1,500.00 | Health Center<br>Building |
| 31 | Construction of Covered Court,<br>Brgy Dlgongan, Ktactao, Buk                                                          | CS | No | Competitive<br>Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020<br>GAA |  |  |  | 5,000.00 | Covered Court             |
| 32 | Construction/Completion of the<br>Development of Municipal Ground/<br>Plaza, Anahawon, Maramag,<br>Bukidnon            | CS | No | Competitive<br>Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020<br>GAA |  |  |  | 5,000.00 | Concreting                |
| 33 | Construction of Multi-Purpose<br>Building, Mindanaw Tribal School<br>Inc., Purok 6A, Panatatalan,<br>Maramag, Bukidnon | CS | No | Competitive<br>Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020<br>GAA |  |  |  | 3,000.00 | Building                  |
| 34 | Construction of School Stage<br>San Miguel Central Elementary<br>School, Brgy San Miguel,<br>Maramag, Bukidnon         | CS | No | Competitive<br>Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020<br>GAA |  |  |  | 2,000.00 | Stage                     |
| 35 | Construction of Municipal Jail,<br>Municipal Compound, Brgy<br>Libertad, Quezon, Bukidnon                              | CS | No | Competitive<br>Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020<br>GAA |  |  |  | 5,000.00 | Building                  |
| 36 | Construction of Multi-Purpose<br>Building (Day Care Center),<br>Purok 5, Brgy San Miguel,<br>Maramag, Bukidnon         | CS | No | Competitive<br>Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020<br>GAA |  |  |  | 1,000.00 | Building                  |

|    |                                                                                                                  |    |    |                     |              |            |           |            |         |  |  |  |          |                     |
|----|------------------------------------------------------------------------------------------------------------------|----|----|---------------------|--------------|------------|-----------|------------|---------|--|--|--|----------|---------------------|
| 37 | Construction/Completion of Multi-Purpose Building, Brgy Libertad, Quezon, Bukidnon                               | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 |  |  |  | 3,000.00 | Building            |
| 38 | Repair/Rehabilitation of Covered Court, Brgy Old Damulog, Damulog, Bukidnon                                      | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 |  |  |  | 2,000.00 | Covered Court       |
| 39 | Rehabilitation/Construction of Brgy Hall, Brgy Camp I, Maramag Bukidnon                                          | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 |  |  |  | 2,000.00 | Brgy Hall Building. |
| 40 | Construction of Multi-Purpose Building (Warehouse), Brgy San Isidro, Damulog, Bukidnon                           | CS | No | Competitive Bidding | 2/10-16/2020 | 03/02/2020 | 3/23/2020 | 04/02/2020 | FY 2020 |  |  |  | 2,000.00 | Warehouse Building  |
| 41 | Construction of Covered Court Brgy New Visayas, Dangaagan, Bukidnon                                              | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020 |  |  |  | 2,000.00 | Covered Court       |
| 42 | Construction of Covered Court Brgy Kapalaran, Dangaagan, Bukidnon                                                | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020 |  |  |  | 2,000.00 | Covered Court       |
| 43 | Construction of Multi-Purpose Building, Brgy Minsalagan, Don Carlos, Bukidnon                                    | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020 |  |  |  | 2,000.00 | Building            |
| 44 | Construction of Multi-Purpose Building (Warehouse with Solar Drier), Brgy San Antonio East, Don Carlos, Bukidnon | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020 |  |  |  | 2,000.00 | Warehouse Building  |
| 45 | Construction of Multi-Purpose Building (SK Building), Don Carlos, Bukidnon                                       | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020 |  |  |  | 2,000.00 | Building            |
| 46 | Construction of Multi-Purpose Building, Brgy Poblacion, Kadinglian, Bukidnon                                     | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020 |  |  |  | 2,000.00 | Building            |

|    |                                                                                                            |    |    |                        |              |            |           |            |                |  |  |          |                              |
|----|------------------------------------------------------------------------------------------------------------|----|----|------------------------|--------------|------------|-----------|------------|----------------|--|--|----------|------------------------------|
| 47 | Construction of Covered Court<br>Brgy Klsawa, Kibawe, Bukidnon                                             | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00 | Covered Court                |
| 48 | Construction of Covered Court<br>Brgy Binoongan, Kitaotao<br>Bukidnon                                      | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00 | Covered Court                |
| 49 | Construction of Multi-Purpose<br>Building, Brgy Tandong<br>Kitaotao, Bukidnon                              | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00 | Building                     |
| 50 | Construction of Covered Court<br>Brgy Kalumihan, Kitaotao<br>Bukidnon                                      | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00 | Covered Court                |
| 51 | Construction of Brgy Hall, Brgy<br>Calapatan, Kitaotao, Bukidnon                                           | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00 | Brgy Hall<br>Building        |
| 52 | Construction of Covered Court<br>Brgy South Poblacion, Maramag<br>Bukidnon                                 | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00 | Covered Court                |
| 53 | Construction of Multi-Purpose<br>Building (Senior Citizen's Building)<br>Brgy Mahayag, Quezon,<br>Bukidnon | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00 | Senior Citizen's<br>Building |
| 54 | Rehabilitation of Covered Court<br>Brgy Patan, Quezon, Bukidnon                                            | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00 | Covered Court                |
| 55 | Construction/Repair of Senior<br>Citizen's Building at Puruk 7<br>Booboc, Don Carlos, Bukidnon             | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 5,000.00 | Senior Citizen's<br>Building |
| 56 | Construction of Multi-Purpose<br>Building (Community Center)<br>Brgy San Nicolas, Don Carlos,<br>Bukidnon  | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 1,000.00 | Building                     |

|    |                                                                                                                  |    |    |                     |              |            |           |            |                |  |  |           |               |
|----|------------------------------------------------------------------------------------------------------------------|----|----|---------------------|--------------|------------|-----------|------------|----------------|--|--|-----------|---------------|
| 57 | Construction of Multi-Purpose Building (Reading Center)<br>Brgy Embayao, Don Carlos, Bukidnon                    | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00  | Building      |
| 58 | Construction of Multi-Purpose Building, Brgy Mahayahay, Don Carlos, Bukidnon                                     | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00  | Building      |
| 59 | Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy Kibatang, Don Carlos, Bukidnon         | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 1,500.00  | Building      |
| 60 | Construction of Multi-Purpose Building (Barangay Hall), Brgy Pualas, Don Carlos, Bukidnon                        | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,500.00  | Building      |
| 61 | Construction of Multi-Purpose Building (Covered Court) at BUSCO Elementary School, Brgy Butong, Quezon, Bukidnon | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00  | Covered Court |
| 62 | Rehabilitation of Multi-Purpose Building (Covered Court), Brgy Don Carlos Norte, Don Carlos, Bukidnon            | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 15,000.00 | Covered Court |
| 63 | Rehabilitation of Multi-Purpose Building (Covered Court), Brgy Patian, Queson, Bukidnon                          | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 15,000.00 | Building      |
| 64 | Rehabilitation of Multi-Purpose Building (Day Care Center), Brgy Kiangat, Dangcagan, Bukidnon                    | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 2,000.00  | Building      |
| 65 | Construction of Water Facility Project, Brgy Camp I, Maramag Bukidnon                                            | CS | No | Competitive Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020 | 04/09/2020 | FY 2020<br>GAA |  |  | 1,000.00  | Water System  |

|    |                                                                                         |    |    |                        |              |            |            |            |                |  |  |  |          |              |
|----|-----------------------------------------------------------------------------------------|----|----|------------------------|--------------|------------|------------|------------|----------------|--|--|--|----------|--------------|
| 66 | Construction of Water System<br>Brgy Buyot, Don Carlos, Bukidnon                        | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020  | 04/09/2020 | FY 2020<br>GAA |  |  |  | 2,000.00 | Water System |
| 67 | Construction of Water System<br>Brgy Calacalao, Don Carlos, Bukidnon                    | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020  | 04/09/2020 | FY 2020<br>GAA |  |  |  | 2,000.00 | Water System |
| 68 | Construction of Water System<br>Brgy San Francisco, Don Carlos, Bukidnon                | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020  | 04/09/2020 | FY 2020<br>GAA |  |  |  | 2,000.00 | Water System |
| 69 | Construction of Water System<br>Brgy Matampay, Kadinglian Bukidnon                      | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020  | 04/09/2020 | FY 2020<br>GAA |  |  |  | 2,000.00 | Water System |
| 70 | Construction of Water System<br>Brgy Sampaguita, Kibawe, Bukidnon                       | CS | No | Competitive<br>Bidding | 2/17-23/2020 | 03/09/2020 | 3/30/2020  | 04/09/2020 | FY 2020<br>GAA |  |  |  | 2,000.00 | Water System |
| 71 | Construction of Water System<br>Brgy Base Camp, Maramag, Bukidnon                       | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020  | 04/06/2020 | 4/16/2020  | FY 2020<br>GAA |  |  |  | 2,000.00 | Water System |
| 72 | Construction of Water System<br>Brgy Dagumba, Maramag, Bukidnon                         | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020  | 04/06/2020 | 4/16/2020  | FY 2020<br>GAA |  |  |  | 2,000.00 | Water System |
| 73 | Construction of Water System<br>Brgy Cawayan, Quezon Bukidnon                           | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020  | 04/06/2020 | 4/16/2020  | FY 2020<br>GAA |  |  |  | 2,000.00 | Water System |
| 74 | Construction/Completion of<br>Water System, Brgy Palacapa, Quezon, Bukidnon             | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020  | 04/06/2020 | 4/16/2020  | FY 2020<br>GAA |  |  |  | 2,000.00 | Water System |
| 75 | Construction of Reservoir of<br>PIA Water System, PIA, Brgy Talahiron, Kibawe, Bukidnon | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020  | 04/06/2020 | 4/16/2020  | FY 2020<br>GAA |  |  |  | 1,750.00 | Water System |



|    |                                                                            |    |    |                     |              |           |            |           |             |  |  |  |          |              |
|----|----------------------------------------------------------------------------|----|----|---------------------|--------------|-----------|------------|-----------|-------------|--|--|--|----------|--------------|
| 76 | Construction of Reservoir and Water System, Brgy Talahron Kibawe, Bukidnon | CS | No | Competitive Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020 GAA |  |  |  | 1,750.00 | Water System |
| 77 | Construction of Water System Brgy Angaan, Damulog Bukidnon                 | CS | No | Competitive Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020 GAA |  |  |  | 2,500.00 | Water System |
| 78 | Construction of Water System Brgy Bagongbayan, Kadinglian Bukidnon         | CS | No | Competitive Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020 GAA |  |  |  | 2,500.00 | Water System |
| 79 | Construction of Water System Brgy Barongcot, Danggagan Bukidnon            | CS | No | Competitive Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020 GAA |  |  |  | 2,500.00 | Water System |
| 80 | Construction of Water System Brgy Colambugon, Maramag Bukidnon             | CS | No | Competitive Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020 GAA |  |  |  | 2,500.00 | Water System |
| 81 | Construction of Water System Brgy Kiharong, Maramag, Bukidnon              | CS | No | Competitive Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020 GAA |  |  |  | 2,000.00 | Water System |
| 82 | Construction of Water System Brgy Lagandang, Damulog Bukidnon              | CS | No | Competitive Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020 GAA |  |  |  | 2,500.00 | Water System |
| 83 | Construction of Water System Brgy Maican, Damulog Bukidnon                 | CS | No | Competitive Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020 GAA |  |  |  | 2,500.00 | Water System |
| 84 | Construction of Water System Brgy. Miaray, Danggagan Bukidnon              | CS | No | Competitive Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020 GAA |  |  |  | 2,500.00 | Water System |
| 85 | Construction of Water System Brgy Panganan, Kitaotao Bukidnon              | CS | No | Competitive Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020 GAA |  |  |  | 2,500.00 | Water System |

|    |                                                                         |    |    |                        |              |           |            |           |                |  |  |          |              |
|----|-------------------------------------------------------------------------|----|----|------------------------|--------------|-----------|------------|-----------|----------------|--|--|----------|--------------|
| 86 | Construction of Water System<br>Brgy Romagosa, Kibawe<br>Bukidnon       | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020<br>GAA |  |  | 2,500.00 | Water System |
| 87 | Construction of Water System<br>Brgy San Andres, Kadingilan<br>Bukidnon | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020<br>GAA |  |  | 2,500.00 | Water System |
| 88 | Construction of Water System<br>Brgy San Roque, Don Carlos<br>Bukidnon  | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020<br>GAA |  |  | 2,500.00 | Water System |
| 89 | Construction of Water System<br>Brgy Sinuda, Kitaotao<br>Bukidnon       | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020<br>GAA |  |  | 2,500.00 | Water System |
| 90 | Construction of Water System<br>Brgy Sta Felomina, Quezon<br>Bukidnon   | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020<br>GAA |  |  | 2,500.00 | Water System |
| 91 | Construction of Water System<br>Brgy Talahiton, Kibawe,<br>Bukidnon     | CS | No | Competitive<br>Bidding | 2/24-29/2020 | 3/16/2020 | 04/06/2020 | 4/16/2020 | FY 2020<br>GAA |  |  | 2,500.00 | Water System |

Prepared by:


Recommend for Approval:

Submitted by:

  
MYR F PAULICAN

Head-Procurement Unit/ Secretariat

  
MARIO C. GATIAO  
BAC Vice Chairman

  
LIBERATO S. CHAN, JR  
District Engineer