

Department of Public Works and Highways - Capiz 1st DEO Annual Procurement Plan for FY 2019 (Civil Works)


Code (PAP)	Procurement Program/Project	PMO/ User	End-Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance of Road: Asphalt Overlay along Maayon-Jct. Bailan Rd. KO125+000-KO125+743	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	6,198,000		6,198,000	
	Iloilo East Coast-Capiz Rd - KO142 + 000 - KO142 +180, KO143 + 800 - KO143 + 908, KO144 + 020 - KO144 + 088, KO169 + 773 - KO169 + 874	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	12,200,000		12,200,000	
	Construction of Road Slope Protection Structure – on Specific Locations along Iloilo East Coast-Capiz Rd (S00273PN) KO142+000 to KO169+874	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	3,800,000		3,800,000	
	Construction of Road Slope Protection Structure – on Specific Location along Maayon Jct-Bailan Rd (S00290PN) KO124+700 to KO127+880	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	8,000,000		8,000,000	
	Construction of Road Slope Protection Along Jct. Nat'l. Rd.-Milanay-Duyoc-Calaan-Panitan Rd (S00310PN) KO104+480 to 104+760	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	28,953,000		28,953,000	
	Reconstruction of Concrete Pavement – along San Roque-Baybay-Culasi Road (S00274PN) KO017+(-)712 to KO017+(-)115	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	21,634,000		21,634,000	
	Widening of Bridge – Cabugao Bridge (B00497PN) Along Iloilo East Coast – Capiz Road	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	17,496,000		17,496,000	
	Widening of Bridge – Calitan Bridge (B00243PN) Along Iloilo East Coast – Capiz Road	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	12,000,000		12,000,000	
	Widening of Permanent Bridges – Catipayan Br. (B00495PN) along Iloilo East Coast-Capiz Road	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	8,000,000		8,000,000	
	Widening of Permanent Bridges – Malag-it Br. (B00625PN) along Iloilo East Coast – Capiz Rd.	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	32,000,000		32,000,000	
	Construction of Concrete Road – Ilaya-Sublangon-Agbabadiang Diversion Road, Capiz	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	45,000,000		45,000,000	
	Construction of Concrete Road (including Concrete Bridge) – Maayon By-pass Road, Capiz	Construction Section	Competitive Bidding	10/3-23/18	10/23/18	01/15/19	01/16/19	GoP	50,000,000		50,000,000	
	Construction of Concrete Road – Pontevedra Bypass Road	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	45,000,000		45,000,000	
	Construction of Concrete Road – Roxas City Airport Bypass Road, Capiz	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	25,000,000		25,000,000	
	Construction of Slope Protection Structure – Construction of Slope Protection at Roxas City Circumferential Road along Panay River, Roxas City, Capiz	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	30,000,000		30,000,000	
	Road Widening – along Iloilo – Capiz Road (New Route)	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	6,405,000		6,405,000	
	Road Widening - on Specific Locations along Iloilo East Coast – Capiz Road (S00273PN) KO147+000-KO147+796, KO149+711-KO151+501	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	75,000,000		75,000,000	
	Road Widening – along Maayon Jct. Bailan Road	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	23,461,000		23,461,000	
	Road Widening along Jct. Nat'l. Rd. Cuartero-Tapulng-Maayon Rd.	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	16,969,000		16,969,000	
	Road Widening on Specific Locations along Roxas City Bdry-Panitan-Bailan Rd (S00312PN) KO119+(-)025 to KO122+722	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	75,000,000		75,000,000	
	Construction of Magublan River Control, Panay, Capiz	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	30,000,000		30,000,000	
	Construction of Flood Mitigation Structure – Construction of Panitan River Control (Downstream) Panitan, Capiz	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	30,000,000		30,000,000	

Construction of Flood Mitigation Structures – Construction Pontevedra River Control (Upstream of Agbalo Bridge) including Esplanade, Pontevedra, Capiz	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	30,000,000		30,000,000	
Reconstruction of Tico River Control (Downstream), Panay, Capiz	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	15,975,000		15,975,000	
Construction of Flood Mitigation Structure – Construction/Rehabilitation of Aranguel River Control, Brgy. Aranguel, Pres. Roxas, Capiz	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	30,000,000		30,000,000	
Construction of Flood Mitigation Structures – Improvement of Pontevedra Flood Control, Pontevedra, Capiz	Construction Section	Competitive Bidding	11/5-27/18	11/27/18	01/17/19	01/18/19	GoP	50,000,000		50,000,000	
Construction of Flood Mitigation Structure – Construction of Panay River Control (Downstream of Punta Tabuc Bridge), Roxas City, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	30,000,000		30,000,000	
Construction of Flood Mitigation Structure – Construction River Control/Flood Control along Panay River Phase I, Panay, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	50,000,000		50,000,000	
Construction of Concrete Road – Access Road Leading to Hinulugan Falls at Brgy. Tabun-acan, Pilar, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	20,000,000		20,000,000	
Construction of Concrete Road – Access Road Leading to Ayagao Beach and Talon Adventure Park, Brgy. Talon, Roxas City, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	15,000,000		15,000,000	
Construction of Concrete Road – Access Road Leading to Agtalin Shrine, Brgy. Dulangan, Pilar, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	11,000,000		11,000,000	
Construction of Concrete Road – Access Road Leading to Balisong Hills, Brgy. San Esteban, Pilar, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	6,000,000		6,000,000	
Road Widening and Reconstruction of Roxas City Circumferential Road Leading to Culasi Port, Roxas City, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	20,000,000		20,000,000	
Road Widening and Reconstruction of Roxas City Circumferential Road Leading to Culasi Port, Roxas City, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	20,000,000		20,000,000	
Construction of Concrete Road – Sitio Uyapad-Cabungahan Road NRJ in Support of Coco Sugar Processing at Brgy. Binuntucan, Pontevedra, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	27,500,000		27,500,000	
Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building (Gym and Barangay Hall), Brgy. Libas, Roxas City, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	2,500,000		2,500,000	
Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Cabugao, Roxas City	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	2,500,000		2,500,000	
Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Baybay, Roxas City, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	2,500,000		2,500,000	
Construction of Concrete Road – Concreting of Roads, Brgy. Cabugao, Panitan, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	3,000,000		3,000,000	
Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Calapawan, Panay, Capiz	Construction Section	Competitive Bidding	11/20-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	2,000,000		2,000,000	
Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Capagao, Panitan, Capiz	Construction Section	Competitive Bidding	11/20/18-12/11/18	12/11/2018	01/21/19	01/22/19	GoP	2,200,000		2,200,000	
Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Cogon, Roxas City, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	3,000,000		3,000,000	
Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Lonoy, Roxas City, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	2,200,000		2,200,000	
Construction of Multi Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Olotayan, Roxas City, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	3,000,000		3,000,000	
Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Pina, Maayon, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	2,200,000		2,200,000	
Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. San Pedro, Pilar, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	2,000,000		2,000,000	
Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Brgy. Tacas, Pontevedra, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	2,200,000		2,200,000	
Construction (Completion) of Multi-Purpose Building (Covered Gym), Brgy. Rosario, Pilar, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	3,000,000		3,000,000	


Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building (Covered Gym), Brgy. Manayupit, Maayon, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	3,000,000		3,000,000	
Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Bantigue, Panay, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	3,000,000		3,000,000	
Construction of Bridge, Brgy. Lombay, Panay, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	24,000,000		24,000,000	
Construction of Concrete Road – Concreting of Roads, Brgy. Agojo, Panay, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	5,000,000		5,000,000	
Construction of Concrete Road – Concreting of Roads, Brgy. Quinat-uyan, Maayon, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	3,000,000		3,000,000	
Maayon-Sara Bypass Road, (Maayon Section), Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	120,000,000		120,000,000	
Concreting of San Antonio Road, Brgy. San Antonio, Pilar, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	5,000,000		5,000,000	
Reconstruction of Concrete Pavement along Iloilo East Coast-Capiz Rd (S00273PN) KO116+450 - KO116+850, Roxas City, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	7,188,000		7,188,000	
Preventive Maintenance of Road Asphalt Overlay Along Iloilo-Capiz Rd. (New Route) KO121+488-KO122+183, KO122+283-KO122+568	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	16,432,000		16,432,000	
Preventive Maintenance of Road Asphalt Overlay Along Roxas City-Cagay-Sibaguan-Balljuegan-Cudian-Ivisan Rd, KO108+202-KO109+472, KO109+610-	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	18,037,000		18,037,000	
Reconstruction of Concrete Pavement – on Specific Locations along Iloilo East Coast-Capiz Rd (S00273PN) KO134+488-KO134+758, KO142+300-KO143+090	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	26,634,000		26,634,000	
Reconstruction of Concrete Pavement, Dayao-Libas-Culasi Road Leading to Culasi Port, Roxas City, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	19,600,000		19,600,000	
Construction of Flood Mitigation Structures – Improvement of Pontevedra Flood Control, Pontevedra, Capiz	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	49,000,000		49,000,000	
Off-Carriageway Improvement: Shoulder Paving/Construction - on Specific Locations along Iloilo-Capiz Road (New Route) (S00253PN) KO106+383 to KO 111+800	Construction Section	Competitive Bidding	11/27/18-12/18/18	12/18/2018	01/23/19	01/24/19	GoP	50,164,000		50,164,000	
Jct. Nat'l. Rd Cuartero-Tapulang-Maayon Rd. KO119+638 - KO120+200	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	16,969,000		16,969,000	
Construction of Covered Court, SMo Bangbang, Brgy. Cagay, Roxas City, Capiz	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	3,000,000		3,000,000	
Construction (Completion) of Multi-purpose Building, Brgy. Bago Grande, Panay, Capiz	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	2,500,000		2,500,000	
Construction (Completion) of Multi-purpose Building, Brgy. Calaan, Panitan, Capiz	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	2,500,000		2,500,000	
Construction (Completion) of Multi-purpose Building, Brgy. Casanayan, Pilar, Capiz	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	2,500,000		2,500,000	
Construction (Completion) of Multi-purpose Building, Brgy. Cubay, Paa, Roxas, Capiz	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	2,500,000		2,500,000	
Construction (Completion) of Multi-purpose Building, Brgy. Lus-onan, Panay, Capiz	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	2,500,000		2,500,000	
Construction (Completion) of Multi-purpose Building, Brgy. Magublian, Panay, Capiz	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	2,500,000		2,500,000	
Construction (Completion) of Multi-purpose Building, Brgy. Poblacion, Pilar, Capiz	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	2,500,000		2,500,000	
Construction (Completion) of Multi-purpose Building, Brgy. San Fernando, Pilar, Capiz	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	2,500,000		2,500,000	
Construction of Multi-purpose Building (St. Joseph Vocational Technical Training and Assessment Center), Brgy. Lawaan, Roxas City, Capiz	Construction Section	Competitive Bidding	04/02/19-04/23/19	04/23/2019	06/13/19	6/20/2019	GoP	5,000,000		5,000,000	
Construction of Multi-purpose Building, Roxas City, Capiz	Construction Section	Competitive Bidding	04/04/19-04/23/18	04/25/2019	06/14/19	6/21/2019	GoP	3,000,000		3,000,000	
Concreting of Road, Brgy. Bongbongan, Maayon, Capiz	Construction Section	Competitive Bidding	04/04/19-04/23/19	04/25/2019	06/14/19	6/21/2019	GoP	3,000,000		3,000,000	

	Concreting of Road, Brgy. Cabug-cabug, President Roxas, Capiz	Construction Section	Competitive Bidding	04/04/19-04/23/19	04/25/2019	06/14/19	6/21/2019	GoP	4,000,000		4,000,000	
	Concreting of Road, Brgy. Canapian, Maayon, Capiz	Construction Section	Competitive Bidding	04/04/19-04/23/19	04/25/2019	06/14/19	6/21/2019	GoP	3,000,000		3,000,000	
	Concreting of Road, Brgy. Capagao, Panitan, Capiz	Construction Section	Competitive Bidding	04/04/19-04/23/19	04/25/2019	06/14/19	6/21/2019	GoP	4,000,000		4,000,000	
	Concreting of Road, Brgy. Dinginan (Sitio Ilawod), Roxas City, Capiz	Construction Section	Competitive Bidding	04/04/19-04/23/19	04/25/2019	06/14/19	6/21/2019	GoP	5,000,000		5,000,000	
	Concreting of Road, Brgy. Guba, Pontevedra, Capiz	Construction Section	Competitive Bidding	04/04/19-04/23/19	04/25/2019	06/14/19	6/21/2019	GoP	3,000,000		3,000,000	
	Concreting of Road, Brgy. Sublangon, Pontevedra, Capiz	Construction Section	Competitive Bidding	04/04/19-04/23/19	04/25/2019	06/14/19	6/21/2019	GoP	5,000,000		5,000,000	
	Concreting of Road, Brgy. Timpas, Panitan, Capiz	Construction Section	Competitive Bidding	04/04/19-04/23/19	04/25/2019	06/14/19	6/21/2019	GoP	3,000,000		3,000,000	

Prepared by:


ANTONIO F. PECUNDO, JR.
 Head, BAC Secretariat

Recommending Approval:


CORAZON A. PERLA
 BAC Vice-Chairman

Approved:


LEO EDWARD L. OPPURA
 OIC-District Engineer