



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ABRA DISTRICT ENGINEERING OFFICE													
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Tertiary Roads, Abra-Ilocos Norte Road, K0427+000 - K0428+310	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	50,000.00		50,000.00	Concrete Reconstruction with 280mm Slab
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Abra- Kalinga Rd, K0435+892 - K0436+025, K0436+343 - K0436+369, K0477+000 - K0479+000, K0481+924 - K0482+000, - K0482+800 - K0482+900	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	50,000.00		50,000.00	Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Tertiary Roads, Abra-Ilocos Norte Rd, K0437+(-1000) - K0437+600	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	50,000.00		50,000.00	Construction of Road Slope Protection Structure
	Construction of Missing Links/ New Roads, Besao-Tubo (via Tamboan) Road	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	20,000.00		20,000.00	Paving of Unpaved Roads
	Off-Carriageway Improvement, Tertiary Roads, Abra-Cervantes Road, K0431+(- 527) - K0431+400	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	10,750.00		10,750.00	Shoulder Paving/ Construction
	Paving of Unpaved Roads, Secondary Roads, Abra-Kalinga Rd, K0468+014- K0468+254, K0468+503-K0468+591, K0468+637-K0468+914, K0469+072- K0469+322, K0469+471-K0469+485, K0469+657-K0470+086	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	50,000.00		50,000.00	Paving of Unpaved Roads
	Paving of Unpaved Roads, Tertiary Road, Abra-Ilocos Norte Rd, K0449+380- K0449+936	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	22,250.00		22,250.00	Paving of Unpaved Roads
	Replacement of Permanent Weak Bridges, Alinaya Bridge (B0224LZ) along Abra-Ilocos Sur Rd	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	38,000.00		38,000.00	Replacement
	Construction of Bañacao Flood Control, Bangued, Abra, Sta. 33+024 - Sta. 33+2961	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	16,023.00		16,023.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Mudeng Flood Control, La Paz, Abra, Sta. 33+024 - Sta. 33+296	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	15,935.00		15,935.00	Construction of Flood Mitigation Structure
	Construction of San Antonio Flood Control, Bangued, Abra, Sta. 33+296 - Sta. 33+568	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	16,023.00		16,023.00	Construction of Flood Mitigation Structure
	Construction of Tablog Flood Control Project along Abra River, Bucay, Abra, Sta.0+000 - Sta.1+269	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	50,000.00		50,000.00	Construction of Flood Mitigation Structure
	Construction of Toon Sur Flood Control Project, Bucay, Abra, Sta. 0+000 - Sta. 1+105, La Paz, Abra	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	46,773.00		46,773.00	Construction of Flood Mitigation Structure
	Construction of Abang Flood Control Project, Sta. 0+000 - Sta. 1+180, Bucay, Abra	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	48,515.00		48,515.00	Construction of Flood Mitigation Structure
	Construction of Bulbulala Flood Control Project, Sta. 44+280.8 - Sta. 44+702, La Paz, Abra	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	49,400.00		49,400.00	Construction of Flood Mitigation Structure
	Construction of Cardona Flood Control Project, Sta. 5+240.8 - Sta. 6+440, Dolores, Abra	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	45,720.00		45,720.00	Construction of Flood Mitigation Structure
	Construction of Isit Flood Control Project, Sta. 0+000 - Sta. 1+580, Dolores, Abra	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	20,273.00		20,273.00	Construction of Flood Mitigation Structure
	Construction of Mudeng Flood Control Project, Sta. 0+000 - Sta. 1+142, La Paz, Abra	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	48,904.00		48,904.00	Construction of Flood Mitigation Structure
	Construction of Quidaoen Flood Control Project, Sta. 0+000 - Sta.0+885, San Juan, Abra	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	40,000.00		40,000.00	Construction of Flood Mitigation Structure
	Construction of Toon Norte Flood Control Project, Sta. 0+630.4 - Sta. 1+052, La Paz, Abra	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	46,783.00		46,783.00	Construction of Flood Mitigation Structure
	Construction of Taping Flood Control, Laganglang, Abra	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	50,000.00		50,000.00	Construction of Flood Mitigation Structure
	Construction of Tuday-Poblacion Flood Control, Danglas, Abra	Abra DEO	YES	Competitive Bidding	30-Oct-19	20-Nov-19	3-Feb-20	14-Feb-20	GAA 2020	50,000.00		50,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Alimusgan-Bal-Caganayan Road leading to Kaparkan Falls, Caganayan, Tineg, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	45,000.00		45,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Manabo-Luba-Tubo Road leading to Kill Falls and Hotspring, Tubo, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	45,000.00		45,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Abra-Cervantes Road - Palaquilo Road leading to Cacao, Processed Fruits and Bamboo Industry, Bucay, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	20,000.00		20,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Abra-Ilocos Norte Road-Karkariskis Road in support of Bamboo Industry, La Paz, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	20,000.00		20,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Alaoa-Lapat Balantay Road leading to Coffee Industry, Tineg, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	15,000.00		15,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Daguioman-Bucay Road, in support of Coffee, Fruit, Cacao and Homestyles Industries, Daguioman, Bucloc, Sallapadan and Bucay, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	20,000.00		20,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Junction Silet San Juan-Tineg Boundary Road leading to Coffee and Bamboo Industry, Tineg, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	20,000.00		20,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lamunan-Ableg Road leading to Coffee, Fruits and Homestyles Industry, Daguioman, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	20,000.00		20,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Nagpaoayan-Mapisla Road leading to Coffee and Fruits Industry, Licuan-Baay, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	20,000.00		20,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion Tubo-Quirino Road leading to Loomweaving, Ginger Tea, Tiger Grass and Processed Food Industry, Tubo, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	15,000.00		15,000.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Santo Tomas Manabo-Luba Road leading to Loomweaving, Fruit Processing and Furniture Industries, Manabo and Luba, Abra	Abra DEO	YES	Competitive Bidding	30-Sep-19	21-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	10,000.00		10,000.00	Construction of Concrete Road
	Construction of Multi-Purpose Building, Barangay Bangbangcag, Bucay, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Causapan, Danglas, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Cosli West, Bangued, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Dumayco, Peñarrubia, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Labon, Bucay, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Liguls, La Paz, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Maguyepyep, Sallapadan, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Malabagga, Sallapadan, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Poblacion, Peñarrubia, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Saccaang, Sallapadan, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Sto. Tomas, Manabo, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Tablog, Bucay, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Udangan, La Paz, Bucay, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Baug, San Juan, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Calaba, Bangued, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Cabaroan, Dolores, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Cabcuburao, San Juan, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Collago, Lagayan, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Deet, Tayum, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Gangaf, Sallapadan, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Kimmelaba, Dolores, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Labaan, San Quintin, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Libtec, Dolores, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Nagaparan, Dangles, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Naguillian, Salapadan, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Namit-ingan, Dolores, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Patucannay, Tayum, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Poblacion, San Quintin, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pulot, Lagayan, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Riang, Peñarrubla, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sallapadan Barrio, Sallapadan, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Gregorio, La Paz, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Juan Sur, Manabo, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Ramon West, Manabo, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Sta Rosa, Peñarrubia, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tagodtod, Lagangilang, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tangadan, San Quintin, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Taping, Dolores, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Toon, La Paz, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Velasco, Tayum, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	2,500.00		2,500	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Villa Mercedes, San Quintin, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	3,000.00		3,000	Construction of Multi-Purpose Building
	Rehabilitation of Poblacion Labon Road, Bucay, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	5,000.00		5,000	Rehabilitation of Road
	Rehabilitation with Road Opening of Lusuac-Sarsaracat Road, Peñarrubia, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	10,000.00		10,000	Rehabilitation of Road
	Completion of DPWH Abra District Engineering Office, Bangued, Abra	Abra DEO	YES	Competitive Bidding	13-Sep-19	4-Oct-19	3-Feb-20	14-Feb-20	GAA 2020	10,000.00		10,000	Completion
APAYAO FIRST DISTRICT ENGINEERING OFFICE													
	Asset Preservation - Preventive Maintenance - Secondary Roads Conner Kabugao Road, K0571+576 - K0572+203, K0574+318 - 574+707, K0572+285- K0572+288, K0573+(-210) - K0573+(-207)	Apayao First DEO	YES	Competitive Bidding	02-Oct-19	22-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	19,500.00		19,500.00	Asphalt overlay and construction of RCBC



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Abbut-Conner Road, K0550+728 - K0550+785, K0558+(- 247) - K0558+(-282)	Apayao First DEO	YES	Competitive Bidding	02-Oct-19	22-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	3,607.00		3,607.00	Construction of Road Slope Protection Structure
	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Conner-Kabugao Road, K0599+937 - K0600+107, K0592+360 - K0592+414, K0597+375 - K0597+546	Apayao First DEO	YES	Competitive Bidding	02-Oct-19	22-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	1,862.00		1,862.00	Construction of Road Slope Protection Structure
	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Apayao-Ilocos Norte Road, K0608+287 - K0608+396	Apayao First DEO	YES	Competitive Bidding	02-Oct-19	22-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	3,120.00		3,120.00	Construction of Road Slope Protection Structure
	Construction of New Permanent Bridges Malama Bridge along Conner-Kabugao Road K0573+034 K0573+046	Apayao First DEO	YES	Competitive Bidding	08-Oct-19	28-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	11,700.00		11,700.00	Construction of Flatslab Bridge
	Retrofitting/ Strengthening of Permanent Bridges Bangad Bridge (B02236LZ) along Abbut-Conner Road	Apayao First DEO	YES	Competitive Bidding	08-Oct-19	28-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	5,850.00		5,850.00	Retrofitting / Strengthening of Bridge
	Retrofitting/ Strengthening of Permanent Bridges Karikitan Bridge (B02235LZ) along Abbut-Conner Road	Apayao First DEO	YES	Competitive Bidding	08-Oct-19	28-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	5,850.00		5,850.00	Retrofitting / Strengthening of Bridge
	Network Development - Construction of Missing Links/ New Roads Abra-Kalinga- Apayao Road (Buluan-Banban-Puguin- Sagpili-Pinukpuk), Package 2	Apayao First DEO	YES	Competitive Bidding	17-Oct-19	06-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	39,000.00		39,000.00	Construction of Concrete Bridge
	Network Development - Construction of Missing Links/ New Roads Apayao- Cagayan Road (Ili-Guinamgamman- Rizal Road) Sta.1+000 Sta.2+000	Apayao First DEO	YES	Competitive Bidding	17-Oct-19	06-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	58,500.00		58,500.00	Paving of Unpaved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development - Construction of Missing Links/ New Roads Apayao-Abra Road (Manag-Katablangan-Abra Road) Sta.2+300 Sta. 3+300	Apayao First DEO	YES	Competitive Bidding	17-Oct-19	06-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	58,500.00		58,500.00	Paving of Unpaved Roads
	Network Development - Construction of Missing Links/ New Roads Abra-Kalinga-Apayao Road (Bulan-Banban-Puguin-Sacpil-Pinukpuk), Package 1 Sta.10+835 Sta.12+360 Sta.12+420 Sta.13+370	Apayao First DEO	YES	Competitive Bidding	17-Oct-19	06-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	87,750.00		87,750.00	Paving of Unpaved Roads
	Network Development - Off-Carriageway Improvement - Secondary Roads Abbut-Conner Road, K0563+232 - K0563+751, K0565+200 - K0565+885	Apayao First DEO	YES	Competitive Bidding	22-Oct-19	11-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	18,525.00		18,525.00	Off-Carriageway Improvement: Shoulder Paving / Construction
	Network Development - Off-Carriageway Improvement - Secondary Roads Conner-Kabugao Road, K0598+347 - K0599+360, K0605+030 - K0605+317, K0603+660 - K0603+752, K0602+766 - K0603+119	Apayao First DEO	YES	Competitive Bidding	22-Oct-19	11-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	24,891.00		24,891.00	Off-Carriageway Improvement: Shoulder Paving / Construction
	Network Development - Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd, K0630+801 - K0632+063	Apayao First DEO	YES	Competitive Bidding	22-Oct-19	11-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	61,522.00		61,522.00	Off-Carriageway Improvement: Shoulder Paving / ConstructionPaving of Unpaved Roads
	Network Development - Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd, K0634+(-329) - K0635+671	Apayao First DEO	YES	Competitive Bidding	22-Oct-19	11-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	97,500.00		97,500.00	Off-Carriageway Improvement: Shoulder Paving / ConstructionPaving of Unpaved Roads
	Network Development - Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd, K0635+671 - K0637+320	Apayao First DEO	YES	Competitive Bidding	22-Oct-19	11-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	80,388.00		80,388.00	Off-Carriageway Improvement: Shoulder Paving / ConstructionPaving of Unpaved Roads
	Network Development - Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd, K0638+(-680) - K0639+320	Apayao First DEO	YES	Competitive Bidding	29-Oct-19	18-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	97,500.00		97,500.00	Off-Carriageway Improvement: Shoulder Paving / ConstructionPaving of Unpaved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development - Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd, K0639+320 - K0641+320	Apayao First DEO	YES	Competitive Bidding	29-Oct-19	18-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	97,500.00		97,500.00	Off-Carriageway Improvement: Shoulder Paving / ConstructionPaving of Unpaved Roads
	Network Development - Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd, K0641+320 - K0642+320	Apayao First DEO	YES	Competitive Bidding	29-Oct-19	18-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	63,375.00		63,375.00	Off-Carriageway Improvement: Shoulder Paving / ConstructionPaving of Unpaved Roads
	Network Development - Paving of Unpaved Roads - Tertiary Roads Apayao-Ilocos Norte Rd, K0642+320 - K0643+655	Apayao First DEO	YES	Competitive Bidding	29-Oct-19	18-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	84,605.00		84,605.00	Off-Carriageway Improvement: Shoulder Paving / ConstructionPaving of Unpaved Roads
	002: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Nabuangan (Upstream) Flood Control, Brgy. Cupis, Conner, Apayao	Apayao First DEO	YES	Competitive Bidding	10-Oct-19	30-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	19,500.00		19,500.00	Construction of Flood Mitigation Structure
	002: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Barren River (Downstream) Flood Control, Brgy. Ripang, Conner, Apayao	Apayao First DEO	YES	Competitive Bidding	10-Oct-19	30-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	19,500.00		19,500.00	Construction of Flood Mitigation Structure
	002: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Barren River (Upstream) Flood Control, Brgy. Talifugo, Conner, Apayao	Apayao First DEO	YES	Competitive Bidding	10-Oct-19	30-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	19,500.00		19,500.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	002: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Barren River (Downstream) Flood Control, Brgy. Paddaoan, Conner, Apayao	Apayao First DEO	YES	Competitive Bidding	10-Oct-19	30-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	19,500.00		19,500.00	Construction of Flood Mitigation Structure
	002: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Karagawan River (Downstream) Flood Control, Brgy. Luttuacan, Kabugao, Anayan	Apayao First DEO	YES	Competitive Bidding	10-Oct-19	30-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	19,500.00		19,500.00	Construction of Flood Mitigation Structure
	002: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Karagawan River (Upstream) Flood Control, Brgy. Badduat, Kabugao, Apayao	Apayao First DEO	YES	Competitive Bidding	10-Oct-19	30-Oct-19	06-Jan-20	07-Jan-20	GAA 2020	19,500.00		19,500.00	Construction of Flood Mitigation Structure
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Caglayan-Paddig-Cupis Road leading to Nabuagan River, Banselan Cave, Cupis Loomweaving, Package 1	Apayao First DEO	YES	Competitive Bidding	05-Nov-19	25-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	63,375.00		63,375.00	Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Caglayan-Paddig-Cupis Road leading to Nabuagan River, Banselan Cave, Cupis Loomweaving, Package 2	Apayao First DEO	YES	Competitive Bidding	05-Nov-19	25-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	78,000.00		78,000.00	Construction of Concrete Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Manag-Liwan Road leading to Purag River, Purag Cave and Bellang Cave	Apayao First DEO	YES	Competitive Bidding	05-Nov-19	25-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	81,266.00		81,266.00	Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Bulu (Lenneng) Road leading to Gulolan Falls, Paco Valley, Kabugao, Apayao	Apayao First DEO	YES	Competitive Bidding	05-Nov-19	25-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	48,750.00		48,750.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Manag-Talifugo-Paddaon Road in support of Banana, Coffee, Cacao, Rice and Corn Industries	Apayao First DEO	YES	Competitive Bidding	05-Nov-19	25-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	87,750.00		87,750.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Maduang-Dagara-Maragat-Abra Boundary in support to Blacksmithing, Handicraft, Furniture, High Value Crops and Coffee Industries, Kabugao, Apayao	Apayao First DEO	YES	Competitive Bidding	29-Oct-19	18-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	48,750.00		48,750.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Poblacion-Cabetayan-Karagawan Road in support to blacksmithing, high value crops, furnitures, handicraft, and coffee industries	Apayao First DEO	YES	Competitive Bidding	29-Oct-19	18-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	29,250.00		29,250.00	Construction of Concrete Road
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Bugult, Guinaang Road in support to processed foods, high value crops, coffee,cacao, handicrafts, and furniture industries	Apayao First DEO	YES	Competitive Bidding	29-Oct-19	18-Nov-19	06-Jan-20	07-Jan-20	GAA 2020	29,250.00		29,250.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
APAYAO SECOND DISTRICT ENGINEERING OFFICE													
20PC0001	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide along Claveria-Calanasan-Kabugao Road K0645+117-K0645+250	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	76,244.00	0	76,244.00	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide/Construction of Slope Protection
20PC0002	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide along Claveria-Calanasan-Kabugao Road K0645+250-K0645+319	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	39,555.00	0	39,555.00	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide/Construction of Slope Protection
20PC0003	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide along Claveria-Calanasan-Kabugao Road K0646+150-K0646+235	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	62,725.00	0	62,725.00	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide/Construction of Slope Protection
20PC0004	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide along Claveria-Calanasan-Kabugao Road K0646+235-K0646+300	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	48,250.00	0	48,250.00	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide/Construction of Slope Protection
20PC0005	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide along Apayao (Calanasan)-Ilocos Norte Road, K0612+(-132)-K0612+(-080),K0612+300-K0612+366	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	20,913.00	0	20,913.00	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide/Construction of Slope Protection
20PC0006	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide along Apayao (Calanasan)-Ilocos Norte Road, K0619+450-K0619+550,K0621+480-K0621+530	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	71,410.00	0	71,410.00	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide/Construction of Slope Protection
20PC0007	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide along Apayao (Calanasan)-Ilocos Norte Road, K0724+399-K0724+490	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	19,763.00	0	19,763.00	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide/Construction of Slope Protection
20PC0008	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide along Apayao (Calanasan)-Ilocos Norte Road, K0724+684-K0724+817	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	31,767.00	0	31,767.00	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide/Construction of Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PC0009	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide along Apayao (Calanasan)-Ilocos Norte Road, K0724+100-K0734+160,K0732+300-K0732+375,K0724+399-K0724+490,K0719+197-K0719+347	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	59,058.00	0	59,058.00	Rehab./ Recon. Of Roads slip with slips, slope collapse and Landslide/Construction of Slope Protection
20PC0010	Preventive Maintenance along Kabugao-Pudtol-Luna -Cagayan Bdry. Road K0680+750-K0682+124	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	17,992.00	0	17,992.00	Preventive Maintenance
20PC0011	Construction of missing links along Piddig- Carasi- Calanasan Road (Calanasan Side), Package1	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	96,500.00	0	96,500.00	Construction of missing links
20PC0012	Construction of missing links along Piddig- Carasi- Calanasan Road (Calanasan Side), Package2	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	38,600.00	0	38,600.00	Construction of missing links
20PC0013	Off Carriageway/ Improvement along Kabugao-Pudtol-Luna -Cagayan Bdry. Road K0649+000-K0651+000	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	24,332.00	0	24,332.00	Off Carriageway
20PC0014	Off Carriageway along Ayaga-Sta Marcela-Flora-Lasam Road K0672+(-945)-K0672+000	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	20,062.00	0	20,062.00	Off Carriageway
20PC0015	Paving of unpaved Roads along Ayaga-Sta Marcela-Flora-Lasam Road (S00632LZ),K0697+057-K0698+000	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	36,399.00	0	36,399.00	Paving of unpaved Roads
20PC0016	Paving of unpaved Roads along Ayaga-Sta Marcela-Flora-Lasam Road (S00632LZ),K0698+000-K0699+525	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	58,865.00	0	58,865.00	Paving of unpaved Roads
20PC0017	Paving of unpaved Roads along Ayaga-Sta Marcela-Flora-Lasam Road (S00632LZ),K0700+521-K0701+944	Apayao Second DEO	Yes	Competitive Bidding	30-Oct-19	19-Nov-19	8-Jan-20	17-Jan-20	GAA 2020	54,927.00	0	54,927.00	Paving of unpaved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PC0018	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00630LZ), K0699+000-K0700+000	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	55,458.00	0	55,458.00	Paving of unpaved Roads
20PC0019	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00630LZ), K0700+000-K0701+000	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	51,719.00	0	51,719.00	Paving of unpaved Roads
20PC0020	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00630LZ), K0701+000-K0703+246	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	88,760.00	0	88,760.00	Paving of unpaved Roads
20PC0021	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00630LZ), K0703+274-K0704+363	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	46,942.00	0	46,942.00	Paving of unpaved Roads
20PC0022	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00630LZ), K0704+910-K0706+000	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	49,721.00	0	49,721.00	Paving of unpaved Roads
20PC0023	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00630LZ), K0706+000-K0707+288	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	53,933.00	0	53,933.00	Paving of unpaved Roads
20PC0024	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00630LZ), K0708+1810-K0711+855	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	93,276.00	0	93,276.00	Paving of unpaved Roads
20PC0025	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00631LZ), K0713+(-1064)-K0714+000	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	46,204.00	0	46,204.00	Paving of unpaved Roads
20PC0026	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00631LZ), K0714+000-K0714+769	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	33,393.00	0	33,393.00	Paving of unpaved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PC0027	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00631LZ), K0715+270-K0716+040	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	37,041.00	0	37,041.00	Paving of unpaved Roads
20PC0028	Paving of unpaved Roads along Claveria-Calanasan-Kabugao Road (S00631LZ), K0716+070-K0716+270	Apayao Second DEO	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	14-Jan-20	27-Jan-20	GAA 2020	8,685.00	0	8,685.00	Paving of unpaved Roads
20PC0029	Replacement of Permanent Weak Bridges, Naltut Br. (B01056LZ) along Claveria-Calanasan-Kabugao Road	Apayao Second DEO	Yes	Competitive Bidding	13-Nov-19	3-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	30,880.00	0	30,880.00	Replacement of Permanent Weak Bridges
20PC0030	Replacement of Permanent Weak Bridges, Maton Bridge (B02259LZ) along Kabugao-Pudtol-Luna-Cagayan Bdry. Road	Apayao Second DEO	Yes	Competitive Bidding	13-Nov-19	3-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	38,600.00	0	38,600.00	Replacement of Permanent Weak Bridges
20PC0031	Retrofitting/ Strengthening of Tumog Bridge (B02257LZ) along Kabugao-Pudtol-Luna-Cagayan Bdry. Road	Apayao Second DEO	Yes	Competitive Bidding	13-Nov-19	3-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	19,107.00	0	19,107.00	Retrofitting/ Strengthening of Bridges
20PC0032	Retrofitting/ Strengthening of Cabatacan Bridge (B02259LZ) along Kabugao-Pudtol-Luna-Cagayan Bdry. Road	Apayao Second DEO	Yes	Competitive Bidding	13-Nov-19	3-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	17,370.00	0	17,370.00	Retrofitting/ Strengthening of Bridges
20PC0033	Retrofitting/ Strengthening of Sabangan Bridge (B01414LZ) along Claveria-Calanasan-Kabugao Road	Apayao Second DEO	Yes	Competitive Bidding	13-Nov-19	3-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	48,250.00	0	48,250.00	Retrofitting/ Strengthening of Bridges
20PC0034	Construction of New Permanent Bridges along Malibag Br. (B04618LZ) along Kabugao-Pudtol-Luna -Cagayan Bdry. Road	Apayao Second DEO	Yes	Competitive Bidding	13-Nov-19	3-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	61,567.00	0	61,567.00	Construction of New Permanent Bridges
20PC0035	Construction of New Permanent Bridges along Mabibat Br. 2 along Claveria-Calanasan-Kabugao Road	Apayao Second DEO	Yes	Competitive Bidding	13-Nov-19	3-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	28,950.00	0	28,950.00	Construction of New Permanent Bridges
20PC0036	Construction of New Permanent Bridges along Annaran Bridge along Apayao-Ilocos Norte Road	Apayao Second DEO	Yes	Competitive Bidding	13-Nov-19	3-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	86,850.00	0	86,850.00	Construction of New Permanent Bridges



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PC0037	Construction of New Permanent Bridges along Malitao Bridge No.01 along Apayao-Ilocos Norte Road	Apayao Second DEO	Yes	Competitive Bidding	13-Nov-19	3-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	61,567.00	0	61,567.00	Construction of New Permanent Bridges
20PC0038	Construction of New Permanent Bridges along Malitao Bridge No 2 Along Apayao-Ilocos Norte Road	Apayao Second DEO	Yes	Competitive Bidding	13-Nov-19	3-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	61,567.00	0	61,567.00	Construction of New Permanent Bridges
20PC0039	Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Construction of Cabicungan Flood Control Structure, Calanasan, Apayao	Apayao Second DEO	Yes	Competitive Bidding	15-Nov-19	5-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	19,300.00	0	19,300.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System,
20PC0040	Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Construction of Barocboc Flood Control Structure along Apayao River, Sta Marcela, Apayao	Apayao Second DEO	Yes	Competitive Bidding	15-Nov-19	5-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	96,500.00	0	96,500.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System,
20PC0041	Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Construction of Poblacion Flood Control Structure, Calanasan, Apayao	Apayao Second DEO	Yes	Competitive Bidding	15-Nov-19	5-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	96,500.00	0	96,500.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System,
20PC0042	Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Construction of Cacalaggan Flood Control Structures along Apayao River, Pudtol, Apayao	Apayao Second DEO	Yes	Competitive Bidding	15-Nov-19	5-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	96,500.00	0	96,500.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System,
20PC0043	Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Construction of San Sebastian Flood Control Structure, Luna, Apayao	Apayao Second DEO	Yes	Competitive Bidding	15-Nov-19	5-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	96,500.00	0	96,500.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System,
20PC0044	Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Construction of Sipa Flood Control Structure along Apayao River, Sta Marcela, Apayao	Apayao Second DEO	Yes	Competitive Bidding	15-Nov-19	5-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	96,500.00	0	96,500.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System,



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PC0045	Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Construction of San Francisco Flood Control Structure along Apayao River, Luna, Apayao	Apayao Second DEO	Yes	Competitive Bidding	15-Nov-19	5-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	96,500.00	0	96,500.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System,
20PC0046	Construction/ Maintenance of Flood Mitigation Structures and Drainage System, Construction of Sabangan, Calanasan Flood Control Structure, Calanasan, Apayao	Apayao Second DEO	Yes	Competitive Bidding	15-Nov-19	5-Dec-19	14-Jan-20	27-Jan-20	GAA 2020	48,250.00	0	48,250.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System,
20PC0047	Construction/ Improvement of access road leading to declared tourism destination, San Isidro Sur-Poblacion - Lappa-Marag-Cadacian-Salagunting Tourism Road leading to Manacota Underground River and other tourism areas, Brgy. Cadacian, Calanasan(Bayag), Apayao, Package 1	Apayao Second DEO	Yes	Competitive Bidding	20-Nov-19	10-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	72,375,000.00	0	72,375,000.00	Construction/ Improvement of access road leading to declared tourism destination
20PC0048	Construction/ Improvement of access road leading to declared tourism destination, San Isidro Sur-Poblacion - Lappa-Marag-Cadacian-Salagunting Tourism Road leading to Manacota Underground River and other tourism areas, Brgy. Cadacian, Calanasan(Bayag), Apayao, Package 2	Apayao Second DEO	Yes	Competitive Bidding	20-Nov-19	10-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	84,920,000.00	0	84,920,000.00	Construction/ Improvement of access road leading to declared tourism destination
20PC0049	Construction/ Improvement of access road leading to declared tourism destination, San Carlos-San Antonio-Nueva-Marcela Road Leading to Bacut Lake, Sta Marcela, Apayao	Apayao Second DEO	Yes	Competitive Bidding	20-Nov-19	10-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	28,950.00	0	28,950.00	Construction/ Improvement of access road leading to declared tourism destination
20PC0050	Construction/ Improvement of access road leading to declared tourism destination, Lydia-Lalangan Road leading to Pudtol Tourism Road Sites, Pudtol, Apayao	Apayao Second DEO	Yes	Competitive Bidding	20-Nov-19	10-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	48,250.00	0	48,250.00	Construction/ Improvement of access road leading to declared tourism destination



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PC0051	Construction/ Improvement of access road leading to declared tourism destination, Bayugao Tourism Road leading to Bayugao Waterfalls, Luna, Apayao	Apayao Second DEO	Yes	Competitive Bidding	20-Nov-19	10-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	48,250.00	0	48,250.00	Construction/ Improvement of access road leading to declared tourism destination
20PC0052	Construction/ Improvement of access road leading to declared tourism destination, Kabangwelan Road leading to Villamor Falls	Apayao Second DEO	Yes	Competitive Bidding	20-Nov-19	10-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	51,145.00	0	51,145.00	Construction/ Improvement of access road leading to declared tourism destination
20PC0053	Construction/ Improvement of access road leading to trades, industries and economic zones, Dagupan-Salvacion Road in support of handicrafts, furniture, pineapple, banana, vegetables, rice and corn industries, Luna, Apayao	Apayao Second DEO	Yes	Competitive Bidding	22-Nov-19	12-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	48,250.00	0	48,250.00	Construction/ Improvement of access road leading to trades, industries and economic zones
20PC0054	Construction/ Improvement of access road leading to trades, industries and economic zones, Dona Loreta-Lydia Road in support of furniture,handicraft, loomweaving, blacksmithing, pineapple, banana, vegetables,rootcrops, rice and corn industries, Pudtol, Apayao	Apayao Second DEO	Yes	Competitive Bidding	22-Nov-19	12-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	48,250.00	0	48,250.00	Construction/ Improvement of access road leading to trades, industries and economic zones
20PC0055	Construction/ Improvement of access road leading to trades, industries and economic zones, Panay -Bato-Sabel Road in support of cassava, corn rice, mandarin, tourism,handicraft, furniture, fruit wines and coconut, Sta Marcela, Apayao , Package 1	Apayao Second DEO	Yes	Competitive Bidding	22-Nov-19	12-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	28,950.00	0	28,950.00	Construction/ Improvement of access road leading to trades, industries and economic zones
20PC0056	Construction/ Improvement of access road leading to trades, industries and economic zones, Panay -Bato-Sabel Road in support of cassava, corn rice, mandarin, tourism,handicraft, furniture, fruit wines and coconut, Sta Marcela, Apayao, Package 2	Apayao Second DEO	Yes	Competitive Bidding	22-Nov-19	12-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	28,950.00	0	28,950.00	Construction/ Improvement of access road leading to trades, industries and economic zones



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PC0057	Construction/ Improvement of access road leading to trades, industries and economic zones, Pudtol-Bagutong Road in support of furniture, handicrafts, loom weaving, banana,, pineapple, vegetables, and root crops, corn and rice, Pudtol, Apayao	Apayao Second DEO	Yes	Competitive Bidding	22-Nov-19	12-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	69,480.00	0	69,480.00	Construction/ Improvement of access road leading to trades, industries and economic zones
20PC0058	Construction/ Improvement of access road leading to trades, industries and economic zones, San Carlos Palali-Malekgeg Road in support of cassava, corn, rice , mandarin, tourism, handicraft,furniture and coconut, Sta Marcela, Apayao	Apayao Second DEO	Yes	Competitive Bidding	22-Nov-19	12-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	48,250.00	0	48,250.00	Construction/ Improvement of access road leading to trades, industries and economic zones
20PC0059	Construction/ Improvement of access road leading to trades, Industries and economic zones, San Sebastian-San Jose-San Francisco Road in support of handicrafts, furniture, processed high value crops, vegetable, rice, and corn industries, Luna, Apayao, Package 1	Apayao Second DEO	Yes	Competitive Bidding	22-Nov-19	12-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	46,320.00	0	46,320.00	Construction/ Improvement of access road leading to trades, industries and economic zones
20PC0060	Construction/ Improvement of access road leading to trades, Industries and economic zones, San Sebastian-San Jose-San Francisco Road in support of handicrafts, furniture, processed high value crops, vegetable, rice, and corn industries, Luna, Apayao, Package 2	Apayao Second DEO	Yes	Competitive Bidding	22-Nov-19	12-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	38,600.00	0	38,600.00	Construction/ Improvement of access road leading to trades, industries and economic zones
20PC0061	Construction/ Improvement of access road leading to trades, Industries and economic zones, Sta Maria-Mallig Road in support of furniture, handicrafts, banana, rice, cron, and tourism industries, Flora, Apayao	Apayao Second DEO	Yes	Competitive Bidding	22-Nov-19	12-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	48,250.00	0	48,250.00	Construction/ Improvement of access road leading to trades, industries and economic zones



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PC0062	Construction/ Improvement of access road leading to trades, industries and economic zones, Sta Filomena Road in support of Multi crop processing center,(coffee,cacao, pineapple, coconut) furniture processing center, Calanasan, Apayao	Apayao Second DEO	Yes	Competitive Bidding	22-Nov-19	12-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	48,250.00	0	48,250.00	Construction/ Improvement of access road leading to trades, industries and economic zones
20PC0063	Construction of missing links/ new roads, along Eva, Calanasan (Apayao)-Adams, Ilocos Norte Road, Package 1	Apayao Second DEO	Yes	Competitive Bidding	27-Nov-19	17-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	48,250.00	0	48,250.00	Construction of missing links/ new road
20PC0064	Construction of missing links/ new roads, along Eva, Calanasan (Apayao)-Adams, Ilocos Norte Road, Package 2	Apayao Second DEO	Yes	Competitive Bidding	27-Nov-19	17-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	48,250.00	0	48,250.00	Construction of missing links/ new road
20PC0065	Construction of missing links/ new roads, alongSta Maria-Upper-Atok-Aurora Road, Package 1	Apayao Second DEO	Yes	Competitive Bidding	27-Nov-19	17-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	23,932,000.00	0	23,932,000.00	Construction of missing links/ new road
20PC0066	Construction of missing links/ new roads, along Sta Maria-Upper-Atok-Aurora Road, Package 2	Apayao Second DEO	Yes	Competitive Bidding	27-Nov-19	17-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	72,375.00	0	72,375.00	Construction of missing links/ new road
20PC0067	Construction of missing links/ new roads, alongSta Maria-Upper-Atok-Aurora Road, Package 3	Apayao Second DEO	Yes	Competitive Bidding	27-Nov-19	17-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	78,917.00	0	78,917.00	Construction of missing links/ new road
20PC0068	Construction/ Improvement of access road leading to trades, industries and economic zones, Improvement of Malubibit Sur-Balasi-Atok Road In support to handicraft, furniture, high value crops processing	Apayao Second DEO	Yes	Competitive Bidding	27-Nov-19	17-Dec-19	21-Jan-20	3-Feb-20	GAA 2020	48,250.00	0	48,250.00	Construction/ Improvement of access road leading to trades, industries and economic zones
BAGUIO CITY DISTRICT ENGINEERING OFFICE													
20PD0001	Preventive Maintenance of Road: - Quirino H-Way (Baguio-Bauang), a) CW1: K0300 + 131 - K0300 + 647	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	8,240.00	-	8,240.00	Preventive Maintenance of Road: a) Asphalt Overlay and b) Rockfall Protection System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0002	Preventive Maintenance of Road: Asphalt Overlay - along Leonard Wood Rd (S00411LZ), K0250 + (- 767)- K0250 + (-717)	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	1,184.00	-	1,184.00	Preventive Maintenance of Road: Asphalt Overl
20PD0003	Preventive Maintenance of Road: Asphalt Overlay - along Loakan Rd (S00443LZ) , K0246+000- K0246+308	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	7,836.00	-	7,836.00	Preventive Maintenance of Road: Asphalt Overl
20PD0004	Preventive Maintenance of Road: Asphalt Overlay - along Major Mane Rd (S00489LZ), Chainage 057- Chainage 112	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	1,547.00	-	1,547.00	Preventive Maintenance of Road: Asphalt Ov
20PD0005	Preventive Maintenance of Road: Asphalt Overlay- along Abanao Ext. (S05052LZ), Chainage 008- Chainage 111	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	1,466.00	-	1,466.00	Preventive Maintenance of Road: Asphalt Overl
20PD0006	Preventive Maintenance of Road: - Manuel Roxas Rd K0250+(-131) - K0252+499	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	8,659.00	-	8,659.00	Preventive Maintenance of Road: a) Asphalt Overlay and b) Construction of RC Box Culvert
20PD0007	Preventive Maintenance of Road: Asphalt Overlay- along Quezon Hill Drive, Chainage 000 - Chainage 075	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	1,185.00	-	1,185.00	Preventive Maintenance of Road: Asphalt Overl
20PD0008	Rehabilitation/Reconstruction/Upgradin g of Damaged Paved Roads: Loakan Rd K0250+098 - K0250+389	Baguio City DEO	Yes	Competitive Bidding	14-Oct-19	10-Dec-19	17-Jan-20	27-Jan-20	GAA 2020	6,664.00	-	6,664.00	Concrete Reblocking and Construction of Box Culvert with Flume
20PD0009	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Gov Pack Rd (S00409LZ) CH 92 - CH 200	Baguio City DEO	Yes	Competitive Bidding	14-Oct-19	10-Dec-19	17-Jan-20	27-Jan-20	GAA 2020	27,798.00	-	27,798.00	Construction of Road Slope Protection Structure and Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0010	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Kennon Rd, K0241+790-K0241+825, K0242+430-K0242+480, K0242+600-K0242+720, K0244+015-K0244+050, K0244+220-K0244+350	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	76,500.00	-	76,500.00	Rockfall Protection System, Road Widening and Construction of Box Culvert and Flumes
20PD0011	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Kennon Rd K0241+611 - K0241+681, K0246+182-K0246+228	Baguio City DEO	Yes	Competitive Bidding	28-Oct-19	23-Dec-19	30-Jan-20	10-Feb-20	GAA 2020	10,800.00	-	10,800.00	-
20PD0012	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Quirino H-way (Baguio-Bauang) K0305+286-K0305+860	Baguio City DEO	Yes	Competitive Bidding	14-Oct-19	10-Dec-19	17-Jan-20	27-Jan-20	GAA 2020	49,291.00	-	49,291.00	-
20PD0013	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Major Mane Rd (S00444LZ), K0247+865 - K0247+895	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	5,000.00	-	5,000.00	Construction of Retaining Wall
20PD0014	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Marcos Hi-way K0281+755 - K0283+454	Baguio City DEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	27-Jan-20	06-Feb-20	GAA 2020	98,713.00	-	98,713.00	Construction of Road Slope Protection Structure and Road Widening
20PD0015	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Eastern Link Circumferential Rd, K0248+620 - K0248+645, K0248+700 - K0248+715	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	5,652.00	-	5,652.00	Reinforced Retaining Wall
20PD0016	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Quezon Hill Rd #1 K0308+153 - K0308+175, K0308 + 428 - K0308+447	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	06-Dec-19	13-Jan-20	23-Jan-20	GAA 2020	8,500.00	-	8,500.00	Rockfall Protection System, Construction of Box Culvert and Concrete Shoulder



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0017	Construction/Upgrading/Rehabilitation of Drainage along National Roads: Western Link Circumferential Rd , K0246 + (-184) - K0246+(-030)	Baguio City DEO	Yes	Competitive Bidding	21-Oct-19	17-Dec-19	24-Jan-20	03-Feb-20	GAA 2020	1,500.00	-	1,500.00	Construction of Box Culvert with manholes
20PD0018	Construction/Upgrading/Rehabilitation of Drainage along National Roads: Magsaysay Ave (Trinidad Rd) K0252+227 - K0252+355	Baguio City DEO	Yes	Competitive Bidding	21-Oct-19	17-Dec-19	24-Jan-20	03-Feb-20	GAA 2020	1,216.00	-	1,216.00	Construction of Box Culvert with manholes
20PD0019	Construction/Upgrading/Rehabilitation of Drainage along National Roads: Session Rd #2 K0251+746 - K0252+028	Baguio City DEO	Yes	Competitive Bidding	21-Oct-19	17-Dec-19	24-Jan-20	03-Feb-20	GAA 2020	7,600.00	-	7,600.00	Construction of Box Culvert with manholes
20PD0020	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Abanao Ext - (S00429LZ) Chainage 000 - Chainage 150	Baguio City DEO	Yes	Competitive Bidding	21-Oct-19	17-Dec-19	24-Jan-20	03-Feb-20	GAA 2020	6,942.00	-	6,942.00	Construction of Box Culvert with manholes
20PD0021	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Quezon Hill Rd #1 - K0307 + 805 - K0307 + 855	Baguio City DEO	Yes	Competitive Bidding	21-Oct-19	17-Dec-19	24-Jan-20	03-Feb-20	GAA 2020	3,477.00	-	3,477.00	Construction of Box Culvert with manholes
20PD0022	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Outlook Drive- K0253+(-199)- K0253+(-109)	Baguio City DEO	Yes	Competitive Bidding	04-Nov-19	30-Dec-19	06-Feb-20	17-Feb-20	GAA 2020	10,000.00	-	10,000.00	Construction of Box Culvert with manholes
20PD0023	Construction of By-Pass and Diversion Roads: Major Mane to Kennon Road By-Pass Road, Baguio City	Baguio City DEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	24-Jan-20	03-Feb-20	GAA 2020	30,000.00	-	30,000.00	Construction of Concrete Road and Concrete of Slope Protection Structure
20PD0024	Off-carriageway Improvement : Gov Pack Rd- (S04725LZ) K0249+023- K0249+453	Baguio City DEO	Yes	Competitive Bidding	25-Oct-19	20-Dec-19	27-Jan-20	06-Feb-20	GAA 2020	14,000.00	-	14,000.00	
20PD0025	Off-carriageway Improvement : Leonard Wood Rd- K0250+(-677)- K0250+046	Baguio City DEO	Yes	Competitive Bidding	25-Oct-19	20-Dec-19	27-Jan-20	06-Feb-20	GAA 2020	26,000.00	-	26,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0026	Off-carriageway Improvement : Fr F Carlu St (S00460LZ)- Chainage 000	Baguio City DEO	Yes	Competitive Bidding	04-Nov-19	30-Dec-19	06-Feb-20	17-Feb-20	GAA 2020	1,404.00	-	1,404.00	
20PD0027	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities along Balili River (Tributaries), Baguio City	Baguio City DEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	24-Jan-20	03-Feb-20	GAA 2020	22,886.00	-	22,886.00	
20PD0028	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities along Bued River (Main), Baguio City	Baguio City DEO	Yes	Competitive Bidding	25-Oct-19	20-Dec-19	27-Jan-20	06-Feb-20	GAA 2020	25,000.00	-	25,000.00	
20PD0029	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities along Bued River (Tributaries), Baguio City	Baguio City DEO	Yes	Competitive Bidding	25-Oct-19	20-Dec-19	27-Jan-20	06-Feb-20	GAA 2020	25,000.00	-	25,000.00	
20PD0030	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities along Camp Lagoon Drain Tunnel, Baguio City (Sta.0+000- Sta. 0+298)	Baguio City DEO	Yes	Competitive Bidding	25-Oct-19	20-Dec-19	27-Jan-20	06-Feb-20	GAA 2020	18,500.00	-	18,500.00	
20PD0031	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities along Kisad Road to Abad Santos Drive to Lake Drive to Perfecto St. and Harrison Road, Baguio City	Baguio City DEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	24-Jan-20	03-Feb-20	GAA 2020	100,000.00	-	100,000.00	
20PD0032	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities along Balili River (Main), Baguio City	Baguio City DEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	24-Jan-20	03-Feb-20	GAA 2020	25,000.00	-	25,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
CONVERGENCE AND SPECIAL SUPPORT PROGRAM													
20PD0033	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Kill House, Philippine Military Academy, Baguio City	Baguio City DEO	Yes	Competitive Bidding	15-Nov-19	10-Jan-20	17-Feb-20	27-Feb-20	GAA 2020	7,201.00	-	7,201.00	
20PD0034	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Perimeter Access Road, Philippine Military Academy, Baguio City	Baguio City DEO	Yes	Competitive Bidding	04-Nov-19	30-Dec-19	06-Feb-20	16-Feb-20	GAA 2020	90,000.00	-	90,000.00	
20PD0035	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure along Concessionaire Area, PMA, Baguio City, Benguet	Baguio City DEO	Yes	Competitive Bidding	08-Oct-19	04-Dec-19	10-Jan-20	20-Jan-20	GAA 2020	5,290.00	-	5,290.00	
20PD0036	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure along Horse Shoe Area, PMA, Baguio City, Benguet	Baguio City DEO	Yes	Competitive Bidding	08-Oct-19	04-Dec-19	10-Jan-20	20-Jan-20	GAA 2020	2,500.00	-	2,500.00	
20PD0037	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure along Road Going to Support Group Headquarters, PMA, Baguio City, Benguet	Baguio City DEO	Yes	Competitive Bidding	08-Oct-19	04-Dec-19	10-Jan-20	20-Jan-20	GAA 2020	1,700.00	-	1,700.00	
20PD0038	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure along Support Group Parking Area, PMA, Baguio City, Benguet	Baguio City DEO	Yes	Competitive Bidding	08-Oct-19	04-Dec-19	10-Jan-20	20-Jan-20	GAA 2020	24,310.00	-	24,310.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0039	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure along Support Group, PMA, Baguio City, Benguet	Baguio City DEO	Yes	Competitive Bidding	08-Oct-19	04-Dec-19	10-Jan-20	20-Jan-20	GAA 2020	6,900.00	-	6,900.00	
20PD0040	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure beside MRF, PMA, Baguio City, Benguet	Baguio City DEO	Yes	Competitive Bidding	08-Oct-19	04-Dec-19	10-Jan-20	20-Jan-20	GAA 2020	3,300.00	-	3,300.00	
20PD0041	Construction/ Improvement of Various Infrastructure in support of National Security - Roads at Fort Del Pilar, Camp Allen And Navy Base, Baguio City, Benguet	Baguio City DEO	Yes	Competitive Bidding	28-Oct-19	23-Dec-19	30-Jan-20	10-Feb-20	GAA 2020	29,000.00	-	29,000.00	
LOCAL PROGRAM													
20PD0042	Construction/ Rehabilitation/ Improvement of Multi-purpose Building and Athletic Bowl Oval, Burnham Park, Baguio City	Baguio City DEO	Yes	Competitive Bidding	19-Nov-19	15-Jan-20	22-Feb-20	03-Mar-20	GAA 2020	50,000.00	-	50,000.00	
20PD0043	Construction/ Rehabilitation of Flood Mitigation Facilities/ Drainage System along Lualhati, Baguio City	Baguio City DEO	Yes	Competitive Bidding	28-Oct-19	23-Dec-19	30-Jan-20	10-Feb-20	GAA 2020	5,200.00	-	5,200.00	
20PD0044	Construction of Water Supply in Baguio City	Baguio City DEO	Yes	Competitive Bidding	25-Oct-19	21-Dec-19	28-Jan-20	07-Feb-20	GAA 2020	25,000.00	-	25,000.00	
20PD0045	Construction of three classrooms at Hallow National High School, Purok 3 Extension, Happy Hallow, Baguio City	Baguio City DEO	Yes	Competitive Bidding	22-Oct-19	18-Dec-19	25-Jan-20	04-Feb-20	GAA 2020	3,000.00	-	3,000.00	
20PD0046	Construction of Multi-purpose Building (FBASECA), Salud Mitra, Baguio City	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	07-Dec-19	14-Jan-20	24-Jan-20	GAA 2020	3,000.00	-	3,000.00	
20PD0047	Construction of Multi-purpose Building at Leonila Hill/West Bayan Park, Baguio City	Baguio City DEO	Yes	Competitive Bidding	22-Oct-19	18-Dec-19	25-Jan-20	04-Feb-20	GAA 2020	3,000.00	-	3,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0048	Construction of Multi-purpose Building at Mabini Elementary School, Salud Mitra, Baguio City	Baguio City DEO	Yes	Competitive Bidding	22-Oct-19	18-Dec-19	25-Jan-20	04-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0049	Construction of Multi-purpose Building at Purok 1, Imelda Village, Baguio City	Baguio City DEO	Yes	Competitive Bidding	18-Oct-19	14-Dec-19	21-Jan-20	31-Jan-20	GAA 2020	1,000.00	-	1,000.00	
20PD0050	Construction of Multi-purpose Building at Purok 3 Km 4 Asin Road near health center, Asin Road, Baguio City	Baguio City DEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	26-Jan-20	05-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0051	Construction of Multi-purpose Building at Quezon Hill National High School, Middle Quezon Hill, Baguio City	Baguio City DEO	Yes	Competitive Bidding	18-Oct-19	14-Dec-19	21-Jan-20	31-Jan-20	GAA 2020	3,000.00	-	3,000.00	
20PD0052	Construction of Multi-purpose Building at Quirino Hill Elementary School, Middle Quirino Hill, Baguio City	Baguio City DEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	26-Jan-20	05-Feb-20	GAA 2020	3,000.00	-	3,000.00	
20PD0053	Construction of Multi-purpose Building, BGH Compound, Baguio City	Baguio City DEO	Yes	Competitive Bidding	21-Oct-19	17-Dec-19	24-Jan-20	03-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0054	Construction of Multi-purpose Building, Dizon Manzanillo Subdivision, Baguio City	Baguio City DEO	Yes	Competitive Bidding	15-Oct-19	11-Dec-19	18-Jan-20	28-Jan-20	GAA 2020	2,000.00	-	2,000.00	
20PD0055	Construction of Multi-purpose Building, Engineer's Hill, Baguio City	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	07-Dec-19	14-Jan-20	24-Jan-20	GAA 2020	2,000.00	-	2,000.00	
20PD0056	Construction of Multi-purpose Building, Lourdes Subdivision Proper, Baguio City	Baguio City DEO	Yes	Competitive Bidding	22-Oct-19	18-Dec-19	25-Jan-20	04-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0057	Construction of Multi-purpose Building at Idogan Village Purok 20, Irisan, Baguio City	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	07-Dec-19	14-Jan-20	24-Jan-20	GAA 2020	4,000.00	-	4,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0058	Rehabilitation of Multi-purpose Building at Quezon Hill Elementary School, Middle Quezon Hill, Baguio City	Baguio City DEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	26-Jan-20	05-Feb-20	GAA 2020	1,000.00	-	1,000.00	
20PD0059	Rehabilitation of Multi-purpose Building, Camdas, Baguio City	Baguio City DEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	26-Jan-20	05-Feb-20	GAA 2020	1,000.00	-	1,000.00	
20PD0060	Rehabilitation of Multi-purpose Building, DPS Compound, Baguio City	Baguio City DEO	Yes	Competitive Bidding	15-Oct-19	11-Dec-19	18-Jan-20	28-Jan-20	GAA 2020	1,000.00	-	1,000.00	
20PD0061	Rehabilitation of Multi-purpose Building, SLU-SVP, Baguio City	Baguio City DEO	Yes	Competitive Bidding	11-Oct-19	07-Dec-19	14-Jan-20	24-Jan-20	GAA 2020	1,000.00	-	1,000.00	
20PD0062	Rehabilitation of Multi-purpose Building, Sto Nino Slaughter Compound, Baguio City	Baguio City DEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	26-Jan-20	05-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0063	Construction of drainage canal along Rimando Bugallon Road, West Modernsite, Baguio City	Baguio City DEO	Yes	Competitive Bidding	25-Oct-19	21-Dec-19	28-Jan-20	07-Feb-20	GAA 2020	1,000.00	-	1,000.00	
20PD0064	Construction of drainage canal from Purok 1 to Purok 7, East Modernsite, Baguio City	Baguio City DEO	Yes	Competitive Bidding	25-Oct-19	21-Dec-19	28-Jan-20	07-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0065	Construction/Rehabilitation of drainage canal, Bayan Park Village, Baguio City	Baguio City DEO	Yes	Competitive Bidding	25-Oct-19	21-Dec-19	28-Jan-20	07-Feb-20	GAA 2020	1,500.00	-	1,500.00	
20PD0066	Rehabilitation of road and drainage system along Laubach Road, Upper General Luna, Baguio City	Baguio City DEO	Yes	Competitive Bidding	25-Oct-19	21-Dec-19	28-Jan-20	07-Feb-20	GAA 2020	1,500.00	-	1,500.00	
20PD0067	Construction of flood control (box culvert) Phase 2 Purok 1-3, San Antonio Village, Baguio City	Baguio City DEO	Yes	Competitive Bidding	04-Nov-19	31-Dec-19	07-Feb-20	17-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0068	Construction of Iron Street, Upper Quezon Hill, Baguio City	Baguio City DEO	Yes	Competitive Bidding	04-Nov-19	31-Dec-19	07-Feb-20	17-Feb-20	GAA 2020	2,000.00	-	2,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0069	Construction of riprap/cribwall along Bacili going to Sawlan at Badihoy Guisad Surong, Baguio City	Baguio City DEO	Yes	Competitive Bidding	22-Oct-19	18-Dec-19	25-Jan-20	04-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0070	Constructionrip-rap/rock armour Purok Greenhills, Barangay Sto Niño Slaughter Compound, Baguio City	Baguio City DEO	Yes	Competitive Bidding	28-Oct-19	23-Dec-19	30-Jan-20	10-Feb-20	GAA 2020	1,000.00	-	1,000.00	
20PD0071	Construction of riprap/ cribwall along Purok 8, Honeymoon-Holy Ghost, Baguio City	Baguio City DEO	Yes	Competitive Bidding	28-Oct-19	23-Dec-19	30-Jan-20	10-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0072	Rehabilitation of road along Palma-Urbano, Baguio City	Baguio City DEO	Yes	Competitive Bidding	18-Oct-19	13-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	2,000.00	-	2,000.00	
20PD0073	Construction of road, Purok Tiptop to Purok Liteng, Pacdal, Baguio City	Baguio City DEO	Yes	Competitive Bidding	28-Oct-19	23-Dec-19	30-Jan-20	10-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0074	Rehabilitation of Sector 7, Malaya Road, Dominican Mirador, Baguio City	Baguio City DEO	Yes	Competitive Bidding	08-Oct-19	04-Dec-19	10-Jan-20	20-Jan-20	GAA 2020	1,000.00	-	1,000.00	
20PD0075	Rehabilitation of concrete of road, widening and riprapping at Gladiola Extension, Upper Q. M., Baguio City	Baguio City DEO	Yes	Competitive Bidding	30-Oct-19	28-Dec-19	04-Feb-20	14-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0076	Construction of slope protection below the precipice in Purok 3 (rear portion of barangay hall extending northward in Purok 3), Middle Rock Quarry, Baguio City	Baguio City DEO	Yes	Competitive Bidding	30-Oct-19	28-Dec-19	04-Feb-20	14-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0077	Rehabilitation and widening of Dilapidated roads including drainages and canals along Purok 2 and Crystal Cave, Bakakeng, Baguio City	Baguio City DEO	Yes	Competitive Bidding	04-Nov-19	29-Dec-19	05-Feb-20	17-Feb-20	GAA 2020	2,000.00	-	2,000.00	
20PD0078	Rehabilitation of road and sidewalk along Teodora Alonzo Street from entry to exit point, Teodora Alonzo, Baguio City	Baguio City DEO	Yes	Competitive Bidding	04-Nov-19	29-Dec-19	05-Feb-20	17-Feb-20	GAA 2020	4,000.00	-	4,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PD0079	Rehabilitation of road and drainage from Turning Point to Gamboa Residence along Purok 2 and 4, Victoria Village, Baguio City	Baguio City DEO	Yes	Competitive Bidding	04-Nov-19	29-Dec-19	05-Feb-20	17-Feb-20	GAA 2020	1,000.00	-	1,000.00	
20PD0080	Construction of riprap/cribwall at Saint Joseph Village, Baguio City	Baguio City DEO	Yes	Competitive Bidding	08-Oct-19	04-Dec-19	10-Jan-20	20-Jan-20	GAA 2020	1,000.00	-	1,000.00	
20PD0081	Rehabilitation of the portion of the Balenben Road at Purok 9A Tapaw, Irian, Baguio City	Baguio City DEO	Yes	Competitive Bidding	18-Oct-19	13-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	3,000.00	-	3,000.00	
20PD0082	Completion of footbridge, Phase II along Upper Bonifacio adjacent to Rimando Road, ABCR, Baguio City	Baguio City DEO	Yes	Competitive Bidding	07-Oct-19	03-Dec-19	10-Jan-20	20-Jan-20	GAA 2020	2,000.00	-	2,000.00	
20PD0083	Rehabilitation of Building including Concreting of Perimeter Road/Walkway, Headquarters Support Group, Philippine Military Academy, Fort Del Pilar, Baguio City	Baguio City DEO	Yes	Competitive Bidding	16-Oct-19	12-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	
BENGUET FIRST DISTRICT ENGINEERING OFFICE													
0001	Preventive Maintenance along Baguio-Bontoc Rd - K0253+400 - K0255+380, La Trinidad, Benguet	Benguet First DEO	YES	Public Bidding	3-Sep-19	23-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	51,000.00	-	51,000.00	2020 Proposed Advance procurement
0002	Preventive Maintenance along Marcos Hi-way - K0271+000 - K0274+000, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	3-Sep-19	23-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	50,000.00	-	50,000.00	2020 Proposed Advance procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0003	Preventive Maintenance along Benguet- Nueva Vizcaya Rd - K0254+600 - K0254+618, K0256+270 - K0256+288, K0256+310 - K0256+319, K0256+400 - K0256+409, K0256+900 - K0256+909 K0257+120 - K0257+147, K0258+390 - K0258+399, K0261+700 - K0261+777 K0262+500 - K0262+518, K0264+680 - K0264+704, K0271+650 - K0271+668, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	3-Sep-19	23-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	2,180.00	-	2,180.00	2020 Proposed Advance procurement
0004	Preventive Maintenance along Gurel- Bokod-Kabayan-Bugulas-Abatan Rd - K0318+400 - K0318+990, K0323+200 - K0323+545, K0327+050 - K0327+127	Benguet First DEO	YES	Public Bidding	3-Sep-19	23-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	3,040.00	-	3,040.00	2020 Proposed Advance procurement
0005	Preventive Maintenance along Shilan- Beckel Rd - K0261+120 - K0261+892, La Trinidad, Benguet	Benguet First DEO	YES	Public Bidding	3-Sep-19	23-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	1,900.00	-	1,900.00	2020 Proposed Advance procurement
0006	Preventive Maintenance along Pico- Lamtang Rd - K0258+563 - K0258+919, K0260+241 - K0260+277, La Trinidad, Benguet	Benguet First DEO	YES	Public Bidding	3-Sep-19	23-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	1,040.00	-	1,040.00	2020 Proposed Advance procurement
0007	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Marcos Highway, Tuba, Benguet a. K0266+000 - K0266+709 K0267+104 - K0267+325 b. K0261+190 - K0261+703 K0262+000 - K0262+036 K0262+173 - K0262+209 K0268+661 - K0268+850 K0270+343 - K0270+793 K0278+245 - K0278+263 K0278+280 - K0278+316 K0278+378 - K0278+567 K0278+935 - K0279+149 c. K0260+(-546) - K0260+974	Benguet First DEO	YES	Public Bidding	3-Sep-19	23-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	81,100.00	-	81,100.00	2020 Proposed Advance procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Marcos Highway, Tuba, Benguet: a. K0274+000 - K0275+380 b. K0274+000 - K0276+885	Benguet First DEO	YES	Public Bidding	3-Sep-19	23-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	100,000.00	-	100,000.00	2020 Proposed Advance procurement
0009	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Shifan-Beckel Rd - K0263+2943 - K0263+3358, La Trinidad, Benguet	Benguet First DEO	YES	Public Bidding	10-Sep-19	30-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	14,700.00	-	14,700.00	2020 Proposed Advance procurement
0010	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tawang-Ambiong Rd - K0260+(- 609) - K0260+(-490), K0261+915 - K0261+948, K0262+114 - K0262+692, K0264+284 - K0264+358, La Trinidad, Benguet	Benguet First DEO	YES	Public Bidding	10-Sep-19	30-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	28,500.00	-	28,500.00	2020 Proposed Advance procurement
0011	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Baguio-Itogon Rd - K0258+595 - K0259+050, K0259+150 - K0259+204, K0259+480 - K0259+534, Itogon, Benguet	Benguet First DEO	YES	Public Bidding	10-Sep-19	30-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	10,700.00	-	10,700.00	2020 Proposed Advance procurement
0012	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along City Limit-Sto. Tomas Rd - K0255+000 - K0255+063, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	10-Sep-19	30-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	1,100.00	-	1,100.00	2020 Proposed Advance procurement
0013	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Baguio-Bauang Rd - K0288+631 - K0288+745, Sablan, Benguet	Benguet First DEO	YES	Public Bidding	10-Sep-19	30-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	75,000.00	-	75,000.00	2020 Proposed Advance procurement
0014	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Benguet-Nueva Vizcaya Rd - K0254+250 - K0254+370, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	10-Sep-19	30-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	100,000.00	-	100,000.00	2020 Proposed Advance procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0015	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Benguet-Nueva Vizcaya Rd - K0263+500 - K0263+540, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	10-Sep-19	30-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	4,000.00	-	4,000.00	2020 Proposed Advance procurement
0016	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Gurel-Bokod-Kabayan-Buguias-Abatan Rd - K0327+030 - K0327+055 K0328+520 - K0328+640, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	10-Sep-19	30-Sep-19	3-Jan-20	13-Jan-20	GAA 2020	80,000.00	-	80,000.00	2020 Proposed Advance procurement
0017	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Baguio-Itogon Rd - K0259+600 - K0259+805, Itogon, Benguet	Benguet First DEO	YES	Public Bidding	17-Sep-19	7-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	100,000.00	-	100,000.00	2020 Proposed Advance procurement
0018	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Baguio-Itogon Rd - K0257+363 - K0257+435, K0261+460 - K0261+480, Itogon, Benguet	Benguet First DEO	YES	Public Bidding	17-Sep-19	7-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	11,000.00	-	11,000.00	2020 Proposed Advance procurement
0019	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tawang-Amblong Rd - K0263+870 - K0263+900, La Trinidad, Benguet	Benguet First DEO	YES	Public Bidding	17-Sep-19	7-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	4,000.00	-	4,000.00	2020 Proposed Advance procurement
0020	Construction/Upgrading/Rehabilitation of Drainage along National Roads along Baguio-Bontoc Rd - K0256+219 - K0257+079, La Trinidad, Benguet	Benguet First DEO	YES	Public Bidding	17-Sep-19	7-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	11,000.00	-	11,000.00	2020 Proposed Advance procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0021	Construction of Missing Links/ New Roads, Construction of Road Slope Protection Structure along Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Taloy Norte Jct. - San Pascual Brgy. Hall Jct. (Section 7 of BLISTT Outer Ring Circumferential Road), Package 3, Benguet	Benguet First DEO	YES	Public Bidding	17-Sep-19	7-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	92,757.00	-	92,757.00	2020 Proposed Advance procurement
0022	Off-Carriageway Improvement along Kennon Rd - K0216+(-845) - K0216+120 K0216+214 - K0216+270, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	17-Sep-19	7-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	16,400.00	-	16,400.00	2020 Proposed Advance procurement
0023	Off-Carriageway Improvement along Benguet-Nueva Vizcaya Rd - K0308+000 - K0316+094, K0316+110 - K0319+726, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	17-Sep-19	7-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	94,000.00	-	94,000.00	2020 Proposed Advance procurement
0024	Paving of Unpaved Roads along Gurel-Bokod-Kabayan-Buguias-Abatan Rd - K0333+1495 - K0333+1585, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	17-Sep-19	7-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	1,440.00	-	1,440.00	2020 Proposed Advance procurement
0025	Paving of Unpaved Roads along Baguio City Limit-Sto. Tomas Rd - K0263+630 - K0263+820, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	24-Sep-19	14-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	3,040.00	-	3,040.00	2020 Proposed Advance procurement
0026	Replacement of Permanent Weak Bridges, Demonstration Br. (B02184LZ) along Kennon Rd, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	24-Sep-19	14-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	30,000.00	-	30,000.00	2020 Proposed Advance procurement
0027	Retrofitting/ Strengthening of Permanent Bridges, Alanod Br. (B04831LZ) along Gurel-Bokod-Kabayan-Buguias-Abatan Road	Benguet First DEO	YES	Public Bidding	24-Sep-19	14-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	3,000.00	-	3,000.00	2020 Proposed Advance procurement
0028	Rehabilitation/ Major Repair of Permanent Bridges, Pugo Br. (B02177LZ) along Kennon Rd, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	24-Sep-19	14-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	1,088.00	-	1,088.00	2020 Proposed Advance procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0029	Rehabilitation/ Major Repair of Permanent Bridges, Minac Br. (B02369LZ) along Benguet-Nueva Vizcaya Rd, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	24-Sep-19	14-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	7,353.00	-	7,353.00	2020 Proposed Advance procurement
0030	Rehabilitation/ Major Repair of Permanent Bridges, Ellet Br. (B02663LZ) along Gurel-Bokod-Kabayan-Buguias-Abatan Road,	Benguet First DEO	YES	Public Bidding	24-Sep-19	14-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	1,574.00	-	1,574.00	2020 Proposed Advance procurement
0031	Rehabilitation/ Major Repair of Permanent Bridges, Nangalis Br. (B04277LZ) along Asin (Km. 8)-Nangalis-Sn Pascual, Tuba, Benguet-LU Bdry Rd, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	24-Sep-19	14-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	4,715.00	-	4,715.00	2020 Proposed Advance procurement
0032	Construction of Flood Mitigation Structure along Agno River Basin, Pito River Section, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	24-Sep-19	14-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	40,000.00	-	40,000.00	2020 Proposed Advance procurement
0033	Construction of Flood Mitigation Structure along Agno River Basin, Minac, Eddet Section, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	1-Oct-19	21-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	15,000.00	-	15,000.00	2020 Proposed Advance procurement
0034	Construction of Flood Mitigation Structure along Agno River Basin, Mangkew-Nabneng Section, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	1-Oct-19	21-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	7,500.00	-	7,500.00	2020 Proposed Advance procurement
0035	Construction of Flood Mitigation Structure along Agno River Basin, Labey Section, Ambuklao, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	1-Oct-19	21-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	20,000.00	-	20,000.00	2020 Proposed Advance procurement
0036	Construction of Flood Mitigation Structure along Agno River Basin, Minac Bridge Section, Ambuklao, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	1-Oct-19	21-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	15,000.00	-	15,000.00	2020 Proposed Advance procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0037	Construction of Flood Mitigation Structure along Agno River Basin, Sitio Salapsap Section, Dalupirip, Itogon, Benguet	Benguet First DEO	YES	Public Bidding	1-Oct-19	21-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	15,000.00	-	15,000.00	2020 Proposed Advance procurement
0038	Construction of Flood Mitigation Structure along Agno River Basin, Karao Bridge Section, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	1-Oct-19	21-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	10,000.00	-	10,000.00	2020 Proposed Advance procurement
0039	Construction of Flood Mitigation Structure along Agno River Basin, Poblacion-Karao Section, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	1-Oct-19	21-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	15,000.00	-	15,000.00	2020 Proposed Advance procurement
0040	Construction of Flood Mitigation Structure along Agno River Basin, Pacso Section, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	1-Oct-19	21-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	45,000.00	-	45,000.00	2020 Proposed Advance procurement
0041	Construction of Flood Mitigation Structure along Agno River Basin, Alanod Bridge Section, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	8-Oct-19	28-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	15,000.00	-	15,000.00	2020 Proposed Advance procurement
0042	Construction of Flood Mitigation Structure along Agno River Basin, Asokong Bridge Section, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	8-Oct-19	28-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	12,500.00	-	12,500.00	2020 Proposed Advance procurement
0043	Construction of Flood Mitigation Structure along Agno River Basin, Gumatdang River Section, Gumatdang, Itogon, Benguet	Benguet First DEO	YES	Public Bidding	8-Oct-19	28-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	25,000.00	-	25,000.00	2020 Proposed Advance procurement
0044	Construction of Flood Mitigation Structure along Aringay River Basin, Asin Proper-Luceb Section, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	8-Oct-19	28-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	20,000.00	-	20,000.00	2020 Proposed Advance procurement
0045	Construction of Flood Mitigation Structure along Aringay River Basin, Lasilas-Nangalisan Section, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	8-Oct-19	28-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	15,000.00	-	15,000.00	2020 Proposed Advance procurement
0046	Construction of Flood Mitigation Structure along Aringay River Basin, Hydro-Nangalisan Section, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	8-Oct-19	28-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	15,000.00	-	15,000.00	2020 Proposed Advance procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0047	Construction of Flood Mitigation Structure along Aringay River Basin, Penged-Nangallsan Section, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	8-Oct-19	28-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	15,000.00	-	15,000.00	2020 Proposed Advance procurement
0048	Construction of Flood Mitigation Structure along Bauang River Basin, Sabdang Section, Sablan, Benguet	Benguet First DEO	YES	Public Bidding	8-Oct-19	28-Oct-19	3-Jan-20	13-Jan-20	GAA 2020	40,000.00	-	40,000.00	2020 Proposed Advance procurement
0049	Construction of Flood Mitigation Structure along Bued River Basin, Camp 6 Section, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	15-Oct-19	4-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	15,000.00	-	15,000.00	2020 Proposed Advance procurement
0050	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations along Ballay-Tablo-Tonoman-Bulalacao-Tawangan-Lusod Road leading to Bulalacao Lakes and Mt. Tabeo, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	15-Oct-19	4-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	48,000.00	-	48,000.00	2020 Proposed Advance procurement
0051	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations along Guisset-Binga-Baloy-Tinongdan Road leading to Binga Dam and Mt. Ugo, Site for the International Sky Running Event, Itogon, Benguet	Benguet First DEO	YES	Public Bidding	15-Oct-19	4-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	45,000.00	-	45,000.00	2020 Proposed Advance procurement
0052	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations along Kaling Bridge-Lower Bashoy-Upper Babadak Road leading to Mt. Pulag, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	15-Oct-19	4-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	48,000.00	-	48,000.00	2020 Proposed Advance procurement
0053	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations along Timbak Caves Road leading to Timbak Caves and Mummy of Apo Anno, Atok/Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	15-Oct-19	4-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	24,000.00	-	24,000.00	2020 Proposed Advance procurement
0054	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations along Poblacion-Karao-Ekip Access Road leading to Mount Purgatory, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	15-Oct-19	4-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	48,000.00	-	48,000.00	2020 Proposed Advance procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0055	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations along Calot-Pappa-Bayayeng Road leading to Asin Hotspring, Sablan, Benguet	Benguet First DEO	YES	Public Bidding	15-Oct-19	4-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	48,000.00	-	48,000.00	2020 Proposed Advance procurement
0056	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones along Baguio-Bontoc Road Jct. to Batan-Adaoy, Kabayan Road in support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	15-Oct-19	4-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	42,000.00	-	42,000.00	2020 Proposed Advance procurement
0057	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones along Baguio-Bontoc Road Jct. to Guiweng-Nawal-Tickey-Daclan Road in support of Coffee, and Processed Food Meat Industries, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	22-Oct-19	11-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	48,000.00	-	48,000.00	2020 Proposed Advance procurement
0058	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones along Beckes-Bulala Road in support to Coffee, Cacao, Bamboo, Cutflower, Tiger Grass, Fruit Trees, Heirloom Rice, Livestock, High Value vegetables and Services, Sablan, Benguet	Benguet First DEO	YES	Public Bidding	22-Oct-19	11-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	38,200.00	-	38,200.00	2020 Proposed Advance procurement
0059	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones along Camp 3 Torre-Antamok-Mangga-Bells-Pimunggan-Angasan Proper Road in support of Cacao and Coffee Industry, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	22-Oct-19	11-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	48,000.00	-	48,000.00	2020 Proposed Advance procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0060	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones along Cawayan-Calew-Balococ-Cashe Road to San Manuel, Pangasinan in support to Coffee, Cacao, Bamboo, Banana, Livestock, Heirloom Rice, Gold, High Value Vegetables, Loom Weaving, Sewing, Dress Making, Honey, Food Processing and Services, Itogon, Benguet	Benguet First DEO	YES	Public Bidding	22-Oct-19	11-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	48,000.00	-	48,000.00	2020 Proposed Advance procurement
0061	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones along Pimiggan-Saguitang-Lubas-Dungon Road with 2 Bridges in support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing, Tuba, Benguet	Benguet First DEO	YES	Public Bidding	22-Oct-19	11-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	36,000.00	-	36,000.00	2020 Proposed Advance procurement
0062	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones along Camp Dangwa-Bahong-Sadag-Padag-Talingting PRJ with 1 Bridge in support to Coffee, Cacao, Bamboo, Cutflower, Strawberry, Livestock, Food Processing, Loom Weaving, High Value Vegetables and Services, La Trinidad, Benguet	Benguet First DEO	YES	Public Bidding	22-Oct-19	11-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	48,000.00	-	48,000.00	2020 Proposed Advance procurement
0063	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones along Bobok-Bisal-Ambuciao Road with 3 Bridges in support to Coffee, Cacao, Bamboo, Banana, Livestock, Fish, Heirloom Rice, High-Value Vegetables, and Food Processing, Bokod, Benguet	Benguet First DEO	YES	Public Bidding	22-Oct-19	11-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	48,000.00	-	48,000.00	2020 Proposed Advance procurement
0064	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones along Sokong-Abucot-Nanchupit Road with 1 Bridge in support to Livestock, Heirloom Rice, and Other High-Value Vegetables, Kabayan, Benguet	Benguet First DEO	YES	Public Bidding	22-Oct-19	11-Nov-19	3-Jan-20	13-Jan-20	GAA 2020	48,000.00	-	48,000.00	2020 Proposed Advance procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BENGUET SECOND DISTRICT ENGINEERING OFFICE													
20PF0001	Abatan-Mankayan-Cervantes Road Jct. to Tabio-Bedbed-Baguingey-Sayapot Road in Support of Coffee, Bamboo, Food and Feed Crops, Plantation Crop, Cutflowers and Fruit Trees Industries, Mankayan, Benguet	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	ROADS
20PF0002	Bagulo-Bontoc NRJ King Solomon Sto. Nino-Coruz-Tabeyo Road, Tublay, Benguet in support to Coffee, Cacao, Bamboo, Cut flower Heirloom Rice, Livestock, and other High Value Vegetables, Tublay, Benguet	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	ROADS
20PF0003	Acop-Kapangan-Kibungan-Bakun Road Jct. to Bangho-Daclan-Basil-Tublay Central Road in Support of Coffee, Bamboo, Cutflowers and Fruit Tree Industries, Tublay, Benguet	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	ROADS
20PF0004	Poblacion-Naguey-Pasdong-Lubo (Atok and Kibungan, Benguet) in support to Coffee, Cacao, Bamboo, Cutflower, Banana, Livestock, and Other High Value Vegetables, Atok, Benguet	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	ROADS
20PF0005	Construction of Baney Flood Control, Buguias, Benguet	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	30,000.00	-	30,000.00	FLOOD CONTROL
20PF0006	NRJ Natublang-Nabalcong-Cabuguiasan Pacso-Tonglo-Saclalan Road leading to various tourist attractions, Buguias, Benguet	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	58,000.00	-	58,000.00	ROADS
20PF0007	Acop-Kapangan-Kibungan-Bakun Road Jct. to Bangho-Daclan-Basil-Tublay Central Road in Support of Coffee, Bamboo, Cutflowers and Fruit Tree Industries, Tublay, Benguet	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	ROADS
20PF0008	NRJ Bulalacao-Cabacab-Sinto Road leading to Agri-Tourism Farms in Brgy. Bulalacao, Mankayan, Benguet	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	55,000.00	-	55,000.00	ROADS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PF0009	Baguio-Bontoc Road Jct.-Madaymen-Masala-Sagpat Road in support of Coffee, Bamboo, Food and Feed Crops, Cutflowers and Fruit Trees Industry, Kibungan, Benguet	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	55,000.00	-	55,000.00	ROADS
20PF0010	ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION /UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS ALONG KIANGAN-TINOC-BUGIAS ROAD-KO354+(-208)-KO354+(-163), KO358+511-KO358+645, KO358+665-KO358+924	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	19,311.00	-	19,311.00	ROADS
20PF0011	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ALONG ACOP- KAPANGAN- KAPANGAN-KIBUNGAN- BAKUN ROAD JCT TO KAPANGAN CENTRAL-GASWILING-CATIAOAN ROAD TO BAGULIN ROAD IN SUPPORT OF COFFEE, BAMBOO, FOOD AND FEED CROPS, CUTFLOWERS AND FRUIT TREE INDUSTRY KAPANGAN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	ROADS
20PF0012	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ALONG GUISWAK-LOKOT-AMBALIDENG ACCESS ROAD, KIBUNGAN, BENGUET IN SUPPORT OF COFFEE, CACAO, BAMBOO, FOOD AND FEED CROPS, CUTFLOWER, BANANA, LIVESTOCK HEIRLOOM RICE AND AND OTHER HIGH VALUE VEGETABLES, KIBUNGAN, BENGUET, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	15,000.00	-	15,000.00	ROADS
20PF0013	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF AMPUSONGAN FLOOD CONTROL, BAKUN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	20,000.00	-	20,000.00	FLOOD CONTROL



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PF0014	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF DEKKAN-PAYKEK FLOOD CONTROL, KAPANGAN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	FLOOD CONTROL
20PF0015	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF NABALICONG FLOOD CONTROL, BUGUIAS, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	20,000.00	-	20,000.00	FLOOD CONTROL
20PF0016	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF SUYOC FLOOD CONTROL, MANKAYAN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	FLOOD CONTROL
20PF0017	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF BULALACAO FLOOD CONTROL, MANKAYAN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	15,000.00	-	15,000.00	FLOOD CONTROL
20PF0018	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF GUINAOANG FLOOD CONTROL, MANKAYAN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	FLOOD CONTROL
20PF0019	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF IPIT FLOOD CONTROL, KIBUNGAN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	FLOOD CONTROL
20PF0020	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF LOO FLOOD CONTROL, BUGUIAS, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	30,000.00	-	30,000.00	FLOOD CONTROL



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PF0021	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF NAGUEY FLOOD CONTROL, ATOK, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	20,000.00	-	20,000.00	FLOOD CONTROL
20PF0022	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF PASDONG FLOOD CONTROL, ATOK, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	FLOOD CONTROL
20PF0023	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF COPIAS FLOOD CONTROL, KAPANGAN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	15,000.00	-	15,000.00	FLOOD CONTROL
20PF0024	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF PUSONG FLOOD CONTROL, BUGUIAS, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	20,000.00	-	20,000.00	FLOOD CONTROL
20PF0025	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF SALACOP FLOOD CONTROL, KAPANGAN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,000.00	-	10,000.00	FLOOD CONTROL
20PF0026	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS: CONSTRUCTION OF TANEG FLOOD CONTROL, MANKAYAN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	30,000.00	-	30,000.00	FLOOD CONTROL



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PF0027	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ALONG BAD-AYAN-OBANGA-OBANGA-CAYAPAS-BALINTAG-AMDALAGAN ROAD(BUGUIAS HUNGDUAN ROAD), BUGUIAS, BENGUET IN SUPPORT OF COFFEE, CACAO, BAMBOO, LIVESTOCK AND OTHER HIGH VALUE VEGETABLES	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	50,000.00	-	50,000.00	ROADS
20PF0028	ASSET PRESERVATION-PREVENTIVE MAINTENANCE-SECONDARY ROADS ALONG BAGUIO-BONTOC ROAD- KO282+000-KO284+100, KO285+674-KO286+350, KO292+000-KO293+000, KO294+100-KO295+000	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	91,644.00	-	91,644.00	ROADS
20PF0029	ASSET PRESERVATION-PREVENTIVE MAINTENANCE- SECONDARY ROAD ALONG BAGUIO - BONTOC ROAD- KO297+000-KO299+920, KO302+100-KO302+700, KO304+400-KO304+600, KO307+100-KO308+100, KO318+300-KO319+700	Benguet Second DEO	Yes	Competitive Bidding	04-Nov-19	18-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	49,600.00	-	49,600.00	ROADS
20PF0030	ASSET PRESERVATION-PREVENTIVE MAINTENANCE- SECONDARY ROAD ALONG GUREL-BOKOD-KABAYAN-BUGUIAS-ABATAN ROAD KO346+000-KO346+505	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	7,260.00	-	7,260.00	ROADS
20PF0031	ASSET PRESERVATION-PREVENTIVE MAINTENANCE- SECONDARY ROAD ALONG GUREL-BOKOD-KABAYAN-BUGUIAS-ABATAN ROAD KO360+000-KO361+000	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	13,758.00	-	13,758.00	ROADS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PF0032	ASSET PRESERVATION-PREVENTIVE MAINTENANCE- TERTIARY ROADS ALONG ACOP-KAPANGAN-KIBUNGAN-BAKUN ROAD KO265+385-KO265+964, KO266+039-KO266+963	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	21,607.00	-	21,607.00	ROADS
20PF0033	ASSET PRESERVATION-PREVENTIVE MAINTENANCE- TERTIARY ROADS ALONG ACOP-KAPANGAN-KIBUNGAN-BAKUN ROAD KO288+1033-KO290+000, KO292+880-KO292+982, KO293+836-KO293+885, KO294+437-KO294+549, KO295+000-KO297+000, KO298+781, KO301+223-KO302+000	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	91,644.00	-	91,644.00	ROADS
20PF0034	ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLAPSE, AND LANDSLIDE-SECONDARY ROADS ALONG BAGUIO-BONTOC ROAD-KO302+300-KO302+360, KO307+300-KO307+332, KO318+190-KO318+244, KO320+600-KO320+655, KO327+000-KO327+040	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	49,600.00	-	49,600.00	ROADS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PF0035	ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION WITH ROAD SLIPS, SLOPE COLAPSE, AND LANDSLIDE-SECONDARY ROADS ALONG ACOP-KAPANGAN-KIBUNGAN- BAKUN ROAD-KO320+400-KO320+460, KO337+830-KO337+892, KO338+460- KO338+485, KO338+575-KO338+610, KO339+315-KO339+341, KO339+510- KO339+533, KO339+595- KO339+640, KO340+620-KO340+646, KO339+675-KO340+690, KO341+660- KO341+676, KO342+330-KO342356, KO342+464-KO342+474, KO342+604- KO342+635, KO343+125-KO343+170, KO343+215-KO343+324, KO344+868- KO344+882	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	56,690.00	-	56,690.00	ROADS
20PF0036	ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION WITH ROAD SLIPS, SLOPE COLAPSE, AND LANDSLIDE-SECONDARY ROADS ALONG ACOP-KAPANGAN-KIBUNGAN- BAKUN ROAD-KO263+950-KO263+975, KO269+799-KO263+827, KO289+350- KO269+380, KO304+047-KO304+070, KO315+700-KO315+740	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	20,670.00	-	20,670.00	ROADS
20PF0037	ASSET PRESERVATION- REHABILITATION/RECONSTRUCTION /UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS ALONG BAGUIO-BONTOC-ROAD-KO330+600- KO330+850	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	9,784.00	-	9,784.00	ROADS
20PF0038	OFF-CARRIAGEWAY IMPROVEMENT- SECONDARY ROADS ALONG BAGUIO- BONTOC ROAD-KO295+000- KO308+000	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	55,958.00	-	55,958.00	ROADS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PF0039	OFF-CARRIAGEWAY IMPROVEMENT- SECONDARY ROADS ALONG BAGUIO- BONTOC ROAD-KO313+950- KO314+150,KO317+392-KO317+854, KO320+078-KO327+223	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	34,265.00	-	34,265.00	ROADS
20PF0040	OFF-CARRIAGEWAY IMPROVEMENT- TERTIARY ROADS ALONG ACOP- KAPANGAN-KIBUNGAN-BAKUN ROAD- KO277+(-367)-KO279+812, KO279+841-KO280+562, KO282+572- KO280+911	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	14,150.00	-	14,150.00	ROADS
20PF0041	OFF-CARRIAGEWAY IMPROVEMENT- TERTIARY ROADS ALONG KIANGAN- TINOC-BUGIAS ROAD-KO357+185- KO357+250, KO358+437-KO358+511, KO358+645-KO358+665	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	7,923.00	-	7,923.00	ROADS
20PF0042	MULTI-PURPOSE/-NATIONAL BUILDING PROGRAM-COMPLETION OF DPWH OFFICE AND EMPLOYEE'S QUARTERS WITH SITE DEVELOPMENT FACILITIES	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	50,000.00	-	50,000.00	BUILDINGS
20PF0043	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: BAROAN BRIDGE(BO0909LZ) ALONG ACOP- KAPANGAN-KIBUNGAN BAKUN ROAD(KO279+812-KO279+841)	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	1,919.00	-	1,919.00	BRIDGES
20PF0044	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: KAMUNAYAN BR(BO2682LZ) ALONG ACOP- KAPANGAN-KIBUNGAN-BAKUN ROAD(KO271+397- KO271+425)	Benguet Second DEO	Yes	Competitive Bidding	15-Nov-19	05-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	2,103.00	-	2,103.00	BRIDGES



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PF0045	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: AMBALIDENG BR(B04799LZ) ALONG ACOP-KAPANGAN-KIBUNGAN-BAKUN ROAD(KO316+007- KO316+042)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	2,350.00	-	2,350.00	BRIDGES
20PF0046	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: AMBURAYAN BR(B00914LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO288+945 KO288+1033)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	31,195.00	-	31,195.00	BRIDGES
20PF0047	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: ASO BR(B00911LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO280+911 KO288+918)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	1,516.00	-	1,516.00	BRIDGES
20PF0048	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: CHICAO BR(B2681LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO269+535 KO269+551)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	1,741.00	-	1,741.00	BRIDGES
20PF0049	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: DATAKAN BR(B0910LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO280+562 KO280+572)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	1,663.00	-	1,663.00	BRIDGES
20PF0050	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: IPTT BR(B0916LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO307+398 KO307+418)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	2,048.00	-	2,048.00	BRIDGES
20PF0051	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: LOMON BR(B0912LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO282+398 KO282+756)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	1,824.00	-	1,824.00	BRIDGES



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PF0052	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: MAYOS BR(BO4798LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO320+709 KO320+732)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	2,136.00	-	2,136.00	BRIDGES
20PF0053	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: PALEW BR(BO4800LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO265+347 KO265+372)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	1,865.00	-	1,865.00	BRIDGES
20PF0054	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: SALACOP BR(BO915LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO292+250 KO292+276)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	1,992.00	-	1,992.00	BRIDGES
20PF0055	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: SUYOC BR(BO4228LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO265+964 KO265+1016)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	2,594.00	-	2,594.00	BRIDGES
20PF0056	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES: TABA-AO BR(BO4228LZ) ALONG ACOPKAPANGAN-KIBUNGAN ROAD (KO288+353 KO288+363)	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	1,767.00	-	1,767.00	BRIDGES
20PF0057	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS ALONG NRJ PAOAY-BOSLENG-LUBO ACCESS ROAD LEADING TO KOCHI SISTERHOOD PARK AND PAOAY FLOWER AND LUBO VEGETABLE GARDENS, ATOK, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	50,000.00	-	50,000.00	ROADS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PF0058	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS ALONG LOMON-LABUEG-DATAKAN ROAD LEADING TO VARIOUS TOURIST ATTRACTION, KAPANGAN, BENGUET	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	5,000.00	-	5,000.00	ROADS
20PF0059	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS ALONG GADANG-LIBLIBENG-TOCABA-SANTOL, LA UNION ROAD	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	50,000.00	-	50,000.00	ROADS
20PF0060	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ALONG DADA JUNCTION-BEYENG-BULISAY-KAYAPA-ALILEM ILOCO SUR WITH 3 BRIDGES, BAKUN, BENGUET IN SUPPORT OF COFFEE, CACAO, BAMBOO, CUTFLOWER, BANANA, HEIRLOOM RICE, LIVESTOCK AND OTHER HIGH VALUE VEGETABLES	Benguet Second DEO	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	50,000.00	-	50,000.00	ROADS
IFUGAO FIRST DISTRICT ENGINEERING OFFICE													
AP	Preventive Maintenance of Road Nva Vizcaya-Ifugao-Mt.Prov Rd. - K0291 + (-379) - K0291 + 258, K0291 + 283 - K0295 + 679, K0295 + 701 - K0297 + 691, K0297 + 723 - K0299 + 481, K0299 + 506 - K0300 + 143	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	105,155.00		105,155.00	Preventive Maintenance of Road
AP	Preventive Maintenance of Road Kiangnan - Tinoc - Buguias Road - K0315+(-097) - K0318+270, K0320+460 - K0322+928	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	64,389.00		64,389.00	Preventive Maintenance of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
AP	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Nueva Vizcaya-Ifugao-Mt. Province Road - K0296+000, K0296+1038 - K0297+210, K0301+807 - K0301+917, K0307+698, K0320+545 - K0320+605, K0322+632, K0333+108 - K0333+138	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	73,000.00		73,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
AP	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Klangan-Tinoc-Buguias Road, Chainage 1697 - Chainage 1725, Chainage 2467 - Chainage 2550, Chainage 6327 - Chainage 6347, Chainage 25685 - Chainage 25905	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	129,224.00		129,224.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
ND	Construction of Missing Links/New Roads - Klangan-Asipulo-Ambaguio-Bayombong Road, Package 1, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	10,000.00		10,000.00	Construction of Missing Links/New Roads
ND	Paving of Unpaved Roads - Banaue-Hungduan-Benguet Boundary Road - K0366+194 - K0366+378	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	10,000.00		10,000.00	Paving of Unpaved Roads
ND	Paving of Unpaved Roads -Banaue-Hungduan-Benguet Boundary Road - K0376 +433 - K0376+453, K0376+753 - K0376+782, K0377 + 305 - K0377+345, K0377+912 - K0378+117, K0378+342 - K0378+488, K0379+080 - K0379+151, K0379+260 - K0379+382	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	20,000.00		20,000,000.00	Paving of Unpaved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ND	Paving of Unpaved Roads -Klangan-Tinoc-Bugulas Road - K0324+745 - K0324+775, K0324+985 - K0325+005, K0341+469 - K0341+565, K0342+458 - K0342+478, K0343+024 - K0343+155, K0343+313 - K0343+336, K0343+474 - K0343+540, K0343+671 - K0343+689, K0343+715 - K0343+958, K0344+162 - K0344+312, K0344+428 - K0344+432	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	31,059.00		31,059.00	Paving of Unpaved Roads
FC	Construction of Banao Flood Control (Tungngod Side), Lagawe, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	20,000.00		20,000,000.00	Construction of Flood Control
FC	Construction of Bunog Flood Control, Lamut, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	20,000.00		20,000,000.00	Construction of Flood Control
FC	Contraruction of Hapid Flood Control, Lamut, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	20,000.00		20,000,000.00	Construction of Flood Control
FC	Construction of Lamut Flood Control, Lamut, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	20,000.00		20,000.00	Construction of Flood Control
FC	Construction of Nacalo Flood Control, Lagaew, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	27,398.00		27,398.00	Construction of Flood Control
FC	Construction of Nayan Flood Control, Lamut, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	10,000.00		10,000,000.00	Construction of Flood Control
FC	Construction of Ibulao Flood Control, Lagawe, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	25,000.00		25,000.00	Construction of Flood Control
	Construction/Improvement of Access Road leading to declared Tourism Destinations - Lagawe-Boliwong-Abnuan Road Leading to Inchang Falls, Lagawe, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	30,000.00		30,000.00	Construction/Improvement of Access Road Leading to Declared Tourism Destinations



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/Improvement of Access Road leading to declared Tourism Destinations - Lagawe-Hingyon Road via Burnay leading to Mt. Atugo and other tourism destinations, Lagawe and Hingyon, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	15,000.00		15,000,000.00	Construction/Improvement of Access Road Leading to Declared Tourism Destinations
	Construction/Improvement of Access Road leading to declared Tourism Destinations - Lubuog-Boklawa-Nungulunan Road leading to Bakung Spider Web and other Tourism Destinations, Hungduan, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	15,000.00		15,000,000.00	Construction/Improvement of Access Road Leading to Declared Tourism Destinations
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Malabago-New Slaughter House Road Connecting to Nueva Vizcaya-Ifugao-Mt. Province Boundary Road, Lamut, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	10,000.00		10,000.00	Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones
	Construction of Multi-Purpose Building at Poblacion, Lamut, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	2,000.00		2,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Poblacion East, Lagawe, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	3,000.00		3,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Hapid, Lamut, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	3,000.00		3,000.00	Construction of Multi-Purpose Building
	Construction of Road, Ubuag-Mompolla, Hingyon, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	5,000.00		5,000.00	Construction of Local Roads
	Construction of Roads, Momma-Tupaya, Lagawe, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	2,000.00		2,000.00	Construction of Local Roads
	Construction of Roads, Montablong, Lagawe, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	2,000.00		2,000.00	Construction of Local Roads
	Construction of Waterworks, Hingyon, Ifugao	Ifugao First DEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	3-Jan-20	15-Jan-20	GAA 2020	10,000.00		10,000.00	Construction of Waterworks

IFUGAO SECOND DISTRICT ENGINEERING OFFICE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation - Preventive Maintenance - Tertiary Roads- Banaue-Hungduan-Benguet Bdry Rd - K0342 + (-210) - K0343 + 1165, K0349 + 140 - K0350 + 493	Ifugao Second DEO	Yes	Competitive Bidding	06-Nov-19	26-Nov-19	16-Jan-20	24-Jan-20	GAA 2020	57,076.00		57,076.00	
	Bridge - Rehabilitation/ Major Repair of Permanent Bridges- Habbang Br. (B02208LZ) along Banaue-Mayoyao-A Lista-Isabela Bdry Rd	Ifugao Second DEO	Yes	Competitive Bidding	09-Oct-19	29-Oct-19	16-Jan-20	24-Jan-20	GAA 2020	3,920.00		3,920.00	
	Bridge - Rehabilitation/ Major Repair of Permanent Bridges- Chaya Br. (B04545LZ) along Banaue-Mayoyao-A Lista-Isabela Bdry Rd	Ifugao Second DEO	Yes	Competitive Bidding	09-Oct-19	29-Oct-19	16-Jan-20	24-Jan-20	GAA 2020	2,940.00		2,940.00	
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Mariis Main Canal Flood Control, (San Marcos Section), San Marcos, Alfonso Lista, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	25-Oct-19	14-Nov-19	16-Jan-20	24-Jan-20	GAA 2020	19,600.00		19,600.00	
	Network Development - Off-Carriageway Improvement - Tertiary Roads- Alfonso Lista - Aurora Bdry. Rd - K0440 + 738 - K0442 + 395	Ifugao Second DEO	Yes	Competitive Bidding	16-Oct-19	5-Nov-19	16-Jan-20	24-Jan-20	GAA 2020	17,395.00		17,395.00	
	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Nueva Vizcaya- Ifugao-Mt Province Rd - K0337 + 350 - K0337 + 360, K0339 + 504 - K0339 + 519, K0348 + 533 - K0348 + 548, K0350 + 180 - K0350 + 924 K0351 + 700 - K0351 + 715, K0351 + 750 - K0351 + 764, K0352 + 750- K0352 + 183 - K0352 + 279 - K0352 + 759, K0353 + 835 - K0353 + 852, K0354 + 470 - K0354 + 490, K0355 + 928 - K0355 + 948, K0359 + 676 - K0359 + 711, K0360 + 630 - K0360 + 750, K0361 + 535 - K0361 + 551	Ifugao Second DEO	Yes	Competitive Bidding	16-Oct-19	5-Nov-19	16-Jan-20	24-Jan-20	GAA 2020	32,497.00		32,497.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of San Juan Flood Control, San Juan, Alfonso Lista, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	25-Oct-19	14-Nov-19	16-Jan-20	24-Jan-20	GAA 2020	45,864.00		45,864.00	
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Calimag Flood Control, Calimag, Alfonso Lista, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	09-Oct-19	29-Oct-19	16-Jan-20	24-Jan-20	GAA 2020	9,800.00		9,800.00	
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Mapacopaco Flood Control, Posnaan, Aguineldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	25-Oct-19	14-Nov-19	16-Jan-20	24-Jan-20	GAA 2020	20,186.00		20,186.00	
	Asset Preservation - Preventive Maintenance - Secondary Roads- Nueva Vizcaya-Ifugao-Mt Province Rd - K0342 + 101 - K0346+240	Ifugao Second DEO	Yes	Competitive Bidding	06-Nov-19	26-Nov-19	16-Jan-20	24-Jan-20	GAA 2020	70,942.00		70,942.00	
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Mapacopaco Flood Control, Pusnaan, Aguineldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	09-Oct-19	29-Oct-19	17-Jan-20	27-Jan-20	GAA 2020	11,760.00		11,760.00	
	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary RoadsAsset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads- Alfonso Lista - Aurora Bdry. Rd - K0440 + 288 - K0440 + 403, K0440 + 565 - K0440 + 738, K0444 + 431 - K0444 + 468, K0444 + 477 - K0444 + 617, K0447 + 510 - K0447 + 627, K0448 + 627 - K0448 + 663 Alfonso Lista - Aurora Bdry. Rd - K0440 + 288 - K0440 + 403, K0440 + 565 - K0440 + 738, K0444 + 431 - K0444 + 468, K0444 + 477 - K0444 + 617, K0447 + 510 - K0447 + 627, K0448 + 627 - K0448 + 663	Ifugao Second DEO	Yes	Competitive Bidding	09-Oct-19	29-Oct-19	17-Jan-20	27-Jan-20	GAA 2020	13,144.00		13,144.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Halag Flood Control, Halag, Aguinaldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	25-Oct-19	14-Nov-19	17-Jan-20	27-Jan-20	GAA 2020	19,600.00		19,600.00	
	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0357 + 685 - K0357 + 721, K0358 + 170 - K0358 + 190, K0358 + 260 - K0358 + 280, K0361 + 360 - K0361 + 460, K0361 + 475 - K0361 + 510, K0362 + 470 - K0362 + 530, K0362 + 730 - K0362 + 780, K0363 + 110 - K0363 + 180, K0363 + 445 - K0363 + 505, K0382 + 759 - K0382 + 783, K0393 + 455 - K0393 + 478, K0398 + 649 - K0398 + 760, K0399 + 435 - K0399 + 467, K0399 + 560 - K0400 + 040, K0404 + 319 - K0404 + 872	Ifugao Second DEO	Yes	Competitive Bidding	11/6/2019	11/26/2019	17-Jan-20	27-Jan-20	GAA 2020	80,398.00		80,398.00	
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Mun-Alaja Waterfalls, Brgy. Liwo, Mayoyao, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	4-Oct-19	24-Oct-19	17-Jan-20	27-Jan-20	GAA 2020	9,800.00		9,800.00	
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Calipci Waterfalls, Alfonso Lista, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	4-Oct-19	24-Oct-19	17-Jan-20	27-Jan-20	GAA 2020	9,800.00		9,800.00	
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Lupao-Naumag Road leading to Naumag Waterfalls, Aguinaldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	4-Oct-19	24-Oct-19	17-Jan-20	27-Jan-20	GAA 2020	9,800.00		9,800.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads- Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0349 + 620 - K0349 + 705, K0355 + 106 - K0355 + 242, K0381 + 000 - K0381 + 467, K0381 + 566 - K0381 + 783, K0407 + 293 - K0407 + 366	Ifugao Second DEO	Yes	Competitive Bidding	16-Oct-19	5-Nov-19	17-Jan-20	27-Jan-20	GAA 2020	33,928.00		33,928.00	
	Asset Preservation - Preventive Maintenance - Tertiary Roads- Jct Potia- Mt Province Bdry Rd - K0432 + (-767) - K0432 + (-672), K0432 + (-237) - K0434 + 224, K0434 + 537 - K0435 + 959, K0438 + 516 - K0438 + 713	Ifugao Second DEO	Yes	Competitive Bidding	16-Oct-19	5-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	47,342.00		47,342.00	
	Network Development - Off- Carriageway Improvement - Secondary Roads- Banaue-Mayoyao-A Lista- Isabela Bdry Rd - K0397 + 865 - K0398 + 500, K0400 + 040 - K0400 + 779, K0401 + 719 - K0402 + 820, K0403 + 000 - K0403 + 200, K0403 + 335 - K0404 + 319, K0404 + 872 - K0405 + 042, K0405 + 135 - K0406 + 491	Ifugao Second DEO	Yes	Competitive Bidding	11/6/2019	11/26/2019	20-Jan-20	30-Jan-20	GAA 2020	42,841.00		42,841.00	
	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Ubao-Taang Road - K0400 + 702 - K0400 + 727, K0420 + 293 - K0420 + 315, K0420 + 978 - K0421 + 020, K0421 + 619 - K0421 + 636, K0421 + 963 - K0422 + 000, K0423 + 446 - K0423 + 483, K0423 + 502 - K0423 + 532, K0424 + 580 - K0424 + 995	Ifugao Second DEO	Yes	Competitive Bidding	16-Oct-19	5-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	38,972.00		38,972.00	
	Network Development - Off- Carriageway Improvement- Jct Potia-Mt Province Bdry Rd - K0447 + 283 - K0450 + 185	Ifugao Second DEO	Yes	Competitive Bidding	16-Oct-19	5-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	31,577.00		31,577.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Ammung Festival, Yao Jia Xi Dragon Fruit Farm, Domingo's Integrated Organic Farm, Municipal Forest Library (Magat dam Wetlands, Maris Dam Wetlands, BFAR-Aqua Park), Brgy. Santo Domingo, Alfonso Lista, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	4-Oct-19	24-Oct-19	20-Jan-20	30-Jan-20	GAA 2020	14,700.00		14,700.00	
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Amganad-Poltan Road leading to Poltan Rice Terraces, Barangays Amganad and Poltan, Banaue, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	4-Oct-19	24-Oct-19	20-Jan-20	30-Jan-20	GAA 2020	9,800.00		9,800.00	
	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Butac-Monggayang Road connecting to Ubao-Taang Road in support of Coffee, Banana and Corn Production and Processing, Monggayang, Aguineldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	4-Oct-19	24-Oct-19	20-Jan-20	30-Jan-20	GAA 2020	19,600.00		19,600.00	
	Network Development - Construction of By-Pass and Diversion Roads- San Mateo - Alfonso Lista Diversion Road, (Alfonso Lista Section), Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	11/6/2019	11/26/2019	20-Jan-20	30-Jan-20	GAA 2020	49,000.00		49,000.00	
	Bridge - Rehabilitation/ Major Repair of Permanent Bridges- Cosile Br. (B02215LZ) along Jct Potia-Mt Province Bdry Rd	Ifugao Second DEO	Yes	Competitive Bidding	4-Oct-19	24-Oct-19	20-Jan-20	30-Jan-20	GAA 2020	5,635.00		5,635.00	
	Bridge - Rehabilitation/ Major Repair of Permanent Bridges- Killing Br. (B02216LZ) along Jct Potia-Mt Province Bdry Rd	Ifugao Second DEO	Yes	Competitive Bidding	10/9/2019	10/29/2019	20-Jan-20	30-Jan-20	GAA 2020	3,430.00		3,430.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Network Development - Off-Carriageway Improvement - Secondary Roads- Nueva Vizcaya-Ifugao-Mt Province Rd - K0359 + 000 - K0359 + 319, K0359 + 378 - K0359+491, K0359 + 563 - K0359 + 676, K0359 + 711 - K0360 + 049, K0360 + 185 - K0360 + 209	Ifugao Second DEO	Yes	Competitive Bidding	16-Oct-19	5-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	10,148.00		10,148.00	
	Network Development - Paving of Unpaved Roads - Secondary Roads- Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0392 + 105 - K0392 + 555	Ifugao Second DEO	Yes	Competitive Bidding	10/9/2019	10/29/2019	20-Jan-20	30-Jan-20	GAA 2020	13,524.00		13,524.00	
	LIP-Local Roads and Bridges - Local Roads- Construction of roads, Mongol-Talbac, Mayoyao, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	23-Oct-19	12-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	2,970.00		2,970.00	
	LIP-Local Roads and Bridges - Local Roads- Construction of roads, Sitio Gulon, Nalbu, Mayoyao, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	23-Oct-19	12-Nov-19	15-Jan-20	27-Jan-20	GAA 2020	1,980.00		1,980.00	
	LIP-Local Roads and Bridges - Local Roads- Construction of roads, Viewpoint-Pula, Banaue, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	23-Oct-19	12-Nov-19	15-Jan-20	27-Jan-20	GAA 2020	4,950.00		4,950.00	
	LIP-Buildings and Other Structures - Multipurpose / Facilities- Construction of Multi-purpose Building, Monggayang, Aguinaldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	23-Oct-19	12-Nov-19	15-Jan-20	27-Jan-20	GAA 2020	2,970.00		2,970.00	
	LIP-Buildings and Other Structures - Multipurpose / Facilities- Construction of Multi-purpose Building, Ta-ang, Aguinaldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	23-Oct-19	12-Nov-19	15-Jan-20	27-Jan-20	GAA 2020	1,980.00		1,980.00	
	LIP-Buildings and Other Structures - Multipurpose / Facilities- Improvement of Multi-purpose Building, Butac, Aguinaldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	23-Oct-19	12-Nov-19	15-Jan-20	27-Jan-20	GAA 2020	1,980.00		1,980.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LIP-Buildings and Other Structures - Multipurpose / Facilities- Construction of Multi-purpose Building, Posnaan, Aguineldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	23-Oct-19	12-Nov-19	15-Jan-20	27-Jan-20	GAA 2020	2,970.00		2,970.00	
	LIP-Buildings and Other Structures - Multipurpose / Facilities- Construction of Multi-purpose Building, Ubao, Aguineldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	24-Oct-19	13-Nov-19	15-Jan-20	27-Jan-20	GAA 2020	2,970.00		2,970.00	
	LIP-Buildings and Other Structures - Multipurpose / Facilities- Construction of Multi-purpose Building, Bocos, Banaue, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	24-Oct-19	13-Nov-19	15-Jan-20	27-Jan-20	GAA 2020	1,980.00		1,980.00	
	LIP-Buildings and Other Structures - Multipurpose / Facilities- Construction of Multi-purpose Building, Pinto, Alfonso Lista, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	24-Oct-19	13-Nov-19	15-Jan-20	27-Jan-20	GAA 2020	4,950.00		4,950.00	
	LIP-Flood Control and Drainage - Flood Control Structures / Facilities- Construction of various river control, Banaue, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	24-Oct-19	13-Nov-19	15-Jan-20	27-Jan-20	GAA 2020	1,980.00		1,980.00	
	LIP-Local Roads and Bridges - Local RoadsLIP-Local Roads and Bridges - Local Roads- Construction of roads, Majlong, Aguineldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	24-Oct-19	13-Nov-19	17-Jan-20	27-Jan-20	GAA 2020	4,950.00		4,950.00	
	LIP-Local Roads and Bridges - Local Roads- Construction of roads, Buag, Aguineldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	24-Oct-19	13-Nov-19	17-Jan-20	27-Jan-20	GAA 2020	2,970.00		2,970.00	
	LIP-Local Roads and Bridges - Local RoadsLIP-Local Roads and Bridges - Local Roads- Construction of roads, Sitio Butayan, Chalalo, Aguineldo, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	24-Oct-19	13-Nov-19	17-Jan-20	27-Jan-20	GAA 2020	1,980.00		1,980.00	
	LIP-Local Roads and Bridges - Local Roads- Construction of roads, Palaad-Ayangan, Mayoyao, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	25-Oct-19	14-Nov-19	17-Jan-20	27-Jan-20	GAA 2020	1,980.00		1,980.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LIP-Local Roads and Bridges - Local Roads- Construction of roads, Alimlt-Banao, Mayoyao, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	25-Oct-19	14-Nov-19	17-Jan-20	27-Jan-20	GAA 2020	1,980.00		1,980.00	
	LIP-Local Roads and Bridges - Local Roads-Construction of roads, Banhal, Mayoyao, Ifugao	Ifugao Second DEO	Yes	Competitive Bidding	25-Oct-19	14-Nov-19	17-Jan-20	27-Jan-20	GAA 2020	1,980.00		1,980.00	
LOWER KALINGA DISTRICT ENGINEERING OFFICE													
20PL0001	Asset Preservation Program-Preventive Maintenance-Primary Roads along Kalinga-Cagayan Road (Calanan-Enrile Section), K0505 + 856 - K0506 + 451	Lower Kalinga DEO	Yes	Competitive Bidding	18-Sep-19	7-Oct-19	21-Jan-20	31-Jan-20	GAA 2020	7,085.00		7,085.00	Asphalt overlay along national road
20PL0002	Asset Preservation Program-Preventive Maintenance-Secondary Roads along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Pinukpuk Junction-Abbut Section), K0532+019 - K0533+000	Lower Kalinga DEO	Yes	Competitive Bidding	18-Sep-19	7-Oct-19	21-Jan-20	31-Jan-20	GAA 2020	10,112.00		10,112.00	Asphalt overlay along national road
20PL0003	Asset Preservation Program-Preventive Maintenance-Secondary Roads along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Cagayan-Calanan Section), K0472 + 000 - K0472 + 865, K0474+000 - K0474+415 and K0474+438 - K0474+942	Lower Kalinga DEO	Yes	Competitive Bidding	18-Sep-19	7-Oct-19	21-Jan-20	31-Jan-20	GAA 2020	21,033.00		21,033.00	Asphalt overlay along national road
20PL0004	Asset Preservation Program-Preventive Maintenance-Tertiary Roads along Nambaran-Isabela Road, K0513 + 000 - K0514 + 004, K0514 + 031 - K0514 + 284, K0516 + 000 - K0516 + 871, K0517 + 231 - K0517 + 540, and K0517 + 847 - K0518 + 000	Lower Kalinga DEO	Yes	Competitive Bidding	18-Sep-19	7-Oct-19	21-Jan-20	31-Jan-20	GAA 2020	21,781.00		21,781.00	Asphalt overlay along national road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0005	Asset Preservation Program- Rehabilitation / Reconstruction of National Roads with slips, slope collapse and landslide -Secondary Roads: Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Cagayan-Calanan Section), K0475 + 361 - K0475 + 401, K0479+141 - K0479+171, K0476+684 - K0476+732, K0487+354 - K0487+387, K0487+425 - K0487+458	Lower Kalinga DEO	Yes	Competitive Bidding	20-Sep-19	9-Oct-19	22-Jan-20	3-Feb-20	GAA 2020	21,136.00		21,136.00	Construction of road sope protection structure (Retaining wall)
20PL0006	Asset Preservation Program- Rehabilitation / Reconstruction of National Roads with slips, slope collapse and landslide -Secondary Roads: Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Pinukpuk Junction - Abbut Section), K0524+691 - K0524+719, K0528+982 - K0528+997, K0529+048 - K0529+070, K0533+980 - K0533+990	Lower Kalinga DEO	Yes	Competitive Bidding	20-Sep-19	9-Oct-19	22-Jan-20	3-Feb-20	GAA 2020	6,648.00		6,648.00	Construction of road sope protection structure (Stone Masonry/ Retaining wall)
20PL0007	Asset Preservation Program- Rehabilitation / Reconstruction of National Roads with slips, slope collapse and landslide -Tertiary Roads: Bulanao- Paracelis Road, K0510 + 794 - K0510 + 824 and K0510 + 923 - K0510 + 994	Lower Kalinga DEO	Yes	Competitive Bidding	20-Sep-19	9-Oct-19	22-Jan-20	3-Feb-20	GAA 2020	7,775.00		7,775.00	Construction of road sope protection structure (Stone Masonry/ Retaining wall)
20PL0008	Asset Preservation Program- Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads along Tabuk- Banawe via Tanudan-Barlig Road, K0513 + 427 - K0513 + 443	Lower Kalinga DEO	Yes	Competitive Bidding	26-Sep-19	15-Oct-19	24-Jan-20	3-Feb-20	GAA 2020	43,068.00		43,068.00	Construction of road sope protection structure (Cribwall, Coconet, stone masonry and/or retaining wall)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0009	Asset Preservation Program- Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads along Balaban-Pinukpuk Road, Chainage5483 - Chainage5889, Chainage 2972 - Chainage 2991, Chainage5610 - Chainage5675, Chainage18601 - Chainage18616, Chainage17852 - Chainage17868, Chainage26497 - Chainage26521, Chainage17786 - Chainage17818, Chainage14919 - Chainage14980, Chainage14677 - Chainage14702, Chainage26888 - Chainage26904, Chainage25373 - Chainage25405	Lower Kalinga DEO	Yes	Competitive Bidding	26-Sep-19	15-Oct-19	24-Jan-20	3-Feb-20	GAA 2020	32,047.00		32,047.00	Construction of road sope protection structure (Cribwall, Coconet, stone masonry and/or retaining wall)
20PL0010	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Primary Roads along Kalinga-Cagayan Road (Calanan-Enrile Section), K0506 + 451 - K0506 + 846 and K0506 + 905 - K0507 + 000	Lower Kalinga DEO	Yes	Competitive Bidding	30-Sep-19	21-Oct-19	27-Jan-20	5-Feb-20	GAA 2020	17,565.00		17,565.00	Concrete reconstruction with drainage
20PL0011	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Secondary Roads along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Cagalu-an-Calanan Section), K0476 + 956 - K0478 + 000	Lower Kalinga DEO	Yes	Competitive Bidding	30-Sep-19	21-Oct-19	27-Jan-20	6-Feb-20	GAA 2020	36,692.00		36,692.00	Concrete reconstruction with drainage
20PL0012	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Secondary Roads along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Pinukpuk Junction-Abbut Section), K0531 + 000 - K0531 + 790	Lower Kalinga DEO	Yes	Competitive Bidding	30-Sep-19	21-Oct-19	27-Jan-20	6-Feb-20	GAA 2020	24,347.00		24,347.00	Concrete reconstruction with drainage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0013	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Tertiary Roads along Namburan-Isabela Road, K0509 + -903 - K0509 + 038, K0510 + 381 - K0510 + 992 and K0512 + 343 - K0513 + 000	Lower Kalinga DEO	Yes	Competitive Bidding	1-Oct-19	22-Oct-19	28-Jan-20	7-Feb-20	GAA 2020	46,941.00		46,941.00	Concrete reconstruction with drainage
20PL0014	Asset Preservation Program- Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads- Tertiary Roads along Balbalan-Pinukpuk Road, Chainage 7041 - Chainage 7141, Chainage 15116 - Chainage 15616, Chainage 13194 - Chainage 14120, Chainage 24056 - Chainage 24135 and Chainage 24777 - Chainage 24876	Lower Kalinga DEO	Yes	Competitive Bidding	1-Oct-19	22-Oct-19	28-Jan-20	7-Feb-20	GAA 2020	65,010.00		65,010.00	Improvement of Local Road
20PL0015	Rehabilitation/ Major Repair of Permanent Bridges- Cagaligan Bridge (B02109LZ) along Mt. Prov.-Bdry.- Calanan-Pinukpuk-Abbut Road (Cagalu-an-Calanan Section)	Lower Kalinga DEO	Yes	Competitive Bidding	3-Oct-19	24-Oct-19	28-Jan-20	7-Feb-20	GAA 2020	5,000.00		5,000.00	Rehabilitation / Major repair of bridges
20PL0016	Rehabilitation/ Major Repair of Permanent Bridges- Cawcawayan Bridge (B04392LZ) along Balbalan- Pinukpuk Road	Lower Kalinga DEO	Yes	Competitive Bidding	3-Oct-19	24-Oct-19	28-Jan-20	7-Feb-20	GAA 2020	4,500.00		4,500.00	Rehabilitation / Major repair of bridges
20PL0017	Rehabilitation/ Strengthening/Retrofitting of Permanent Bridges-Tuga Bridge (B02114LZ) along Mt. Prov.-Bdry.- Calanan-Pinukpuk-Abbut Road (Calanan- Pinukpuk Section)	Lower Kalinga DEO	Yes	Competitive Bidding	3-Oct-19	24-Oct-19	28-Jan-20	7-Feb-20	GAA 2020	7,500.00		7,500.00	Rehabilitation / Major repair of bridges
20PL0018	Widening of Permanent Bridges-Bulo Bridge 2 (B01659LZ) along Bulo National Road (Agbannawag-Bulo- Callagdao Section)	Lower Kalinga DEO	Yes	Competitive Bidding	3-Oct-19	24-Oct-19	30-Jan-20	10-Feb-20	GAA 2020	25,500.00		25,500.00	Widening of bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0019	Network Development-Off-Carriageway Improvement-Secondary Roads along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Cagatuan-Calanan Section), K0485 + 714 - K0486 + 815, K0488 + 100 - K0488 + 990, K0491 + 189 - K0492 + 034 and K0494 + 000 - K0495 + 000	Lower Kalinga DEO	Yes	Competitive Bidding	7-Oct-19	28-Oct-19	30-Jan-20	10-Feb-20	GAA 2020	75,780.00		75,780.00	Shoulder paving including drainages
20PL0020	Network Development-Off-Carriageway Improvement-Tertiary Roads along Bulo National Road (Agbannawag-Bulo-Callagdao Section), K0508 + 433 - K0508 + 453, K0507+818 - K0507+906, K0508+477.55 - K0508+498	Lower Kalinga DEO	Yes	Competitive Bidding	7-Oct-19	28-Oct-19	30-Jan-20	10-Feb-20	GAA 2020	7,680.00		7,680.00	Paving of unpaved roads
20PL0021	Network Development-Paving of Unpaved Roads-Tertiary Road along Malalao Natl Rd (Agbannawag-Malalao-Bulo Sect), K0512 + 130 - K0512 + 153	Lower Kalinga DEO	Yes	Competitive Bidding	7-Oct-19	28-Oct-19	30-Jan-20	10-Feb-20	GAA 2020	1,380.00		1,380.00	Paving of unpaved roads
20PL0022	Network Development-Road Widening-Tertiary Roads along Bulanao-Paracelis Road, K0500 + 617 - K0501 + 797	Lower Kalinga DEO	Yes	Competitive Bidding	9-Oct-19	30-Oct-19	31-Jan-20	10-Feb-20	GAA 2020	5,367.00		5,367.00	Road widening
20PL0023	Network Development-Road Widening-Tertiary Roads along Nambaran-Isabela Road, K0509 + 038 - K0509 + 747 and K0516 + 197 - K0517 + 500	Lower Kalinga DEO	Yes	Competitive Bidding	9-Oct-19	30-Oct-19	31-Jan-20	10-Feb-20	GAA 2020	65,337.00		65,337.00	Road widening
20PL0024	Network Development-Road Widening-Tertiary Roads along Rizal National Road (Liwan West-Babalag-Macutay Section), K0523 + 252 - K0524 + 173	Lower Kalinga DEO	Yes	Competitive Bidding	9-Oct-19	30-Oct-19	31-Jan-20	10-Feb-20	GAA 2020	29,934.00		29,934.00	Road widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0025	Network Development-Road Widening-Tertiary Roads along Rizal National Road (Romualdez-Santor-Calaocan-San Pascual Section), K0428 + 385 - K0428 + 535	Lower Kalinga DEO	Yes	Competitive Bidding	11-Oct-19	1-Nov-19	3-Feb-20	13-Feb-20	GAA 2020	4,891.00		4,891.00	Road widening
20PL0026	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations of Macutay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Liwan), Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	11-Oct-19	1-Nov-19	3-Feb-20	13-Feb-20	GAA 2020	90,000.00		90,000.00	Road Concreting
20PL0027	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Bulanao-Paracelis Road Junction to Mallong, Cudal in support of Feedmill Industry and Processed Food Industry, Tabuk City, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	11-Oct-19	1-Nov-19	3-Feb-20	13-Feb-20	GAA 2020	10,000.00		10,000.00	Road Concreting
20PL0028	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Cagayan-Kalinga Road Junction-Mapaoay (Ipil)-Nasgueban Bypass Road in support of Processed Food Industry and Feedmill Industry, Tabuk City, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	11-Oct-19	1-Nov-19	3-Feb-20	13-Feb-20	GAA 2020	40,000.00		40,000.00	Road Concreting
20PL0029	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Tallac/Tangbay Road-Guilayon-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	14-Oct-19	4-Nov-19	4-Feb-20	14-Feb-20	GAA 2020	100,000.00		100,000.00	Road Concreting
20PL0030	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Lucog-Magnao Road connecting Mt. Province Boundary-Calanan-Abbut National Road and Magnao Road in support to the Coffee and Tiger Grass Processing, Tabuk City, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	14-Oct-19	4-Nov-19	4-Feb-20	14-Feb-20	GAA 2020	100,000.00		100,000.00	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0031	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Babalag West-Liwan West-Alibangbang Access Road connecting Enrile-Tabuk National Road and Alibangbang Access Road in support to Veggie Noddles/Chips Processing and Sugarcane Processing, Rizal, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	16-Oct-19	6-Nov-19	5-Feb-20	14-Feb-20	GAA 2020	78,600.00		78,600.00	Road Concreting
20PL0032	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Bangaan-Bakir Access Road connecting Liwan West National Road and Bangaan-Bakir Access Road in support to Veggie Noodle Processing Industry, Rizal, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	16-Oct-19	6-Nov-19	5-Feb-20	14-Feb-20	GAA 2020	42,500.00		42,500.00	Road Concreting
20PL0033	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Road from Sitio Acega, Kinama, Rizal to Tuao connecting Rizal National Road (Babalag-San Francisco Section) and Kinama in support to Sugarcane Processing and Banana Chips Processing, Rizal, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	16-Oct-19	6-Nov-19	5-Feb-20	14-Feb-20	GAA 2020	42,500.00		42,500.00	Road Concreting
20PL0034	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Alberto Access Road connecting Liwan West Babalag National Road and Alberto Access Road in Support to Rice Processing and Veggie Noodle/Chips Processing, Rizal, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	16-Oct-19	6-Nov-19	5-Feb-20	14-Feb-20	GAA 2020	45,000.00		45,000.00	Road Concreting
20PL0035	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Laguinday Access Road connecting Santiago-Tuguegarao National Road and Laguinday Access Road in support to Fruits, Vegetable and Wine Processing Industry, Rizal, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	16-Oct-19	6-Nov-19	5-Feb-20	14-Feb-20	GAA 2020	13,500.00		13,500.00	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0036	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Santor-Aluminit Access Road connecting Santor Proper Barangay Road and Aluminit Access Road in support to Rice Processing Industry, Rizal, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	18-Oct-19	8-Nov-19	6-Feb-20	17-Feb-20	GAA 2020	60,000.00		60,000.00	Road Concreting
20PL0037	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Birung Access Road connecting Rizal National Road (Romualdez-Santor-Calaocan-San Pascual Section) and Birung in Support to Rice, Fruit and Vegetable Processing Industry, Rizal, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	18-Oct-19	8-Nov-19	6-Feb-20	17-Feb-20	GAA 2020	42,000.00		42,000.00	Road Concreting
20PL0038	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Babalag East-San Vicente-Pangul Access Road connecting Babalag East-Calaocan National Road and Pangul Access Road in support to Rice Processing and Food Processing Industry, Rizal, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	18-Oct-19	8-Nov-19	6-Feb-20	17-Feb-20	GAA 2020	60,000.00		60,000.00	Road Concreting
20PL0039	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Bawac Banneng Access Road connecting Tabuk Banaue via Tanudan Barlig National Road Bawac Section and Banneng Tabuk Pangol Provincial Road in support to Coffee, Fruit, and Root Crops Processing Industry, Tanudan, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	22-Oct-19	12-Nov-19	10-Feb-20	20-Feb-20	GAA 2020	100,000.00		100,000.00	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0040	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Guimma Mandam-an Access Road connecting Tabuk Banaue via Tanudan-Barlig National Road Guimma Section and Mandam-an in support to the coffee and fruit processing Industry, Tanudan, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	22-Oct-19	12-Nov-19	10-Feb-20	20-Feb-20	GAA 2020	60,000.00		60,000.00	Road Concreting
20PL0041	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Tatakkan Guimuyo Ga-ang Access Road connecting Tabuk-Banaue via Tanudan-Barlig National Road-Tatakkan Section and Ga-ang in support to coffee, rice, rootcrops and fruit processing Industry, Tanudan, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	24-Oct-19	14-Nov-19	11-Feb-20	21-Feb-20	GAA 2020	100,000.00		100,000.00	Road Concreting
20PL0042	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Bawac Vehicular Bridge including concreting of approaches and connecting Tabuk Banaue via Tanudan-Barlig National Road-Bawac Section and Sitio Bawac Dupligan in support to the Coffee, Corn, Rice and High Value Crop Processing Industries, Tanudan, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	24-Oct-19	14-Nov-19	11-Feb-20	21-Feb-20	GAA 2020	30,000.00		30,000.00	Road Concreting
20PL0043	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Cogawe-Darulog Access Road connecting Tabuk Banaue via Tanudan-Barlig Road-Cogawe Tabuk City Section and Darulog Tanudan in support to Coffee, Rice, Rootcrops and Fruit Processing Industry, Tanudan, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	29-Oct-19	19-Nov-19	12-Feb-20	22-Feb-20	GAA 2020	100,000.00		100,000.00	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20PL0044	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones of Talococ-Anggacan Access Road connecting Tabuk Banaue via Tanudan-Barlig National Road-Mabaca Section and Anggacan in support to the Coffee, Rice and High Value Crops processing Industry, Tanudan, Kalinga	Lower Kalinga DEO	Yes	Competitive Bidding	29-Oct-19	19-Nov-19	12-Feb-20	22-Feb-20	GAA 2020	100,000.00		100,000.00	Road Concreting
20PL0045	Construction of Standard DPWH DEO Building with Deck Roof, Lower Kalinga DEO	Lower Kalinga DEO	Yes	Competitive Bidding	6-Nov-19	27-Nov-19	18-Feb-20	28-Feb-20	GAA 2020	70,000.00		70,000.00	Construction of building
UPPER KALINGA SECOND DISTRICT ENGINEERING OFFICE													
	Lubuagan - Batong-Buhay - Abra Bdry Road, K0471+400 - K0472+400, K0473+738 - K0474+850	Upper Kalinga DEO	Yes	Competitive Bidding	10/22/2019	11/11/2019	1/13/2020	1/23/2020	GAA 2020	87,030.00		87,030.00	Paving of Unpaved Roads
	Kalinga - Abra Road, K0466+308 - K0466+350, K0467+587 - K0467+804, K0467+822 - K0467+845, K0467+1142 - K0467+1365, K0467+1504 - K0467+1674, K0467+1694 - K0467+1764, K0467+1805 - K0467+2179, K0472+100 - K0473+000, K0473+000 - K0473+068, K0473+187 - K0473+297, K0473+297 - K0473+404	Upper Kalinga DEO	Yes	Competitive Bidding	10/26/2019	11/15/2019	1/13/2020	1/23/2020	GAA 2020	59,510.00		59,510.00	Paving of Unpaved Roads
	Lubuagan - Batong-Buhay Road Junction - Dangtalan - Amdalao Road Leading to Dangtalan Pottery	Upper Kalinga DEO	Yes	Competitive Bidding	10/23/2019	11/12/2019	1/13/2020	1/23/2020	GAA 2020	58,000.00		58,000.00	DOT Project
	Lubuagan - Batong-Buhay National Road (Pasil Section) Leading to Awichon Village	Upper Kalinga DEO	Yes	Competitive Bidding	10/20/2019	11/9/2019	1/13/2020	1/23/2020	GAA 2020	58,000.00		58,000.00	DOT Project



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Ableg - Molayong - Kissin - Buol - Puapo Road connecting Kalinga - Abra National Road - Ableg Junction and Puapo Road in support to Heirloom Rice, Coffee-processing Industry and, Wearables and Homestyles (softbroom-making and Pottery/Decorative Ceramic Industry), Pasil, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/20/2019	11/9/2019	1/13/2020	1/23/2020	GAA 2020	50,000.00		50,000.00	DOT Project
	Blyog Bummag Road connecting Lubuagan - Batong-Buhay National Road and Bummag Road in support to the Heirloom Rice, Coffee-processing and Gold-coated Wearable Industry, Pasil, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/18/2019	11/7/2019	1/13/2020	1/23/2020	GAA 2020	50,000.00		50,000.00	DOT Project
	Lubuagan - Batong-Buhay Junction - Awichon - Upper Uma Road in support of Homestyles Industry (Softbroom-making and Blacksmith), Lubuagan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/19/2019	11/8/2019	1/13/2020	1/23/2020	GAA 2020	60,588.00		60,588.00	DTI Project
	Pasil River Junction - Vaaw Galdang Road connecting Limood - Amdalao Provincial Road and Vaaw Galdang Road in support to the Heirloom Rice, Coffee and Banana Processing, Pasil, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/25/2019	11/14/2019	1/13/2020	1/23/2020	GAA 2020	81,363.00		81,363.00	DTI Project
	Balantoy Junction to Maling Municipal Road connecting Kalinga - Abra National Road and Maling Municipal Road with Vehicular Bridge Construction in support to Furniture-making, Coffee, Muscovado, and Food-processing (bakery), Balbalan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/25/2019	11/14/2019	1/13/2020	1/23/2020	GAA 2020	68,200.00		68,200.00	DTI Project
	Poblacion - Gawa-an Municipal Road connecting Poblacion and Gawa-an Barangays to the National Road in support to Soap-making, Bread and Pastries, and Mat & Basket Industries, Balbalan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/26/2019	11/15/2019	1/13/2020	1/23/2020	GAA 2020	50,000.00		50,000.00	DTI Project



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Payao - Dugong Lower Uma with Bridge Construction connecting Lubuagan - Batong-Buhay National Road Junction Roadside and Dugong Lower Uma in Support to the Softbroom-making Industry, Lubuagan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/17/2019	11/6/2019	1/14/2020	1/24/2020	GAA 2020	54,000.00		54,000.00	DTI Project
	Bawak to Chalmuno Road connecting Limood - Amdalao Provincial Road and Chalmuno Road in Support to the Heirloom Rice, Coffee-processing, and Softbroom Industry, Pasil, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/26/2019	11/15/2019	1/14/2020	1/24/2020	GAA 2020	67,500.00		67,500.00	DTI Project
	Tabla River Junction to Bulen Tukol Road connecting Ableg - Amdalao Road and Bulen Tukol Road in Support to the Heirloom Rice, Banana, Rootcrops-processing and Softbroom-making, Pasil, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/22/2019	11/11/2019	1/14/2020	1/24/2020	GAA 2020	100,000.00		100,000.00	DTI Project
	Ginunsud - Laroy - Gappak - Gimmat - Ligoy - Chap-ay Road connecting Lubuagan - Batong-Buhay National Road and Chap-ay in Support to the Heirloom Rice, Coffee, Rootcrops-processing and Softbroom-making, Pasil, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/17/2019	11/6/2019	1/14/2020	1/24/2020	GAA 2020	100,000.00		100,000.00	DTI Project
	Malucsad - Bagtayan Road connecting Limood - Amdalao Provincial Road and Bagtayan Road in support to the Heirloom Rice, Coffee-processing, and Wearables and Homestyles (Softbroom-making, and Rattan and Basket Furniture-making), Pasil, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/14/2020	1/24/2020	GAA 2020	100,000.00		100,000.00	DTI Project
	Belong to Dananao Road connecting Mallango - Sumadel - Belong Road and Dananao Road in Support to the Sugarcane Wine, Chili and Rootcrops-processing, Tinglayan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/10/2019	10/30/2019	1/14/2020	1/24/2020	GAA 2020	51,000.00		51,000.00	DTI Project



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Sabonac Flood Control along Chico River, Mabongtot, Lubuagan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/8/2019	10/28/2019	1/14/2020	1/24/2020	GAA 2020	50,000.00		50,000.00	Flood Control
	Construction of Tomiangan Flood Control, Dupag, Tabuk, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/5/2019	10/25/2019	1/14/2020	1/24/2020	GAA 2020	50,000.00		50,000.00	Flood Control
	Mt. Province Bdry - Calanan - Pinukpuk Abbut Road, K0444+017 - K0446+603, K0446+603 - K0447+000, K0447+000 - K0447+159, K0459+976 - K0461+000	Upper Kalinga DEO	Yes	Competitive Bidding	9/17/2019	10/7/2019	1/14/2020	1/24/2020	GAA 2020	48,507.00		48,507.00	Preventive Maintenance
	Preventive Maintenance along Kalinga - Abra Road, K0478+000 - K0479+475	Upper Kalinga DEO	Yes	Competitive Bidding	9/14/2019	10/4/2019	1/14/2020	1/24/2020	GAA 2020	17,764.00		17,764.00	Preventive Maintenance
	Rehabilitation of Mt. Province Bdry - Calanan - Pinukpuk Abbut Road, K0443+377 - K0443+457, K0456+066 - K0456+712	Upper Kalinga DEO	Yes	Competitive Bidding	9/21/2019	10/11/2019	1/15/2020	1/25/2020	GAA 2020	25,410.00		25,410.00	Rehabilitation
	Mt. Province Bdry - Calanan - Pinukpuk Abbut Road, K0428+217 - K0428+257, K0429+385 - K0429+412, K0447+317 - K0447+347, K0450+830 - K0450+880, K0454+188 - K0454+236, K0459+780 - K0459+840, K0461+435 - K0461+510	Upper Kalinga DEO	Yes	Competitive Bidding	9/21/2019	10/11/2019	1/15/2020	1/25/2020	GAA 2020	40,017.00		40,017.00	Slope Protection
	Mt. Province Bdry - Calanan - Pinukpuk Abbut Road (Cagalu-an-Calanan Section), Chainage 2738 - Chainage 2784, Chainage 2901 - Chainage 2997, Chainage 4122 - Chainage 4207	Upper Kalinga DEO	Yes	Competitive Bidding	9/14/2019	10/4/2019	1/15/2020	1/25/2020	GAA 2020	11,431.00		11,431.00	Slope Protection
	Lubuagan - Batong-Buhay - Abra Bdry Road, K0464+520 - K0464+650	Upper Kalinga DEO	Yes	Competitive Bidding	9/25/2019	10/15/2019	1/15/2020	1/25/2020	GAA 2020	18,200.00		18,200.00	Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Balbalan - Pinukpuk Road, Chainage 5117 - Chainage 5167, Chainage 5279 - Chainage 5292, Chainage 5292 - Chainage 5339, Chainage 7691 - Chainage 7728, Chainage 12083 - Chainage 12107, Chainage 12133 - Chainage 12177	Upper Kalinga DEO	Yes	Competitive Bidding	10/15/2019	11/4/2019	1/15/2020	1/25/2020	GAA 2020	16,615.00		16,615.00	Slope Protection
	Kalinga - Abra Road, K0465+506 - K0465+626, K0467+386 - K0467+446, K0469+070 - K0469+125, K0470+868 - K0470+892, K0470+922 - K0470+955, K0471+000 - K0471+100, K0471+216 - K0471+326, K0471+590 - K0471+635, K0474+637 - K0474+704, K0474+1017 - K0474+1044, K0474+1208 - K0474+1263, K0474+1487 - K0474+1507, K0474+1639 - K0474+1678, K0476+273 - K0476+299, K0476+776 - K0476+856, K0477+074 - K0477+114, K0477+440 - K0477+472, K0477+552 - K0477+581	Upper Kalinga DEO	Yes	Competitive Bidding	10/19/2019	11/8/2019	1/15/2020	1/25/2020	GAA 2020	43,224.00		43,224.00	Slope Protection
	Balbalan - Pinukpuk Road, Chainage 0 - Chainage 253, Chainage 667 - Chainage 829, Chainage 829 - Chainage 918, Chainage 1125 - Chainage 1325, Chainage 1483 - Chainage 1592, Chainage 2076 - Chainage 2155, Chainage 2241 - Chainage 2353, Chainage 2353 - Chainage 2638	Upper Kalinga DEO	Yes	Competitive Bidding	10/17/2019	11/6/2019	1/15/2020	1/25/2020	GAA 2020	28,480.00		28,480.00	Paving of Unpaved Roads
	Balbalan - Pinukpuk Road, Chainage 8590 - Chainage 9339	Upper Kalinga DEO	Yes	Competitive Bidding	10/26/2019	11/15/2019	1/15/2020	1/25/2020	GAA 2020	33,705.00		33,705.00	Paving of Unpaved Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Bulo-Nawoy Road leading to Bulo-Nawoy Rice Terraces, Brgy Balantoy, Balabalan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	9/27/2019	10/17/2019	1/15/2020	1/25/2020	GAA 2020	48,000.00		48,000.00	DOT Project
	Talalang Barangay Road Connecting to the National Road in support of Pottery and Jewelry Industry	Upper Kalinga DEO	Yes	Competitive Bidding	10/23/2019	11/12/2019	1/15/2020	1/25/2020	GAA 2020	28,000.00		28,000.00	DTI Project
	Tangkiban to Baktot Road connecting Lubuagan Batong-Buhay National Road (Tangkiban Junction) and Baktot Road in support to Softbroom-making Industry, Legumes, and Coffee-processing, Lubuagan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/25/2019	11/14/2019	1/16/2020	1/26/2020	GAA 2020	47,000.00		47,000.00	DTI Project
	Replacement of Mabongis Bridge (B04495LZ) along Mt. Province Bdry-Calanan- Pinukpuk Abbut Road	Upper Kalinga DEO	Yes	Competitive Bidding	10/26/2019	11/15/2019	1/16/2020	1/26/2020	GAA 2020	20,000.00		20,000.00	Replacement of Bridges
	Rehabilitation/ Major Repair of Maatop Bridge (B04386LZ) along Kalinga- Abra Road	Upper Kalinga DEO	Yes	Competitive Bidding	10/24/2019	11/13/2019	1/16/2020	1/26/2020	GAA 2020	8,000.00		8,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	Rehabilitation/ Major Repair of Blyao Bridge (B04384LZ) along Kalinga- Abra Road	Upper Kalinga DEO	Yes	Competitive Bidding	10/25/2019	11/14/2019	1/16/2020	1/26/2020	GAA 2020	5,000.00		5,000.00	Rehabilitation/ Major Repair of Permanent Bridges
	Construction of Agagama Creek Flood Control, Western Uma, Lubuagan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/11/2019	10/31/2019	1/16/2020	1/26/2020	GAA 2020	10,000.00		10,000.00	Flood Control
	Construction of Ambato Creek Flood Control, Ambato, Tinglayan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/11/2019	10/31/2019	1/16/2020	1/26/2020	GAA 2020	10,000.00		10,000.00	Flood Control
	Construction of Balinlagao Creek Flood Control, Balinlagao, Pasil, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/5/2019	10/25/2019	1/16/2020	1/26/2020	GAA 2020	5,000.00		5,000.00	Flood Control
	Construction of Carumsing Flood Control along Pasil River, Puapo, Pasil, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/5/2019	10/25/2019	1/16/2020	1/26/2020	GAA 2020	20,000.00		20,000.00	Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Luplupa Flood Control Phase II, Luplupa, Tinglayan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/11/2019	10/31/2019	1/16/2020	1/26/2020	GAA 2020	5,000.00		5,000.00	Flood Control
	Construction of Maatop Flood Control Phase II, Balbalasang, Balbalan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/5/2019	10/25/2019	1/16/2020	1/26/2020	GAA 2020	10,000.00		10,000.00	Flood Control
	Construction of Maling Flood Control, Maling, Balbalan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/15/2019	11/4/2019	1/17/2020	1/27/2020	GAA 2020	10,000.00		10,000.00	Flood Control
	Construction of Melulang Creek Flood Control, Dangoy, Lubuagan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/15/2019	11/4/2019	1/17/2020	1/27/2020	GAA 2020	3,000.00		3,000.00	Flood Control
	Construction of Sewap Creek Flood Control, Poblacion, Lubuagan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/19/2019	11/8/2019	1/17/2020	1/27/2020	GAA 2020	5,000.00		5,000.00	Flood Control
	Construction of Sisim Flood Control, Western Uma, Lubuagan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/19/2019	11/8/2019	1/17/2020	1/27/2020	GAA 2020	10,000.00		10,000.00	Flood Control
	Construction of Tima Flood Control, Antonio Canao, Lubuagan, Kalinga	Upper Kalinga DEO	Yes	Competitive Bidding	10/19/2019	11/8/2019	1/17/2020	1/27/2020	GAA 2020	10,000.00		10,000.00	Flood Control

MT. PROVINCE FIRST DISTRICT ENGINEERING OFFICE

ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation of Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads

	Mt Prov-Ilocos Sur via Tue Rd - K0391 + 318 - K0391 + 380, K0397 + 752 - K0398 + 000, K0408 + 963 - K0409 + 552, K0410 + 139 - K0410 + 239	Mt. Province First DEO	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	21,184.00		21,184.00	
--	--	------------------------	-----	---------------------	----------	-----------	-----------	-----------	----------	-----------	--	-----------	--

ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation of Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads

	Baguio-Bontoc Rd - K0358 + 663 - K0358 + 705, K0359 + 879 - K0359 + 895, K0361 + 119 - K0361 + 190, K0362 + 654 - K0362 + 694, K0372 + 817 - K0372 + 842	Mt. Province First DEO	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	26,914.00		26,914.00	
	Baguio-Bontoc Rd - K0378 + 850 - K0378 + 866, K0381 + 190 - K0381 + 208, K0382 + 000 - K0382 + 032, K0383 + 435 - K0383 + 455	Mt. Province First DEO	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	8,400.00		8,400.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Baguio-Bontoc Rd - K0390 + 286 - K0390 + 410	Mt. Province First DEO	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	98,000.00		98,000.00	
	Dantay-Sagada Rd - K0388 + 600 - K0388 + 700	Mt. Province First DEO	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	5,377.00		5,377.00	
	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0392 + 234 - K0392 + 254, K0392 + 500 - K0392 + 530, K0394 + 136 - K0394 + 189, K0401 + 599 - K0401 + 617	Mt. Province First DEO	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0404 + 066 - K0404 + 087, K0411 + 939 - K0411 + 991, K0416 + 967 - K0416 + 977	Mt. Province First DEO	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	7,480.00		7,480.00	
	Mt Prov-Ilocos Sur via Tue Rd - K0416 + 780 - K0416 + 800	Mt. Province First DEO	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	1,500.00		1,500.00	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation of Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads													
	Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - K0377 + (-367) - K0377 + (-281), K0380 + 300 - K0380 + 390, K0385 + 455 - K0385 + 485, K0385 + 609 - K0385 + 627	Mt. Province First DEO	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	24,000.00		24,000.00	
	Mt Prov-Ilocos Sur via Kayan Rd - K0398 + 286 - K0398 + 309, K0386 + 078 - K0386 + 118, K0397 + 104 - K0397 + 144	Mt. Province First DEO	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	5,000.00		5,000.00	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation of Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads													
	Baguio-Bontoc Rd - K0343 + 070, K0369 + 340, K0378 + 714, K0383 + 900, K0384 + 860	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	13,000.00		13,000.00	
	Baguio-Bontoc Rd - K0355 + 335	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,000.00		1,000.00	
	Dantay-Sagada Rd - K0396 + 525	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,500.00		1,500.00	
	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0396 + 513, K0400 + 712, K0406 + 635	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,000.00		2,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0420 + 630	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,500.00		1,500.00	
	Mt Prov-Ilocos Sur via Tue Rd - K0411 + 184	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,500.00		1,500.00	
	Mt Province-N Vizcaya Rd - K0375 + 517	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,000.00		1,000.00	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation of Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads													
	Mt Prov-Ilocos Sur via Kayan Rd - K0400 + 057	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,273.00		3,273.00	
	Otucan Diversion Rd - K0412 + 753	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,727.00		2,727.00	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads													
	Chico Karayan Bridge-Lanao-Tikitik Bypass Road, Package B, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	59,400.00		59,400.00	
	Chico Karayan Bridge-Lanao-Tikitik Bypass Road, Package A, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	50,000.00		50,000.00	
	Dao-Angan-Coop Bypass Road, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	30,000.00		30,000.00	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads													
	Besao-Tubo (via Tamboan) Road, Mt. Province Section, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	20,000.00		20,000.00	
	Sagada-Besao-Quirino (via Laylaja) Road, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	50,000.00		50,000.00	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Secondary Roads													
	Baguio-Bontoc Rd - K0342 + 460 - K0342 + 540, K0343 + 490 - K0343 + 554, K0366 + 280 - K0366 + 660, K0368 + 650 - K0368 + 689, K0370 + 415 - K0370 + 515, K0372 + 045 - K0372 + 142	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	16,861.00		16,861.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Dantay-Sagada Rd - K0388 + 480 - K0388 + 550, K0389 + 162 - K0389 + 239, K0389 + 490 - K0389 + 535	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	4,106.00		4,106.00	
	Mt. Province-N Vizcaya Rd - K0371 + 589 - K0371 + 660, K0372 + 540 - K0372 + 640, K0375 + 565 - K0375 + 615, K0384 + 418 - K0384 + 480	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	6,051,000.00		6,051,000.00	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads													
	Jct Talubin-Barlig-Natonin-Paracelis-Calacadd Rd - K0377 + (-091) - K0377 + -021	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,500.00		3,500.00	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges													
	Cabunagan Br. (B00938LZ) along Mt Prov-Ilocos Sur via Kayan Rd	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,500.00		3,500.00	
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods -Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems													
	Construction of Abit Flood Control, Sta. 7+571 - Sta. 7+680, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	7,001.00		7,001.00	
	Construction of Bayudan Flood Control Structure, Kabaybayan Section, Sabangan, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000.00		5,000.00	
	Construction of Calacaban Flood Control, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Construction of Flood Control Structure, Alongo, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,200.00		1,200.00	
	Construction of Flood Control Structure, Feka-Fanias, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	4,000.00		4,000.00	
	Construction of Flood Control Structure, Lagan-Patpatayan, Sabangan, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000.00		5,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structure, Palinga-aw, Sabangan, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000.00		5,000.00	
	Construction of Flood Control Structure, Samoki, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000.00		5,000.00	
	Construction of Flood Control, Chag-chag, Bontoc III, Sta. 33+666 - Sta. 33+820, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Construction of Flood Control, Pang-pang, Samoki, Sta. 28+000 - Sta. 28+148, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	17,000.00		17,000.00	
	Construction of Gonogon Flood Control Structure, Gonogon, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	25,000.00		25,000.00	
ORGANIZATIONAL OUTCOME 2: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
	Construction of Chico River Flood Control Gawa-Tabrak Section, Tocuan, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	15,122.00		15,122.00	
	Construction of Flood Control Structure along Chico River, Sta. 23+150 - Sta. 23+280, Sta. 23+320 - Sta. 23+400, Tocuan, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	15,304.00		15,304.00	
	Construction of Flood Control Structure along Chico River, Sta. 26+900 - Sta. 27+070, Matoytoy-ok, Bontoc III, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	11,800.00		11,800.00	
	Construction of Flood Control Structure, Sta. 28+770 - Sta. 29+130, Chico Karayan Bridge - Lagangeo Section, Caluttit, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	40,000.00		40,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Declared Tourism Destinations													
	Bontoc - Mainit - Sagada Road leading to Guina-ang Rice Terraces, Mainit Hotsprings, Bomod-ok Falls, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	30,000.00		30,000.00	
	Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Tadian-Sagada via Besao Road leading to Tirad Pass View, Fidelisan Falls, Sumaguing Cave, Balangagan Cave, Ayyuweng di lambak ed Tadian Festival, Kilepan Sunrise, Besao Sunset Hanging Coffins, Echo Valley, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	30,000.00		30,000.00	
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones													
	Abatan-Bagnen Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	20,000.00		20,000.00	
	Asdan-Kadso-Masapa Road connecting Asdan and Kadso to the Mt. Province-Ilocos Sur National Road supporting Heirloom Rice, Banana Chips, Coffee and other Industries, Kayan West, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Banaao-Lenga-Cadadanan-Am-am Road connecting Banaao, Lenga and Cadadanan, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Bato-Cuba-Balicanao-Pua-Mankingao Road connecting Bato and Mankingao in support of Food/Vegetable Processing and Coffee Industries, Brgy. Sadsadan and Brgy. Monamon Sur, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Bila-Bagnen Oriente Road in support of Agribusiness, Coffee and Food Processing Industries, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Bunga-Gayang-Palina Road connecting Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips, and other Industries, Bunga, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Lacababen-Maghyad Road in support of Coffee, Food Processing, and Heirloom Rice Industries, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Lubon-Bilig Road connecting Lubon and Bilig to Tadian-Besao-Sagada Provincial Road in support of Heirloom Rice, Coffee, and Muscovado Processing and other Food Processing Industries, Lubon, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Lukib-Nalgawa-Tamog-o-Suyo-Panas Road in support of Agribusiness Industry, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Masla-Duagan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Nacawang-Mabalite Road connecting Barangays Batayan and Mabalite in support of Sugarcane, Coffee, Corn, Mango and Furniture Industries, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
	Poblacion, Sagada-Aguid Road in support of Coffee Weaving, Food Processing and Tourism Industries, Sagada, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Tapapan-Pagang Road connecting Pagang and the Provincial road in support of food/vegetable processing, dairy and coffee industries, Barangay Tapapan, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000.00		10,000.00	
LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities													
	Construction (Completion) and Extension of the Mountain Province 1st District Engineering Office Annex Office Building, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	30-Nov-19	10-Dec-19	GAA 2020	46,554.00		46,554.00	
Local Infrastructure Program - Buildings And Other Structures - Multipurpose/Facilities													
	Construction of Multi-Purpose Building, Bontoc III, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,000.00		2,000.00	
	Construction of Multi-Purpose Building, Brgy. Bila, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000.00		3,000.00	
	Construction of Multi-Purpose Building, Gueday, Besao, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,000.00		2,000.00	
	Construction of Multi-Purpose Building, Pactil, Monamon Sur, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,000.00		1,000.00	
	Construction of Multi-Purpose Building, Poblacion, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000.00		3,000.00	
	Construction of Multi-Purpose Building, Brgy. Calutit, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000.00		3,000.00	
	Construction of Multi-Purpose Building, Demang, Sadanga, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,500.00		2,500.00	
	Construction of Multi-Purpose Building, Tanulong, Sagada, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000.00		3,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities													
	Construction of Flood Control, Suyo, Sagada, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000.00		3,000.00	
Local Infrastructure Program - Local Roads and Bridges - Local Roads													
	Construction of Local Road, Brgy. Bangaan, Sagada, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000.00		3,000.00	
	Construction of Local Road, Brgy. Kayan West, Tadian, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,000.00		2,000.00	
	Construction of Local Road, Brgy. Legleg, Camatagan, Sabangan, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000.00		5,000.00	
	Construction of Local Road, Brgy. Napua, Sabangan, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000.00		3,000.00	
	Construction of local road, Dalican, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,500.00		3,500.00	
	Construction of local road, Leseb, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000.00		5,000.00	
	Construction of local road, Maligcong, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,500.00		3,500.00	
	Construction of local road, Otucan Norte, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	4,000.00		4,000.00	
	Construction of local road, Sadsadan, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000.00		3,000.00	
Local Infrastructure Program - Water Management Facilities - Water Supply													
	Construction of Waterworks II, Mainit and Guina-ang, Bontoc, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	7,500.00		7,500.00	
	Construction of Waterworks II, Mt. Data, Bauko, Mountain Province	Mt. Province First DEO	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000.00		3,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MT. PROVINCE SECOND DISTRICT ENGINEERING OFFICE													
ORGANIZATIONAL OUTCOME 1:1 : Ensure Safe and Reliable National Road System - Asset Preservation of Program - Preventive Maintenance - Tertiary Roads													
	Jct Talubin-Barlig-Natonin-Paracelis- Calacadd Road	Mt. Province Second DEO											
	K0472 + 878 - K0480 + 608	Mt. Province Second DEO	Yes	Competitive Bidding	29-Oct-19	20-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	55,850.00		55,850.00	Asphalt Overlay
ORGANIZATIONAL OUTCOME 1:1 : Ensure Safe and Reliable National Road System - Asset Preservation of Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads													
	a. Bananao Access Rd, K0466 + 743 - K0467 + 338	Mt. Province Second DEO	Yes	Competitive Bidding	29-Oct-19	20-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	42,070.00		42,070.00	Reconstruction from Paved to Concrete
	b. Mountain Province- Isabela Road (Butigue-Roxas Section),												
	Chainage 805- Chainage 1244	Mt. Province Second DEO	Yes	Competitive Bidding	29-Oct-19	20-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	30,730.00		30,730.00	Reconstruction from Paved to Concrete
	Chainage 1341- Chainage 1442	Mt. Province Second DEO	Yes	Competitive Bidding	29-Oct-19	20-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	7,070.00		7,070.00	
	Chainage 6996- Chainage 7658	Mt. Province Second DEO	Yes	Competitive Bidding	29-Oct-19	20-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	46,340.00		46,340.00	
	c. Mountain Province- Ifugao Road (Killing-Paracelis Section)												
	K0476 + 304 - K0477 + 312	Mt. Province Second DEO	Yes	Competitive Bidding	29-Oct-19	20-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	70,280.00		70,280.00	Reconstruction from Paved to Concrete
	K0456 + 995 - K0457 + 107	Mt. Province Second DEO	Yes	Competitive Bidding	29-Oct-19	20-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	77,420.00		77,420.00	
	K0464 + 781 - K0465 + 571	Mt. Province Second DEO	Yes	Competitive Bidding	29-Oct-19	20-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	8,190.00		8,190.00	
	K0456 +000 - K0456 + 500	Mt. Province Second DEO	Yes	Competitive Bidding	29-Oct-19	20-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	35,000.00		35,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ORGANIZATIONAL OUTCOME 1:1 : Ensure Safe and Reliable National Road System - Asset Preservation of Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads													
	a. Jct Talubin-Barlig-Natonin-Paracells-Calaccad Road												
	K0388 + (-1036) - K0388 + (-836)	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	19,900.00		19,900.00	
	K0390 + 410 - K0390 + 435	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	2,487.00		2,487.00	
	K0391 + 570 - K0391 + 600	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	3,881.00		3,881.00	
	K0395 + 400 - K0395 + 410	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	796.00		796.00	
	K0398 + 980 - K0398 + 990	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	696.00		696.00	
	K0399 + 060 - K0399 + 080	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	2,824.00		2,824.00	
	K0400 + 145 - K0400 + 155	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	258.00		258.00	
	K0400 + 200 - K0400 + 230	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	580.00		580.00	
	K0400 + 300 - K0400 + 325	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,741.00		1,741.00	
	K0400 + 410 - K0400 + 420	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	696.00		696.00	
	K0400 + 560 - K0400 + 570	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	597.00		597.00	
	K0403 + 075 - K0403 + 105	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	9,000.00		9,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	K0403 + 380 - K0403 + 400	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	3,531.00		3,531.00	
	K0403 + 790 - K0403 + 805	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	750.00		750.00	
	K0404 + 945 - K0404 + 970	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	9,375.00		9,375.00	
	K0405 + 075 - K0405 + 090	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,044.00		1,044.00	
	K0405 + 700 - K0405 + 710	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	193.00		193.00	
	K0408 + 400 - K0408 + 470	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	5,572.00		5,572.00	
	K0409 + 550 - K0409 + 610	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	6,720.00		6,720.00	
	K0410 + 100 - K0410 + 115	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	387.00		387.00	
	K0410 + 520 - K0410 + 570	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	3,842.00		3,842.00	
	K0410 + 600 - K0410 + 630	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	2,985.00		2,985.00	
	K0410 + 680 - K0410 + 695	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	387.00		387.00	
	K0410 + 740 - K0410 + 760	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	774.00		774.00	
	K0411 + 300 - K0411 + 335	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	5,757.00		5,757.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	K0411 + 820 - K0411 + 860	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	3,184.00		3,184.00	Construction of Road Slope Protection Structure/Rockfall Protection Sytem
	K0413 + 550 - K0413 + 590	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	2,786.00		2,786.00	
	K0415 + 815 - K0415 + 825	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	193.00		193.00	
	K0418 + 040 - K0418 + 050	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	193.00		193.00	
	K0418 + 600 - K0418 + 610	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	322.00		322.00	
	K0419 + 200 - K0419 + 230	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	2,388.00		2,388.00	
	K0422 + 250 - K0422 + 265	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,194.00		1,194.00	
	K0423 + 150 - K0423 + 160	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	285.00		285.00	
	K0423 + 750 - K0423 + 780	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,161.00		1,161.00	
	K0424 + 650 - K0424 + 670	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	645.00		645.00	
	K0425 + 920 - K0425 + 955	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	903.00		903.00	
	K0426 + 580 - K0426 + 610	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,161.00		1,161.00	
	K0426 + 720 - K0426 + 755	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	2,786.00		2,786.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	K0427 + 180 - K0427 + 200	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	645.00		645.00	
	K0427 + 600 - K0427 + 660	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,935.00		1,935.00	
	K0430 + 050 - K0430 + 065	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,492.00		1,492.00	
	K0430 + 780 - K0430 + 820	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	3,980.00		3,980.00	
	K0433 + 570 - K0433 + 590	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	3,531.00		3,531.00	
	K0433 + 600 - K0433 + 610	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	696.00		696.00	
	K0433 + 800 - K0433 + 850	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	4,975.00		4,975.00	
	K0434 + 450 - K0434 + 480	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	3,360.00		3,360.00	
	K0435 + 300 - K0435 + 340	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,548.00		1,548.00	
	K0435 + 380 - K0435 + 390	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	796.00		796.00	
	K0436 + 180 - K0436 + 190	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	285.00		285.00	
	K0436 + 680 - K0436 + 690	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	3,000.00		3,000.00	
	K0436 + 700 - K0436 + 720	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	2,824.00		2,824.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	K0440 + 620 - K0440 + 640	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	774.00		774.00	
	K0440 + 900 - K0440 + 930	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,161.00		1,161.00	
	K0441 + 270 - K0441 + 300	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,161.00		1,161.00	
	K0442 + 200 - K0442 + 500	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	29,850.00		29,850.00	
	K0446 + 080 - K0446 + 140	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	4,776.00		4,776.00	
	K0446 + 360 - K0446 + 420	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	2,322.00		2,322.00	
	K0451 + 250 - K0451 + 265	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,492.00		1,492.00	
	K0451 + 320 - K0451 + 336	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,273.00		1,273.00	
	K0452 + 350 - K0452 + 380	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,161.00		1,161.00	
	K0452 + 420 - K0452 + 445	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	967.00		967.00	
	K0457 + 180 - K0457 + 190	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	387.00		387.00	
	K0457 + 285 - K0457 + 310	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	7,500.00		7,500.00	
	K0457 + 380 - K0457 + 420	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	4,032.00		4,032.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	K0463 + 050 - K0463 + 080	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	1,161.00		1,161.00	
	K0464 + 480 - K0464 + 530	Mt. Province Second DEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	27-Jan-20	06-Feb-20	GAA 2020	50,000.00		50,000.00	
	b. Jct Talubin-Barlig-Natonin-Paracelis- Calaccad Road												
	K0464 + 550 - K0464 + 590	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	2,786.00		2,786.00	
	c. Mt. Province - Ifugao Road (Kiling- Paracelis Section)												
ORGANIZATIONAL OUTCOME 1:1 : Ensure Safe and Reliable National Road System - Asset Preservation of Program - Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads													
	a. Jct Talubin-Barlig-Natonin-Paracelis- Calaccad Road (Boundary - Paracelis Section)												
	K0397+050	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	12,000.00		12,000.00	Construction of Drainage Structure along Road
	K0460+059	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	5,500.00		5,500.00	
	K0460+419	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	5,500.00		5,500.00	
	b. Mt. Province - Ifugao Road (Kiling- Paracelis Section)												
	K0473+115 - K0474+300	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	10,000.00		10,000.00	Construction of Drainage Structure along Road
	K0470+856	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	5,000.00		5,000.00	
	K0474+745 - 474+820	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	5,000.00		5,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	K0475+800 - K0476+520	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	5,000.00		5,000.00	
Network Development- Construction of By-Pass and Diversion Roads													
	a. Burayok-Tapao, Palitod Road, Barangay Palitod												
	Chainage 0 - Chainage 1,800	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road
Network Development-Construction of Missing Links/ New Roads													
	a. Tanudan-Barlig - Ifugao Road, Mountain Province												
	Chainage 540 - Chainage 1,450	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road
	c. Tabuk-Bacarri-Sallok-Tawang Road, Paracelis, Mt. Province												
	Chainage 0 - Chainage 2,000	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road
Network Development-Off-Carriageway Improvement - Tertiary Roads													
	a. Mountain Province - Ifugao Road (Killing - Paracelis Section)												
	K0456 + (-691) - K0456 + 014 (BS)	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	7,252.00		7,252.00	Off-Carriageway Improvement: Shoulder Paving / Construction
	K0469 + 313 - K0472 + 100 (BS)	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	17,105.00		17,105.00	
	b. Junction Talubin-Natonin-Paracelis- Calaccad Road(Amolong - Cassag Section)												
	K0471 + 000 - K0479 + 1127 (BS)	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	92,860.00		92,860.00	Off-Carriageway Improvement: Shoulder Paving / Construction
	c. Mountain Province - Isabela Road (Butigue - Roxas Section)												
	Chainage 3,986 - Chainage 5,398 (LS)	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	14,402.00		14,402.00	
	Chainage 9,180 - Chainage 14,125 (LS)	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	50,439.00		50,439.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Chainage 14,125 - Chainage 14,398 (RS)	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	2,784.00		2,784.00	Off-Carriageway Improvement: Shoulder Paving / Construction
	Chainage 14,398 - Chainage 14,716 (LS)	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	3,243.00		3,243.00	
	Chainage 14,716 - Chainage 15,058 (BS)	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	3,488.00		3,488.00	
	Chainage 15,058 - Chainage 16,173 (RS)	Mt. Province Second DEO	Yes	Competitive Bidding	12-Nov-19	04-Dec-19	03-Feb-20	13-Feb-20	GAA 2020	11,373.00		11,373.00	
Network Development-Paving of Unpaved Roads													
	a. Junction Talubin-Barlig-Natonin-Paracelis-Calaccad Road												
	K0434 + 545 - K0435 + 526	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	50,000.00		50,000.00	Construction of Concrete Road
	b. Junction Talubin-Barlig-Natonin-Paracelis-Calaccad Road												
	K0399+280 – K0399+362 K0399+504 – K0399+546	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	20,000.00		20,000.00	Construction of Concrete Road
	c. Junction Talubin-Barlig-Natonin-Paracelis-Calaccad Road												
	K0416+126 – K0416+500 K0416+865 – K0416+948 K0417+119 – K0417+687	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	41,462.00		41,462.00	Construction of Concrete Road
	d. Junction Talubin-Barlig-Natonin-Paracelis-Calaccad Road												
	K0408+741 – K0408+939 K0409+040 – K0409+090	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	12,947.00		12,947.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	e. Junction Talubin-Barlig-Natonin-Paracelis-Calaccad Road (Tawang-Amolung Section)												
	Chainage 2685 - Chainage 4685	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road
	f. Junction Talubin-Barlig-Natonin-Paracelis-Calaccad Road (Tawang-Amolung Section)												
	Chainage 0 - Chainage 2685	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	134,250.00		134,250.00	Construction of Concrete Road
Bridge Program - Replacement of Permanent Weak Bridges													
	a. Lunas Bridge (B04291LZ) along Junction Talubin-Natonin-Paracelis-Calaccad Road(Boundary - Paracelis Section)	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	148,874.00		148,874.00	Replacement of Temporary to Permanent Bridge
Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges													
	a. Agog-go Bridge 2 (B04291LZ) along Junction Talubin-Natonin-Paracelis-Calaccad Road(Boundary - Paracelis Section)	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	1,000.00		1,000.00	Rehabilitation / Major Repair of Bridge
	b. Amolung Bridge (B01026LZ) along Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd (Amolung-Cassag Section)	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	3,000.00		3,000.00	
	c. Dalanao Bridge (B01027LZ) along Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd (Amolung-Cassag Section)	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	5,000.00		5,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	d. Masablang Bridge 1 (B04297LZ) along Mt. Province - Ifugao Rd (Killing - Paracelis Section)	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	3,000.00		3,000.00	
	e. Saliok Bridge (B02091LZ) along Jct Talubin-Barlig-Natonin-Paracelis-Calacadd Rd (Boundary - Paracelis Section)	Mt. Province Second DEO	Yes	Competitive Bidding	19-Nov-19	11-Dec-19	10-Feb-20	20-Feb-20	GAA 2020	3,000.00		3,000.00	
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems													
	a. Construction of Marat Flood Control, Paracelis, Mountain Province	Mt. Province Second DEO	Yes	Competitive Bidding	22-Nov-19	13-Dec-19	11-Feb-20	21-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Flood Mitigation Structure
	b. Construction of Katao, Flood Control, Paracelis, Mountain Province	Mt. Province Second DEO	Yes	Competitive Bidding	22-Nov-19	13-Dec-19	11-Feb-20	21-Feb-20	GAA 2020	100,000.00		100,000.00	
	c. Construction of Toboy Flood Control, Natonin, Mountain Province	Mt. Province Second DEO	Yes	Competitive Bidding	22-Nov-19	13-Dec-19	11-Feb-20	21-Feb-20	GAA 2020	100,000.00		100,000.00	
	d. Construction of Saliok Flood Control, Natonin, Mountain Province	Mt. Province Second DEO	Yes	Competitive Bidding	22-Nov-19	13-Dec-19	11-Feb-20	21-Feb-20	GAA 2020	100,000.00		100,000.00	
	e. Construction of Masablang Flood Control, Natonin, Mountain Province	Mt. Province Second DEO	Yes	Competitive Bidding	22-Nov-19	13-Dec-19	11-Feb-20	21-Feb-20	GAA 2020	100,000.00		100,000.00	
	f. Construction of Anonat Flood Control, Paracelis, Mountain Province	Mt. Province Second DEO	Yes	Competitive Bidding	22-Nov-19	13-Dec-19	11-Feb-20	21-Feb-20	GAA 2020	100,000.00		100,000.00	
	g. Construction of Tanudan Flood Control, Barlig, Mountain Province	Mt. Province Second DEO	Yes	Competitive Bidding	22-Nov-19	13-Dec-19	11-Feb-20	21-Feb-20	GAA 2020	100,000.00		100,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations													
	a. Construction/Improvement of Cassag Bacarri-Camparadi-Cawayan-Buringal Proper-Sinamar Road leading to Smokey, Makilo Sphinx, Maburutbot Mud Pool, Little Chocolate Hills, Buringal Waterfalls, Paracelis, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones													
	a. Construction/Improvement of Poblacion-Bantay-Buringal Road, in support of Banana, Cacao, Corn and Tourism Industries, Paracelis, Mountain Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road
	b. Construction/Improvement of Junction Nansuso-Bacarri-BANTAHS, MPSPC-Tawang Road in support of Banana, Coffee, Cacao, Corn and Food Processing Industries, Paracelis, Mountain Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	74,000.00		74,000.00	Construction of Concrete Road
	c. Improvement of Poblacion, Natonin-Toboy Road in support of Abaca, in support of Abaca, Banana, Cacao, Corn and Tourism Industries, Natonin, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	110,000.00		110,000.00	Construction of Concrete Road
	d. Construction/Improvement of Poblacion, Natonin - Maducayan Road connecting Poblacion, Natonin and National Road in support of Coffee, Rice, Banana, Bamboo, Corn, and Food Processing Industries, Natonin, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	120,000.00		120,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	e. Construction/Improvement of Fina-ig, Banawel Proper Road connecting Banawel Proper and National Road in support of Coffee, Rice, Banana, Bamboo, Corn and Food Processing Industries, Natonin, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	80,000.00		80,000.00	Construction of Concrete Road
	f. Construction/Improvement of Bubigue Cabulalaan-Palitod Road connectig Cabulalaan, Palitod and National Road in support of Banana, Corn, and Food Processing Industries, Paracelis, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road
	g. Construction/Improvement of Paracelis-Cassag-Makilo-Camparadi-Bantay Road connecting Bantay, Paracelis and National Road in support of Banana, Corn and Food Processing Industries, Paracelis, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road
	h. Construction/Improvement of Lingoy Road connecting Sitio Lingoy and National Road in support of Rattan and Bamboo Industry, Heirloom Rice, Fruit Wine, Soft Broom, Abaca and Food Processing Industries, Barlig, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road
	i. Construction/Improvement of Kaleo - Ogo-og Road connecting Barangay Kaleo, Barangay Ogo-og and National Road in support of Rattan and Bamboo Industry, Heirloom Rice, Fruit Wine, Soft Broom, Abaca and Food Processing Industries, Barlig, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	j. Construction/Improvement of Lunas - Mog-ao Road connecting Sitio Mog-ao and National Road in support of Rattan and Bamboo Industry, Helirloom Rice, Fruit Wine, Soft Broom, Abaca and Food Processing Industries, Barlig, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	100,000.00		100,000.00	Construction of Concrete Road
	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020				
	a. Construction of Poblacion, Natonin Water Supply	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	5,500.00		5,500.00	Construction of Water Supply Systems
	b. Construction of Bunot Water Supply, Paracelis, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	5,000.00		5,000.00	
	c. Construction of Banawel NHS Water Supply, Natonin, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	5,500.00		5,500.00	
	d. Construction of Butigue Water Supply, Paracelis, Mt. Province	Mt. Province Second DEO	Yes	Competitive Bidding	26-Nov-19	18-Dec-19	17-Feb-20	27-Feb-20	GAA 2020	5,000.00		5,000.00	
CAR REGIONAL OFFICE PROJECTS													
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads													
	Abra-Ilocos Norte Rd - K0426 + 600 - K0426 + 700, K0429 + 990 - K0430 + 030, K0430 + 300 - K0430 + 495, K0430 + 665 - K0430 + 775	Regional Office CAR	YES	Competitive Bidding	18-Nov-19	11-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	200,000		200,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads													
	Abra - Cervantes Road, Abra	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	105,000		105,000	
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
	Construction of Cabuloan Flood Control Project, Sta. 0+000 - Sta. 1+133, Bangued, Abra	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	50,580		50,580	
	Construction of Sta. Rosa Flood Control Project,Sta. 0+000 - Sta. 1+290 ,Bangued, Abra	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	52,874		52,874	
Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations													
	Quirsodan-Baquero Road leading to Panadisan River and Rock Formation, Licuan-Baay, Abra	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	55,000		55,000	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Paving of Unpaved Roads - Tertiary Roads													
	Apayao-Ilocos Norte Rd - K0638 + (-680) - K0639 + 320	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	100,000		100,000	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Paving of Unpaved Roads - Tertiary Roads - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads													
	Apayao-Ilocos Norte Rd - K0719 + 197 - K0719 + 347	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	100,000		100,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN

As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Apayao-Ilocos Norte Rd - K0732 + 300 K0732 + 375	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	100,000		100,000	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads - Tertiary Roads													
	Claveria-Calanasan-Kabugao Rd - K0699 + 000 - K0701 + 393	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	110,000		110,000	
	Claveria-Calanasan-Kabugao Rd - K0703 + 274 - K0704 + 363, K0704 + 910 - K0706 + 564	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	111,600		111,600	
Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security													
	Construction of Apayao Provincial Police Office, Luna, Apayao	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	25,000		25,000	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads													
	Kennon Rd - K0241 + 790 - K0241 + 825, K0242 + 430 - K0242 + 480, K0242 + 600 - K0242 + 720, K0244 + 015 - K0244 + 050, K0244 + 220 - K0244 + 350	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	76,500		76,500	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads													
	Kennon Rd	Regional Office CAR	YES	Competitive Bidding	18-Nov-19	11-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	507,000		507,000	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads													
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Asin-Nangallsan Jct.- Bayabas-Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	105,000		105,000	
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Asin-Nangallsan Jct.- Bayabas-Monglo Jct. (Section 1 of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	105,000		105,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Taloy Norte Jct. - San Pascual Brgy. Hall Jct. (Section 7 of BLISTT Outer Ring Circumferential Road), Package B, Benguet	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	60,000		60,000	
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Kamog Jct.-Calot-Pappa-Bagong-Balluay-Tuel Jct. (Section 2 of BLISTT Outer Ring Circumferential Road), Benguet	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	103,859		103,859	
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	YES	Competitive Bidding	4-Nov-19	25-Nov-19	20-Jan-20	30-Jan-20	GAA 2020	118,130		118,130	
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	150,000		150,000	
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4B of BLISTT Outer Ring Circumferential Road), Package 4, Benguet	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	150,000		150,000	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CONSOLIDATED CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN
As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php'000)			Remarks (brief description of Program/Project)
					Advertisement /Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Taloy Norte Jct. - San Pascual Brgy. Hall Jct. (Section 7 of BLISTT Outer Ring Circumferential Road), Package A, Benguet	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	92,757		92,757	
Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security													
	Construction of Police Regional Office Cordillera One Stop-Shop National Support Unit Building, Camp Bado Dangwa, La Trinidad, Benguet	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	40,098		40,098	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads													
	Baguio-Bontoc Rd - K0322 + 270 - K0322 + 295, K0322 + 800 - K0323 + 221	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	105,000		105,000	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads													
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 1, Benguet	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	123,254		123,254	




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DILIGERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

CY 2020 INDICATIVE ANNUAL PROCUREMENT PLAN


As of September 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP'000)			Remarks (brief description of Program/Project)
					Advertisement / Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 2, Benguet	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	131,000		131,000	
	Baguio-La Trinidad-Itogon-Sablan-Tuba and Tublay, Labey-Lacamen Provincial Road (Section 4A of BLISTT Outer Ring Circumferential Road), Package 3, Benguet	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	131,000		131,000	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads													
	Nueva Vizcaya-Ifugao-Mt Province Rd - K0291 + (-379) - K0291 + 258, K0291 + 283 - K0295 + 679, K0295 + 701 - K0297 + 691, K0297 + 723 - K0299 + 481, K0299 + 506 - K0300 + 143	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	105,155		105,155	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads													
	Kiangnan-Tinoc-Buguias Rd - (S00634LZ) Chainage 1697 - Chainage 1725, Chainage 2467 - Chainage 2550, Chainage 6327 - Chainage 6347, Chainage 25685 - Chainage 25905	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	129,224		129,224	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads													
	Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0341 + (-880) - K0341 + (-252), K0341 + (-069) - K0349 + 620	Regional Office CAR	YES	Competitive Bidding	11-Nov-19	2-Dec-19	20-Jan-20	30-Jan-20	GAA 2020	138,973		138,973	

Prepared:


LINE L. LOZANO
BAC Secretariat Member

Recommending Approval:


JOSE B. TOBIAS
OIC - Assistant Regional Director
BAC Chairperson

Approved:


TIBOR L. CANLAS
Regional Director