

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0001	Preventive Maintenance - Secondary Roads JM Basa-Gen Hughes Port-Sn Pedro Rd - K0001 + 104 - K0001 + 308, K0002 + (-437) - K0002 + (-310)	DPWH-ICDEO	Yes	Competitive Bidding	10/8/2019 - 10/14/2019	10/29/2019	01/08/2020	1/16/2020	GoP	6,467,000.00		6,467,000.00	Preventive Maintenance - Secondary Roads
20GJ0002	Preventive Maintenance - Tertiary Roads Mandurao-Emergency Rd - Chainage 000 - Chainage 229	DPWH-ICDEO	Yes	Competitive Bidding	10/8/2019 - 10/14/2019	10/29/2019	01/06/2020	1/16/2020	GoP	1,240,000.00		1,240,000.00	Preventive Maintenance - Tertiary Roads
20GJ0003	Road Widening - Primary Roads Iloilo-Capiz Rd (New Route) - K0004 + (-353) - K0004 + -318, K0004 + (-483) - K0004 + (-353), K0004 + -229 - K0004 + (-178)	DPWH-ICDEO	Yes	Competitive Bidding	10/8/2019 - 10/14/2019	10/29/2019	01/06/2020	1/16/2020	GoP	6,182,000.00		6,182,000.00	Road Widening - Primary Roads
20GJ0004	Road Widening - Primary Roads Jaro Spur Rd - Chainage 489.48 - Chainage 570, Chainage 65 - Chainage 390	DPWH-ICDEO	Yes	Competitive Bidding	10/8/2019 - 10/14/2019	10/29/2019	01/06/2020	1/16/2020	GoP	9,820,000.00		9,820,000.00	Road Widening - Primary Roads
20GJ0005	Construction of By-Pass and Diversion Roads Metro Iloilo Radial Road (R-4 By-Pass Road), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/8/2019 - 10/14/2019	10/29/2019	01/06/2020	1/16/2020	GoP	116,995,000.00		116,995,000.00	Construction of By-Pass and Diversion Roads
20GJ0006	Off-Carriageway Improvement - Secondary Roads Iloilo City-Leganes-Dumangas Coastal Rd - K0004 + 395 - K0004 + 870, K0006 + 204 - K0006 + 309, K0006 + 598 - K0007 + 080	DPWH-ICDEO	Yes	Competitive Bidding	10/8/2019 - 10/14/2019	10/29/2019	01/06/2020	1/16/2020	GoP	9,300,000.00		9,300,000.00	Off-Carriageway Improvement - Secondary Roads
20GJ0007	Off-Carriageway Improvement - Secondary Roads La Paz Deep Sea Water Port Rd - K0003 + 243 - K0003 + 452, K0003 + 879 - K0004 + 380, K0004 + 380 - K0004 + 941	DPWH-ICDEO	Yes	Competitive Bidding	10/15/2019 - 10/21/2019	11/05/2019	01/07/2020	1/17/2020	GoP	10,219,000.00		10,219,000.00	Off-Carriageway Improvement - Secondary Roads
20GJ0008	Widening of Permanent Bridges - Jaro Br. (B00118PN) along Jaro Spur Rd	DPWH-ICDEO	Yes	Competitive Bidding	10/15/2019 - 10/21/2019	11/05/2019	01/07/2020	1/17/2020	GoP	99,480,000.00		99,480,000.00	Widening of Permanent Bridges
20GJ0009	Widening of Permanent Bridges - Montinola Br. (B00107PN) along Iloilo-Capiz Rd (New Route)	DPWH-ICDEO	Yes	Competitive Bidding	10/15/2019 - 10/21/2019	11/05/2019	01/07/2020	1/17/2020	GoP	89,000,000.00		89,000,000.00	Widening of Permanent Bridges
20GJ0010	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges Circumferential Road-Alimodian Road Flyover, Iloilo City, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/15/2019 - 10/21/2019	11/05/2019	01/07/2020	1/17/2020	GoP	100,000,000.00		100,000,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
20GJ0011	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Iloilo-Capiz Rd (New Route) - K0004 + 119 - K0004 + 372	DPWH-ICDEO	Yes	Competitive Bidding	10/15/2019 - 10/21/2019	11/05/2019	01/07/2020	1/17/2020	GoP	5,060,000.00		5,060,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
20GJ0012	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Iloilo City-Leganes-Dumangas Coastal Rd - K0003 + (-110) - K0003 + 311	DPWH-ICDEO	Yes	Competitive Bidding	10/15/2019 - 10/21/2019	11/05/2019	01/07/2020	1/17/2020	GoP	16,840,000.00		16,840,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
20GJ0013	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Sen. Benigno S. Aquino, Jr. Ave - (S00511PN) Chainage 1712 - Chainage 2395	DPWH-ICDEO	Yes	Competitive Bidding	10/22/2019 - 10/28/2019	11/12/2019	01/10/2020	01/20/2020	GoP	100,000,000.00		100,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
20GJ0014	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Iznart-Ledesma-Molo Rd - K0001 + (-469) - K0001 + 138	DPWH-ICDEO	Yes	Competitive Bidding	10/22/2019 - 10/28/2019	11/12/2019	01/10/2020	01/20/2020	GoP	40,000,000.00		40,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
20GJ0015	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Rizal St (City Proper) - K0002 + (-169) - K0002 + 469	DPWH-ICDEO	Yes	Competitive Bidding	10/22/2019 - 10/28/2019	11/12/2019	01/10/2020	01/20/2020	GoP	24,000,000.00		24,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads
20GJ0016	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment Wall along Jaro-Tigum River, Don Francisco Village, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/22/2019 - 10/28/2019	11/12/2019	01/10/2020	01/20/2020	GoP	20,000,000.00		20,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GJ0017	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Iloilo City Floodway, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/22/2019 - 10/28/2019	11/12/2019	01/10/2020	01/20/2020	GoP	30,000,000.00		30,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0018	Construction of Department of Social Welfare and Development (DSWD) Three-Storey Main Building (Phase II - Completion), DSWD Field Office VI Compound M.H. Del Pilar St., Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/22/2019 - 10/28/2019	11/12/2019	01/10/2020	01/20/2020	GoP	27,596,000.00		27,596,000.00	Construction of Buildings and Other Structures
20GJ0019	Construction of Coast Guard Headquarters District Office Building, Western Visayas	DPWH-ICDEO	Yes	Competitive Bidding	10/29/2019 - 11/4/2019	11/19/2019	01/13/2020	01/23/2020	GoP	50,000,000.00		50,000,000.00	Construction of Buildings and Other Structures
20GJ0020	Construction of PMS-OP Integrated Operations and Service Continuity (IOSC) Site, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/29/2019 - 11/4/2019	11/19/2019	01/13/2020	01/23/2020	GoP	50,000,000.00		50,000,000.00	Construction of Buildings and Other Structures
20GJ0021	Construction/ Establishments of the PMS-Op Integrated Operations and Service Continuity (IOSC) Site, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/29/2019 - 11/4/2019	11/19/2019	01/13/2020	01/23/2020	GoP	80,000,000.00		80,000,000.00	Construction of Buildings and Other Structures
20GJ0022	Construction of Drainage - Front of WVMC Hospital (From Mc do Megaworld to Plaza) at Q. Abeto, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/29/2019 - 11/4/2019	11/19/2019	01/13/2020	01/23/2020	GoP	2,000,000.00		2,000,000.00	Construction of Drainage
20GJ0023	Construction of Drainage System - Phases 1, 2, 3 in Alta - Tierra Village in Barangay Balabago, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/29/2019 - 11/4/2019	11/19/2019	01/13/2020	01/23/2020	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System
20GJ0024	Construction of Drainage System - Phases 1, 2, 3 in Landheights Subdivision IV in Barangay Balabago, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/29/2019 - 11/4/2019	11/19/2019	01/13/2020	01/23/2020	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System
20GJ0025	Construction of Drainage System in Hechanova Subdivision in Barangay Tabuc Suba, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/5/2019 - 11/11/2019	11/26/2019	01/14/2020	01/24/2020	GoP	2,000,000.00		2,000,000.00	Construction of Drainage System
20GJ0026	Construction of Drainage System, along to 7th Streets of Lawan Village, Brgy. Balantang, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/5/2019 - 11/11/2019	11/26/2019	01/14/2020	01/24/2020	GoP	3,000,000.00		3,000,000.00	Construction of Drainage System
20GJ0027	Construction of Drainage, Rizal Estanzuela St. along Tanza Church at Kahirupan, City Proper, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/5/2019 - 11/11/2019	11/26/2019	01/14/2020	01/24/2020	GoP	3,000,000.00		3,000,000.00	Construction of Drainage
20GJ0028	Rehabilitation of Drainage at Zone 5-7 in Dungan A, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/5/2019 - 11/11/2019	11/26/2019	01/14/2020	01/24/2020	GoP	2,000,000.00		2,000,000.00	Construction of Drainage
20GJ0029	Rehabilitation of Drainage System at Bonifacio St., Brgy. Sta. Felomina, Arevalo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/5/2019 - 11/11/2019	11/26/2019	01/14/2020	01/24/2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Drainage System
20GJ0030	Construction of Flood Control Structure of Zone 4 and Zone 5 at Bitoon, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/5/2019 - 11/11/2019	11/26/2019	01/14/2020	01/24/2020	GoP	2,000,000.00		2,000,000.00	Construction of Flood Control Structure
20GJ0031	Concreting of Road at Uswag Subdivision, Brgy. San Isidro, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/12/2019 - 11/18/2019	12/03/2019	01/17/2020	01/27/2020	GoP	2,000,000.00		2,000,000.00	Concreting of Road
20GJ0032	Concreting of Road from Nat'l Highway to Zone II Relocation Site, Brgy. Buntatale, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/12/2019 - 11/18/2019	12/03/2019	01/17/2020	01/27/2020	GoP	5,000,000.00		5,000,000.00	Concreting of Road
20GJ0033	Construction of Road at Zone 1 (Gonzales Avenue), Brgy. Quintin Salas, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/12/2019 - 11/18/2019	12/03/2019	01/17/2020	01/27/2020	GoP	2,000,000.00		2,000,000.00	Construction of Road
20GJ0034	Construction of Road at Zone 7 in Dungan A, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/12/2019 - 11/18/2019	12/03/2019	01/17/2020	01/27/2020	GoP	2,000,000.00		2,000,000.00	Construction of Road
20GJ0035	Construction of Road from Nat'l Highway to Zone IV, Brgy. Buntatale, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/12/2019 - 11/18/2019	12/03/2019	01/17/2020	01/27/2020	GoP	2,000,000.00		2,000,000.00	Construction of Road
20GJ0036	Construction of Road in Barangay Balabago, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/12/2019 - 11/18/2019	12/03/2019	01/17/2020	01/27/2020	GoP	3,000,000.00		3,000,000.00	Construction of Road
20GJ0037	Construction of Road in Barangay Gustio, Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/19/2019 - 11/25/2019	12/10/2019	01/20/2020	01/30/2020	GoP	4,000,000.00		4,000,000.00	Construction of Road
20GJ0038	Widening of Bridge in Zone 3 in San Juan, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/19/2019 - 11/25/2019	12/10/2019	01/20/2020	01/30/2020	GoP	2,000,000.00		2,000,000.00	Widening of Bridge
20GJ0039	Construction of Multi-Purpose Building 2 and 4 at Calaparan, Arevalo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/19/2019 - 11/25/2019	12/10/2019	01/20/2020	01/30/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0040	Construction of Multi-Purpose Building at Brgy. Rizal - La Paz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/19/2019 - 11/25/2019	12/10/2019	01/20/2020	01/30/2020	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
20GJ0041	Construction of Multi-Purpose Building at phase 2, Villa Carolina Village, Brgy. Yulo Drive, Arevalo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/19/2019 - 11/25/2019	12/10/2019	01/20/2020	01/30/2020	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0042	Construction of Multi-Purpose Building between Daycare Center and the MRF at Brgy. Sta. Fe, Arevalo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/19/2019 - 11/25/2019	12/10/2019	01/20/2020	01/30/2020	GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
20GJ0043	Construction of Multi-Purpose Building of Brgy. Cubay, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/17/2019	01/21/2020	01/31/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0044	Construction of Multi-Purpose Building to PNP and Fire Station at Jalandoni Estate, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/17/2019	01/21/2020	01/31/2020	GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
20GJ0045	Construction of Multi-Purpose Building, Brgy. Taytay Zone 2, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/17/2019	01/21/2020	01/31/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0046	Construction of Multi-Purpose Building, Loboc-Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/17/2019	01/21/2020	01/31/2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
20GJ0047	Rehabilitation of Multi-Purpose Building at Brgy. West Habog-Habog, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/17/2019	01/21/2020	01/31/2020	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building

Prepared by:

KAREN ROSE U. FLORES

Engineer II

Acting, Head of Procurement Unit

Date: SEP 24 2019

Recommended by:

FEMA S. GUADALUPE

Administrative Officer

Chairperson, BAC

Date: SEP 24 2019

Approved by:

RODNEY A. GUSTILO

District Engineer

Head of Procuring Entity

Date: SEP 24 2019