

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	20FH0001 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD-K0027+000-K0028+000, K0053+351-K0053+401, K0053+722K0054+000, K0055+038-K0055+351, K0055+376-K0055+478	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019			GoP	37,357,939.69	-	37,357,939.69	RECONSTRUCTION OF 1,628.00 L.M. CARRIAGEWAY WITH 207 L.M. SHOULDER / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
2	20FH0002 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD (S00015CN) K0110+000-K00110+216.60, K0110+322-K0110+522, K0110+607-K0111+236, K0128+458-K0128+606, K0134+670 - K0134+720	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019			GoP	28,418,845.71	-	28,418,845.71	RECONSTRUCTION OF 2.3295 LANE-KM X 3.35M X 0.28M THK. CARRIAGEWAY INCLUDING 1,588 SQ.M. X 0.28M THK. SHOULDER AND APPLICATION OF 291 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
3	20FH0003 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD (S00016CN) K0138+400-K0138+600, K0183+000-K0183+179, K0193+341-K0195+000	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019			GoP	48,998,829.13	-	48,998,829.13	CONCRETING OF 4.074 LANE-KM X 3.35M X 0.28M THK. CARRIAGEWAY INCLUDING 1,137 SQ.M. X 0.28M THK. SHOULDER, CONSTRUCTION OF 837 L.M. REINFORCED CONCRETE LINED CANAL AND APPLICATION OF 509 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
4	20FH0004 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - BARAS-GIGMOTO-VIGA ROAD (S00006CN) K0088+000-K0088+200, K0088+600	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019			GoP	44,894,428.65	-	44,894,428.65	RECONSTRUCTION OF 2.608 LANE-KM X 3.35M X 0.28M THK. CARRIAGEWAY INCLUDING 3,150 SQ.M. X 0.28M THK. SHOULDER, CONSTRUCTION OF 995 L.M. REINFORCED CONCRETE LINED CANAL AND APPLICATION OF 329 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
5	20FH0005 - NETWORK DEVELOPMENT-ROAD WIDENING - SECONDARY ROADS -CATANDUANES CIRCUMFERENTIAL ROAD-K0201+550-K0202+000, K0000+200-K0000+735	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019			GoP	29,198,854.47	-	29,198,854.47	RECONSTRUCTION/WIDENING OF 2.7 LANE-KM @ 3.35M WIDTH 1,100 L.M. @ 1.5M WIDTH SHOULDER / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	20FH0006 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS – ACCESS ROAD FROM VIRAC TO BAGAMANOC LEADING TO LORAN STATION, LORAN BEACH, KINAMARIGAN BEACH, SUMAGONGSONG BEACH, PUSGO AND LOROMAN COVE, BAGAMANOC, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/13/2020	2/19/2020	GoP	14,698,874.00	-	14,698,874.00	ROAD CONCRETING OF 628.36 L.M. 6.10M WIDTH CARRIAGEWAY
7	20FH0007 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF BREAKWATER (PHASE I), BAGAMANOC, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/13/2020	2/20/2020	GoP	38,003,274.04	-	38,003,274.04	CONSTRUCTION OF 82.00 L.M. BREAKWATER
8	20FH0008 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF BREAKWATER (PHASE I), PANDAN, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/13/2020	2/19/2020	GoP	38,003,274.01	-	38,003,274.01	CONSTRUCTION OF 90.00 L.M. BREAKWATER
9	20FH0009 - REHABILITATION/IMPROVEMENT OF BRGY. SAN ROQUE-DANICOP - STO. NIÑO ROADS INCLUDING DRAINAGE SYSTEM LEADING TO THE PROPOSED VIRAC AGRI-TOURISM SITES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/13/2020	2/19/2020	GoP	38,000,192.76	-	38,000,192.76	CONCRETING OF 2,605 LANE-KM OF 1.50M X 0.23M THK. SHOULDER BOTH SIDES – BRGY. SAN ROQUE & DANICOP ROADS; CONCRETING OF 1,317 LANE-KM. OF 1.50M X 0.23M THK. SHOULDER BOTH SIDES – BRGY. STO. NIÑO ROAD INCLUDING CONCRETE LINED CANAL
10	20FH0010 - REHABILITATION/IMPROVEMENT OF BRGY. STA. ELENA TO BRGY. SAN ROQUE ROAD LEADING TO CATANDUANES PREMIERE HIGH SCHOOL OF VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019			GoP	38,003,265.82	-	38,003,265.82	CONCRETING OF 2.493 LANE-KM. X 3.05M X 0.28M THK. CARRIAGEWAY WITH 4,407 SQ.M. X 0.28M THK. SHOULDER INCLUDING 695 L.M. REINFORCED LINED CANAL / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
11	20FH0011 - REHABILITATION/IMPROVEMENT OF JCT. NATIONAL ROAD-MOONWALK-SAN ROQUE, GOGON-PALNAB ROAD, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019			GoP	38,003,274.00	-	38,003,274.00	SHOULDER PAVING OF 2,188.53 L.M. X 3M, CONSTRUCTION OF 342.55 L.M. X 6M PCCP, REBLOCKING OF 992.76 L.M. X 6M PCCP AND CONSTRUCTION OF 151.60 SQ.M. REINFORCED PCCP / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
12	20FH0012 - CONSTRUCTION OF 2-STOREY, 4-CLASSROOM SCHOOL BUILDING, CARAMORAN CENTRAL ELEMENTARY SCHOOL, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/13/2020	2/19/2020	GoP	9,898,873.76	-	9,898,873.76	CONSTRUCTION OF 2-STOREY, 4-CLASSROOM SCHOOL BUILDING
13	20FH0013 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, AGBAN NATIONAL HIGH SCHOOL, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/13/2020	2/19/2020	GoP	4,948,873.87	-	4,948,873.87	CONSTRUCTION OF 12X30 MULTI-PURPOSE BUILDING

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	20FH0014 - REHABILITATION OF MULTI-PURPOSE BUILDING, AGBAN CENTRAL ELEMENTARY SCHOOL, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/13/2020	2/19/2020	GoP	1,978,873.85	-	1,978,873.85	REHABILITATION OF 10X24 MULTI-PURPOSE BUILDING & CLASSROOM
15	20FH0015 - REHABILITATION OF MULTI-PURPOSE BUILDING, MACUTAL ELEMENTARY SCHOOL, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/13/2020	2/19/2020	GoP	1,978,873.90	-	1,978,873.90	REHABILITATION OF 10X24 MULTI-PURPOSE BUILDING & CLASSROOM
16	20FH0016 - REHABILITATION/IMPROVEMENT OF BRGY. CAPILIHAN TO BRGY. STO NIÑO ROAD LEADING TO THE PROPOSED VIRAC AGRI-TOURISM SITES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/13/2020	2/20/2020	GoP	38,003,274.00	-	38,003,274.00	CONCRETING OF 640 LM. X 6.1M X 0.23 THK P.C.C.P. CONCRETING OF 1.346.64 L.M. X 1.5 LM. X 0.23 THK P.C.C.P SHOULDER
17	20FH0017 - NETWORK DEVELOPMENT- ROAD WIDENING- SECONDARY ROADS, CATANDUANES CIRCUMFERENTIAL ROAD K0005+902 – K0006+077, K0006+083 – K0006+500	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019			GoP	31,579,366.46	-	31,579,366.46	WIDENING OF 1.192 LANE-KM X 3.35M X 0.28THK. CARRIAGEWAY INCLUDING CONCRETING OF 1,186 SQ.M X 0.28 TH.K SHOULDER (BOTH SIDES), RECONSTRUCTION OF 91 SQ.M. PCCP, CONSTRUCTION OF 469 LM. V-TYPE CONCRETE AND INSTALLATION OF 187SQ.M. ROCKFALL NETTING / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
18	20FH0018 - ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – SECONDARY ROADS – CATANDUANES CIRCUMFERENTIAL ROAD –	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019			GoP	25,478,869.75	-	25,478,869.75	RESHAPING OF 5,640 SQ.M. SIDE SLOPE AND STONE MASONRY / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
19	20FH0019 - REHABILITATION /IMPROVEMENT OF OSMEÑA – CARAGUMIHAN – MACUTAL – BENTICAYAN DIVERSION ROAD, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/13/2020	2/19/2020	GoP	24,498,748.94	-	24,498,748.94	CONSTRUCTION OF 100 L.M. PCCP WITH 1,267.80 LM. ROAD OPENING
20	20FH0020 - ASSET PRESERVATION – CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROAD TERTIARY ROADS – BARAS – GIGMOTO – VIGA ROAD – K0060+658 – K0060+941, K0061+000 – K0061+500, K0064+144 – K0064+829	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019			GoP	19,598,801.23	-	19,598,801.23	CONSTRUCTION OF 1,468.0 LM. V-TYPE LINE CANAL INCLUDING 4,404 SQ.M SHOULDER / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
21	20FH0021 - CONSTRUCTION OF JCT. NATIONAL ROAD – BANTAYAW ROAD SICMIL, GIGMOTO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/13/2020	2/19/2020	GoP	19,598,806.94	-	19,598,806.94	ROAD OPENING OF 775 LM. WITH 565 L.M. X 6.10M CONCRETING

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	20FH0022 - ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPES, AND LANDSLIDE – SECONDARY ROADS – CATANDUANES CIRCUMFERENTIAL ROAD – K0144+900 – K0144+960	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019			GoP	10,908,220.04	-	10,908,220.04	CONSTRUCTION OF 27.00 R.C. SLOPE PROTECTION / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
23	20FH0023 - NETWORK DEVELOPMENT – OFF CARRIAGEWAY IMPROVEMENT – SECONDARY ROADS – CATANDUANES CIRCUMFERENTIAL ROAD – K044+500 – K0045+000	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019			GoP	10,288,834.46	-	10,288,834.46	CONCRETING OF SHOULDER-1,494.0 SQ.M.) INCLUDING LINE CANAL-720 L.M. / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
24	20FH0024 – CONSTRUCTION OF ROADS, BRGY. ABIHAO TO BRGY. GUINSAANAN, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/13/2020	2/19/2020	GoP	4,948,873.16	-	4,948,873.16	CONCRETING OF 0.530 LANE-KM. X 2.50M X 0.20M THK. CARRIAGEWAY
25	20FH0025 - CONSTRUCTION OF SEAWALL, EASTERN POBLACION, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/13/2020	2/19/2020	GoP	4,948,810.86	-	4,948,810.86	CONSTRUCTION OF 40.L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE
26	20FH0026 - CONSTRUCTION OF SEAWALL, COMAGAYCAY, SAN ANDRES, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/13/2020	2/19/2020	GoP	4,948,758.14	-	4,948,758.14	CONSTRUCTION OF 41 L.M. SEAWALL WITH STEEL SHEET PILE
27	20FH0027 - CONSTRUCTION OF MULTI – PURPOSE BUILDING BRGY. MARINAWA, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/13/2020	2/19/2020	GoP	2,968,873.96	-	2,968,873.96	CONSTRUCTION OF 10 X 13 MULTI – PURPOSE BUILDING WITH OFFICE & CR
28	20FH0028 - CONCRETING OF ROAD, CAB CAB – BISLIG SAN ANDRES, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/13/2020	2/20/2020	GoP	48,998,871.78	-	48,998,871.78	CONSTRUCTION OF 4.451 LANE-KM. X 2.50M X 0.20M THK. CONCRETE ROAD
29	20FH0029 - CONSTRUCTION/REHABILITATION/IMPROVEMENT OF BRGY. HICMING-BRGY. DUGUI TOO-BRGY. DUGUI WALA, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	-	-	GoP	38,003,273.88	-	38,003,273.88	CONCRETING OF 0.25 LANE-KM. OF 2.50M THK. CARRIAGEWAY-SECT. 1; CONCRETING OF 3.83 LANE-KM. OF 2.50M THK. CARRIAGEWAY-SECT. 2 / FAILURE OF BIDDING - CORRECTION FO PROJECT NAME BASED ON THE RELEASED CY 2020 GAA PROJECTS AS COMPARED TO THE NAME OF PROJECTS BID-OUT BASED ON NEP WITH ERRATA
30	20FH0030 - WATER MANAGEMENT FACILITIES - WATER SUPPLY – REHABILITATION VIRAC WATER SUPPLY PIPELINES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/13/2020	2/20/2020	GoP	38,003,269.28	-	38,003,269.28	INST. OF PARALLEL DISTRIBUTION PIPELINE, CALATAGAN TIBANG, VIRAC, CATANDUANES; INST. OF CAWAYAN-BIGAA TRANSMISSION LINE; INST. OF VALENCIA DISTRIBUTION PIPELINE; INST. OF TIBANG TO SAN ROQUE DISTRIBUTION PIPELINE; REPLACEMENT OF PADUROG TRANSMISSION LINE; REHAB. OF TRANSMISSION PIPELINE AT SIBANJAN SPRING SOURCE

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	20FH0031 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – SECONDARY ROAD CATANDUANES CIRCUMFERENTIAL ROAD, K0146+800-K0146+850, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019			GoP	20,578,860.00	-	20,578,860.00	CONSTRUCTION OF 50 L.M. SLOPE PROTECTION WORKS (HIGH TENSILE WIRE MESH) / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
32	20FH0032 - REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES BINAGASBASAN BRIDGE (B00015CN) ALONG CATANDUANES CIRCUMFERENTIAL ROAD, SAN MIGUEL, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/13/2020	2/19/2020	GoP	19,533,089.67	-	19,533,089.67	REPLACEMENT OF DECK SLAB & RETROFITTING OF GIRDER-41.0 L.M.
33	20FH0033 - WATER MANAGEMENT FACILITIES - WATER SUPPLY – CONSTRUCTION OF WATER SYSTEM, SAN ANDRES, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019			GoP	9,898,852.88	-	9,898,852.88	INSTALLATION OF 840 L.M. X 150MMÆ SPIRAL WELDED PIPE, 660 L.M. X 150MMÆ uPVC TRANSMISSION PIPELINE/REHABILITATION OF RESERVOIR & CONSTRUCTION OF WATER IMPOUNDING WEIR / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
34	20FH0034 - WATER MANAGEMENT FACILITIES - WATER SUPPLY – CONSTRUCTION OF WATER SYSTEM, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019			GoP	4,948,871.35	-	4,948,871.35	INSTALLATION OF 624 L.M. X 300MMÆ uPVC DISTRIBUTION PIPELINE / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
35	20FH0035 - WATER MANAGEMENT FACILITIES - WATER SUPPLY – CONSTRUCTION OF WATER SYSTEM, VIGA, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019			GoP	4,929,490.69	-	4,929,490.69	INSTALLATION OF 60 L.M. X 150MMÆ AND 2538 X 100MM uPVC DISTRIBUTION PIPELINE / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
36	20FH0036 - WATER MANAGEMENT FACILITIES - WATER SUPPLY – CONSTRUCTION OF WATER SYSTEM, PANDAN, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019			GoP	4,948,871.59	-	4,948,871.59	INSTALLATION OF 300 L.M. X 150MMÆ SPIRAL WELDED PIPE, 882 L.M. X 100MMÆ SPIRAL WELDED PIPE/CONSTRUCTION OF WATER IMPOUNDING WEIR / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
37	20FH0037 - WIDENING OF PERMANENT BRIDGES LABANDERA BRIDGE (B00007CN) ALONG CATANDUANES CIRCUMFERENTIAL ROAD, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/13/2020	2/20/2020	GoP	4,898,870.55	-	4,898,870.55	WIDENING OF 6.30 L.M. BRIDGE (FROM 2-4 LANES)

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	20FH0039 - REHABILITATION/IMPROVEMENT OF BRGY. SAN ISIDRO VILLAGE-PALNAB-JCT. CATANDUANES CIRCUMFERENTIAL ROAD CONNECTING VIRAC TOURISM ROAD, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/19	2/13/2020	2/19/2020	GoP	38,003,119.31	-	38,003,119.31	CONCRETING OF 5,330 L.M. X 1.50M X 0.23M THK. SHOULDER INCLUDING REBLOCKING OF 1,356 L.M. X 0.23M THK. CARRIAGEWAY, CONCRETING OF 51 L.M. X 7.26M X 0.23M THK. PARKING AREA, 64 L.M. X 5.0M X 0.23M THK. BARANGAY ROAD AND CONSTRUCTION OF 852 L.M. REINFORCED CONCRETE LINE CANAL WITH COVER/MOVABLE COVER WITH ANGULAR STEEL CASING
39	20FH0040 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, SAN ANDRES-PANDAN-SITIO CAGNIPA ACCESS ROAD LEADING TO TUWAD-TUWADAN BLUE LAGOON AND ROCK FORMATION, CAGNIPA ROLING HILLS, CAGNIPA COVE AND MURAW BEACH, PANDAN,	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/19	2/13/2020	2/19/2020	GoP	34,298,700.83	-	34,298,700.83	CONSTRUCTION OF 4.384 LANE-KM. X 3.05M X 0.23M THK. CONCRETE ROAD
40	20FH0041 - CONSTRUCTION OF BYPASS ROAD, OSMEÑA-BAGONG SIRANG, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/19	2/13/2020	2/19/2020	GoP	24,498,873.37	-	24,498,873.37	CONSTRUCTION OF 298.15 L.M. (0.596 LANE KM.) X 20M BYPASS ROAD
41	20FH0042 - REHABILITATION/IMPROVEMENT OF BRGY. CAVINITAN, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/19			GoP	22,801,254.47	-	22,801,254.47	CONCRETING OF 5.0M WIDTH X 0.23M THK. C 151.80 L.M. P.C.C.P. AND REBLOCKING OF 1,615.6 L.M. EXISTING PAVEMENT, 972 L.M. U-TYPE CANAL DRAINAGE AND 1,249 L.M. OF 1.5M WIDTH SHOULDER / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
42	20FH0043 - REHABILITATION/IMPROVEMENT OF BRGY. CALATAGAN TIBANG LEADING TO THE PROPOSED VIRAC AGRI-TOURISM SITES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/19	2/13/2020	2/19/2020	GoP	15,200,572.85	-	15,200,572.85	CONCRETING OF 0.623 LANE-KM. X 2.50M X 0.23M THK. CARRIAGEWAY AND 3,378.98 SQ.M. SHOULDER INCLUDING CONSTRUCTION OF 434 L.M. REINFORCED CONCRETE LINED CANAL
43	20FH0044 - WATER MANAGEMENT FACILITIES-WATER SUPPLY-CONSTRUCTION OF WATER SYSTEM, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/19			GoP	4,948,872.08	-	4,948,872.08	INSTALLATION OF 3,720 L.M. X 50MM/E UPVC DISTRIBUTION PIPELINE AND INSTALLATION OF PORTABLE SUBMERSIBLE PUMP / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44	20FH0045 - WATER MANAGEMENT FACILITIES-WATER SUPPLY-CONSTRUCTION OF WATER SYSTEM, SAN MIGUEL, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/19			GoP	4,948,870.77	-	4,948,870.77	INSTALLATION OF 3,852 L.M. X 100MM/E X 6M, PVC-U; S-10, CONSTRUCTION OF WATER IMPOUNDING WEIR AND FILTER BOX / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
45	20FH0046 - WATER MANAGEMENT FACILITIES-WATER SUPPLY-CONSTRUCTION OF WATER SYSTEM, GIGMOTO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/19	2/13/2020	2/19/2020	GoP	4,948,871.33	-	4,948,871.33	INSTALLATION OF 300 L.M. X 30MM/EuPVC DISTRIBUTION PIPELINE AND INSTALLATION OF PORTABLE SUBMERSIBLE WATER PUMP
46	20FH0047 - WATER MANAGEMENT FACILITIES-WATER SUPPLY-CONSTRUCTION OF WATER SYSTEM, BAGAMANOC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/19			GoP	4,948,871.80	-	4,948,871.80	INSTALLATION OF 1,596 L.M.X100MM· G.I. PIPE/CONSTRUCTION OF WATER IMPOUNDING WEIR, FILTER BOX / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
47	20FH0048 - CONSTRUCTION/REHABILITATION OF VIGA ROAD, VIGA, CATANDUANES	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/18/2019			GoP	48,998,778.21	-	48,998,778.21	CONCRETING OF 3.607 LANE-KM X 3.35M X 0.28M THK. CARRIAGEWAY WITH 4,211.22 SQ.M. OF SHOULDER / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
48	20FH0049 - CONSTRUCTION/REHABILITATION/IMPROVEMENT OF JCT. CATANDUANES CIRCUMFERENTIAL ROAD TO CAVINITAN LEADING TO THE PROPOSED VIRAC AGRI-TOURISM SITES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/18/2019	-	-	GoP	38,003,112.91	-	38,003,112.91	CONCRETING OF 2.55 LANE-KM X 3.05M X 0.23M THK. CARRIAGEWAY WITH SHOULDER INCLUDING CONSTRUCTION OF 892 L.M. REINFORCED LINE CANAL / FAILURE OF BIDDING - CORRECTION OF PROJECT NAME BASED ON THE RELEASED CY 2020 GAA PROJECTS AS COMPARED TO THE NAME OF PROJECTS BID-OUT ON NEP WITH ERRATA
49	20FH0050 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TORUSIM DESTINATIONS, SAN ANDRES-PANDAN-HIYOP ACCESS ROAD LEADING TO HIYOP HIGHLANDS AND SU-NOG SEA CAVE, PANDAN, CATANDUANES	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/18/2019	2/13/2020	2/19/2020	GoP	14,698,845.38	-	14,698,845.38	CONCRETING OF 0.702 LANE-KM X 3.05M X 0.23M THK. PAVEMENT INCLUDING SHOULDER

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	20FH0051 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD-K0035+860-K0036+475	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/18/2019			GoP	14,698,813.62	-	14,698,813.62	RESHAPING OF 4,444.38 SQ.M. SLIDE SLOPE AND STONE MASONRY WITH 0.78 LANE-KM X 3.35M X 0.25M THK. CARRIGEWAY / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
51	20FH0052 - REHABILITATION OF ROAD, BRGY. PAGSANGAHAN TO SAN MARCOS, SAN MIGUEL, CATANDUANES	Construction Section	YES	Competitive Bidding	11/27/2019-12/2/2019	12/19/2019	2/13/2020	2/20/2020	GoP	39,198,874.00	-	39,198,874.00	ROAD CONCRETING OF 1,440 L.M. X 6.10M WIDTH P.C.C.P.
52	20FH0053 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS-ACCESS ROAD FROM JCT. CATANDUANES CIRCUMFERENTIAL ROAD-PANANAOGAN PORT, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/27/2019-12/2/2019	12/19/2019	2/13/2020	2/20/2020	GoP	22,048,745.38	-	22,048,745.38	CONSTRUCTION OF 1.80 LANE-KM X 3.05M WIDTH X 0.23M THK. P.C.C.P. WITH 900 L.M. X 1.5M X 0.23M THK. CONC. SHOULDER BOTH SIDES AND CONSTRUCTION OF 1.8M X 2.4M DOUBLE BARREL CULVERT RCBC
53	20FH0054 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD-K0002+800-K0003+060	Construction Section	YES	Competitive Bidding	11/27/2019-12/2/2019	12/19/2019			GoP	19,597,871.05	-	19,597,871.05	RESHAPING OF SIDE SLOPE, WIDENING OF 2-LANES TO 3-LANES INCLUDING CONCRETE SHOULDER & V-TYPE LINE CANAL / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELAEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
54	20FH0055 - WATER MANAGEMENT FACILITIES-WATER SYSTEM-CONSTRUCTION OF WATER SYSTEM, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	11/27/2019-12/2/2019	12/19/2019			GoP	19,798,872.75	-	19,798,872.75	INSTALLATION OF SUBMSERSIBLE PUMP, PIPELINES AND CONSTRUCTION OF PUMPHOUSE / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELAEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
55	20FH0056 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, EASTERN POBLACION, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	11/27/2019-12/2/2019	12/19/2019	2/13/2020	2/19/2020	GoP	14,848,873.87	-	14,848,873.87	CONSTRUCTION OF 32MX24M MULTI-PURPOSE BUILDING – PHASE 1 OF 32MX36M MPB
56	20FH0038 - CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. SIORON, GIGMOTO, CATANDUANES	Construction Section	YES	Competitive Bidding	1/15-21/2020	2/4/20	2/20/2020	2/3/2020	GoP	1,978,873.85	-	1,978,873.85	CONSTRUCTION OF 2-STOREY BARANGAY HALL

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	20FH0058 - CONSTRUCTION OF TWO (2) STOREY SEVEN (7) CLASSROOM – FOUR (4) UNITS (7MX9M) SENIOR HIGH SCHOOL, ONE (1) UNIT (7MX18M) REGULAR WORKSHOP, ONE (1) UNIT (7MX18M) ICT LABORATORY AND ONE (1) (7MX18M) SCIENCE LABORATORY SCHOOL BUILDING, BATO RURAL DEVELOPMENT HIGH SCHOOL, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	1/23-29/2020	2/13/2020			GoP	24,934,647.01	-	24,934,647.01	TWO (2) STOREY SEVEN (7) CLASSROOM – FOUR (4) UNITS (7MX9M) SENIOR HIGH SCHOOL, ONE (1) UNIT (7MX18M) REGULAR WORKSHOP, ONE (1) UNIT (7MX18M) ICT LABORATORY AND ONE (1) UNIT (7MX18M) SCIENCE LABORATORY SCHOOL BUILDING (EQUIVALENT TO STANDARD 2STY-10CL) WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, DRY STAND PIPE SYSTEM, CISTERN AND HYDROPNEUMATIC TANK / SHORT OF AWARD. AWAITING FOR THE RELEASE OF FUNDS.
58	20FH0059 - LOCAL ROADS AND BRIDGES-LOCAL ROADS-REHABILITATION/IMPROVEMENT OF BENTICAYAN-MACUTAL-CARAGUMIHAN-OSMEÑA DIVISION ROAD, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	2/12-18/2020	3/5/20			GoP	24,498,826.08	-	24,498,826.08	CONSTRUCTION OF 1,167.80 L.M. PCCP WITH 1,167.80 L/M/ ROAD OPENING / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
59	20FH0060 - LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/CONCRETING OF ABIHAO-GUINSAANAN ROAD, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	2/12-18/2020	3/5/20			GoP	19,598,851.81	-	19,598,851.81	CONCRETING OF 2.660 LANE-KM. X 3.05M X 0.20M THK. CARRIAGEWAY / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
60	20FH0061 - LOCAL ROADS AND BRIDGES-LOCAL ROADS-REHABILITATION/IMPROVEMENT OF SALVACION TO SITIO TARIS, BRGY. SALVACION, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	2/12-18/2020	3/5/20			GoP	14,698,860.03	-	14,698,860.03	CONSTRUCTION OF 500M PCCP / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
61	20FH0062 - LOCAL ROADS AND BRIDGES-LOCAL ROADS-REHABILITATION/IMPROVEMENT OF BRGY. SAN MIGUEL TO BRGY, GUINSAANAN ROAD, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	2/12-18/2020	3/5/20			GoP	4,898,775.17	-	4,898,775.17	CONCRETING OF 0.714 LANE-KM. X 2.50 X 0.20M THK. CARRIAGEWAY / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. FULL RELEASE FOR CY 2020
62	20FH0063 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE FACILITIES - REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT), BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	2/12-18/2020	3/5/20			GoP	3,463,873.92	-	3,463,873.92	REHABILITATION OF MULTI-PURPOSE BUILDING / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. FULL RELEASE FOR CY 2020
63	20FH0064 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE FACILITIES - REHABILITATION OF MULTI-PURPOSE BUILDING AT CABUGAO TESDA, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	2/12-18/2020	3/5/20			GoP	1,599,141.30	-	1,599,141.30	REHABILITATION OF 12X30 MULTI-PURPOSE BUILDING / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	20FH0065 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE FACILITIES - CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, CATANDUANES NATIONAL HIGH SCHOOL, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	2/12-18/2020	3/5/20			GoP	2,968,873.99	-	2,968,873.99	CONVERSION OF 10X24 MULTI-PURPOSE BUILDING TO 2 CLASSROOM OFFICE & STOCKROOM / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
65	20FH0057 - FLOOD CONTROL & DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES - CONSTRUCTION OF SEWAGE TREATMENT FACILITIES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	2/12-18/2020	3/5/20	11/5/2020	05/18/2020	GoP	31,503,274.00	-	31,503,274.00	CONSTRUCTION OF STABILIZATION REACTOR AND SLUDGE DRYING BED, ANAEROBIC BAFFLED REACTOR AND ANAEROBIC FILTER, PLANTED ACTIVATED CARBON, RAPID SAND FILTER, CATCH BASINS WITH PIPING INSTALLATION AND OFFICE UNIT WITH GARAGE AND PURCHASE OF 2 UNITS VACUUM TRUCK
66	20FH0066 - NATIONAL ROADS AND BRIDGES-NATIONAL ROADS – ASPHALT OVERLAY ALONG CCR, K0192+000 – K0193+160 VIRAC, SAN ANDRES SECTION, CATANDUANES	Construction Section	YES	Competitive Bidding	2/17-23/2020	3/10/20			GoP	24,498,857.08	-	24,498,857.08	ASPHALT OVERLAY ON 2.32 LANE-KM X 3.35M PCCP INCLUDING REBLOCKING OF 65 BLOCKS–4.50MX3.35 DAMAGED PCCP AND APPLICATION OF 307 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
67	20FH0067 - NATIONAL ROADS AND BRIDGES-NATIONAL ROADS – ASPHALT OVERLAY ALONG CCR, K0195+000 – K0196+016 VIRAC, SAN ANDRES SECTION, CATANDUANES	Construction Section	YES	Competitive Bidding	2/17-23/2020	3/10/20			GoP	24,498,854.62	-	24,498,854.62	ASPHALT OVERLAY ON 2.032 LANE-KM X 3.35M PCCP INCLUDING REBLOCKING OF 136 BLOCKS – 4.50MX3.35 DAMAGED PCCP AND APPLICATION OF 267 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
68	20FH0068 - LOCAL ROADS AND BRIDGES-LOCAL ROADS – CONCRETING OF ROAD, WAGDAS-ESPERANZA-BELMONTE, SAN ANDRES, CATANDUANES	Construction Section	YES	Competitive Bidding	2/17-23/2020	3/10/20			GoP	19,598,803.07	-	19,598,803.07	CONCRETING OF 0.444 LANE-KM X 2.50M X 0.20M THK. ROADWAY INCLUDING CONSTRUCTION OF 222 L.M. RETAINING WALL STRUCTURE/SLOPE PROTECTION / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69	20FH0069 - LOCAL ROADS AND BRIDGES-LOCAL ROADS – CONSTRUCTION OF PONITON-STO. DOMINGO ROAD, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	2/17-23/2020	3/10/20			GoP	19,598,816.48	-	19,598,816.48	CONSTRUCTION OF 1,140 L.M. X 8.00M ROADWAY WITH CONCRETING OF 2.0135 LANE-KM X 2.50M X 0.20M THK. PAVEMENT / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
70	20FH0070 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE/FACILITIES – REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT), BATO, CATANDUANES (CLUSTER 8)	Construction Section	YES	Competitive Bidding	2/17-23/2020	3/10/20			GoP	3,463,873.92	-	3,463,873.92	REHABILITATION OF MULTI-PURPOSE BUILDING / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. FULL RELEASE FOR ITEM A, B & C. PARTIAL RELEASE FOR CY 2020 AND 2021
71	20FH0070 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE/FACILITIES – REHABILITATION OF MULTI-PURPOSE BUILDING AT CABUGAO TESDA, BATO, CATANDUANES (CLUSTER 8)	Construction Section	YES	Competitive Bidding	2/17-23/2020	3/10/20			GoP	1,681,873.94	-	1,681,873.94	REHABILITATION OF MULTI-PURPOSE BUILDING / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. FULL RELEASE FOR ITEM A, B & C. PARTIAL RELEASE FOR CY 2020 AND 2021
72	20FH0070 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE/FACILITIES – REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. GUINOBATAN, BATO, CATANDUANES (CLUSTER 8)	Construction Section	YES	Competitive Bidding	2/17-23/2020	3/10/20			GoP	5,938,859.97	-	5,938,859.97	REHABILITATION OF MULTI-PURPOSE BUILDING / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. FULL RELEASE FOR ITEM A, B & C. PARTIAL RELEASE FOR CY 2020 AND 2021
73	20FH0071 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE/FACILITIES – CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, CATANDUANES NATIONAL HIGH SCHOOL, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	2/17-23/2020	3/10/20			GoP	2,968,873.99	-	2,968,873.99	CONVERSION OF 10X24 MULTI-PURPOSE BUILDING TO 2 CLASSROOM, OFFICE AND STOCKROOM / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. FULL RELEASE FOR CY 2020
74	20H0072 - LOCAL ROADS AND BRIDGES-LOCAL ROADS – REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSED AND LANDSLIDE, MAYNGAWAY AND PUTTING BAYBAY SECTION, SAN ANDRES, CATANDUANES	Construction Section	YES	Competitive Bidding	2/21-27/2020	03/17/2020			GoP	48,998,860.00	-	48,998,860.00	CONSTRUCTION OF 160 L.M. CONCRETE SLOPE PROTECTION, 80 L.M. RETAINING WALL WITH HIGH TENSILE WIRE MESH / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
75	20FH0073 - LOCAL ROADS AND BRIDGES-LOCAL ROADS – CONSTRUCTION OF SAGRADA -SAN ROQUE ROAD, MANAMBAG, SAN ANDRES, CATANDUANES	Construction Section	YES	Competitive Bidding	2/21-27/2020	03/17/2020			GoP	29,398,874.00	-	29,398,874.00	CONSTRUCTION OF 364 L.M. – 8.1M WIDTH P.C.C.P. / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76	20FH0074 - LOCAL ROADS AND BRIDGES-LOCAL ROADS – CONCRETING OF ROAD, HAWAN ILAYA - MAMANGAL, BALITE, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	2/21-27/2020	03/17/2020			GoP	4,898,874.00	-	4,898,874.00	CONSTRUCTION OF 260 L.M. – 6.1M WIDTH P.C.C.P. / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
77	20FH0075 - WATER MANAGEMENT FACILITIES-WATER SUPPLY - CONSTRUCTION OF WATER SYSTEM LEVEL II, BRGY. OBI, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	2/21-27/2020	03/17/2020			GoP	3,428,870.77	-	3,428,870.77	INSTALLATION OF 2,400 L.M. 75MM X 6M uPVC LEVEL II DISTRIBUTION PIPELINES, BRGY. OBI, CARAMORAN, CATANDUANES / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
78	20FH0076 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE/FACILITIES – REHABILITATION OF MULTI-PURPOSE BUILDING, VIGA, CATANDUANES	Construction Section	YES	Competitive Bidding	2/21-27/2020	03/17/2020			GoP	4,948,859.97	-	4,948,859.97	REHABILITATION OF TWO-STOREY TRAINING CENTER / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
79	20FH0077 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE/FACILITIES –REHABILITATION OF MULTI-PURPOSE BUILDING, PANDAN, CATANDUANES	Construction Section	YES	Competitive Bidding	2/21-27/2020	03/17/2020			GoP	4,948,859.95	-	4,948,859.95	REHABILITATION OF TWO-STOREY TRAINING CENTER / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
80	20FH0078 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE/FACILITIES –CONSTRUCTION OF ABACA PROCESSING BUILDING/FACILITY, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	2/21-27/2020	03/17/2020			GoP	3,958,859.97	-	3,958,859.97	CONSTRUCTION OF SINGLE STOREY BUILDING WITH C.R. / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
81	20FH0079 - BUILDINGS AND OTHER STRUCTURES MULTI-PURPOSE/FACILITIES –CONSTRUCTION OF ABACA PROCESSING BUILDING/FACILITY, PANDAN, CATANDUANES	Construction Section	YES	Competitive Bidding	2/21-27/2020	03/17/2020			GoP	3,958,859.94	-	3,958,859.94	CONSTRUCTION OF SINGLE STOREY BUILDING WITH C.R / SHORT OF AWARD. CATEGORIZED AS FOR LATER RELEASE (FLR) UNDER GAA 2020. PARTIAL RELEASE FOR CY 2020 AND 2021
82	20FH0080 - REPAIR/MAINTENANCE OF NATIONAL ROAD ALONG CATANDUANES CIRCUMFERENTIAL ROAD CARAMORAN-SAN ANDRES ROAD SECTION (K0140+700 – K0140+900) AT INTERMITTENT SECTION	Maintenance Section	NO	Competitive Bidding	3/11-17/2020	6/4/20	6/22/2020	6/25/2020	GoP	1,486,234.09	-	1,486,234.09	CONCRETE REBLOCKING OF 73.5 L.M. BOTH LANES
83	20FH0081 - REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG CCR – CARAMORAN ROAD SECTION (K0123+500 – K0124+000) AT INT. SECTION, DARIAO, CARAMORAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/11-17/2020	6/4/20	6/22/2020	6/25/2020	GoP	1,479,007.56	-	1,479,007.56	30 L.M. SLOPE PROTECTION

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84	20FH0082 - EMERGENCY REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG CCR CARAMORAN – SAN ANDRES ROAD SECTION AT (K0152+800 – K0153+000) HITOMA, CARAMORAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/11-17/2020	6/4/20	6/22/2020	6/25/2020	GoP	1,183,730.39	-	1,183,730.39	29 L.M. SLOPE PROTECTION WITH CONCRETE FACING
85	20FH0083 - REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG JCT. BARAS-GIGMOTO-VIGA ROAD SECTION (K0062+000 – K0063+000) AT INT. SECTION, SIORON, GIGMOTO, CATANDUANES	Maintenance Section	NO	Competitive Bidding	3/11-17/2020	6/4/20	6/22/2020	6/25/2020	GoP	1,187,376.00	-	1,187,376.00	25 L.M. SLOPE PROTECTION
86	20FH0084 - LOCAL ROADS AND BRIDGES – LOCAL ROADS – CONSTRUCTION/REHABILITATION/IMPROVEMENT OF BRGY. BIGAA TO JCT. CATANDUANES CIRCUMFERENTIAL ROAD LEADING TO THE PROPOSED VIRAC AGRI-TOURISM SITES, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	5/15-21/2020	6/9/20	6/25/2020	6/30/2020	GoP	38,003,101.89	-	38,003,101.89	CONCRETING OF 3.375 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY WITH 2,144 SQ.M. X 0.15M THK. PCCP SHOULDER INCLUDING 916 L.M. REINFORCED LINED CANAL
87	20FH0085 - LOCAL ROADS AND BRIDGES-LOCAL ROADS – CONSTRUCTION/REHABILITATION/IMPROVEMENT OF BRGY. DUGUI TOO TO DUGUI WALA, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	5/15-21/2020	6/9/20	-	-	GoP	38,003,199.20	-	38,003,199.20	REHABILITATION/IMPROVEMENT OF 2,258.83 L.M. ROAD WITH CONSTRUCTION OF 1-74 L.M. & 1-82 L.M. FOOTBRIDGE / FAILURE OF BIDDING
88	20FH0086 - CONSTRUCTION OF FOUR (4) STOREY EIGHT (8) CLASSROOM – TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING, SUPANG-DATAG NATIONAL HIGH SCHOOL, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	5/15-21/2020	6/9/20			GoP	35,857,726.01	-	35,857,726.01	FOUR (4) STOREY EIGHT (8) CLASSROOM COMPOSED OF TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY & FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING (EQUIVALENT TO STANDARD 4STY-16CL) WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, FIRE PROTECTION SYSTEM (EXCLUDING FIRE PUMP AND JOCKEY PUMP) / NOTICE OF AWARD ON HOLD. FOR CHANGE OF CREDITOR. (PREVIOUS CONTRACT WAS RESCINDED). WITH PREVIOUS CONTRACT ID NO. : 19FH0163

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
89	20FH0087 - CONSTRUCTION OF FOUR (4) STOREY SIXTEEN (16) CLASSROOM – TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING, GIGMOTO RURAL DEVELOPMENT HIGH SCHOOL, GIGMOTO, CATANDUANES	Construction Section	YES	Competitive Bidding	5/15-21/2020	6/9/20			GoP	34,184,969.16	-	34,184,969.16	FOUR (4) STOREY SIXTEEN (16) CLASSROOM COMPOSED OF TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY & FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING (EQUIVALENT TO STANDARD 4STY-16CL) WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, FIRE PROTECTION SYSTEM (EXCLUDING FIRE PUMP AND JOCKEY PUMP) / FAILURE OF BIDDING. FOR REBID. WITH PREVIOUS CONTRACT ID NO. : 19FH0165
90	20FH0088 - REPAIR/MAINTENANCE OF DPWH BUILDING AREA EQUIPMENT SERVICES PHASE 1, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES	Maintenance Section	NO	Competitive Bidding	5/15-21/2020	6/9/20	6/25/2020	6/30/2020	GoP	3,960,378.48	-	3,960,378.48	REPAIR OF DPWH AREA EQUIPMENT SERVICES ADMIN. BUILDING
91	20FH0089 - WC 10 PAVEMENT MAINTENANCE ACTIVITY 123 REPLACEMENT OF CONCRETE PAVEMENT ALONG CCR CARAMORAN-SAN ANDRES ROAD SECTION (K0145+000 – K0157+500) AT INTERMITTENT SECTION	Maintenance Section	NO	Competitive Bidding	5/21-27/2020	6/11/20	6/30/2020		GoP	1,179,646.12	-	1,179,646.12	25 BLOCKS REBLOCKING (112.50 L.M.) / FOR APPROVAL OF CONTRACT
92	20FH0090 - REPAIR/MAINTENANCE OF SLOPE PROTECTION ALONG CCR VIGA-BAGAMANOC ROAD SECTION (K0047+900 – K0048+100) AT INTERMITTENT SECTION	Maintenance Section	NO	Competitive Bidding	5/21-27/2020	6/11/20	6/30/2020		GoP	1,058,799.06	-	1,058,799.06	18 L.M. SLOPE PROTECTION AND 18 L.M. CONCRETE SHOULDER / FOR APPROVAL OF CONTRACT
93	20FH0091 - REPAIR/MAINTENANCE OF SLOPE PROTECTION AND CONCRETE REBLOCKING ALONG CCR VIRAC-BATO-SAN MIGUEL-VIGA ROAD (K0007+000 – K0009+000) AT INTERMITTENT SECTION	Maintenance Section	NO	Competitive Bidding	5/21-27/2020	6/11/20	6/30/2020		GoP	992,159.06	-	992,159.06	14 L.M. SLOPE PROTECTION AND 67.50 L.M. REBLOCKING OF CONCRETE PAVEMENTS / FOR APPROVAL OF CONTRACT
94	20FH0092 - WC10 ACTIVITY 711 SPECIAL MAINTENANCE OF CONCRETE PAVEMENT ALONG CCR PANDAN-CARAMORAN ROAD SECTION (K0109+000 – K0110+000) AT INT. SECTION	Maintenance Section	NO	Competitive Bidding	5/21-27/2020	6/11/20	6/30/2020		GoP	986,981.90	-	986,981.90	18 BLOCKS REBLOCKING (81 L.M.) / FOR APPROVAL OF CONTRACT
95	20FH0093 - EMERGENCY REPAIR/MAINTENANCE OF MILAVIGA BRIDGE ALONG CCR CARAMORAN-SAN ANDRES ROAD SECTION (K0140+972), MILAVIGA, CARAMORAN, CATANDUANES	Maintenance Section	NO	Competitive Bidding	5/21-27/2020	6/11/20	6/30/2020		GoP	495,119.96	-	495,119.96	13.0 L.M. STONE MASONRY & 25.5 L.M. UNDERPINNING STRUCTURAL CONCRETE / FOR APPROVAL OF CONTRACT
96	20FH0094 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS – RAIN WATER COLLECTORS IN PUBLIC FACILITIES AT 21 SITES, PROVINCE OF CATANDUANES	Construction Section	NO	Competitive Bidding	6/3-9/2020	6/23/2020			GoP	4,072,840.93	-	4,072,840.93	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS / UNDER POST QUALIFICATION PROCESS.

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
97	20FH0095 - REPAIR/REHABILITATION/RECONSTRUCTION OF SALVACION FLOOD CONTROL, SALVACION, VIGA, CATANDUANES	Maintenance Section	NO	Competitive Bidding	6/3-9/2020	6/23/2020			GoP	2,965,333.85	-	2,965,333.85	REPAIR/REHABILITATION/RECONSTRUCTION OF 39 L.M. FLOOD CONTROL / UNDER POST QUALIFICATION PROCESS.
98	19FH0168 – COMPLETION/IMPROVEMENT OF DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE (SOLAR ENERGY), VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	11/8-14/2019	11/28/19	3/13/2020	5/6/2020	GoP	3,958,874.00	-	3,958,874.00	COMPLETION/IMPROVEMENT OF SOLAR POWER SYSTEM - OFFGRID/HYBRID TYPE
99	19FH0124 – CONSTRUCTION OF TWO (2) STOREY WITH ROOFDECK PROVINCIAL PROSECUTOR'S OFFICE BUILDING, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	11/22-28/2019	12/18/19	1/7/2020	1/9/2020	GoP	15,838,873.56	-	15,838,873.56	CONSTRUCTION OF TWO (2) STOREY OFFICE BUILDING WITH ROOFDECK
100	19FH0164 – CONSTRUCTION OF FOUR (4) STOREY EIGHT (8) CLASSROOM – SIX (6) UNITS (7X18 REGULAR WORKSHOP AND TWO (2) UNITS (7X18) ICT LABORATORY SCHOOL BUILDING, BAGAMANOC RDHS, BAGAMANOC, CATANDUANES	Construction Section	NO	Competitive Bidding	11/6-12/2019	1/28/20			GoP	38,965,574.11	-	38,965,574.11	FOUR (4) STOREY EIGHT (8) CLASSROOM COMPOSED OF SIX (6) UNITS (7X18) REGULAR WORKSHOP AND TWO (2) UNITS (7X18) ICT LABORATORY SCHOOL BUILDING (EQUIVALENT TO STANDARD 4STY-16CL) WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, FIRE PROTECTION SYSTEM (EXCLUDING FIRE PUMP AND JOCKY PUMP), CISTERN AND OVERHEAD WATER TANK / NOTICE OF AWARD ON HOLD. FOR CHANGE OF CREDITOR. (PREVIOUS CONTRACT WAS RESCINDED)
99	19FH0166 – CONSTRUCTION OF FOUR (4) STOREY TEN (10) CLASSROOM – TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY, TWO (2) UNITS (7X18) REGULAR WORKSHOP & FOUR (4) CLASSROOM (7X9) SENIOR HIGH SCHOOL BUILDING, VIGA RURAL DEVELOPMENT HIGH SCHOOL, VIGA, CATANDUANES	Construction Section	NO	Competitive Bidding	11/6-12/2019	1/28/20			GoP	41,042,439.99	-	41,042,439.99	FOUR (4) STOREY TEN (10) CLASSROOM COMPOSED OF TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY, TWO (2) UNITS (7X18) REGULAR WORKSHOP AND FOUR (4) CLASSROOM (7X9) SENIOR HIGH SCHOOL BUILDING (EQUIVALENT TO STANDARD 4STY-16CL) WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, FIRE PROTECTION SYSTEM (EXCLUDING FIRE PUMP AND JOCKY PUMP), CISTERN AND OVERHEAD WATER TANK / NOTICE OF AWARD ON HOLD. FOR CHANGE OF CREDITOR. (PREVIOUS CONTRACT WAS RESCINDED)

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
 CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100	19FH0167 – CONSTRUCTION OF FOUR (4) STOREY TWELVE (12) CLASSROOM – TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND EIGHT (8) CLASSROOM (7X9) SENIOR HIGH SCHOOL BUILDING, BOTE INTEGRATED SCHOOL, BATO, CATANDUANES	Maintenance Section	NO	Competitive Bidding	11/6-12/2019	11/26/20			GoP	37,228,208.81	-	37,228,208.81	FOUR (4) STOREY TWELVE (12) CLASSROOM COMPOSED OF TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND EIGHT (8) CLASSROOM (7X9) SENIOR HIGH SCHOOL BUILDING (EQUIVALENT TO STANDARD 4STY-16CL) WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, FIRE PROTECTION SYSTEM (EXCLUDING FIRE PUMP AND JOCKY PUMP), CISTERN AND OVERHEAD WATER TANK / NOTICE OF AWARD ON HOLD. FOR CHANGE OF CREDITOR. (PREVIOUS CONTRACT WAS RESCINDED)
101	19FH0163 – CONSTRUCTION OF FOUR (4) STOREY EIGHT (8) CLASSROOM – TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING, SUPANG-DATAG NHS, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	11/6-12/2019	11/26/20	-	-	GoP	37,085,309.12	-	37,085,309.12	FOUR (4) STOREY EIGHT (8) CLASSROOM COMPOSED OF TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING (EQUIVALENT TO STANDARD 4STY-16CL) WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, FIRE PROTECTION SYSTEM (EXCLUDING FIRE PUMP AND JOCKY PUMP), CISTERN AND OVERHEAD WATER TANK / FAILURE OF BIDDING AS PER BAC RESOLUTION NO. 157-A DATED FEBRUARY 24, 2020: CONSTRUCTION SECTION INFORMED THE BAC THAT BASED ON THE RECORDS FROM ACCOUNTING SECTION, THE REMAINING AMOUNT FOR THIS PROJECT IS NOT ENOUGH TO COVER THE TOTAL BID AMOUNT.

DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2020
CIVIL WORKS - JANUARY TO JUNE 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
102	19FH0165 – CONSTRUCTION OF FOUR (4) STOREY SIXTEEN (16) CLASSROOM – TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING, GIGMOTO RDHS, GIGMOTO, CATANDUANES	Maintenance Section	NO	Competitive Bidding	11/6-12/2019	1/28/20	-	-	GoP	35,360,557.92	-	35,360,557.92	FOUR (4) STOREY SIXTEEN (16) CLASSROOM COMPOSED OF TWO (2) UNITS (7X18) SCIENCE LABORATORY, TWO (2) UNITS (7X18) ICT LABORATORY AND FOUR (4) UNITS (7X18) REGULAR WORKSHOP SCHOOL BUILDING (EQUIVALENT TO STANDARD 4STY-16CL) WITH STAIRWALL 5M WIDTH, STEEL CASEMENT WINDOW AT REAR PORTION WITH SECURITY GRILLES FOR THE FRONT WINDOWS, FIRE PROTECTION SYSTEM (EXCLUDING FIRE PUMP AND JOCKY PUMP), CISTERN AND OVERHEAD WATER TANK / FAILURE OF BIDDING AS PER BAC RESOLUTION NO. 041-A DATED FEBRUARY 24, 2020: CONSTRUCTION SECTION INFORMED THE BAC THAT BASED ON THE RECORDS FROM ACCOUNTING SECTION, THE REMAINING AMOUNT FOR THIS PROJECT IS NOT ENOUGH TO COVER THE TOTAL BID AMOUNT.

Prepared by:

ELSIE R. GIANAN
 Head, BAC Secretariat

Recommended by:

PEDRO CEF T. GUERRERO
 BAC Chairperson

Approved by:

GIL AUGUSTUS A. BALMADRID
 OIC-District Engineer