



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

CY 2019 UPDATED ANNUAL PROCUREMENT PLAN

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19-MA0012	Construction of Riverbank Protection (Revetment) along Tamontaka River (Downstream) Phase V, Tamontaka Mother	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	26,248,446.58			
19-MA0013	Construction of Riverbank Protection (Revetment) along (Esteros River-Downstream, Phase II), Cotabato City	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	24,154,594.49			
19-MA0014	Construction of Riverbank Protection (Revetment) along Tamontaka River (Tamontaka 1 to Tamontaka 2 Section, Phase I) Cotabato City	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	24,248,827.18			
19-MA0015	Construction of Riverbank Protection along Rio Grande de Mindanao, (Kalanganan to Bucana Section Phase I), Cotabato City	CCDEO	Public Bidding	November 17-24, 2018	December 11, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	24,369,791.98			
19-MA0001	Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka 1 to Tamontaka 2 Section, Phase II) Cotabato City	CCDEO	Public Bidding	November 20-27, 2018	December 14, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	6,663,862.57			
19-MA0003	Construction of Riverbank Protection (Revetment) along Tamontaka River (Tamontaka 1 to Tamontaka 2 Section, Phase III) Cotabato City	CCDEO	Public Bidding	November 20-27, 2018	December 14, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	7,676,598.80			
19-MA0010	Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka 1 to Tamontaka 2 Section, Phase IV) Cotabato City	CCDEO	Public Bidding	November 20-27, 2018	December 14, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	4,787,299.83			
19-MA0011	Construction of Riverbank Protection (Revetment) along Tamontaka River, (Tamontaka 1 to Tamontaka 2 Section, Phase V) Cotabato City	CCDEO	Public Bidding	November 20-27, 2018	December 14, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,921,338.75			

19-MA0016	Construction of Riverbank Protection along Rio Grande de Mindanao (Kalanganan to Bucana Section, Phase II) Cotabato City	CCDEO	Public Bidding	November 20-27, 2018	December 14, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	24,363,063.49			
19-MA0017	Construction of River Bank Protection (Revetment) along Tamontaka River (Downstream) Kalanganan 2, Cotabato City	CCDEO	Public Bidding	November 20-27, 2018	December 14, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	32,463,814.56			
19-MA0020	Construction of Multi-Purpose Building (Covered Court) Brgy. Poblacion (Datu Udtong Memorial HS) Pagalungan, Maguindanao	CCDEO	Public Bidding	December 4-11, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,955,906.57			
19-MA0030	Construction of Multi-Purpose Building Brgy. Rempes Upi, Maguindanao	CCDEO	Public Bidding	December 4-11, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,976,644.08			
19-MA0050	Construction of Multi-Purpose Building (Covered Court) Brgy. Damalasak (Damasalak ES) Pagalungan, Maguindanao	CCDEO	Public Bidding	December 4-11, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,955,906.57			
19-MA0021	Construction of Multi-Purpose Building (Covered Court) Brgy. Kiladap Talitay, Maguindanao	CCDEO	Public Bidding	December 7-14, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,976,644.08			
19-MA0022	Construction of Multi-Purpose Building, Brgy. Ambolodto Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	December 7-14, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,976,644.08			
19-MA0025	Construction of Multi-Purpose Building Brgy. Kurintem Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	December 7-14, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	2,969,440.74			
19-MA0026	Construction of Multi-Purpose Building Brgy. Neketan Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	December 7-14, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,976,644.08			
19-MA0027	Construction of Multi-Purpose Building Brgy. Pagalungan Mother Kabuntalan, Maguindanao	CCDEO	Public Bidding	December 7-14, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,976,644.08			
19-MA0028	Construction of Multi-Purpose Building Brgy. Pingulaman Datu Odin Sinsuat, Maguindanao	CCDEO	Public Bidding	December 7-14, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	2,969,440.74			
19-MA0031	Construction of Multi-Purpose Building Brgy. Sefegeren Upi, Maguindanao	CCDEO	Public Bidding	December 7-14, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,976,644.08			
19-MA0035	Construction of Multi-Purpose Building Brgy. Kilalan Talitay, Maguindanao	CCDEO	Public Bidding	December 7-14, 2018	December 27, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,976,644.08			
19-MA0002	Concrete Reconstruction with 280mm slab at Cotabato-Allah Valley-Marbel Road K1849+116 to K1849+229, Cotabato City	CCDEO	Public Bidding	December 8-15, 2018	December 28, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	3,351,033.93			

19-MA0038	Construction of Drainage Canal at Brgy. RH VII, Cotabato City	CCDEO	Public Bidding	December 8-15, 2018	December 28, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	4,587,380.71			
19-MA0039	Concreting of Road Brgy. RH VII, Cotabato City	CCDEO	Public Bidding	December 8-15, 2018	December 28, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	4,934,687.84			
19-MA0040	Construction/Concreting of Brgy. G.T Biruar Parang, Maguindanao	CCDEO	Public Bidding	December 8-15, 2018	December 28, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,967,377.23			
19-MA0042	Construction/Concreting of Brgy. Makadayon Talitay, Maguindanao	CCDEO	Public Bidding	December 8-15, 2018	December 28, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,978,545.59			
19-MA0043	Road Construction/Concreting of Brgy. Making Parang, Maguindanao	CCDEO	Public Bidding	December 8-15, 2018	December 28, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	2,952,213.28			
19-MA0044	Road Construction/Concreting of Brgy. Menggay Talitay, Maguindanao	CCDEO	Public Bidding	December 8-15, 2018	December 28, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,977,231.81			
19-MA0045	Road Construction/Concreting of Brgy. Pageda Talitay, Maguindanao	CCDEO	Public Bidding	December 8-15, 2018	December 28, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	1,977,843.72			
19-MA0048	Concreting of Road Bulalo Sitio Lu-lea, Sultan Kudarat Maguindanao	CCDEO	Public Bidding	December 8-15, 2018	December 28, 2018	April 5, 2019	April 15, 2019	GAA FY-2019	2,965,560.44			
19-MA0041	Road Construction/Concreting of Brgy. Kuden Talitay, Maguindanao	CCDEO	Public Bidding	February 8-15, 2019	February 28, 2019	April 5, 2019	April 15, 2019	GAA FY-2019	3,955,899.35			
19-MA0047	Concreting of Pandan-Kigan Road, South Upi, Maguindanao	CCDEO	Public Bidding	February 8-15, 2019	February 28, 2019	April 5, 2019	April 15, 2019	GAA FY-2019	48,895,209.78			
19-MA0049	Construction of Water System, Brgy. Matuber (Resa NHS-Matuber Extension), Datu Blah Sinsuat, Maguindanao	CCDEO	Public Bidding	February 8-15, 2019	February 28, 2019	April 5, 2019	April 15, 2019	GAA FY-2019	1,864,845.30			
19-MA0019	Construction of Multi-Purpose Building (Barangay Hall) Brgy. Poblacion Talitay, Maguindanao	CCDEO	Public Bidding	December 28 2018-January 4, 2019	January 17, 2019	April 5, 2019	April 15, 2019	GAA FY-2019	1,979,839.69			
19-MA0033	Construction of Multi-Purpose Building Brgy. Bagua III, Cotabato City	CCDEO	Public Bidding	December 28 2018-January 4, 2019	January 17, 2019	April 5, 2019	April 15, 2019	GAA FY-2019	2,951,720.06			
19-MA0034	Construction of Multi-Purpose Building Brgy. Poblacion IV, Cotabato City	CCDEO	Public Bidding	December 28 2018-January 4, 2019	January 17, 2019	April 5, 2019	April 15, 2019	GAA FY-2019	2,969,736.71			
19-MA0046	Construction of Multi-Purpose Building at Brgy. Damalusay Paglat, Maguindanao	CCDEO	Public Bidding	December 28 2018-January 4, 2019	January 17, 2019	April 5, 2019	April 15, 2019	GAA FY-2019	1,958,122.12			
TOTAL												

Submitted by:


SAMSUDIN A. SALIK
 OIC-Head, Procurement Unit

Recommended by:


ROGER A. OUDUCAYEN
 BAC Chairman

Approved by:


ABRAHAM E. PANDAPATAN
 OIC-District Engineer