



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

DPWH-LEYTE 4TH DEO
ORMOC CITY
RELEASED
DATE: 1-26-22
REF. NO.: RO8.13-18-0114
JMY
PRINT NAME

January 26, 2022


MEMORANDUM:

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
DPWH, Bonifacio Drive
Port Area, Manila

Subject : **Updated and Final Annual Procurement Plan (Non-CSE)**
FY 2021, and FY 2022 for Civil Works , Consulting Services
and Goods and Services

Submitted is the Updated and Final Annual Procurement Plan (Non-CSE) FY 2021 and FY 2022 for Civil Works , Consulting Services and Goods and Services pursuant to Department Order No. 161, series of 2016, duly accomplished in prescribed revised format in compliance with the GPPB Circular No. 06-2019 APPENDIX I.

For your information and guidance.


ALLAN D. EWAY
OIC-District Engineer

Cc: Procurement Services
DPWH Regional Office VIII

RO8.13.1 AMA/NCD/ADE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
**LEYTE FOURTH
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VIII
Ormoc City

JPWH-LEYTE 4TH DEO
ORMOC CITY
RELEASED
DATE: 1-26-22
REF. NO.: RO8.13-18-0119
BY: JMG
PRINT NAME

January 26, 2022


MEMORANDUM:

FOR : **MA. VICTORIA S. GREGORIO**
OIC-Director
Procurement Services
DPWH, Bonifacio Drive Port Area, Manila

Subject : **Updated and Final Annual Procurement Plan (Non-CSE)
FY 2021, and FY 2022 for Civil Works , Consulting Services
and Goods and Services**


Submitted is the Updated and Final Annual Procurement Plan (Non-CSE) FY 2021 and FY 2022 for Civil Works , Consulting Services and Goods and Services pursuant to Department Order No. 161, series of 2016, duly accomplished in prescribed revised format in compliance with the GPPB Circular No. 06-2019 APPENDIX I.

For your information and guidance.


ALLAN D. EWAY
OIC-District Engineer

Cc: Procurement Services
DPWH Regional Office VIII


RO8.13.1 AMA/NCD/ADE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

CERTIFICATION

THIS IS TO CERTIFY that this office has no Indicative Annual Procurement Plan (IAPP) Non-CSE FY 2022 under Consulting Services as of this date.



NARCISO C. DUMALAN, JR.
Head of the Procurement Unit

	(DPWH Leyte 4th DEO, Ormoc City Final Annual Procurement Plan CY 2022)												
PROCUREMENT OF INFRASTRUCTURE PROJECTS													
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total		CO	
	CIVIL WORKS CY 2022												
22IF0001	Construction of Palanas Flood Control (Upstream Portion), Albuera, Leyte	Construction	YES	Competitive Bidding	10/7-14/2021	10/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
22IF0002	Construction of Talisayan Flood Control , Albuera, Leyte	Construction	YES	Competitive Bidding	10/7-14/2021	10/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
22IF0003	Construction of Tabunok Flood Control , Isabel, Leyte	Construction	YES	Competitive bidding	10/7-14/2021	10/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
22IF0004	Construction of Sabang Flood Control , Palompon, Leyte	Construction	YES	Competitive bidding	10/7-14/2021	10/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	30,000,000.00		30,000,000.00	Construction of Flood Control
22IF0005	Widening of Permanent Bridges - Naingitan Br. (B00180LT) along Palo-Carigara-Ormoc Rd	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	12,000,000.00		12,000,000.00	Widening of Permanent Bridges
21IF0006	Asset Preservation- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Primary Roads , Palo-Carigara-Ormoc Rd - K0984 + (-753) - K0984 + (-397)	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	10,000,000.00		10,000,000.00	Const./Upgrading/R rehab. Of Drainage (For modification)
22IF0007 (Re-advertise ment)	Preventive Maintenance -Primary Roads, Palo-Carigara-Ormoc Rd - K0988 + 060 - K0989 + 000	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021 12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	15,000,000.00		15,000,000.00	Preventive Maintenance (For modification)
22IF0008	Construct on of Guinobatan Flood Control, Merida, Leyte	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
22IF0009	Road Widening along Palompon-Isabel-Merida-Ormoc Rd - K1117 + 000 - K1117 + 968	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	30,000,000.00		30,000,000.00	Road Widening

22IF0010 (Re-advertise ment)	Preventive Maintenance along Ormoc-Baybay-Southern Leyte Bdry Rd - K1028 + 277 - K1031 + 207	Construction	YES	Competitive bidding	10/18-25/2021 12/6-13/2021	11/9/2021 12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	34,000,000.00		34,000,000.00	Preventive Maintenance (For modification)
22IF0011 (Re-advertise ment)	Preventive Maintenance along Ormoc-Baybay-Southern Leyte Bdry Rd - K1026 + 000 - K1028 + 277	Construction	YES	Competitive bidding	10/18-25/2021 12/6-13/2021	11/9/2021 12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Preventive Maintenance (For modification)
22IF0012	Construction of Canawagan Flood Control (Upstream), Kananga, Leyte	Construction	YES	Competitive bidding	10/18-25/2021	11/9/2021		GoP	50,000,000.00		50,000,000.00	Deleted
22IF0013	Road Widening - Secondary Roads , Villaba-Palompon Rd - K1061 + 600 - K1062 + 334	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Road Widening
22IF0014	Widening of Permanent Bridges - Libungao Br. (B00657LT) along Palo-Carigara-Ormoc Rd	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	28,000,000.00		28,000,000.00	Widening of Permanent Bridges
22IF0015	Construction of Road at Barangay Sumangga leading to Cemetery, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Road
22IF0016	Construction of Merida Flood Control, Merida, Leyte	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control
22IF0017	Road Widening -Tertiary Roads Kananga-Tungonan Hot Spring Road - K0990 + (-704) - K0990 + 115	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	25,000,000.00		25,000,000.00	Road Widening
22IF0018	Construction of Road at Sitio Caluntao, Barangay Naghalin, Kananga, Leyte	Construction	YES	Competitive bidding	10/25-11/1/2021	11/17/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Road
22IF0019	Construction of Natubgan Flood Control (Upstream Left Side), Kananga, Leyte	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Const. of flood control
22IF0020	Construction of Road at Barangay Mabato leading to Evacuation Center, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Road

22IF0021	Construction of Road at Barangay Maticaa to Barangay Guintiguian, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction of Road
22IF0022	Construction of Road at NHA housing in Barangay Dolores, Ormoc City, Leyte	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	6,000,000.00		6,000,000.00	Construction of Road
22IF0023	Widening of Permanent Bridges - Binolho Br. (B00572LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	51,000,000.00		51,000,000.00	Widening of Permanent Bridges
22IF0024	Construction of Boac Flood Control, Albueva, Leyte	Construction	YES	Competitive bidding	10/27-11/3/2021	11/18/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
22IF0025	Construction of Owak Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control
22IF0026	Construction of Pagsanga-an Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control
22IF0027	Construction of Sitio Cantawagon - Mahayahay Road, Albueva, Leyte	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Road
22IF0028	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Ormoc-Baybay-Southern Leyte Bdry Rd - K1013 + 744- K1014 + 276	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage (For modification)
22IF0029	Construction of Road at Barangay Milagro to Barangay Hibunawon, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021		GoP	10,000,000.00		10,000,000.00	Deleted
22IF0030	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads along Palompon-Isabel-Merida-Ormoc Rd - K1127 + 000 - K1127 + 378, K1127 + 396.10 - K1128 + 231	Construction	YES	Competitive bidding	11/3-10/2021	11/24/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage (For modification)

22IF0031	Construction of Missing Links/ New Roads Burauen-Albuera Road (Albuera Section), Package 4, Leyte	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	56,000,000.00		56,000,000.00	Construction of Missing Links
22IF0032	Construction of Road at Barangay Leondoni to Barangay Manililinao, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Road
22IF0033	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide -Secondary Roads; Palompon-Isabel-Merida-Ormoc Rd - K1071 + (-020) - K1071 + 050, K1106 + 260 - K1106 + 403, K1107 + 128 - K1107 + 274, K1107 + 426 - K1107 + 536, K1109 + 177 - K1109 + 425, K1109 + 509 - K1109 + 593	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	36,419,000.00		36,419,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide (For modification)
22IF0034	Construction of Haubon Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control
22IF0035	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Tinabilan- Caduhaan-Masaba Road leading to Masaba Falls, Palompon, Leyte	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Const./Impv't. of Access Road
22IF0036	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Tertiary Roads ;Libungao-Matag-ob- Palompon Rd - K1014 + 465 - K1014 + 854.6	Construction	YES	Competitive bidding	11/8-15/2021	11/29/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	52,600,000.00		52,600,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22IF0037	K1130 + 903 - K1131 + 458	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Off-carraigeway Improvement
22IF0038	Construction of Doña Maria- Cambalading-Talisayan Road, Albuera, Leyte	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Road

22IF0039	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads - Libungao-Matag-ob-Palompon Rd -K1008 + 670.7 - K1008 + 716.7, K1008 + 758.9 - K1008 + 790.1, K1010 + 200 - K1010 + 361, K1010 + 730 - K1010 + 771.6, K1013 + 720 - K1013 + 857.1	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	56,291,000.00		56,291,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22IF0040	Off-Carriageway Improvement - Secondary Roads - Palompon-Isabel-Merida-Ormoc Rd - K1130 + 903 - K1131 + 458	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	9,001,000.00		9,001,000.00	Off-carriageway Improvement (For modification)
22IF0041	Construction of Bridge -Calingatnan Bridge II, Albuera, Leyte	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction of Bridge
22IF0042	Construction of Road at Barangay Juaton to Barangay Dolores, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	15,000,000.00		15,000,000.00	Construction of Road
22IF0043	Construction of Missing Links/ New Roads , Burauen-Albuera Road (Albuera Section), Package 5, Leyte	Construction	YES	Competitive bidding	11/11-18/2021	12/2/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Missing Links
22IF0044	Construction of Anilao Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	20,000,000.00		20,000,000.00	Const. of flood control
22IF0045	Widening of Permanent Bridges - Sacaotan Br. (B00660LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	8,000,000.00		8,000,000.00	Widening of Permanent Bridges
22IF0046	Construction of Multi-Purpose Building- Construction of Evacuation Center , Barangay Consolacion, Isabel, Leyte	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22IF0047	Construction of 3 Police Stations in Barangay Dolores, Ipil and Linao, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building

22IF0048	Construction of Multi-Purpose Building- Construction of Evacuation Center at Barangay Can-Andan, Isabel, Leyte	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22IF0049	Improvement of Fisher Bridge to Merida Mariculture Park in Barangay Casilda, Merida, Leyte	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Improvement of Fisher Bridge
22IF0050	Widening of Permanent Bridges - Malitbog Br. (B00576LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	11/22-29/2021	12/14/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	18,000,000.00		18,000,000.00	Widening of Permanent Bridges
22IF0051	Construction of Multi-Purpose Building at Barangay Doña Feliza Mejia, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22IF0052	Widening of Permanent Bridges - Pag-sangaan Br. (B00222LT) along Palompon-Isabel-Merida-Ormoc Road	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	63,000,000.00		63,000,000.00	Widening of Permanent Bridges
22IF0053	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building, Ormoc City , Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	40,000,000.00		40,000,000.00	For Re-advertisement Revision of POW
22IF0054	Construction of Multi-Purpose Building in Barangay Casilda, Merida, Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22IF0055	Construction of Multi-Purpose Building in Barangay Tolingon, Isabel, Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22IF0056	Construction of Panalian Flood Control Structure (Downstream), Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control

22IF0057	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads , Merida-Lundag-Puting Bato-Consolacion-Isabel Rd - K1117 + (-330) - K1117 + 035, K1119 +000 - K1119 + 320,K1120 + 350 - K1120 + 500, - K1121 + 220- K1122 + 360 , K1122 + 480- K1122+550	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide (For modification)
22IF0058	Construction of Concrete Road - Puertobello - Puting Bato Road Leading to Mt. Magsanga, Merida, Leyte	Construction	YES	Competitive bidding	12/1-8/2021	12/22/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	55,000,000.00		55,000,000.00	Const. of Concrete Road
22IF0059	Improvement of Pagsanga-an River Control Structure, Mouth A, Brgy. San Juan,Ormoc City, Leyte	Construction	YES	Competitive bidding	12/6-13/2021	12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Improvement of River Control
22IF0060	Widening of Permanent Bridges - Panilahan Br. (B00571LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction	YES	Competitive bidding	12/6-13/2021	12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	83,000,000.00		83,000,000.00	Widening of Permanent Bridges
22IF0061	Improvement of Pagsanga-an River at Pagsanga-an River Mouth B, Brgy. San Juan,Ormoc City, Leyte	Construction	YES	Competitive bidding	12/6-13/2021	12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	50,000,000.00		50,000,000.00	Improvement of River Control (For modification)
22IF0062	Construction of Pagsanga-an Bridge along Ormoc - San Juan - Lao - Naungan Road, Leyte	Construction	YES	Competitive bidding	12/6-13/2021	12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	60,000,000.00		60,000,000.00	Construction of Bridge
22IF0063	Improvement of Dr. Manuel B. Veloso Memorial Hospital Palompon , Leyte	Construction	YES	Competitive bidding	12/6-13/2021	12/27/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	10,000,000.00		10,000,000.00	Improvement of Memorial Hospital (For modification)
22IF0064	Construction of Multi-Purpose Building in Barangay San Pablo, Ormoc City, Leyte	Construction	YES	Competitive bidding	6/7-14/2021	12/28/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22IF0065	Improvement of Multi-Purpose Building, Brgy. Juaton, Ormoc City, Leyte	Construction	YES	Competitive bidding	6/7-14/2021	12/28/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO	GoP	35,000,000.00		35,000,000.00	For Re-advertisement Revision of POW


22IF0066	Construction (Completion) of DPWH Leyte 4th DEO Building, Ormoc City Leyte	Construction	YES	Competitive bidding	6/7-14/2021	12/28/2021	To issue resolution (Short of Award) pending approval GAA CY 2022 Fund/SARO		GoP	15,000,000.00		15,000,000.00	Construction (Completion of Leyte 4th DEO Bldg.
	CONSULTING SERVICES CY 2022 - NONE												
2022-01-001	Procurement of First Quarter Covid Supplies	DPWH Leyte Fourth DEO	NO	Small Value	January 7,2022	January 14,2022 @ 10:00 A.M	January 20,2022	January 25,2022	Gop	950,000.00		950,000.00	Covid Supplies
2022-01-002	Purchase of Maintenance Supplies for use of National Road of Leyte 4th DEO (ACT 121)	Maintenance Section	NO	Competitive Bidding	January 6,2021January 13,2022	January 27,2022@ 10:00 A.M	March 3,2022	March 4,2022- March 10,2022	Gop	2,000,000.00		2,000,000.00	Maintenance Supplies
2022-01-003	Purchase of Maintenance Supplies for use of National Road of Leyte 4th DEO (ACT 303)	Maintenance Section	NO	Small Value Procuremnet	January 7,2022	January 14,2022@ 10:00 A.M	January 20,2022	January 25,2022	Gop	500,000.00		500,000.00	Maintenance Supplies
2022-01-004	Purchase/ Delivery of Quality Assurance equipments @ DPWH Leyte Fourth DEO	QAH Section	NO	Competitive Bidding	January 27,2022 February 3,2022	February 17,2022 @ 10:00 A.M	March 23,2022	March 24,2022- March 30,2022	Gop	2,000,000.00		2,000,000.00	Quality Assurance Equipment
2022-01-005	Purchase of Maintenance Supplies for use of National Road of Leyte 4th DEO (ACT 111)	Maintenance Section	NO	Competitive Bidding	February 3,2022- February 10,2022	March 2,2022 @ 10:00 A.M	April 5,2022	April 6,2022-April 9,2022	Gop	1,700,000.00		1,700,000.00	Maintenance Supplies
2022-01-006	Purchase of Maintenance Supplies for use in Maintenance Section (ACT 122 and ACT 302) at DPWH Leyte 4th DEO	Maintenance Section	NO	Competitive Bidding	February 10,2022- February 14,2022	February 24,2022@ 10:00 A.M	March 30,2022	March 31,2022- April 6,2022	Gop	2,100,000.00		2,100,000.00	Maintenance Supplies
2022-01-007	Purchase/ Delivery of Spare Parts of service vehicles and heavy equipments at DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3,2022- February 10,2022	February 10,2022@ 10:00 A.M	February 19,2022	February 22,2022	Gop	200,000.00		200,000.00	Spare Parts for Service Vehicles and Heavy Equipments
2022-01-008	Purchase of First Quarter General Services supplies @ DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3,2022- February 10,2022	February 10,2022@ 10:00 A.M	February 19,2022	February 22,2022	Gop	333,000.00		333,000.00	General Services Supplies
2022-01-009	Purchase/ Delivery of fuels for use of service vehicles and heavy equipments at Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3,2022- February 10,2022	February 10,2022 10:00 A.M	February 19,2022	February 22,2022	Gop	980,000.00		980,000.00	Fuels
2022-01-010	Purchase/ Delivery of Quality Assurance equipments @ DPWH Leyte Fourth DEO	QAH Section	NO	Small Value Procurement	February 3,2022- February 10,2022	February 10,2022@ 10:00 A.M	February 19,2022	February 22,2022	Gop	400,000.00		400,000.00	QAH Equipment

2022-01-011	Purchase/ Delivery of Informatio Technology Equipment and Accesories for use at Leyte fourth DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3,2022-February 10,2022	February 10,2022@ 10:00 A.M	February 19,2022	February 22,2022	Gop	100,000.00		100,000.00	IT Equipments, Parts and Accessories
2022-01-012	Purchase/ Delivery of various office supplies for use in the First Quarter at the differer t offices of DPWH Leyte fourth DEO	DPWH Leyte Fourth DEO	NO	Direct Purchase	February 4,2022	February 11,2022 @ 10:00 A.M	February 22,2022	February 24,2022	Gop	200,000.00		200,000.00	Office Supplies
2022-01-013	Purchase/ Delivery of consumables ink and computer supplies for use in the first quarter at the different sections/ offices of DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 4,2022	February 11,2022 @ 10:00 A.M	February 20,2022	February 24,2022	Gop	300,000.00		300,000.00	consumable ink


Prepared by:

Submitted by:

Approved by:


NARCISO C. DUMALAN, JR.
Head, Procurement Unit


IRWIN L. ANTONIO
Asst. District Engineer


ALLAN D. EWAY
OIC-District Engineer

(DPWH Leyte 4th DEO, Ormoc City Updated Annual Procurement Plan)													
PROCUREMENT OF INFRASTRUCTURE PROJECTS													
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total		CO	
	CIVIL WORKS CY 2021												
3101011004 89000	CID# 21IF0001- Preventive Maintenance - Primary Roads Ormoc- Baybay-Southern Leyte Bdry Rd- K1023+000 - K1023+667	Construction	YES	Competitive Bidding	1C/15-22/20	11/04/2020	June 23, 2021	07/05/2021	GoP	15,000,000.00		15,000,000.00	Asphalt Overlay (For modification)
3101021007 37000	CID#21IF0002- Preventive Maintenance of Road: Asphalt Overlay - Palompon - Isabel - Merida - Ormoc Road, K1109+000 - K1109+421	Construction	YES	Competitive Bidding	1C/15-22/20	11/04/2020	3/29/2021	4/23/2021	GoP	15,000,000.00		15,000,000.00	Asphalt Overlay
3101011004 90000	CID#21IF0003 - Preventive Maintenance of Road: Asphalt Overlay - Palo - Carigara - Ormoc Road, K0990+416 - K0990+800	Construction	YES	Competitive bidding	1C/15-22/20	11/04/2020	3/29/2021	4/23/2021	GoP	13,689,000.00		13,639,000.00	Asphalt Overlay
3001042243 22000	CID#21IF0004- Construction of Multi-Purpose Building - Construction of Multi-Purpose Building(Evacuation Center), Matlang, Isabel, Leyte	Construction	YES	Competitive bidding	1C/15-22/20	11/04/2020	02/18/2021	2/24/21	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
3001042243 27000	CID#21IF0005 -Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Barangay Seguinon, Albueria, Leyte	Construction	YES	Competitive bidding	1C/15-22/20	10/06/2020	02/18/2021	2/24/21	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
3001042243 23000	CID#21IF0006-Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Barangay Sto. Niño, Ormoc City, Leyte	Construction	YES	Competitive bidding	1C/15-22/20	11/17/2020	4/30/2021	5/11/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Site location
3101021007 36000	CID#21IF0007 - Preventive Maintenance, Secondary Roads, Dayhagar- Salvacion- Coob- Libertad Road, K1010+549-K1010+982	Construction	YES	Competitive bidding	1C/15-22/20	11/17/2020	1/7/2021	7/21/2021	GoP	15,000,000.00		15,000,000.00	Asphalt Overlay (For modification)
3103051013 96000	CID#21IF0008-Widening of Bridge Libas Br. (B00647LT), along Palompon- Isabel-Merida-Ormoc Road	Construction	YES	Competitive bidding	10/28/20-11/4/20	11/17/20	02/18/2021	2/23/2021	GoP	19,000,000.00		19,000,000.00	Widening of Permanent Bridges

3103051013 95000	CID#21IF0009-Widening of Bridge Guinobatan Br. (B00211LT), along Palompon-Isabel-Merida-Ormoc Rd	Construction	YES	Competitive bidding	10/28/20-11/4/20	11/17/20	02/18/2021	2/23/2021	GoP	16,000,000.00		16,000,000.00	Widening of Permanent Bridges
3001172098 88000	CID#21IF0010-Construction of Concrete Road-Road Concreting Barangay San Francisco, Isabel, Leyte	Construction	YES	Competitive bidding	10/28/20-11/4/20	11/17/20	02/18/2021	2/24/2021	GoP	3,000,000.00		3,000,000.00	Road Concreting
3001172098 87000	CID#21IF0011-Construction of Concrete Road-Road Concreting, Barangay Antipolo, Isabel, Leyte	Construction	YES	Competitive bidding	10/28/20-11/4/20	11/17/20	02/18/2021	2/24/2021	GoP	3,000,000.00		3,000,000.00	Road concreting
3201011052 71000	CID#21IF0012- Construction of Canawagan Flood Control (Upstream), Kananga, Leyte	Construction	YES	Competitive bidding	10/28/20-11/4/20	11/17/20			GoP	50,000,000.00		50,000,000.00	Deleted
3103031011 17000	CID#21IF0013 - Retrofitting/Strengthening of Bridge, Marao Bridge (B00201LT) along Libungao-Matag-ob-Palompon Road	Construction	YES	Competitive bidding	11/15-12/20	11/24/20	02/18/2021	2/24/2021	GoP	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Permanent Bridges
3001042243 25000	CID#21IF0014- Construction of Multi-Purpose Building- Construction of Multi-Purpose Building Barangay Poblacion, Merida, Leyte	Construction	YES	Competitive bidding	11/15-12/20	11/24/20	02/18/2021	2/24/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
3103051013 93000	CID#21IF0015 -Widening of Bridge, Apale Br. (B00209LT) along Palompon-Isabel-Merida-Ormoc Road	Construction	YES	Competitive bidding	11/15-12/20	11/24/20	02/18/2021	2/23/21	GoP	9,000,000.00		9,000,000.00	Widening of Permanent Bridges
3102021008 85000	CID#21IF0016- Road Widening - Palompon-Isabel-Merida-Ormoc Road, K1103+004-K1103+504	Construction	YES	Competitive bidding	11/5-12/20	11/24/20	02/18/2021	2/24/21	GoP	15,000,000.00		15,000,000.00	Road widening
3103051013 94000	CID#21IF0017- Widening of Bridge, Calunangan Br. (B00210LT), along Palompon-Isabel-Merida-Ormoc Road	Construction	YES	Competitive bidding	11/5-12/20	11/24/20	02/18/2021	2/24/21	GoP	9,600,000.00		9,600,000.00	Widening of Permanent Bridges
3103031011 16000	CID#21IF0018 - Retrofitting/Strengthening of Bridge, Abisang Br. (B00202LT), along Libungao-Matag-ob-Palompon Road	Construction	YES	Competitive bidding	11/15-12/20	11/24/20	02/18/2021	2/24/21	GoP	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Permanent Bridges

3201021043 94000		Construction	YES	Competitive bidding	11/11-18/20	12/02/2020	02/19/2021	3/1/21	GoP	50,000,000.00		50,000,000.00	Const. of flood control
3201021043 93000	CID#21IF00020 -Construction of Flood Mitigation Structure – Construction of Cagnoling Flood Control, (Upstream), Kananga, Leyte	Construction	YES	Competitive bidding	11/11-18/20	12/02/2020	02/19/2021	2/24/21	GoP	50,000,000.00		50,000,000.00	Const. of flood control
3101061006 26000	CID#21IF0021 - Reconstruction to Concrete Pavement -Kananga-Tungonan Hot Spring Road K0995+200 – K0995+305(B); K0996+103-K0996+229(B);K0993+063-K0998+081(B); K0998+142-K0998+194(B);K0998+239-K0998+252(B)	Construction	YES	Competitive bidding	11/11-18/20	12/02/2020	6/25/21	7/8/2021	GoP	4,774,000.00		4,774,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads (For modification)
3101061006 25000	CID#21IF0022 -Reconstruction to Concrete Pavement -Kananga-Tungonan Hot Spring RoadK0990 + (-926) - K0990 + (-913) (B); K0990 + (-847) - K0990 + (-826) (B); K0990 + (-781)-K0990+(-762); K0990 + (-227) - K0990+057 (B); K0990 + 066 - K0990 + 137 (B); K0990 + 146 - K0990 + 227 (B); K0993 + 000 - K0993 + 258 (B); K0993 + 318 - K0993 + 336 (B); K0993 + 350 - K0993 - 370 (B); K0993 + 396 - K0993 + 461 (B); K0993 + 480 - K0993 + 582 (B); K0993 + 592 - K0993 + 665 (B); K0996 + 056 - K0996 + 097 (B); K0996 + 316 - K0996 + 376 (B); K0997 + 127 - K0997 + 159 (B); K0997 + 214 - K0997 + 251 (B); K0997 271 - K0997 + 299 (B); K0997 + 324 - K0997 + 384 (B)	Construction	YES	Competitive bidding	11/11-18/20	12/02/2020	6/25/2021	8/26/2021	GoP	16,914,000.00		16,914,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads (For modification)

3101051005 87000	CID#21IF0323 -Reconstruction to Concrete Pavement - Palompon- Isabel- Merida- Ormoc Rd K1088 + 050 - K1088 + 068 (B); K1088 + 202 - K1088 + 220 (B); K1088 + 329 - K1088 + 409 (R); K1088 + 655 - K1088 + 673 (B); K1089 + 000 - K1089 + 027(B);K1089+027 - K1089 + 045 (L); K1089 + 045 - K1089 + 392 (B); K1089 + 392 - K1089 + 410 (R); K1089 + 451 - K1089 + 528 (R); K1089 + 528 - K1089 + 569 (B); K1090 + 000 - K1090 + 013 (B); K1090 + 013 - K1090 + 186 (R); K1090 + 239 - K1090 + 248 (B); K1090 + 362 - K1090 + 380 (B); K1090 + 380 - K1090 + 403 (R); K1090 + 420 - K1090 + 438 (L); K1090 + 488 - K1090 + 515 (R); K1090 + 583 - K1090 + 673 (B); K1090 + 696 - K1090 + 714 (B); K1090 + 733 - K1090 + 760 (R); K1090 + 841 - K1090 + 913 (B); K1090 + 945 - K1090 + 961 (R); K1091 + 130 - K1091 + 189 (B); K1091 + 277 - K1091 + 417 (B); K1091 + 586 - K1091 + 604 (R); K1091 + 687 - K1091 + 705 (R); K1092 + 019 - K1092 + 037 (L); K1092 + 059 - K1092 + 331 (R); K1092 + 426 - K1092 + 449 (L); K1092 + 476 - K1092 + 527 (R)	Construction	YES	Competitive bidding	11/11-18/20	12/02/2020	6/23/21	7/8/2021	GoP	19,278,000.00		19,278,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads (For modification)
3101081006 97000	CID#21I=0024 -Construction of Road Slope Protection Structure Palompon-Isabel-Merida-Ormoc Rd K1103+020+K1103+220	Construction	YES	Competitive bidding	11/16-23/20	12/10/2020	02/19/2021	2/24/2021	GoP	20,000,000.00		20,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
02031018270	CID#21I=0025- Construction of Concrete Road - Access Road Leading to Liberty Terrestrial Eco Adventure Park, Palompon, Leyte	Construction	YES	Competitive bidding	11/16-23/20	12/10/2020	2/15/2021	2/19/2021	GoP	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads Leading to Declared Tourism
3001042243 29000	CID#21I=0026 -Off-Carriageway Improvement - Shoulder Paving/Construction of Palompon- Isabel-Merida-Ormoc Road, K1128+429-K1129+705	Construction	YES	Competitive bidding	11/16-23/20	12/10/2020	02/15/2021	2/19/2021	GoP	15,000,000.00		15,000,000.00	Off-carraigeway Improvement
3001042243 29000	CID#21I=0027-Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Rural Health Unit, Isabel Municipal Health Office, Isabel, Leyte	Construction	YES	Competitive bidding	11/16-23/20	12/10/2020	02/19/2021	2/24/2021	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

3001042243 16000	CID#21IF0028-Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building Rural Health Unit - Palompon Municipal Health Office,	Construction	YES	Competitive bidding	11/16-23/20	12/10/2020	02/19/2021	2/24/2021	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
3001172098 86000	CID#21IF0029-Construction of Concrete Road - Construction of Road, Barangay Puertobello to Barangay Cabantug, Merida, Leyte	Construction	YES	Competitive bidding	11/16-23/20	12/10/2020	02/19/2021	3/3/2021	GoP	10,000,000.00		10,000,000.00	Const. of Local Road
3101101002 33000	CID#21IF0030-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads: Palo- Carigara- Ormoc Rd - K0998+952.05 - K1000+126; K1002+303-K1002+520	Construction	YES	Competitive bidding	11/16-23/20	12/10/2020	6/25/2021	7/8/2021	GoP	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage (For modification)
3001162035 58000	CID#21IF0031- Construction of Concrete Road - Construction of Lake Danao Circumferential Road, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/17-24/20	12/09/2020	02/19/2021	2/24/21	GoP	50,000,000.00		50,000,000.00	Construction of Road
3102051005 94000	CID#21IF0032-Construction of Road Slope Protection Structure - Burauen-Albuera Road, (Albuera Section), Package 2	Construction	YES	Competitive bidding	11/17-24/20	12/09/2020	2/22/2021	3/12/2021	GoP	100,000,000.00		100,000,000.00	Construction of Missing Links
3001162035 01000	CID#21IF0033- Construction of Concrete Road - Construction of Albuera Mountain Resort Road, Albuera, Leyte	Construction	YES	Competitive bidding	11/17-24/20	12/09/2020	02/19/2021	2/24/21	GoP	50,000,000.00		50,000,000.00	Construction of Road
3101091007 03000	CID#21IF0034-Construction of Road Slope Protection Structure - Libungao-Matag-ob-Palompon Road, K1016+723-1016+793; K1019+000-K1019+298	Construction	YES	Competitive bidding	11/17-24/20	12/09/2020	02/19/2021	2/24/21	GoP	40,000,000.00		40,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
3102021008 86000	CID#21IF0035-Road Widening - Palompon-Isabel-Merida-Ormoc Rd, K1114+523 - K1115+000	Construction	YES	Competitive bidding	11/17-24/20	12/09/2020	02/19/2021	3/1/21	GoP	13,531,000.00		13,531,000.00	Road widening
3102081003 68000	CID#21IF0036-Off-Carriage Improvement: Shoulder Paving/Construction -Palompon-Isabel-Merida-Ormoc Rd, K1129+1012-K1130+888	Construction	YES	Competitive bidding	11/17-24/20	12/09/2020	2/15/2021	2/19/21	GoP	10,000,000.00		10,000,000.00	Off-carraigeway Improvement
3001172098 89000	CID#21IF0037-Construction of Concrete Road -Road Concreting, Barangay Tinago, Palompon, Leyte	Construction	YES	Competitive bidding	11/18-25/20	12/11/20	02/19/2021	3/1/2021	GoP	5,000,000.00		5,000,000.00	Const. of Local Road

3002031018 28000	CID#21IF0038-Construction of Concrete Road-Lake Danao-Gaas-Sitio Maglahog-Quezon, Jr. Road Leading to Lake Danao and Lake Kasudsuran, Quezon, Jr. Ormoc City, Leyte	Construction	YES	Competitive bidding	11/18-25/20	12/11/20	2/15/2021	2/19/21	GoP	47,493,000.00		47,493,000.00	Construction/ Improvement of Access Roads Leading to Declared Tourism
3001042243 26000	CID#21IF0039-Construction of Multi-Purpose Building-Construction of Multi-Purpose Building Barangay Poblacion, Merida, Leyte	Construction	YES	Competitive bidding	11/18-25/20	11/24/20	02/19/2021	3/2/21	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
3001042243 14000	CID#21IF0040-Construction of Multi-Purpose Building-Construct on(Completion) of Multi-Purpose Building, Barangay Marvel, Isabel, Leyte	Construction	YES	Competitive bidding	11/18-25/20	12/11/20	4/30/2021	5/10/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Site Location problem)
3001042243 17000	CID#21IF0041-Construction of Multi-Purpose Building, Construction of 2-Storey Multi-Purpose Building at Ormoc City Central School, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/18-25/20	12/11/20	02/19/2021	2/26/21	GoP	14,000,000.00		14,000,000.00	Construction of Two- Storey Multi-Purpose Building
3001042243 30000	CID#21IF0042-Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Day Care Center), Barangay Tinubdan, Palompon, Leyte	Construction	YES	Competitive bidding	11/18-25/20	12/11/20	02/19/2021	3/1/21	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
3001052004 99000	CID#21IF0043-Constuction of Multi-Purpose Building- Construction of 2-Storey Quality Assurance Building, DPWH Leyte 4th DEO, Government Center, Brgy. Punta, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/18-25/20	12/11/20	02/19/2021	2/26/2021	GoP	5,000,000.00		5,000,000.00	Construction of Two- Storey Quality Assurance Building
3001042243 19000	CID#21IF0044-Construction of Multi-Purpose Building - Construction of Evacuation Center Barangay Puertobel o, Merida, Leyte	Construction	YES	Competitive bidding	11/18-25/20	12/11/20	02/19/2021	2/26/21	GoP	7,000,000.00		7,000,000.00	Construction of Evacuation Center
3201011062 16000	CID#21IF0045-Construction of Mahayag Flood Control, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/23-30/20	12/14/20	11/19/2021	11/25/2021	GoP	75,000,000.00		75,000,000.00	Const. of flood control (For later release)
3201011052 74000	CID#21IF0046-Construction of Natubgan Flood Control (Upstream Left Side), Kananga, Leyte	Construction	YES	Competitive bidding	11/23-30/20	12/14/20			GoP	50,000,000.00		50,000,000.00	Deleted
3101071002 62000	CID#21IF0047Construction of Road Slope Protection Structure - Palo-Carigara- Ormoc Rd. K0990+000 – K0990+243, K0991+328- K0991+350, K0992+461 – K0992+511, K0994+030 – K0994+216	Construction	YES	Competitive bidding	11/23-30/20	12/14/20	7/12/2021	7/21/2021	GoP	10,000,000.00		10,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide (For modification)

3101081006 98000	CID#21IF0048-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads Villaba- Palompon Rd – K1059+(-523) – K1059+(-461), K1060+350 – K1060+400, K1061+ (- 080) – K1061+000, K1062+(-077)- K1062+072, K1062+128- K1062+269	Construction	YES	Competitive bidding	11/23-30/20	12/14/20	8/18/2021	08/26/2021	GoP	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide (For modification)
3001022005 49000	CID#21IF0049-Construction of Classrooms – Construction of Two – Classroom Building Binog Elementary School, Isabel, Leyte	Construction	YES	Competitive bidding	11/23-30/20	12/14/20	2/19/2021	3/1/2021	GoP	5,000,000.00		5,000,000.00	Construction of Two- Classroom Building
3102011007 78000	CID#21IF0050-Road Widening – Palo – Carigara -- Ormoc Road (S0032LT), K0988+560-K0989+073	Construction	YES	Competitive bidding	11/23-30/20	12/14/20	2/19/2021	3/1/21	GoP	18,874,000.00		18,874,000.00	Road widening
3101091007 02000	CID#21IF0051-Construction of Roads Slope Protection Structure - Libungao- Matag-ob-Palompon Rd – K1006+205- K1006+230.5, K1006+418 – K1006+485, K1006+607 – K1006+643, K1007+049.5 – K1007+108, K1007+130- K1007+157, K1007+260 – K1007+302, K1007+305 – K1007+355,K1008+060- K1008+125,K1008+577- K1008+635,K1009+(-070)-K1009+040	Construction	YES	Competitive bidding	11/23-30/20	12/14/20	7/15/2021	07/29/2021	GoP	34,310,000.00		34,310,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide (For modification)
3102011007 78000	CID#21IF0052- Road Widening - Palo- Carigara- Ormoc Rd – K0988+060.11 – K0989+073	Construction	YES	Competitive bidding	11/23-30/20	12/14/20	6/9/2021	6/22/2021	GoP	17,537,000.00		17,537,000.00	Road Widening (For modification)
3002031018 29000	CID#21IF0053-Construction of Concrete Road - Tinabilan-Caduhaan-Masaba Road Leading to Masaba Falls, Palompon, Leyte	Construction	YES	Competitive bidding	11/24-12/1/20	12/15/20	2/15/21	2/19/21	GoP	39,700,000.00		39,700,000.00	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations
3102071001 53000	CID#21IF0054-Off-Carriageway Improvement: Shoulder Paving/Construction- Palo-Carigara- Ormoc Rd K0993+186- K0994+070,K0995+859-K0996+062	Construction	YES	Competitive bidding	11/24-12/1/20	12/15/20	6/23/2021	07/05/2021	GoP	8,540,000.00		8,540,000.00	Off-carriageway Improvement (For modification)
3102071001 54000	CID#21IF0055-Off- Carriageway Improvement – Primary Roads Palo- Carigara- Ormoc Rd – K0994+345 – K0995+344	Construction	YES	Competitive bidding	11/24-12/1/20	12/15/20	6/25/2021	07/05/2021	GoP	10,000,000.00		10,000,000.00	Off-carriageway Improvement (For modification)

3102041011 39000	CID#21IF0056-Construction of By-Pass and Diversion Roads, Ormoc City Diversion Road, (Brgy. San Juan-Lac-Naungan Section), Leyte	Construction	YES	Competitive bidding	11/24-12/1/20	12/15/20	3/29/2021	4/23/2021	GoP	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Roads
3001042243 21000	CID#21IF0057-Construction of Multi-Purpose Building - Construction of Multi-Purpose Building(Evacuation Center), Barangay Mansalip, Matag-ob, Leyte	Construction	YES	Competitive bidding	11/24-12/1/20	12/15/20	2/22/21	3/1/21	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
3001042243 20000	CID#21IF0058-Construction of Multi-Purpose Building -Construction of Multi-Purpose Building, (Barangay Hall), Barangay Can-Unzo, Merida, Leyte	Construction	YES	Competitive bidding	11/24-12/1/20	12/15/20	2/22/2021	3/1/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
3001042243 28000	CID#21IF0059-Construction of Multi-Purpose Building - Constructon of Multi-Purpose Building, Ipil District Health Center, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/24-12/1/20	12/15/20	2/22/2021	3/2/21	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
3001042243 31000	CID#21IF0060-Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Ipil, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/24-12/1/20	12/15/20	2/22/2021	3/1/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
3001032036 79000	CID#21IF0061-Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, (Barangay Health Station), Cabaliwan, Merida, Leyte	Construction	YES	Competitive bidding	11/24-12/1/20	12/15/20	2/22/2021	3/1/2021	GoP	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
3001042243 13000	CID#21IF0062-Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, (Barangay Health Station), Kawayan, Kananga, Leyte	Construction	YES	Competitive bidding	11/24-12/1/20	12/15/20	2/22/2021	3/1/2021	GoP	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
3102071005 1000	CID#21IF0063- Off-Carriageway Improvement: Shoulder paving/ Construction- Ormoc- Baybay Southern Leyte Bdry. Rd. K1013+710-K1014+249	Construction	YES	Competitive bidding	11/25-12/2/20	12/16/20	6/23/2021	7/8/2021	GoP	8,970,000.00		8,970,000.00	Off-carriageway Improvement (For modification)
3102071001 52000	CID#21IF0064- Off-Carriageway Improvement: Shoulder Paving/ Construction: Ormoc- Baybay Southern Leyte Bdry Rd, K1014+249-K1015+100	Construction	YES	Competitive bidding	11/25-12/2/20	12/16/20	6/23/2021	7/8/2021	GoP	13,970,000.00		13,970,000.00	Off-carriageway Improvement (For modification)
3001172098 85000	CID#21IF0065- Construction of Concrete Road - Construction of Road, Barangay Poblacion to Barangay Libungao, Kananga, Leyte	Construction	YES	Competitive bidding	11/25-12/2/20	12/16/20	2/22/2021	3/1/21	GoP	20,000,000.00		20,000,000.00	Construction of Road

3102051005 95000	CID#21IF0066--Construction of Road Slope Protection Structure-Burauen-Albuera Road, (Albuera Section), Package 3, Leyte	Construction	YES	Competitive bidding	11/25-12/2/20	12/16/20	3/8/2021	3/30/2021	GoP	100,000,000.00		100,000,000.00	Construction of Missing Links/New Roads
3001042243 15000	CID#21IF0067-Construction of Multi-Purpose Building-Construct on(Completion)of Multi-Purpose Building, Barangay Casilda, Merida, Leyte	Construction	YES	Competitive bidding	11/25-12/2/20	12/16/20	2/22/2021	3/1/2021	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
3103051013 97000	CID#21IF0068-Widening of Bridge-Sabang B-(B00228LT), along Villaba-Palompon Rd	Construction	YES	Competitive bidding	11/25-12/2/20	12/16/20	2/22/2021	2/26/21	GoP	46,000,000.00		46,000,000.00	Widening of Permanent Bridges
3201011070 20000	CID#21IF0069--Improvement / Rehabilitation of Pagsanga-an Flood Control Structure, Barangay Lilo-an, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/25-12/2/20	12/16/20	10/26/2021	11/04/2021	GoP	41,659,000.00		41,659,000.00	Improvement / Rehabilitation of Pagsanga-an Flood Control Structure (For later release)
3102031004 85000	CID#21IF0070-Road Widening-Kananga-Tungonon Hot Spring Road, K0992+643-K0993+603	Construction	YES	Competitive bidding	11/25-12/2/20	12/16/20	2/22/2021	3/1/21	GoP	32,636,000.00		32,636,000.00	Road widening
3101101002 34000	CID#21IF0071- (Re-advertised) - Construct on/ Upgrading/ Rehabilitation of Drainage along National Road - Primary Road, Palo- Carigara- Ormoc Road, K1009+544 - K1010+069	Construction	YES	Competitive bidding	11/25-12/2/20 3/10-17/2021	12/16/20 3/3/2021	6/23/2021	07/05/2021	GoP	15,000,000.00		15,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage READVERTISED (DEOBLIGATION FOR MODIFICATION)
3001162044 23000	CID#21IF0072-Construction of Road-Barangay Airport to Indiana Aerospace, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/25-12/2/20	12/16/20	10/26/2021	11/04/2021	GoP	10,000,000.00		10,000,000.00	Construction of Road (For later release)
3001202003 43000	CID#21IF0073-Construction of Water Supply (Level III) Kanaga, leyte	Construction	YES	Competitive bidding	12/1-8/20	12/21/20	10/26/2021	10/26/2021	GoP	20,000,000.00		20,000,000.00	Construction of Water Supply (For later release)
3001032036 74000	CID#21IF0074-Widening of Road, Barangay Luna-Dolores-Milagro-Lake-Danao, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-8/20	12/21/20	10/26/2021	11/11/2021	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building (For later release)
3001042243 24000	CID#21IF0075-Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Barangay Poblacion, Albuera, Leyte	Construction	YES	Competitive bidding	12/1-8/20	12/21/20	2/22/2021	3/1/2021	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
3001162044 22000	CID#21IF0076-Widening of Road, Barangay Luna-Dolores-Milagro-Lake-Danao, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-8/20	12/21/20	10/26/2021	11/11/2021	GoP	20,000,000.00		20,000,000.00	Widening of Road (For later release)

3001042243 18000	CID#21IF0077-Construction of Multi-Purpose Building-Construction of Convention Center (Phase 4), Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-8/20	12/21/20	2/22/2021	2/26/2021	GoP	50,000,000.00		50,000,000.00	Construction of Convention Center
3001162044 26000	CID#21IF0078-Rehabilitation/Concreting Barangay San Miguel, Cantandoy Road, Leyte	Construction	YES	Competitive bidding	12/1-8/20	12/21/20	10/26/2021	11/04/2021	GoP	5,000,000.00		5,000,000.00	Construction of Road (For later release)
3001162044 25000	CID#21IF0079-Rehabilitation/Concreting Barangay Tinabitan- Barangay Masaba Palompon Road, Leyte	Construction	YES	Competitive bidding	12/1-8/20	12/21/20	10/26/2021	11/04/2021	GoP	5,000,000.00		5,000,000.00	Construction of Road (For later release)
3001052005 00000	CID#21IF0080-Rehabilitation/Major Repair of Multi-Purpose Building-Rehabilitation of DPWH Leyte 4th DEO, Government Center, Punta, Ormoc City	Construction	YES	Competitive bidding	12/1-8/20	12/21/20	2/22/2021	2/26/21	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
P005217832	CID#21IF0081-Construction of Enlisted Personnel Barracks, Camp Jorge Downes, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-8/20	12/21/20			GoP	32,400,000.00		32,400,000.00	Deleted
3002071005 30000	CID#21IF0082-Construction of Other Facilities-Construction of Officer's Quarter, Camp Jorge Downes, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-8/20	12/21/20	2/15/2021	2/24/2021	GoP	32,400,000.00		32,400,000.00	Construction of Officers' Quarters
3002071005 29000	CID#21IF0083-Construction of Other Facilities-Construction of Firing Deck and Range, Camp Jorge Downes, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-8/20	12/21/20	2/15/2021	2/19/2021	GoP	20,000,000.00		20,000,000.00	Construction of Firing Deck and Range
3001162044 24000	CID#21IF0084-Construction of Road-Barangay Milagro-Barangay Hibunawon, Leyte	Construction	YES	Competitive bidding	12/7/14/20	12/28/20	10/26/2021	11/11/2021	GoP	20,000,000.00		20,000,000.00	Construction of Road (For later release)
P00547928	CID#21IF0085-Construction of Multi-Purpose Building (Barangay Hall), Barangay Sabang Palompon, Leyte	Construction	YES	Competitive bidding	1/18-25/2021	2/9/2021	11/15/2021	11/24/2021	GoP	5,000,000.00		5,000,000.00	Construction of Road (For later release)
3001032036 79000	CID#21IF0086-Construction/Rehabilitation of Multi-Purpose Building in Barangay Cabaliwan Merida, Leyte	Construction	YES	Competitive bidding	1/18-25/2021	2/9/2021	10/26/2021	11/04/2021	GoP	5,000,000.00		50,000,000.00	Construction of Road (For later release)
3001172098 84000	CID#21IF0087-Road Widening, Barangay Luna-Barangay Dolores-Barangay Milagro Ormoc City, Leyte Ormoc City, Leyte	Construction	YES	Competitive bidding	1/27-2/3/2021	2/16/2021	11/15/2021	11/24/2021	GoP	10,000,000.00		10,000,000.00	Construction of Road (For later release)
3001082003 87000	CID#21IF0088-Construction of Albueria, Seawall Albueria, Leyte Albueria, Leyte	Construction	YES	Competitive bidding	1/27-2/3/2021	2/16/2021	10/26/2021	11/4/2021	GoP	50,000,000.00		50,000,000.00	Const. of Seawall (For Later Release)

3101091005 61000	CID#21IF0089- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse , and Landslide - Kananga-Tungonan Hot Spring Road – K0997+040 – K0997+370- K0998+140-K0998+222 Kananga, Leyte	Construction	YES	Competitive bidding	2/15-21/2021	3/8/2021	11/19/2021	11/24/2021	GoP	75,000,000.00		75,000,000.00	Construction of Road Slope (For later release)
3101091005 60000	CID#21IF0090- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse , and Landslide - Kananga-Tungonan Hot Spring Road – K0996+304 – K0996+430- K0996+474-K0996+777 Kananga, Leyte	Construction	YES	Competitive bidding	2/15-21/2021	3/8/2021	11/19/2021	11/24/2021	GoP	75,000,000.00		75,000,000.00	Construction of Road Slope (For later release)
3001032036 78000	CID#21IF0091-Construction of Multi- Purpose Building-Construction of Multi- Purpose Building (Senior Citizen Building) Ormoc City , Leyte	Construction	YES	Competitive bidding	2/23-3/2/2021	3/16/2021	11/15/2021	11/24/2021	GoP	20,000,000.00		20,000,000.00	Const. of Multi- Purpose Bldg. (For Later Release)
3001032036 77000	CID#21IF0092-Construction of Multi- Purpose Building-Construction of Multi- Purpose Building for Liga ng Barangay, SK and DILG Offices Ormoc City , Leyte	Construction	YES	Competitive bidding	3/10-17/2021	3/30/2021	11/15/2021	11/24/2021	GoP	30,000,000.00		30,000,000.00	Const. of Multi- Purpose Bldg. (For Later Release)
3001032036 76000	CID#21IF0093-Construction of Valencia Market Phase I Ormoc City , Leyte Ormoc City , Leyte	Construction	YES	Competitive bidding	3/22-29/2021	4/14/2021	11/15/2021	11/24/2021	GoP	50,000,000.00		50,000,000.00	Const. of Multi-Purpose Bldg. (For Later Release)
2000001000 20000	CID#21IF0094 (Re-advertised)- Repair/Maintenance of Drainage along Kananga-Tungonan Hot Spring Road K0994+456 – K0994+741-K0995+270- K0995+715	Construction	YES	Competitive bidding	4/19-26/2021 5/20-27/2021	5/11/2021 06/11/2021	7/8/2021	07/21/2021	GoP	2,000,000.00		2,000,000.00	Repair/Maint. Of Drainage (MOOE)
2000001000 20000	CID#21IF0095-Repair/Maintenance of Flood Control Structure, BAO Flood Control, Bao River Kananga, Leyte	Construction	NO	Competitive bidding	4/19-26/2021	5/11/2021	5/24/2021	6/3/2021	GoP	1,000,000.00		1,000,000.00	Repair/Maint of Flood Control (MOOE)
2000001000 19000	CID#21IF0096-Repair/Maintenance of DPWH Building, Government Center, Ormoc City (Area Equipment Service - Annex "A" & "B")	Construction	NO	Competitive bidding	4/19-26/2021	5/11/2021	5/24/2021	6/3/2021	GoP	2,000,000.00		2,000,000.00	Const. of DPWH Building (MOOE)
2000001000 19000	CID#21IF0097-Repair/Maintenance of DPWH Building, Government Center, Ormoc City (Area Equipment Service - Main Repair Shop)	Construction	NO	Competitive bidding	4/19-26/2021	5/11/2021	5/24/2021	6/3/2021	GoP	4,000,000.00		4,000,000.00	Const. of DPWH Building (MOOE)
3001162012 97000	CID#21IF0098-Concreting of Sitio Canlalin- Sitio Bularan- Sitio Langgawisan FMR, Brgy. Poblacion Albuera, Leyte	Construction	NO	Competitive bidding	5/20-27/2021	6/11/2021	07/08/2021	7/19/2021	GoP	13,000,000.00		13,000,000.00	Construction of Road

3001162012 97000	CID# 21IF0099-Concreting of Brgy. Antipolo-Brgy. Bantigue-Brgy. San Francisco FMR, Brgy. Antipolo-Brgy. Bantigue and Brgy. San Francisco Isable, Leyte	Construction	NO	Competitive bidding	5/20-27/2021	6/11/2021	07/08/2021	7/19/2021	GoP	12,000,000.00		12,000,000.00	Construction of Road
3001162021 39000	CID# 21IF00100-Concreting of Farm - to - Mill Road, Purok 4, Juaton to Guinowanan, Dolores Road, Ormoc City, Leyte	Construction	NO	Competitive bidding	6/24-7/1/2021	7/16/2021	9/20/2021	09/24/2021	GoP	10,925,735.21		10,925,735.21	Concreting of Farm to Mill Road
3001012000 01000	CID# 21IF00101-Improvement of School Building - L.Y. Palou Elementary School Brgy. Bantigue, Ormoc City--	Construction	NO	Competitive bidding	8/10-17,2021	8/31/2021	9/24/2021	10/07/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21IF00102-Improvement of School Building - Camp Downes Elementary School Brgy. Camp Downes, Ormoc City	Construction	NO	Competitive bidding	8/10-17,2021	8/31/2021	10/18/2021	10/28/2021	GoP	80,200.00		80,200.00	Improvement of School Building
3001012000 01000	CID# 21IF00103-Improvement of School Building, Airport Primary School, Ormoc City	Construction	NO	Competitive bidding	8/10-17,2021	8/31/2021	9/24/2021	10/07/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21IF00104-Improvement of School Building, Biliboy Primary School, Ormoc City	Construction	NO	Competitive bidding	8/10-17,2021	8/31/2021	10/27/2021	11/05/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21IF00105-Improvement of School Building, Mahayag Elementary School, Ormoc City	Construction	NO	Competitive bidding	8/10-17,2021	8/31/2021	10/18/2021	10/28/2021	GoP	200,500.00		200,500.00	Improvement of School Building
3001012000 01000	CID# 21IF00106-Improvement of School Building, Salvacion Elementary School, Ormoc City	Construction	NO	Competitive bidding	8/10-17,2021	8/31/2021	9/24/2021	10/07/2021	GoP	501,250.00		501,250.00	Improvement of School Building
3001012000 01000	CID# 21IF00107-Improvement of School Building - Nueva Vista Elementary School, Brgy. Nueva Vista, Ormoc City	Construction	NO	Competitive bidding	8/10-17,2021	8/31/2021	9/24/2021	10/07/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21IF00108-Improvement of School Building, Concepcion Elementary School, Ormoc City	Construction	NO	Competitive bidding	8/10-17,2021	8/31/2021	9/24/2021	10/07/2021	GoP	501,250.00		501,250.00	Improvement of School Building

3001012000 01000	CID# 21:F00109-Improvement of School Building, Donghol Elementary School, Ormoc City	Construction	NO	Competitive bidding	8/..1-19,2021	9/6/2021	10/27/2021	11/05/2021	GoP	200,500.00		200,500.00	Improvement of School Building
3001012000 01000	CID# 21:F00110-Improvement of School Building, Nasunogan Elementary School, Ormoc City	Construction	NO	Competitive bidding	8/..1-19,2021	9/6/2021	9/24/2021	10/06/2021	GoP	340,850.00		340,850.00	Improvement of School Building
3001012000 01000	CID# 21:F00111-Improvement of School Building, Cagbuhangin Elementary School, Ormoc City	Construction	NO	Competitive bidding	8/..1-19,2021	9/6/2021	9/24/2021	10/07/2021	GoP	200,500.00		200,500.00	Improvement of School Building
3001012000 01000	CID# 21:F00112-Improvement of School Building – Don Carlos Rivilla Elementary School Brgy. Ipil, Ormoc City	Construction	NO	Competitive bidding	8/..1-19,2021	9/6/2021	11/25/2021	11/29/2021	GoP	1,102,750.00		1,102,750.00	Improvement of School Building
3001012000 01000	CID# 21:F00113-Improvement of School Building, Linao Central School, Brgy. Linao, Ormoc City	Construction	NO	Competitive bidding	8/..1-19,2021	9/6/2021	9/24/2021	10/07/2021	GoP	481,200.00		481,200.00	Improvement of School Building
3001012000 01000	CID# 21:F00114-Improvement of School Building – Hugpa Elementary School Brgy. Hugpa, Ormoc City	Construction	NO	Competitive bidding	8/..1-19,2021	9/6/2021	9/24/2021	10/07/2021	GoP	100,250.00		100,250.00	Improvement of School Building
2000001000 17000	CID# 21:F00115-Act. No. 41X-Emergency projects Selective Replacement of Concrete Pavement within Leyte Fourth DEO	Construction	NO	Competitive bidding	8/..1-19,2021	9/6/2021	9/22/2021	09/27/2021	GoP	1,257,350.00		1,257,350.00	Emergency projects Selective Replacement of Concrete Pavement
2000001004 91000	CID# 21:F00116-Maintenance, Repair and Rehabilitation of Infrastructure Facilities-Routine Maintenance of National Roads Leyte Fourth DEO	Construction	NO	Competitive bidding	8/..1-19,2021	9/6/2021	9/22/2021	09/27/2021	GoP	2,411,000.00		2,411,000.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities-Routine Maintenance
3001012000 01000	CID# 21:F00117-Improvement of School Building – Can-adieng Elementary School Brgy. Can Adieng, Ormoc City	Construction	NO	Competitive bidding	8/..1-24/2021	9/8/2021	9/24/2021	10/07/2021	GoP	1,002,500.00		1,002,500.00	Improvement of School Building
3001012000 01000	CID# 21:F00118-Improvement of School Building, Catmon Elementary School, Ormoc City	Construction	NO	Competitive bidding	8/..1-24/2021	9/8/2021	9/24/2021	10/07/2021	GoP	842,100.00		842,100.00	Improvement of School Building

3001012000 01000	CID# 21:F00119-Improvement of School Building, Cogon Central School, Ormoc City	Construction	NO	Competitive bidding	8/17-24/2021	9/8/2021	9/24/2021	10/07/2021	GoP	1,182,950.00		1,132,950.00	Improvement of School Building
3001012000 01000	CID# 21:F00120-Improvement of School Building, Sumangga Elementary School, Ormoc City	Construction	NO	Competitive bidding	8/17-24/2021	9/8/2021	9/24/2021	10/07/2021	GoP	1,102,750.00		1,102,750.00	Improvement of School Building
3001012000 01000	CID# 21:F00121-Improvement of School Building, Patag Elementary School, Ormoc City	Construction	NO	Competitive bidding	8/17-24/2021	9/8/2021	9/24/2021	10/07/2021	GoP	1,203,000.00		1,203,000.00	Improvement of School Building
3001012000 01000	CID# 21:F00122-Improvement of School Building, Ormoc City Senior High School, Ormoc City	Construction	NO	Competitive bidding	8/17-24/2021	9/8/2021	9/24/2021	10/07/2021	GoP	200,500.00		200,500.00	Improvement of School Building
3001012000 01000	CID# 21:F00123-Improvement of School Building, Ormoc City Night High School Ormoc City	Construction	NO	Competitive bidding	8/17-24/2021	9/8/2021	9/24/2021	10/07/2021	GoP	200,500.00		200,500.00	Improvement of School Building
3001012000 01000	CID# 21:F00124-Improvement of School Building, Manilinao Elementary School Ormoc City	Construction	NO	Competitive bidding	9/1-8/2021	9/21/2021	10/01/2021	10/08/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00125-Improvement of School Building, Macabug Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/1-8/2021	9/21/2021	10/01/2021	10/11/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00126-Improvement of School Building, San Antonio Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/1-8/2021	9/21/2021	10/01/2021	10/11/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00127-Improvement of School Building, Quezon Jr. Elementary School Ormoc City	Construction	NO	Competitive bidding	9/1-8/2021	9/21/2021	10/01/2021	10/08/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00128-Improvement of School Building, Punta Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/1-8/2021	9/21/2021	10/01/2021	10/11/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00129-Improvement of School Building, Naungan Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/1-8/2021	9/21/2021	10/01/2021	10/11/2021	GoP	100,250.00		100,250.00	Improvement of School Building

3001012000 01000	CID# 21:F00130-Improvement of School Building, Alegria Batuan Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/1-8/2021	9/21/2021	10/01/2021	10/11/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00131-Improvement of School Building, Ormoc City Regional Academy, Ormoc City	Construction	NO	Competitive bidding	9/1-8/2021	9/21/2021	10/01/2021	10/08/2021	GoP	300,750.00		300,750.00	Improvement of School Building
3001012000 01000	CID# 21:F00132-Improvement of School Building, Ipil National High School, Ormoc City	Construction	NO	Competitive bidding	9/9-16/2021	9/29/2021	10/07/2021	10/15/2021	GoP	501,250.00		501,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00133-Improvement of School Building, Guintiguian Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/9-16/2021	9/29/2021	10/07/2021	10/15/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00134-Improvement of School Building, Sabang Bao Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/9-16/2021	9/29/2021	10/07/2021	10/22/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00136-Improvement of School Building, Cabintan Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/9-16/2021	9/29/2021	10/07/2021	10/15/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00136Improvement of School Building, Gaas Integrated School, Ormoc City	Construction	NO	Competitive bidding	9/9-16/2021	9/29/2021	10/07/2021	10/15/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00137-Improvement of School Building, Tambulid Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/9-16/2021	9/29/2021	10/07/2021	10/15/2021	GoP	501,250.00		501,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00138-Improvement of School Building, Ormoc City SPED Center, Ormoc City	Construction	NO	Competitive bidding	9/9-16/2021	9/29/2021	10/07/2021	10/21/2021	GoP	601,500.00		601,500.00	Improvement of School Building
3001012000 01000	CID# 21:F00139-Improvement of School Building, Luna Elementary School Ormoc City	Construction	NO	Competitive bidding	9/9-16/2021	9/29/2021	10/07/2021	10/15/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21:F00140-Improvement of School Building, H. Serafica Elementary School (Bayog), Ormoc City	Construction	NO	Competitive bidding	9/13-20,2021	10/5/2021	10/18/2021	10/25/2021	GoP	100,250.00		100,250.00	Improvement of School Building

3001012000 01000	CID# 21F00141-Improvement of School Building, Valencia Central School, Ormoc City	Construction	NO	Competitive bidding	9/13-20,2021	10/5/2021	10/18/2021	10/28/2021	GoP	601,500.00		601,500.00	Improvement of School Building
3002012000 01000	CID# 21F00142-Improvement of School Building, Valencia National High School, Ormoc City	Construction	NO	Competitive bidding	9/13-20,2021	10/5/2021	10/18/2021	10/25/2021	GoP	1,203,000.00		1,203,000.00	Improvement of School Building
3001012000 01000	CID# 21F00143-Improvement of School Building, VL Villasencio ES Ormoc City	Construction	NO	Competitive bidding	9/13-20,2021	10/5/2021	10/18/2021	10/25/2021	GoP	3,021,239.26		3,021,239.26	Improvement of School Building
3001012000 01000	CID# 21F00144-Improvement of School Building, L. Cabahug Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/13-20,2021	10/5/2021	10/18/2021	10/25/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 21F00145-Improvement of School Building, Ipil Central School, Ormoc City	Construction	NO	Competitive bidding	9/13-20,2021	10/5/2021	10/18/2021	10/27/2021	GoP	902,250.00		902,250.00	Improvement of School Building
3001012000 01000	CID# 21F00146-Improvement of School Building, Cabintan National Highschool Ormoc City	Construction	NO	Competitive bidding	9/14-21,2021	10/6/2021	d	10/27/2021	GoP	300,750.00		300,750.00	Improvement of School Building
3001012000 01000	CID# 21F00147-Improvement of School Building, Rustico Capahi Sr. Memorial National High School Ormoc City	Construction	NO	Competitive bidding	9/14-21,2021	10/6/2021	10/18/2021	10/27/2021	GoP	501,250.00		501,250.00	Improvement of School Building
3001012000 01000	CID# 21F00148-Improvement of School Building, Lilo-an National High School, Ormoc City	Construction	NO	Competitive bidding	9/14-21,2021	10/6/2021	10/18/2021	10/27/2021	GoP	501,250.00		501,250.00	Improvement of School Building
3001012000 01000	CID# 21F00149-Improvement of School Building, Genaro B. Lureñara National High School, Ormoc City	Construction	NO	Competitive bidding	9/14-21,2021	10/6/2021	11/03/2021	11/11/2021	GoP	501,250.00		501,250.00	Improvement of School Building
3001012000 01000	CID# 21F00150-Improvement of School Building, Sto. Niño Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/14-21,2021	10/6/2021	10/18/2021	10/27/2021	GoP	200,500.00		200,500.00	Improvement of School Building
3001012000 01000	CID# 21F00151-Improvement of School Building, Liloan Central School, Ormoc City	Construction	NO	Competitive bidding	9/14-21,2021	10/6/2021	10/18/2021	10/27/2021	GoP	200,500.00		200,500.00	Improvement of School Building

3001012000 01000	CID# 211F00152-Improvement of School Building, San Jose Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/:4-21,2021	10/6/2021	10/18/2021	10/27/2021	GoP	401,000.00		401,000.00	Improvement of School Building
3001012000 01000	CID# 211F00153-Improvement of School Building, Dolores National High School, Ormoc City	Construction	NO	Competitive bidding	9/:4-21,2021	10/6/2021	10/25/2021	11/03/2021	GoP	501,250.00		501,250.00	Improvement of School Building
3001012000 01000	CID# 211F00154-Improvement of School Building, Greenvalley Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/:6-23,2021	10/7/2021	10/19/2021	10/28/2021	GoP	4,110,250.00		4,110,250.00	Improvement of School Building
3001012000 01000	CID# 211F00155-Improvement of School Building, Doña Feliza Z. Mejia Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/:6-23,2021	10/7/2021	10/19/2021	10/28/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 211F00156-Improvement of School Building, Libertad Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/:6-23,2021	10/7/2021	10/19/2021	10/28/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 211F00157-Improvement of School Building, Bagong Buhay Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/:6-23,2021	10/7/2021	10/19/2021	10/28/2021	GoP	200,500.00		200,500.00	Improvement of School Building
3001012000 01000	CID# 211F00158-Improvement of School Building, Domonar Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/:6-23,2021	10/7/2021	10/19/2021	10/28/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 211F00159-Improvement of School Building, JICA-Lao Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/:6-23,2021	10/7/2021	10/19/2021	10/28/2021	GoP	200,500.00		200,500.00	Improvement of School Building
3001012000 01000	CID# 211F00160-Improvement of School Building, Rufina M. Tan Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/:6-23,2021	10/7/2021	10/19/2021	10/28/2021	GoP	601,500.00		601,500.00	Improvement of School Building
3001012000 01000	CID# 211F00161-Improvement of School Building, San Pablo Elementary School (Simangan), Ormoc City	Construction	NO	Competitive bidding	9/:6-23,2021	10/7/2021	10/19/2021	10/28/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 211F00162-Improvement of School Building, Inaad Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/:1-28,2021	10/12/2021	10/21/2021	11/02/2021	GoP	601,500.00		601,500.00	Improvement of School Building

3001012000 01000	CID# 211F00163-Improvement of School Building, San Vicente Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/21-28,2021	10/12/2021	10/21/2021	11/02/2021	GoP	1,102,750.00		1,102,750.00	Improvement of School Building
3001012000 01000	CID# 211F00164-Improvement of School Building, Curva Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/21-28,2021	10/12/2021	10/21/2021	11/02/2021	GoP	1,002,500.00		1,002,500.00	Improvement of School Building
3001012000 01000	CID# 211F00165-Improvement of School Building, San Isidro Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/21-28,2021	10/12/2021	10/21/2021	11/02/2021	GoP	701,750.00		701,750.00	Improvement of School Building
3001012000 01000	CID# 211F00166-Improvement of School Building, Dayhagan Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/21-28,2021	10/12/2021	10/21/2021	11/02/2021	GoP	701,750.00		701,750.00	Improvement of School Building
3001012000 01000	CID# 211F00167-Improvement of School Building, Margen Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/21-28,2021	10/12/2021	10/21/2021	11/02/2021	GoP	601,500.00		601,500.00	Improvement of School Building
3001012000 01000	CID# 211F00168-Improvement of School Building, Licuma Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/21-28,2021	10/12/2021	10/21/2021	11/02/2021	GoP	100,250.00		100,250.00	Improvement of School Building
3001012000 01000	CID# 211F00169-Improvement of School Building, Cambantog Primary School, Ormoc City	Construction	NO	Competitive bidding	9/21-28,2021	10/12/2021	10/21/2021	11/02/2021	GoP	741,850.00		741,850.00	Improvement of School Building
3001012000 01000	CID# 211F00170-Improvement of School Building, Julian Gantuanco National High School, Ormoc City	Construction	NO	Competitive bidding	9/23-30,2021	10/13/2021	10/25/2021	11/03/2021	GoP	300,750.00		300,750.00	Improvement of School Building
3001012000 01000	CID# 211F00171-Improvement of School Building, Matica-a Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/23-30,2021	10/13/2021	10/25/2021	11/03/2021	GoP	300,750.00		300,750.00	Improvement of School Building
3001012000 01000	CID# 211F00172-Improvement of School Building, Monterico Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/23-30,2021	10/13/2021	10/25/2021	11/03/2021	GoP	340,850.00		340,850.00	Improvement of School Building
3001012000 01000	CID# 211F00173-Improvement of School Building, Ormoc City Central School, Ormoc City	Construction	NO	Competitive bidding	9/23-30,2021	10/13/2021	11/03/2021	11/11/2021	GoP	300,750.00		300,750.00	Improvement of School Building

3001012000 01000	CID# 211F00174-Improvement of School Building, San Juan Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/23-30,2021	10/13/2021	10/25/2021	11/03/2021	GoP	842,100.00		842,100.00	Improvement of School Building
3001012000 01000	CID# 211F00175-Improvement of School Building, Mahayahay Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/23-30,2021	10/13/2021	10/25/2021	11/03/2021	GoP	1,142,850.00		1,142,850.00	Improvement of School Building
3001012000 01000	CID# 211F00176-Improvement of School Building, Cabato-an Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/23-30,2021	10/13/2021	10/25/2021	11/03/2021	GoP	701,750.00		701,750.00	Improvement of School Building
3001012000 01000	CID# 211F00177-Improvement of School Building, Balion Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/23-30,2021	10/13/2021	10/25/2021	11/03/2021	GoP	701,750.00		701,750.00	Improvement of School Building
3001012000 01000	CID# 211F00178-Improvement of School Building, Dolores Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/27-10/4,2021	10/22/2021	11/02/2021	11/11/2021	GoP	601,500.00		601,500.00	Improvement of School Building
3001012000 01000	CID# 211F00179-Improvement of School Building, Esperanza Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/27-10/4,2021	10/22/2021	11/02/2021	11/11/2021	GoP	1,102,750.00		1,102,750.00	Improvement of School Building
3001012000 01000	CID# 211F00180-Improvement of School Building, Linao National High School, Brgy. Linao, Ormoc City	Construction	NO	Competitive bidding	9/27-10/4,2021	10/22/2021	11/02/2021	11/11/2021	GoP	1,503,750.00		1,503,750.00	Improvement of School Building
3001012000 01000	CID# 211F00181-Improvement of School Building, Leondoni Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/27-10/4,2021	10/22/2021	11/02/2021	11/11/2021	GoP	741,850.00		741,850.00	Improvement of School Building
3001012000 01000	CID# 211F00182-Improvement of School Building, Margen National High School, Ormoc City	Construction	NO	Competitive bidding	9/27-10/4,2021	10/22/2021	11/02/2021	11/11/2021	GoP	1,503,750.00		1,503,750.00	Improvement of School Building
3001012000 01000	CID# 211F00183-Improvement of School Building, New Ormoc City National High School, Ormoc City, Leyte	Construction	NO	Competitive bidding	9/28-10/5,2021	10/22/2021	11/02/2021	11/11/2021	GoP	2,205,500.00		2,205,500.00	Improvement of School Building
3001012000 01000	CID# 211F00184-Improvement of School Building, Lao Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/28-10/5,2021	10/21/2021	11/02/2021	11/11/2021	GoP	100,250.00		100,250.00	Improvement of School Building

3001012000 01000	CID# 21IF00185-Improvement of School Building, Liberty Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/28-10/5,2021	10/21/2021	11/02/2021	11/11/2021	GoP	741,850.00		741,850.00	Improvement of School Building
3001012000 01000	CID# 21IF00186-Improvement of School Building, Matica-a National High School, Ormoc City	Construction	NO	Competitive bidding	9/28-10/5,2021	10/21/2021	11/03/2021	11/11/2021	GoP	1,283,200.00		1,283,200.00	Improvement of School Building
3001012000 01000	CID# 21IF00187-Improvement of School Building, Juaton Elementary School, Ormoc City	Construction	NO	Competitive bidding	9/28-10/5,2021	10/21/2021	11/02/2021	11/11/2021	GoP	501,250.00		501,250.00	Improvement of School Building
3001012000 01000	CID# 21IF00188-Improvement of School Building, Pedro G. Bañez National High School, Brgy. Tongonan, Ormoc City	Construction	NO	Competitive bidding	9/28-10/5,2021	10/21/2021	11/02/2021	11/11/2021	GoP	2,385,950.00		2,385,950.00	Improvement of School Building
3001012000 01000	CID# 21IF00189-Improvement of School Building, Mas-in Integrated School, Ormoc City	Construction	NO	Competitive bidding	9/28-10/5,2021	10/21/2021	11/02/2021	11/11/2021	GoP	581,450.00		581,450.00	Improvement of School Building
2000001000 17000	CID# 21IF00190-Supply/Delivery and Installation of Traffic Instruction Signs within Leyte Fourth DEO	Construction	NO	Competitive bidding	11/8-15/2021	11/29/2021	12/03/2021	12/09/2021	GoP	1,420,859.36		1,420,859.36	Supply/Delivery and Installation of Traffic Instruction Signs
	CONSULTING SERVICES CY 2021												
200000100 036000	21IF0001-C-Geotechnical Investigation in Connection with the Widening/ Construction of	Planning Section	NO	Competitive bidding	08/10-9/1/2021	9/22/2021	9/28/2021	10/19/2021	GoP	1,481,000.00		1,481,000.00	Project Completed
200000100 036000	21IF0002-C-Geotechnical Investigation in Connection with the Widening/ Connection of	Planning Section	NO	Competitive bidding	08/10-9/1/2021	9/22/2021	9/28/2021	10/15/2021	GoP	1,481,000.00		1,481,000.00	Project Completed
200000100 036000	21IF0003-C-Geotechnical Investigation in Connection with the Widening of various bridges along Ormoc- Baybay Southern Leyte Bdry Road, Panilahan Bridge, K1020+042 - K1020+125	Planning Section	NO	Competitive bidding	08/10-9/1/2021	9/22/2021	9/28/2021	10/15/2021	GoP	833,000.00		833,000.00	Project Completed

200000100 036000	21IF0004-C-Geotechnical Investigation in Connection with the Construction of Road Slope protection Structure- Libungao- Matag-ob- Palompon Road, K1016+749-K1016+793,K1016+727-K1016+733,K1019+000-K1019+016,K1019+036-K1019+260	Planning Section	NO	Competitive bidding	08/10-9/1/2021	9/22/2021	9/28/2021	10/15/2021	GoP	821,000.00		821,000.00	Project Completed
200000100 036000	21IF0005-C-Geotechnical Investigation in Connection with the Construction of Road Slope Protection Structure Palompon- Isabel- Merida- Ormoc Road K1103+020-K1103+070 & K113+C80-K1103+130 Palompon, Leyte	Planning Section	NO	Competitive bidding	08/10-9/1/2021	9/22/2021	9/28/2021	10/15/2021	GoP	445,000.00		445,000.00	Project Completed
200000100 036000	21IF0006-C-Geotechnical Investigation in Connection with the Construction of Road Slope Protection Structure Libungao- Matag-ob- Palompon Road, K1006+205-K1006+230.5,K1007+260-K1007+302,K1008+060-K1008+125,K1008+577-K1008+635, Palompon, Leyte	Planning Section	NO	Competitive bidding	08/10-9/1/2021	9/22/2021	9/28/2021	10/15/2021	GoP	1,145,000.00		1,145,000.00	Project Completed
200000100 036000	21IF0007-C-Geotechnical Investigation in Connection with the Construction of Road Slope Protection Structure Villaba- Palompon Road, K1060+295-K1060+365,K1061+(-116)-K1061+000,K1062+(-048)-K1062+087,K1062+128-K1062+269, Palompon, Leyte	Planning Section	NO	Competitive bidding	08/10-9/1/2021	9/22/2021	9/28/2021	10/13/2021	GoP	1,392,000.00		1,392,000.00	Project Completed
Updated GOODS AND SERVICES CY 2021													
	21GIF0001 - Supply/Delivery of 750 Pails Asphalt (Instant) Coldmix, Hazard Markers, and various Sign Faces for use in the Repair of Nationa Roads within the District DPWH Leyte 4th DEO	Maintenance	NO	Competitive bidding	4/22-29/2021	05/14/2021	7/12/2021	8/11/2021	CY 2021 AMWP/PB	6,099,800.00		6,099,800.00	CPMPLETED

21GIF0002 - Supply/Delivery of 900 Cans RC Blown Asphalt 30/50 for use in the Repair of National Roads within the District within the District DPWH Leyte 4th DEO	Maintenance	NO	Competitive bidding	4/22-29/2021	09/02/2021	9/28/2021	10/13/2021	CY 2021 AMWP/PB	4,860,000.00		4,860,000.00	COMPLETED
21GIF0003-Supply and Delivery of Various Safety Shoes, Reflectorized Thermoplastic and Highly Reflective Transparent Glass beads for use in the Repair of National Roads within the District	Maintenance	NO	Competitive bidding	10/4-11/2021	10/26/2021	11/3/2021	11/17/2021	CY 2021 AMWP/PB	2,434,500.00		2,434,500.00	COMPLETED
21GIF0004-Supply and Delivery of 59 Pails Reflectorized Traffic Paint (White) for use in the Repair of National Roads within the District	Maintenance	NO	Competitive bidding	10/4-11/2021	10/26/2021	11/3/2021	11/17/2021	CY 2021 AMWP/PB	1,003,000.00		1,003,000.00	COMPLETED
21GIF0005-Supply and Delivery of Various ICT Equipment, DPWH Leyte 4th DEO		NO	Competitive bidding	10/4-11/2021	10/26/2021	11/3/2021	11/17/2021	CY 2021 RBIA/BMS /PMS/PDE /MYPs	6,040,528.00		6,040,528.00	COMPLETED
21GIF0006-Supply/ Delivery and Installation of Communication Network Equipment, CCTV System and Airconditioning System for the New Quality Assurance Section Building, DPWH Leyte 4th DEO, Brgy. Punta, Ormoc City	Quality Assurance Section	NO	Competitive bidding	10/14-21/2021	11/08/2021	11/15/2021	11/23/2021	EAO 2021	1,548,153.50		1,548,153.50	COMPLETED
21GIF0007-Supply, Delivery and Installation of Solar Powered Radio Repeater Tower and Equipments, DPWH Leyte 4th DEO, Ormoc City, Leyte	Admin. Section	NO	Competitive bidding	10/25-11/1/2021	11/15/2021	11/19/2021	11/24/2021	EAO 2021	1,617,370.00		1,617,370.00	ON-GOING

	21GIF0008-To purchase 3 units pick up type 2W vehicle for the project: NDP- Construction of By-Pass & Diversion Road, Ormoc City, Diversion Road (Brgy. San Juan-Lao-Naungan Section) Package 3, Leyte; NDP-Construction of By-Pass & Diversion Road (Albuera Section), NDP - Construction of Missing Link/ New Roads, Burauen Albuera Road, Package 2, Leyte	Construction	NO	Competitive bidding	11/8-15/2021	12/01/2021	12/3/2021	12/15/2021	EAO 2021	5,100,000.00		5,100,000.00	COMPLETED
	21GIF0009-Supply and Delivery of IT Equipment in Leyte 4th DEO	Admin. Section	NO	Competitive bidding	11/15-22/2021	12/06/2021	12/3/2021	12/15/2021	EAO/RBIA /AMWP 2021	2,613,576.00		2,613,576.00	COMPLETED
	21GIF0010-Supply and Delivery of Spare Parts for Service Vehicle & Heavy Equipment at Leyte 4th DEO	Maintenance	NO	Competitive bidding	11/22-29/2021	12/13/2021	12/15/2021	12/23/2021	EAO 2021	3,180,705.00		3,180,705.00	ON-GOING
	21GIF0011-Supply and Delivery of Office Furnitures and Fixtures, DPWH Leyte 4th DEO, Ormoc City, Leyte	Admin. Section	NO	Competitive bidding	11/24-12/1/2021	12/15/2021	12/23/2021	1/7/2022	EAO 2021	4,000,000.00		4,000,000.00	ON-GOING
	Updated GOODS (NON-CSE) CY 2021												
Pr 2021-01-001	Calibration of hydrometer et. Al	Quality Assurance	YES	Small Value	04/16/2021	04/22/2021	04/23/2021	05/05/2021	Gop	73,300.00		72,100.00	Calibration of Quality Assurance Equipment
2021-01-002	Procurement of spare parts for service vehicle	Maintenance Section	YES	Shopping	04/13/2021	04/20/2021	04/21/2021	04/29/2021	Gop	43,060.00		43,060.00	Spare parts for service vehicle
2021-01-003	Procurement of spare parts for service vehicle	Maintenance Section	yes	Shopping	04/13/2021	04/20/2021	04/21/2021	4/49/2021	Gop	27,910.00		27,910.00	Spare parts for service vehicle
2021-01-004	Procurement of spare parts for service vehicle	Maintenance Section	yes	Small Value	02/26/2021	03/04/2021	03/09/2021	03/18/2021	Gop	158,243.00		157,867.00	Spare parts for service vehicle
2021-01-005	Procurement of Erushcutter with Full Harness	Maintenance Section	YES	Small Value Procuremnet	02/26/2021	03/04/2021	03/09/2021	03/23/2021	Gop	94,500.00		70,875.00	Brushcutter
2021-01-006	Purchase/ Delivery of 10,000 liters of unleaded fuel @ Leyte 4th DEO	Maintenance Section	YES	Small Value Procuremnet	02/26/2021	03/04/2021	03/09/2021	03/23/2021	Gop	550,000.00		549,000.00	Fuels

2021-01-008	Purchase/ Delivery of 10,000 liters of diesel fue @ Leyte 4th DEO	Leyte 4th DEO	YES	Small Value Procuremnet	02/26/2021	03/04/2021	03/09/2021	03/23/2021	Gop	50,000.00		225,000.00	Fuels
2021-01-009	Procurement of Portland cement	Maintenance Section	YES	Shopping	02/26/2021	03/04/2021	03/09/2021	04/15/2021	Gop	60,000.00		50,000.00	Procurement of supplies for service vehicle
2021-01-010	Procurement of Reflectorized Traffic Paint	Maintenance Section	YES	Small Value Procurement	02/26/2021	03/04/2021	03/09/2021	04/15/2021	Gop	630,000.00		225,000.00	Reflectorized Traffic Paint
2021-01-011	Procurement of Construction Supplies	Maintenance Section	yes	Small Value Procurement	05/20/2021	05/26/2021	06/29/2021	07/07/2021	Gop	64,500.00		63,000.00	Construction Supplies
2021-03-012	Procurement of spare parts for service vehicle	Maintenance Section	yes	Small Value Procurement	04/16/2021	04/22/2021	04/23/2021	05/04/2021	Gop	176,209.50		176,139.50	Procurement of spare parts for service vehicle
2021-03-013	Procurement of Construction supplies and Equipments	Maintenance Section	yes	Small Value Procurement	04/16/2021	04/22/2021	04/23/2021	05/04/2021	Gop	215,500.00		215,500.00	Procurement of Nylon
2021-03-014	For the procurement of Construction Supplies & Equipment.	Planning Section	yes	Small Value Procurement	04/30/2021	05/06/2021	05/11/2021	05/26/2021	Gop	355,416.74		355,416.74	procurement of Construction Supplies & Equipment.
2021-03-015	For the procurement of Construction Supplies & Equipment.	Planning Section	yes	Small Value Procurement	04/14/2021	04/20/2021	04/21/2021	05/03/2021	Gop	445,140.00		445,140.00	procurement of Construction Supplies & Equipment.
2021-03-017	For the procurement of Audio / Video Accessories (PIO) & Office Equipment for COVID-19 @ Leyte 4th DEO.	DPWH Leyte Fourth DEO	yes	Shopping	04/14/2021	04/20/2021	04/21/2021	05/03/2021	Gop	35,750.00		35,750.00	procurement of Audio / Video Accessories (PIO) & Office Equipment for COVID-19
2021-03-020	Procurement of 10,000 unleaded fuel	Maintenance Section	YES	Small Value	04/11/2021	04/20/2021	04/21/2021	05/03/2021	Gop	558,300.00		558,300.00	Fuels
2021-03-021	Procurement for Womens Month Celebration	DPWH Leyte Fourth DEO	YES	Shopping	03/25/2021	03/31/2021	03/31/2021	04/05/2021	Gop	50,000.00		50,000.00	Womens Month Celebration

2021-03-022	Procurement of Office Supplies	Supply Unit	YES	Small Value Procurement	04/14/2021	04/20/2021	04/21/2021	04/29/2021	Gop	85,000.00		85,000.00	Office Supplies
2021-03-023	Procurement of spare parts for service vehicle	Planning Section	YES	Small Value Procurement	04/14/2021	04/20/2021	04/21/2021	04/29/2021	Gop	121,475.00		121,475.00	spare parts for service vehicle
2021-03-024	Procurement of Construction Supplies	Leyte 4th DEO	YES	Small Value Procurement	04/14/2021	04/20/2021	06/01/2021	06/21/2021	Gop	119,282.00		119,232.00	Procurement of supplies for Automated/Manual Traffic Data Collection
2021-03-025	Procurement of spare parts for service vehicle	Planning Section	YES	Shopping	04/30/2021	05/06/2021	05/12/2021	05/24/2021	Gop	29,676.73		29,676.73	Construction Supplies
2021-03-026	Procurement of supplies for Maintenance Supplies	Planning Section	YES	Small Value	04/30/2021	05/06/2021	05/18/2021	05/28/2021	Gop	375,000.00		375,000.00	Maintenance Supplies
2021-04-027	Procurement of supplies for service vehicle	DPWH Leyte Fourth DEO	YES	Small Value	04/30/2021	05/06/2021	05/11/2021	05/20/2021	Gop	81,965.00		81,965.00	supplies for service vehicle
2021-04-028	Procurement of construction supplies	Construction	YES	Small Value Procurement	04/30/2021	05/06/2021	05/18/2021	05/28/2021	Gop	188,976.00		188,976.00	construction Supplies
2021-04-029	Procurement for Covid Supplies	Leyte 4th DEO	YES	Shopping	05/11/2021	05/18/2021	06/01/2021	06/11/2021	Gop	48,800.00		48,800.00	Covid Supplies
2021-04-030	Procurement of inks for printers	DPWH Leyte Fourth DEO	YES	Small Value Procurement	05/12/2021	06/18/2021	06/01/2021	06/09/2021	Gop	508,800.00		508,800.00	inks for printers
2021-04-031	Procurement of Construction Supplies	Maintenance Section	YES	Small Value Procurement	05/20/2021	05/26/2021	06/01/2021	06/21/2021	Gop	80,707.50		80,707.50	Construction Supplies
2021-05-032	Calibration of Quality assurance	Quality Assurance	YES	Shopping	06/23/2021	06/30/2021	08/04/2021	10/19/2021	Gop	48,800.00		48,800.00	Calibration of Quality assurance

2021-05-033	Procurement of tires	Construction	YES	Shopping	05/19/2021	05/26/2021	06/01/2021	06/07/2021	Gop	37,960.00		37,960.00	Procurement of tires
2021-05-034	Procurement of Construction Supplies	Maintenance Section	YES	Small Value Procurement	05/20/2021	05/20/2021	08/05/2021	08/13/2021	Gop	151,250.00		151,250.00	Construction Supplies
2021-05-035	Procurement of maintenance supplies	Maintenance Section	YES	Shopping	06/02/2021	06/08/2021	06/10/2021	07/21/2021	Gop	67,500.00		67,500.00	maintenance supplies
2021-05-036	Procurement of supplies for Maintenance	DPWH Leyte Fourth DEO	YES	Small Value Procurement	06/02/2021	06/08/2021	07/07/2021	07/09/2021	Gop	63,000		63,000	Procurement of supplies for Maintenance
2021-05-037	Procurement of trap printing	DPWH Leyte Fourth DEO	YES	shopping	06/02/2021	06/08/2021	07/07/2021	07/08/2021	Gop	3,900.00		3,900.00	trap printing
2021-05-038	Procurement of spare parts for service vehicle	DPWH Leyte Fourth DEO	YES	shopping	06/02/2021	06/08/2021	06/10/2021	07/09/2021	Gop	47,616.00		47,616.00	Spare parts for service vehicle
2021-05-039	Procurement of Planning supplies	Planning Section	YES	Shopping	08/13/2021	08/19/2021	08/24/2021	09/10/2021	Gop	45,209.71		45,209.71	Planning supplies
2021-05-040	Procurement of Planning supplies	DPWH Leyte Fourth DEO	YES	Small Value Procurement	06/24/2021	06/30/2021	07/07/2021	11/25/2021	Gop	123,995.00		123,995.00	Procurement of Tarpaulin Printing
2021-05-041	Procurement of office supplies	DPWH Leyte Fourth DEO	YES	Small Value Procurement	06/24/2021	06/30/2021	07/07/2021	07/14/2021	Gop	390,000.00		390,000.00	Procurement of office supplies
2021-05-042	Procurement of spare parts for service vehicle	DPWH Leyte Fourth DEO	YES	Small Value Procurement	06/24/2021	06/30/2021	07/07/2021	07/22/2021	Gop	229,200.00		229,200.00	Procurement of spare parts for service vehicle
2021-06-044	Procurement of Planning Supplies	Planning Section	YES	Small Value Procurement	07/23/2021	07/29/2021	08/04/2021	09/06/2021	Gop	212,000.00		212,000.00	Planning supplies
2021-06-045	Procurement of spare parts for service vehicle	DPWH Leyte Fourth DEO	YES	Small Value Procurement	07/23/2021	07/29/2021	08/04/2021	09/03/2021	Gop	138,060.00		138,060.00	spare parts for service vehicle
2021-06-046	Procurement of 2t oils	Maintenance Section	YES	Small Value Procurement	07/23/2021	07/29/2021	08/04/2021	08/24/2021	Gop	86,000.00		86,000.00	2t oils

2021-06-047	Procurement of tarpaulin printing	DPWH Leyte Fourth DEO	YES	Small Value Procurement	08/13/2021	08/19/2021	08/24/2021	09/06/2021	Gop	3,870.00		3,870.00	tarpaulin printing
2021-06-049	Procurement of office supplies	DPWH Leyte Fourth DEO	YES	Small Value Procurement	07/23/2021	07/29/2021	08/04/2021	08/13/2021	Gop	170,000.00		170,000.00	Office Supplies
2021-06-050	Procurement of spare parts for service vehicle	DPWH Leyte Fourth DEO	YES	Small Value Procurement	07/23/2021	07/29/2021	08/04/2021	08/13/2021	Gop	116,605.00		116,605.00	spare parts for service vehicle
2021-07-052	Procurement construction supplies	DPWH Leyte Fourth DEO	YES	Shopping	08/13/2021	08/19/2021	08/24/2021	09/06/2021	Gop	48,800.00		48,800.00	construction supplies
2021-07-053	Procurement of 19,900 diesel fuel	DPWH Leyte Fourth DEO	YES	Small Value	08/13/2021	08/19/2021	08/24/2021	09/07/2021	Gop	897,490.00		897,490.00	Fuels
2021-07-054	Procurement of office furniture	DPWH Leyte Fourth DEO	YES	Shopping	08/13/2021	08/19/2021	08/24/2021	09/08/2021	Gop	49,700.00		49,700.00	office furnitures
2021-07-055	Procurement of 10,000 unleaded fuel	DPWH Leyte Fourth DEO	YES	Small Value	08/13/2021	08/19/2021	08/24/2021	09/08/2021	Gop	580,000.00		580,000.00	unleaded
2021-08-056	Procurement of spare parts for service vehicle	DPWH Leyte Fourth DEO	YES	Small Value	07/23/2021	07/23/2021	07/29/2021	08/04/2021		106,945.00		106,945.00	Spare parts for service vehicle
2021-08-057	procurement of general office supplies	DPWH Leyte Fourth DEO	YES	Direct Purchase	07/23/2021	07/29/2021	08/04/2021	10/11/2021	Gop	91,156.00		91,156.00	general services supplies
2021-08-058	Procurement of spare parts for service vehicle	DPWH Leyte Fourth DEO	YES	Small Value	08/26/2021	09/01/2021	09/06/2021	09/21/2021	Gop	50,785.00		50,785.00	Spare parts for service vehicle
2021-08-059	Procurement of Construction Supplies	DPWH Leyte Fourth DEO	YES	Small Value	08/26/2021	09/01/2021	09/06/2021	09/21/2021	Gop	390,825.00		390,825.00	construction supplies
2021-08-061	Procurement of preventive supplies for generators	DPWH Leyte Fourth DEO	YES	Small Value	09/22/2021	09/28/2021	09/30/2021	10/13/2021	Gop	364,280.00		364,280.00	preventive supplies for generators
2021-08-062	Procurement of Construction Supplies	construction supplies	YES	Small Value	08/26/2021	09/01/2021	09/10/2021	10/26/2021	Gop	267,939.38		267,939.38	Construction Supplies


2021-08-063	Procurement of 3rd quarter office supplies	DPWH Leyte Fourth DEO	YES	Small Value	08/26/2021	09/01/2021	09/06/2021	09/14/2021	Gop	201,920.00		201,920.00	Office Supplies
2021-08-064	Procurement of Soundsytem @ Covered Court	DPWH Leyte Fourth DEO	YES	Small Value	09/22/2021	09/28/2021	09/30/2021	10/12/2021	Gop	589,494.00		589,494.00	Procurement of Soundsytem @ Covered Court
2021-08-065	Procurement of PA system	DPWH Leyte Fourth DEO	YES	Small Value	09/22/2021	09/28/2021	09/30/2021	10/12/2021	Gop	388,150.00		388,150.00	Procurement of PA system
2021-08-066	Procurement of Quality Assurance equipment	Quality Assurance	YES	Small Value	08/26/2021	09/01/2021	09/06/2021	09/28/2021	Gop	390,825.00		390,825.00	Qas equipment
2021-08-067	Procurement of planning supplies	Planning Section	YES	Small Value	08/26/2021	09/01/2021	09/06/2021	09/14/2021	Gop	130,464.00		130,464.00	planning supplies
2021-08-069	Procurement of general services supplies	DPWH Leyte Fourth DEO	YES	shopping	08/26/2021	09/01/2021	09/06/2021	09/14/2021	Gop	44,550.00		44,550.00	general services supplies
2021-08-070	Procurement of const and materials booklet	DPWH Leyte Fourth DEO	YES	Small Value	09/22/2021	09/28/2021	09/30/2021	10/11/2021	Gop	543,200.00		543,200.00	const and materials booklet
2021-09-071	Procurement construction supplies	Construction Section	YES	Small Value	09/22/2021	09/28/2021	09/30/2021	11/18/2021	Gop	96,000.00		96,000.00	construction supplies
2021-09-072	Procurement construction supplies	Maintenance Section	YES	Small Value	09/24/2021	09/30/2021	10/01/2021	10/19/2021	Gop	316,935.00		316,935.00	construction supplies
2021-09-073	Procurement of Fire Extinguishers	DPWH Leyte Fourth DEO	YES	Small Value	09/22/2021	09/28/2021	09/30/2021	10/12/2021	Gop	788,600.00		788,600.00	Fire Extinguishers
2021-09-075	Procurement maintenance supplies	Maintenance Section	YES	Small Value	09/24/2021	09/30/2021	10/01/2021	10/19/2021	Gop	183,321.60		183,321.60	Maintenance Supplies
2021-09-077	Calibration of survey equipment	Planning Section	YES	shopping	09/22/2021	09/28/2021	09/30/2021	10/12/2021	Gop	6,500.00		6,500.00	calibrationof survey equipment
2021-09-078	Procurement of spare parts for service vehicle	DPWH Leyte Fourth DEO	YES	Small Value	09/22/2021	09/28/2021	09/30/2021	10/12/2021	Gop	280,191.00		280,191.00	Spare parts for service vehicle

2021-09-079	Procurement of ink toners	DPWH Leyte Fourth DEO	YES	Small Value	10/05/2021	10/11/2021	10/13/2021	10/22/2021	Gop	256,000.00		256,000.00	inks for printers
2021-09-080	Procurement of spare parts for service vehicle	Maintenance Section	YES	Small Value	10/05/2021	10/11/2021	10/13/2021	10/22/2021	Gop	331,882.00		331,832.00	Spare parts for service vehicle
2021-09-081	Procurement of Dash cam	DPWH Leyte Fourth DEO	YES	Small Value	10/22/2021	10/28/2021	11/02/2021	11/11/2021	Gop	244,400.00		244,400.00	Dashcam
2021-10-083	Procurement for const supplies at new Quality building	Quality Assurance	YES	Small Value	10/22/2021	10/28/2021	11/02/2021	11/11/2021	Gop	50,805.00		50,805.00	const supplies at new Quality building
2021-10-085	Procurement of general services supplies	DPWH Leyte Fourth DEO	YES	Small Value	10/15/2021	10/21/2021	10/22/2021	10/27/2021	Gop	280,640.00		280,640.00	general services supplies
2021-10-086	Procurement of ink toners	DPWH Leyte Fourth DEO	YES	Small Value	10/22/2021	10/28/2021	11/02/2021	12/10/2021	Gop	618,210.00		618,210.00	ink toners
2021-10-087	Procurement of water Purifier	DPWH Leyte Fourth DEO	YES	Small Value	10/22/2021	10/28/2021	11/02/2021	12/12/2021	Gop	224,400.00		224,400.00	water purifier
2021-10-089	Procurement of construction equipment	DPWH Leyte Fourth DEO	YES	Small Value	10/22/2021	10/28/2021	11/02/2021	12/12/2021	Gop	235,443.00		235,443.00	construction equipment
2021-11-092	Procurement of Planning supplies	Planning Section	YES	Small Value	11/09/2021	11/15/2021	11/17/2021	12/13/2021	Gop	154,631.00		154,631.00	Planning supplies
2021-12-091	Procurement of Air Conditioning supplies	DPWH Leyte Fourth DEO	YES	Small Value	10/22/2021	10/28/2021	11/02/2021	11/12/2021		85,650.00		85,650.00	Air Conditioning
2021-10-094	Procurement of construction suppliers	Maintenance Section	YES	Shopping	10/22/2021	10/28/2021	11/02/2021	11/15/2021	Gop	10,750.00		10,750.00	construction supplies
2021-11-095	Procurement of emergency office furnitures	DPWH Leyte Fourth DEO	YES	Shopping	11/08/2021	11/15/2021	11/17/2021	12/13/2021	Gop	42,500.00		42,500.00	emergency office furnitures
2021-11-097	Procurement of supplies for new building	DPWH Leyte Fourth DEO	YES	Small Value	11/09/2021	11/15/2021	11/17/2021	12/13/2021	Gop	54,500.00		54,500.00	supplies for new building

2021-11-099	Procurement of Rental Hauling	Maintenance Section	YES	Small Value	11/09/2021	11/15/2021	11/17/2021	12/13/2021	Gop	120,200.00		120,200.00	Rental
2021-11-100	Procurement of 10,000 unleaded fuel	Maintenance Section	YES	Small Value	11/09/2021	11/15/2021	11/17/2021	12/13/2021	Gop	647,900.00		647,900.00	Unleaded
2021-11-105	Procurement supplies for Vawc	Planning Section	YES	Shopping	11/19/2021	11/26/2021	11/29/2021	12/14/2021	Gop	50,000.00		50,000.00	Vawc
2021-11-106	Procurement supplies for Vawc	Planning Section	YES	Shopping	11/19/2021	11/26/2021	11/29/2021	12/13/2021	Gop	50,000.00		50,000.00	Vawc
2021-11-107	Procurement of 2t oils	Maintenance Section	YES	Small Value	11/19/2021	11/26/2021	11/29/2021	12/13/2021	Gop	89,500.00		89,500.00	2t oils
2021-11-108	Procurement of nylon	Maintenance Section	YES	Small Value	11/19/2021	11/26/2021	11/29/2021	12/13/2021	Gop	124,500.00		124,500.00	nylon
2021-11-109	Procurement of paints for leyte 4th Repainting	DPWH Leyte Fourth DEO	YES	Small Value	12/03/2021	12/09/2021	12/13/2021	01/03/2022	Gop	756,539.00		756,539.00	paints
2021-11-110	Procurement of diesel fuel	Planning Section	YES	Shopping	12/03/2021	12/09/2021	12/13/2021	01/02/2022	Gop	14,782.05		14,782.05	Fuels
2021-11-111	Procurement of LPG tanks	Maintenance Section	YES	Small Value	12/03/2021	12/09/2021	12/13/2021	01/03/2022	Gop	221,050.00		221,050.00	LPG tanks
2021-11-112	Procurement of Construction supplies	Planning Section	YES	Small Value	12/03/2021	12/09/2021	12/13/2021	01/03/2022	Gop	442,100.00		442,100.00	construction supplies
2021-11-113	Procurement of Audio supplies	DPWH Leyte Fourth DEO	YES	Small Value	12/14/2021	12/20/2021	12/22/2021	01/07/2022	Gop	113,472.00		113,472.00	audio supplies
2021-12-116	Procurement of Rubberized Paint	Maintenance Section	YES	Small Value	12/23/2021	12/29/2021	12/29/2021	01/07/2022	Gop	481,920.00		481,920.00	paints
2021-12-117	Procurement of Ayuda tshirt	Maintenance Section	YES	Small Value	12/23/2021	12/29/2021	12/29/2021	01/07/2022	Gop	109,810.00		109,810.00	tshirts

2021-12-119	Procurement of maintenance supplies	Maintenance Section	YES	Small Value	12/23/2021	12/29/2021	12/29/2021	01/12/2022	Gop	265,700.00		265,700.00	Maintenance Supplies
2021-12-120	Procurement of office supplies	Planning Section	YES	Shopping	12/23/2021	12/29/2021	12/29/2021	01/07/2022	Gop	6,423.00		6,423.00	office
2021-12-121	Procurement of planning supplies	Planning Section	YES	Small Value	12/23/2021	12/29/2021	12/29/2021	01/07/2022	Gop	279,213.00		279,213.00	Planning supplies
2021-12-122	Procurement of planning supplies	Planning Section	YES	Small Value	12/23/2021	12/29/2021	12/29/2021	01/07/2022	Gop	473,270.20		473,270.20	Planning supplies
2021-12-123	Procurement of 2T oils	Maintenance Section	YES	Shopping	12/23/2021	12/29/2021	12/29/2021	01/07/2022	Gop	50,000.00		50,000.00	2t oils
2021-12-124	Procurement of planning supplies	Planning Section	YES	Shopping	12/23/2021	12/29/2021	12/29/2021	01/07/2022	Gop	35,272.44		35,272.44	Planning supplies


Prepared by:


NARCISO C. DUMALAN, JR.
Head, Procurement Unit

Submitted by:


IVAN L. ANTONIO
Asst. District Engineer

Approved by:


ALLAN D. EWAY
OIC-District Engineer