



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2nd Street, Port Area, Manila

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019 FOR CONSULTING SERVICES OF NCR

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/IB/REI	Post of	Sub/Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
NCR												
NCR - Regional Office												
NO PROPOSED CONSULTING SERVICES PROJECTS FOR CY 2019												
South Manila DEO												
NO PROPOSED CONSULTING SERVICES PROJECTS FOR CY 2019												
Malabon - Navotas DEO												
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction of Spur Dike - Construction of Tanza Road Dike (Phase-I), Brgy. Tanza, Navotas City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Construction of Spur Dike
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction of Spur Dike - Construction of Tanza Road Dike (Phase-II), Brgy. Tanza, Navotas City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Construction of Spur Dike
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction of Flood Mitigation Structure - Construction of Riverwall along Malabon - Tullahan River, Brgy. Tinajeros, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Construction of Flood Mitigation Structure
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction of Flood Mitigation Structure - Construction of Riverwall along South Pinagkabaluan River, Brgy. Muzon, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Construction of Flood Mitigation Structure

Department of Public Works and Highways
PROCUREMENT SERVICE
Date: AUG 31 2018 Time: 12:44
Received by: [Signature]
Reference No.: _____

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction of Riverwall along Malabon - Tullahan River (Upstream Side), Acacia Pumping Station, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Construction of Riverwall
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction of Flood Mitigation Structure - Construction of Riverwall along Santolan River, Brgy. Maysilo, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Construction of Flood Mitigation Structure
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction of Flood Mitigation Structure - Upgrading/Construction of Riverwall along San Rafael Village (Phase-III), Navotas City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Construction of Flood Mitigation Structure
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction/Sealing/Improvement of Riverwall along Malabon - Tullahan River, Brgy. Tinajeros, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Const./Sealing/Improvement of Riverwall
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction/Sealing/Improvement of Riverwall along Malabon - Tullahan River (Upstream Side), Acacia Pumping Station, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Const./Sealing/Improvement of Riverwall
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction/Sealing/Improvement of Riverwall along Santolan River, Brgy. Maysilo, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Const./Sealing/Improvement of Riverwall

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each		Procurement Activity		Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction/Sealing/Improvement of Riverwall along South Pinagkaban River, Brgy. Muzon, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Const./Sealing/Improvement of Riverwall
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Upgrading/Improvement/Construction of Riverwall along San Rafael Village (Phase-III), Navotas City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Upgrading/Improvement/Const. of Riverwall
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction/Improvement/Sealing of Tanza Road Dike (Phase-I), Brgy. Tanza, Navotas City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Const./Improvement/Sealing of Road Dike
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction/Improvement/Sealing of Tanza Road Dike (Phase-II), Brgy. Tanza, Navotas City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	219,000.00			Const./Improvement/Sealing of Road Dike
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction of Multi-Purpose Building, Amang Rodriguez Elementary School, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	150,000.00			Construction of Multi-Purpose Building
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for Soil Testing (Soil and Sub-surface Exploration) for the Construction of Multi-Purpose Building, Concepcion Elementary School, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018	Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	150,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)		
				Ads/ IB/REI	Post of	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO	
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for: Soil Testing (Soil and Sub-surface Exploration) for the Construction of Multi-Purpose Building, Ninoy Aquino Elementary School, Brgy. Tugabog, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018		Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	150,000.00			Construction of Multi-Purpose Building	
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for: Soil Testing (Soil and Sub-surface Exploration) for the Construction of School Building, Dampalit Elementary School - I, Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018		Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	150,000.00			Construction of School Building	
	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) activities for: Soil Testing (Soil and Sub-surface Exploration) for the Construction of School Building, Tinajeros National High School (Acacia Annex), Malabon City.	Planning and Design Section	Small Value Procurement	Dec. 3, 2018		Dec. 11, 2018	Jan. 7, 2018	Jan. 10, 2018	FY 2019 GAA (PDE)	150,000.00			Construction of School Building	
Metro Manila 1st DEO														
	NO PROPOSED CONSULTING SERVICES: PROJECTS FOR CY 2019													
Metro Manila 2nd DEO														
	NO PROPOSED CONSULTING SERVICES: PROJECTS FOR CY 2019													
Metro Manila 3rd DEO														
	NO PROPOSED CONSULTING SERVICES: PROJECTS FOR CY 2019													
Quezon City 1st DEO														
	NO PROPOSED CONSULTING SERVICES: PROJECTS FOR CY 2019													
Quezon City 2nd DEO														
	Soil Exploration	QCSDEO	Small Value Procurement/Negotiated Procurement	2/20/2019		26-Feb-19	28-Feb-19	5-Mar-19	CY 2019 Consulting Services	₱ 951,200.00		₱ 951,200.00	Soil-Sub-Surface Exploration for Construction of School Bridge	
	Parcellary Survey	QCSDEO	Small Value Procurement/Negotiated Procurement	3/5/2019		11-Mar-19	7-May-19	12-May-19	CY 2019 Consulting Services	₱ 980,000.00		₱ 980,000.00	Survey of Lots affected by infrastructure projects	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
				Ads/ IB/REI	Post of	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
	Property Appraiser	QCSDEO	Small Value Procurement/Negotiated Procurement	3/21/2019		25-Mar-19	27-Mar-19	29-Mar-19	CY 2019 Consulting Services	₱ 980,000.00		₱ 980,000.00	Appraise of Property affected by Infrastructure Projects
	Structural Design	QCSDEO	Small Value Procurement/Negotiated Procurement	4/18/2019		22-Apr-19	24-Apr-19	26-Apr-19	CY 2019 Consulting Services	₱ 980,000.00		₱ 980,000.00	To be used in the Construction of Buildings
North Manila DEO													
		CAR Regional Office	Public Bidding	Oct. 26-Nov. 1, 2018		10-Dec-18	30-Jan-19	13-Feb-19	CY 2019 Consulting Services	₱ 13,100.00		₱ 13,100.00	Feasibility Study/Preliminary and Detailed Engineering
Las Piñas-Muntinlupa DEO													
	Construction of Drainage Structure along Road - along Quirino Avenue (S0322SLZ) K0012 + -395 to K0012 + 113	LPMDDEO	Public Bidding	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 1,146,250.00		₱ 1,146,250.00	Soil Boring/ Soil Exploration/ Investigation
	Upgrading of Drainage Structure along Road - along Zapote-Alabang Rd (S03497LZ) K0021 + 380 to K0022 + 386	LPMDDEO	Public Bidding	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 2,292,500.00		₱ 2,292,500.00	Soil Boring/ Soil Exploration/ Investigation
	Widening of Bridge - Sucat Interchange (WB) (B01826LZ) along Paranaque-Sucut Rd	LPMDDEO	Small Value Procurement	Sep. 24-30, 2018		2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	₱ 343,875.00		₱ 343,875.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Concrete Bridge - Alabang-Zapote Diversion Road (form Alabang-Zapote Flyover to C5 Bridge), Las Piñas City	LPMDDEO	Small Value Procurement	Sep. 24-30, 2018		2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	₱ 343,875.00		₱ 343,875.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Flood Control Structures along Bayanan River, Brgy. Bayanan, Muntinlupa City	LPMDDEO	Small Value Procurement	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 802,375.00		₱ 802,375.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Flood Control Structures, Laguna Lake (From Bautista St. to Montillano St.) Brgy. Bayanan and Brgy. Alabang, Muntinlupa City	LPMDDEO	Small Value Procurement	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 917,000.00		₱ 917,000.00	Soil Boring/ Soil Exploration/ Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
				Ads/ IB/REI	Post of	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
	Construction of Revetment along Kayubog Creek Tributary Sta. 1+400 to Sta. 1+700, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	PhP 343,875.00		PhP 343,875.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Slope Protection along Talon Creek, Las Piñas City	LPMDEO	Public Bidding	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	PhP 1,146,250.00		PhP 1,146,250.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Flood Control Structures along Alabang River, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	PhP 229,250.00		PhP 229,250.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Flood Control Structures along Bayanan River, Putatan, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	PhP 229,250.00		PhP 229,250.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Flood Control Structures along Poblacion River Tributary, Victoria Homes, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	PhP 573,125.00		PhP 573,125.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Flood Control Structures along Zapote River Tributaries, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	PhP 343,875.00		PhP 343,875.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Flood Control Structures, Daclangan Creek, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	PhP 343,875.00		PhP 343,875.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Flood Control Structures, Ilog Bayan, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	PhP 573,125.00		PhP 573,125.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Slope Protection along Almirante Creek, Las Piñas City	LPMDEO	Public Bidding	Sep. 19-25, 2018		25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	PhP 1,146,250.00		PhP 1,146,250.00	Soil Boring/ Soil Exploration/ Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Slope Protection at Marulas Creek, Pulanglupa 1, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 19-25, 2018	25-Sep-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 343,875.00		₱ 343,875.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Five (5) Storey Building (State College), Brgy. Talon 2, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multipurpose Building (Auditorium), Brgy. Talon 2, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multipurpose Building for Philippine Fiber Industry Development Authority (Philfida) Building, Brgy. Talon 2, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Covered Court Sports Complex near Riverdrive, Talon 2, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Four (4) Storey Multipurpose Building, Barangay Alabang, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Four (4) Storey Multipurpose Building, Barangay Sucat, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multipurpose Building (Health Center near Barangay Hall), Talon 4, San Antonio Village, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multipurpose Building (Office Building), Pamplona 1, Camella 4A, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multipurpose Building at Golden Gate, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multipurpose Building at Pamplona Park, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multipurpose Building, Barangay Putatan, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multipurpose Building, Colegio De Muntinlupa, Sucat, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Fire Station and Other Improvement, BFP Muntinlupa, Brgy. Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Barangay Daniel Fajardo, Las Piñas	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Barangay Manuyo 2, Las Piñas	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Barangay Pamplona 1, Las Piñas	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Barangay Pamplona 2, Las Piñas	LPMDEO	Small Value Procurement	Sep. 14-20, 2018	19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/ IB/REI	Post of	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
	Construction of Multi-Purpose Building, Barangay Pamplona 3, Las Piñas	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Barangay Pulang Lupa 2, Las Piñas	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Barangay Talon 4, Las Piñas	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Barangay Zapote, Las Piñas	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Brgy. Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Muntinlupa National High School, Brgy. Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Pedro E. Diaz High School, Brgy. Alabang, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Soldiers Hills, Brgy. Putatan, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Multi-Purpose Building, Sucat Elementary School, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/ IB/REI	Post of	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
	Construction of Senior Citizen's Multi-Purpose Building, Brgy. Tunasan, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction (Extension) of Muntinlupa Business High School, Brgy. Buli, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of ALS Junior High School, NBP, Brgy. Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 14-20, 2018		19-Oct-18	16-Jan-19	25-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Bridge Linking Duhat Street of Doña Josefa, Almanza Dos and Diamond Street of Barangay Pilar, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 24-30, 2018		2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	₱ 229,250.00		₱ 229,250.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Bridge Linking Pulanglupa Dos and Pamplona Tres (Silver Street & Daisy Street), Las Piñas City	LPMDEO	Small Value Procurement	Sep. 24-30, 2018		2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	₱ 229,250.00		₱ 229,250.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Bridge Linking Talon Uno and Barangay BF International/CAA, Las Piñas City	LPMDEO	Small Value Procurement	Sep. 24-30, 2018		2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	₱ 229,250.00		₱ 229,250.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Cuyab Bridge, Tunasan, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 24-30, 2018		2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	₱ 343,875.00		₱ 343,875.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Link Road, Southville 3, Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 24-30, 2018		2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Road Including Drainage System at Itas Elementary School Main, Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 24-30, 2018		2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	₱ 114,625.00		₱ 114,625.00	Soil Boring/ Soil Exploration/ Investigation

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road Including Drainage System at Pedro E. Diaz High School, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 24-30, 2018	2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	P 114,625.00		P 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction of Road Including Drainage System Phase 2 going to Pamantasan ng Lungsod ng Muntinlupa, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 24-30, 2018	2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	P 114,625.00		P 114,625.00	Soil Boring/ Soil Exploration/ Investigation
	Construction/Improvement of Road, NHA Southville 3, Poblacion, Muntinlupa City	LPMDEO	Small Value Procurement	Sep. 24-30, 2018	2-Oct-18	18-Jan-19	28-Jan-19	GAA FY 2019	P 114,625.00		P 114,625.00	Soil Boring/ Soil Exploration/ Investigation
North Manila DEO												
1	Soil Exploration / Investigation of C.M.Recto(S02232LZ) K0005+105 to K0005+362	NMED-PDD	Negotiated - Small Value Procurement	17-Jul-18	7-Aug-18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
2	Soil Exploration / Investigation of Dimasalang St.-K0005 +(-172) to K0005+139	NMED-PDD	Negotiated - Small Value Procurement	17-Jul-18	7-Aug-18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
3	Soil Exploration / Investigation of Legarda Fly-over-(S02369LZ) C 0 - C 98, C 303- C 417	NMED-PDD	Negotiated - Small Value Procurement	17-Jul-18	7-Aug-18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
4	Soil Exploration / Investigation of R.Magsaysay Blvd.(S02322LZ) K0005 + 539 to K0005 +818	NMED-PDD	Negotiated - Small Value Procurement	17-Jul-18	7-Aug-18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
5	Soil Exploration / Investigation of Valenzuela St.-(S02560LZ) C 0 to C390	NMED-PDD	Negotiated - Small Value Procurement	17-Jul-18	7-Aug-18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
6	Soil Exploration / Investigation of Dimasalang St.(S02369LZ) K0005 + K356 to K0005 + 927	NMED-PDD	Negotiated - Small Value Procurement	17-Jul-18	7-Aug-18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
7	Soil Exploration / Investigation of J.Rizal Ave.(S02407LZ)K0003 +884 to K0004 + 000 (S02408LZ)K0005 +439 to K0003 +194	NMED-PDD	Negotiated - Small Value Procurement	7/24/2018	08/14/18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
8	Soil Exploration / Investigation of P.Casal St.-K0002 + (-188) to K0002+ 079	NMED-PDD	Negotiated - Small Value Procurement	7/24/2018	08/14/18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
9	Soil Exploration / Investigation of Juan Luna St-K0004 + 090 - K0005 + 002	NMED-PDD	Negotiated - Small Value Procurement	7/24/2018	08/14/18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
10	Soil Exploration / Investigation of Moriones - K0004 + 349 - K0005 + 090	NMED-PDD	Negotiated - Small Value Procurement	7/24/2018	08/14/18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
11	Soil Exploration / Investigation of Ugbo St. (S02385LZ) Chainage 0 - Chainage 131	NMED-PDD	Negotiated - Small Value Procurement	7/24/2018	08/14/18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
12	Soil Exploration / Investigation of Velasquez - K0005 + -128 - K0006 + 113	NMED-PDD	Negotiated - Small Value Procurement	7/24/2018	08/14/18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration
13	Soil Exploration / Investigation of J fajardo St. -(S02409LZ) Chainage 0 - Chainage 118	NMED-PDD	Negotiated - Small Value Procurement	07/19/18	08/13/18	01-2019	01-2019	GAA 2019	44,297		44,297	Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	Soil Exploration / Investigation of Ma.Clara - K0008 + -150 - K0008 + -004	NMED-PDD	Negotiated - Small Value Procurement	07/19/18	08/13/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
15	Soil Exploration / Investigation of VG Cruz - K0005 + 000 - K0005 + 266	NMED-PDD	Negotiated - Small Value Procurement	07/19/18	08/13/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
16	Soil Exploration / Investigation of Mendiola St - (S02230LZ) Chainage 0 - Chainage 52, Chainage 65 - Chainage 578, Chainage 0 - Chainage 578	NMED-PDD	Negotiated - Small Value Procurement	07/19/18	08/13/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
17	Soil Exploration / Investigation of Old	NMED-PDD	Negotiated - Small Value Procurement	07/19/18	08/13/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
18	Soil Exploration / Investigation of Del Pan Service Rd - (S02266LZ) Chainage 0 - Chainage 156	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
19	Soil Exploration / Investigation of Quirica St - K0004 + -049 - K0004 + 359	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
20	Soil Exploration / Investigation of Reina Regente - K0003 + -024 - K0003 + 064, K0003 + 087.70 - K0003 + 576	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
21	Soil Exploration / Investigation of JA Santos Ave - K0004 + -375 - K0004 + 224	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
22	Soil Exploration / Investigation of Santol - (S02426LZ) Chainage 0 - Chainage 230	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
23	Soil Exploration / Investigation of Valenzuela St - Chainage 0 - Chainage 240	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
24	Soil Exploration / Investigation of J Nepomuceno St - Chainage 0 - Chainage 180	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
25	Soil Exploration / Investigation of Arlegui Br.2 (B02622LZ) along Arlegui St.	NMED-PDD	Negotiated - Small Value Procurement	07/26/18	08/16/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
26	Soil Exploration / Investigation of Delpan Br. (B02291LZ) along M.Roxas Jr Bridge (Phase II)	NMED-PDD	Negotiated - Small Value Procurement	07/26/18	08/16/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
27	Soil Exploration / Investigation of P. Casal Br. (B02272LZ) along P Casal St.	NMED-PDD	Negotiated - Small Value Procurement	07/26/18	08/16/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
28	Soil Exploration / Investigation of Domingo Santiago Br. (B01722LZ) along Domingo Santiago St.	NMED-PDD	Negotiated - Small Value Procurement	07/26/18	08/16/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
29	Soil Exploration / Investigation of Old Sta.Mesa Br. (B03360LZ) along Old Sta.Mesa	NMED-PDD	Negotiated - Small Value Procurement	07/26/18	08/16/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
30	Soil Exploration / Investigation of Jones Br. (NB) (B03346LZ) along Jones Bridge	NMED-PDD	Negotiated - Small Value Procurement	07/26/18	08/16/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
31	Soil Exploration / Investigation of Mabini Br. (Nagtahan Br.) (B01733LZ) along Nagtahan Bridge / Fly-Over	NMED-PDD	Negotiated - Small Value Procurement	07/26/18	08/16/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
32	Soil Exploration / Investigation of Delpan Br. (B02291LZ) along Estero de Reina, Brgy. 61, Manila City	NMED-PDD	Negotiated - Small Value Procurement	07/26/18	08/16/18	01-2019	01-2019	GAA 2019	44.297		44.297	Soil Exploration
33	Soil Exploration / Investigation of Estero de Sunog Apog, Manila City	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	Soil Exploration / Investigation of Estero de Vitas, Brgy. 129, Manila City	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
35	Soil Exploration / Investigation of Estero de Vitas, Brgy. 133, Manila City	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
36	Soil Exploration / Investigation of Estero dela Reina, Brgy. 51, Manila City	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
37	Soil Exploration / Investigation of Estero dela Reina, Brgy. 52, Manila City	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
38	Soil Exploration / Investigation of Delpan Br. (B02291LZ) along Estero de Sampaloc II, Manila City (Phase I)	NMED-PDD	Negotiated - Small Value Procurement	07/10/18	07/31/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
39	Soil Exploration / Investigation of Estero de Sampaloc II, Manila City (Phase II)	NMED-PDD	Negotiated - Small Value Procurement	08/07/18	08/29/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
40	Soil Exploration / Investigation of Estero de Valencia, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/07/18	08/29/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
41	Soil Exploration / Investigation of Estero dela Reina, Brgy. 288 & Brgy. 293, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/07/18	08/29/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
42	Soil Exploration / Investigation of Estero de Sunog Apog Pumping Station (Hermosa St.), Tondo, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/07/18	08/29/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
43	Soil Exploration / Investigation of Improvement with Desilting of Estero de Sampaloc II (Phase III), Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/07/18	08/29/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
44	Soil Exploration / Investigation of Delpan Br. (B02291LZ) along Installation of Booster Pump at Estero de Calunco, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/07/18	08/29/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
45	Soil Exploration / Investigation of Installation of Booster Pump at Estero de Sampaloc/Legarda Bridge Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/07/18	08/29/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
46	Soil Exploration / Investigation of Installation of Booster Pump at Estero de Valencia, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/07/18	08/29/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
47	Soil Exploration / Investigation of Installation of Pump at Valencia Pumping Station (Phase I), Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/07/18	08/29/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
48	Soil Exploration / Investigation of Estero de Kabulusan, Sta. 0+080.80 to Sta. 0+147.20, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
49	Soil Exploration / Investigation of Estero de San Lazaro, Sta. 1+831.20 to Sta. 1+964.00 Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
50	Soil Exploration / Investigation of Delpan Br. (B02291LZ) along Estero de Sunog Apog, Sta. 0+263.45 to Sta. 0+396.25, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
51	Soil Exploration / Investigation of Estero de Vitas, Sta. 0+749.65 to Sta. 0+882.45, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
52	Soil Exploration / Investigation of Estero de Aviles, Sta. 0+160.0 to Sta. 0+200.0, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
53	Soil Exploration / Investigation of Estero de Aviles, Sta. 0+269.80 to Sta. 0+311.35 (Left), Sta. 0+269.80 to Sta. 0+301.05 (Right), Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
54	Soil Exploration / Investigation of Estero de Binondo (Left Side), Brgy. 287, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
55	Soil Exploration / Investigation of Hermosa to Juan Luna Section, Sta. 0+470.00 to Sta. 0+604.82, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
56	Soil Exploration / Investigation of Estero de Quiapo, Brgy. 393 & Brgy. 394, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
57	Soil Exploration / Investigation of Estero de Sampaloc, Sta. 0+120.18 to Sta. 0+220 (Right Side), Sta. 0+203.0 to Sta. 0+220 (Left Side), Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
58	Soil Exploration / Investigation of Estero de San Lazaro, Brgy. 295, Brgy. 299 & Brgy. 300, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/14/18	09/05/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
59	Soil Exploration / Investigation of Estero de San Miguel 386, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/22/18	09/13/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
60	Soil Exploration / Investigation of Estero de San Miguel, Sta. 0+645.0 to Sta. 0+755.0 & Sta. 0+805.0 to Sta. +835.10, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/22/18	09/13/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
61	Soil Exploration / Investigation of Estero de San Miguel, Sta. 0+835.10 to Sta.0+930.0 & Sta. 0+945.0 to Sta. 989.70, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/22/18	09/13/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
62	Soil Exploration / Investigation of Estero de San Miguel, Sta. 0+989.70 to Sta. 1+080.8 & Sta. 1+095.0 to Sta. 1+144.30, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/22/18	09/13/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
63	Soil Exploration / Investigation of Estero de Uli-Uli, Sta. 0+390.20 to Sta. 0+459.00 (Left), Sta. 0+388.20 to Sta. 0+459.00 (Right), Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/22/18	09/13/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
64	Soil Exploration / Investigation of Estero de Uli-Uli, Sta. 0+459.00 to Sta. 0+528.20, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/22/18	09/13/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
65	Soil Exploration / Investigation of Estero de Reina, Brgy. 268 & Brgy. 293, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/22/18	09/13/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
66	Soil Exploration / Investigation of Construction of Drainage Feeder Lines Connecting to Blumentrit Interceptors Alignments inside Manila North Cemetery (1st St.), Manila	NMED-PDD	Negotiated - Small Value Procurement	08/22/18	09/13/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
67	Soil Exploration / Investigation of Construction of Drainage Feeder Lines Connecting to Blumentrit Interceptors Alignments inside Manila North Cemetery (2nd St.), Manila	NMED-PDD	Negotiated - Small Value Procurement	08/22/18	09/13/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	Soil Exploration / Investigation of Drainage Feeder Lines Connecting to Blumentritt Interceptors Alignments inside Manila North Cemetery (Entrance Road), Manila	NMED-PDD	Negotiated - Small Value Procurement	08/22/18	09/13/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
69	Soil Exploration / Investigation of Construction of Pumping Station for Abucay Blumentritt Interceptor II, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/29/18	09/20/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
70	Soil Exploration / Investigation of Construction of Retention/Detention Basin with Pump House, Estero de Valencia, corner R. Magsaysay Blvd, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/29/18	09/20/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
71	Soil Exploration / Investigation of Construction of Retention/Detention Basin, Estero de Samapaloc, corner Gov. Forbes, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/29/18	09/20/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
72	Soil Exploration / Investigation of Repair/Improvement with Desilting of Estero de Valencia, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/29/18	09/20/18	01-2019	01-2019	GAA 2019	P 222,016		P 222,016	Soil Exploration
73	Soil Exploration / Investigation of Construction (Completion) of Multipurpose Building at AV Hernandez, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/09/18	08/31/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
74	Soil Exploration / Investigation of Construction of Multipurpose Building, Bulwagan, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/09/18	08/31/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
75	Soil Exploration / Investigation of Construction / Improvement of Multipurpose Building, Zone 1-12, District 1, Manila City	NMED-PDD	Negotiated - Small Value Procurement	08/09/18	08/31/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
76	Soil Exploration / Investigation of Rehabilitation of Multi-Purpose Building, Brgy. 618, Zone 61, Sta. Mesa, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/09/18	08/31/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
77	Soil Exploration / Investigation of Construction of Multi-purpose Building (Covered Court / Day Care Center), Zone 13, Brgy. 147 to Zone 24 Brgy. 267, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/17/18	09/10/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
78	Soil Exploration / Investigation of Construction / Improvement / Rehabilitation of Multipurpose Buildings / Facilities of Zone 25-40, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/17/18	09/10/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
79	Soil Exploration / Investigation of Local Infrastructure Program Construction (completion) of Multipurpose Building, Brgy. 600, Zone 59, Sta. Mesa, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/17/18	09/10/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
80	Soil Exploration / Investigation of Local Infrastructure Program Construction (completion) of Multipurpose Building, Brgy. 638, Zone 65, San Miguel, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/17/18	09/10/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
81	Soil Exploration / Investigation of Construction of Multi-purpose Building (Covered Court), Zone 1-3, Brgy. 1-47, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/02/18	08/24/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
82	Soil Exploration / Investigation of Construction of Multi-purpose Building (Covered Court), Zone 4-7, Brgy. 48-90, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/02/18	08/24/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
83	Soil Exploration / Investigation of Construction of Multi-purpose Building (Covered Court), Zone 8-9, Brgy. 91-123, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/02/18	08/24/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
84	Soil Exploration / Investigation of Local Infrastructure Program Construction of Multi-purpose Building, Brgy. 617, Zone 61, Sta. Mesa, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/02/18	08/24/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
85	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 636, Zone 64, Sta. Mesa, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/17/18	09/10/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
86	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 841, Zone 92, Pandacan, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/17/18	09/10/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
87	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 865, Zone 94, Pandacan, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/17/18	09/10/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
88	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 869, Zone 95, Pandacan, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/04/18	09/28/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
89	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 879/884, Sta. Ana, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/04/18	09/28/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
90	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 883, Zone 97, Sta. Ana, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/04/18	09/28/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
91	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 897, Zone 99, Punta, Sta. Ana, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/04/18	09/28/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
92	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 900, Zone 100, Punta, Sta. Ana, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/04/18	09/28/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
93	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. Zone 96/97, Sta. Ana, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/04/18	09/28/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
94	Soil Exploration / Investigation of Construction / Rehabilitation / Repair / Improvement of Multi-purpose Building zones 41-57, Manila	NMED-PDD	Negotiated - Small Value Procurement	08/17/18	09/10/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
95	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 852, Zone 93, Pandacan, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/11/18	10/05/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
96	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 863, Zone 94, Pandacan, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/11/18	10/05/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
97	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 867, Zone 95, Pandacan, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/18/18	10/12/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
98	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 888, Zone 98, Sta. Ana, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/18/18	10/12/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
99	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 894, Zone 99, Punta, Sta. Ana, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/18/18	10/12/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
100	Soil Exploration / Investigation of Construction of Multi-purpose Building, Brgy. 903, Zone 100, Punta, Sta. Ana, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/18/18	10/12/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
101	Soil Exploration / Investigation of Construction of Multi-purpose Building, Zone 100, Punta, Sta. Ana, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/18/18	10/12/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
102	Soil Exploration / Investigation of Construction of School Building, A.C. Herrera Elem. School, Barrio Obrero, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/18/18	10/12/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
103	Soil Exploration / Investigation of Construction / Improvement of School Buildings, Antonio Maceda Elem. School, Brgy. 581, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/18/18	10/12/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
104	Soil Exploration / Investigation of Construction / Improvement of School Buildings, Antonio Maceda Elem. School, Brgy. 581, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/25/18	10/19/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
105	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Claro M. Recto High School, Brgy. 412, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/25/18	10/19/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
106	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Dr. Alejandro Albert Elem. School, Brgy. 520, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/25/18	10/19/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
107	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Dr. Benigno Aldana Elem. School, Brgy. 422, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/25/18	10/19/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
108	Soil Exploration / Investigation of Construction / Improvement of School Buildings, Estaban Abada High School, Brgy. 486, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/25/18	10/19/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
109	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Gen. Licinio Geronimo Elem. School, Brgy. 412, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/25/18	10/19/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
110	Soil Exploration / Investigation of Construction / Improvement of School Buildings, Gen. Miguel Malvar Elem. School, Brgy. 581, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/25/18	10/19/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
111	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Graceano Lopez Jaena Elem. School, Brgy. 537, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/25/18	10/19/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
112	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Juan Luna Elem. School, Brgy. 386, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/13/18	10/08/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
113	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Laong-Laan Elem. School, Brgy. 515, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/13/18	10/08/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
114	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Legarda Elem. School, Brgy. 521, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/13/18	10/08/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
115	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Moises Salvador Elem. School, Brgy. 412, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/13/18	10/08/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
116	Soil Exploration / Investigation of Construction/Improvement of School Buildings, P. Burgos Elem. School, Brgy. 581, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/13/18	10/08/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
117	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Pedro Palaez Elem. School, Brgy. 570, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/13/18	10/08/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
118	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Ramon Magsaysay High School, Brgy. 478, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/13/18	10/08/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
119	Soil Exploration / Investigation of Construction/Improvement of School Buildings, Trinidad Tecson Elem. School, Brgy. 412, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/20/18	10/15/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
120	Soil Exploration / Investigation of Rehabilitation along Pres. Quirino Ave. (Bridge 3 to Jesus St.), Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/20/18	10/15/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
121	Soil Exploration / Investigation of Construction of Dagupan Bridge, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/20/18	10/15/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
122	Soil Exploration / Investigation of Rehabilitation/Major Repair of Raxabago Bridge, Tondo, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/20/18	10/15/18	01-2019	01-2019	GAA 2019	P 123,536		P 123,536	Soil Exploration
123	Soil Exploration / Investigation of Asphalt Overlay along Dimasalang St. from Retiro to Blumentritt, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/20/18	10/15/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
124	Soil Exploration / Investigation of Asphalt Overlay along Dapitan St. from A. Mendoza to AH Lacson, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/20/18	10/15/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
125	Soil Exploration / Investigation of Asphalt Overlay along Dapitan St. from VG Cruz to AH Lacson, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/20/18	10/15/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
126	Soil Exploration / Investigation of Asphalt Overlay along Fajardo St. from AH Lacson to Earnshaw, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/27/18	10/22/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
127	Soil Exploration / Investigation of Asphalt Overlay along Laon-Laan St. from A.Mendoza to A.H. Lacson, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/27/18	10/22/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
128	Soil Exploration / Investigation of Concreting of Roads with Drainage Improvement along Anonas St., Sta.Mesa, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/27/18	10/22/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/ IB/REI	Post of Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
129	Soil Exploration / Investigation of Concreting of Roads with Drainage Improvement along Infanta St. & Quidote St., Tondo, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/27/18	10/22/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
130	Soil Exploration / Investigation of Drainage Improvement of Roads/Alleys, Zone 25 and 26, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/27/18	10/22/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
131	Soil Exploration / Investigation of Improvement/Rehabilitation with Drainage Improvement of Roads/Alleys, Zone 27,28 and 29, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/27/18	10/22/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
132	Soil Exploration / Investigation of Improvement/Rehabilitation with Drainage Improvement of Roads/Alleys, Zone 30,31, and 32, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/27/18	10/22/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
133	Soil Exploration / Investigation of Improvement/Upgrading of Roads and Drainage, Zone 58/59 and Vicinity, Sta. Mesa, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/06/18	10/01/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
134	Soil Exploration / Investigation of Rehabilitation / Reconstruction / Upgrading of Road including Drainage at G. Tuazon, Manila City	NMED-PDD	Negotiated - Small Value Procurement	09/06/18	10/01/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
135	Soil Exploration / Investigation of Rehabilitation / Upgrading / Concreting of roads and drainage, Zone 62 and Vicinity, Sta. Mesa, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/06/18	10/01/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
136	Soil Exploration / Investigation of Concreting of Roads and Pathways, Zone 10-12, Brgy. 124-146, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/06/18	10/01/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
137	Soil Exploration / Investigation of Concreting of Roads and Pathways, Zone 1-3, Brgy. 1-47, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/06/18	10/01/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
138	Soil Exploration / Investigation of Concreting of Roads and Pathways, Zone 4-7, Brgy. 48-90, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/06/18	10/01/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
139	Soil Exploration / Investigation of Concreting of Roads and Pathways, Zone 8-9, Brgy. 91-123, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/06/18	10/01/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration
140	Soil Exploration / Investigation of Rehabilitation of Roads with Drainage Improvement, Brgy. 275, Parola Compound, San Nicolas, Manila	NMED-PDD	Negotiated - Small Value Procurement	09/06/18	10/01/18	01-2019	01-2019	GAA 2019	P 44,297		P 44,297	Soil Exploration


Submitted by:


RICARDO C. DE VERA
 Head-BAC Secretariat

Recommending Approval


LYDIA G. CHUA
 BAC Chairman

Approved:


MELVIN B. NAVARRO
 Regional Director