



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
REGIONAL OFFICE XII												
	Feasibility Study for Jct. Marbel-Makar to Lutayan Bndry Rd, South Cotabato, Jct. National Highway Koronadal City to Columbio Road (Sultan Kudarat), Jct. NHW (San Felipe, Tantangan) – Caloocan – San Roque – Tampakan (Boundary) Road & Tampakan Bndry – Bukang Liwayway – Kipalbig – Jct. National Highway (Crossing Rubber, Tupi) Bypass Road, South Cotabato and Sultan Kudarat	PDD	PUBLIC BIDDING	08-Oct-18	12-Nov-18	22-Jan-19	06-Feb-19	NEP 2019	17,300,000.00		17,300,000.00	FEASIBILITY STUDY
	Feasibility Study for Jct. Makar – Kiamba Rd to Jct. Digos – Buayan Airport Road, South Cotabato	PDD	PUBLIC BIDDING	08-Oct-18	12-Nov-18	22-Jan-19	06-Feb-19	NEP 2019	12,700,000.00		12,700,000.00	FEASIBILITY STUDY
	Feasibility Study for Jct. Surallah – Lake Sebu – Maitum Rd – Luhib – Bacludong Bypass Road; Jct. NWH, Poblacion Sto. Niño – Upper Sepaka – Surallah – Lake Sebu Road; Jct. NHW (Cotabato-Marbel Rd) Kolambog – Dumaguil Bypass Road	PDD	PUBLIC BIDDING	08-Oct-18	12-Nov-18	22-Jan-19	06-Feb-19	NEP 2019	16,200,000.00		16,200,000.00	FEASIBILITY STUDY
	Feasibility Study for Lika – New Lawaan – New Consolacion – Calunasan – New Esperanza Bypass Road, Cotabato	PDD	PUBLIC BIDDING	21-Jan-18	25-Feb-18	07-Mar-18	22-Mar-18	NEP 2019	12,100,000.00		12,100,000.00	FEASIBILITY STUDY
	Feasibility Study for Esperanza - Lebak Bypass Road, Sultan Kudarat	PDD	PUBLIC BIDDING	21-Jan-18	25-Feb-18	07-Mar-18	22-Mar-18	NEP 2019	20,000,000.00		20,000,000.00	FEASIBILITY STUDY
TOTAL (REGIONAL OFFICE XII)>>>>									78,300,000.00		78,300,000.00	
COTABATO CITY DISTRICT ENGINEERING OFFICE												
	-----None-----											
COTABATO 1ST DISTRICT ENGINEERING OFFICE												
1	Geotechnical Sub Surface Exploration of Bridges: Package No. 1, M'lang, Tulunan, And Matalam, North Cotabato	Planning and Design Section, DPWH Cotabato 1st DEO	Public Bidding	August 2 - 8, 2018	August 8, 2018	January 20, 2019	January 22, 2019	PDE Fund 2019	2,789,406.31		2,789,406.31	Geotechnical Sub Surface Exploration for Widening of Nine (9) Bridges
2	Geotechnical Sub Surface Exploration of Bridges: Package No. 2, Kidapawan City, Pres. Roxas, Antipas, And Arakan, North Cotabato	Planning and Design Section, DPWH Cotabato 1st DEO	Public Bidding	August 2 - 8, 2018	August 8, 2018	January 20, 2019	January 22, 2019	PDE Fund 2019	3,398,090.26		3,398,090.26	Geotechnical Sub Surface Exploration for Widening of Eight (8) Bridges and Replacement of Two (2) Bridges
3	Geotechnical Sub Surface Exploration of Bridges: Package No. 3, Kidapawan City, Pres. Roxas, Antipas, And Arakan, North Cotabato	Planning and Design Section, DPWH Cotabato 1st DEO	Public Bidding	August 2 - 8, 2018	August 8, 2018	January 20, 2019	January 22, 2019	PDE Fund 2019	2,018,617.40		2,018,617.40	Geotechnical Sub Surface Exploration for Widening of Five (5) Bridges



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
4	Geotechnical Sub Surface Exploration of Bridges: Package No. 4, Kidapawan City, Pres. Roxas, Antipas, And Arakan, North Cotabato	Planning and Design Section, DPWH Cotabato 1st DEO	Public Bidding	August 2 - 8, 2018	August 8, 2018	January 20, 2019	January 22, 2019	PDE Fund 2019	2,740,298.44		2,740,298.44	Geotechnical Sub Surface Exploration for Widening of Eight (8) Bridges
5	Geotechnical Sub Surface Exploration of Bridges: Package No. 5, Tulunan, North Cotabato	Planning and Design Section, DPWH Cotabato 1st DEO	Public Bidding	August 2 - 8, 2018	August 8, 2018	January 20, 2019	January 22, 2019	PDE Fund 2019	4,269,190.51		4,269,190.51	Geotechnical Sub Surface Exploration for the Construction of Four (4) Revetments
6	Geotechnical Sub Surface Exploration of Bridges: Package No. 6, Pres. Roxas and Magpet, North Cotabato	Planning and Design Section, DPWH Cotabato 1st DEO	Public Bidding	August 2 - 8, 2018	August 8, 2018	January 20, 2019	January 22, 2019	PDE Fund 2019	6,058,778.71		6,058,778.71	Geotechnical Sub Surface Exploration for the Construction of Seven (7) Flood Control Dike
7	Geotechnical Sub Surface Exploration of Bridges: Package No. 7, Kidapawan City, Pres. Roxas, and Magpet, North Cotabato	Planning and Design Section, DPWH Cotabato 1st DEO	Public Bidding	August 2 - 8, 2018	August 8, 2018	January 20, 2019	January 22, 2019	PDE Fund 2019	3,179,656.66		3,179,656.66	Geotechnical Sub Surface Exploration for the Construction of Five (5) Flood Control Dike
TOTAL (COTABATO 1ST DISTRICT ENGINEERING OFFICE)>>>>									24,454,038.29		24,454,038.29	
COTABATO 2ND DISTRICT ENGINEERING OFFICE												
	Libungan Flood Control Project (Gumaga Section) along Libungan River, Gumaga, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	302,269.32		302,269.32	Soil Exploration
	Libungan Flood Control Project (Kapayawi Section) Phase II along Libungan River, Kapayawi, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	182,523.24		182,523.24	Soil Exploration
	Libungan Flood Control VI (Downstream of Libungan Bridge) Right bank along Libungan River, Poblacion Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	171,141.12		171,141.12	Soil Exploration
	Malitubog Flood Control along Malitubog River Phase II, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	176,367.62		176,367.62	Soil Exploration
	Gokotan Flood Control along Malitubog River, Edol Daud E/S Phase II, Gokotan, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	164,303.00		164,303.00	Soil Exploration
	Gokotan Road Slope along Malitubog River Phase II Batulawan-Nunguan, Gokotan, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	164,103.20		164,103.20	Soil Exploration
	Nalin Flood Control along Libungan River Phase II, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	180,449.64		180,449.64	Soil Exploration
	Olandang Flood Control Project along Mindanao River, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	206,591.82		206,591.82	Soil Exploration



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	USM Flood Control (Plang to Pulangi River Section) Phase VIII, USM, Kabacan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	186,411.94		186,411.94	Soil Exploration
	Lumayong Flood Control Project (Upstream Of Carmen Br.) Phase II, Lumayong, Kabacan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	208,491.69		208,491.69	Soil Exploration
	Lumayong Flood Control Project (Downstream of Carmen Br., Kayaga to Sitio Punol) along Pulangi River Phase II, Kabacan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	208,241.55		208,241.55	Soil Exploration
	Construction of 1 unit - 2 Storey DPWH Office Building, Villarica, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	305,352.00		305,352.00	Soil Exploration
	Construction of Libungan Flood Control (Gumaga Section) along Libungan River, Poblacion, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00		34,900,000.00	Soil Exploration
	Construction of Kapayawi Flood Control Project along Libungan River, Kapayawi, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	30,000,000.00		30,000,000.00	Soil Exploration
	Construction of Libungan Flood Control VI, Downstream of Libungan Bridge (Right bank), Poblacion Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00		34,900,000.00	Soil Exploration
	Malitubog Flood Control along Malitubog River, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,045,000.00		20,045,000.00	Soil Exploration
	Construction of Gokotan Flood Control Project along Maridagao River, km 0+000 - km 0+372.65, Edol Daud Elementary School, Gokotan, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,000,000.00		20,000,000.00	Soil Exploration
	Construction of Gokotan Road Slope Protection along Maridagao River, km 0+000 - km 0+207.89, Batulawan-Nunguan, Gokotan Road, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,000,000.00		20,000,000.00	Soil Exploration
	Construction of Nalin Flood Control along Libungan River, km 0+000 - 0+241.38, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	35,500,000.00		35,500,000.00	Soil Exploration
	Construction of Two-Storey Bldg. (DPWH Standard Design) Cotabato 2nd District Engineering Office, at Villarica, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	30,209,000.00		30,209,000.00	Soil Exploration
	Central Labas Flood Control along Libungan River, km 0+000 - km 1+125 for Earthdike, km 0+000 - km 0+220 for Revetment, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	33,206,000.00		33,206,000.00	Soil Exploration
	Construction of Camansi Flood Control along Libungan River, Camansi, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00		34,900,000.00	Soil Exploration



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Libungan Flood Control Phase III, Brgy. Abaga, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	16,205,000.00		16,205,000.00	Soil Exploration
	Construction of Nicaan Flood Control (Gabions), Subsidiary of Libungan River, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	26,990,000.00		26,990,000.00	Soil Exploration
	Raradangan Flood Control (Gabions), along Libungan River, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	15,000,000.00		15,000,000.00	Soil Exploration
	Construction of Ugalingan Flood Control Project II (River Bank Protection with Revetment), Ugalingan, Carmen, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	50,000,000.00		50,000,000.00	Soil Exploration
	Construction of River Bank Protection with Revetment, Carmen, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	90,000,000.00		90,000,000.00	Soil Exploration
	Construction of USM Flood Control, University of Southern Mindanao, Kabacan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	90,000,000.00		90,000,000.00	Soil Exploration
	Kudarangan Flood Control along Rio Grande River, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	59,472,000.00		59,472,000.00	Soil Exploration
	Olandang Flood Control (Upstream of Datu Sahid Piang Bridge) along Rio Grande River, Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	59,898,000.00		59,898,000.00	Soil Exploration
	Construction of Libungan River Flood Control Project (Gumaga Section-Phase I) Gumaga, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00		34,900,000.00	Soil Exploration
	Construction of Libungan River Flood Control Project (Kapayawi Section-Phase II), Kapayawi, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	30,000,000.00		30,000,000.00	Soil Exploration
	Construction of Libungan River Flood Control Project (Poblacion Libungan Section-Phase VI), Downstream of Libungan Bridge (Right bank), Poblacion Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00		34,900,000.00	Soil Exploration
	Construction of Malitubog River Flood Control Project (Guiling Section-Phase II), Guiling, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,045,000.00		20,045,000.00	Soil Exploration
	Construction of Maridagao River Flood Control Project (Gokotan Section-Phase II), Edol Daud Elementary School, Gokotan, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,000,000.00		20,000,000.00	Soil Exploration



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Gokotan Road Slope Protection along Maridagao River Phase II, Batulawan-Nunguan, Gokotan Road, Pikit, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	20,000,000.00		20,000,000.00	Soil Exploration
	Construction of Libungan River Flood Control Project (Nalin Section-Phase II), Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	35,500,000.00		35,500,000.00	Soil Exploration
	Construction of Libungan River Flood Control Project (Central Labas Section-Phase II), Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	33,206,000.00		33,206,000.00	Soil Exploration
	Construction of Libungan River Flood Control Project (Camansi Section-Phase I), Camansi, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	34,900,000.00		34,900,000.00	Soil Exploration
	Construction of Libungan River Flood Control Project (Abaga Section-Phase V), Brgy. Abaga, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	16,205,000.00		16,205,000.00	Soil Exploration
	Construction of Nicaan Flood Control Project-Phase II, Subsidiary of Libungan River, Nicaan, Libungan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	26,990,000.00		26,990,000.00	Soil Exploration
	Construction of Libungan River Flood Control Project (Raradangan Section-Phase II), Raradangan, Alamada, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	15,000,000.00		15,000,000.00	Soil Exploration
	Construction of Pulangi River Flood Control Project (Ugalingan Section-Phase III), Ugalingan, Carmen, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	50,000,000.00		50,000,000.00	Soil Exploration
	Construction of Kabacan River Flood Control Project (USM Section-Phase VIII), Kabacan, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	90,000,000.00		90,000,000.00	Soil Exploration
	Construction of Rio Grande de Mindanao Flood Control Project along Brgy. Olandang-Kudarangan-Macasendeg (Kudarangan Section-Phase I), Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	59,472,000.00		59,472,000.00	Soil Exploration
	Construction of Rio Grande de Mindanao Flood Control Project along Brgy. Olandang-Kadigasan-Damatulan-Lumopog (Olandang Section-Phase II), Midsayap, Cotabato	Planning & Design Section	Public Bidding	08/16-22/2018	9/4/2018	9/12/2018	9/20/2018	PDE	59,898,000.00		59,898,000.00	Soil Exploration
TOTAL (COTABATO 2ND DISTRICT ENGINEERING OFFICE)>>>>									1,284,697,246.14		1,284,697,246.14	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
SARANGANI DISTRICT ENGINEERING OFFICE												
	Sub Surface Exploration of Glan Br. (B01054MN) Along Sarangani-Davao Del Sur Coastal Road including approaches: K1697 + 008 – K1697 012, K1697 + 135 – K1697 + 139, Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	480,000.00	-	480,000.00	
	Sub Surface Exploration of Kablacan Br. (B01062MN) Along Sarangani-Sultan Kudarat Coastal Road including approaches: K1701 + 683 – K1701 + 743, K1701 + 844 – K1701 + 904, Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	600,000.00	-	600,000.00	
	Sub Surface Exploration of Kansan Br. (B01080MN) Along Sarangani-Sultan Kudarat Coastal Road including approaches: K1753 + 022 – K1753 + 082, K1753 + 101 – K1753 + 161, Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	243,829.02	-	243,829.02	
	Sub Surface Exploration of Aquino Br. (B01053MN) Along Sarangani-Davao Del Sur Coastal Road including approaches: K1693 + 908 – K1693 + 968; K1693 + 1000 – K1694 + 048, Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	243,829.02	-	243,829.02	
	Sub Surface Exploration of Kapate Br. (B01076MN) Along Sarangani-Sultan Kudarat Coastal Road including approaches: K1739 + 723 – K1739 + 783, K1739 + 817 – K1739 + 877, Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	484,812.52	-	484,812.52	
	Sub Surface Exploration of Talok Br. (B01068MN) Along Sarangani-Sultan Kudarat Coastal Road including approaches: K1717 + 446 – K1717 + 506; K1717 + 537 – K1717 + 597, Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	363,491.27	-	363,491.27	
	Sub Surface Exploration of Pag-asa Br. Along Demoloc – Little Baguio – Alabel Road, Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	243,829.02	-	243,829.02	
	Sub Surface Exploration of Clao Br. Along Demoloc – Little Baguio – Alabel Road, Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	243,829.02	-	243,829.02	
	Sub Surface Exploration of Inabulan Br. Along Demoloc – Little Baguio – Alabel Road, Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	363,491.27	-	363,491.27	
	Sub Surface Exploration of Glamang Br. Along Demoloc – Little Baguio – Alabel Road, Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	363,491.27	-	363,491.27	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Sub Surface Exploration for the proposed Widening of Kamanga Br. (Two on Shore and One Off Shore), Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	363,491.27	-	363,491.27	
	Sub Surface Exploration for the proposed Construction of Lun Masla flood Control (3 boreholes @ 30m Each) , Sarangani Province	Sarangani DEO	Competitive Bidding	9/25/2018 to 10/01/2018	10/2/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	363,491.27	-	363,491.27	
	Sub Surface Exploration for the proposed Construction/Rehabilitation of Flood Control Mitigation Facilities along Principal River @ Buayan River (3 boreholes @ 30m each), Sarangani Province	Sarangani DEO	Competitive Bidding	10/16/2018 to 10/23/2018	10/24/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	363,491.27	-	363,491.27	
	Sub Surface Exploration for the proposed Widening of Maglangit Br. (Two on Shore and One Off Shore), Sarangani Province	Sarangani DEO	Competitive Bidding	10/16/2018 to 10/23/2018	10/24/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	363,491.27	-	363,491.27	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 6 Classroom School Building at Margus Elem. School, Glan Sarangani Province	Sarangani DEO	Competitive Bidding	10/16/2018 to 10/23/2018	10/24/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 6 Classroom School Building at Malalag Central Elem. School, Maitum Sarangani Province	Sarangani DEO	Competitive Bidding	10/16/2018 to 10/23/2018	10/24/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 6 Classroom School Building at Banate Central Elem. School, Malungon Sarangani Province	Sarangani DEO	Competitive Bidding	10/16/2018 to 10/23/2018	10/24/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 6 Classroom School Building at Malungon Central Elem. School Sped Center, Malungon Sarangani Province	Sarangani DEO	Competitive Bidding	10/16/2018 to 10/23/2018	10/24/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Alabel National Science High School, Alabel Sarangani Province	Sarangani DEO	Competitive Bidding	10/16/2018 to 10/23/2018	10/24/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 4 Classroom School Building at Alegria National High School, Alabel Sarangani Province	Sarangani DEO	Competitive Bidding	10/16/2018 to 10/23/2018	10/24/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Kiamba National High School, Kiamba Sarangani Province	Sarangani DEO	Competitive Bidding	10/16/2018 to 10/23/2018	10/24/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Maguling National High School, Maitum Sarangani Province	Sarangani DEO	Competitive Bidding	10/16/2018 to 10/23/2018	10/24/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Tamban National High School, Malungon Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 4 Classroom School Building at Malungon National High School, Malungon Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 4 Classroom School Building at Upper Mainit National High School, Malungon Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Malungon Gamay National High School, Malungon Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00		186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Amado M. Quirit Sr. National High School, Malapatan Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Malapatan National High School – Kinam Annex, Malapatan Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 6 Classroom School Building at Alabel Central Integrated Sped Center, Alabel Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 4 Classroom School Building at Roque Adarna Integrated School, Glan Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Cabaes-Enarbia Sr. Integrated School, Kiamba Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at JBT. Caing Sr. Memorial Integrated School, Kiamba Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Rogaya Bajunaid Integrated School, Maasim Sarangani Province	Sarangani DEO	Competitive Bidding	11/05/2018 to 11/11/2018	11/12/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Mangelen Integrated School, Maasim Sarangani Province	Sarangani DEO	Competitive Bidding	11/26/2018 to 12/02/2018	12/3/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 4 Classroom School Building at Upper Lumabat Integrated School, Malungon Sarangani Province	Sarangani DEO	Competitive Bidding	11/26/2018 to 12/02/2018	12/3/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Datal Batong Integrated School, Malungon Sarangani Province	Sarangani DEO	Competitive Bidding	11/26/2018 to 12/02/2018	12/3/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 4 Classroom School Building at Datu Pangolima Integrated School, Malapatan Sarangani Province	Sarangani DEO	Competitive Bidding	11/26/2018 to 12/02/2018	12/3/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Kyumad Integrated School, Maasim Sarangani Province	Sarangani DEO	Competitive Bidding	11/26/2018 to 12/02/2018	12/3/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 12 Classroom School Building at Tampus Integrated School, Glan Sarangani Province	Sarangani DEO	Competitive Bidding	11/26/2018 to 12/02/2018	12/3/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Malabod Integrated School, Malungon Sarangani Province	Sarangani DEO	Competitive Bidding	11/26/2018 to 12/02/2018	12/3/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Leopoldo Dacera Integrated School, Alabel Sarangani Province	Sarangani DEO	Competitive Bidding	11/26/2018 to 12/02/2018	12/3/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
	Sub Surface Exploration for the Proposed Construction of 1 unit 2 Storey 8 Classroom School Building at Kablacan Integrated School, Maasim Sarangani Province	Sarangani DEO	Competitive Bidding	11/26/2018 to 12/02/2018	12/3/2018	2/5/2019	2/7/2019	National Expenditure Program (NEP) 2019	186,300.00	-	186,300.00	
TOTAL (SARANGANI DISTRICT ENGINEERING OFFICE)>>>>									10,300,967.49		10,300,967.49	
SOUTH COTABATO 1ST DISTRICT ENGINEERING OFFICE												
	Conduct of Sub-Surface Exploration: Rehabilitation/Major Repair of Bridges - Kilob Br. ((B00639MN) along Surallah-Lake Sebu-Maitum Rd	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	300,000.00	-	300,000.00	Sub-Surface Exploration (2 boreholes)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration: Rehabilitation/ Major Repair of Bridges - Kings Br. ((B00643MN) along Surallah-Lake Sebu-Maitum Rd	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	300,000.00	-	300,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration: Rehabilitation/Major Repair of Bridges - Luhib Br. ((B00640MN) along Surallah-Lake Sebu-Maitum Rd	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	300,000.00	-	300,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration: Rehabilitation/Major Repair of Bridges - Shadol Br. ((B014830MN) along Surallah-Lake Sebu-Maitum Rd	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	300,000.00	-	300,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration: Widening of Bridge - Bolok Br. (B01034MN) along Marbel-Makar Road	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	300,000.00	-	300,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration: Widening of Bridge - Palian Br. (Twin Br. NB) (B01033MN) along Marbel-Makar Road	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	300,000.00	-	300,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration: Widening of Bridge - Palian Br. (Twin Br. SB) (B01518MN) along Marbel-Makar Road	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	300,000.00	-	300,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration: Widening of Bridge - Saravia Br. (Twin Br. SB) (B01896MN) along Marbel-Makar Road	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	300,000.00	-	300,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration: Road Widening - along Marbel-Makar Road Rd (S00254MN) K1696 + (-340) +K1699 +096	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	175,000.00	-	175,000.00	Sub-Surface Exploration (7 boreholes)
	Conduct of Sub-Surface Exploration: Road Widening on Specific Locations along Marbel-Makar Rd (S00254MN) K1699+096 to K1702+380	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	175,000.00	-	175,000.00	Sub-Surface Exploration (7 boreholes)
	Conduct of Sub-Surface Exploration: Road Widening - along Marbel-Makar Rd (S00254MN) K1703+306 to K1706+229	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	150,000.00	-	150,000.00	Sub-Surface Exploration (6 boreholes)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration:Road Widening - along Marbel-Makar Rd (S00254MN) K1706+229 to K1709+961	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	200,000.00	-	200,000.00	Sub-Surface Exploration (7 boreholes)
	Conduct of Sub-Surface Exploration:Road Widening - along Cotabato-Marbel Rd (S00276MN) K1711 + (-165) to K1712 + 000	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	75,000.00	-	75,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration:Road Widening on Specific Locations along Cotabato-Marbel Rd (S00276MN) K1740+083 to K1744+319	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	100,000.00	-	100,000.00	Sub-Surface Exploration (4 boreholes)
	Conduct of Sub-Surface Exploration:Road Widening on Specific Locations along Midsayap-Marbel Rd (S00275MN) K1775+000 to K1789+246	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	150,000.00	-	150,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration:Road Widening on Specific Locations along Surallah-Lake Sebu-Maitum Rd (S00294MN) K1733+ (-305) to K1737+501	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	225,000.00	-	225,000.00	Sub-Surface Exploration (9 boreholes)
	Conduct of Sub-Surface Exploration:Road Widening on Specific Locations along Surallah-Lake Sebu-Maitum Rd (S01454MN) K1738+(-083) to K1740+000	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	100,000.00	-	100,000.00	Sub-Surface Exploration (4 boreholes)
	Conduct of Sub-Surface Exploration:Road Widening along Surallah-Lake Sebu-Maitum Rd (S01454MN) K1755+262 to K1757+119	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	75,000.00	-	75,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Revetment - Channel Excavation with Revetment along Allah River (Dajay Section), Surallah, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	75,000.00	-	75,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Revetment - Construction of Diversion Channel Project (Channel 3), Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	75,000.00	-	75,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Revetment - Construction of Bank Protection along Banga River Sta. 0+000 -Sta. 0+250, Sta. 0+470 - Sta. 1+170, Brgy. Punong Grande, Banga, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000.00	-	50,000.00	Sub-Surface Exploration (2 boreholes)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration:Construction of Revetment - Construction of Bank Protection along Banga River Sta. 0+000 - Sta. 0+850, Brgy. Punong Grande, Banga, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000.00	-	50,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Revetment - Construction of Bank Protection along Banga River, Brgy. Puti, Norala, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	75,000.00	-	75,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Revetment - Construction of Bank Protection along Banga River, Brgy. Rang-ay, Banga, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	75,000.00	-	75,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Revetment - Construction of Bank Protection along Banga River, Brgy. San Jose, Banga, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	75,000.00	-	75,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Revetment - Channel Excavation with revetment along Marbel River (Namnama Section), Sta. 0+000-Sta.0+967.20, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	125,000.00	-	125,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Flood Mitigation Structure: Construction of Allah River Bank Protection along Cotabato-Marbel Road, Bambad, Norala, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	75,000.00	-	75,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Revetment - Rehabilitation/Improvement of Namnama Bridge Flood Control and bank protection along Marbel River, Brgy. Namnama, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	100,000.00	-	100,000.00	Sub-Surface Exploration (4 boreholes)
	Conduct of Sub-Surface Exploration:Reconstruction to Concrete Pavement - Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000.00	-	50,000.00	Sub-Surface Exploration (2 boreholes)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration:Reconstruction to Concrete Pavement - Poblacion to Brgy. Kematu Road leading to Hodak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000.00	-	50,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Concrete Road - Jct. (Ben Sidon)-Bacdulong Road leading to Lake Sebu (Lake Sebu Circumferential Road), Brgy. Bacdulong, Lake Sebu, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000.00	-	50,000.00	Sub-Surface Exploration (2 boreholes)
	Construction of Concrete Road - Jct. Lang Dulay Road leading to Brgy. Lamdalag-Brgy. Klubi-Brgy. Lamcade (Site of world's most number of T'nalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	75,000.00	-	75,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Reconstruction to Concrete Pavement - Poblacion Lake Sebu leading to T'daan Kini, Brgy. Lamiahak, Lake Sebu, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000.00	-	50,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration: Reconstruction to Concrete Pavement - Poblacion T'boli to Brgy. Lamhaku leading to El Kini Hot Spring Road, Lamhaku, Brgy. T'boli, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000.00	-	50,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration:Reconstruction to Concrete Pavement - Jct. Surallah-Lake Sebu Road leading to NV Vogt Solar Power Plant, Brgy. Centrala, Surallah, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000.00	-	50,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration:Reconstruction to Concrete Pavement - Poblacion T'boli to Brgy. Salacafe leading to Jump-off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	75,000.00	-	75,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Tubi-allah, Surallah, Soyuth Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Koronadal Central Elementary, Brgy. Zone IV, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Lamian National High School, Brgy. Lamian, Surallah, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (New Gym), Limpin Subdivision, Brgy. Poblacion, Norala, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Sagod Imgators Association Office, Purok Daisy, Brgy. Avanceña, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Saravia, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Magsaysay, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (2 Storey), carpenter Hill Elementary School, Brgy. Carpenter Hill, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Gym), Brgy. Bukay Pait, Tantangan, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malaya, Banga, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion, Norala, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	180,000.00	-	180,000.00	Sub-Surface Exploration (2 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Brgy. Magon, Tantangan, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Crossing Diaz Elementary School, Brgy. San Isidro, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Purok Alegria, Brgy. Morales, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration:Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Purok Maranon, Brgy. Zone III, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Purok Masagana, Brgy. Zone III, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Purok St. Gabriel, Brgy. Zone 3, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Purok Sto. Niño, Brgy. Mabini, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Sitio Morales, Brgy. Centrala, Surallah, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Sitio Sta. Barbara, Brgy. Cacub, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), South Wind Subdivision, Brgy. Morales, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Barangay Hall), Brgy. Centrala, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Barangay Hall), Brgy. Lopez Jaena, Norala, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Agan East, Brgy. Santa Cruz, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Agan North, Brgy. Sta. Cruz, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Agreville Subdivision Phase I, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Belotindos Elementary School, Brgy. Cabuling, Tantanagan, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Brgy. San Felipe, Tantanagan, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Brgy. T'bolok, T'boli, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Brgy. Tudok, T'boli, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Concepcion Elementary School, Brgy. Concepcion, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Lugan Central Elementary School, Brgy. Poblacion, T'boli, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), PNP Compound, Brgy. Morales, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Purok Artesian, Brgy. San Roque, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Purok Bagong Silang, Brgy. Poblacion, Sto. Niño, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Purok Bliss, Brgy. Paraiso, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Purok Cenderella, Brgy. GPS, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Purok Maligaya, Brgy. San Isidro, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Sitio Bagong Lipunan, Brgy. Tubiala, Surallah, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (5 boreholes)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Sitio Dungan Lahek, Brgy. Saravia, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration boreholes) (5
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Zone I, Brgy. Libertad, Surallah, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration boreholes) (5
	Conduct of Sub-Surface Exploration:Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Public Market, Brgy. San Miguel, Norala, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration boreholes) (5
	Conduct of Sub-Surface Exploration:Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Mambucal, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3
	Conduct of Sub-Surface Exploration:Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Rizal, Banga, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3
	Conduct of Sub-Surface Exploration:Rehabilitation/ Major repair of Multi-Purpose Building-Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Paraiso, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3
	Conduct of Sub-Surface Exploration:Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Barangay Gym), Brgy. Morales, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3
	Conduct of Sub-Surface Exploration:Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Barangay Gym), Brgy. Poblacion, Tantaran, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration:Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Simsiman, Norala, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3
	Conduct of Sub-Surface Exploration:Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Gym), Purok Silang, Brgy. Talufo, T'boli, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3
	Conduct of Sub-Surface Exploration:Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Gym), Siok Elementary School, Brgy. Mabini, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3
	Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Old Barangay Gym), Brgy. New Pangasinan, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building, Brgy. Little Baguio, Surallah, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Professional Regulation Commission (PRC) Regional Office XII Building, Barangay Carpenter Hill, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	150,000.00	-	150,000.00	Sub-Surface Exploration boreholes) (5
	Conduct of Sub-Surface Exploration: Construction of Drainage Structure - Construction (Completion) of Line Canal, Brgy. Manuel Roxas, Sto. Niño, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000.00	-	50,000.00	Sub-Surface Exploration boreholes) (2
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Indigenous People's Center) Municipal Compound, Brgy. Poblacion, Lake Sebu, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration boreholes) (3



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Indigenous People's Center) Municipal Compound, T'boli, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Mabini Elementary School, Brgy. Mabini, Coronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	270,000.00	-	270,000.00	Sub-Surface Exploration (3 boreholes)
	Conduct of Sub-Surface Exploration: Construction of Bridge - Construction of Carpenter Hill Bridge and Bridge Protection along Koronadal-Tampakan Road, Carpenter Hill-San Roque Section, Brgy. Carpenter Hill, Koronadal City, South Cotabato	Construction Section	NEGOTIATED PROCUREMENT (SVP)	October 23, 2018- October 29, 2018	November 7, 2018	January 4, 2019	January 7, 2019	FY 2019 Infrastructure Program (Based on NEP)	450,000.00	-	450,000.00	Sub-Surface Exploration (3 boreholes)
TOTAL (SOUTH COTABATO 1ST DISTRICT ENGINEERING OFFICE)>>>>									24,420,000.00		24,420,000.00	
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE												
-----None-----												
SULTAN KUDARAT 1ST DISTRICT ENGINEERING OFFICE												
-----None-----												
SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE												
	Sub-surface Exploration (Soil Exploration) of Pangawan Br. 3 Along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 99,939.96		99,939.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Busawon I Br. Along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Kalamansig, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 99,939.96		99,939.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Kalamansig Br. Along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Kalamansig, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 99,939.96		PHP 99,939.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Barurao Br. (BO0622MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 281,464.90		PHP 281,464.90	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Masurot Br. (BO0623MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 281,464.90		PHP 281,464.90	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Sub-surface Exploration (Soil Exploration) of Pilandok Br. (BO0621MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 281,464.90		PHP 281,464.90	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Salaman Br. (BO0624MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Road, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 281,464.90		PHP 281,464.90	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Kawa II Br. (BO1541MN) along SNA-Lebak-Kalamansig Road, Senator Ninoy Aquino, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 281,464.90		PHP 281,464.90	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of Flood Control (Ala River Basin) Esperanza, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 161,049.96		PHP 161,049.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of River Bank Protection/Flood Control at Brgy. Daladap, Esperanza, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 161,049.96		PHP 161,049.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of River Bank Protection/Flood Control (Upstream) at Brgy. Daladap, Esperanza, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 161,049.96		PHP 161,049.96	SOIL EXPLORATION
	Sub-surface Exploration (Soil Exploration) of River Bank Protection/Flood Control at Salaman River, Lebak, Sultan Kudarat	DPWH SK2 DEO/PDS	Public Bidding	05-Sep-18	02-Oct-18	04-Jan-19	07-Jan-19	NEP/GAA	PHP 161,049.96		PHP 161,049.96	SOIL EXPLORATION
TOTAL (SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE)>>>>									PHP 2,351,344.22		2,351,344.22	

Prepared by:

SHIRLINE G. AVILA
Engineer IV
Head, Regional Procurement Unit

Date: August 29, 2018

Recommending Approval :

ROSIE C. JAVATE
Assistant Regional Director

Date: August 29, 2018

Approved by:

BASIR M. IBRAHIM
Regional Director

Date: August 29, 2018