

Cavite III Engineering Office
Indicative Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SECOND DISTRICT												
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening - Tertiary Roads - Road Widening (Basurahan) Marcos Alvarez Extension incl. ROW	Construction Section	Yes	Competitive Bidding	8-Oct-19	21-Oct-19	08-Jan-20	17-Jan-20		50,000,000.00			Road Widening
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures along Zapote River, East Side, Phase I, Brgy. San Nicolas I, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	08-Jan-20	17-Jan-20		40,000,000.00			Construction of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures along Zapote River, East Side, Phase II, Brgy. San Nicolas I, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	08-Jan-20	17-Jan-20		40,000,000.00			Construction of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures along Zapote River, West Side, Phase I, Brgy. San Nicolas I, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	08-Jan-20	17-Jan-20		40,000,000.00			Construction of Flood Mitigation Structures
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retaining Wall along Bayanan, Brgy. San Nicolas, Phase II, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	10-Jan-20	20-Jan-20		40,000,000.00			Construction of Retaining Wall
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase I, Brgy. Daang Bukid, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	13-Jan-20	23-Jan-20		40,000,000.00			Construction of Revetment

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase II, Brgy. Daang Bukid, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	13-Jan-20	23-Jan-20		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Zapote-Longos River, Phase V, Zapote Section, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	13-Jan-20	23-Jan-20		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities - Construction of Revetment along Imus River, Phase I, Brgy. Banalo, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	13-Jan-20	23-Jan-20		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Maliksi River, Phase III, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	17-Jan-20	27-Jan-20		30,000,000.00			Construction of Revetment
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Panapaan III, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	17-Jan-20	27-Jan-20		25,000,000.00			Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Maliksi River, Phase IV, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	20-Jan-20	30-Jan-20		22,738,000.00			Construction of Revetment
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Habay II, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	22-Jan-20	31-Jan-20		2,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Mambog I, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	22-Jan-20	31-Jan-20		2,000,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Molino III, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	22-Jan-20	31-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Molino VI, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	22-Jan-20	31-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Talaba V, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	22-Jan-20	31-Jan-20		2,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Zapote I, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	22-Jan-20	31-Jan-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Daang Bukid, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	22-Jan-20	31-Jan-20		2,500,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Mambog, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	22-Jan-20	31-Jan-20		4,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Salinas, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	22-Jan-20	31-Jan-20		3,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Talaba I, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	18-Nov-19	09-Dec-19	22-Jan-20	31-Jan-20		2,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works -Construction of Drainage, Brgy. Talaba VII, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		4,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Zapote IV, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		2,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Rehabilitation of Drainage, Brgy. Aniban II, Bacoar City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		1,500,000.00			Rehabilitation of Drainage

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Rehabilitation of Drainage, Brgy. Aniban IV, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		1,000,000.00			Rehabilitation of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Rehabilitation of Drainage, Brgy. Digman, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		1,000,000.00			Rehabilitation of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Rehabilitation of Drainage, Brgy. Kaingin, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		1,000,000.00			Rehabilitation of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Rehabilitation of Drainage, Brgy. Nlog II, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		1,000,000.00			Rehabilitation of Drainage
	Local Program: Local Infrastructure Program; Local Roads and Bridges; Local Roads - Rehabilitation of Road, Brgy. Queens Row East, Bacoor City, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		1,000,000.00			Rehabilitation of Road
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Mambog, Bacoor, Cavite	Construction Section	Yes	Competitive Bidding	09-Dec-19	02-Jan-20	29-Jan-20	07-Feb-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Molino, Bacoor, Cavite	Construction Section	Yes	Competitive Bidding	16-Dec-19	06-Jan-20	31-Jan-20	10-Feb-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building, Salinas, Bacoor City	Construction Section	Yes	Competitive Bidding	16-Dec-19	06-Jan-20	31-Jan-20	10-Feb-20		4,000,000.00			Rehabilitation of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building, Zapote, Bacoor City	Construction Section	Yes	Competitive Bidding	16-Dec-19	06-Jan-20	31-Jan-20	10-Feb-20		4,000,000.00			Rehabilitation of Multi-Purpose Building
	FOURTH DISTRICT												

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening - Primary Roads - Juanito R. Remulla, Sr. Rd - K0035 + (-112) - K0035 + 112, K0035 + (-292) - K0035 + (-128), K0035 + 112 - K0035 + 116, K0037 + 359 - K0037 + 955, K0037 + 990 - K0038 + 082, K0038 + 245 - K0038 + 700, Chainage 0 - Chainage 153, Chainage 577 - Chainage 631, K0035 + 135 - K0035 + 170, K0035 + -484 - K0035 + (-395), K0036 + 081 - K0036 + 458, K0036 + 578 - K0036 + 597	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	06-Jan-20	16-Jan-20		100,000,000.00			Road Widening
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges: Langkaan Br. 2 (B03056LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	06-Jan-20	16-Jan-20		50,000,000.00			Widening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Baluctot River, East Side, Phase V, Brgy. Sampaloc IV, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	06-Jan-20	16-Jan-20		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Baluctot River, West Side, Phase IV, Brgy. Sampaloc IV, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	06-Jan-20	16-Jan-20		40,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment from Baluctot River, East side	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	06-Jan-20	16-Jan-20		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Amuntay River, West Side, Brgy. San Agustin I, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	08-Jan-20	17-Jan-20		40,000,000.00			Construction of Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Amuntay River, West Side, Brgy. San Jose, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	08-Jan-20	17-Jan-20		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Baluctot River, Phase II, Brgy. Sampaloc III, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	08-Jan-20	17-Jan-20		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Baluctot River, Phase III, Brgy. Paliparan, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	08-Jan-20	17-Jan-20		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Baluctot River, Phase III, Brgy. Sampaloc III, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	08-Jan-20	17-Jan-20		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Baluctot River, Phase IV, Brgy. Paliparan, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	8-Oct-19	28-Oct-19	08-Jan-20	17-Jan-20		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Phase I, Brgy. Fatima, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	10-Jan-20	20-Jan-20		45,000,000.00			Construction of Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Phase I, Brgy. Santa Maria, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	10-Jan-20	20-Jan-20		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Phase II, Brgy. Fatima, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	13-Jan-20	23-Jan-20		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Phase II, Brgy. Santa Maria, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	13-Jan-20	23-Jan-20		44,222,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Flood Control and Drainage: Flood Control Structures / Facilities - Construction of Revetment East Side of Barangay Buroi Main, Sampaloc IV, Paliparan I, IP, Dasmariñas, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	13-Jan-20	23-Jan-20		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Flood Control and Drainage: Flood Control Structures / Facilities - Construction of Revetment from Baluctot River to Gov's Drive (East side), Sampaloc IV, Paliparan I, Dasmariñas, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	13-Jan-20	23-Jan-20		100,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges: Local Roads - Construction/ Repair/ Rehabilitation/ Road Widening of Don Placido Campos Ave. Dasmariñas, Cavite	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	13-Jan-20	23-Jan-20		50,000,000.00			Construction/ Repair/ Rehabilitation/ Road Widening

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges: Local Bridges - Widening of Bridge at Baluctot River leading to Brgy. Paliparan I, Sampaloc IV, Dasmariñas, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	15-Jan-20	24-Jan-20		40,000,000.00			Widening of Bridge
	ORGANIZATIONAL OUTCOME 2: Local Program: Local Infrastructure Program: Local Roads and Bridges: Local Roads - Construction of Road, Arturo Carungcong Street, Brgy. San Isidro Labrador, San Juan and Sta. Lucia, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	15-Jan-20	24-Jan-20		37,000,000.00			Construction of Road
	Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects; Local Roads and Bridges; Local Roads - Concreting of Road leading to the Public University, Buroi Main, Dasmariñas, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	17-Jan-20	27-Jan-20		30,000,000.00			Concreting of Road
	Local Program: Local Infrastructure Program; Local Roads and Bridges; Local Roads - Construction of Road, Domiciano Ilawan Street, San Isidro Labrador Loop, Brgy., Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	17-Jan-20	27-Jan-20		33,000,000.00			Construction of Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program; Off-Carriageway Improvement - Secondary Roads - Cavite-Batangas Rd - K0028 + 000 - K0028 + 118, K0031 + 647 - K0032 + 000, K0034 + 898 - K0035 + 000, K0035 + 623 - K0035 + 678, K0036 + 152 - K0036 + 394, K0036 + 820 - K0036 + 918, K0037 + 069 - K0038 + 000	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	20-Jan-20	30-Jan-20		13,442,000.00			Off-Carriageway Improvement
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program; Off-Carriageway Improvement - Primary Roads - Juanito R. Remulla, Sr. Rd - K0035 + (-539) - K0035 + (-525), K0035 + (-718) - K0035 + (-625)	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		1,000,000.00			Off-Carriageway Improvement
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program; Off-Carriageway Improvement - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0030 + 1002 - K0031 + 073, K0031 + 257 - K0031 + 739	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		2,615,000.00			Off-Carriageway Improvement

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Salitran 2, Dasmariñas City, Cavite	Construction Section	Yes	Competitive Bidding	16-Dec-19	06-Jan-20	31-Jan-20	10-Feb-20		5,000,000.00			Construction of Multi-Purpose Building
	FIFTH DISTRICT												
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Network Development Program: Road Widening - Secondary Roads - Sta Rosa-Ulat-Tagaytay Rd - K0067 + 545 - K0067 + 708	Construction Section	Yes	Competitive Bidding	1-Oct-19	21-Oct-19	06-Jan-20	16-Jan-20		42,247,000.00			Road Widening
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Bridge Program: Widening of Permanent Bridges - Expressway Br. (B02912LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	10-Jan-20	20-Jan-20		90,000,000.00			Widening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Brgy. Maduya, East Side, Phase I, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	10-Jan-20	20-Jan-20		35,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Brgy. Maduya, East Side, Phase II, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	10-Jan-20	20-Jan-20		50,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona River, Phase I, Brgy. Lantic, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	10-Jan-20	20-Jan-20		40,000,000.00			Construction of Revetment
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Carmona-Bifian River, Phase I, Brgy. Lantic, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	10-Jan-20	29-Nov-19		40,000,000.00			Construction of Revetment

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona River, Brgy. Cabilang Baybay, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	14-Oct-19	04-Nov-19	10-Jan-20	20-Jan-20		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona River, Brgy. Cabilang Baybay, Phase II, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	15-Jan-20	24-Jan-20		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona River, Phase II, West Side, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	15-Jan-20	24-Jan-20		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona River, Phase IV, West Side, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	15-Jan-20	24-Jan-20		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona River, Phase V, West Side, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	15-Jan-20	24-Jan-20		40,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods: Flood Management Program: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Riprapping/Construction of Retaining Wall /Revetment along Carmona-Bifian River, Brgy. Maduya, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	15-Jan-20	24-Jan-20		33,093,000.00			Riprapping/Construction of Retaining Wall /Revetment


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Flood Control and Drainage: Drainage / Protection Works - Construction of Slope Protection along Carmona River, Phase I, West Side, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	15-Jan-20	24-Jan-20		50,000,000.00			Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2: Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges: Local Roads - Construction of Bypass/ Alternate/ Diversion Road- Congressional to San Marino Road, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	15-Jan-20	24-Jan-20		100,000,000.00			Construction of Bypass/ Alternate/ Diversion Road
	Local Program: National Building Program: Buildings And Other Structures: Multipurpose / Facilities - Construction of Standard DPWH DEO Building of Cavite-Sub DEO, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	15-Jan-20	24-Jan-20		50,000,000.00			Construction of Multipurpose / Facilities
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program; Off-Carriageway Improvement - Tertiary Roads - Silang By-Pass Rd - K0042 + (-1006) - K0042 + (-860), K0042 + (-126) - K0042 + 858, K0042 + (-218) - K0042 + (-126), K0042 + (-816) - K0042 + (-218), K0042 + 858 - K0043 + 199, K0044 + 000 - K0044 + 788	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	17-Jan-20	27-Jan-20		16,137,000.00			Off-Carriageway Improvement
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Bridge Program; Widening of Permanent Bridges - Carmona Br. (B02913LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	17-Jan-20	27-Jan-20		32,000,000.00			Widening of Permanent Bridges
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Carmona-Bifian River, Brgy. Lantic, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	17-Jan-20	27-Jan-20		10,000,000.00			Construction of Slope Protection
	Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects; Flood Control and Drainage; Drainage / Protection Works - Construction of Slope Protection along Carmona River, Phase VI, West Side, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	17-Jan-20	27-Jan-20		10,396,000.00			Construction of Slope Protection


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	M Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects; Flood Control and Drainage; Drainage / Protection Works - Construction of Slope Protection along Carmona-Biñan River, Brgy. Lantic, Phase II, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	17-Jan-20	27-Jan-20		10,000,000.00			Construction of Slope Protection
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Angelo Loyola SHS (Phase II), Brgy. Lantic, Carmona, Cavite	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	17-Jan-20	27-Jan-20		12,000,000.00			Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Asset Preservation Program; Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0045 + 493 - K0046 + 191	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	20-Jan-20	30-Jan-20		17,753,000.00			Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Asset Preservation Program; Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0049 + 672 - K0050 + 321	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	20-Jan-20	30-Jan-20		16,944,000.00			Preventive Maintenance
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System; Network Development Program; Road Widening - Primary Roads; Juanito R. Remulla, Sr. Rd - K0039 + 735 - K0040 + 563	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	20-Jan-20	30-Jan-20		14,919,000.00			Road Widening
	Local Program: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects; Local Roads and Bridges; Local Roads - Concreting of Pavement, Brgy. Maderan, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	25-Nov-19	13-Dec-19	24-Jan-20	03-Feb-20		2,500,000.00			Concreting of Pavement
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Anahaw II, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	27-Jan-20	06-Feb-20		3,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Balite I, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	27-Jan-20	06-Feb-20		3,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Bernardo Pulido, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	27-Jan-20	06-Feb-20		4,000,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Francisco Reyes, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	27-Jan-20	06-Feb-20		2,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Hoyo, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	27-Jan-20	06-Feb-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Litlit, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	27-Jan-20	06-Feb-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Marcelino Memije, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	27-Jan-20	06-Feb-20		3,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Narra I, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	27-Jan-20	06-Feb-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Paligawan, Silang, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	27-Jan-20	06-Feb-20		2,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. San Gabriel, Gen. Mariano Alvarez, Cavite	Construction Section	Yes	Competitive Bidding	02-Dec-19	23-Dec-19	27-Jan-20	06-Feb-20		5,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Severino de las Alas, Gen. Mariano Alvarez, Cavite	Construction Section	No	Competitive Bidding	09-Dec-19	02-Jan-20	29-Jan-20	07-Feb-20		4,000,000.00			Construction of Multi-Purpose Building
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. 3, Silang, Cavite	Construction Section	No	Competitive Bidding	09-Dec-19	02-Jan-20	29-Jan-20	07-Feb-20		3,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. Anahaw II, Silang, Cavite	Construction Section	No	Competitive Bidding	09-Dec-19	02-Jan-20	29-Jan-20	07-Feb-20		3,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works -Construction of Drainage, Brgy. San Miguel I, Silang, Cavite	Construction Section	No	Competitive Bidding	09-Dec-19	02-Jan-20	29-Jan-20	07-Feb-20		3,000,000.00			Construction of Drainage

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program: Local Infrastructure Program; Flood Control and Drainage; Drainage / Protection Works - Construction of Drainage, Brgy. San Vicente I, Silang, Cavite	Construction Section	No	Competitive Bidding	09-Dec-19	02-Jan-20	29-Jan-20	07-Feb-20		3,000,000.00			Construction of Drainage
	Local Program: Local Infrastructure Program; Local Roads and Bridges; Local Roads - Concreting of Road, Brgy. Bancal, Carmona, Cavite	Construction Section	No	Competitive Bidding	09-Dec-19	02-Jan-20	29-Jan-20	07-Feb-20		1,000,000.00			Concreting of Road
	Local Program: Local Infrastructure Program; Local Roads and Bridges; Local Roads - Concreting of Road, Brgy. Kaong, Silang, Cavite	Construction Section	No	Competitive Bidding	09-Dec-19	02-Jan-20	29-Jan-20	07-Feb-20		3,000,000.00			Concreting of Road
	Local Program: Local Infrastructure Program; Local Roads and Bridges; Local Roads - Concreting of Road, Brgy. San Gabriel, Gen. Mariano Alvarez, Cavite	Construction Section	No	Competitive Bidding	09-Dec-19	02-Jan-20	29-Jan-20	07-Feb-20		1,000,000.00			Concreting of Road
	Local Program: Local Infrastructure Program; Buildings And Other Structures; Multipurpose / Facilities - Construction / Rehabilitation / Upgrading of Multi-Purpose Building at National Police College, Camp General Mariano N. Castañeda, Silang, Cavite	Construction Section	No	Competitive Bidding	09-Dec-19	02-Jan-20	29-Jan-20	07-Feb-20		4,000,000.00			Construction / Rehabilitation / Upgrading of Multi-Purpose Building
TOTAL										2,587,006,000.00	0.00	0.00	


RAMIL L. JULIANO
 BAC Secretariat


ELENA M. CASTILAN
 BAC Chairperson


DONNIE D. CUNA
 Head of Procuring Entity