

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2018

Contract ID No.	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18CSMD01	CLUSTER A - Geological and Geotechnical Investigation for the Proposed Eleven (11) Flood Control Projects and for the Proposed Construction of 1Unit 2Storey DPWH Office Building, Libungan, Alamada, Pikit, Kabacan & Midsayap, Cotabato	Planning & Design Section	Public Bidding	07/31-08/06/2018	09/04/2018	12/20/2018	01/03/2019	PDE 2018	2,456,246.14			Geological and Geotechnical Investigation
18CSMD02	CLUSTER B - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Carmen & Banisilan, North Cotabato	Planning & Design Section	Small Value Procurement	12/10-13/2018	12/13/2018	12/28/2018	01/14/2019	PDE 2018	809,499.22			Geological and Geotechnical Investigation
18CSMD03	CLUSTER C - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Banisilan, Alamada & Libungan, North Cotabato	Planning & Design Section	Small Value Procurement	12/10-13/2018	12/13/2018	12/28/2018	01/14/2019	PDE 2018	809,499.22			Geological and Geotechnical Investigation
18CSMD04	CLUSTER D - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Kabacan, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2 018	12/14/2018	12/28/2018	01/14/2019	PDE 2018	796,059.22			Geological and Geotechnical Investigation
18CSMD05	CLUSTER E - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Kabacan & Carmen, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	01/14/2019	PDE 2018	796,059.22			Geological and Geotechnical Investigation
18CSMD06	CLUSTER F - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Aleosan & Midsayap, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	01/14/2019	PDE 2018	802,359.22			Geological and Geotechnical Investigation
18CSMD07	CLUSTER G - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Midsayap, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	01/14/2019	PDE 2018	803,359.22			Geological and Geotechnical Investigation
18CSMD08	CLUSTER H - Geological and Geotechnical Investigation for the Proposed Bridge Construction/Widening, Alamada & Carmen, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	01/14/2019	PDE 2018	651,376.36			Geological and Geotechnical Investigation
18CSMD09	CLUSTER I - Geological and Geotechnical Investigation for the Proposed Bridge Widening, Banisilan & Alamada, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	01/14/2019	PDE 2018	651,376.36			Geological and Geotechnical Investigation
18CSMD10	CLUSTER J - Geological and Geotechnical Investigation for the Proposed Flood Control Projects, Midsayap & Kabacan, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	01/14/2019	PDE 2018	698,761.04			Geological and Geotechnical Investigation
18CSMD11	CLUSTER K - Geological and Geotechnical Investigation for the Proposed Flood Control Projects, Carmen, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	01/14/2019	PDE 2018	606,226.36			Geological and Geotechnical Investigation

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2018


Contract ID No.	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	Brief Description of Program/Project
18CSMD12	CLUSTER L - Geological and Geotechnical Investigation for the Proposed Flood Control and Slope Protection Projects, Midsayap, North Cotabato	Planning & Design Section	Small Value Procurement	12/10-13/2018	12/14/2018	12/28/2018	01/14/2019	PDE 2018	572,101.36			Geological and Geotechnical Investigation

SUBMITTED BY :

RECOMMENDED BY :

APPROVED BY :


GLORIA G. VILLAREAL, MPA
Head, Procurement Unit


MUSLIMIN S. PAMIKIRIN
Engineer III
BAC-Chairman


ELISEO L. OROC, MPA
OIC-District Engineer