

DPWH-Tacloban City District Engineering Office
Final Annual Procurement Plan FY 2020 for Consulting Services

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Esti
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		
CID No. 20CCSIM01	Subsurface Exploration/Geotechnical Investigation for Proposed Replacement/Widening of Permanent Bridge-Mangonbangon 1 (B00294LT) along Naga-Naga-Anibong Road, Tacloban City	Planning & Design	Competitive Bidding	3/2/2020	3/30/2020	7/2/2020	7/10/2020	GoP	388,729.70
									Total

Prepared by:

M. B. B. B.
MARTES B. B. B.
 Head, BAC Secretariat

Submitted by:

Rebecca G. Yuse
REBECCA G. YUSE
 BAC Chairman

Approved by:

for: Belacan G. Yuse
ARNALDO R. BONIFACIO 1/29/20
 District Engineer

mated Budget (Php)		Remarks
MOOE	CO	(brief description of Program/Activity/Project)
0	388,729.70	3 boreholes with a minimum depth of 20m, 45 Calendar Days (including mobilization/demobilization/laboratory work)