



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks	
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
PAP													
	21KL0001 - Construction of Multi-Purpose Building – Barangay Hall, Brgy. Natunoman, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	12/29/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
	21KL0002 - Construction of Multi-Purpose Building (Covered Court), Sitio Matubunok, Brgy. Natunoman, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/16/2020	12/29/2021	1/17/2022	GAA - 2021	Php2,500,000.00	-	Php2,500,000.00	Construction of Covered Court
	21KL0003 - Construction of Multi-Purpose Building (Covered Court), Brgy. PSB, El Salvador City	Construction Section	Yes	Competitive Bidding	11/26/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,500,000.00	-	Php2,500,000.00	Construction of Covered Court
	21KL0004 - Construction of Multi-Purpose Building (Covered Court), Brgy. Pobocan, Giligum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,500,000.00	-	Php2,500,000.00	Construction of Covered Court
	21KL0005 - Construction of Multi-Purpose Building (Covered Court), Brgy. Taboc, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,500,000.00	-	Php2,500,000.00	Construction of Covered Court
	21KL0006 - Construction of Multi-Purpose Building (Covered Court), Brgy. Ulib, Giligum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,500,000.00	-	Php2,500,000.00	Construction of Covered Court
	21KL0007 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads, Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL – IT) Road in Dinugan connecting PHIVDEC Industrial Site, Sta. Ana, Brgy. Sta. Ana, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php10,162,000.00	-	Php10,162,000.00	Construction Roads - PCCP
	21KL0008 - Widening of Permanent Bridges – Salana Bz. (R01320M) along Buluan City – Cagayan de Oro City – Iligan City Rd., Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/26/2020	12/16/2020	2/22/2021	3/4/2021	GAA - 2021	Php80,000,000.00	-	Php80,000,000.00	Construction Roads - PCCP
	21KL0009 - Construction of Multi-Purpose Building (Covered Court), Brgy. Digilean, Maricao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,500,000.00	-	Php2,500,000.00	Construction of Covered Court
	21KL0010 - Construction of Multi-Purpose Building (Covered Court), Brgy. Bahurite, Tagoloan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,500,000.00	-	Php2,500,000.00	Construction of Covered Court
	21KL0011 - Construction of Multi-Purpose Building (Covered Court), Brgy. Cogan, El Salvador City	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,500,000.00	-	Php2,500,000.00	Construction of Covered Court
	21KL0012 - Construction of Multi-Purpose Building (Covered Court), Brgy. Laglag, Aublad, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,500,000.00	-	Php2,500,000.00	Construction of Covered Court

Submitted by:

APRIL ROSE GARBAR - LITUANAS
BAC Secretary II

Recommended by:

JOSEFINA G. ACERA
DIC - Assistant District Engineer

Approved by:

ACHILLES B. PIMENTEL
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
PAP													
21KL0013 -	Construction of Multi-Purpose Building (Covered Court), Brgy. Tuburan, Naawan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,500,000.00	-	Php2,500,000.00	Construction of Covered Court
21KL0014 -	Construction of Multi-Purpose Building - Barangay Hall, Brgy. Cobanatuan, Maricao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	1/29/2021	2/8/2021	GAA - 2021	Php2,000,000.00	-	Php2,000,000.00	Construction of MPB
21KL0016 -	Rehabilitation/ Reconstruction/ Upgrading of damaged paved roads - Tertiary Road Maricao By - pass road - K15000-K062-K1500-K215, Maricao, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/2/2020	12/21/2021	1/29/2021	2/8/2021	GAA - 2021	Php13,566,340.00	-	Php13,566,340.00	Rehabilitation of Roads
21KL0017 -	Network Development Program - Road Widening - Primary Roads - Buluan City - Cagayan de Oro City - Iligan City Road - K1451-K174 - K1451-K428, K1451-K468 - K1453-K000, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/2/2020	12/21/2020	2/22/2021	3/4/2021	GAA - 2021	Php51,895,770.00	-	Php51,895,770.00	Construction of Roads - PCCP
21KL0018 -	Asset Preservation - Preventive Maintenance - Primary Roads Buluan City - Cagayan de Oro City - Iligan City Road	Construction Section	Yes	Competitive Bidding	12/2/2020	12/21/2020	2/11/2021	2/23/2021	GAA - 2021	Php52,110,000.00	-	Php52,110,000.00	Construction of Roads - Asphalt
21KL0019 -	Network Development Program - Road Widening - Primary Roads - Buluan City - Cagayan de Oro City - Iligan City Rd - K1473 + 389 - K1474 + 461	Construction Section	Yes	Competitive Bidding	12/8/2021	12/28/2020	1/29/2021	2/8/2021	GAA - 2021	Php31,409,000.00	-	Php31,409,000.00	Construction of Roads - PCCP
21KL0020 -	Network Development Program - Road Widening - Primary Roads - Buluan City - Cagayan de Oro City - Iligan City Rd - K1453 + 000 - K1454 + 637	Construction Section	Yes	Competitive Bidding	12/8/2020	12/28/2020	1/29/2021	2/8/2021	GAA - 2021	Php45,297,560.00	-	Php45,297,560.00	Construction of Roads - PCCP
21KL0021 -	Network Development-Road Widening-Secondary Roads Gingoog-Claeña-Villanueva Rd, Claveria, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/8/2020	12/28/2020	1/29/2021	2/8/2021	GAA - 2021	Php49,000,000.00	-	Php49,000,000.00	Construction of Roads - PCCP
21KL0022 -	Network Development-Road Widening-Primary Roads Buluan City - Cagayan de Oro City - Iligan City Rd, Opol, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/8/2020	12/28/2020	1/29/2021	2/8/2021	GAA - 2021	Php26,019,000.00	-	Php26,019,000.00	Construction of Roads - PCCP
21KL0023 -	Construction of Flood Control at Gligum River (Downstream) along Gligum Bridge, Gligum, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/22/2020	1/11/2021	2/11/2021	2/23/2021	GAA - 2021	Php64,201,450.00	-	Php64,201,450.00	Flood Control Construction
21KL0025 -	Asset Preservation - Rehabilitation/Reconstruction of National Roads with slips, Slope Collapse, and Landslide - Primary Road Buluan City - Cagayan de Oro City - Iligan City Rd - K1400-K625) - K1400-K240), Jasaan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/22/2020	1/11/2021	2/11/2021	2/23/2021	GAA - 2021	Php56,500,000.00	-	Php56,500,000.00	Construction of Roads - Asphalt
21KL0026 -	Construction of Multi-Purpose Building - Barangay Hall, Brgy. Laped, Legundungan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/8/2021	GAA - 2021	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB

Submitted by:

APRIL ROSE GARCIA LITUANAS
Engineer II
BAC Secretariat

Recommended by:

NICHOLAS G. ACERA
EnC - Assistant District Engineer
BAC Chairman

Approved by:

ACHILLEA BIMENTEL
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/EC/User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP													
21KLU0027 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. Pinaridel, Claveria, Misamis Oriental		Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/8/2021	GAA - 2021	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
21KLU0028 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. Taboc, Opol, Misamis Oriental		Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/8/2021	GAA - 2021	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
21KLU0029 - Construction of Multi-Purpose Building, Brgy. Hall, Brgy. Madagung, Claveria, Mis. Or.		Construction Section	Yes	Competitive Bidding	1/22/2021	2/10/2021	2/22/2021	3/4/2021	GAA - 2021	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
21KLU0030 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. Tenguba, Libertad, Misamis Oriental		Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/8/2021	GAA - 2021	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
21KLU0031 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. Bagatoc, Opol, Misamis Oriental		Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/8/2021	GAA - 2021	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
21KLU0032 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. I.S. Cruz, Jasaan, Misamis Oriental		Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/8/2021	GAA - 2021	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
21KLU0033 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. Gumad, Claveria, Misamis Oriental		Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/8/2021	GAA - 2021	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
21KLU0034 - Construction of Multi-Purpose Building - Barangay Hall, Brgy. Luna, Claveria, Misamis Oriental		Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/8/2021	GAA - 2021	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
21KLU0035 - Construction of Multi-Purpose Building - Barangay Hall, Brgy.D.G. Pelaez, Claveria, Misamis Oriental		Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	2/8/2021	GAA - 2021	Php1,980,000.00	-	Php1,980,000.00	Construction of MPB
21KLU0036 - Construction of Multi-Purpose Building (Covered Court), Brgy. Pobocan, Claveria, Misamis Oriental		Construction Section	Yes	Competitive Bidding	12/28/2020	1/18/2021	1/29/2021	1/7/2022	GAA - 2021	Php2,475,000.00	-	Php2,475,000.00	Construction of Covered Court
21KLU0037 - Concreting of Local Road, Brgy. Sta. Ana, Tagboan, Mis. Or.		Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	1/29/2021	2/8/2021	GAA - 2021	Php4,350,000.00	-	Php4,350,000.00	Construction of Roads - PCCP
21KLU0038 - Concreting of Road, Barangay Sinal, Phase II, Lagundinan, Mis. Or.		Construction Section	No	Competitive Bidding	1/7/2021	1/26/2021	2/11/2021	2/23/2021	GAA - 2021	Php4,350,000.00	-	Php4,350,000.00	Construction of Roads - PCCP

Submitted by: 
APRIL ROSE GARAGAR, LITUANAÑAS
Engr. Civil
BAC Secretariat

Recommended by: 
MERVYN G. ACERA
Engr. Civil
BAC Chairman

Approved by: 
ACHILLES B. BIMENTEL
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
PAP													
21K1.0039 -	Road concreting and widening of road leading to Ibar housing project, with sidewalk and gutter phase I, Brgy. Lococ, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/31/2022	2/10/2022	GAA - 2021	Php14,850,000.00	-	Php14,850,000.00	Construction of Roads - PCCP
21K1.0040 -	Road Concreting and widening of road leading to the housing project, with side walk and gutter phase II, Barangay Lococ, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/31/2022	2/10/2022	GAA - 2021	Php14,850,000.00	-	Php14,850,000.00	Construction of Roads - PCCP
21K1.0041 -	Road Concreting with Box Culvert and Site Development with Street Lights, Barangay Dayawan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/31/2022	2/10/2022	GAA - 2021	Php5,340,000.00	-	Php5,340,000.00	Construction of Roads - PCCP
21K1.0042 -	Road Concreting with box culvert and street lights, barangay upper Dayawan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/31/2022	2/10/2022	GAA - 2021	Php5,340,000.00	-	Php5,340,000.00	Construction of Roads - PCCP
21K1.0043 -	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Gimayen, Libertad, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/6/2021	GAA - 2021	Php1,000,000.00	-	Php1,000,000.00	Rehabilitation of MPB
21K1.0044 -	Construction of Multi-Purpose Building, Brgy. Cagon, Gigaon, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/6/2021	GAA - 2021	Php1,350,000.00	-	Php1,350,000.00	Construction of MPB
21K1.0045 -	Construction of Multi-Purpose Building, Brgy. Hall Phase I, Brgy. San Martin, Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/6/2021	GAA - 2021	Php1,350,000.00	-	Php1,350,000.00	Construction of MPB
21K1.0046 -	Construction of Multi-Purpose Building, Brgy. Hall Brgy. Mehon, Tagpoon, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/6/2021	GAA - 2021	Php2,475,000.00	-	Php2,475,000.00	Construction of MPB
21K1.0047 -	Construction of Multi-Purpose Building, Brgy. Hall Brgy. Sinlac, Intao, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/6/2021	GAA - 2021	Php2,340,000.00	-	Php2,340,000.00	Construction of MPB
21K1.0048 -	Construction of Multi-Purpose Building, Brgy. Polacion, Aubija, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/6/2021	GAA - 2021	Php2,340,000.00	-	Php2,340,000.00	Construction of MPB
21K1.0049 -	Construction of Multi-Purpose Building, Brgy. Kalsabyday, El Salvador, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/6/2021	GAA - 2021	Php2,340,000.00	-	Php2,340,000.00	Construction of MPB
21K1.0050 -	Const. of General Services Building (Beside the Municipal Bldg.), Brgy. Polacion, Libertad, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/6/2021	GAA - 2021	Php2,340,000.00	-	Php2,340,000.00	Construction of MPB

Submitted by:

APRIL ROSE GARGAN - LITUANAS
Engineer
BAC Secretariat

Recommended by:

NOVENDA G. ACERA
OIC - Assistant District Engineer
BAC Chairman

Approved by:

ACHILLES B. PIMENTEL
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisement/Posting of EB/B	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
PAP													
	21KJ.0051 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Nicolas, Jasaan, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/8/2021	GAA - 2021	Php2,340,000.00	-	Php2,340,000.00	Construction of Covered Court
	21KJ.0052 - Construction/Rehabilitation of Multi-Purpose Building, Brgy/Igit, Opol, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/8/2021	GAA - 2021	Php2,340,000.00	-	Php2,340,000.00	Rehabilitation of MPB
	21KJ.0053 - Construction of Water System, Brgy. Tapanak, Mambajid, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/8/2021	GAA - 2021	Php2,370,000.00	-	Php2,370,000.00	Construction of Water System
	21KJ.0054 - Construction of Multi-Purpose Building (Covered Court), Phase 1, Brgy. Loc, Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/29/2021	2/8/2021	GAA - 2021	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
	21KJ.0055 - Rehabilitation of Jasaan Water Supply System, Jasaan, Misamis Oriental	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	2/22/2021	3/4/2021	GAA - 2021	Php9,900,000.00	-	Php9,900,000.00	Rehabilitation of Water Supply System
	21KJ.0056 - Construction of Flood Control Structure along BCRH, Upstream of Villanueva Bridge, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/17/2021	1/26/2021	1/31/2022	2/10/2022	GAA - 2021	Php96,500,000.00	-	Php96,500,000.00	Construction of Flood Control
	21KJ.0057 - Construction of Multi-Purpose Facility (Covered Court), Zone 9, Pab. Gilagum, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php2,340,000.00	-	Php2,340,000.00	Construction of Covered Court
	21KJ.0058 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Mapul, Naawan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php2,340,000.00	-	Php2,340,000.00	Construction of Covered Court
	21KJ.0059 - Construction of Multi-Purpose Facility (Covered Court), Sitio Villanueva, Poblacion, Tagbisan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php2,340,000.00	-	Php2,340,000.00	Construction of Covered Court
	21KJ.0060 - Construction of water system, Brgy. Tawantawan, Initao, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	12/31/2021	1/10/2022	GAA - 2021	Php9,900,000.00	-	Php9,900,000.00	Construction of Water System
	21KJ.0063 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Tambobong, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	12/29/2021	1/17/2022	GAA - 2021	Php1,380,000.00	-	Php1,380,000.00	Construction of MPB
	21KJ.0064 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Balacanas, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	12/29/2021	1/17/2022	GAA - 2021	Php1,380,000.00	-	Php1,380,000.00	Construction of MPB
	21KJ.0065 - Construction of Multi-Purpose Building, (Barangay Hall), Brgy. Loc, Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB

Submitted by:

APRIL ROSE SARGAN-LITUANAS
District Engineer
BAC Secretariat

Recommended by:

NOEL P. ACERA
Asst. District Engineer
BAC Chairman

Approved by:

ACHILLES B. GIMENTEL
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of GEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP													
	21K1.0066 - Construction of Multi-Purpose Building (Bereangay Hall), Brgy. Kalipunan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	12/29/2021	1/7/2022	GAA - 2021	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
	21K1.0067 - Construction of Multi-Purpose Building (Covered Court), Brgy. Kalipunan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	12/29/2021	1/7/2022	GAA - 2021	Php4,950,000.00	-	Php4,950,000.00	Construction of Covered Court
	21K1.0068 - Rehabilitation of MPB (Main Public Market Building), Tagoloan, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
	21K1.0069 - Construction of Multi - Purpose Building, Poblacion, Tagoloan, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
	21K1.0070 - Construction of Multi-Purpose Building, Brgy. Ane-I, Claveria, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	1/31/2022	2/10/2022	GAA - 2021	Php4,900,000.00	-	Php4,900,000.00	Construction of MPB
	21K1.0071 - Construction of Multi-Purpose Building, Initao, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php4,950,000.00	-	Php4,950,000.00	Construction of MPB
	21K1.0072 - Construction of Multi-Purpose Building, Brgy. Sta. Ana, Tagoloan, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php3,900,000.00	-	Php3,900,000.00	Construction of MPB
	21K1.0073 - Construction of Multi-Purpose Building, Brgy. Rizal, Claveria, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php2,940,000.00	-	Php2,940,000.00	Construction of MPB
	21K1.0074 - Construction of Multi-Purpose Building, Brgy. San Martin, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	12/31/2021	1/10/2022	GAA - 2021	Php2,940,000.00	-	Php2,940,000.00	Construction of MPB
	21K1.0075 - Rehabilitation of MPB, Brgy. Taboc, Opol, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php2,970,000.00	-	Php2,970,000.00	Rehabilitation of MPB
	21K1.0076 - Improvement of Multi-Purpose Building (Municipal Gymnasium), Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	1/31/2022	2/10/2022	GAA - 2021	Php2,970,000.00	-	Php2,970,000.00	Improvement of MPB
	21K1.0077 - Improvement of Multi-Purpose Building (Old Municipal Hall), Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	1/31/2022	2/10/2022	GAA - 2021	Php2,970,000.00	-	Php2,970,000.00	Improvement of MPB
	21K1.0078 - Construction (Completion) of Multi-Purpose Building, Naawan Public Market, Brgy. Pob. Naawan, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	Php2,970,000.00	-	Php2,970,000.00	Completion of MPB

Submitted by:


APRIL ROSE GARGAR - LITUANAS
Engineer
BAC Secretariat

Recommended by:


JONATHAN G. ACERA
OIC - Assistant District Engineer
BAC Chairman

Approved by:


ACHILLEA PIMENTEL
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks	
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
PAP	Program/Project												
	21KL0079 - Renovation of MPB, Zone 2, Polacion, Legunirangan, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	PHP2,970,000.00	-	PHP2,970,000.00	Rehabilitation of MPB
	21KL0080 - Construction of Multi-Purpose Building (Old Municipal Hall), Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	PHP2,970,000.00	-	PHP2,970,000.00	Construction of MPB
	21KL0081 - Construction of Multi-Purpose Building, Brgy. Upper Malibog, Manticao, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	PHP2,940,000.00	-	PHP2,940,000.00	Construction of MPB
	21KL0082 - Construction of Multi-Purpose Building (Municipal Gym), Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/22/2021	3/4/2021	GAA - 2021	PHP2,970,000.00	-	PHP2,970,000.00	Construction of MPB
	21KL0083 - Construction of Water Supply System, Villanueva, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/27/2021	2/11/2021	2/22/2021	GAA - 2021	PHP67,560,000.00	-	PHP67,560,000.00	Construction of Water System
	21KL0084 - Bridge - Rehabilitation/ Major Repair of Permanent Bridge, Manaboy Bridge (B01220MN), Mapais Bridge (B01221MN), Gunabayan Bridge (B01223MN), Main Bridge (B01224MN) along Gingoog City - Clavelis - Villanueva Road, Clavelis, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	PHP5,194,000.00		PHP5,194,000.00	Rehabilitation of Bridge
	21KL0085 - Bridge - Rehabilitation/ Major Repair of Permanent Bridge, Naawan Bridge (B01334MN), Lugan Bridge (B01337MN) along Buluan City - Cagayan de Oro City - Iligan City Road, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	PHP3,724,000.00		PHP3,724,000.00	Rehabilitation of Bridge
	21KL0086 - Canceling of Road leading to Kemplan Falls (Tagabejo-Provincial Road), Naawan, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	PHP1,560,000.00	-	PHP1,560,000.00	Construction of Roads - PCCP
	21KL0087 - Construction of Road, Sitio Tagabejo, Brgy. Dayawan - Sitio Lower Nangra, Brgy. Imelda, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	12/31/2021	1/10/2022	GAA - 2021	PHP1,560,000.00	-	PHP1,560,000.00	Construction of Roads - PCCP
	21KL0088 - Construction of Multi-Purpose Building (Public Market) Brgy. Lugail, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	PHP2,970,000.00	-	PHP2,970,000.00	Construction of MPB
	21KL0089 - Concreting of road crossing brgy. Sta. cruz to upper sta. cruz to sitio lugaway, clavelis, misamis oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	PHP2,970,000.00	-	PHP2,970,000.00	Construction of Roads - PCCP

Submitted by:

APRIL ROSE GARGAN - LITUANAS
Engineer
BAC Secretariat

Recommended by:

NOELYN G. ACERA
Assistant District Engineer
BAC Chairman

Approved by:

ACHILLEAS B. PIMENTEL
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP													
	21KJ.0030 - Rehabilitation of St. Paul Hospital, Tagoloan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	Php6,519,940.00	-	Php6,519,940.00	Rehabilitation of MRB
	21KJ.0031 - Concreting of Road, Barangay Cabaanlian, Marikina, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	12/31/2021	1/10/2022	GAA - 2021	Php7,536,160.00	-	Php7,536,160.00	Construction of Roads - PCCP
	21KJ.0032 - Construction of Road, Barangay Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	12/31/2021	1/10/2022	GAA - 2021	Php7,829,220.00	-	Php7,829,220.00	Construction of Roads - PCCP
	21KJ.0033 - Concreting of Road in Barangay Pagawan, Marikina, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	12/31/2021	1/10/2022	GAA - 2021	Php7,840,000.00	-	Php7,840,000.00	Construction of Roads - PCCP
	21KJ.0034 - Concreting of Road leading to Kamapulan Falls (Tagoloan-Probation Road), Naawan Phase II, Naawan, Mis. Or.	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	Php7,320,000.00	-	Php7,320,000.00	Construction of Roads - PCCP
	21KJ.0035 - Concreting of Road, with Drainage, Sitio Kuran, Brgy. San Isidro, Villanueva, Misamis Oriental - Phase I, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	12/29/2021	1/17/2022	GAA - 2021	Php9,165,180.00	-	Php9,165,180.00	Construction of Roads - PCCP
	21KJ.0036 - Construction of Multi-Purpose Building (DENR Records Building, Iliho, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	Php9,800,000.00	-	Php9,800,000.00	Construction of MRB
	21KJ.0037 - Road concreting with sidewalk drainage system and street lights along Villanueva Business Complex Phase II, Brgy. Loc. Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	1/31/2022	2/10/2022	GAA - 2021	Php9,300,000.00	-	Php9,300,000.00	Construction of Roads - PCCP
	21KJ.0038 - Road concreting with sidewalk drainage system, perimeter fence, and street lights along villanueva business complex phase I Brgy. Loc. Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	1/31/2022	2/10/2022	GAA - 2021	Php9,300,000.00	-	Php9,300,000.00	Construction of Roads - PCCP
	21KJ.0039 - Concreting of Road in Barangay Quibonon, El Salvador City, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	12/29/2021	1/17/2022	GAA - 2021	Php9,800,000.00	-	Php9,800,000.00	Construction of Roads - PCCP
	21KJ.0100 - Concreting of Road Phase II, Brgy. Pobacion to Brgy. Sta. Cruz, Claveria, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	Php9,300,000.00	-	Php9,300,000.00	Construction of Roads - PCCP
	21KJ.0101 - Construction of Road, Brgy. Dagawan - Kalipunan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/8/2021	1/29/2021	12/29/2021	1/17/2022	GAA - 2021	Php9,800,000.00	-	Php9,800,000.00	Construction of Roads - PCCP

Submitted by:

APRIL ROSE GARGAR LITUANAS
Engineer II
BAC Secretariat

Recommended by:

MOYERLY A. ACERA
OIC - Assistant District Engineer
BAC Chairman

Approved by:

ACHILLE B. PIMENTEL
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
PAP													
	21KLO102 - Construction of Road, Cogen, Gilegum, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	12/29/2021	1/7/2022	GAA - 2021	Php9,800,000.00	-	Php9,800,000.00	Construction of Roads - PCCP
	21KLO103 - Construction of Road Talaba I to Talaba II, Brgy. Talaba to Brgy. Samapaling Road, Aubijid, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	12/29/2021	1/7/2022	GAA - 2021	Php11,800,180.00	-	Php11,800,180.00	Construction of Roads - PCCP
	21KLO104 - Construction of Drainage System, Pobacion Road, Libertad, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	12/29/2021	1/7/2022	GAA - 2021	Php13,365,000.00	-	Php13,365,000.00	Construction of Drainage System
	21KLO105 - Concreting of Road, with Drainage, Silo Klaton, Brgy. San Martin, Villanueva, Misamis Oriental - Phase II, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	12/29/2021	1/7/2022	GAA - 2021	Php15,972,040.00	-	Php15,972,040.00	Construction of Roads - PCCP
	21KLO106 - Construction of Barangay Health Center in Brgy. Dayawan, Kalibunan, San Martin, Nahunon, Motion, Pagawan, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	Php17,820,000.00	-	Php17,820,000.00	Construction of Barangay Health Center
	21KLO107 - Concreting of Road, Silo Babun - Brgy. Loco - Silo Lourdes, Brgy. Imelda, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	12/29/2021	1/7/2022	GAA - 2021	Php19,396,000.00	-	Php19,396,000.00	Construction of Roads - PCCP
	20KLO108 - Concreting of Road, Brgy. Nahunon to Silo Manbojoc, Tagoloan, Mis. Or.	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	Php25,435,900.00	-	Php25,435,900.00	Construction of Roads - PCCP
	20KLO109 - Concreting of Silo Napulas, Brgy. Dayawan to Silo Klaton, Brgy. San Martin, FNR, Brgy. Dayawan and Brgy. San Martin, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	Php24,875,000.00	-	Php24,875,000.00	Construction of Roads - PCCP
	20KLO110 - Concreting of Silo Kiteg, Brgy. Lumbo, FNR, Brgy. Lumbo, Aubijid, Misamis Oriental	Construction Section	No	Competitive Bidding	1/6/2021	1/29/2021	2/22/2021	3/4/2021	GAA - 2021	Php11,340,000.00	-	Php11,340,000.00	Construction of Roads - PCCP
	21KLO111 - Improvement of Multi-Purpose Building (Barangay Hall), Phase I, Brgy. Imelda, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/22/2021	2/10/2021	1/31/2022	2/10/2022	GAA - 2021	Php1,000,000.00	-	Php1,000,000.00	Construction of MPB
	21KLO112 - Improvement of Multi-Purpose Building (Barangay Hall), Phase II, Brgy. Imelda, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	1/22/2021	2/10/2021	1/31/2022	2/10/2022	GAA - 2021	Php1,000,000.00	-	Php1,000,000.00	Construction of MPB
	21KLO113 - Concreting of Silo Mambuya, Brgy. Kimaya, FNR, Brgy. Kimaya, Villanueva, Misamis Oriental	Construction Section	No	Competitive Bidding	3/5/2021	3/24/2021	3/25/2021	4/5/2021	GAA - 2021	Php9,950,000.00		Php9,950,000.00	Frame-to-market Road

Submitted by:

APRIL ROSE GARBAR-LITUANAS
Engineer II
BAC Secretariat

Recommended by:

NOVELA G. ACERA
OIC-Assistant District Engineer
BAC Chairman

Approved by:

ACHILLES B. PIMENTEL
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS**

Code	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PAP	Program/Project												Brief description of Program/Project
	21KLO14 - Repair and Maintenance of Flood Control and Drainage Structures along Buluan City - Cagayan de Oro City - Iligan City Road, Brgy. Pobocan, Opol, Misamis Oriental	Maintenance Section	No	Competitive Bidding	4/6/2021	4/27/2021	05/05/2021	05/13/2021	Maintenance Fund	Php 1,470,000.00		Php 1,470,000.00	Repair and Maintenance of Flood Control and Drainage
	21KLO15 - Repair and Maintenance of Flood Control and Drainage Structures along Gingoog - Claveria - Villanueva Road, Brgy. Pobocan, Claveria, Misamis Oriental	Maintenance Section	No	Competitive Bidding	4/6/2021	4/27/2021	05/05/2021	05/13/2021	Maintenance Fund	Php 254,000.00		Php 254,000.00	Repair and Maintenance of Flood Control and Drainage
	21KLO16 - Repair/Maintenance of DPWH Main Office Misamis Oriental 2nd DEO, El Salvador City, Misamis Oriental	Maintenance Section	No	Competitive Bidding	4/6/2021	4/27/2021	05/05/2021	05/13/2021	Maintenance Fund	Php 1,595,400.00	-	Php 1,595,400.00	Repair and Maintenance of Main Office

Submitted by:

APRIL ROSE SARGAN-LITUANAS
Engineer
BAC Secretariat

Recommended by:

NOEMIO D. ACERA
OIC - Assistant District Engineer
BAC Chairman

Approved by:

ACHIL E. B. BIMENTEL
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**MISAMIS ORIENTAL 2ND
DISTRICT ENGINEERING OFFICE**
Region X
Balase St., El Salvador, Misamis Oriental
**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR THE PROCUREMENT OF GOODS AND SERVICES**

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RCOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Common Office Supplies and Equipment not available in the DBM-PS (refer to the Itemized List of Goods and PPMs per section)	Administrative Section	No	Small Value Procurement	8/26/2021	9/1/2021	9/8/2021	9/15/2021	FY 2021 Regular Funds	Php224,295.33	-	Php224,295.33	Procurement of Office Supplies outside DBM	
	Finance Management Section	No	Competitive Bidding	8/26/2021	9/1/2021	9/8/2021	9/15/2021	FY 2021 Regular Funds	Php224,296.33	-	Php224,296.33	Procurement of Office Supplies outside DBM	
	Construction Section	No	Small Value Procurement	12/17/2021	12/20/2021	12/24/2021	12/31/2021	FY 2021 Regular Funds	Php224,297.33	-	Php224,297.33	Procurement of Office Supplies outside DBM	
	Quality Assurance Section	No	Competitive Bidding	12/17/2021	12/20/2021	12/24/2021	12/31/2021	FY 2021 Regular Funds	Php224,298.33	-	Php224,298.33	Procurement of Office Supplies outside DBM	
	Planning and Design Section	No	Competitive Bidding	8/26/2021	9/1/2021	9/8/2021	9/15/2021	FY 2021 Regular Funds	Php750,690.00	-	Php750,690.00	Procurement of Office Supplies outside DBM	
					9/20/2021	9/23/2021	9/29/2021	10/6/2021	FY 2021 Regular Funds	Php518,974.00		Procurement of Office Supplies outside DBM	

Prepared by:

APRIL ROSE GARCIA-LITUANAS
Engineer
BAC Secretariat

Recommending Approval:

MOYEN DRAG ACERA
OIC - Assistant District Engineer
BAC Chairperson

Approved by:

ACHILLES B. PIMENTEL
District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds		Estimated Budget (Php)		Remarks
					Advertisement/Posting of IB/RECI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Funds	Total	MOOE	CO	
Oil/Lubricants & Spareparts (refer to the Itemized List of Goods and PMPs per section)		Maintenance Section	No	Small Value Procurement	7/13/2021	7/16/2021	7/23/2021	7/30/2021			FY 2021 Regular Funds	Php22,300.00		Php22,300.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	7/16/2021	7/21/2021	7/28/2021	8/4/2021			FY 2021 Regular Funds	Php177,600.00		Php177,600.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	7/27/2021	7/30/2021	8/6/2021	8/13/2021			FY 2021 Regular Funds	Php37,060.00		Php37,060.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	8/20/2021	9/23/2021	9/29/2021	10/6/2021			FY 2021 Regular Funds	Php37,940.00		Php37,940.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	8/26/2021	7/30/2021	8/6/2021	8/13/2021			FY 2021 Regular Funds	Php50,000.00		Php50,000.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	9/27/2021	9/30/2021	10/7/2021	10/14/2021			FY 2021 Regular Funds	Php91,900.00		Php91,900.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	11/8/2021	11/11/2021	11/18/2021	11/25/2021			FY 2021 Regular Funds	Php431,314.00		Php431,314.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	11/29/2021	12/2/2021	12/9/2021	12/16/2021			FY 2021 Regular Funds	Php98,312.00		Php98,312.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	12/6/2021	12/9/2021	12/16/2021	12/23/2021			FY 2021 Regular Funds	Php108,620.00		Php108,620.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	7/26/2021	7/30/2021	8/6/2021	8/13/2021			FY 2021 Funds	Php246,200.00		Php246,200.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	9/27/2021	9/30/2021	10/7/2021	10/14/2021			FY 2021 Funds	Php79,300.00		Php79,300.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	11/8/2021	11/11/2021	12/9/2021	12/16/2021			FY 2021 Funds	Php62,770.00		Php62,770.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement	11/29/2021	12/2/2021	12/9/2021	12/16/2021			FY 2021 Funds	Php107,350.00		Php107,350.00	Procurement of Spareparts,oil and lubricants, tires, etc.
			No	Small Value Procurement											

Prepared by:


APRIL ROSE GARCIA-LITUANAS
 Engineer II
 BAC Secretariat

Recommending Approval:


JUVENILDA S. ACERA
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:


ACHILLE S. PIMENTEL
 District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks	
					Advertisement/Posting of IB/ROI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO			
Oil, Lubricants & Spareparts (refer to the Itemized List of Goods and PM/PS per section)	Construction Section		No	Small Value Procurement	9/27/2021	9/30/2021	10/8/2021	10/15/2021	FY 2021 Funds	Php42,490.00			Php42,490.00	Procurement of Spareparts,oil and lubricants, tires, etc.	
			No	Small Value Procurement	10/22/2021	10/26/2021	10/29/2021	11/5/2021	FY 2021 Funds	Php7,900.00			Php7,900.00	Procurement of Spareparts,oil and lubricants, tires, etc.	
			No	Small Value Procurement	11/8/2021	11/11/2021	11/18/2021	11/25/2021	FY 2021 Funds	Php84,300.00			Php84,300.00	Procurement of Spareparts,oil and lubricants, tires, etc.	
			No	Small Value Procurement	11/29/2021	12/2/2021	12/9/2021	12/16/2021	FY 2021 Funds	Php168,900.00			Php168,900.00	Procurement of Spareparts,oil and lubricants, tires, etc.	
		Quality Assurance Section		No	Small Value Procurement	7/16/2021	7/21/2021	7/28/2021	8/4/2021	FY 2021 Funds	62,455.00			Php62,455.00	Procurement of Spareparts,oil and lubricants, tires, etc.
					Small Value Procurement	7/27/2021	7/30/2021	8/6/2021	8/13/2021	FY 2021 Funds	29,900.00			Php29,900.00	Procurement of Spareparts,oil and lubricants, tires, etc.
					Small Value Procurement	8/26/2021	9/1/2021	9/9/2021	9/16/2021	FY 2021 Funds	9,500.00			Php9,500.00	Procurement of Spareparts,oil and lubricants, tires, etc.
					Small Value Procurement	10/22/2021	10/26/2021	10/29/2021	11/5/2021	FY 2021 Funds	16,500.00			Php16,500.00	Procurement of Spareparts,oil and lubricants, tires, etc.
		Finance Management Section		No	Small Value Procurement	12/17/2021	12/20/2021	12/24/2021	12/31/2021	FY 2021 Funds	Php43,200.00			Php43,200.00	Procurement of Spareparts,oil and lubricants, tires, etc.
				No	Small Value Procurement	7/27/2021	7/30/2021	8/10/2021	8/17/2021	FY 2021 Funds	Php15,650.00			Php15,650.00	Procurement of Spareparts,oil and lubricants, tires, etc.
		Office of the District Engineer		No	Small Value Procurement	9/27/2021	9/30/2021	10/8/2021	10/15/2021	FY 2021 Funds	Php17,400.00			Php17,400.00	Procurement of Spareparts,oil and lubricants, tires, etc.
				No	Small Value Procurement	10/22/2021	10/26/2021	10/29/2021	11/5/2021	FY 2021 Funds	Php17,600.00			Php17,600.00	Procurement of Spareparts,oil and lubricants, tires, etc.
				No	Small Value Procurement	7/26/2021	7/30/2021	8/6/2021	8/13/2021	FY 2021 Funds	Php166,460.00			Php166,460.00	Procurement of Spareparts,oil and lubricants, tires, etc.
				No	Small Value Procurement	8/26/2021	9/1/2021	9/9/2021	9/16/2021	FY 2021 Funds	Php27,800.00			Php27,800.00	Procurement of Spareparts,oil and lubricants, tires, etc.
		Planning and Design Section		No	Small Value Procurement	9/27/2021	9/30/2021	10/8/2021	10/15/2021	FY 2021 Funds	Php14,078.00			Php14,078.00	Procurement of Spareparts,oil and lubricants, tires, etc.
				No	Small Value Procurement	11/8/2021	11/11/2021	11/18/2021	11/25/2021	FY 2021 Funds	Php240,800.00			Php240,800.00	Procurement of Spareparts,oil and lubricants, tires, etc.

Prepared by:


APRIL ROSE G. BEAR - LITUYANAS
 Engineer II
 BAC Secretariat

Recommending Approval:


NERENDA G. JACERA
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:


ACHILLES B. PIMENTEL
 District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	Computers, Printers and other IT Equipment (refer to the Itemized List of Goods and PPMs per section)	Planning and Design Section	No	Competitive Bidding	11/12/2021	11/17/2021	11/24/2021	12/1/2021	FY 2021 Regular Funds	Php1,447,000.00		Php1,447,000.00			Procurement of Various IT Equipments
			No	Competitive Bidding	11/19/2021	11/24/2021	12/9/2021	12/16/2021	FY 2021 Regular Funds	Php539,358.00		Php539,358.00			Procurement of Various IT Equipments
			No	Competitive Bidding	9/20/2021	9/23/2021	9/29/2021	10/6/2021	FY 2021 Regular Funds	Php290,000.00		Php290,000.00			Procurement of Various IT Equipments
			No	Competitive Bidding	11/29/2021	12/2/2021	12/9/2021	12/16/2021	FY 2021 Regular Funds	Php87,750.00		Php87,750.00			Procurement of Various IT Equipments
		Office of the District Engineer	No	Competitive Bidding	12/6/2021	12/9/2021	12/16/2021	12/23/2021	FY 2021 Regular Funds	Php796,021.88		Php796,021.88			Procurement of Various IT Equipments
			No	Competitive Bidding	11/19/2021	11/24/2021	12/2/2021	12/9/2021	FY 2021 Regular Funds	Php145,000.00		Php145,000.00			Procurement of Various IT Equipments
			No	Competitive Bidding	12/17/2021	12/20/2021	12/27/2021	1/3/2022	FY 2021 Regular Funds	Php99,500.00		Php99,500.00			Procurement of Various IT Equipments
		Construction Section	No	Competitive Bidding	7/14/2021	7/16/2021	7/23/2021	7/30/2021	FY 2021 Regular Funds	Php170,000.00		Php170,000.00			Procurement of Various IT Equipments
			No	Competitive Bidding	11/29/2021	12/2/2021	12/10/2021	12/17/2021	FY 2021 Regular Funds	Php630,000.00		Php630,000.00			Procurement of Various IT Equipments

Prepared by:


APRIL ROSE GARSAN-LITMANAS
 Engineer II
 BAC Secretariat

Recommending Approval:


NOVEMBER G. XCERRA
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:


ACHILLES B. PIMENTEL
 District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/Posting of IR/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Maintenance Materials (Road Safety and Traffic Management) (refer to the Itemized List of Goods and PMPs for maintenance section)	Maintenance Section	No	Small Value Procurement	7/13/2021	7/16/2021	7/23/2021	7/30/2021	FY 2021 Regular Funds	49,000.00	49,000.00		Procurement of Thermoplastic Powder, traffic paint, road signs, safety device etc.
				Small Value Procurement	8/20/2021	9/23/2021	9/29/2021	10/6/2021	FY 2021 Regular Funds	49,608.00	49,608.00		
				Competitive Bidding	9/27/2021	9/30/2021	10/8/2021	10/15/2021	FY 2021 Regular Funds	1,013,700.00	1,013,700.00		
				Competitive Bidding	10/23/2021	10/26/2021	10/28/2021	11/4/2021	FY 2021 Regular Funds	5,886,644.15	5,886,644.15		
				Small Value Procurement	11/8/2021	11/11/2021	11/18/2021	11/25/2021	FY 2021 Regular Funds	33,000.00	33,000.00		
				Small Value Procurement	11/19/2021	12/2/2021	12/2/2021	12/9/2021	FY 2021 Regular Funds	94,846.00	94,846.00		
	Repair & Maintenance of Office Building (Hardware and Construction Supplies) (refer to the Itemized List of Goods and PMPs per section)	Office of the DE	No	Small Value Procurement	12/10/21	12/13/2021	12/20/2021	12/27/2021	FY 2021 Regular Funds	Php20,000.00		Php20,000.00	Includes hardware materials and construction supplies
				Small Value Procurement	6/10/2021	6/14/2021	6/21/2021	6/28/2021	FY 2021 Regular Funds	Php371,600.00		Php371,600.00	Includes hardware materials and construction supplies
				Small Value Procurement	8/20/2021	9/23/2021	9/29/2021	10/6/2021	FY 2021 Regular Funds	Php34,825.00		Php34,825.00	Includes hardware materials and construction supplies
				Small Value Procurement	11/8/2021	11/11/2021	11/18/2021	11/25/2021	FY 2021 Regular Funds	Php30,510.00		Php30,510.00	Includes hardware materials and construction supplies
				Small Value Procurement	11/12/2021	11/17/2021	11/24/2021	12/1/2021	FY 2021 Regular Funds	Php40,740.00		Php40,740.00	Includes hardware materials and construction supplies
				Competitive Bidding	7/16/2021	7/21/2021	7/28/2021	8/4/2021	FY 2021 Regular Funds	Php261,529.27		Php261,529.27	Includes hardware materials and construction supplies
		Construction Section	No	Small Value Procurement	11/12/2021	11/17/2021	11/24/2021	12/1/2021	FY 2021 Regular Funds	Php35,100.00		Php35,100.00	Includes hardware materials and construction supplies

Prepared by:


APRIL ROSE G. MANGAR
 Engineer II
 BAC Secretariat

Recommending Approval:


NOVENA G. ACERA
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:


ACHILLES PIMENTEL
 District Engineer

Code (UACS)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
	Unforeseen Expenditures (refer to the Itemized list of Goods and PPMs per section)	Maintenance Section	No	Small Value Procurement	11/12/2021	11/17/2021	12/22/2021	12/29/2021	FY 2021 Regular Funds	Php945,945.60		Php945,945.60	Unforeseen expenditures		
			No	Small Value Procurement	11/12/2021	12/1/2021	12/10/2021	12/20/2021	FY 2021 Regular Funds	Php2,046,000.00		Php2,046,000.00	Unforeseen expenditures		
			No	Small Value Procurement	8/26/2021	9/1/2021	9/8/2021	9/15/2021	FY 2021 Regular Funds	Php152,656.00		Php152,656.00	Unforeseen expenditures		
		Administrative Section	No	Small Value Procurement	11/19/2021	11/24/2021	12/2/2021	12/9/2021	FY 2021 Regular Funds	Php88,750.00		Php88,750.00	Unforeseen expenditures		
			No	Small Value Procurement	11/29/2021	12/9/2021	12/9/2021	12/16/2021	FY 2021 Regular Funds	Php14,920.00		Php14,920.00	Unforeseen expenditures		
			No	Small Value Procurement	7/14/2021	7/16/2021	7/23/2021	7/30/2021	FY 2021 Regular Funds	Php149,812.00		Php149,812.00	Unforeseen expenditures		
		Planning and Design Section	No	Small Value Procurement	9/27/2021	9/27/2021	10/1/2021	10/8/2021	FY 2021 Regular Funds	Php306,755.80		Php306,755.80	Unforeseen expenditures		
			No	Small Value Procurement	11/19/2021	11/24/2021	12/2/2021	12/9/2021	FY 2021 Regular Funds	Php217,985.00		Php217,985.00	Unforeseen expenditures		
		Quality Assurance Section	No	Small Value Procurement	12/6/2021	12/9/2021	12/16/2021	12/23/2021	FY 2021 Regular Funds	Php104,120.00		Php104,120.00	Unforeseen expenditures		

Prepared by:


APRIL ROSE GABRIEL LITUANAS
 Engineer II
 BAC Secretariat

Recommending Approval:


DOVERENA G. ACERA
 OIC - Assistant District Engineer
 BAC Chairperson

Approved by:


ACHILLES B. PIMENTEL
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Misamis Oriental 2nd District Engineering Office
Balase St., El Salvador, Misamis Oriental

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR CONSULTANCY PROJECTS

Code	Procurement	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
PAP	Program/Project												
	22CSKL001 - Conduct of Soil Testing/Exploration for the: 1. Construction of Flood Mitigation Structure along Puguan River, Tagoloan, Misamis Oriental 2. Construction of Flood Mitigation Structure along Tagoloan River, Tagoloan, Misamis Oriental 3. Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog City-Claveria-Villanueva Rd - K1347+589.5 - K1347+700.0 4. Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog City-Claveria-Villanueva Rd - K1348+600.0 - K1348+800.0	Planning and Design Section	Yes	Competitive Bidding	9/24/2021	10/13/2021	10/26/2021	11/04/2021	GAA - 2021	396,855.58	-	Php396,855.58	Soil Testing/ Exploration

Submitted by:

Recommended by:

Approved by:

APRIL ROSÉ GARGAR - LITUÑAS
Engineer
BAC Secretariat

NOVENA ACERA
OIC - Assistant District Engineer
BAC Chairperson

ACHILLES B. PIMENTEL
District Engineer