




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

June 26, 2019



PERFORMANCE MONITORING DIVISION
Government Procurement Policy Board – Technical Support Office
Unit 2506 Raffles Corporate Center
Ortigas Center, Pasig City

Sir/Madam:

In compliance with Republic Act No. 9184 its Revised Implementing Rules and Regulations, submitted herewith is the **Civil Works** duly approved **Annual Procurement Plans (APPs)** for **GAA -2019**

Please acknowledge receipt hereof.

Very truly yours

EDY FERDINAND R. JOVEN
OIC District Engineer

Cc:

DIR. PM. MA. VICTORIA S. GREGORIO, PROCUREMENT SERVICE, DPWH-CENTRAL OFFICE,
MANILA

R05.17 MLR/EFRJ

UBC #126856394951 07/01/19

P00317203556000		19FN0009 Concreting of Road, Brgy. Azucena,Sipocot Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Nov. 9-15,	Nov. 28,	19-Jun-19	24-Jun-19	Gop	2,000,000.00		2,000,000.00		Construction of Concrete Road
P00347224LZ					2018	2018								
P003428559.LZ		19FN0028 Construction Multi-Purpose Building , Brgy. San Isidro, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Nov. 9-15,	Nov. 28,	19-Jun-19	24-Jun-19	Gop	2,000,000.00		2,000,000.00		Construction of Multi Purpose Building
P00347235LZ		19FN0018 Reblocking of Road, Brgy. New Poblacion, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Nov. 20-26,	Dec . 10,	19-Jun-19	24-Jun-19	Gop	2,000,000.00		2,000,000.00		Rehabilitation of Concrete Road
P00347236LZ		19FN0021 Rehabilitation of Road, Brgy. Comadogcadag, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Nov. 20-26,	Dec . 10,	19-Jun-19	24-Jun-19	Gop	2,000,000.00		2,000,000.00		Rehabilitation of Concrete Road
P00347238LZ					2018	2018								
P0034723854000		19FN0024 Construction(Completion) of Manangale National High School Multi -Purpose Building, Brgy. Mananale,Sibacot, Camarinas Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Nov. 20-26,	Dec . 10,	19-Jun-19	24-Jun-19	Gop	2,000,000.00		2,000,000.00		Construction of Multi Purpose Building
P00342842LZ					2018	2018								
P00302703LZ		19FN0053 Preventive Maintenance-Tertiary Roads, Sipocot-Cabusao Rd (S03E16LZ)- KO399+000 -KO399+443, KO402+421 -KO403+000, KO408+350 -KO409±.000	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Nov. 20-26,	Dec . 10,	19-Jun-19	24-Jun-19	Gop	23,023,000.00		23,023,000.00		Preventive Maintneance of Road: Concrete
P00301209LZ		19FN0056 Widening of Permanent Bridges, Cababtan Br. (B00447LZ) along Rolando A. Andava Highway	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Nov. 20-26,	Dec . 10,	19-Jun-19	24-Jun-19	Gop	27,500,000.00		27,500,000.00		Widening of Bridge
P00301212LZ		19FN0058 Widening of Perment Bridges,Napolitan Br.(B00371LZ)	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Nov. 26-	Dec. 17,	19-Jun-19	24-Jun-19	Gop	31,670,000.00		31,670,000.00		Widening of Bridge
P00301214LZ		19FN0060 Widenling of Permanent Bridges, Sook Br.(B00372LZ) along Daang Maharika (LZ)	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Nov. 26-	Dec. 17,	19-Jun-19	24-Jun-19	Gop	33,500,000.00		33,500,000.00		Widening of Bridge
P003428574000					2018	2018								
P00342858LZ		19FN0041 Construction Multi-Purpose Building (Covered Court) Phase I, Brgy. Peasy, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Nov. 29-Dec. 5,	Dec. 18,	20-Jun-19	25-Jun-19	Gop	2,000,000.00		2,000,000.00		Construction of Multi Purpose Building
P0031720354000					2018	2018								
P00347222LZ		19FN0014 Concreting of Road(Rebloking), Brgy. Poblacion Itaya to Lagulo, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 7-13,	Dec. 27,	20-Jun-19	25-Jun-19	Gop	2,000,000.00		2,000,000.00		Construction of Concrete Road
					2018	2018								

	P0034723LZ	19FN0020 Concreting of Road, Brgy. Sta. Rita II, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	20-Jun-19	25-Jun-19	Gop	2,000,000.00		2,000,000.00	Construction of Concrete Road
	P0034056BLZ	19FNO022 Construction of Multi-Purpose Building at Baranagay Mamapo, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	20-Jun-19	25-Jun-19	Gop	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	P00300376LZ	19FNO050 Rehabilitation/Reconstruction of National Roads with Silps, Slope Collapse, and Landslide-Primary Roads,Daang Maharilka (LZ)	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	20-Jun-19	25-Jun-19	Gop	25,700,000.00		25,700,000.00	Construction of Road Slope Protection
	P00300377LZ	19FNO051 Rehabilitation/Reconstruction of National Roads with Silps, Slope Collapse, and Landslide-Primary Roads,Rolando A. Andaya Highway-(SO 352) L7)	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	20-Jun-19	25-Jun-19	Gop	32,000,000.00		32,000,000.00	Structure
	P00301210LZ	19FNO057 Widening of Permanent Bridges, Hagol Br. (BO0370LZ) along Daang Maharilka (LZ)	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	20-Jun-19	25-Jun-19	Gop	6,300,000.00		6,300,000.00	Widening of Bridge
	P00301213LZ	19FNO059 Widening of Permanent Bridges, Small Bahi Br. (BO0369LZ) along Daang Maharilka (LZ)	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	20-Jun-19	25-Jun-19	Gop	7,000,000.00		7,000,000.00	Widening of Bridge
	P0034722LZ	19FNU015 Concreting of Road(Reblocking), Brgy. Tagbac, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	20-Jun-19	25-Jun-19	Gop	1,000,000.00		1,000,000.00	Construction of Concrete Road
	P0034722BLZ	19FNU017 Concreting of Road, Brgy. Castillo, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	20-Jun-19	25-Jun-19	Gop	2,000,000.00		2,000,000.00	Construction of Concrete Road
	P0034564LZ	19FNU026 Construction of Bolio Norte National High School Multi-Purpose Building(Covered Court) Phase I, Brgy. Bolio Norte, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	20-Jun-19	25-Jun-19	Gop	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	P0034565BLZ	19FNU043 Construction of Multi-Purpose Building , Brgy. Pinugusan, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	20-Jun-19	25-Jun-19	Gop	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	P00340589LZ	19FNU023 Construction of Multi-Purpose Building at Brgy. Pobacion, Lupit, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	21-Jun-19	27-Jun-19	Gop	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building

300104208955000	19FN0025 Construction of Sipocot National High School Multi-Purpose Building, Brgy. Tara, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	21-Jun-19	27-Jun-19		Gop	2,000,000.00		2,000,000.00	-	Construction of Multi Purpose Building
P00342641.Z														
300104208955000	19FN0027 Construction Multi-Purpose Building / Brgy. North Centro, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	21-Jun-19	27-Jun-19		Gop	5,000,000.00		5,000,000.00	-	Construction of Multi Purpose Building
P00342651.Z														
300104208955000	19FN0029 Construction of San Vicente National High School Multi-Purpose Building (Covered Court), Brgy. San Vicente, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	21-Jun-19	27-Jun-19		Gop	2,000,000.00		2,000,000.00	-	Construction of Multi Purpose Building
300104209005000	19FN0037 Rehabilitation of Multi-Purpose Building (Cultural Center),Brgy. Ilaod, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	21-Jun-19	27-Jun-19		Gop	2,000,000.00		2,000,000.00	-	Rehabilitation/ Major Repair of Multi Purpose Building
P00342661.Z														
300104209001000	19FN0038 Rehabilitation of Multi-Purpose Building (SK), Brgy. Traya, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	21-Jun-19	27-Jun-19		Gop	2,000,000.00		2,000,000.00	-	Rehabilitation/ Major Repair of Multi Purpose Building
P00342661.Z														
300104209001000	19FN0044 Construction Multi-Purpose Building, Brgy. Sugsugin, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	21-Jun-19	27-Jun-19		Gop	2,000,000.00		2,000,000.00	-	Construction of Multi Purpose Building
P00342661.Z														
300112003756000	19FN0062 Rehabilitation of Water System, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	21-Jun-19	27-Jun-19		Gop	2,000,000.00		2,000,000.00	-	Rehabilitation of Water Supply Systems
P003480651.Z														
300101100575000	19FN0063 Construction of Yabo River Revetment (North Villazar and Soc Section), Sipocot and Ludi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 21 - 27, 2018	Jan. 9, 2019	21-Jun-19	27-Jun-19		Gop	49,212,000.00		49,212,000.00	-	Construction of Revetment
P003212281.Z														
300103100154000	19FN0055 Network Development - Road Widening-Tertiary Roads, Sipocot-Cabusao Rd (SO3516 LZ) KO404+682 - KO406+712	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Feb. 1 - 7, 2019	Feb. 20, 2019	21-Jun-19	27-Jun-19		Gop	63,901,000.00		63,901,000.00	-	Road Widening
P00303611.Z														
300117203925000	19FN0008 Concreting of Barangay Road, Brgy. Bagong Sirang to Brgy. Carayrayan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Feb. 1 - 7, 2019	Feb. 20, 2019	21-Jun-19	27-Jun-19		Gop	2,000,000.00		2,000,000.00	-	Construction of Concrete Road
P003472201.Z														
300104208977000	19FN0047 Construction of Multi-Purpose Building (Covered Court) Phase 1, Brgy.San Jose Alanao, Ludi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	21-Jun-19	27-Jun-19		Gop	2,500,000.00		2,500,000.00	-	Construction of Multi Purpose Building
P00342651.Z														

369,306,000.00

total amount including san jose alanao

AMOUNT INCREASE IN GAA

300104208956000	19FN0073 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Baya, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 29- June 4, 2019	June 18, 2019	June28, 2019	July 2, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104208956000	19FN0074 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Agrupacion, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 29- June 4, 2019	June 18, 2019	June28, 2019	July 2, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104208970000	19FN0075 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Buenaesuerte, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 29- June 4, 2019	June 18, 2019	June28, 2019	July 2, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104208970000	19FN0076 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Lower Omom, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 29- June 4, 2019	June 18, 2019	June28, 2019	July 2, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104208971000	19FN0077 Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Patalunan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 29- June 4, 2019	June 18, 2019	June28, 2019	July 2, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104208975000	19FN0105 Construction of Multi-Purpose Building (Covered Court)Phase 1, Brgy. Bel Cruz, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 19-25, 2019	Jul 9, 2019	Jul 22, 2019	Jul 25, 2019	Gop	4,500,000.00		4,500,000.00	Construction of Multi Purpose Building
300104208976000	19FN0069 Construction Multi-Purpose Building (Covered Court) Phase 1, Brgy.Calina, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 22-28, 2019	June 11, 2019	June 24, 2019	June 27, 2019	Gop	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104208984000	19FN0131 Construction of Multi-Purpose Building (Covered Court), Brgy. Camagong, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2019	Aug. 15, 2019	Aug. 26, 2019	Aug. 29, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104208996000	19FN0078 Construction of Multi-Purpose Building , Brgy. Sta. Cruz, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 31- June 6, 2019	June 20, 2019	July 1, 2019	July 4, 2019	Gop	4,500,000.00		4,500,000.00	Construction of Multipurpose Building
300104208999000	19FN0079 Construction Multi-Purpose Building , Brgy. Sta. Lutgarda, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 31- June 6, 2019	June 20, 2019	July 1, 2019	July 4, 2019	Gop	4,500,000.00		4,500,000.00	Construction of Multi Purpose Building
300104208999000	19FN0086 Concreting of Barangay Road, Brgy. Bulawan Jr. to Brgy. Bagong Sikat, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 7-13, 2019	June 28, 2019	June 11, 2019	July 16, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Concrete Road
300117208952000	19FN0087 Concreting of Barangay Road, Sitio Recta, Brgy. GRS, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 7-13, 2019	June 28, 2019	June 11, 2019	July 16, 2019	Gop	7,000,000.00		7,000,000.00	Construction of Concrete Road

300117203953000	19FNO088 Concreting of Road, Brgy. Sinuknipan II, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 7-13, 2019	June 28, 2019	June 11, 2019	July 16, 2019	GoP	5,000,000.00	5,000,000.00	Construction of Concrete Road
P003472311Z				2019	2019	2019					total amount excludes san Jose alanao
300104208977030	19FNO047 Construction of Multi-Purpose Building (Covered Court) Phase 1, Brgy. San Jose Alanao, Luni, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	21-Jun-19	27-Jun-19	GoP	2,500,000.00	2,500,000.00	Construction of Multi Purpose Building
P00348551Z				2018	2019					53,000,000.00	
LIST OF GAA- 2019 NOT INCLUDED IN NEP											
300204100319000	19FNO0 Concreting of Vigaan-Stio Bocol Barangay Road Connecting the RAW Dairy Product Extraction Area and Dairy Product Processing Center In Support of Farmland Multi-Purpose Cooperative, Brgy. Calagbangan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 27-	July 16,	July 29,	July 31, 2019	GoP	369,306,000.00		
300102200291000	19FNO106 Construction of School Building Gaongan Elementary School, Brgy. Gaongan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 28-	July 18,	July 29,	Aug 1, 2019	GoP	2,000,000.00	2,000,000.00	Construction of School Buildings
P003482321Z				July 4, 2019	2019	2019					
300102200292000	19FNO107 Construction of School Building Pamplona Elementary School, Brgy. Pamplona, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 28-	July 18,	July 29,	Aug 1, 2019	GoP	2,000,000.00	2,000,000.00	Construction of School Buildings
P00348241Z				July 4, 2019	2019	2019					
300102200293000	19FNO108 Construction of School Building Pandan Elementary School, Brgy. Pandan, Cabusaan, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 28-	July 18,	July 29,	Aug 1, 2019	GoP	2,000,000.00	2,000,000.00	Construction of School Buildings
P003482251Z				July 4, 2019	2019	2019					
300102200294000	19FNO109 Construction of School Building Sta. Lutgarda National High School-Senior High School, Brgy. Sta. Lutgarda, Cabusaan, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 28-	July 18,	July 29,	Aug 1, 2019	GoP	2,000,000.00	2,000,000.00	Construction of School Buildings
P003482261Z				July 4, 2019	2019	2019					
300103201281000	19FNO Construction of Multi-Purpose Building (Barangay Health Center) at Brgy. Castillo, Cabusaan, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2019	Aug. 15, 2019	Aug. 26, 2019	Aug. 27, 2019	GoP	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
P003485941Z				2019	2019	2019					
300103201284000	19FN Rehabilitation of Multi-Purpose Building (Grandstand), Ragay National Agricultural and Fisheries School (RNAFS), Brgy. Liboro, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2019	Aug. 15, 2019	Aug. 26, 2019	Aug. 27, 2019	GoP	3,000,000.00	3,000,000.00	Rehabilitation/ Major Repair of Multi Purpose Building
P003485951Z				2019	2019	2019					

300104208957000	19FN0114 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Bagong Silang, Del Gallego, Camarines	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 10-16, 2019	July 30, 2019	Aug. 12, 2019	Aug. 15, 2019		Gop	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
300104208959000	19FN0089 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Cabinitan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 18-24, 2019	July 8, 2019	July 17, 2019	July 18, 2019		Gop	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
300104208960000	19FN0115 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Calampinay, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 10-16, 2019	July 30, 2019	Aug. 12, 2019	Aug. 15, 2019		Gop	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
300104208961000	19FN0084 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Inandawa, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 7-13, 2019	June 28, 2019	July 9, 2019	July 12, 2019		Gop	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
300104208962000	19FN0016 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Salanda, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 10-16, 2019	July 30, 2019	Aug. 12, 2019	Aug. 15, 2019		Gop	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
300104208963000	19FN0117 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Sta. Rita II, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 10-16, 2019	July 30, 2019	Aug. 12, 2019	Aug. 15, 2019		Gop	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
300104208964000	19FN0082 Construction of Multi-Purpose Building (Covered Court), Brgy. Panaylayan Nuevo, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 5-11, 2019	June 25, 2019	July 8, 2019	July 11, 2019		Gop	4,000,000.00	4,000,000.00	Construction of Multi-Purpose Building
300104208966000	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Apale, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2019	Aug. 15, 2019	Aug. 26, 2019	Aug. 27, 2019		Gop	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
300104208964000	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. F. Simeon, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 13-19, 2019	July 2, 2019	July 11, 2019	July 12, 2019		Gop	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
300104208969000	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Liboro, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 13-19, 2019	July 2, 2019	July 11, 2019	July 12, 2019		Gop	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building
300104208969000	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Port Junction Norte, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 27- July 3, 2019	July 16, 2019	July 29, 2019	July 31, 2019		Gop	3,000,000.00	3,000,000.00	Construction of Multi-Purpose Building

30010420897000	19FN0096 Construction of Multi-Purpose Building (Covered Court), Brgy. Agripacion, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 16, 2019	July 18, 2019		GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P0035074ALZ				2019	2019	2019							
300104208979000	19FN0090 Construction of Multi-Purpose Building (Covered Court), Brgy. Cabinitan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 16, 2019	July 18, 2019		GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
P0035074SLZ													
300104208980000			Competitive Bidding	May 22-28, 2019	June 11, 2019	June 24, 2019	June 27, 2019		GOP				
P0035074ELZ	19FN0070 Construction of Multi-Purpose Building (Covered Court), Brgy. Cabaño, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section		2019	2019	2019	2019			5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104208981000													
P0035074TLZ	19FN0071 Construction of Multi-Purpose Building (Covered Court), Brgy. Lower Sta. Cruz, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 22-28, 2019	June 11, 2019	June 24, 2019	June 27, 2019		GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104208982000													
P0035074BLZ	19FN0091 Construction of Multi-Purpose Building (Covered Court), Brgy. Samay, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 18-24, 2019	July 8, 2019	July 17, 2019	July 18, 2019		GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104208983000				2019	2019	2019							
P00350749LZ	19FN0072 Construction of Multi-Purpose Building (Covered Court), Brgy. San Rafael, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 22-28, 2019	June 11, 2019	June 24, 2019	June 27, 2019		GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104208984000				2019	2019	2019	2019						
P00350750LZ	19FN0097 Construction of Multi-Purpose Building (Covered Court), Brgy. Upper Binahan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 16, 2019	July 18, 2019		GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104208985000				2019	2019	2019							
P00350751LZ	19FN0098 Construction of Multi-Purpose Building (Covered Court), Brgy. Upper Sta. Cruz, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 16, 2019	July 18, 2019		GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104208986000				2019	2019	2019							
P00350752LZ	Construction of Multi-Purpose Building (Covered Court), Dusaan, Brgy. Castillo, Cabausa, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 13-19, 2019	July 2, 2019	July 11, 2019	July 12, 2019		GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104208987000				2019	2019	2019							
P00350753LZ	19FN0092 Construction of Multi-Purpose Building (Covered Court), TAAAS High School, Brgy. Anomokpok, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 16, 2019	July 18, 2019		GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104208988000				2019	2019	2019							
P00350754LZ													
300104208989000													
P00350755LZ													
300104208990000													
P00350756LZ													
300104208991000													
P00350757LZ													
300104208992000													
P00350758LZ													
300104208993000													
P00350759LZ													
300104208994000													
P00350760LZ													
300104208995000													
P00350761LZ													
300104208996000													
P00350762LZ													
300104208997000													
P00350763LZ													
300104208998000													
P00350764LZ													
300104208999000													
P00350765LZ													
300104209000000													
P00350766LZ													
300104209001000													
P00350767LZ													
300104209002000													
P00350768LZ													
300104209003000													
P00350769LZ													
300104209004000													
P00350770LZ													
300104209005000													
P00350771LZ													
300104209006000													
P00350772LZ													
300104209007000													
P00350773LZ													
300104209008000													
P00350774LZ													
300104209009000													
P00350775LZ													
300104209010000													
P00350776LZ													
300104209011000													
P00350777LZ													
300104209012000													
P00350778LZ													
300104209013000													
P00350779LZ													
300104209014000													
P00350780LZ													
300104209015000													
P00350781LZ													
300104209016000													
P00350782LZ													
300104209017000													
P00350783LZ													
300104209018000													
P00350784LZ													
300104209019000													
P00350785LZ													
300104209020000													
P00350786LZ													
300104209021000													
P00350787LZ													
300104209022000													
P00350788LZ													
300104209023000													
P00350789LZ													
300104209024000													
P00350790LZ													
300104209025000													
P00350791LZ													
300104209026000													
P00350792LZ													
300104209027000													
P00350793LZ													
300104209028000													
P00350794LZ													
300104209029000													
P00350795LZ													
300104209030000													
P00350796LZ													
300104209031000													
P00350797LZ													
300104209032000													
P00350798LZ													
300104209033000													
P00350799LZ													
300104209034000													
P00350800LZ													
300104209035000													
P00350801LZ													
300104209036000													
P00350802LZ													
300104209037000													
P00350803LZ													
300104209038000													
P00350804LZ													
300104209039000													
P00350805LZ													
300104209040000													
P00350806LZ													
300104209041000													
P00350807LZ													
300104209042000													
P00350808LZ													
300104209043000													
P00350809LZ													
300104209044000													
P00350810LZ													
300104209045000													
P00350811LZ													
300104209046000													
P00350812LZ													
300104209047000													
P00350813LZ													
300104209048000													
P00350814LZ													
300104209049000													
P00350815LZ													
300104209050000													
P00350816LZ													
300104209051000													
P00350817LZ													
300104209052000													

300104208989000	19FN0110 Construction of Multi-Purpose Building (Covered Court), Brgy. Lanipga Cawayan, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 28- July 4, 2019	July 16, 2019	July 29, 2019	Aug 1, 2019		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104208990000	19FN0111 Construction of Multi-Purpose Building (Day Care), Brgy. Ikeya, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 28- July 4, 2019	July 18, 2019	July 29, 2019	Aug 1, 2019		GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104208991000	19FN0083 Construction of Multi-Purpose Building (Market), Brgy. GRS, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 5-11, 2019	June 25, 2019	July 8, 2019	July 11, 2019		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104208992000	19FN0112 Construction of Multi-Purpose Building (Open Pavilion) Castillo Elementary School, Brgy. Castillo, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 4-10, 2019	July 24, 2019	Aug. 5, 2019	Aug. 8, 2019		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104208994000	19FN0118 Construction of Multi-Purpose Building, Brgy. New Poblacion, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 10-16, 2019	July 30, 2019	Aug. 12, 2019	Aug. 15, 2019		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104208996000	19FN0119 Construction of Multi-Purpose Building, Brgy. Pamplona, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 10-16, 2019	July 30, 2019	Aug. 12, 2019	Aug. 15, 2019		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104208997000	19FN0093 Construction of Multi-Purpose Building, Brgy. Pandan, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 16, 2019	July 18, 2019		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
30035076512	19FN0094 Construction of Multi-Purpose Building, Municipal Hall Compound, Brgy. Ilaod, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 16, 2019	July 18, 2019		GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104208903000	19FN0095 Construction of Multi-Purpose Building, Sitio Intamuros (Covered Court), Brgy. Panaykayan, Barau, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 16, 2019	July 18, 2019		GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
30035076512	19FN0136 Construction of Multi-Purpose Building-Phase II, Brgy. San Jose, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2020	Aug. 16, 2019	Aug. 27, 2019	Aug. 30, 2019		GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104208906000	19FN0124 Improvement of Multi-Purpose Building, Brgy. Sta. Cruz, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 16-22, 2019	Aug 6, 2019	Aug. 19, 2019	Aug. 22, 2019		GoP	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building

300104269007000	19FNO137 Construction of Multi-Purpose Building, Poblacion (Phase 2), Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2020	Aug. 16, 2019	Aug. 27, 2019	Aug. 30, 2019	GOP	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
300104269010000	19FNO129 Rehabilitation of Multi-Purpose Building, Brgy. Sta. Rita I, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2019	Aug. 15, 2019	Aug. 26, 2019	Aug. 29, 2019	GOP	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P003507681Z	19FNO130 Rehabilitation of Multi-Purpose Building, Brgy. Sta. Rita II, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2019	Aug. 15, 2019	Aug. 26, 2019	Aug. 29, 2019	GOP	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
P003426671Z	19FNO132 Rehabilitation of Ragay Central School Multi-Purpose Building (Grandstand), Brgy. Poblacion Ilaod, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2019	Aug. 15, 2019	Aug. 26, 2019	Aug. 29, 2019	GOP	2,000,000.00	2,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
300109200420000	19FNO155 Construction of Drainage System in Brgy. Agrupacion, Ragay, Camarines Sur KO320+520 - KO320+670	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Aug. 23-29, 2019	Sept. 13, 2019	Sept. 24, 2019	Sept. 27, 2019	GOP	5,000,000.00	5,000,000.00	Construction of Drainage Structure
300107200521000	19FNO080 Construction of Seawall, Brgy. Binahian, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 31- June 6, 2019	June 20, 2019	July 1, 2019	July 4, 2019	GOP	10,000,000.00	10,000,000.00	Construction of Flood Mitigation Structure
P003534911Z	19FNO100 Reconstruction of Polantuna-Belwang Spillway, Brgy. Polantuna and Belwang, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 19, 2019	July 23, 2019	GOP	20,000,000.00	20,000,000.00	Construction of Flood Mitigation Structure
300107200523000	19FNO101 Repair / Rehabilitation of Napolidan Spillway, Brgy. Napolidan, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 19, 2019	July 23, 2019	GOP	25,000,000.00	25,000,000.00	Construction of Flood Mitigation Structure
P003534921Z	19FNO081 Construction of Seawall, Sitio Kiti, Brgy. Sabang, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	May 31- June 6, 2019	June 20, 2019	July 1, 2019	July 4, 2019	GOP	3,000,000.00	3,000,000.00	Construction of Flood Mitigation Structure
300116201847000	19FNO120 Concreting of Barangay Road, Sitio Nabuntugan, Brgy., Banga Caves, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 10-16, 2019	July 30, 2019	Aug. 12, 2019	Aug. 15, 2019	GOP	2,000,000.00	2,000,000.00	Construction of Concrete Road
P003538941Z	19FNO160 Concreting of Barangay Road, Brgy. Samay, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Aug 28- Sept 3, 2019	Sept 18, 2019	Sept 30, 2019	Oct. 3, 2019	GOP	2,000,000.00	2,000,000.00	Construction of Concrete Road

300116201849300		19FNO Concreting of Road, Brgy. Mabini, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 13-19, 2019	July 2, 2019	July 18, 2019	July 15, 2019	Gop	3,000,000.00	-	3,000,000.00	Construction of Concrete Road
P00358961Z		Mabini, Del Gallego, Camarines Sur				2019	2019		Gop	3,000,000.00			
300116201850000		19FNO Concreting of Road, San Pedro-Bagangan St., Brgy. Bagangan St., Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 13-19, 2019	July 2, 2019	July 18, 2019	July 15, 2019	Gop	5,000,000.00		5,000,000.00	Construction of Concrete Road
P00358971Z		Bagangan St., Brgy. Bagangan St., Lupi, Camarines Sur				2019	2019		Gop	5,000,000.00			
300117203914000		19FNO121 Concreting of Barangay Road (Amlongon), Brgy. F. Simeon, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 10-16, 2019	July 30, 2019	Aug. 12, 2019	Aug. 15, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Concrete Road
P003589441Z		Amlongon), Brgy. F. Simeon, Ragay, Camarines Sur				2019	2019		Gop	3,000,000.00			
300117203915000		19FNO123 Concreting of Barangay Road, Sitio Pinagpalá, Brgy. Catabangan Proper, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 12-18, 2019	Aug 2, 2019	Aug. 13, 2019	Aug. 16, 2019	Gop	2,000,000.00		2,000,000.00	Construction of Concrete Road
P003589451Z		Road, Sitio Pinagpalá, Brgy. Catabangan Proper, Ragay, Camarines Sur				2019	2019		Gop	2,000,000.00			
300117203916000		19FNO143 Concreting of Barangay Road (Bansuray) ,Brgy. Belwang, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Aug. 6-12, 2019	Aug. 26, 2019	Sept. 4, 2019	Sept. 6, 2019	Gop	2,000,000.00		2,000,000.00	Construction of Concrete Road
P003589461Z		(Bansuray) ,Brgy. Belwang, Lupi, Camarines Sur				2019	2019		Gop	2,000,000.00			
300117203917000		19FNO113 Concreting of Barangay Road (Gaas), Brgy. Port Junction Norte, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 9-15, 2019	July 29, 2019	Aug. 8, 2019	Aug. 12, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Concrete Road
P003589471Z		(Gaas), Brgy. Port Junction Norte, Ragay, Camarines Sur				2019	2019		Gop	3,000,000.00			
300117203918000		19FNO159 Concreting of Barangay Road (Lampasot), Brgy. Pasay, Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Aug. 28- Sept. 3, 2019	Sept. 18, 2019	Sept. 30, 2019	Oct. 3, 2019	Gop	2,000,000.00		2,000,000.00	Construction of Concrete Road
P003589481Z		Lampasot), Brgy. Pasay, Del Gallego, Camarines Sur				2019	2019		Gop	2,000,000.00			
300117203919000		19FNO138 Concreting of Barangay Road (Maipitan), Brgy. Buenasuerte, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2020	Aug. 16, 2019	Aug. 27, 2019	Aug. 30, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Concrete Road
P003589491Z		(Maipitan), Brgy. Buenasuerte, Ragay, Camarines Sur				2019	2019		Gop	3,000,000.00			
300117203920000		19FNO102 Concreting of Barangay Road (Paitan), Brgy. Boló Norte, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 19-25, 2019	July 9, 2019	July 22, 2019	July 25, 2019	Gop	10,000,000.00		10,000,000.00	Construction of Concrete Road
P003589501Z		(Paitan), Brgy. Boló Norte, Sipocot, Camarines Sur				2019	2019		Gop	10,000,000.00			
300117203921000		19FNO125 Concreting of Barangay Road (Tuos), Brgy. Port Junction Sur, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 16-22, 2019	Aug 6, 2019	Aug. 19, 2019	Aug. 22, 2019	Gop	3,000,000.00		3,000,000.00	Construction of Concrete Road
P003589511Z		Tuos), Brgy. Port Junction Sur, Ragay, Camarines Sur				2019	2019		Gop	3,000,000.00			
300117203922000		19FNO139 Concreting of Barangay Road, Brgy. Alilemar to Casay, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction	Competitive Bidding	July 26- Aug 1, 2020	Aug. 16, 2019	Aug. 27, 2019	Aug. 30, 2019	Gop	4,000,000.00		4,000,000.00	Construction of Concrete Road
P003589521Z		Road, Brgy. Alilemar to Casay, Lupi, Camarines Sur				2019	2019		Gop	4,000,000.00			


300117203934000	19FN0103 Concreting of Barangay Road, Brgy. Aawayan, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 19-25, 2019	July 9, 2019	July 22, 2019	July 25, 2019	Gop	10,000,000.00	10,000,000.00	Construction of Concrete Road
P00349591Z											
300117201400000	19FN0145 Concreting of Barangay Road, Brgy. Barrera Sr., Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Aug. 8-14, 2019	Aug. 28, 2019	Sept. 9, 2019	Sept. 12, 2019	Gop	3,000,000.00	3,000,000.00	Construction of Concrete Road
P00349541Z											
300117203935000	19FN0122 Concreting of Barangay Road, Brgy. Baya, Rajay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 10-16, 2019	July 30, 2019	Aug. 12, 2019	Aug. 15, 2019	Gop	2,000,000.00	2,000,000.00	Construction of Concrete Road
P00349591Z											
300117203938000	19FN0104 Concreting of Barangay Road, Brgy. Binahian, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 19-25, 2019	July 9, 2019	July 22, 2019	July 25, 2019	Gop	12,000,000.00	12,000,000.00	Construction of Concrete Road
P00349591Z											
300117203932000	19FN0085 Concreting of Barangay Road, Brgy. Bolo Norte, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 7-13, 2019	June 28, 2019	Jul. 11, 2019	Jul. 16, 2019	Gop	2,000,000.00	2,000,000.00	Construction of Concrete Road
P00349591Z											
300117203933000	Concreting of Barangay Road, Brgy. Buensuerte, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2019	Aug. 15, 2019	Aug. 26, 2019	Aug. 27, 2019	Gop	2,000,000.00	2,000,000.00	Construction of Concrete Road
P00349581Z											
300117203932000	19FN0140 Concreting of Barangay Road, Brgy. Casay to Bagangan Sr., Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2020	Aug. 16, 2019	Aug. 27, 2019	Aug. 30, 2019	Gop	4,000,000.00	4,000,000.00	Construction of Concrete Road
P00349591Z											
300117203933000	Concreting of Barangay Road, Brgy. Cotimo, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Aug. 16-22, 2019	Sept. 6, 2019	Sept. 17, 2019	Sept. 18, 2019	Gop	5,000,000.00	5,000,000.00	Construction of Concrete Road
P00349601Z											
300117203934000	19FN0141 Concreting of Barangay Road, Brgy. Hagunit to Mangcawayan, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2020	Aug. 16, 2019	Aug. 27, 2019	Aug. 30, 2019	Gop	2,000,000.00	2,000,000.00	Construction of Concrete Road
P00349611Z											
300117203935000	19FN0142 Concreting of Barangay Road, Brgy. Haluban to Barrera Sr., Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Aug. 2-8, 2019	Aug. 23, 2019	Sept. 3, 2019	Sept. 5, 2019	Gop	2,000,000.00	2,000,000.00	Construction of Concrete Road
P00349611Z											
300117203936000	19FN0152 Concreting of Barangay Road, Brgy. Impig, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Aug. 21-27, 2019	Sept. 10, 2019	Sept. 23, 2019	Sept. 26, 2019	Gop	2,000,000.00	2,000,000.00	Construction of Concrete Road
P00349631Z											

[illegible]

300119200237000	19FN00099 Construction of Footbridge,	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	June 14-20, 2019	July 5, 2019	July 16, 2019	July 18, 2019	Gop	4,000,000.00	4,000,000.00	Construction of Bridge
P00355894LZ	Br. gy. Cabadisan, Ragay, Camarines Sur										
300119200238000	19FN0157 Rehabilitation of Bridge,	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	Aug. 23-29, 2019	Sept. 13, 2019	Sept. 24, 2019	Sept. 27, 2019	Gop	5,000,000.00	5,000,000.00	Rehabilitation of Bridge
P00355894LZ	Br. gy. Bucal, Del Gallego, Camarines Sur										
300119200375000	19FN0135 Rehabilitation of Water	Cam. Sur 1st DEO/ Construction Section	Competitive Bidding	July 26- Aug 1, 2019	Aug. 15, 2019	Aug. 26, 2019	Aug. 29, 2019	Gop	3,000,000.00	3,000,000.00	Rehabilitation of Water Supply Systems
P00356060LZ	System, Br. gy. Tablon, Del Gallego, Camarines Sur										
404,000,000.00											

Prepared by: 
MARIA LUCIA R. REQUENO
 Engineer III
 Date: 6/24/2019

Recommended by: 
EDGAR R. BRIAGAS
 BAC Chairperson
 Date: 6/25/2019

Approved by: 
EDY FERDINAND R. JOVEN
 Acting District Engineer
 Date: 6/25/2019