



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR IV
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

March 25, 2019

MEMORANDUM

FOR : **MA.VICTORIA S. GREGORIO**
OIC-DIRECTOR Procurement Service
DPWH Central Office
Bonifacio Drive, Port Area
Manila

SUBJECT : **Submission of Final and Approved Annual Procurement Plan (APP) FY 2019 and Project Procurement Management Plan (PPMP) FY 2019 For Civil Works, Goods and Consulting Services.**

Respectfully attached herewith is the Final and Approved Annual Procurement Plan (APP) FY 2019 For Civil Works, Goods and Consulting Services and Project Procurement Management Plan (PPMP) FY 2019 for Civil Works, Goods and Consulting Services of this office for your reference and appropriate action.



NESTOR P. GORIMBAO
District Engineer

RO5.16.5 JLM/RNM/FPN/NPG

Department of Public Works and Highways	
PROCUREMENT SERVICE	
Date: APR 01 2019	Time: <u>4:30</u>
Received by: <u>[Signature]</u>	
Reference No.: <u>12-MBO-2019-33</u>	


WBA 14942 7545117

03/30/19



Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
INFRASTRUCTURE												
19FG0001	Retrofitting/ Strengthening of Permanent Bridges, Agdangan Br. (B00452L2) along Daang Maharlika (LZ), Agdangan, Baao, Camarines Sur (K0458+321)	Construction Section	Competitive Bidding	16-Oct-18	05/11/2018	Note: To issue BAC resolution "Short of Award" pending approval of GAA CY 2019	GAA 2019	P3,322,200.00		P 3,322,200.00	Retrofitting / Strengthening of Bridge	
19FG0002	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation at Barit River, Downstream Mampug Bridge Brgy. Santiago Old, Nabua, Camarines Sur (Sta. 0+000.00 – Sta. 0+397.00)	Construction Section	Competitive Bidding	10/16/2018	05/11/2018		GAA 2019	P49,000,000.00		P 49,000,000.00	Construction of Flood Mitigation Structure	
19FG0003	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Balatan Flood Control (Luluwasan – Laganac Section), Balatan, Camarines Sur (Sta. 1+725.00 – Sta.1+925.00)	Construction Section	Competitive Bidding	10/16/2018	05/11/2018		GAA 2019	P44,100,000.00		P 44,100,000.00	Construction of Flood Mitigation Structure	
19FG0004	Construction of Road, Brgy. San Jose and Brgy. Fabrica Bula, Camarines Sur (Sta. 1+500 – Sta. 1+765.5)	Construction Section	Competitive Bidding	10/16/2018	05/11/2018		GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road	
19FG0005	Construction of Road, Brgy. Ombao Polpog, Bula, Camarines Sur Section A: Sta. 0+150.00 – Sta. 0+232 Section B: Sta.0+000.00 – Sta. 0+036	Construction Section	Competitive Bidding	10/16/2018	05/11/2018		GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road	
19FG0006	Concreting of Zone 4,5 and 6 Roads, Brgy. San Antonio, Buhí, Camarines Sur	Construction Section	Competitive Bidding	10/16/2018	05/11/2018		GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road	
19FG0007	Concreting of Road, Brgy. San Pedro, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	10/16/2018	05/11/2018		GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road	
19FG0008	Concreting of Sampaloc Street, Brgy. La Anunciacion, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	10/16/2018	05/11/2018		GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road	
19FG0009	Concreting of Zone 5 & 6 Roads, Brgy. Banao, Iriga City, Camarines Sur (Sta. 0+060.00 – Sta. 0+324)	Construction Section	Competitive Bidding	10/17/2018	06/11/2018		GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road	
19FG0010	Concreting of Zone 2,3 and 7 Roads, Brgy. San Ramon, Iriga City, Camarines Sur (Sta. 0+000.00 – Sta. 0+198.00)	Construction Section	Competitive Bidding	10/17/2018	06/11/2018		GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road	



Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated			Remarks
				Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total (Pesos)	MO OE	CO	
19FG0011	Concreting of Zone 6 Roads, Brgy. La Purisima, Nabua, Camarines Sur (Sta. 0+250.00 – Sta. 466.00)	Construction Section	Competitive Bidding	10/17/2018	06/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0012	Concreting of Emerald St. Zone 5 Road Brgy. San Nicolas Iriga City Camarines Sur (Sta. 0+000.00 – Sta. 0+280)	Construction Section	Competitive Bidding	10/17/2018	06/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0013	Construction (Completion) of Multi-Purpose Building, Brgy. San Ramon, Baao, Camarines Sur	Construction Section	Competitive Bidding	10/17/2018	06/11/2018		GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0014	Construction (Completion) of Multi-Purpose Building, Nabua Municipal Hall (Legislative Building), Brgy. San Isidro, Nabua, Camarines Sur	Construction Section	Competitive Bidding	10/17/2018	06/11/2018		GAA 2019	₱4,950,000.00		₱ 4,950,000.00	Multi-Purpose Building
19FG0015	Construction/Improvement of Waras River Course, Nabua, Camarines Sur (Sta. 7+320.00 – Sta. 7+616.00)	Construction Section	Competitive Bidding	10/26/2018	15/11/2018		GAA 2019	₱36,260,000.00		₱ 36,260,000.00	Construction of Flood Mitigation Structure
19FG0016	Off-Carriageway Improvement – Tertiary Roads Nabua – Bato – Libon (Tandaay – Buluang, Bato) Road, Bato, Camarines Sur (K0490+407.00 – K0491+232.00)	Construction Section	Competitive Bidding	10/26/2018	15/11/2018		GAA 2019	₱14,700,000.00		₱ 14,700,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction
19FG0017	Concreting of Road Brgy. Sta. Teresita and Brgy. San Andres Iriga City Section "A" Sta. 0+190.00 – Sta. 0+208.00 Section "B" Sta. 0+650.00 – Sta. 0+814.00	Construction Section	Competitive Bidding	10/26/2018	15/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0018	Re – Construction of Eroded Roads and Canal at Zone 2 ans 3, Brgy. San Roque, Sagumay, Nabua, Camarines Sur (Sta. 0+040.00 – Sta. 0+275.50)	Construction Section	Competitive Bidding	10/26/2018	15/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0019	Concreting of Road Brgy. Sagrada, Iriga City (Sta. 0+000.00 – Sta. 0+226.5)	Construction Section	Competitive Bidding	10/26/2018	15/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0020	Construction of Multi-Purpose Building, Brgy. San Jose, Nabua, Camarines Sur	Construction Section	Competitive Bidding	10/26/2018	15/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0021	Construction of Multi-Purpose Building, Sta. Justina East Elementary School, Brgy. Sta. Justina, Buhi, Camarines Sur	Construction Section	Competitive Bidding	10/26/2018	15/11/2018		GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building


Note: To issue BAC resolution "Short of Award" pending approval of GAA CY 2019



Final Annual Procurement Plan for FY 2019


Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total (Pesos)	MO OE	CO	
19FG0022	Rehabilitation/Improvement of Waras River Flood Control Project (Upstream of Waras Bridge), San Juan, Baao – San Agustín, Iriga City	Construction Section	Competitive Bidding	10/30/2018	19/11/2018		GAA 2019	₱19,600,000.00		₱ 19,600,000.00	Rehabilitation/Major Repair of Flood Control Structure
19FG0023	Retrofitting/Strengthening of Permanent Bridges, Mang-it Br. (B00471LZ) Along Nabua – Balatan Road, Balatan, Camarines Sur	Construction Section	Competitive Bidding	10/30/2018	19/11/2018		GAA 2019	₱8,643,600.00		₱ 8,643,600.00	Retrofitting / Strengthening of Bridge
19FG0024	Concreting of Kalangkaon to Kalipot Road Brgy. San Vicente, Nabua, Camarines Sur (Sta. 0+000.00 – Sta. 0+293.5)	Construction Section	Competitive Bidding	10/30/2018	19/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0025	Concreting of Kalaye Pinabayaan, Brgy. La. Opinion to Brgy. San Antonio Ogbon, Nabua, Camarines Sur	Construction Section	Competitive Bidding	10/30/2018	19/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0026	Concreting of Sitio Magringao to Sitio Pagasa Road, Brgy. San Antonio Ogbon, Nabua, Camarines Sur	Construction Section	Competitive Bidding	10/30/2018	19/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0027	Concreting of Zone 1 & 2 at Don Juan St., Brgy. San Francisco, Baao, Camarines Sur	Construction Section	Competitive Bidding	10/30/2018	19/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0028	Construction of Multi-Purpose Building, Brgy. Cristo Rey, Baao, Camarines Sur	Construction Section	Competitive Bidding	10/30/2018	19/11/2018		GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0029	Concreting of San Vicente Norte Road, Brgy. San Vicente Norte, Iriga City, Camarines Sur Sta. 7+200.00 – Sta. 7+393.50	Construction Section	Competitive Bidding	11/9/2018	29/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0030	Concreting of Erian Boy Street, Brgy. La Trinidad, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	11/9/2018	29/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0031	Concreting of Road Brgy. Niño Jesus, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	11/9/2018	29/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0032	Concreting of Road Brgy. Dela Fe, Buhi, Camarines Sur	Construction Section	Competitive Bidding	11/9/2018	29/11/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0033	Construction/Improvement of Bula River Control (San Roque – Ombao Section), Bula, Camarines Sur	Construction Section	Competitive Bidding	11/13/2018	03/12/2018		GAA 2019	₱42,140,000.00		₱ 42,140,000.00	Construction of Flood Mitigation Structure
19FG0034	Rehabilitation of Revetment of Igbac River, Buhi, Camarines Sur	Construction Section	Competitive Bidding	11/13/2018	03/12/2018		GAA 2019	₱39,600,000.00		₱ 39,600,000.00	Road Concreting

Note: To issue BAC resolution "Short of Award" pending approval of GAA CY 2019



Final Annual Procurement Plan for FY 2019


Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Contract Signing	Total (Pesos)	MO OE	
19FG0035	Rehabilitation of Revetment along San Antonio, Buhí, Camarines Sur	Construction Section	Competitive Bidding	11/13/2018	03/12/2018	Note: To issue BAC resolution "Short of Award" pending approval of GAA CY 2019	GAA 2019	₱29,700,000.00		₱ 29,700,000.00	Road Concreting
19FG0036	Rehabilitation/Improvement of Bicol River Downstream of Sto. Domingo Bridge, Nabua, Camarines Sur	Construction Section	Competitive Bidding	11/13/2018	03/12/2018		GAA 2019	₱29,400,000.00		₱ 29,400,000.00	Rehabilitation/Major Repair of Flood Control Structure
19FG0037	Rehabilitation of Barit River, Upstream of San Miguel Bridge, Nabua, Camarines Sur	Construction Section	Competitive Bidding	11/13/2018	03/12/2018		GAA 2019	₱29,102,080.00		₱ 29,102,080.00	Rehabilitation/Major Repair of Flood Control Structure
19FG0038	Concreting of Road from Latombo St. San Antonio to La Medalla, Brgy. San Antonio, Iriga City	Construction Section	Competitive Bidding	11/13/2018	03/12/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0039	Concreting of Zone 3 Road ,Brgy.San Andres, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	11/13/2018	03/12/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0040	Construction of Multi-Purpose Building, Brgy. Igbac, Buhí, Camarines Sur	Construction Section	Competitive Bidding	11/13/2018	03/12/2018		GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0041	Construction (Completion) of Multi-Purpose Building, Pugay Elementary School, Brgy. Pugay, Baao, Camarines Sur	Construction Section	Competitive Bidding	11/13/2018	03/12/2018		GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0042	Widening of Permanent Bridge, Mampuang Br. (B00467LZ) along Nabua – Balatan Road, Nabua, Camarines Sur K0472+365	Construction Section	Competitive Bidding	11/28/2018	18/12/2018		GAA 2019	₱30,997,400.00		₱ 30,997,400.00	Widening of Permanent Bridge
19FG0043	Rehabilitation of Revetment along Waras River Upstream of Waras Bridge, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	11/28/2018	18/12/2018		GAA 2019	₱39,200,000.00		₱ 39,200,000.00	Rehabilitation/Major Repair of Slope Protection Structure
19FG0044	Construction of Slope Protection Structure along Sulong River, Buhí, Camarines Sur	Construction Section	Competitive Bidding	11/28/2018	18/12/2018		GAA 2019	₱19,600,000.00		₱ 19,600,000.00	Construction of Flood Mitigation Structure
19FG0045	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads Nabua – Bato – Libon (Tandaay Buluang, Bato) Road Bato, Camarines Sur K0489+135 – K0489+365, K0492+255.00 – K093+000.00	Construction Section	Competitive Bidding	11/28/2018	18/12/2018		GAA 2019	₱17,150,000.00		₱ 17,150,000.00	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads
19FG0046	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Secondary Roads – Iriga City – San Isidro – Sagrada – San Ramon – Hanawan Road, Brgy. Sta. Maria, Iriga City K0476+910 – 477+558.30	Construction Section	Competitive Bidding	11/28/2018	18/12/2018		GAA 2019	₱9,800,000.00		₱ 9,800,000.00	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads



Final Annual Procurement Plan for FY 2019


Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total (Pesos)	MO OE	CO	
19FG0047	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads Nabua – Balatan Road Brgy. Nierva, Nabua and Brgy. Laganac, Balatan, Camarines Sur Section 1: K0481+279.00 – K0481+295.00 Section 2: K0488+627.00 – 488+777.00 Section 3: K0489+592.00 – 489+889.00	Construction Section	Competitive Bidding	11/28/2018	18/12/2018		GAA 2019	₱7,350,000.00		₱ 7,350,000.00	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads
19FG0048	Construction of Multi-Purpose Building, La Medalla Elementary School, Brgy. La Medalla, Iriga City	Construction Section	Competitive Bidding	11/28/2018	18/12/2018		GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0049	Road Widening – Secondary Roads Baco – Iriga City – Nabua Road K0470+680.00 – K0470+1000.00 K0471+658.00 – K0472+080.00	Construction Section	Competitive Bidding	12/8/2018	28/12/2018		GAA 2019	₱19,600,000.00		₱ 19,600,000.00	Roads Widening
19FG0050	Road Widening – Secondary Roads Baco – Iriga City – Masoli Road K0476+700.00 – K0477+000.00	Construction Section	Competitive Bidding	12/8/2018	28/12/2018		GAA 2019	₱9,800,000.00		₱ 9,800,000.00	Roads Widening
19FG0051	Construction (Completion) of Multi-Purpose Building, Tandaay Elementary School, Brgy. Tandaay, Nabua, Camarines Sur	Construction Section	Competitive Bidding	12/8/2018	28/12/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Multi-Purpose Building
19FG0052	Construction of Multi-Purpose Building, Brgy. Masoli, Bato, Camarines Sur	Construction Section	Competitive Bidding	12/8/2018	28/12/2018		GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0053	Construction of Agos River – Bato lake Camarines Sur Sta. 0+680.00 – Sta. 1+070.00	Construction Section	Competitive Bidding	12/8/2018	28/12/2018		GAA 2019	₱66,503,780.00		₱ 66,503,780.00	Construction of Flood Control
19FG0054	Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads K0487 + 020.00 - K0487+380.00	Construction Section	Competitive Bidding	12/8/2018	28/12/2018		GAA 2019	₱19,600,000.00		₱ 19,600,000.00	Rehabilitation / Reconstruction of National Road
19FG0055	Ripraping (Flood Control) at Zone 5, Brgy. Palsong, Bula, Camarines Sur Section "A" Sta. 0+000.00 – 0+055.00 Section "B" 0+000.00 – 0+029.0	Construction Section	Competitive Bidding	12/8/2018	28/12/2018		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road

Note: To issue BAC resolution "Short of Award" pending approval of GAA CY 2019



Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total (Pesos)	MO OE	CO	
19FG0056	Construction of Roadway and Canal at Zone 3 (Taguytoy) to Zone 7 (Folkland), Brgy. San Esteban, Nabua, Camarines Sur Section "A" Sta. 1+000.00 – Sta.1+199.50 Section "B" Sta. 0+780.00 – Sta. 0+831.00	Construction Section	Competitive Bidding	1/3/2019	23/01/2019		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0057	Construction of Multi – Purpose Building, Pagatpatan Elementary School, Bato, Camarines Sur	Construction Section	Competitive Bidding	1/3/2019	23/01/2019		GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0058	Construction of Multi – Purpose Building, Brgy. San Roque, Buih, Camarines Sur	Construction Section	Competitive Bidding	1/3/2019	23/01/2019		GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0060	Road Concreting of Anangue Street, Brgy. Santiago, Iriga City Section A: Sta. 0+084.00 – Sta. 0+247.00 Sta. 0+347.00 – Sta. 0+465.00 Sta. 0+612.30 – Sta. 1+374.00 Section B: Sta. 0+210.00 – Sta. 1+209.00	Construction Section	Competitive Bidding	1/11/2019	1/31/2019		GAA 2019	₱19,800,000.00		₱ 19,800,000.00	Construction of Concrete Road
19FG0061	Road Concreting of Mabunga Street to Dao Street, Brgy. Sto. Domingo, Iriga City	Construction Section	Competitive Bidding	1/11/2019	1/31/2019	Note: To issue BAC resolution "Short of Award" pending approval of GAA CY 2019	GAA 2019	₱9,900,000.00		₱ 9,900,000.00	Construction of Concrete Road
19FG0062	Concreting of Dulong Bayan, Zone 1 and 3 Roads, Brgy. San Pedro, Buih, Camarines Sur Section "A" Sta. 0+110.00 – Sta. 0+165.50 Section "B" Sta. 0+340.00 – Sta. 0+425.50 Section "C" Sta. 0+000.00 – Sta. 0+040.50	Construction Section	Competitive Bidding	1/17/2019	2/6/2019		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0063	Concreting of Sta. Isabel, Buih, Camarines Sur Sta. 0+467.00 – Sta. 0+662.00	Construction Section	Competitive Bidding	1/17/2019	2/6/2019		GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0064	Construction of Multi-Purpose Building, Zone 8, Brgy. Sta. Elena, Buih, Camarines Sur	Construction Section	Competitive Bidding	1/17/2019	2/6/2019		GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0065	Replacement of Permanent Weak Bridges, Imban Br. (B00454LZ) along Daang Maharika, Nabua, Camarines Sur K0468+516	Construction Section	Competitive Bidding	1/29/2019	2/18/2019		GAA 2019	₱39,641,000.00		₱ 39,641,000.00	Replacement of Permanent Weak Bridges



Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated			Remarks
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award		Total (Pesos)	MO OE	CO	
19FG0066	Local Program – Building and Other Structures – Multipurpose/Facilities – Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Niño, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	2/14/2019	3/6/2019	Note: To issue BAC resolution "Short of Award" pending approval of GAA CY 2019	GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0067	OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads Construction of Road Slope Protection Structure along Iriga City – San Isidro – Sagraña – San Ramon – Hanawan Rd. (S05802LZ) K0488 + (-270.00) – K0488 + 000.00	Construction Section	Competitive Bidding	2/14/2019	3/6/2019		GAA 2019	₱23,814,000.00		₱ 23,814,000.00	Slope Protection Works
19FG0068	OO1: Ensure Safe and Reliable National Road System – Bridge – Replacement of Permanent Weak Bridges, Santiago Br, (B00457LZ) along Daang Maharlika, Nabua, Camarines Sur K0472+539	Construction Section	Competitive Bidding	2/14/2019	3/6/2019		GAA 2019	₱29,400,000.00		₱ 29,400,000.00	Replacement of Bridge
19FG0069	OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening-Primary Roads, Daang Maharlika (LZ), Nabua & Bato, Camarines Sur K0476+219 – K0476+959, K0477+052 – K0477+840, K0478+697 – K0479+251	Construction Section	Competitive Bidding	2/14/2019	3/6/2019		GAA 2019	₱66,078,460.00		₱ 66,078,460.00	Road Widening-Primary Roads

Prepared By:

Recommending Approval:

REYNALDO N. MANAOG
Engineer III
HEAD- BAC Secretariat

JOSE P. GONZAGA
Chief Planning & Design Section
BAC-Chairman


Approved By:

NESTOR P. GORIMBAO
District Engineer



Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated		Remarks	
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total (Pesos)		MO OE	CO		
GOODS & SERVICES													
	COMMON ELECTRICAL SUPPLIES	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping/ Competitive Bidding						Others	P 118,815.10		P 118,815.10	Supply/Delivery of Common Electrical Supplies
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19						
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19						
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19						
	4th Quarter	11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19								
	COMMON OFFICE SUPPLIES	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping/ Competitive Bidding						Others	P 1,992,223.76		P 1,992,223.76	Supply/Delivery of Commonly used Office Supplies
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19						
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19						
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19						
	4th Quarter	11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19								
	COMMON OFFICE DIVICES	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping/ Competitive Bidding						Others	P 831,726.46		P 831,726.46	Supply/Delivery of Commonly used Office Devices
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19						
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19						
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19						
	4th Quarter	11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19								
	JANITORIAL SUPPLIES	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping/ Competitive Bidding						Others	P 146,659.14		P 146,659.14	Supply/Delivery of Commonly used Janitorial Supplies
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19						
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19						
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19						
	4th Quarter	11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19								
	COMMON OFFICE EQUIPMENT	DPWH Camarines Sur 4th DEO	Competitive Bidding						Others	P 4,129,968.60		P 4,129,968.60	Supply/Delivery of Commonly used Office Equipment
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19						
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19						
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19						
	4th Quarter	11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19								
	COMMON COMPUTER SUPPLIES	DPWH Camarines Sur 4th DEO	Competitive Bidding						Others	P 6,656,450.51		P 6,656,450.51	Supply/Delivery of Commonly used Computer Supplies
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19						
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19						
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19						
	4th Quarter	11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19								



Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated		Remarks
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total (Pesos)		MO OE	CO	
	CONSUMABLES	DPWH Camarines Sur 4th DEO	Competitive Bidding	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 8,864,453.60	P 8,864,453.60		Supply/Delivery of Commonly used IT Supplies & Consumables
	1st Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	2nd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
	3rd Quarter			11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					
	OTHER SUPPLIES	Maintenance Section	Competitive Bidding	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 8,413,033.00	P 8,413,033.00		Supply/Delivery of Tools, Equipment, Accessories & Construction Materials
	1st Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	2nd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
	3rd Quarter			11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					
	SPARE PARTS	Maintenance Section	Competitive Bidding	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 2,567,011.00	P 2,567,011.00		Supply/Delivery of Tools, for Maintenance of Service Vehicle & Equipments
	1st Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	2nd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
	3rd Quarter			11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					
	LABORATORY EQUIPMENT	DPWH Camarines Sur 4th DEO	Competitive Bidding	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 5,877,276.00	P 5,877,276.00		Supply/Delivery of Laboratory Equipment for use in Quality Assurance Section
	1st Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	2nd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
	3rd Quarter			11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					
	FUEL OIL & LUBRICANT	DPWH Camarines Sur 4th DEO	Competitive Bidding	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 5,120,210.00	P 5,120,210.00		Supply/Delivery of Fuels
	1st Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	2nd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
	3rd Quarter			11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					

Prepared By:

REYNALDON N. MANAOG
Engineer III
HEAD- BAC Secretariat

Recommending Approval:

JOSE P. GONZAGA
Chief Planning & Design Section
BAC-Chairman

Approved By:

NESTOR P. GORIMBAO
District Engineer



INDICATIVE ANNUAL PROCUREMENT PLAN 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated		Remarks
				Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total (Pesos)		MOOE	CO	
19CSFG0001	Feasibility Study - San Vicente-Salvacion-La Medalla Diversion Rd. Baao, Camarines Sur	Construction Section	Competitive Bidding	03-Oct-18 to 10-Oct-18	31-Oct-18	7-Jan-19	8-Jan-19	P 8,300,000.00	GAA 2019	P 8,300,000.00	P 8,300,000.00	Feasibility Study

Prepared By:

REYNALDO M. MANAOG
Engineer III
HEAD- BAC Secretariat

Recommending Approval:

JOSE P. GONZAGA
Chief Planning & Design Section
BAC-Chairman

Approved By:

NESTOR P. GORIMBAO
District Engineer



Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
	CONSUMABLES	DPWH Camarines Sur 4th DEO	Competitive Bidding					Others				Supply/Delivery of Commonly used IT Supplies & Consumables
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19					
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
	OTHER SUPPLIES	Maintenance Section	Competitive Bidding					Others				Supply/Delivery of Tools, Equipment, Accessories & Construction Materials
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19					
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
	SPARE PARTS	Maintenance Section	Competitive Bidding					Others				Supply/Delivery of Tools, for Maintenance of Service Vehicle & Equipments
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19					
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
	LABORATORY EQUIPMENT	DPWH Camarines Sur 4th DEO	Competitive Bidding					Others				Supply/Delivery of Laboratory Equipment for use in Quality Assurance Section
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19					
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
	FUEL OIL & LUBRICANT	DPWH Camarines Sur 4th DEO	Competitive Bidding					Others				Supply/Delivery of Fuels
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19					
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
	FUEL OIL & LUBRICANT	DPWH Camarines Sur 4th DEO	Competitive Bidding					Others				Supply/Delivery of Fuels
	1st Quarter			15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19					
	2nd Quarter			7-Apr-19	27-Apr-19	12-May-19	18-May-19					
	3rd Quarter			13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					

Prepared By:

Recommending Approval:

Approved By:

REYNALDO N. MANAOG
Engineer III
Procurement Engineer

JOSE P. GONZAGA
Chief Planning & Design Section
BAC-Chairman

NESTOR P. GORIMBAO
District Engineer



Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
GOODS & SERVICES	COMMON ELECTRICAL SUPPLIES	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 118,815.10		P 118,815.10	Supply/Delivery of Common Electrical Supplies
				7-Apr-19	27-Apr-19	12-May-19	18-May-19					
				13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
				11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					
	COMMON OFFICE SUPPLIES	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 1,992,223.76		P 1,992,223.76	Supply/Delivery of Commonly used Office Supplies
				7-Apr-19	27-Apr-19	12-May-19	18-May-19					
				13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
				11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					
	COMMON OFFICE DIVICES	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 831,726.46		P 831,726.46	Supply/Delivery of Commonly used Office Devices
				7-Apr-19	27-Apr-19	12-May-19	18-May-19					
				13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
				11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					
	JANITORIAL SUPPLIES	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 146,659.14		P 146,659.14	Supply/Delivery of Commonly used Janitorial Supplies
				7-Apr-19	27-Apr-19	12-May-19	18-May-19					
				13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
				11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					
	COMMON OFFICE EQUIPMENT	DPWH Camarines Sur 4th DEO	Competitive Bidding	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 4,129,968.60		P 4,129,968.60	Supply/Delivery of Commonly used Office Equipment
				7-Apr-19	27-Apr-19	12-May-19	18-May-19					
				13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
				11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					
	COMMON COMPUTER SUPPLIES	DPWH Camarines Sur 4th DEO	Competitive Bidding	15-Feb-19	7-Mar-19	22-Mar-19	28-Mar-19	Others	P 6,656,450.51		P 6,656,450.51	Supply/Delivery of Commonly used Computer Supplies
				7-Apr-19	27-Apr-19	12-May-19	18-May-19					
				13-Jul-19	2-Aug-19	17-Aug-19	23-Aug-19					
				11-Oct-19	31-Oct-19	15-Nov-19	21-Nov-19					