

Department of Public Works and Highways

CAMARINES SUR V DISTRICT ENGINEERING OFFICE

Baras, Canaman, Camarines Sur

UPDATED ANNUAL PROCUREMENT PLAN (APP) CY 2018 for GAA 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104202692000	18FN0001- Construction (Completion) of Multipurpose Building, Brgy. Anib, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Sep. 28-Oct. 4, 2017	Oct. 25, 2017	Jan. 31, 2018	Feb. 7, 2018	GoP	1,979,999.81		1,979,999.81	Construction of Multipurpose Building
300104202699000	18FN0002- Construction of Multipurpose Building, Brgy. Salvacion, Del Gallego, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 4-Oct. 10, 2017	Oct. 23, 2017	Jan. 31, 2018	Feb. 7, 2018	GoP	989,997.98		989,997.98	Construction of Multipurpose Building
300104202701000	18FN0003-Construction of Multipurpose Building, Manangle National High School, Brgy. Manangle, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 4-Oct. 10, 2017	Oct. 23, 2017	Jan. 31, 2018	Feb. 7, 2018	GoP	1,979,995.91		1,979,995.91	Construction of Multipurpose Building
300117201429000	18FN0004 - Rehabilitation of Barangay Road, Brgy. South Centro, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 6-Oct. 12, 2017	Oct. 25, 2017	March 1, 2018	March 7, 2018	GoP	989,988.94		989,988.94	Rehabilitation of Concrete Road
300117201399000	18FN0005-Concreting of Barangay Road, Brgy. Apale to Brgy. Cale, Ragav, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 6-Oct. 12, 2017	Oct. 25, 2017	March 1, 2018	March 7, 2018	GoP	1,979,992.91		1,979,992.91	Construction of Concrete Road
300117201422000	18FN0006-Reblocking of Barangay Road, Brgy. Panaytayan, Ragav, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 6-Oct. 12, 2017	Nov. 2, 2017	March 1, 2018	March 7, 2018	GoP	1,484,995.30		1,484,995.30	Preventive Maintenance of Road: Concrete Reblocking
300117201418000	18FN0007-Concreting of Barangay Road, GK Village, Brgy. Castillo, Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 12-Oct. 18, 2017	Nov. 2, 2017	March 1, 2018	March 7, 2018	GoP	989,994.16		989,994.16	Construction of Concrete Road
300117201419000	18FN0008-Concreting of Barangay Road, Purok 13, Sanitarium Compound, Brgy. San Pedro, Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 12-Oct. 18, 2017	Nov. 2, 2017	March 1, 2018	March 7, 2018	GoP	1,979,982.85		1,979,982.85	Construction of Concrete Road
3001172014140000	18FN0009-Concreting of Barangay Road, Brgy. San Pedro to Brgy. San Rafael Sur, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 13-Oct. 19, 2017	Nov. 2, 2017	March 1, 2018	March 7, 2018	GoP	1,979,994.63		1,979,994.63	Constuction of Concrete Road
300117201432000	18FN00010- Rehabilitation/ Reblocking of Road at Brgy. New Poblacion, Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 13-Oct. 19, 2017	Nov. 2, 2017	March 1, 2018	March 7, 2018	GoP	989,987.50		989,987.50	Preventive Maintenance of Road- Concrete Reblocking
310101100090000	18FN00011- Preventive Maintenance - Primary Roads, Rolando Andaya Highway (KO 318+000 - KO 318+525)	Cam. Sur V DEO- Maintenance	Competitive Bidding	Oct. 20- Oct. 26, 2017	Nov. 14, 2017	Jan. 31, 2018	Feb. 7, 2018	GoP	10,496,773.52		10,496,773.52	Preventive Maintenance of Road- Asphalt Overlay

300117201400000	18FN0012 -Concreting of Barangay Road, Brgy. Barrera Sr., Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 20- Oct. 26, 2017	Nov. 8, 2017	March 7, 2018	March 14, 2018	GoP	3,959,977.23		3,959,977.23	Construction of Concrete Road
300117201408000	18FN0013 - Concreting of Barangay Road, Brgy. Lourdes to Brgy. Alleomar, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 20- Oct. 26, 2017	Nov. 8, 2017	March 7, 2018	March 14, 2018	GoP	1,979,996.98		1,979,996.98	Construction of Concrete Road
300104202698000	18FN0014 - Construction of Multi-Purpose Building, Brgy. Manangle, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 24- Oct. 30, 2017	Nov. 14, 2017	Jan. 31, 2018	Feb. 7, 2018	GoP	1,979,996.01		1,979,996.01	Construction of Multi-Purpose Building
300104202697000	18FN0015 - Construction of Multi-Purpose Building at Brgy. Lohong, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 24- Oct. 30, 2017	Nov. 14, 2017	Jan. 31, 2018	Feb. 7, 2018	GoP	3,959,995.46		3,959,995.46	Construction of Multi-Purpose Building
300117201407000	18FN0016 - Concreting of Barangay Road, Barangay La Purisima to Brgy. Haluban, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 26- Nov. 1, 2017	Nov. 14, 2017	March 7, 2018	March 14, 2018	GoP	1,979,979.82		1,979,979.82	Construction of Concrete Road
300117201409000	18FN0017 - Concreting of Barangay Road, Brgy. Manacawavan, Lupi, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 26- Nov. 1, 2017	Nov. 14, 2017	March 7, 2018	March 14, 2018	GoP	1,979,997.99		1,979,997.99	Construction of Concrete Road
300104202696000	18FN0018 - Construction of Multi-Purpose Building at Brgy. Cawavan, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Nov. 3-9, 2017	Nov. 22, 2017	Jan. 31, 2018	Feb. 7, 2018	GoP	2,474,998.62		2,474,998.62	Construction of Multi-Purpose Building
300117201403000	18FN0019 - Concreting of Barangay Road, Brgy. Del Carmen to Brgy. Sagrada, Lupi, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Nov. 3-9, 2017	Nov. 22, 2017	March 7, 2018	March 14, 2018	GoP	1,979,990.54		1,979,990.54	Construction of Concrete Road
300117201424000	18FN0020 - Reblocking/ Widening of Brgy. Road, Barangay Bava, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Nov. 7-13, 2017	Nov. 27, 2017	March 7, 2018	March 14, 2018	GoP	1,979,989.49		1,979,989.49	Road Widening
300117201431000	18FN0021 - Rehabilitation/ Reblocking of Barangay Road, Sitio Bagong Pook, Poblacion Iraya to Brgy. Baya, Ragay, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Nov. 7-13, 2017	Nov. 27, 2017	March 7, 2018	March 14, 2018	GoP	1,979,988.67		1,979,988.67	Preventive Maintenance of Road- Concrete Reblocking
300117201416000	18FN0022 - Concreting of Barangay Road, Brgy. Sta. Cruz, Cabusao, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Nov. 14-20, 2017	Dec. 4, 2017	March 14, 2018	March 20,2018	GoP	989,995.97		989,995.97	Construction of Concrete Road
300117201430000	18FN0023 - Rehabilitation of Barangay Road, Barangay Sta. Lutaarda, Cabusao, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Nov. 14-20, 2017	Dec. 4, 2017	March 14, 2018	March 20,2018	GoP	989,989.52		989,989.52	Rehabilitation of Concrete Road
300104202705000	18FN0024 - Rehabilitation of Multi-Purpose Building, Municipal Police Station, Brgy. South Centro, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Nov. 14-20, 2017	Dec. 4, 2017	Jan. 31, 2018	Feb. 7, 2018	GoP	989,998.15		989,998.15	Rehabilitation/Major Repair of Multi-Purpose Building
300117201405000	18FN0026 - Concreting of Barangay Road, Barangay Domagandong, Del Gallego, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Nov. 17-23, 2017	Dec. 6, 2017	March 14, 2018	March 20,2018	GoP	1,979,996.73		1,979,996.73	Construction of Concrete Road
300104202694000	18FN0027 -Construction of Multi-Purpose Building, Manangle Elementary School, Brgy. Manangle, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Nov. 17-23, 2017	Dec. 6, 2017	Feb. 2, 2018	Feb. 9, 2018	GoP	989,998.27		989,998.27	Construction of Multi-Purpose Building

300117201404000	18FN0028 - Concreting of Barangay Road, Brgy. Del Carmen, Lupi, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	March 14, 2018	March 20,2018	GoP	1,979,996.55		1,979,996.55	Construction of Concrete Road
300117201425000	18FN0029 -Reblocking/Widening of Barangay Road, Brgy. GRS to Brgy. Catabangan Proper, Ragay, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	March 14, 2018	March 20,2018	GoP	1,979,997.38		1,979,997.38	Road Widening
300117201423000	18FN0030 - Reblocking/Widening of Barangay Road, Brgy. Banga Caves to Barangay Tagbac, Ragay, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	March 14, 2018	March 20,2018	GoP	1,979,998.11		1,979,998.11	Road Widening
300117201406000	18FN0031 - Concreting of Barangay Road, Brgy. Inandawa, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	March 14, 2018	March 20,2018	GoP	1,484,993.60		1,484,993.60	Construction of Concrete Road
300104202695000	18FN0032 - Construction of Multi-Purpose Building at Baya Elementary School, Brgy. Baya, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	Feb. 2, 2018	Feb. 9, 2018	GoP	989,997.93		989,997.93	Construction of Multi-Purpose Building
300117201417000	18FN0033 - Concreting of Barangay Road, Brgy. St. Rita II, Del Gallego, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	March 21, 2018	March 26, 2018	GoP	1,979,982.55		1,979,982.55	Construction of Concrete Road
300117201427000	18FN0034 - Rehabilitation of Barangay Road, Andaya Highway Junction, Brgy. Sinuknipan II to Brgy. Domagandong, Del Gallego, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	April 16, 2017	April 20, 2018	GoP	1,979,988.46		1,979,988.46	Rehabilitation of Concrete Road
300104202702000	18FN0035 - Rehabilitation of Multi-Purpose Building at Brgy. Barcelonita, Cabusao, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 28, 2017	Feb. 2, 2018	Feb. 9, 2018	GoP	1,979,997.84		1,979,997.84	Rehab./ Major Repair of Multi-Purpose Building
300117201413000	18FN0036 - Concreting of Barangay Road, Brgy. San Juan, Del Gallego, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	March 21, 2018	March 26, 2018	GoP	989,994.44		989,994.44	Construction of Concrete Road
300117201411000	18FN0037 - Concreting of Barangay Road, Brgy. Nagkalit to Brgy. Salvacion, Del Gallego, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	March 21, 2018	March 26, 2018	GoP	1,979,991.63		1,979,991.63	Construction of Concrete Road
300117201426000	18FN0038 -Rehabilitation of Barangay Road, Andaya Highway Junction, Brgy. Comadogcadog to Brgy. Kinalangan, Del Gallego, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	March 21, 2018	March 26, 2018	GoP	1,979,991.27		1,979,991.27	Rehabilitation of Concrete Road
300117201415000	18FN0039 - Concreting of Barangay Road, Brgy. San Rafael Norte, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	March 21, 2018	March 26, 2018	GoP	1,979,979.75		1,979,979.75	Construction of Concrete Road
300117201398000	18FN0040 - Concreting of Barangay Road, Brgy. Anib to Brgy. Calampinay, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	March 21, 2018	March 26, 2018	GoP	1,979,994.33		1,979,994.33	Construction of Concrete Road
300104202693000	18FN0041 - Construction (Completion) of Multi-Purpose Building, Sipocot South Central School, Brgy. South Centro, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	Feb. 2, 2018	Feb. 9, 2018	GoP	1,979,997.47		1,979,997.47	Construction of Multi-Purpose Building

300104202703000	18FN0042 - Rehabilitation of Multi-Purpose Building, Barangay Castillo, Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	Feb. 2, 2018	Feb. 9, 2018	GoP	1,979,998.94		1,979,998.94	Rehabilitation/ Major Repair of Multi-Purpose Building
300104202700000	18FN0043 -Construction of Multi-Purpose Building, Barangay San Isidro, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Dec. 29, 2017	Feb. 2, 2018	Feb. 9, 2018	GoP	1,979,994.70		1,979,994.70	Construction of Multi-Purpose Building
300117201412000	18FN0044 - Concreting of Barangay Road, Barangay Panaytayan Nuevo to Brgy. Baya, Ragay, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 20-26, 2017	Jan. 9, 2018	March 21, 2018	March 26, 2018	GoP	2,969,960.44		2,969,960.44	Construction of Concrete Road
300117201401000	18FN0045 - Concreting of Barangay Road, Barangay Bucal, Del Gallego, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 20-26, 2017	Jan. 9, 2018	March 21, 2018	March 26, 2018	GoP	1,979,989.77		1,979,989.77	Construction of Concrete Road
300107200174000	18FN0046 -Construction of Flood Control System, Barangay North Centro, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Jan. 9, 2018	Feb. 9, 2018	Feb. 13, 2018	GoP	1,979,948.46		1,979,948.46	Construction of Flood Mitigation Structure
300117201410000	18FN0047 -Concreting of Barangay Road, Barangay Manlubang, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Jan. 9, 2018	March 21, 2018	March 26, 2018	GoP	989,991.22		989,991.22	Construction of Concrete Road
300117201402000	18FN0048 - Concreting of Barangay Road, Baragay Caravran, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Jan. 9, 2018	March 21, 2018	March 26, 2018	GoP	1,979,990.42		1,979,990.42	Construction of Concrete Road
300104202704000	18FN0049 - Rehabilitation of Multi-Purpose Building at Barangay New Poblacion, Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Jan. 9, 2018	Feb. 2, 2018	Feb. 9, 2018	GoP	1,979,997.72		1,979,997.72	Rehabilitation/ Major Repair of Multi-Purpose Building
300121200113000	18FN0050 - Rehabilitation of Water System, Barangay Kinalangan, Del Gallego, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 8-14, 2017	Jan. 9, 2018	Feb. 9, 2018	Feb. 13, 2018	GoP	1,979,996.68		1,979,996.68	Rehabilitation of Water Supply Systems
310305100269000	18FN0051 - Widening of Permanent Bridges, Pangaluan Br. (BOO436LZ) along Rolando Andaya Highway	Cam. Sur V DEO- Construction	Competitive Bidding	DEC. 27, 2017 - Jan. 2, 2018	Jan. 16, 2018	Feb. 9, 2018	Feb. 13, 2018	GoP	29,987,390.22		29,987,390.22	Widening of Bridge
300117201420000	18FN0052 - Concreting of Road, Sipocot National High Schol Compound, Barangay Tara, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	March 21, 2018	March 26, 2018	GoP	2,969,943.24		2,969,943.24	Construction of Concrete Road
300117201428000	18FN0053 - Rehabilitation of Barangay Road, Barangay North Centro, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	March 21, 2018	March 26, 2018	GoP	989,979.51		989,979.51	Rehabilitation of Concrete Road
300107200173000	18FN0054 - Concreting of Drainage System, Brgy. North Centro and Brgy. South Centro, Sipocot, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 30, 2018	Feb. 9, 2018	Feb. 13, 2018	GoP	1,979,980.93		1,979,980.93	Construction of Drainage System
300107200175000	18FN0056 - Rehabilitation of Spillway, Zone 6 & 7 Intramuros, Brgy. Panaytayan, Ragay, Camarines Sur	Cam. Sur V DEO- Maintenance	Competitive Bidding	Feb. 2-14, 2018	Feb. 27, 2018	Mar. 9, 2018	Mar. 13, 2018	GoP	1,484,990.51		1,484,990.51	Rehabilitation/ Major Repair of Flood Control Structure
310107100034000	18FN0057 - Rehabilitation/ Reconstruction of Roads slips, Slope Collapse and Landslide-Primary Roads- Daang Maharlika (I 7)	Cam. Sur V DEO- Maintenance	Competitive Bidding	Jan 12, 2018 - May 10, 2018	May 22, 2018	May 31, 2018	June 4, 2018	GoP	17,149,808.99		17,149,808.99	Construction of Road Slope Protection Structure

310305100268000	18FN0058 - Widening of Permanent Bridge, Malangog Bridge (BO0431 LZ) Along Rolando A. Andava Highway	Cam. Sur V DEO- Maintenance	Competitive Bidding	Jan. 12-18, 2018	February 13, 2018	March 28, 2018	April 3, 2018	GoP	35,475,172.42		35,475,172.42	Widening of Bridge
310107100035000	18FN0059 - Rehabilitation/ Reconstruction of Roads slips, Slope Collapse and Landslide- Primary Roads- Rolando A. Andava Highway	Cam. Sur V DEO- Construction	Competitive Bidding	Jan. 12-18, 2018	Jan. 31, 2018	March 28, 2018	April 3, 2018	GoP	48,999,922.74		48,999,922.74	Construction of Road Slope Protection Structure
300117201421000	18FN0060 - Concreting of Road, Zone 7, Brgy, Apale, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Feb. 9-15, 2018	March 2, 2018	Mar. 14, 2018	Mar. 19, 2018	GoP	2,969,969.29		2,969,969.29	Construction of Road
300205100009000	18FN0061 - Construction of Rainwater Collection System (RWCS) at Del Gallego and Cabusao, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Apr. 4-10, 2018	April 24, 2018	April 30, 2018	May 3, 2018	GoP	3,280,880.52		3,280,880.52	Const. of Rainwater Collection System
310203200657000	18FN0062 -Cluster: Concreting of Farm to Market Roads at Sipocot and Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Apr. 11-17, 2018	May 2, 2018	May 11, 2018	May 15, 2018	GoP	31,839,971.98		31,839,971.98	Construction of Farm to Market Road
310203200659000	18FN0063 - Cluster: Concreting of Farm to Market Roads at Del Gallego and Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Apr. 11-17, 2018	May 2, 2018	May 11, 2018	May 15, 2018	GoP	19,899,982.12		19,899,982.12	Construction of Farm to Market Road
300104202706000	18FN0064 - Rehabilitation of Multi-Purpose Building (SK Building), Brgy. Poblacion Iraya, Ragay, Cam. Sur	Cam. Sur V DEO- Construction	Competitive Bidding	May 2-8, 2018	May 22, 2018	June 11, 2018	June 19, 2018	GoP	989,937.92		989,937.92	Rehabilitation of Multi Purpose Building
300104202707000	18FN0065 - Rehabilitation of Multi-Purpose Building (Cultural Building), Brgy. Poblacion Ilaod, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	May 2-8, 2018	May 22, 2018	June 11, 2018	June 19, 2018	GoP	1,484,989.35		1,484,989.35	Rehabilitation of Multi Purpose Building
300101200001000	18FN0066 - Construction of Two (2) Storey- Two (2) Science Laboratory Building at Haluban NHS, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jun. 1-7, 2018	June 20, 2018	June 29, 2018	July 3, 2018	GoP	12,419,609.35		12,419,609.35	Construction of School Building
300101200001000	18FN0067 - Construction of Two (2) Storey- Two(2) ICT Laboratory Building at Haluban NHS, Lupi, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jun. 1-7, 2018	June 20, 2018	June 29, 2018	July 3, 2018	GoP	12,419,609.35		12,419,609.35	Construction of School Building
300101200001000	18FN0068 - Construction of Two (2) Storey- Four(4) CI School Building , Ragay Central School, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jun. 1-7, 2018	June 20, 2018	June 29, 2018	July 3, 2018	GoP	9,986,994.79		9,986,994.79	Construction of School Building
300101200001000	18FN0069 - Construction of Two (2) Storey- Two (2) Regular Workshop Buildings, GRS, National HS, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Jun. 1-7, 2018	June 20, 2018	June 29, 2018	July 3, 2018	GoP	10,176,492.26		10,176,492.26	Construction of School Building
200000100020000	18FN0070 - Cluster: Repair/Maintenance of Flood Control/ Drainage Structures, Cabusao and Ragay, Cam. Sur	Cam. Sur V DEO- Maintenance	Competitive Bidding	Jun. 7-13, 2018	June 26, 2018	July 6, 2018	July 10, 2018	GoP	6,933,734.39	6,933,734.39		Repair/Maintenance of Flood Control/Drainage Structures

200000100019000	18FN0071 - Repair/Maintenance of DPWH Building, Andaya Hall III Building, Camarines Sur V DEO, Baras, Canaman, Camarines Sur	Cam. Sur V DEO- Maintenance	Competitive Bidding	Sept. 25- Oct. 1, 2018	Oct. 5, 2018	Oct. 16, 2018	Oct. 19, 2018	GoP	999,953.18	999,953.18		Repair/Maintenance of Building
200000100017000	18FN0072 - ACT. 41X - Emergency Projects - Repair/Rehabilitation of Eroded Shoulder, Brgy. Manangle, Sipocot, Camarines Sur	Cam. Sur V DEO- Maintenance	Competitive Bidding	Oct. 2-8, 2018	Oct. 12, 2018	Oct. 23, 2018	Oct. 16, 2018	GoP	999,993.16	999,993.16		Repair/Rehabilitation of Eroded Shoulder
300101200001000	18FN0073 - Construction of Two (2) Storey, Two (2) Science Lab & Two (2) ICT Building, Simeon Tycangco Memorial High School, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 23-29, 2018	Nov. 12, 2018	Nov. 29, 2018	Dec. 4, 2018	GoP	27,716,019.41		27,716,019.41	Construction of School Building
300101200001000	18FN0074 - CONSTRUCTION OF THREE (3) STOREY, ONE (1) REGULAR, ONE (1) SCIENCE LAB. & ONE (1) ICT BUILDING, COLACLING NATIONAL HIGH SCHOOL, LUPI, CAMARINES SUR	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 23-29, 2018	Nov. 12, 2018	Nov. 29, 2018	Dec. 4, 2018	GoP	20,698,077.06		20,698,077.06	Construction of School Building
300101200001000	18FN0075 - CONSTRUCTION OF THREE (3) UNITS, ONE (1) STOREY, UNIQUE WORKSHOP BUILDING, Ragay National Agricultural and Fisheries School, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 26- Nov. 1, 2018	Nov. 16, 2018	Nov. 29, 2018	Dec. 4, 2018	GoP	16,511,921.55		16,511,921.55	Construction of School Building
300101200001000	18FN0076 - Construction of Two (2) Units, Three (3) Storey, One (1) Regular, One (1) Science Lab. and One (1) ICT Building at Sipocot National High School, Sipocot, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 26- Nov. 1, 2018	Nov. 16, 2018	Nov. 29, 2018	Dec. 4, 2018	GoP	49,688,429.76		49,688,429.76	Construction of School Building
300101200001000	18FN0077 - Construction of One (1) Storey, Two (2) Classroom School Building at Tomas A. Andaya Sr., National High School, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Oct. 26- Nov. 1, 2018	Nov. 16, 2018	Nov. 29, 2018	Dec. 4, 2018	GoP	3,983,768.86		3,983,768.86	Construction of School Building
	18FN0078 Construction of Two (2) Storey, Four (4) Classrooms School Building, Banga Elementary School, Banga Caves, Ragay, Camarines Sur	Cam. Sur V DEO- Construction	Competitive Bidding	Nov. 29 - Dec. 5, 2018	Dec. 18, 2018			GoP	16,376,599.20		16,376,599.20	Construction of School Building

Prepared by:

MARIA LUCIA R. REQUEJO

Engineer III

Date: 1/31/2019

Recommended by:

MAXIMO C. ELEDA

BAC Chairman

Date: 1/31/2019

Approved by:

EDY FERDINAND R. JOVEN

Acting District Engineer

Date: 1/31/2019

Department of Public Works and Highways

CAMARINES SUR V DISTRICT ENGINEERING OFFICE
Baras, Canaman, Camarines Sur

UPDATED ANNUAL PROCUREMENT PLAN (APP) - CY 2018 for GAA 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00347218LZ	19FN0001 -Concreting of Barangay Road, Brgy. Bagong Sikat, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	SHORT OF AWARD		GOP	2,969,018.51		2,969,018.51	Construction of Concrete Road
P00347219LZ	19FN0002 - Concreting of Barangay Road, Brgy. Belwang, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	SHORT OF AWARD		GoP	1,978,997.83		1,978,997.83	Construction of Concrete Road
P00347217LZ	19FN0007 - Concreting of Barangay Road, Brgy. Anib, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	SHORT OF AWARD		GoP	2,969,158.14		2,969,158.14	Construction of Concrete Road
P00347225LZ	19FN0010 - Concreting of Road, Brgy. Bolo Norte, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	SHORT OF AWARD		GoP	999,549.01		999,549.01	Construction of Concrete Road
P00347233LZ	19FN0011 -Concreting of Road, Brgy. Tula-Tula to Brgy. Sagrada, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	SHORT OF AWARD		GoP	1,979,415.10		1,979,415.10	Construction of Concrete Road
P00342656LZ	19FN0042 - Construction Multi-Purpose Building , Brgy. Mansalaya, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19-25, 2018	Nov. 7, 2018	SHORT OF AWARD		GoP	1,979,981.23		1,979,981.23	Construction of Multi Purpose Building
P00347228LZ	19FN0003 - Concreting of Road, Brgy. Haluban, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	SHORT OF AWARD		GoP	1,979,763.17		1,979,763.17	Construction of Concrete Road
P00347230LZ	19FN0005 - Concreting of Road, Brgy. San Pedro to Brgy. San Isidro, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	SHORT OF AWARD		GoP	1,979,892.70		1,979,892.70	Construction of Concrete Road
P00342645LZ	19FN0030 - Construction of Multi-Purpose Buiding (Barangay Hall), Brgy. Baya, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	SHORT OF AWARD		GoP	1,979,987.87		1,979,987.87	Construction of Multi-Purpose Building
P00342651LZ	19FN0040 - Construction of Multi-Purpose Buiding (Covered Court) Phase I, Brgy. Sta. Rita I, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 31-Nov. 6, 2018	Nov. 19, 2018	SHORT OF AWARD		GoP	2,969,970.91		2,969,970.91	Construction of Multi-Purpose Building
P00347229LZ	19FN0004 - Concreting of Road, Brgy. Mancawayan to Brgy. Tible, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	SHORT OF AWARD		GoP	1,979,933.32		1,979,933.32	Construction of Concrete Road

P00347227LZ	19FN0006 - Concreting of Road, Brgy. Cristo Rey, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	SHORT OF AWARD	GoP	1,979,916.25	1,979,916.25	Construction of Concrete Road
P00347224LZ	19FN0009 - Concreting of Road, Brgy. Azucena, Sipocot Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	SHORT OF AWARD	GoP	1,979,971.61	1,979,971.61	Construction of Concrete Road
P00347221LZ	19FN0013 - Concreting of Barangay Road, Sitio Recta, Brgy. GRS, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	SHORT OF AWARD	GoP	1,979,914.49	1,979,914.49	Construction of Concrete Road
P00347231LZ	19FN0019 - Concreting of Road, Brgy. Sinuknipan II, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	SHORT OF AWARD	GoP	1,979,204.67	1,979,204.67	Construction of Concrete Road
P00342659LZ	19FN0028 - Construction Multi-Purpose Building , Brgy. San Isidro, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 9-15, 2018	Nov. 28, 2018	SHORT OF AWARD	GoP	1,979,958.57	1,979,958.57	Construction of Multi Purpose Building
P00347235LZ	19FN0018 - Reblocking of Road, Brgy. New Poblacion, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 20-26, 2018	Dec . 10, 2018	SHORT OF AWARD	GoP	1,979,967.48	1,979,967.48	Rehabilitation of Concrete Road
P00347236LZ	19FN0021 - Rehabilitation of Road, Brgy. Comadogcadog, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 20-26, 2018	Dec . 10, 2018	SHORT OF AWARD	GoP	1,979,868.99	1,979,868.99	Rehabilitation of Concrete Road
P00342642LZ	19FN0024 - Construction(Completion) of Manangle National High School Multi-Purpose Building, Brgy. Manangle, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 20-26, 2018	Dec . 10, 2018	SHORT OF AWARD	GoP	1,979,955.66	1,979,955.66	Construction of Multi Purpose Building
P00302703LZ	19FN0053 - Preventive Maintenance-Tertiary Roads, Sipocot-Cabusao Rd (S03516LZ)- KO399+000 - KO399+443, KO402+421 - KO403+000, KO408+350 - KO409+000	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 20-26, 2018	Dec . 10, 2018	SHORT OF AWARD	GoP	22,561,254.18	22,561,254.18	Preventive Maintenance of Road: Concrete Reblocking and Asphalt Overlay
P00301209LZ	19FN0056 - Widening of Permanent Bridges, Cabatbatan Br. (B00447LZ) along Rolando A. Andaya Highway	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 20-26, 2018	Dec . 10, 2018	SHORT OF AWARD	GoP	26,949,326.60	26,949,326.60	Widening of Bridge
P00342646LZ	19FN0031 - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Cabugao, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 26- Dec. 2, 2018	Dec. 17, 2018	SHORT OF AWARD	GoP	1,979,977.47	1,979,977.47	Construction of Multi-Purpose Building
P00342647LZ	19FN0032 - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Agrupacion, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 26- Dec. 2, 2018	Dec. 17, 2018	SHORT OF AWARD	GoP	1,979,937.35	1,979,937.35	Construction of Multi Purpose Building

P00301212LZ	19FN0058 - Widening of Permanent Bridges, Napolitan Br.(B00371LZ) along Daang Maharlika (LZ)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 26- Dec. 2, 2018	Dec. 17, 2018	SHORT OF AWARD		GoP	31,035,372.87		31,035,372.87	Widening of Bridge
P00301214LZ	19FN0060 - Widening of Permanent Bridges, Sook Br.(B00372LZ) along Daang Maharlika (LZ)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 26- Dec. 2, 2018	Dec. 17, 2018	SHORT OF AWARD		GoP	32,829,229.65		32,829,229.65	Widening of Bridge
P00342652LZ	19FN0041 - Construction Multi-Purpose Building (Covered Court) Phase I, Brgy. Pasay, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 29- Dec. 5, 2018	Dec. 18, 2018	SHORT OF AWARD		GoP	1,979,955.61		1,979,955.61	Construction of Multi Purpose Building
P00342654LZ	19FN0046 - Construction Multi-Purpose Building (Covered Court) Phase I, Brgy.Caima, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 29- Dec. 5, 2018	Dec. 18, 2018	SHORT OF AWARD		GoP	1,979,977.58		1,979,977.58	Construction of Multi Purpose Building
P00347222LZ	19FN0014 - Concreting of Road(Reblocking), Brgy. Poblacion Iraya to Laguio, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	SHORT OF AWARD		GoP	1,979,610.18		1,979,610.18	Construction of Concrete Road
P00347232LZ	19FN0020 - Concreting of Road, Brgy. Sta. Rita II, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	SHORT OF AWARD		GoP	1,979,661.66		1,979,661.66	Construction of Concrete Road
P00340588LZ	19FN0022 - Construction of Multi-Purpose Building at Barangay Mangapo, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	SHORT OF AWARD		GoP	1,979,996.77		1,979,996.77	Construction of Multi Purpose Building
P00342648LZ	19FN0033 - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Buenasuerte, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	SHORT OF AWARD		GoP	1,979,900.59		1,979,900.59	Construction of Multi Purpose Building
P00300376LZ	19FN0050 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Daang Maharlika (LZ) (S03521LZ)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	SHORT OF AWARD		GoP	25,185,408.77		25,185,408.77	Construction of Road Slope Protection Structure
P00300377LZ	19FN0051 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads, Rolando A. Andaya Highway (S03519LZ)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	SHORT OF AWARD		GoP	31,359,209.71		31,359,209.71	Construction of Road Slope Protection Structure
P00301210LZ	19FN0057 - Widening of Permanent Bridges, Hagol Br. (B00370LZ) along Daang Maharlika (LZ)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	SHORT OF AWARD		GoP	6,173,303.06		6,173,303.06	Widening of Bridge
P00301213LZ	19FN0059 - Widening of Permanent Bridges, Small Bahi Br. (B00369LZ) along Daang Maharlika (LZ)	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018	Dec. 27, 2018	SHORT OF AWARD		GoP	6,859,301.91		6,859,301.91	Widening of Bridge

P00347223LZ	19FN0015 - Concreting of Road(Reblocking), Brgy. Tagbac, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	SHORT OF AWARD		GoP	999,375.49		999,375.49	Construction of Concrete Road
P00347226LZ	19FN0017 - Concreting of Road, Brgy. Castillo, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	SHORT OF AWARD		GoP	1,979,926.25		1,979,926.25	Construction of Concrete Road
P00342644LZ	19FN0026 - Construction of Bolo Norte National High School Multi-Purpose Building(Covered Court) Phase I, Brgy. Bolo Norte, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	SHORT OF AWARD		GoP	1,979,973.06		1,979,973.06	Construction of Multi Purpose Building
P00342667LZ	19FN0039 - Rehabilitation of Ragay Central School Multi-Purpose Building (Covered Court), Brgy. Ilaod, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	SHORT OF AWARD		GoP	989,967.53		989,967.53	Rehabilitation/ Major Repair of Multi Purpose Building
P00342658LZ	19FN0043 - Construction of Multi-Purpose Building , Brgy. Pinugusan, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	SHORT OF AWARD		GoP	1,979,193.50		1,979,193.50	Construction of Multi Purpose Building
P00342653LZ	19FN0045 - Construction of Multi-Purpose Building (Covered Court)Phase I, Brgy. Bel Cruz, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	SHORT OF AWARD		GoP	2,474,959.70		2,474,959.70	Construction of Multi Purpose Building
P00342655LZ	19FN0047 - Construction of Multi-Purpose Building (Covered Court) Phase I, Brgy.San Jose Alanao, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	SHORT OF AWARD		GoP	2,474,937.02		2,474,937.02	Construction of Multi Purpose Building
P00342660LZ	19FN0048 - Construction of Multi-Purpose Building , Brgy. Sta. Cruz, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 14-20, 2018	Jan. 4, 2019	SHORT OF AWARD		GoP	2,474,834.83		2,474,834.83	Construction of Multipurpose Building
P00340589LZ	19FN0023 - Construction of Multi-Purpose Building at Brgy. Poblacion, Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD		GoP	1,979,989.94		1,979,989.94	Construction of Multi Purpose Building
P00342643LZ	19FN0025 - Construction of Sipocot National High School Multi-Purpose Building, Brgy. Tara, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD		GoP	1,979,969.50		1,979,969.50	Construction of Multi Purpose Building
P00342657LZ	19FN0027 - Construction of Multi-Purpose Building , Brgy. North Centro, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD		GoP	4,949,958.72		4,949,958.72	Construction of Multi Purpose Building
P00342663LZ	19FN0029 - Construction of San Vicente National High School Multi-Purpose Building (Covered Court), Brgy. San Vicente, Sipocot, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD		GoP	1,979,957.36		1,979,957.36	Construction of Multi Purpose Building
P00342649LZ	19FN0034 -Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Lower Omon, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD		GoP	1,979,951.04		1,979,951.04	Construction of Multi Purpose Building

P00342650LZ	19FN0035 - Construction Multi-Purpose Building (Brgy. Hall), Brgy. Patalunan, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD	GoP	1,979,776.87	1,979,776.87	Construction of Multi Purpose Building
P00342664LZ	19FN0036 - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Camagong, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD	GoP	989,986.69	989,986.69	Rehabilitation/ Major Repair of Multi-Purpose Building
P00342665LZ	19FN0037 - Rehabilitation of Multi-Purpose Building (Cultural Center), Brgy. Ilaod, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD	GoP	1,979,989.06	1,979,989.06	Rehabilitation/ Major Repair of Multi Purpose Building
P00342666LZ	19FN0038 - Rehabilitation of Multi-Purpose Building (SK), Brgy. Iraya, Ragay, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD	GoP	1,979,901.25	1,979,901.25	Rehabilitation/ Major Repair of Multi Purpose Building
P00342662LZ	19FN0044 - Construction Multi-Purpose Building , Brgy. Sugsugin, Del Gallego, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD	GoP	1,979,994.18	1,979,994.18	Construction of Multi Purpose Building
P00342661LZ	19FN0049 - Construction Multi-Purpose Building , Brgy. Sta. Lutgarda, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD	GoP	2,474,984.61	2,474,984.61	Construction of Multi Purpose Building
P00348065LZ	19FN0062 - Rehabilitation of Water System, Cabusao, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD	GoP	1,979,726.74	1,979,726.74	Rehabilitation of Water Supply Systems
P00321229LZ	19FN0063 - Construction of Yabo River Revetment (North Villazar and Soc Section), Sipocot and Lupi, Camarines Sur	Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 21- 27, 2018	Jan. 9, 2019	SHORT OF AWARD	GoP	48,227,379.38	48,227,379.38	Construction of Revetment

Prepared by:

MARIA LUCIA R. REQUEJO

Engineer-RI

Date: 1/31/2019

Recommended by:

MAXIMO C. ELEDA

BAC Chairman

Date: 1/31/2019

Approved by:

EDY FERDINAND R. JOVEN

Acting District Engineer

Date: 1/31/2019