



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5th
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

July 22, 2019

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
Central Office
Manila

SUBJECT : **Submission of the Updated Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects, Consulting Services and Goods and Services**

In compliance with your Memorandum dated July 2, 2019 and as stated with the above-mentioned subject, respectfully submitted herewith is the Updated Final Annual Procurement Plan (APP) for FY 2019 Infrastructure Projects, Consulting Services and Goods and Services. An electronic copy has been emailed to GPPB @ app@gpbb.gov.ph, please see attached proof of submission. Likewise, electronic copies has been emailed to yap.evelyn@dpwh.gov.ph and castillo.caye_gleane@dpwh.gov.ph for civil work projects, padilla.arlene@dpwh.gov.ph for consulting services and arizo.jayron_van@dpwh.gov.ph for goods and services in strict compliance.

For your ready information and reference.

Thank you.


NESTOR P. GORIMBAO
District Engineer

RO5.16.5 JLM/RNM/JASN/NPG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
IV DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan (UAPP) for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
CONSULTANCY												
19CSFG0001	Feasibility Study - San Vicente-Salvacion-La Medalla Diversion Rd. Baao, Camarines Sur	Construction Section	Competitive Bidding	26-Jul-19	14-Aug-19	19-Aug-19	28-Aug-19	GAA 2019	₱ 8,300,000.00		₱ 8,300,000.00	Feasibility Study
INFRASTRUCTURE												
19FG0002	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation at Barit River, Downstream Mampuang Bridge Brgy. Santiago Old, Nabua, Camarines Sur (Sta. 0+000.00 – Sta. 0+397.00)	Construction Section	Competitive Bidding	16-Oct-18	05-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	₱49,000,000.00		₱ 49,000,000.00	Construction of Flood Mitigation Structure
19FG0007	Concreting of Road, Brgy. San Pedro, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	16-Oct-18	05-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0008	Concreting of Sampaloc Street, Brgy. La Anunciacion, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	16-Oct-18	05-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0010	Concreting of Zone 2,3 and 7 Roads, Brgy. San Ramon, Iriga City, Camarines Sur (Sta. 0+000.00 – Sta. 0+198.00)	Construction Section	Competitive Bidding	17-Oct-18	06-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0011	Concreting of Zone 6 Roads, Brgy. La Purisima, Nabua, Camarines Sur (Sta. 0+250.00 – Sta. 466.00)	Construction Section	Competitive Bidding	17-Oct-18	06-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0012	Concreting of Emerald St. Zone 5 Road Brgy. San Nicolas Iriga City Camarines Sur (Sta. 0+000.00 – Sta. 0+280)	Construction Section	Competitive Bidding	17-Oct-18	06-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0013	Construction (Completion) of Multi-Purpose Building, Brgy. San Ramon, Baao, Camarines Sur	Construction Section	Competitive Bidding	17-Oct-18	06-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Multi-Purpose Building
19FG0014	Construction (Completion) of Multi-Purpose Building, Nabua Municipal Hall (Legislative Building), Brgy. San Isidro, Nabua, Camarines Sur	Construction Section	Competitive Bidding	17-Oct-18	06-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	₱4,950,000.00		₱ 4,950,000.00	Multi-Purpose Building
19FG0017	Concreting of Road Brgy. Sta. Teresita and Brgy. San Andres Iriga City Section "A" Sta. 0+190.00 – Sta.0+208.00 Section "B" Sta. 0+650.00 – Sta. 0+814.00	Construction Section	Competitive Bidding	26-Oct-18	15-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0018	Re – Construction of Eroded Roads and Canal at Zone 2 ans 3, Brgy. San Roque, Sagumay, Nabua, Camarines Sur (Sta. 0+040.00 – Sta. 0+275.50)	Construction Section	Competitive Bidding	26-Oct-18	15-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
IV DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan (UAPP) for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
				Advertisement / Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
19FG0019	Concreting of Road Brgy. Sagrada, Iriga City (Sta. 0+000.00 – Sta. 0+226.5)	Construction Section	Competitive Bidding	26-Oct-18	15-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0020	Construction of Multi-Purpose Building, Brgy. San Jose, Nabua, Camarines Sur	Construction Section	Competitive Bidding	26-Oct-18	15-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0021	Construction of Multi-Purpose Building, Sta. Justina East Elementary School, Brgy. Sta. Justina, Buhi, Camarines Sur	Construction Section	Competitive Bidding	26-Oct-18	15-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,000,000.00		P 1,000,000.00	Multi-Purpose Building
19FG0024	Concreting of Kalangkaon to Kalipot Road Brgy. San Vicente, Nabua, Camarines Sur (Sta. 0+000.00 – Sta. 0+293.5)	Construction Section	Competitive Bidding	30-Oct-18	19-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0025	Concreting of Kalye Pinabayaan, Brgy. La. Opinion to Brgy. San Antonio Ogbon, Nabua, Camarines Sur	Construction Section	Competitive Bidding	30-Oct-18	19-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0026	Concreting of Sitio Magringao to Sitio Pagasa Road, Brgy. San Antonio Ogbon, Nabua, Camarines Sur	Construction Section	Competitive Bidding	30-Oct-18	19-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0027	Concreting of Zone 1 & 2 at Don Juan St., Brgy. San Francisco, Baao, Camarines Sur	Construction Section	Competitive Bidding	30-Oct-18	19-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0028	Construction of Multi-Purpose Building, Brgy. Cristo Rey, Baao, Camarines Sur	Construction Section	Competitive Bidding	30-Oct-18	19-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,000,000.00		P 1,000,000.00	Multi-Purpose Building
19FG0029	Concreting of San Vicente Norte Road, Brgy. San Vicente Norte, Iriga City, Camarines Sur Sta. 7+200.00 – Sta. 7+393.50	Construction Section	Competitive Bidding	9-Nov-18	29-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0030	Concreting of Eran Boy Street, Brgy. La Trinidad, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	9-Nov-18	29-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0031	Concreting of Road Brgy. Niño Jesus, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	9-Nov-18	29-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0032	Concreting of Road Brgy. Dela Fe, Buhi, Camarines Sur	Construction Section	Competitive Bidding	9-Nov-18	29-Nov-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
IV DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan (UAPP) for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
19FG0036	Rehabilitation/Improvement of Bicol River Downstream of Sto. Domingo Bridge, Nabua, Camarines Sur	Construction Section	Competitive Bidding	13-Nov-18	03-Dec-18	7-Jun-19	13-Jun-19	GAA 2019	P29,400,000.00		P 29,400,000.00	Rehabilitation/Major Repair of Flood Control Structure
19FG0038	Concreting of Road from Latombo St. San Antonio to La Medalla, Brgy. San Antonio, Iriga City	Construction Section	Competitive Bidding	13-Nov-18	03-Dec-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0039	Concreting of Zone 3 Road ,Brgy.San Andres, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	13-Nov-18	03-Dec-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0040	Construction of Multi-Purpose Building, Brgy. Igbac, Bui, Camarines Sur	Construction Section	Competitive Bidding	13-Nov-18	03-Dec-18	7-Jun-19	13-Jun-19	GAA 2019	P1,000,000.00		P 1,000,000.00	Multi-Purpose Building
19FG0041	Construction (Completion) of Multi-Purpose Building, Pugay Elementary School, Brgy. Pugay, Baao, Camarines Sur	Construction Section	Competitive Bidding	13-Nov-18	03-Dec-18	7-Jun-19	13-Jun-19	GAA 2019	P1,000,000.00		P 1,000,000.00	Multi-Purpose Building
19FG0048	Construction of Multi-Purpose Building, La Medalla Elementary School, Brgy. La Medalla, Iriga City	Construction Section	Competitive Bidding	28-Nov-18	18-Dec-18	7-Jun-19	13-Jun-19	GAA 2019	P1,000,000.00		P 1,000,000.00	Multi-Purpose Building
19FG0051	Construction (Completion) of Multi-Purpose Building, Tandaay Elementary School, Brgy. Tandaay, Nabua, Camarines Sur	Construction Section	Competitive Bidding	8-Dec-18	28-Dec-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Multi-Purpose Building
19FG0052	Construction of Multi-Purpose Building, Brgy. Masoli, Bato, Camarines Sur	Construction Section	Competitive Bidding	8-Dec-18	28-Dec-18	7-Jun-19	13-Jun-19	GAA 2019	P1,000,000.00		P 1,000,000.00	Multi-Purpose Building
19FG0055	Riprapping (Flood Control) at Zone 5, Brgy. Palsong, Bula, Camarines Sur Section "A" Sta. 0+000.00 – 0+055.00 Section "B" 0+000.00 – 0+029.0	Construction Section	Competitive Bidding	8-Dec-18	28-Dec-18	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0056	Construction of Roadway and Canal at Zone 3 (Taguytoy) to Zone 7 (Folkland), Brgy. San Esteban, Nabua, Camarines Sur Section "A" Sta. 1+000.00 – Sta.1+199.50 Section "B" Sta. 0+780.00 – Sta. 0+831.00	Construction Section	Competitive Bidding	3-Jan-19	23-Jan-19	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0057	Construction of Multi – Purpose Building, Pagatpatan Elementary School, Bato, Camarines Sur	Construction Section	Competitive Bidding	3-Jan-19	23-Jan-19			GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0058	Construction of Multi – Purpose Building, Brgy. San Roque, Bui, Camarines Sur	Construction Section	Competitive Bidding	3-Jan-19	23-Jan-19	7-Jun-19	13-Jun-19	GAA 2019	P1,000,000.00		P 1,000,000.00	Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
IV DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan (UAPP) for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
19FG0060	Road Concreting of Anangue Street, Brgy. Santiago, Iriga City Section A: Sta. 0+084.00 – Sta. 0+247.00 Sta. 0+347.00 – Sta. 0+465.00 Sta. 0+612.30 – Sta. 1+374.00 Section B: Sta. 0+210.00 – Sta. 1+209.00	Construction Section	Competitive Bidding	11-Jan-19	31-Jan-19	7-Jun-19	13-Jun-19	GAA 2019	P19,800,000.00		P 19,800,000.00	Construction of Concrete Road
19FG0061	Road Concreting of Mabunga Street to Dao Street, Brgy. Sto. Domingo, Iriga City	Construction Section	Competitive Bidding	11-Jan-19	31-Jan-19	7-Jun-19	13-Jun-19	GAA 2019	P9,900,000.00		P 9,900,000.00	Construction of Concrete Road
19FG0062	Concreting of Dulong Bayan, Zone 1 and 3 Roads, Brgy. San Pedro, Buhi, Camarines Sur Section "A" Sta. 0+110.00 – Sta. 0+165.50 Section "B" Sta. 0+340.00 – Sta. 0+425.50 Section "C" Sta. 0+000.00 – Sta. 0+040.50 Section "D" Sta. 0+000.00 – Sta. 0+048.00	Construction Section	Competitive Bidding	17-Jan-19	06-Feb-19	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0063	Concreting of Sta. Isabel, Buhi, Camarines Sur Sta. 0+467.00 – Sta. 0+662.00	Construction Section	Competitive Bidding	17-Jan-19	06-Feb-19	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0064	Construction of Multi-Purpose Building, Zone 8, Brgy. Sta. Elena, Buhi, Camarines Sur	Construction Section	Competitive Bidding	17-Jan-19	06-Feb-19	7-Jun-19	13-Jun-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0066	Local Program – Building and Other Structures – Multipurpose/Facilities – Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Brgy. Sto. Niño, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	14-Feb-19	06-Mar-19	7-Jun-19	13-Jun-19	GAA 2019	P1,000,000.00		P 1,000,000.00	Multi-Purpose Building
19FG0071	OO2: Protect Lives and Properties Against Major Floods Construction/ Maintenance of Flood Mitigation Structures and Drainage System Desilting/Channel Improvement/ Revetment at Cristo Rey River, Bato, Camarines Sur	Construction Section	Competitive Bidding	17-May-19	06-Jun-19	19-Jun-19	25-Jun-19	GAA 2019	P29,400,000.00		P 29,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System
19FG0072	OO2: Protect Lives and Properties Against Major Floods Construction/ Maintenance of Flood Mitigation Structures and Drainage System Desilting/Channel Improvement/ Revetment at Barit River Outfall (Bula and Nabua Section), Bula and Nabua, Camarines Sur	Construction Section	Competitive Bidding	17-May-19	06-Jun-19	19-Jun-19	25-Jun-19	GAA 2019	P19,600,000.00		P 19,600,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage System



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
IV DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan (UAPP) for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
19FG0073	Concreting of Zone 2 Inapatan Road Nabua, Camarines Sur Section 1 – Sta.0+000.00 – 0+316.50 Section 2 – Sta. 0+000.00 – 0+010.20	Construction Section	Competitive Bidding	29-May-19	18-Jun-19	1-Jul-19	8-Jul-19	GAA 2019	P2,970,000.00		P 2,970,000.00	Concreting of Road
19FG0074	Concreting of San Vicente – Bacolod Road, Bato, Camarines Sur Sta. 0+500.00 – Sta. 1+650.50	Construction Section	Competitive Bidding	29-May-19	18-Jun-19	1-Jul-19	8-Jul-19	GAA 2019	P11,760,000.00		P 11,760,000.00	Concreting of Road
19FG0075	Local Program – Building and Other Structure – Multipurpose/Facilities – Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, La Purisima, Bula, Camarines Sur	Construction Section	Competitive Bidding	07-Jun-19	27-Jun-19	10-Jul-19	16-Jul-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction (Completion) of Multi-Purpose Building
19FG0076	Local Program – Building and Other Structure – Multipurpose/Facilities – Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Sto. Domingo, Bula, Camarines Sur	Construction Section	Competitive Bidding	07-Jun-19	27-Jun-19	10-Jul-19	16-Jul-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction (Completion) of Multi-Purpose Building
19FG0077	Concreting of Santiago to Del Rosario Banao Road, Iriga City, Camarines Sur Sta. 0+500.00-Sta.0+798.50	Construction Section	Competitive Bidding	07-Jun-19	27-Jun-19	10-Jul-19	16-Jul-19	GAA 2019	P2,970,000.00		P 2,970,000.00	Construction of Concrete Road
19FG0078	Concreting of Zone 4, Brgy. San. Vicente Norte, Iriga City, Camarines Sur Sta. 6+000.00 – Sta. 6+201.00	Construction Section	Competitive Bidding	07-Jun-19	27-Jun-19	10-Jul-19	16-Jul-19	GAA 2019	P1,980,000.00		P 1,980,000.00	Construction of Concrete Road
19FG0079	Concreting of Zone 2, La Purisima Road, Nabua, Camarines Sur Section "A": Sta. 0+800.00 – Sta. 1+1000.00 Section "B": Sta. 0+000.00 – Sta. 0+175.80 Section "C": Sta. 0+196.00 – Sta. 0+286.00	Construction Section	Competitive Bidding	07-Jun-19	27-Jun-19	10-Jul-19	16-Jul-19	GAA 2019	P2,970,000.00		P 2,970,000.00	Construction of Concrete Road
19FG0080	Concreting of Malawag Nabua to San Francisco Road, Balatan, Camarines Sur Sta. 1+500.00 – Sta. 1+789.00	Construction Section	Competitive Bidding	20-Jun-19	10-Jul-19	23-Jul-19	29-Jul-19	GAA 2019	P2,970,000.00		P 2,970,000.00	Construction of Concrete Road
19FG0081	Concreting of Road Bustrac Nabua, Camarines Sur Sta. 0+000.00 – Sta. 0+495.00	Construction Section	Competitive Bidding	20-Jun-19	10-Jul-19	23-Jul-19	29-Jul-19	GAA 2019	P3,960,000.00		P 3,960,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
IV DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan (UAPP) for FY 2019


Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
19FG0082	Local Program – Building and Other Structures – Multipurpose/Facilities – Local Infrastructure Program Construction of Multi-Purpose Building Evacuation Center, Brgy. La Medalla, Baao, Camarines Sur	Construction Section	Competitive Bidding	28-Jun-19	17-Jul-19	30-Jul-19	5-Aug-19	GAA 2019	₱4,950,000.00		₱ 4,950,000.00	Construction of Multi-Purpose Building Evacuation Center
19FG0083	Local Program – Building and Other Structures – Multipurpose/Facilities – Local Infrastructure Program Construction of Multi-Purpose Building, San Miguel E/S, San Miguel, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	28-Jun-19	17-Jul-19	30-Jul-19	5-Aug-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction (Completion) of Multi-Purpose Building
19FG0084	Local Program – Building and Other Structures – Multipurpose/Facilities – Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Buluang, Baao, Camarines Sur	Construction Section	Competitive Bidding	28-Jun-19	17-Jul-19	30-Jul-19	5-Aug-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction (Completion) of Multi-Purpose Building
19FG0085	Local Program – Building and Other Structures – Multipurpose/Facilities – Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Nabua, Central Pilot School, Nabua, Camarines Sur	Construction Section	Competitive Bidding	28-Jun-19	17-Jul-19	30-Jul-19	5-Aug-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction (Completion) of Multi-Purpose Building
19FG0086	Concreting of Road, Brgy. San Jose and Brgy. Fabrica Bula, Camarines Sur (Sta. 1+500 – Sta. 1+765.5)	Construction Section	Competitive Bidding	03-Jul-19	22-Jul-19	5-Aug-19	12-Aug-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
19FG0087	Concreting of Road, Brgy. Ombao Polpog, Bula, Camarines Sur Section A: Sta. 0+150.00 – Sta. 0+232 Section B: Sta. 0+000.00 – Sta. 0+036	Construction Section	Competitive Bidding	04-Jul-19	23-Jul-19	6-Aug-19	13-Aug-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Concrete Road
19FG0088	Construction of Multi-Purpose Building (Senior Citizen) Sta. Elena, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	05-Jul-19	24-Jul-19	7-Aug-19	14-Aug-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
19FG0089	Construction of Covered Court, San Jose, Elementary School, Iriga City	Construction Section	Competitive Bidding	05-Jul-19	24-Jul-19	7-Aug-19	14-Aug-19	GAA 2019	₱2,970,000.00		₱ 2,970,000.00	Construction of Covered Court
19FG0090	Construction of Basketball Covered Court, Barangay San Vicente Sur, Iriga City, Camarines Sur	Construction Section	Competitive Bidding	05-Jul-19	24-Jul-19	7-Aug-19	14-Aug-19	GAA 2019	₱4,950,000.00		₱ 4,950,000.00	Construction of Basketball Covered Court



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
IV DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan (UAPP) for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
19FG0091	Construction of Covered Court, BFAR Region V, Camarines Sur	Construction Section	Competitive Bidding	11-Jul-19	30-Jul-19	13-Aug-19	20-Aug-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Covered Court
19FG0092	Construction of Multi-Purpose Building Los Angeles, Buhi, Camarines Sur	Construction Section	Competitive Bidding	18-Jul-19	06-Aug-19	20-Aug-19	27-Aug-19	GAA 2019	₱2,970,000.00		₱ 2,970,000.00	Construction of Multi-Purpose Building
19FG0093	Construction (Completion) of Multi-Purpose Building Sto. Domingo, Iriga City	Construction Section	Competitive Bidding	18-Jul-19	06-Aug-19	20-Aug-19	27-Aug-19	GAA 2019	₱2,970,000.00		₱ 2,970,000.00	Construction (Completion) of Multi-Purpose Building
19FG0094	Construction (Completion) of Multi-Purpose Building San Vicente, Bato, Camarines Sur	Construction Section	Competitive Bidding	18-Jul-19	06-Aug-19	20-Aug-19	27-Aug-19	GAA 2019	₱2,970,000.00		₱ 2,970,000.00	Construction (Completion) of Multi-Purpose Building
19FG0095	Construction of Road Sto. Domingo Iriga City, Camarines Sur	Construction Section	Competitive Bidding	19-Jul-19	07-Aug-19	21-Aug-19	28-Aug-19	GAA 2019	₱19,800,000.00		₱ 19,800,000.00	Construction of Road
19FG0096	Construction of Multi-Purpose Bldg. Los Angeles, Buhi, Camarines Sur	Construction Section	Competitive Bidding	25-Jul-19	13-Aug-19	27-Aug-19	3-Sep-19	GAA 2019	₱1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building
19FG0097	Construction of Multi - Purpose Building, Pagatpatan Elementary School (Phase II), Bato, Camarines Sur	Construction Section	Competitive Bidding	25-Jul-19	13-Aug-19	27-Aug-19	3-Sep-19	GAA 2019	₱1,000,000.00		₱ 1,000,000.00	Construction of Multi - Purpose Building
GOODS & SERVICES												
	COMMON ELECTRICAL SUPPLIES	DPWH Camarines Sur 5th DEO	PS - DBM/ Shopping/ Competitive Bidding									
	First Quarter											
	Second Quarter											
	Third Quarter											
	Fourth Quarter											
				25-Jul-19	13-Aug-19	19-Aug-19	23-Aug-19	Others	₱ 75,492.00		₱ 75,492.00	Supply/Delivery of Common Electrical Supplies
				15-Nov-19	4-Dec-19	10-Dec-19	16-Dec-19					
	COMMON OFFICE SUPPLIES	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping/ Competitive Bidding									
	First Quarter											
	Second Quarter											
	Third Quarter											
	Fourth Quarter											
				7-Mar-20	26-Mar-20	1-Apr-20	5-Apr-20	Others	₱ 678,564.97		₱ 678,564.97	Supply/Delivery of Commonly used Office Supplies
				28-Jun-20	17-Jul-20	23-Jul-20	29-Jul-20					
	COMMON OFFICE DIVICES	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping/ Competitive Bidding									
	First Quarter											
	Second Quarter											
	Third Quarter											
	Fourth Quarter											
				19-Oct-20	7-Nov-20	13-Nov-20	17-Nov-20	Others	₱ 46,926.71		₱ 46,926.71	Supply/Delivery of Commonly used Office Devices
				9-Feb-21	28-Feb-21	6-Mar-21	12-Mar-21					





Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
IV DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE V
 Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan (UAPP) for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
	JANITORIAL SUPPLIES											
	First Quarter	DPWH Camarines Sur 4th DEO	PS - DBM/ Shopping/ Competitive Bidding					Others	P 52,673.27		P 52,673.27	Supply/Delivery of Commonly used Janitorial Supplies
	Second Quarter											
	Third Quarter											
	Fourth Quarter			2-Jun-21 23-Sep-21	21-Jun-21 12-Oct-21	27-Jun-21 18-Oct-21	1-Jul-21 24-Oct-21					
	COMMON OFFICE EQUIPMENT											
	First Quarter	DPWH Camarines Sur 4th DEO	Competitive Bidding					Others	P 930,055.03		P 930,055.03	Supply/Delivery of Commonly used Office Equipment
	Second Quarter											
	Third Quarter											
	Fourth Quarter			14-Jan-22 7-May-22	2-Feb-22 26-May-22	8-Feb-22 1-Jun-22	12-Feb-22 7-Jun-22					
	COMMON COMPUTER SUPPLIES											
	First Quarter	DPWH Camarines Sur 4th DEO	Competitive Bidding					Others	P 2,049,190.14		P 2,049,190.14	Supply/Delivery of Commonly used Computer Supplies
	Second Quarter											
	Third Quarter											
	Fourth Quarter			28-Aug-22 19-Dec-22	16-Sep-22 7-Jan-23	22-Sep-22 13-Jan-23	26-Sep-22 19-Jan-23					
	CONSUMABLES											
	First Quarter	DPWH Camarines Sur 4th DEO	Competitive Bidding					Others	P 1,683,072.20		P 1,683,072.20	Supply/Delivery of Commonly used IT Supplies & Consumables
	Second Quarter											
	Third Quarter											
	Fourth Quarter			11-Apr-23 2-Aug-23	30-Apr-23 21-Aug-23	6-May-23 27-Aug-23	10-May-23 2-Sep-23					
	OTHER SUPPLIES											
	First Quarter	DPWH Camarines Sur 4th DEO	Competitive Bidding					Others	P 8,158,667.36		P 8,158,667.36	Supply/Delivery of Tools, Equipment, Accessories & Construction Materials
	Second Quarter											
	Third Quarter											
	Fourth Quarter			23-Nov-23 15-Mar-24	12-Dec-23 3-Apr-24	18-Dec-23 9-Apr-24	22-Dec-23 15-Apr-24					
	FUEL OIL & LUBRICANT											
	First Quarter	DPWH Camarines Sur 4th DEO	Competitive Bidding					Others	P 2,049,380.00		P 2,049,380.00	Supply/Delivery of Fuels
	Second Quarter											
	Third Quarter											
	Fourth Quarter			21-May-19 9-Aug-19 11-Oct-19	10-Jun-19 29-Aug-19 31-Oct-19	17-Jun-19 5-Sep-19 7-Nov-19	21-Jun-19 9-Sep-19 11-Nov-19					
	LABORATORY EQUIPMENT & SUPPLIES											
	First Quarter	Quality Assurance Section	Competitive Bidding					Others	P 7,390,466.00		P 7,390,466.00	Supply/Delivery of Laboratory Equipment for use in Quality Assurance Section
	Second Quarter											
	Third Quarter											
	Fourth Quarter			10-Sep-19 11-Oct-19	30-Sep-19 31-Oct-19	7-Oct-19 7-Nov-19	11-Oct-19 11-Nov-19					



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
IV DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Updated Annual Procurement Plan (UAPP) for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
				Advertisement / Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
	SPARE PARTS											
	First Quarter	Maintenance Section	Competitive Bidding					Others	P 991,664.43		P 991,664.43	Supply/Delivery of Tools, for Maintenance of Service Vehicle & Equipments
	Second Quarter											
	Third Quarter											
	Fourth Quarter			16-Aug-19 15-Oct-19	5-Sep-19 4-Nov-19	12-Sep-19 11-Nov-19	16-Sep-19 15-Nov-19					
	TOOLS, ACCESSORIES, MATERIALS AND EQUIPMENT											
	First Quarter	Maintenance Section	Competitive Bidding					Others	P 31,350.00		P 31,350.00	Supply/Delivery of Materials for use in WC #10 Pavement Maintenance
	Second Quarter											
	Third Quarter											
	Fourth Quarter			16-Aug-19 15-Oct-19	5-Sep-19 4-Nov-19	12-Sep-19 11-Nov-19	16-Sep-19 15-Nov-19					
	WC #10 PAVEMENT MAINTENANCE											
	First Quarter	Maintenance Section	Competitive Bidding					Others	P 2,827,661.80		P 2,827,661.80	Supply/Delivery of Materials for use in WC #10 Pavement Maintenance
	Second Quarter											
	Third Quarter											
	Fourth Quarter			23-Jul-19 15-Nov-19	12-Aug-19 5-Dec-19	19-Aug-19 12-Dec-19	23-Aug-19 16-Dec-19					
	WC #18 TRAFFIC SERVICES											
	First Quarter	Maintenance Section	Competitive Bidding					Others	P 3,425,972.00		P 3,425,972.00	Supply/Delivery of Materials for use in WC #18 Traffic Services
	Second Quarter											
	Third Quarter											
	Fourth Quarter			23-Jul-19 15-Nov-19	12-Aug-19 5-Dec-19	19-Aug-19 12-Dec-19	23-Aug-19 16-Dec-19					
	MAINTENANCE/ CONSTRUCTION MATERIALS & SUPPLIES											
	First Quarter	DPWH Camarines Sur 4th DEO	Competitive Bidding					Others	P 84,378.00		P 84,378.00	Supply/Delivery of Laboratory Equipment for use in Quality Assurance Section
	Second Quarter											
	Third Quarter											
	Fourth Quarter			23-Jul-19 15-Nov-19	12-Aug-19 5-Dec-19	19-Aug-19 12-Dec-19	23-Aug-19 16-Dec-19					

Prepared By:

REYNALDO N. MANAOG

Engineer III
HEAD- BAC Secretariat

Recommending Approval:

JOSE P. GONZAGA

Chief Planning & Design Section
BAC Chairman

Approved By:

NESTOR P. GORIMBAO

District Engineer