

Department of Public Works and Highways

DPWH CAPIZ 2ND DEO
Consolacion, Dumalag, Capiz

ANNUAL PROCUREMENT PLAN FOR FY _2018_

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction River Control along Panay River Basin, Brgy. Jagnaya, Jamindan, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	32,550,000.00		32,550,000.00	Construction of River Control
	Construction River Control along Panay River Basin, Brgy. Manibad, Mambusao, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	21,700,000.00		21,700,000.00	Widening of Bridge
	Construction River Control along Panay River Basin, Brgy. Poblacion, Cuartero, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	31,000,000.00		31,000,000.00	Widening of Bridge
	Name Construction River Control along Panay River Basin, Location of the Contract Poblacion Tabuc, Mambusao, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	35,650,000.00		35,650,000.00	Widening of Bridge
	Construction River Control along Panay River Basin, Location of the Contract Brgy. Poblacion, Cuartero, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	31,000,000.00		31,000,000.00	Widening of Bridge

Department of Public Works and Highways

	Construction River Control along Panay River Basin at Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	34,875,000.00	34,875,000.00	Widening of Bridge
	Construction River Control along Panay River Basin at Brgy. Poblacion Sur, Sigma, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	30,225,000.00	30,225,000.00	Widening of Bridge
	Construction River Control along Panay River Basin at Brgy. Poblacion Proper, Mambusao, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	18,600,000.00	18,600,000.00	Road widening including Drainage and Slope Protection
	Construction River Control along Panay River Basin at Brgy. Duyoc, Dao, Capiz Location of the Contract	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	34,100,000.00	34,100,000.00	Road widening including Drainage and RROW
	Procurement ID/Contract ID Construction River Control along Panay River Basin, Poblacion Itawod, Dumarao, Capiz Location of the Contract	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	26,350,000.00	26,350,000.004,000,000.00	Construction/Upgrading/Rehabilitation of Drainage
	Procurement ID/Contract ID Construction River Control along Panay River Basin at Brgy. Sto. Niño, Dumalag, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	2/5/2018	2/12/2018	02/13/18 To 02/22/18	GAA 2018	55,335,000.00	55,335,000.001	Construction/Upgrading/Rehabilitation of Drainage

Department of Public Works and Highways

	Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Iloilo-Capiz Rd. (New Route), K0064+240-K0064+444	Construction Section	Public Bidding	12/29/17 To 01/05/18	01/26/18	02/02/18	02/05/18 To 02/14/18	GAA 2018	14,364,000.00	14,364,000.00	Construction/Upgrading/Rehabilitation of Drainage
18.0104	Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Roxas City-Cagay- Sibaguan-Baliuangan-Cudian-Ivisan Rd., K0101+(-524)-K0101+(-323), K0103+000-K0103+393	Construction Section	Public Bidding	12/29/17 To 01/05/18	01/26/18	02/02/18	02/05/18 To 02/14/18	GAA 2018	12,474,000.00	12,474,000.00	Rehabilitation/Reconstruction of Slope
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Mambusao- Imbug Road, K0102+132-K0102+792	Construction Section	Public Bidding	12/29/17 To 01/05/18	01/26/18	02/02/18	02/05/18 To 02/14/18	GAA 2018	13,860,000.00	17,376,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Dao By-Pass Rd. K0084+(-165)-K0084+038, K0086+000-K0086+363	Construction Section	Public Bidding	01/16/18 To 01/16/18	02/05/18	02/12/18	02/13/18 To 02/22/18	GAA 2018	11,886,000.00	11,886,000.00	Construction of River Control

Department of Public Works and Highways

Rehabilitation/Reconstruction of Slope Protection along Iloilo-Capiz Road (Old Route) K0071+914-K0072+067, K0072+445-K0072+499, K0072+622-K0072+658, K0072+786-K0072+840, K0072+923-K0073+012, K0073+025-K0073+054, K0073+093-K0073+183, K0073+215-K0073+258, K0073+339-K0073+362, K0073+375-K0073+416	Construction Section	Public Bidding	01/10/18 To 01/06/18	02/05/18	02/12/18	02/13/18 To 02/22/18	GAA 2018	39,100,000.00	39,100,000.00	Construction of River Control
Construction of River Control along Panay River Basin at Brgy. Poblacion Proper, Mambusao, Capiz	Construction Section	Public Bidding	01/10/18 To 01/06/18	02/05/18	02/12/18	02/13/18 To 02/22/18	GAA 2018	18,600,000.00	18,600,000.00	Construction of River Control
Construction of River Control along Panay River Basin at Brgy. Poblacion Sur, Sigma, Capiz	Construction Section	Public Bidding	01/10/18 To 01/06/18	02/05/18	02/12/18	02/13/18 To 02/22/18	GAA 2018	16,225,000.00	16,225,000.00	Construction of River Control
Construction of River Control along Panay River Basin at Brgy. Poblacion Norte, Sigma, Capiz	Construction Section	Construction Section	01/10/18 To 01/06/18	02/05/18	02/12/18	02/13/18 To 02/22/18	GAA 2018	24,545,000.00	24,545,000.00	Construction of River Control
Construction of River Control along Panay River Basin at Poblacion, Tabuc, Mambusao, Capiz	Construction Section	Construction Section	01/10/18 To 01/06/18	02/05/18	02/12/18	02/13/18 To 02/22/18	GAA 2018	35,650,000.00	35,650,000.00	Construction of River Control

Department of Public Works and Highways

	Construction of River Control along Panay River Basin at Manibad Sinundojan, Mambusao, Capiz	Construction Section	Public Bidding	01/10/18 To 01/06/18	02/05/18	02/12/18	02/13/18 To 02/22/18	GAA 2018	50,000,000.00	50,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin at Manibad, Mambusao, Capiz	Construction Section	Public Bidding	01/10/18 To 01/06/18	02/05/18	02/12/18	02/13/18 To 02/22/18	GAA 2018	21,700,000.00	21,700,000.00	Construction of River Control
	Construction of River Control along Panay River Basin at Poblacion, Cuartero, Capiz	Construction Section	Public Bidding	01/10/18 To 01/06/18	02/05/18	02/12/18	02/13/18 To 02/22/18	GAA 2018	36,000,000.00	36,000,000.00	Construction of River Control
	Construction of River Control along Panay River Basin at Jagnaya, Jamindan, Capiz	Construction Section	Public Bidding	01/10/18 To 01/06/18	02/05/18	02/12/18	02/13/18 To 02/22/18	GAA 2018	32,500,000.00	32,500,000.00	Construction of River Control
	Concreting of Road, Brgy. San Martin, Dumalag, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	20,000,000.00	20,000,000.00	Construction of Barangay Road
18690001	Construction/Rehabilitation of Building, Rizal St. Barangay Poblacion Proper, Mambusao, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	30,000,000.00	30,000,000.00	Construction/Rehabilitation of Building
	Construction/Improvement of Access Road leading to Lomboy, Brgy. Linambasan to Brgy. Ganzon, Brgy. Jaena and Brgy. San Juan to National Highway in Support of Abaca Industry, Jamindan, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	50,000,000.00	50,000,000.00	Construction/Improvement of Access Road
	Construction/Improvement of Access Road leading to Sitio Labang, Brgy. Sta. Carmen to Sitio Dalahi, Brgy. San Rafael Connecting to Provincial Road in Support of Bamboo Industry, Dumalag, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	50,000,000.00	50,000,000.00	Construction/Improvement of Access Road

Department of Public Works and Highways

	Construction/Improvement of Access Road leading to Mawang to Brgy. Artuz JNR support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	50,000,000.00	50,000,000.00	Construction/Improvement of Access Road
	Construction/Improvement of Access Road leading to Sitio Cabanaban ,Capiz leading to Panginhiraon peak, Brgy. Dolores,Dumalag, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	15,000,000.00	15,000,000.00	Construction/Improvement of Access Road
	Construction /Improvement of Access Road leading to Pangabitkabiton Falls, Jamindan, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	20,000,000.00	20,000,000.00	Construction/Improvement of Access Road
	Construction/Improvement of Access Road leading to Nabaye Falls, Brgy. Duran,Dumalag, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	15,000,000.00	15,000,000.00	Construction/Improvement of Access Road
	Construction/Improvement of Access Road leading to Malinamon Falls, Camp Macario Peralta, Brgy. Jaena Norte, Jamindan,Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	20,000,000.00	20,000,000.00	Construction/Improvement of Access Road
	Construction/Improvement of Access Road leading to Gugma Inns and Beach Resorts, Lonoy, Sapián,Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	15,000,000.00	15,000,000.00	Construction/Improvement of Access Road
	Construction/Improvement of Access Road leading to Ati Community at Mt. Tag-ao, Brgy. Tamulalod, Dumarao, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	20,000,000.00	20,000,000.00	Construction/Improvement of Access Road

Department of Public Works and Highways

	Construction/Improvement of Access Road from Brgy. Balarang, leading to the Beach Area, Brgy. Basiao, Ivisan, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	20,000,000.00	20,000,000.00	Construction/Improvement of Access Road
	Rehabilitation/reconstruction of Slope Protection along Jct. National Rd.-Ayuyan-Tinayayan Rd. K0094+594-K0094+705	Construction Section	Public Bidding	12/29/17 To 1/15/18	1/26/18	2/2/18	2/5/18 To 2/14/18	GAA 2018	15,500,000.00	15,500,000.00	Rehabilitation/Reconstruction of Slope Protection
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Iloilo-Capiz Road (Old Route) K0070+000 – K0071+000	Construction Section	Public Bidding	12/29/17 To 1/15/18	1/26/18	2/2/18	2/5/18 To 2/14/18	GAA 2018	30,791,000.00	30,791,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Capiz-Aklan Road K0326+337 – K00326+521, K0327+406 – K0329+787, K0325+732.20-K0326+522, K0327+406-K0329+770.80	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	2/2/18	2/19/18 TO 2/28/18	GAA 2018	78,397,621.44	78,397,621.44	Rehabilitation/Reconstruction/Upgrading of Damaged Paved
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved along Iloilo-Capiz Rd. (New Route), K0099+642 – K0100+412, K0064+153-K0064+443.70, K0065+264-K0065+376.60	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	23,073,358.87	23,073,358.87	Rehabilitation/Reconstruction/Upgrading of Damaged Paved
	Construction of River Control along Panay River Basin, Poblacion, Dumarao, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	26,000,000.00	26,000,000.00	Construction of River Control
	Road Concreting at Sigma By Pass Road, Incl. ROW. Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	98,200,000.00	98,200,000.00	Road Concreting

Department of Public Works and Highways

	Road Concreting at Guintas-Pinamalatican Road	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	100,000,000.00	100,000,000.00	Road Concreting
	Road Concreting at Dumalag-Pinamalatican-Mambusao, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	34,080,000.00	34,080,000.00	Road Concreting
	Construction of Roads at Sitio Guibongan, Brgy. Lonoy, Sapi-an, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	2,000,000.00	2,000,000.00	Construction of Roads
	Concreting of Roads, Brgy. Carida, Tapaz, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	2,000,000.00	2,000,000.00	Concreting of Roads
	Construction of Water Supply System – Level II, Brgy. San Miguel-Brgy. Sto. Angel-Brgy. Sto. Niño-Brgy. Sta. Cruz (Highway) Old Route-up to Mapanag Bridge-(from the Highway)-Old Route going to Sitio Lonoy, Brgy. Sta Cruz, Dumalag, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	20,000,000.00	20,000,000.00	Construction of Water Supply
	Construction/Improvement of Access Road leading to Tuwang-Tuwangon Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Public Bidding	01/15/18 TO 1/22/18	02/09/18	02/16/18	2/19/18 TO 2/28/18	GAA 2018	20,000,000.00	20,000,000.00	Construction/Improvement of Access Road
	Construction of Concrete Road-Mawang to Brgy. Artuz JNR in support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	02/05/18	02/12/18	2/13/18 To 2/22/17	GAA 2018	49,498,034.74	49,498,034.74	Construction of Concrete Road
	Construction of Concrete Road – Sitio Labang, Brgy. Sta. Carmen to Sitio Dalahi, Brgy. San Rafael Connecting to Provincial Road in support of Bamboo Industry , Dumalag, Capiz	Construction Section	Public Bidding	01/10/18 To 01/16/18	02/05/18	02/12/18	2/13/18 To 2/22/17	GAA 2018	49,498,896.85	49,498,896.85	Construction of Concrete Road

Department of Public Works and Highways

Rehabilitation of Paved Road – Capiz – Aklan Rd. K0325+732.2 – K0326+522, K0327+406 – K0329+770.8	Construction Section	Public Bidding	01/10/18 To 01/16/18	02/05/18	02/12/18	2/13/18 To 2/22/17	GAA 2018	78,397,621.44	78,397,621.44	Rehabilitation of Paved Road
Construction of Drainage Structure along Road – Sigma – Mambusao – Jamindan Rd. K0106+859	Construction Section	Public Bidding	01/10/18 To 01/16/18	02/05/18	02/12/18	2/13/18 To 2/22/17	GAA 2018	1,958,781.08	1,958,781.08	Construction of Drainage Structure along Road
Construction of Drainage Structure along Road – Tapaz- Jamindan- Altavas Rd. – K0095+477, K0096+030	Construction Section	Public Bidding	01/10/18 To 01/16/18	02/05/18	02/12/18	2/13/18 To 2/22/17	GAA 2018	3,918,715.43	3,918,715.43	Construction of Drainage Structure along Road
Construction of Drainage Structure along Road – Capiz – Aklan Road K0324+(-324)	Construction Section	Public Bidding	01/10/18 To 01/16/18	02/05/18	02/12/18	2/13/18 To 2/22/17	GAA 2018	1,958,661.02	1,958,661.02	Construction of Drainage Structure along Road
Construction of Drainage Structure along Road-Iloilo-Capiz Road (New Route), K0072+518	Construction Section	Public Bidding	1/9/17 To 1/22/19	2/9/17	2/16/17	2/19/17 To 2/28/17	GAA 2018	3,918,713.92	3,918,713.92	Construction of Drainage Structure along Road
Construction of Concrete Road – Access Road Leading to Pangabitkabiton Falls, Jamindan, Capiz	Construction Section	Public Bidding	1/9/17 To 1/22/19	2/9/17	2/16/17	2/19/17 To 2/28/17	GAA 2018	19,798,494.84	19,798,494.84	Construction of Concrete Road – Access Road
Construction of Flood Mitigation Structure – Construction of River Control along Panay River Basin at Brgy. Manibad-Sinundojan, Mambusao, Capiz	Construction Section	Public Bidding	1/9/17 To 1/22/19	2/9/17	2/16/17	2/19/17 To 2/28/17	GAA 2018	48,999,614.05	48,999,614.05	Construction of Flood Mitigation Structure – Construction of River Control
Rehabilitation of Paved Road – Capiz Aklan Rd. – K0324+420 – K0325+236, K0325+436 – K0326+522, K0327+402 - K0328+742.84	Construction Section	Public Bidding	05/14/18 To 05/21/18	06/07/18	06/15/18	06/18/18 To 06/28/18	GAA 2018	77,197,809.40	77,197,809.40	Rehabilitation of Paved Road

Department of Public Works and Highways

Concreting of Brgy. Sto. Rosario-Brgy. San Jose FMR, Brgy. Sto. Rosario, San Jose, Jamindan, Capiz	Construction Section	Public Bidding							FY 2018 RA 10964 Regular 2018 CURRENT	6,963,650.60	6,963,650.60	Concreting of FMR
Concreting of Sitio Banay-Banay, Brgy. Bave FMR, Mambusao-Capiz	Construction Section	Public Bidding							FY 2018 RA 10964 Regular 2018 CURRENT	9,948,989.24	9,948,989.24	Concreting of FMR
Concreting of Brgy. Poblacion Ilaya Boundary-Brgy. Malagab-I FMR, Brgy. Malagab-I, Poblacion Ilaya, Cuartero, Capiz	Construction Section	Public Bidding							FY 2018 RA 10964 Regular 2018 CURRENT	4,974,389.96	4,974,389.96	Concreting of FMR
Concreting of Sitio Proper-Sitio Umay-Umay, Brgy. Jaena Sur FMR, Brgy. Jaena Sur, Jamindan, Capiz	Construction Section	Public Bidding							FY 2018 RA 10964 Regular 2018 CURRENT	9,947,761.89	9,947,761.89	Concreting of FMR
Concreting of Brgy. Cogon FMR, Brgy. Cogon, Sigma, Capiz	Construction Section	Public Bidding							FY 2018 RA 10964 Regular 2018 CURRENT	9,947,830.51	9,947,830.51	Concreting of FMR
Concreting of Brgy. Bungsi-Cala-agus FMR, Bgy. Bungsi and Cala-agus, Mambusao, Capiz	Construction Section	Public Bidding							FY 2018 RA 10964 Regular 2018 CURRENT	9,948,919.96	9,948,919.96	Concreting of FMR
Concreting of Brgy. Bula = Balat-an FMR, Brgy. Bula and Brgy. Balat-an Mambusao, Capiz	Construction Section	Public Bidding							FY 2018 RA 10964 Regular 2018 CURRENT	9,948,759.65	9,948,759.65	Concreting of FMR
Concreting/Opening of Proper-Sitio Agbalagon, Brgy. San Miguel FMR, Brgy. San Miguel, Dumalag, Capiz	Construction Section	Public Bidding							FY 2018 RA 10964 Regular 2018 CURRENT	9,947,514.07	9,947,514.07	Concreting of FMR

Department of Public Works and Highways

	Concreting of Brgy. Amaga FMR, Brgy. Amaga, Sigma, Capiz	Construction Section	Public Bidding						FY 2018 RA 10964 Regular 2018 CURRENT	9,947,602.51	9,947,602.51	Concreting of FMR
	Concreting of Brgy. Acbo FMR, Brgy. Acbo, Sigma, Capiz	Construction Section	Public Bidding						FY 2018 RA 10964 Regular 2018 CURRENT	9,948,594.92	9,948,594.92	Concreting of FMR
	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – DPWH – Building – Motorpool and GuardHouse, Capiz II District Engineering Office, Dumalag, Capiz	Construction Section	Public Bidding	06/05/18 To 06/11/18	6/26/18	07/02/18	07/03/18 To 07/12/18		FY 2018 RA 10964 Regular 2018 CURRENT	4,499,900.02	4,499,900.02	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities
	Construction of Water Supply System – Level II, Brgy. San Miguel – Brgy. Sto. Angel – Brgy. Sto Niño – Brgy. Sta. Cruz (Highway) Old Route up to Mapang Bridge – (from the Highway) – Old route going to Sitio Lonoy, Brgy. Sta. Cruz, Dumalag, Capiz	Construction Section	Public Bidding	06/05/18 To 06/11/18	06/26/18	07/02/18	07/03/18 To 07/12/18		FY 2018 RA 10964 Regular 2018 CURRENT	49,495,836.71	49,495,836.71	Construction of Water Supply System
	Construction of Rainwater Collector System (RWCS) Basiao National High School	Construction Section	Public Bidding	04/11/18 To 04/18/18	05/03/18	05/10/18	05/11/18 To 05/21/18		FY 2018 RA 10964 Regular 2018 CURRENT	385,999.93	385,999.93	Construction of Rainwater Collector
	Construction of Rainwater Collector Syste, (RWCS) Jamindan National High School Jamindan, Capiz	Construction Section	Public Bidding	04/11/18 To 04/18/18	05/03/18	05/10/18	05/11/18 To 05/21/18		FY 2018 RA 10964 Regular 2018 CURRENT	385,999.93	385,999.93	Construction of Rainwater Collector
	Construction of Rainwater Collector System (RWCS) Vicente Andaya Sr. National High School, Sigma, Capiz	Construction Section	Public Bidding	04/11/18 To 04/18/18	05/03/18	05/10/18	05/11/18 To 05/21/18		FY 2018 RA 10964 Regular 2018 CURRENT	385,999.93	385,999.93	Construction of Rainwater Collector
	Construction of Rainwater Collector System (RWCS) Tapaz District Hospital, Tapaz, Capiz	Construction Section	Public Bidding	04/11/18 To 04/18/18	05/03/18	05/10/18	05/11/18 To 05/21/18		FY 2018 RA 10964 Regular 2018 CURRENT	192,999.93	192,999.93	Construction of Rainwater Collector

Department of Public Works and Highways

	Construction of Rainwater Collector System (RWCS) Tapaz District Hospital, Tapaz, Capiz	Construction Section	Public Bidding	04/11/18 To 04/18/18	05/03/18	05/10/18	05/11/18 To 05/21/18	FY 2018 RA 10964 Regular 2018 CURRENT	385,999.93		385,999.93	Construction of Rainwater Collector
	Construction of Rainwater Collector System (RWCS) Jagnaya National High School	Construction Section	Public Bidding	04/11/18 To 04/18/18	05/03/18	05/10/18	05/11/18 To 05/21/18	FY 2018 RA 10964 Regular 2018 CURRENT	385,999.93		385,999.93	Construction of Rainwater Collector
	Construction of Rainwater Collector System (RWCS) Ramon Benjamin National High School	Construction Section	Public Bidding	04/11/18 To 04/18/18	05/03/18	05/10/18	05/11/18 To 05/21/18	FY 2018 RA 10964 Regular 2018 CURRENT	385,999.93		385,999.93	Construction of Rainwater Collector
	Construction of Rainwater Collector System (RWCS) Mambusao East National High School (Ext. of David Moises)	Construction Section	Public Bidding	04/11/18 To 04/18/18	05/03/18	05/10/18	05/11/18 To 05/21/18	FY 2018 RA 10964 Regular 2018 CURRENT	385,999.93		385,999.93	Construction of Rainwater Collector
	Construction of Rainwater Collector System (RWCS) Dimalag Central Elementary School	Construction Section	Public Bidding	04/11/18 To 04/18/18	05/03/18	05/10/18	05/11/18 To 05/21/18	FY 2018 RA 10964 Regular 2018 CURRENT	385,999.93		385,999.93	Construction of Rainwater Collector
	Construction of Rainwater Collector System (RWCS) Dimalag Central Elementary School	Construction Section	Public Bidding	04/11/18 To 04/18/18	05/03/18	05/10/18	05/11/18 To 05/21/18	FY 2018 RA 10964 Regular 2018 CURRENT	385,999.93		385,999.93	Construction of Rainwater Collector
	Repair/Maintenance of Sapien Creek 3 Revetment 2 (F40059PN), Brgy. Poblacion Sapien, Capiz	Maintenance Section	Public Bidding	05/29/18 To 06/06/18	06/22/18	06/28/18	06/29/18 To 07/09/18	FY 2018 RA 10964 Regular 2018 CURRENT	335,691.66		335,691.66	Repair/Maintenance of Creek
	Repair/Maintenance of Sapien Creek 2 Revetment 3 (F40056PN), Brgy. Poblacion Sapina, Capiz	Maintenance Section	Public Bidding	05/29/18 To 06/06/18	06/22/18	06/28/18	06/29/18 To 07/09/18	FY 2018 RA 10964 Regular 2018 CURRENT	1,279,142.05		1,279,142.05	Repair/Maintenance of Creek

Department of Public Works and Highways

	Repair/Maintenance of Sapian Creek 2 Revetment 1 (F40054PN), Brgy. Poblacion Sapian, Capiz	Maintenance Section	Public Bidding	05/29/18 To 06/06/18	06/22/18	06/28/18	06/29/18 To 07/09/18	FY 2018 RA 10964 Regular 2018 CURRENT	1,210,210.27	1,210,210.27	Repair/Maintenance of Creek
	Repair/Maintenance of Sapian Creek 1 Revetment 2 (F40053PN), Brgy. Poblacion Sapian, Capiz	Maintenance Section	Public Bidding	05/29/18 To 06/06/18	06/22/18	06/28/18	06/29/18 To 07/09/18	FY 2018 RA 10964 Regular 2018 CURRENT	1,391,035.10	1,391,035.10	Repair/Maintenance of Creek
	Repair/Maintenance of Sapian Creek 1 Revetment 1 (F40050PN), Brgy. Poblacion Sapian, Capiz	Maintenance Section	Public Bidding	05/29/18 To 06/06/18	06/22/18	06/28/18	06/29/18 To 07/09/18	FY 2018 RA 10964 Regular 2018 CURRENT	1,455,467.04	1,455,467.04	Repair/Maintenance of Creek
	Repair/Maintenance of Badbaranan Revetment 4 (F40071PN), Brgy. Pob. Ilaya, Dumarao, Capiz	Maintenance Section	Public Bidding	05/29/18 To 06/06/18	06/22/18	06/28/18	06/29/18 To 07/09/18	FY 2018 RA 10964 Regular 2018 CURRENT	711,446.64	711,446.64	Repair/Maintenance of Revetment
	Repair/Maintenance of Badbaranan River Revetment 3 (F40070PN), Brgy. Pob. Ilaya, Dumarao, Capiz	Maintenance Section	Public Bidding	05/29/18 To 06/06/18	06/22/18	06/28/18	06/29/18 To 07/09/18	FY 2018 RA 10964 Regular 2018 CURRENT	598,291.80	598,291.80	Repair/Maintenance of Revetment
	Repair/Maintenance of Badbaranan River Revetment 2 (F40069PN), Brgy. Pob. Ilawod, Dumarao, Capiz	Maintenance Section	Public Bidding	05/29/18 To 06/06/18	06/22/18	06/28/18	06/29/18 To 07/09/18	FY 2018 RA 10964 Regular 2018 CURRENT	650,511.05	650,511.05	Repair/Maintenance of Revetment
	Repair/Maintenance of Badbaranan River Revetment 1 (F40068PN), Brgy. Pob. Ilawod, Dumarao, Capiz	Maintenance Section	Public Bidding	05/29/18 To 06/06/18	06/22/18	06/28/18	06/29/18 To 07/09/18	FY 2018 RA 10964 Regular 2018 CURRENT	2,317,874.68	2,317,874.68	Repair/Maintenance of Revetment
	Construction of Three Storey (15 Classrooms) School Building at Cuartero CES	Construction Section	Public Bidding	05/30/18 To 06/05/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	37,949,640.60	37,949,640.60	Construction of School Building
	Construction of Two Storey 8 Classrooms) School Building at Putian National High School	Construction Section	Public Bidding	05/30/18 To 06/05/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	19,103,664.94	19,103,664.94	Construction of School Building

Department of Public Works and Highways

	Construction of Two Storey (8 Classrooms) School Building at Maindang National School	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	19,103,664.94	19,103,664.94	Construction of School Building
	Construction of Two Storey (8 Classrooms) School Building at San Antonio National High School	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	19,723,737.13	19,723,737.13	Construction of School Building
	Construction of Four Storey (16 Classrooms) School Building at Dumalag CS	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	40,315,590.18	40,315,590.18	Construction of School Building
	Construction of Two Storey (4 Classrooms) School Building at Agmalate ES	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	9,949,832.82	9,949,832.82	Construction of School Building
	Construction of Two Storey (4 Classrooms) School Building at Gibato Elementary School	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	9,949,832.82	9,949,832.82	Construction of School Building
	Construction of Two Storey (8 Classrooms) School Building at Estefania Montemayor NHS	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	18,903,053.35	18,903,053.35	Construction of School Building
	Construction of Two Storey (8 Classrooms) School Building at Manuel F. Onato NHS	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	19,013,687.48	19,013,687.48	Construction of School Building
	Construction of Three Storey (6 Classrooms) School Building at Manuel F. Onato NHS	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	15,268,130.00	15,268,130.00	Construction of School Building
	Construction of Two Storey (8 Classrooms) School Building at mayor Ramon A. Benjamin Sr. National School	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	19,068,678.86	19,068,678.86	Construction of School Building
	Construction of Three Storey (12 Classrooms) School Building at Prentacion Diez Gregorio NHS	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	32,482,625.31	32,482,625.31	Construction of School Building
	Construction of Two Storey (8 Classrooms) School Building at Aglalana Integrated School	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	18,972,374.15	18,972,374.15	Construction of School Building
	Construction of Unique Workshop (7x22.5) School Building at Ivisan NHS	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	2,538,901.52	2,538,901.52	Construction of School Building
	Construction of Two Storey (8 Classrooms) School Building at Macario Delin Bermejo NHS	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	19,739,865.46	19,739,865.46	Construction of School Building
	Construction of Two Storey (8 Classrooms) School Building at Jagnaya NHS	Construction Section	Public Bidding	05/30/18 To 06/5/18	06/22/18	07/4/18	07/5/18 To 07/14/18	BEFF 2018	18,826,753.96	18,826,753.96	Construction of School Building

Department of Public Works and Highways

	Construction of Two Storey (4 Classrooms) School Building at Calixterio Loyola Sr. ES (Mansacul ES)	Construction Section	Public Bidding	05/30/18 To 06/05/18	06/22/18	07/04/18	07/05/18 To 07/14/18	BEFF 2018	10,267,436.82	10,267,436.82	Construction of School Building
	Construction of Two Storey (4 Classrooms) School Building at Jose Reyes Jarencio ES	Construction Section	Public Bidding	05/30/18 To 06/05/18	06/22/18	07/04/18	07/05/18 To 07/14/18	BEFF 2018	9,999,458.45	9,999,458.45	Construction of School Building
	Construction of Two Storey (4 Classrooms) School Building at Mianay NHS	Construction Section	Public Bidding	05/30/18 To 06/05/18	06/22/18	07/04/18	07/05/18 To 07/14/18	BEFF 2018	10,098,709.70	10,098,709.70	Construction of School Building
	Construction of Two Storey (4 Classrooms) School Building at Camburanan	Construction Section	Public Bidding	05/30/18 To 06/05/18	06/22/18	07/04/18	07/05/18 To 07/14/18	BEFF 2018	10,048,973.96	10,048,973.96	Construction of School Building
	Construction of Two Storey (4 Classrooms) School Building at Camburanan NHS	Construction Section	Public Bidding	05/30/18 To 06/05/18	06/22/18	07/04/18	07/05/18 To 07/14/18	BEFF 2018	9,949,832.82	9,949,832.82	Construction of School Building
	Construction of Drainage Structure along Road - Iloilo-Capiz Rd (Old Route)	Construction Section	Public Bidding	04/25/18 To 05/01/18	05/18/18	05/25/18	05/28/18 To 06/07/18	GAA 2018	3,918,733.45	3,918,733.45	Construction of Drainage Structure
	Construction of Concrete Road - Guintas-Pinamalitan Road, Capiz	Construction Section	Public Bidding	04/25/18 To 05/01/18	05/18/18	05/25/18	05/28/18 To 06/07/18	GAA 2018	96,498,830.67	96,498,830.67	Construction of Concrete Road
	Construction of Concrete Road - Dumalag-Pinamalitan-Mambusao, Capiz	Construction Section	Public Bidding	04/25/18 To 05/01/18	05/18/18	05/25/18	05/28/18 To 06/07/18	GAA 2018	33,396,607.53	33,396,607.53	Construction of Concrete Road
	Construction of Flood Mitigation Structure - Construction of River Control along Panay River Basin at Brgy. Poblacion, Dumarao, Capiz	Construction Section	Public Bidding	01/15/18 To 01/22/18	02/09/18	02/16/18	02/19/18 To 02/28/18	GAA 2018	25,478,484.48	25,478,484.48	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of River Control along Panay River Basin, Poblacion Tabuc, Mambusao, Capiz	Construction Section	Public Bidding	01/15/18 To 01/22/18	02/09/18	02/16/18	02/19/18 To 02/28/18	GAA 2018	25,999,852.46	25,999,852.46	Construction of Flood Mitigation Structure
	Wide of Bridge - Pamantawan Br. (B00237PN) along Iloilo - Capiz Road (New Route)	Construction Section	Public Bidding	02/01/18 To 02/07/18	02/22/18	03/01/18	03/02/18 To 03/12/18	GAA 2018	14,713,16.15	14,713,16.15	Wide of Bridge
	Concreting of Local Road, Sitio Ilawod to Sitio Ilaya, Brgy. Taslan, Tapaz, Capiz	Construction Section	Public Bidding	02/01/18 To 02/07/18	02/22/18	03/01/18	03/02/18 To 03/12/18	GAA 2018	1,978,529.12	1,978,529.12	Concreting of Local Road

Department of Public Works and Highways

Prepared by


ROSALIE D. DE JUSTO
Head, Procurement Unit


Date: _____

Recommended by


MARIA MERLE D. BELARMINO
BAC, Chairperson

Date: _____

Approved by


DENE P. BALDONADO, JR.
Head of Procuring Entity

Date: _____