



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

No.	Procurement ID	Procurement Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	19HE0001	Preventive Maintenance of Road-Asphalt Overlay-N. Bacalso Avenue(Cebu South Road)-K0017+000-K0018+896	Cebu 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/22/2018	11/29/2018	12/14/2018	DPWH GENERAL APPROPRIATIONS ACT 2019	100,000,000.00		100,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
2	19HE0002	Rehabilitation of Asphalt Road N Bacalso Avenue (Cebu South Road) K0012+000-K0013+035	Cebu 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/22/2018	11/29/2018	12/14/2018	DPWH GENERAL APPROPRIATIONS ACT 2019	100,000,000.00		100,000,000.00	Rehabilitation of Asphalt Road
3	19HE0003	Preventive Maintenance of Road-Asphalt Overlay-Cebu-Toledo Wharf Road (Jct Naga-Uling)-K0010+210-K0011+042	Cebu 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/22/2018	11/29/2018	12/14/2018	DPWH GENERAL APPROPRIATIONS ACT 2019	70,162,000.00		70,162,000.00	Preventive Maintenance of Road: Asphalt Overlay
4	19HE0004	Preventive Maintenance of Road: Asphalt Overlay Carcar-Barili-Mantayupan Road K0041+000-K0042+000	Cebu 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/22/2018	11/29/2018	12/14/2018	DPWH GENERAL APPROPRIATIONS ACT 2019	13,809,000.00		13,809,000.00	Preventive Maintenance of Road: Asphalt Overlay
5	19HE0006	Preventive Maintenance of Road: Asphalt Overlay Cebu South Coastal Rd - K0012+984-K0011+598	Cebu 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/22/2018	11/29/2018	12/14/2018	DPWH GENERAL APPROPRIATIONS ACT 2019	12,906,000.00		12,906,000.00	Preventive Maintenance of Road: Asphalt Overlay
6	19HE0007	Off-Carriageway Improvement: Shoulder Paving/Construction Sibonga-Dumanjug Road K0062+491-K0062+559,K0062+604-K0062+636,K0062+751-K0065+000	Cebu 2nd District Engineering Office	National Competitive Bidding	9/28/2018	10/16/2018	11/29/2018	12/14/2018	DPWH GENERAL APPROPRIATIONS ACT 2019	20,448,000.00		20,448,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
7	19HE0009	Construction of Road Slope Protection Structure Cebu-Toledo Wharf Road (Jct Naga-Uling)-K0023+793-K0023+900, K0027+710-K0027+900,K0028+550-K0028+677	Cebu 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/22/2018	11/29/2018	12/14/2018	DPWH GENERAL APPROPRIATIONS ACT 2019	22,661,000.00		22,661,000.00	Construction of Road Slope Protection Structure
8	19HE0010	Off-Carriageway Improvement: Shoulder Paving/Construction Carcar-Barili-Mantayupan Road K0041+(-752)-K0042+000	Cebu 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/22/2018	11/29/2018	12/14/2018	DPWH GENERAL APPROPRIATIONS ACT 2019	15,507,000.00		15,507,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
9	19HE0012	Construction of Concrete Road-Carcar Diversion Road, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	10/4/2018	10/22/2018	11/29/2018	12/14/2018	DPWH GENERAL APPROPRIATIONS ACT 2019	50,000,000.00		50,000,000.00	Construction of Concrete Road
10	19HE0013	Construction of Flood Mitigation Structure Construction of Abuno River (Km17+100) (Upstream and Downstream), Minglanilla, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	10/11/2018	10/29/2018	12/21/2018	1/7/2019	DPWH GENERAL APPROPRIATIONS ACT 2019	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
11	19HE0014	Construction of Flood Mitigation Structure-Construction of Bolinawan River (Upstream & Downstream), Carcar City, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	10/11/2018	10/29/2018	12/21/2018	1/7/2019	DPWH GENERAL APPROPRIATIONS ACT 2019	30,919,000.00		30,919,000.00	Construction of Flood Mitigation Structure
12	19HE0015	Construction of Flood Mitigation Structure-Construction of Carcar River, Poblacion II, Carcar City, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	10/11/2018	10/29/2018	12/21/2018	1/7/2019	DPWH GENERAL APPROPRIATIONS ACT 2019	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
13	19HE0016	Construction of Flood Mitigation Structure-Construction of Lamacan River, Sibonga, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	10/11/2018	10/29/2018	12/21/2018	1/7/2019	DPWH GENERAL APPROPRIATIONS ACT 2019	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019

No.	Procurement ID	Procurement Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
14	19HE0017	Construction of Flood Mitigation Structure-Construction of Ocaña River (Upstream & Downstream), Carcar City, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	10/11/2018	10/29/2018	12/21/2018	1/7/2019	DPWH GENERAL APPROPRIATIONS ACT 2019	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
15	19HE0018	Construction of Flood Mitigation Structure - Construction of Pinggan River (Upstream), Minglanilla, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	10/11/2018	10/29/2018	12/21/2018	1/7/2019	DPWH GENERAL APPROPRIATIONS ACT 2019	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
16	19HE0019	Construction of Flood Mitigation Structure -Construction of San Isidro River (Upstream), San Fernando, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	10/11/2018	10/29/2018	12/21/2018	1/7/2019	DPWH GENERAL APPROPRIATIONS ACT 2019	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
17	19HE0020	Construction of Flood Mitigation Structure -Construction of Valladolid River (Upstream), Carcar City, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	10/11/2018	10/29/2018	12/21/2018	1/7/2019	DPWH GENERAL APPROPRIATIONS ACT 2019	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
18	19HE0021	Construction of Water Supply Systems- Construction/Rehabilitation/Improvement of Level III Water Supply System, San Fernando, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	11/7/2018	11/26/2018	1/18/2019	2/4/2019	DPWH GENERAL APPROPRIATIONS ACT 2019	44,000,000.00		44,000,000.00	Construction of Water Supply Systems
19	19HE0022	Reconstruction to Concrete Pavement-Barangay Simala-Lindogon Road leading to Simala-Parish Church, Brgy. Simala, Sibonga, Cebu	Cebu 2nd District Engineering Office	National Competitive Bidding	10/25/2018	11/12/2018	1/4/2019	1/21/2019	DPWH GENERAL APPROPRIATIONS ACT 2019	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement

Prepared By:

LALAIN D. CAUSIN

Head, Procurement Unit

Procurement Unit / Secretariat

MAMINTAL M. AMER

BAC Chairman

Chairperson, BAC for Civil Works

Approved By:

LESLIE ANTHONY S. MOLINA

District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN
(GENERAL INFORMATION)

Procurement ID: 19HE0002
Procuring Entity: Cebu 2nd District Engineering Office
Procurement Description: Rehabilitation of Asphalt Road N Bacalso Avenue (Cebu South Road) K0012+000-K0013+035 ✓

Location of the Contract:

Project Component ID	City/Municipality	Legislative District	Province
P00302829VS-CW1	CITY OF TALISAY (CEBU)	CEBU (FIRST DISTRICT)	CEBU

1. Scope of Work:

Project Component ID	Type of Work	Infra Type	Estimated Project Component Cost
P00302829VS-CW1	Rehabilitation of Asphalt Road	Roads	Php 100,000,000.00 ✓

2. Estimated Project Cost:

Php 100,000,000.00

3. Readiness of the Contract for Procurement:

3.1 Fund Source:

Project ID	Funding Agreement	Funding Organization
P00302829VS	DPWH GENERAL APPROPRIATIONS ACT 2019	Government of the Philippines

3.2 Bidding Documents:

Completed

3.3 Right-of-Way Acquisition Plan:

☒ Not Applicable

4. Contract Implementation Schedule:

4.1 Contract Duration:

178 Calendar Days

4.2 Target Start Date:

January 11, 2019

4.3 Target Completion Date:

July 07, 2019

5. Proposed Procurement Method:

National Competitive Bidding





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN
(PROCUREMENT SCHEDULE)

Procurement ID: 19HE0002

Stage	Activities	Planned Dates		Calendar Days	Revised Dates		Calendar Days
		From	To		From	To	
1.0	Pre-Procurement Conference	09/27/2018	09/27/2018	1	-	-	-
2.0	Advertisement / Posting of Invitation to Bid	10/04/2018	10/10/2018	7	-	-	-
3.0	Issuance and Availability of Bidding Documents	10/04/2018	10/22/2018	19	-	-	-
4.0	Pre-bid Conference	10/10/2018	10/10/2018	1	-	-	-
5.0	Deadline of Submission and Receipt / Opening of Bids	10/22/2018	10/22/2018	1	-	-	-
6.0	Preliminary / Eligibility Check	10/22/2018	10/22/2018	1	-	-	-
7.0	Completion of Bid Evaluation	10/23/2018	10/29/2018	7	-	-	-
8.0	Post-Qualification	10/30/2018	11/28/2018	30	-	-	-
9.0	Approval of Resolution /Issuance of Notice of Award	11/29/2018	12/13/2018	15	-	-	-
10.0	Contract Preparation and Signing	12/14/2018	12/21/2018	8	-	-	-
11.0	Contract Approval by Higher Authority	12/26/2018	01/04/2019	10	-	-	-
12.0	Issuance of Notice to Proceed	01/05/2019	01/11/2019	7	-	-	-
Total Number of Calendar Days:				100			0

Submitted By:

MENCHU B. MONTEMAYOR

Chief, Construction Section

Head of Implementing Unit

Date Signed:

Reviewed as to Availability of Fund:

CLIVE R. LASTIMOSA

Budget Officer

Head of Budget Office

Date Signed:





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN
(GENERAL INFORMATION)

Procurement ID: 19HE0003
Procuring Entity: Cebu 2nd District Engineering Office
Procurement Description: Preventive Maintenance of Road-Asphalt Overlay-Cebu-Toledo Wharf Road (Jct Naga-Uling)-K0010+-210-K0011+042 ✓

Location of the Contract:

Project Component ID	City/Municipality	Legislative District	Province
P00302468VS-CW1	CITY OF TALISAY (CEBU)	CEBU (FIRST DISTRICT)	CEBU

1. Scope of Work:

Project Component ID	Type of Work	Infra Type	Estimated Project Component Cost
P00302468VS-CW1	Preventive Maintenance of Road: Asphalt Overlay	Roads	Php 70,162,000.00 ✓

2. Estimated Project Cost:

Php 70,162,000.00 ✓

3. Readiness of the Contract for Procurement:

3.1 Fund Source:

Project ID	Funding Agreement	Funding Organization
P00302468VS	DPWH GENERAL APPROPRIATIONS ACT 2019	Government of the Philippines

3.2 Bidding Documents:

Completed

3.3 Right-of-Way Acquisition Plan:

☒ Not Applicable

4. Contract Implementation Schedule:

4.1 Contract Duration:

178 Calendar Days

4.2 Target Start Date:

January 11, 2019

4.3 Target Completion Date:

July 07, 2019

5. Proposed Procurement Method:

National Competitive Bidding





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN
(PROCUREMENT SCHEDULE)

Procurement ID: 19HE0003

Stage	Activities	Planned Dates		Calendar Days	Revised Dates		Calendar Days
		From	To		From	To	
1.0	Pre-Procurement Conference	09/27/2018	09/27/2018	1	-	-	-
2.0	Advertisement / Posting of Invitation to Bid	10/04/2018	10/10/2018	7	-	-	-
3.0	Issuance and Availability of Bidding Documents	10/04/2018	10/22/2018	19	-	-	-
4.0	Pre-bid Conference	10/10/2018	10/10/2018	1	-	-	-
5.0	Deadline of Submission and Receipt / Opening of Bids	10/22/2018	10/22/2018	1	-	-	-
6.0	Preliminary / Eligibility Check	10/22/2018	10/22/2018	1	-	-	-
7.0	Completion of Bid Evaluation	10/23/2018	10/29/2018	7	-	-	-
8.0	Post-Qualification	10/30/2018	11/28/2018	30	-	-	-
9.0	Approval of Resolution /Issuance of Notice of Award	11/29/2018	12/13/2018	15	-	-	-
10.0	Contract Preparation and Signing	12/14/2018	12/21/2018	8	-	-	-
11.0	Contract Approval by Higher Authority	12/26/2018	01/04/2019	10	-	-	-
12.0	Issuance of Notice to Proceed	01/05/2019	01/11/2019	7	-	-	-
Total Number of Calendar Days:				100			0

Submitted By:

MENCHU B. MONTEMAYOR
Chief, Construction Section
Head of Implementing Unit

Date Signed:

Reviewed as to Availability of Fund:

CLIVE R. LASTIMOSA

Budget Officer
Head of Budget Office

Date Signed:





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN
(GENERAL INFORMATION)

Procurement ID: 19HE0004
Procuring Entity: Cebu 2nd District Engineering Office
Procurement Description: Preventive Maintenance of Road: Asphalt Overlay Carcar-Barili-Mantayupan Road K0041+000-K0042+000

Location of the Contract:

Project Component ID	City/Municipality	Legislative District	Province
P00302466VS-CW1	CITY OF CARCAR (CEBU)	CEBU (FIRST DISTRICT)	CEBU

1. Scope of Work:

Project Component ID	Type of Work	Infra Type	Estimated Project Component Cost
P00302466VS-CW1	Preventive Maintenance of Road: Asphalt Overlay	Roads	Php 13,809,000.00

2. Estimated Project Cost:

Php 13,809,000.00

3. Readiness of the Contract for Procurement:

3.1 Fund Source:

Project ID	Funding Agreement	Funding Organization
P00302466VS	DPWH GENERAL APPROPRIATIONS ACT 2019	Government of the Philippines

3.2 Bidding Documents:

Completed

3.3 Right-of-Way Acquisition Plan:

☒ Not Applicable

4. Contract Implementation Schedule:

4.1 Contract Duration:

178 Calendar Days

4.2 Target Start Date:

January 11, 2019

4.3 Target Completion Date:

July 07, 2019

5. Proposed Procurement Method:

National Competitive Bidding





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN
(PROCUREMENT SCHEDULE)

Procurement ID: 19HE0004

Stage	Activities	Planned Dates		Calendar Days	Revised Dates		Calendar Days
		From	To		From	To	
1.0	Pre-Procurement Conference	09/27/2018	09/27/2018	1	-	-	-
2.0	Advertisement / Posting of Invitation to Bid	10/04/2018	10/10/2018	7	-	-	-
3.0	Issuance and Availability of Bidding Documents	10/04/2018	10/22/2018	19	-	-	-
4.0	Pre-bid Conference	10/10/2018	10/10/2018	1	-	-	-
5.0	Deadline of Submission and Receipt / Opening of Bids	10/22/2018	10/22/2018	1	-	-	-
6.0	Preliminary / Eligibility Check	10/22/2018	10/22/2018	1	-	-	-
7.0	Completion of Bid Evaluation	10/23/2018	10/29/2018	7	-	-	-
8.0	Post-Qualification	10/30/2018	11/28/2018	30	-	-	-
9.0	Approval of Resolution / Issuance of Notice of Award	11/29/2018	12/13/2018	15	-	-	-
10.0	Contract Preparation and Signing	12/14/2018	12/21/2018	8	-	-	-
11.0	Contract Approval by Higher Authority	12/26/2018	01/04/2019	10	-	-	-
12.0	Issuance of Notice to Proceed	01/05/2019	01/11/2019	7	-	-	-
Total Number of Calendar Days:				100			0

Submitted By:

MENCHU B. MONTEMAYOR

Chief, Construction Section

Head of Implementing Unit

Date Signed:

Reviewed as to Availability of Fund:

CLIVE R. LASTIMOSA

Budget Officer

Head of Budget Office

Date Signed:





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN
(GENERAL INFORMATION)

Procurement ID: 19HE0006
Procuring Entity: Cebu 2nd District Engineering Office
Procurement Description: Preventive Maintenance of Road: Asphalt Overlay Cebu South Coastal Rd -K0012+984+K0011+598 ✓

Location of the Contract:

Project Component ID	City/Municipality	Legislative District	Province
P00302467VS-CW1	CITY OF TALISAY (CEBU)	CEBU (FIRST DISTRICT)	CEBU

1. Scope of Work:

Project Component ID	Type of Work	Infra Type	Estimated Project Component Cost
P00302467VS-CW1	Preventive Maintenance of Road: Asphalt Overlay	Roads	Php 12,906,000.00 ✓

2. Estimated Project Cost:

Php 12,906,000.00 ✓

3. Readiness of the Contract for Procurement:

3.1 Fund Source:

Project ID	Funding Agreement	Funding Organization
P00302467VS	DPWH GENERAL APPROPRIATIONS ACT 2019	Government of the Philippines

3.2 Bidding Documents:

Completed

3.3 Right-of-Way Acquisition Plan:

☒ Not Applicable

4. Contract Implementation Schedule:

4.1 Contract Duration:

120 Calendar Days

4.2 Target Start Date:

January 11, 2019

4.3 Target Completion Date:

May 10, 2019

5. Proposed Procurement Method:

National Competitive Bidding





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN
(PROCUREMENT SCHEDULE)

Procurement ID: 19HE0006

Stage	Activities	Planned Dates		Calendar Days	Revised Dates		Calendar Days
		From	To		From	To	
1.0	Pre-Procurement Conference	09/27/2018	09/27/2018	1	-	-	-
2.0	Advertisement / Posting of Invitation to Bid	10/04/2018	10/10/2018	7	-	-	-
3.0	Issuance and Availability of Bidding Documents	10/04/2018	10/22/2018	19	-	-	-
4.0	Pre-bid Conference	10/10/2018	10/10/2018	1	-	-	-
5.0	Deadline of Submission and Receipt / Opening of Bids	10/22/2018	10/22/2018	1	-	-	-
6.0	Preliminary / Eligibility Check	10/22/2018	10/22/2018	1	-	-	-
7.0	Completion of Bid Evaluation	10/23/2018	10/29/2018	7	-	-	-
8.0	Post-Qualification	10/30/2018	11/28/2018	30	-	-	-
9.0	Approval of Resolution /Issuance of Notice of Award	11/29/2018	12/13/2018	15	-	-	-
10.0	Contract Preparation and Signing	12/14/2018	12/21/2018	8	-	-	-
11.0	Contract Approval by Higher Authority	12/26/2018	01/04/2019	10	-	-	-
12.0	Issuance of Notice to Proceed	01/05/2019	01/11/2019	7	-	-	-
Total Number of Calendar Days:				100			0

Submitted By:

MENCHU B. MONTEMAYOR
Chief, Construction Section
Head of Implementing Unit

Date Signed:

Reviewed as to Availability of Fund:

CLIVE R. LASTIMOSA

Budget Officer
Head of Budget Office

Date Signed:





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN
(GENERAL INFORMATION)

Procurement ID: 19HE0007
Procuring Entity: Cebu 2nd District Engineering Office
Procurement Description: Off-Carriageway Improvement: Shoulder Paving/Construction Sibonga-Dumanjug Road K0062+491-K0062+559, K0062+604-K0062+636, K0062+751-K0065+000

Location of the Contract:

Project Component ID	City/Municipality	Legislative District	Province
P00302110VS-CW1	SIBONGA (CEBU)	CEBU (FIRST DISTRICT)	CEBU

1. Scope of Work:

Project Component ID	Type of Work	Infra Type	Estimated Project Component Cost
P00302110VS-CW1	Off-Carriageway Improvement: Shoulder Paving / Construction	Roads	Php 20,448,000.00

2. Estimated Project Cost:

Php 20,448,000.00

3. Readiness of the Contract for Procurement:

3.1 Fund Source:

Project ID	Funding Agreement	Funding Organization
P00302110VS	DPWH GENERAL APPROPRIATIONS ACT 2019	Government of the Philippines

3.2 Bidding Documents:

Completed

3.3 Right-of-Way Acquisition Plan:

☒ Not Applicable

4. Contract Implementation Schedule:

4.1 Contract Duration:

170 Calendar Days

4.2 Target Start Date:

January 11, 2019

4.3 Target Completion Date:

June 29, 2019

5. Proposed Procurement Method:

National Competitive Bidding





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND DISTRICT ENGINEERING OFFICE

INDICATIVE PROJECT PROCUREMENT MANAGEMENT PLAN
(PROCUREMENT SCHEDULE)

Procurement ID: 19HE0007

Stage	Activities	Planned Dates		Calendar Days	Revised Dates		Calendar Days
		From	To		From	To	
1.0	Pre-Procurement Conference	09/27/2018	09/27/2018	1	-	-	-
2.0	Advertisement / Posting of Invitation to Bid	09/28/2018	10/04/2018	7	-	-	-
3.0	Issuance and Availability of Bidding Documents	09/28/2018	10/16/2018	19	-	-	-
4.0	Pre-bid Conference	10/04/2018	10/04/2018	1	-	-	-
5.0	Deadline of Submission and Receipt / Opening of Bids	10/16/2018	10/16/2018	1	-	-	-
6.0	Preliminary / Eligibility Check	10/16/2018	10/16/2018	1	-	-	-
7.0	Completion of Bid Evaluation	10/23/2018	10/29/2018	7	-	-	-
8.0	Post-Qualification	10/30/2018	11/28/2018	30	-	-	-
9.0	Approval of Resolution /Issuance of Notice of Award	11/29/2018	12/13/2018	15	-	-	-
10.0	Contract Preparation and Signing	12/14/2018	12/21/2018	8	-	-	-
11.0	Contract Approval by Higher Authority	12/26/2018	01/04/2019	10	-	-	-
12.0	Issuance of Notice to Proceed	01/05/2019	01/11/2019	7	-	-	-
Total Number of Calendar Days:				106			0

Submitted By:

MENCHU B. MONTEMAYOR

Chief, Construction Section

Head of Implementing Unit

Date Signed:

Reviewed as to Availability of Fund:

CLIVE R. LASTIMOSA

Budget Officer

Head of Budget Office

Date Signed:

