


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Cebu 6th District Engineering Office  
Annual Procurement Plan for FY 2018  
CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSHN01	Parcellary Survey of Cebu North Hagnaya Wharf Road, Mandaue City & Consolacion, Cebu, K0005+(-710) - K0006+(-013) and K0008+000 - K0014+505	Planning and Design Section	Competitive Bidding	07/23/18	8/20/18	8/28/18	8/29/18	CY 2018 PDE	3,259,779.89		3,259,779.89	Parcellary Survey
18CSHN02	Appraisal Services Involving Road Widening - Tertiary Roads - Canduman-Cebu North Rd - K0011+(-639) - K0011+400, Mandaue City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	10/10/18	11/6/18	11/15/18	11/16/18	PDE FY 2018	870,480.33		870,480.33	Appraisal Services
18CSHN03	Appraisal Services Involving Road Widening - Tertiary Roads - M. Logarta Rd - (S00192CB) Chainage 000 - Chainage 411, Mandaue City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	10/10/18	11/6/18	11/15/18	11/16/18	PDE FY 2018	668,655.26		668,655.26	Appraisal Services
18CSHN04	Preliminary Investigation, Survey and Detailed Engineering for 001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage System along National Roads - Secondary Roads - Construction of Drainage Structure along Road-along Mactan Circumferential Rd - (S00020LP) K0014+307 -K0014+592, K0018+982 - K0022+000, Lapu-Lapu City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	10/10/18	11/6/18	11/15/18	11/16/18	PDE FY 2018	211,302.08		211,302.08	Preliminary Investigation, Survey and Detailed Engineering
18CSHN05	Preliminary Investigation, Survey and Detailed Engineering for 001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridge Widening of Bridge - Gabi Br. (B00571CB) along Mactan Circumferential Rd, Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	10/10/18	11/6/18	11/15/18	11/16/18	PDE FY 2018	162,279.06		162,279.06	Preliminary Investigation, Survey and Detailed Engineering
18CSHN06	Preliminary Investigation, Survey and Detailed Engineering for 001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Bridge - Pilipog Br.1 (B00580CB) along Mactan Circumferential Rd, Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	10/10/18	11/6/18	11/15/18	11/16/18	PDE FY 2018	162,279.06		162,279.06	Preliminary Investigation, Survey and Detailed Engineering
18CSHN07	Preliminary Investigation, Survey and Detailed Engineering for 001: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Bridge - Pilipog Br.2 (B0002LP) along Mactan Circumferential Rd, Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	10/10/18	11/6/18	11/15/18	11/16/18	PDE FY 2018	162,279.06		162,279.06	Preliminary Investigation, Survey and Detailed Engineering

Prepared by:

  
DARIO C. SARABUSING, JR.  
Procurement Engineer

Recommended by:

  
MYRNA A. DE LA SERNA  
Chairman, BAC Civil Works

Approved by:

  
SUZETTE C. NWANAKA  
District Engineer

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Cebu 6th District Engineering Office  
Annual Procurement Plan for FY 2018  
CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSHN08	Geotechnical/Sub-Surface Soil Investigation at: 1) Gabi Bridge, Cordova, Cebu; 2) Pilipog Bridge I & II, Cordova and Lapu-Lapu City; 3) Lamac Bridge, Consolacion, Cebu; 4) Casili Bridge, Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/27/18	12/11/18	12/18/18	12/19/18	PDE FY 2018	966,793.62		966,793.62	Geotechnical/Sub-Surface Soil Investigation
18CSHN09	Soil Testing/Exploration for Multi-Storey School Building and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under DepEd BEFF Batch 3 at Bangbang ES and Cordova NHS, Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/27/18	12/11/18	12/18/18	12/19/18	PDE FY 2018	421,621.36		421,621.36	Soil Testing/Exploration
18CSHN10	Soil Testing/Exploration for Multi-Storey School Building and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under DepEd BEFF Batch 3 at Danglag ES, Nangka ES and Nangka NHS, Consolacion, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/27/18	12/11/18	12/18/18	12/19/18	PDE FY 2018	692,944.47		692,944.47	Soil Testing/Exploration and Structural Analysis
18CSHN11	Soil Testing/Exploration for Multi-Storey School Building and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under DepEd BEFF Batch 3 at Subangdaku ES, Cabancalan NHS, Cabancalan II ES and Tabok NHS, Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/27/18	12/11/18	12/18/18	12/19/18	PDE FY 2018	876,938.74		876,938.74	Soil Testing/Exploration and Structural Analysis
18CSHN12	Soil Testing/Exploration for Multi-Storey School Building and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under DepEd BEFF Batch 3 at Babag II ES, Babag I ES, Marigondon NHS, Marigondon NHS-Basak Night HS ext., Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/27/18	12/11/18	12/18/18	12/19/18	PDE FY 2018	921,492.35		921,492.35	Soil Testing/Exploration and Structural Analysis
18CSHN13	Soil Testing/Exploration for Multi-Storey School Building and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under DepEd BEFF Batch 3 at Gunob ES, Sudtunggan ES, Bankal NHS, Bankal NHS-Maribago HS Ext., Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/27/18	12/11/18	12/18/18	12/19/18	PDE FY 2018	921,492.35		921,492.35	Soil Testing/Exploration and Structural Analysis
18CSHN14	Soil Testing/Exploration for Multi-Storey School Building and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under DepEd BEFF Batch 3 at Punta Engano ES, Mactan ES, Maribago ES and Mactan NHS, Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/27/18	12/11/18	12/18/18	12/19/18	PDE FY 2018	921,492.35		921,492.35	Soil Testing/Exploration and Structural Analysis

Prepared by:

  
DARIO C. SARABUSING, JR.  
Procurement Engineer

Recommended by:

  
MYRNA A. DE LA SERNA  
Chairman, BAC Civil Works

Approved by:

  
SUZETTE C. NWANAKA  
District Engineer



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Cebu 6th District Engineering Office  
Annual Procurement Plan for FY 2018  
CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSHN15	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Babag I ES, Babag NHS, Bankal NHS, Lapu-Lapu City and Buagsong ES, Catarman ES, Day-as ES Cordova, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	897,156.00		897,156.00	Soil Investigation
18CSHN16	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at at Bagong Silang ES, Mactan NHS, Sudtungan ES, Maribago HS, Marigondon NHS, Basak Night HS Ext., Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	897,156.00		897,156.00	Soil Investigation
18CSHN17	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Tabok NHS and Tawason ES, Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	299,052.04		299,052.04	Soil Investigation
18CSHN18	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Garing ES, Panas ES, Panoyopoy ES, Tolotolo NHS, Tugbongan NHS, Garing NHS, Lanipga NHS, Consolacion, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	902,652.17		902,652.17	Soil Investigation
18CSHN19	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Cabangahan ES, Cansaga ES, Jugan ES, Lamac ES, Tayud ES, Jugan NHS, Tayud NHS, Consolacion, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	902,652.17		902,652.17	Soil Investigation
18CSHN20	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Alegria ES, Cogon ES, Cordova Central ES, Gilutongan Integrated School, Cordova and Suba Basbas ES, Babag NHS-Poblacion Night HS Ext., Babag NHS-Babag Night HS, Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	902,652.17		902,652.17	Soil Investigation
18CSHN21	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Candagsao ES, Cawhagan ES, Caw-oy ES, Pangan-an ES, Poo ES, Sabang ES, Tingoy ES, Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	902,652.17		902,652.17	Soil Investigation

Prepared by:

DARIO C. SARABUSING, JR.  
Procurement Engineer

Recommended by:

MYRNA A. DE LA SERNA  
Chairman, BAC Civil Works

Approved by:

SUZETTE C. NWANAKA  
District Engineer

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Cebu 6th District Engineering Office  
Annual Procurement Plan for FY 2018  
CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18CSHN22	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Bankal ES, Buaya ES, Pajo ES, Pusok ES, Buyong ES, Bankal NHS-Abuno HS Ext., Bankal Night HS, Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	902,652.17		902,652.17	Soil Investigation
18CSHN23	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Felipe F. Matbagon Mem. ES, Science & Technology Education Center-Science and Technology ES, Gun-ob Night HS, Pajo NHS, Pajo NHS - Pajo (Night) HS, Sta. Rosa NHS - Pangan-an HS Ext., Nemesio- Epifania Taneo MHS Tingo HS (DE, January 15, 1995), Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	902,652.17		902,652.17	Soil Investigation
18CSHN24	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Lapu-Lapu City CES, Look ES, Poblacion ES, Lo-ok NHS, Mactan NHS - Punta Engano HS Ext., Marigondon NHS - Science Tech. Educ. Center (STEC) Ext., Sudtonggan NHS, Lapu-Lapu City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	902,652.17		902,652.17	Soil Investigation
18CSHN25	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Leonard Wood ES, Casili ES, Mandaue City School for the Arts, Don Calixto C. Yongco Sr. ES (Tawason ES), Tingub ES, Canduman NHS, Mandaue City and Casili ES, Consolacion, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	902,652.15		902,652.15	Soil Investigation
18CSHN26	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Mayor A.S. Fortuna Memorial ES, Ibabao-Estancia ES, Mandaue City CS, Umapad ES, Banilad ES, Tipolo ES, Bakilid ES, Mandaue City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	902,652.10		902,652.10	Soil Investigation
18CSHN27	Soil Testing/Exploration for Multi-Storey School Buildings and Tech-Voc Workshops and Preliminary Detailed Engineering (PDE) under the DepEd's BEFF at Basak ES, Labogon ES, Paknaan ES, Cabancalan II ES, Pagsabungan ES, Tabok ES I, Tabok ES II, Mandaue City, Cebu	Planning and Design Section	Negotiated Procurement: Small Value Procurement	11/30/18	12/14/18	12/21/18	12/26/18	SR2018-11-012238 dated 11/14/18	902,652.10		902,652.10	Soil Investigation

Prepared by:

DARIO C. SARABUSING, JR.  
Procurement Engineer

Recommended by:

MYRNA A. DE LA SERNA  
Chairman, BAC Civil Works

Approved by:

SUZETTE C. NWANAKA  
District Engineer