

DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte Indicative Annual Procurement Plan for FY 2020

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20JC0001	1. Upgrading (Asphalt to Concrete) along Liloy to Ipil Road, Sto. Nio-Poblacion Tampilisan Section, K1981+108 - K1984+000, K1984+842 - K1986+519, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	89,506,000	-	89,506,000	Road Upgrading (unpaved to paved)
20JC0002	2. Upgrading (Asphalt to Concrete) along Liloy to Ipil Road, Poblacion Tampilisan Section, K1984+000 - K1984+215.00, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	10,000,000	-	10,000,000	Road Upgrading (unpaved to paved)
20JC0003	3. Upgrading (Asphalt to Concrete) along Liloy to Ipil Road, Comunal-Causwagan Section, K1969+765.00 - K1971+000.00, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	25,180,000	-	25,180,000	Road Upgrading (unpaved to paved)
20JC0004	4. Upgrading (Asphalt to Concrete) along Sindangan to Liloy Road, Talanga-Poblacion Leon B. Postigo and Bacong Section, K1930+817.00 - K1933+443.00, K1946+877.00 - K1948+000.00, Leon B. Postigo (Bacungan) and Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	92,543,000	-	92,543,000	Road Upgrading (unpaved to paved)
20JC0005	5. Upgrading (Asphalt to Concrete) along Sindangan to Liloy Road, Caracol Section, K1951+000.00 - K1951+158.00, K1951+503.00 - K1953+500.00, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	49,864,000	-	49,864,000	Road Upgrading (unpaved to paved)
20JC0006	6. Upgrading (Asphalt to Concrete) 2 to 4 lanes along Sindangan to Liloy Road, Talanga Section, K1930+(-892.00) - K1930+000, Leon B. Postigo (Bacungan), Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	80,304,000	-	80,304,000	Road Upgrading (unpaved to paved)
20JC0007	7. Construction of Reinforced Concrete Slope Protection along Liloy to Ipil Road, Causwagan Section, K1971+330.00 - K1971+380.00, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	16,656,000	-	16,656,000	Const. of Reinforced Concrete Slope Protection
20JC0008	8. Construction of High Tensile Mesh Wire Slope Protection with Anchorages along Liloy to Siocon Road, Tugbongon Section, K2032+160.00 - K2032+212.62, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	93,374,000	-	93,374,000	Construction of High Tensile Mesh Wire Slope Protection
20JC0009	9. Upgrading (Gravel to Concrete) along Siocon to Sirawai to Sibuco to Limpapa Road (S01165MN), Chainage 8130 - Chainage 9380, Chainage 9995 - Chainage 10460, Chainage 15620 - Chainage 15705, Anongan and Panganuran Section, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	90,000,000	-	90,000,000	Road Upgrading (unpaved to paved)
20JC0010	10. Upgrading (Gravel to Concrete) along Liloy to Siocon Road, K2057+(-480.00) - K2057+220.00, Kauswagan Section, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	17,500,000	-	17,500,000	Road Upgrading (unpaved to paved)
20JC0011	11. Upgrading (Gravel to Concrete) along Liloy to Siocon Road, K2034+770.00 - K2035+149.00, Tugbongon Section, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	10,000,000	-	10,000,000	Road Upgrading (unpaved to paved)
20JC0012	12. Widening of Kayok Bridge (B00530MN) along Sindangan to Liloy Road, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	22,600,000	-	22,600,000	Widening of Bridges
20JC0013	13. Widening of Simukoy Bridge (B00525MN) along Sindangan to Liloy Road, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	38,704,000	-	38,704,000	Widening of Bridges
20JC0014	14. Construction of River Control along the Camp Ofelia Easement and Malayal Side along the Concrete Abutment of Bridge, Malayal, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	40,000,000	-	40,000,000	Const. of River Control

91


DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte Indicative Annual Procurement Plan for FY 2020

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20JC0015	15. Construction of Flood Mitigation Structure - River Control along Salug River (Both Sides), Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	37,350,000	-	37,350,000	Const. of River Control
20JC0016	16. Construction of Flood Control at Talinga River, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	25,000,000	-	25,000,000	Const. of Flood Control
20JC0017	17. Construction of River Control from Calle Dapitan to Cebu River TC Bridge, Poblacion, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	25,666,000	-	25,666,000	Const. of River Control
20JC0018	18. Upgrading (Gravel to Concrete) of NRJ (Liloy-Ipil Road) Poblacion Tampilisan leading to Situbo Falls, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	10,000,000	-	10,000,000	Road Upgrading (unpaved to paved)
20JC0019	19. Upgrading (Gravel to Concrete) of NRJ (Liloy-Lamiao Road) leading to Bitoon Beach, Lamiao Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	10,000,000	-	10,000,000	Road Upgrading (unpaved to paved)
20JC0020	20. Upgrading (Gravel to Concrete) of Barangay Lawigan Road connecting Brgy. Gabo and Barangay Lawigan Road in support of Cacao, Coconut, Coffee, and Rubber Industries, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	10,000,000	-	10,000,000	Road Upgrading (unpaved to paved)
20JC0021	21. Upgrading (Gravel to Concrete) of Brgy. San Roque - San Isidro Road in support to Coconut Industry, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	30,000,000	-	30,000,000	Road Upgrading (unpaved to paved)
20JC0022	22. Upgrading (Gravel to Concrete) of El Paraiso - Compra Road in support to Rubber and Coconut Industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	20,000,000	-	20,000,000	Road Upgrading (unpaved to paved)
20JC0023	23. Upgrading (Gravel to Concrete) of Lipakan - Ipitan Road Connecting to National Highway leading to Biodiesel Processing Plant in support of Coconut Industry, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	10,000,000	-	10,000,000	Road Upgrading (unpaved to paved)
20JC0024	24. Upgrading (Gravel to Concrete) of New Barili and Junction Sto. Nino, connecting New Barili and Junction Sto. Nino and National Highway Road leading to Standard Rubber Processing Inc. (STANDECO) in support to Rubber and Coconut Industries, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	14,007,000	-	14,007,000	Road Upgrading (unpaved to paved)
20JC0025	25. Upgrading (Gravel to Concrete) of San Roque - Overview Road in Support to Rubber and Coconut Industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	20,000,000	-	20,000,000	Road Upgrading (unpaved to paved)
20JC0026	26. Construction (Completion) of Multi-Purpose Building, JP Brillantes, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	500,000	-	500,000	Const. of Multi-Purpose Building
20JC0027	27. Construction (Completion) of Multi-Purpose Building, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	5,000,000	-	5,000,000	Const. of Multi-Purpose Building
20JC0028	28. Construction (Completion) of Multi-Purpose Building, Tugop National High School, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	800,000	-	800,000	Const. of Multi-Purpose Building
20JC0029	29. Construction of Multi-Purpose Building, Bacong National High School, Bacong, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0030	30. Construction of Multi-Purpose Building, Bongalao, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	4,000,000	-	4,000,000	Const. of Multi-Purpose Building


DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte Indicative Annual Procurement Plan for FY 2020

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20JC0031	31. Construction of Multi-Purpose Building, Brgy. Fatima, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,000,000	-	3,000,000	Const. of Multi-Purpose Building
20JC0032	32. Construction of Multi-Purpose Building, Doña Cecilia, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,890,000	-	3,890,000	Const. of Multi-Purpose Building
20JC0033	33. Construction of Multi-Purpose Building, Kalawit Central School, Poblacion, Kalawit, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0034	34. Construction of Multi-Purpose Building, Lawagan Elementary School, Lawagan, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0035	35. Construction of Multi-Purpose Building, Libukon, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,890,000	-	3,890,000	Const. of Multi-Purpose Building
20JC0036	Construction of Multi-Purpose Building, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	9,000,000	-	9,000,000	Const. of Multi-Purpose Building
20JC0037	37. Construction of Multi-Purpose Building, Midatag, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0038	38. Construction of Multi-Purpose Building, Morob, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0039	39. Construction of Multi-Purpose Building, Pitogo, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	500,000	-	500,000	Const. of Multi-Purpose Building
20JC0040	40. Construction of Multi-Purpose Building, Poblacion, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0041	41. Construction of Multi-Purpose Building, Raba National High School, Raba, Godod, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,900,000	-	3,900,000	Const. of Multi-Purpose Building
20JC0042	42. Construction of Multi-Purpose Building, S. Cabral, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,890,000	-	3,890,000	Const. of Multi-Purpose Building
20JC0043	43. Construction of Multi-Purpose Building, San Isidro, Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,850,000	-	3,850,000	Const. of Multi-Purpose Building
20JC0044	44. Construction of Multi-Purpose Building, Tapalan, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,840,000	-	3,840,000	Const. of Multi-Purpose Building
20JC0045	45. Construction of Multi-Purpose Building, Tapanayan, Sirawai, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	3,900,000	-	3,900,000	Const. of Multi-Purpose Building
20JC0046	46. Construction of Level III Water Supply System, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/14/2020	01/24/2020	GoP	50,000,000	-	50,000,000	Const. of Water Supply


Prepared by:


JANETTE B. FOLGO
 Procurement Engineer

Checked by:


DONAS D. MANLANGIT
 Engineer III
 BAC - Vice Chairperson

Approved:


ATTY. ROMEO A. SALADAGA, CE
 OIC-District Engineer