

Isabela Second District Engineering Office Final Annual Procurement Plan for FY 2021 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010910 0369000	20BF0003: Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Sips, Slope Collapse, and Landslide – Tertiary Roads – Gamu-Roxas Rd (S00783LZ) – K0404 + 100 – K0404 + 481, K0404 + 640 – K0404 + 360, Gamu, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/11-17/2019	11/29/2019	11/25/2020	11/27/20	Other's	1,500,000.00		1,500,000.00	Construction of Road Slope Protection Structures (Stone Masonry)
32010110 4639000	20BF0018: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Mallig River Flood Control Project (San Pedro Section Downstream), Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	11/24/2020	11/27/20	Other's	10,208,000.00		10,208,000.00	Construction of Flood Mitigation Structures
31030310 0816000	20BF0019: Bridge – Retrofitting/ Strengthening of Permanent Bridges – Magat Bridge (B01150LZ) along Santiago – Tuguegarao Road (Phase I), Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/8-14/2019	11/27/2019	11/25/2020	11/27/20	Other's	16,800,000.00		16,800,000.00	Bridge Retrofitting
30011720 5867000	20BF0040: Concreting of Local Road, Brgy. San Benifacio, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	2/21-27/2020	03/11/2020	11/09/2020	11/20/20	Other's	7,700,000.00		7,700,000.00	Road Concreting
30011720 8251000	20BF0042: Concreting of Road, Caliguan-Carantogan Road, Brgy. Caliguan, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	3/9-15/2020	03/27/2020	11/24/2020	11/27/20	Other's	11,550,000.00		11,550,000.00	Road Concreting
30011720 5868000	20BF0043: Road Opening of Siempre Viva Sur 12 Centro, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	3/9-15/2020	03/27/2020	11/09/2020	11/20/20	Other's	7,700,000.00		7,700,000.00	Construction of Gravel Road
30011720 5860000	20BF0052: Concreting of Road, Brgy. Barnawag, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020	11/09/2020	11/20/20	Other's	11,550,000.00		11,550,000.00	Road Concreting
30011720 5859000	20BF0053: Concreting of Road, Brgy. San Antonio, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020	11/09/2020	11/20/20	Other's	15,400,000.00		15,400,000.00	Road Concreting

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 5870000	20BF0054: Concrete of Katuday - Simimban Road, Brgy. Bantug and Brgy. Simimban, Sta. 0+000 to Sta. 3+600, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	6/1-7/2020	06/19/2020	11/09/2020	11/20/20	Other's	40,613,000.00		40,613,000.00	Road Concrete
31030510 0890000	20BF0067: Bridge Program - Widening of Permanent Bridges - Mallig Bridge (B01158LZ) along Santiago - Tuguegarao Road, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	8/13-19/2020	09/01/2020	09/07/2020	09/23/20	Other's	25,500,000.00		25,500,000.00	Construction of Parallel Bridge
30011720 5871000	20BF0082: Rehabilitation/Improvement of Brgy. District 1 Municipal and Brgy. Road Sta. 0+073 - Sta. 0+285, Sta. 0+235.0 - Sta. 0+344, Sta. 0+258 - Sta. 0+345, Sta. 0+003.5 - Sta. 0+310, Sta. 0+002.5 - Sta. 0+002 Sta. 0+002.5 - Sta. 0+032 Reblocking Sta. 0+003 - Sta. 0+318, Sta. 0+003.5 - Sta. 0+318.5, Sta. 0+003.5 - Sta. 0+308.5, Sta. 0+006 - Sta. 0+185.5 New Canal, Sta. 0+006 - Sta. 0+318.5, Sta. 0+339 - Sta. 0+434.5, Sta. 0+163 - Sta. 0+339, Brgy. District 1, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/16-22/2020	11/04/2020	11/09/2020	11/20/2020	Other's	30,460,000.00		30,460,000.00	Rehabilitation of Concrete Road
30011720 5872000	20BF0083: Rehabilitation/Improvement of Brgy. District 2 Municipal and Brgy. Road Sta. 0+467.5 - Sta. 0+547.0, Sta. 0+802.0 - Sta. 0+963.5, Sta. 0+302.5 - Sta. 0+488.0, Sta. 0+501.5 - Sta. 0+723.5, Sta. 0+906.5 - Sta. 1+032.5, Sta. 0+837.5 - Sta. 1+024.0, Sta. 0+000.0 - Sta. 0+072.0, Sta. 0+350.0 - Sta. 0+484.0, Sta. 0+000.0 - Sta. 0+197.0, Sta. 0+000.0 - Sta. 0+193.0, Sta. 0+000.0 - Sta. 0+381.0, Sta. 0+000.0 - Sta. 0+101.0, Sta. 0+132.0 - Sta. 0+472.0, Sta. 0+000.0 - Sta. 0+478.5, Sta. 0+002.5 - Sta. 0+131.0 Reblocking, Sta. 0+318.5 - Sta. 0+467.5, Sta. 0+146.5 - Sta. 0+359.0, Sta. 0+438 - Sta. 0+560.5, San Manuel, Isabela, Brgy. District 2, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	10/16-22/2020	11/04/2020	11/09/2020	11/20/2020	Other's	30,460,000.00		30,460,000.00	Rehabilitation of Concrete Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 5873000	20BF0084: Construction of Concrete Road - Rehabilitation/Improvement of Brgy. District 3 Municipal and Brgy. Road, San Manuel, Isabela, New Construction Sta. 0+487.0 - Sta. 0+496.0, Sta. 0+724.0 - Sta. 0+876.0, Reblocking Sta. 0+003.5 - Sta. 0+296.0, Sta. 0+003.5 - Sta. 0+297.5, Sta. 0+003.5 - Sta. 0+294.5, Sta. 0+400.0 - Sta. 0+871.0, Sta. 0+600.0 - Sta. 0+873.0, Sta. 0+400.0 - Sta. 0+598.0, Sta. 0+607.0 - Sta. 0+894.0, Sta. 0+603.0 - Sta. 0+709.0, Line Canal (New Construction) Sta. 0+006.0 - Sta. 0+517.0, Sta. 0+484.5 - Sta. 0+706.0, Sta. 0+706.0 - Sta. 0+673.0, Brgy. District 3, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/09-15/2020	11/27/2020	11/27/2020	12/07/2020	Other's	30,460,000.00		30,460,000.00	Rehabilitation of Concrete Road
30011720 5874000	20BF0085: Local Program - Rehabilitation/Improvement of District 4 Municipal and Brgy. Road, San Manuel, Isabela, New Construction Station: Sta. 0+373.0 Sta. 0+474.0 Sta. 0+609.0 Sta. 0+761.0 Sta. 0+677.0, Sta. 0+904.0 Sta. 0+477.0 Sta. 0+933.0 Sta. 0+473.5 Sta. 0+752.0 Sta. 0+809.0 Sta. 0+939.0 Sta. 0+143.5 Sta. 0+248.0 Reblocking Sta. 0+256.0 Sta. 0+947.0, Sta. 0+297.5 Sta. 0+947.0 Sta. 0+294.5 Sta. 0+658.5 Brgy. District 4, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	11/09-15/2020	11/27/2020	11/27/2020	12/07/2020	Other's	30,460,000.00		30,460,000.00	Rehabilitation of Concrete Road
30011720 8252000	Concreting of Local Road (with Drainage), Barangay Bagong Tanza, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	Other's	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8255000	Concreting of Local Road (with Drainage), Barangay Sta. Rita, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	Other's	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8254000	Concreting of Local Road (with Drainage), Barangay Kalabasa, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	Other's	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8247000	Concreting (Completion) of Local Road, Barangay Bagong Tanza, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	Other's	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8253000	Concreting of Local Road (with Drainage), Barangay Esperanza West, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	Other's	Php1,980,000.00		1,980,000.00	Concreting of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 8249000	Concreting (Competition) of Local Road, Barangay Villa Nueva, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	Other's	Php4,950,000.00		4,950,000.00	Concreting of Road
30011620 3984000	Concreting of Road, Barangay San Miguel, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	Other's	Php2,940,000.00		2,940,000.00	Concreting of Road
30011720 8265000	Concreting of San Miguel-Dadap Road, Barangay San Miguel, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	Other's	Php4,950,000.00		4,950,000.00	Concreting of Road
30011720 8256000	Concreting of Local Road, Barangay Cullalabo Norte, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	Other's	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8261000	Concreting of Road, Barangay Catabban, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/4-10/2020	12/23/2020	01/29/2021	02/19/2021	Other's	Php9,900,000.00		9,900,000.00	Concreting of Road
30010920 0836000	Construction/Rehabilitation of Drainage System, San Juan, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/7-13/2021	01/26/2021	03/05/2021		Other's	Php1,980,000.00		1,980,000.00	Construction of Drainage System
30011720 8263000	Concreting of Road, Barangay Sta. Catalina, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/7-13/2021	01/26/2021	03/05/2021		Other's	Php1,980,000.00		1,980,000.00	Concreting of Road
30010920 0836000	Construction/Rehabilitation of Drainage System, Barangay San Juan, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/7-13/2021	01/26/2021	03/05/2021		Other's	Php2,970,000.00		2,970,000.00	Construction of Drainage System
30011720 8259000	Concreting of Local Road, Barangay San Florido, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	Other's	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8246000	Concreting (Competition) of Barangay Road, Barangay San Luis, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	Other's	Php4,950,000.00		4,950,000.00	Concreting of Road
30011720 8250000	Concreting of Barangay Lucban - Masigun Road, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	Other's	Php9,900,000.00		9,900,000.00	Concreting of Road
31020410 1301000	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Bypass and Diversion Roads – Roxas Bypass Road, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	Other's	Php28,000,560.00		28,000,560.00	Concreting of Road
30011720 8248000	Concreting of Local Road, Barangay Samonte, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	Other's	Php1,980,000.00		1,980,000.00	Concreting of Road
30011720 8248000	Concreting (Competition) of Local Road, Barangay Samonte, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/9-15/2020	12/28/2020	02/16/2021	02/24/2021	Other's	Php4,950,000.00		4,950,000.00	Concreting of Road
30011720 8257000	Concreting of Local Road, Barangay Lepanto, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	Other's	Php2,970,000.00		2,970,000.00	Concreting of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 8260000	Concreting of Road, Barangay Calangigan to Quezon Town Proper, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	Other's	Php4,950,000.00		4,950,000.00	Concreting of Road
30010422 0145000	Construction (Completion) of Multi-Purpose Building, Barangay Villanueva, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0122000	Construction (Completion) of Multi-Purpose Building, Barangay Cabantian, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0126000	Construction (Completion) of Multi-Purpose Building, Barangay Centro 2, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/26/2021	Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30011720 8264000	Concreting of Local Road, Barangay Sto. Domingo, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	Other's	Php9,900,000.00		9,900,000.00	Concreting of Road
31030310 1060000	Bridge Program- Retrofitting/Strengthening of Permanent Bridges – Magat Bridge (B01150LZ) along Santiago-Tuguegao Road (Phase II)	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	Other's	Php29,392,160.00		29,392,160.00	Bridge Retrofitting
30010422 0141000	Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	02/24/2021	Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0131000	Construction (Completion) of Multi-Purpose Building, Barangay Lakog 2, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	03/09/2021	Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0139000	Construction (Completion) of Multi-Purpose Building, Barangay Puroc, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/16-22/2020	01/04/2021	02/16/2021	03/09/2021	Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0136000	Construction (Completion) of Multi-Purpose Building, Barangay Matusalem, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0124000	Construction (Completion) of Multi-Purpose Building, Barangay Centro 1, Mallig, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 0129000	Construction (Completion) of Multi-Purpose Building, Barangay Estrada, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0128000	Construction (Completion) of Multi-Purpose Building, Barangay Dolores, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0121000	Construction (Completion) of Multi-Purpose Building, Barangay Bantug, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0123000	Construction (Completion) of Multi-Purpose Building, Barangay Catabban, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0138000	Construction (Completion) of Multi-Purpose Building, Barangay Pulay, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0116000	Construction (Completion) of Multi-Purpose Building, Barangay Agilan, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0132000	Construction (Completion) of Multi-Purpose Building, Barangay Luna, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/21-27/2020	01/08/2021	02/19/2021	03/09/2021	Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30011720 8244000	Concreting (Completion) of Barangay Road, Barangay District 3, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/15/2021	03/05/2021		Other's	Php2,970,000.00		2,970,000.00	Concreting of Road
30011720 8251000	Concreting of Caligulan-Caranog Road Section, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/15/2021	02/16/2021		Other's	Php9,900,000.00		9,900,000.00	Concreting of Road
30011720 8262000	Concreting of Road, Barangay San Ramon, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/15/2021	03/05/2021		Other's	Php9,900,000.00		9,900,000.00	Concreting of Road
32010110 6591000	Organizational Outcome 2: Flood Management Program -- Construction / Maintenance of Flood Mitigation Structures and Drainage Systems -- Construction of Marjet River Flood Control Project, Brgy. Macugay Section, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/15/2021	02/16/2021		Other's	Php49,000,000.00		49,000,000.00	Flood Control Construction/Slope Protection

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 6039000	Organizational Outcome 2: Flood Management Program -- Construction / Maintenance of Flood Mitigation Structures and Drainage Systems -- Construction of Megat River Flood Control Project, Brgy. Alag 2 Section, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	12/28/2020-1/3/2021	01/15/2021	02/16/2021		Other's	Php49,629,950.00		49,629,950.00	Flood Control Construction/Slope Protection
30010422 0135000	Construction (Completion) of Multi-Purpose Building, Barangay Marangue, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021		Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0118000	Construction (Completion) of Multi-Purpose Building, Barangay Arellano, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021		Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0143000	Construction (Completion) of Multi-Purpose Building, Barangay San Miguel, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021		Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0144000	Construction (Completion) of Multi-Purpose Building, Barangay San Pedro, Malig, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021		Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0127000	Construction (Completion) of Multi-Purpose Building, Barangay District 2, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021		Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0140000	Construction (Completion) of Multi-Purpose Building, Barangay Rizal, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021		Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30010422 0142000	Construction (Completion) of Multi-Purpose Building, Barangay San Bonifacio, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021		Other's	Php2,970,000.00		2,970,000.00	Construction of Barangay Hall
30010422 0151000	Rehabilitation of Multi-Purpose Building at Callang National High School, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/13-19/2021	02/01/2021	03/05/2021		Other's	Php4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
30010520 0385000	Rehabilitation of Standard DPWH DEO Isabela Second DEO, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/5-11/2021	03/24/2021			Other's	Php39,151,980.00		39,151,980.00	Rehabilitation of Standard DPWH District Engineering Office
30010422 0137000	Construction of Multi-Purpose Building, Barangay Muñoz West, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021	03/05/2021		Other's	Php9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
30010422 0137000	Construction (Completion) of Multi-Purpose Building, Barangay Muñoz West, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021	03/05/2021		Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0120000	Construction (Completion) of Multi-Purpose Building, Barangay Ballesteros, Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021	03/05/2021		Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0147000	Construction of Multi-Purpose Building (Community Center), Barangay Sta. Cruz, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021			Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 0133000	Construction (Completion) of Multi-Purpose Building, Barangay Malasin, Burgos, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021			Other's	Php2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
30010422 0150000	Rehabilitation of Multi-Purpose Building (Public Market), Aurora, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021			Other's	Php4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
30011720 8245000	Concreting of Local Road in Brgy. Centro, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021			Other's	Php4,950,000.00		4,950,000.00	Concreting of Road
30011920 0459000	Construction of Bridge, Brgy. Eden - Cabantan, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	01/22-28/2021	02/10/2021			Other's	Php19,800,000.00		19,800,000.00	Construction of Bridge
30010422 0146000	Construction of Multi-Purpose Building (Community Center), Barangay Eden, San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			Other's	Php2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
30012120 1060000	Construction/Rehabilitation of Water System, Barangay Abut, Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			Other's	Php2,970,000.00		2,970,000.00	Construction/Rehabilitation of Water System
30011720 8266000	Construction/Repair/Rehab of Drainage, Brgy. Luna, Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			Other's	Php1,980,000.00		1,980,000.00	Construction of Drainage along Roads
30021110 0061000	Installation/Application/Construction of Road Safety Devices along Gamu-Roxas Road K0399+000 - K0418+1180 (Intermittent Sections), Burgos & Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			Other's	Php8,291,762.50		8,291,762.50	Road Maintenance
30021110 0062000	Installation/Application/Construction of Road Safety Devices in Identified Blackspots along Santiago-Tuguegarao Road K0365+(-1140) - K0418+457 (Intermittent Sections) Aurora, San Manuel, Roxas, Mallig and Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			Other's	Php11,773,000.00		11,773,000.00	Road Maintenance
30011720 8264000	Concreting of Road, Brgy. Sto. Domingo, Quirino, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			Other's	Php14,475,000.00		14,475,000.00	Concreting of Road
30021110 0057000	Construction of Macario Bridge, Brgy. Macario, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			Other's	Php19,300,000.00		19,300,000.00	Construction of Bridge
30010720 1055000	Construction of Flood Control Project, Barangay Eden, Municipality of San Manuel, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/04-10/2021	02/23/2021			Other's	Php24,750,000.00		24,750,000.00	Construction of Gabion Retention (Pile Up)
30010422 0148000	Rehabilitation of Health Care Facility, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/18-24/2021	03/09/2021			Other's	Php4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
30021110 0063000	Installation/Application/Construction of Road Safety Devices in Identified Blackspots along Santiago-Tuguegarao Road K0382+061 - K0383+055, K0383+080 - K0384+046, K0365+(-380) - K0365+420, K0403+350 - K0409+345, K0392+424 - K0393+424, and K0367+000 - K0368+300, Aurora, Roxas, Mallig and Quezon, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/18-24/2021	03/09/2021			Other's	Php4,825,000.00		4,825,000.00	Road Maintenance


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 0117000	Construction/Completion of Legislative Building, Barangay Rizal, Municipality of Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	02/18-24/2021	03/09/2021			Other's	Php9,900,000.00		9,900,000.00	Construction of Legislative Building
30010422 0125000	Construction (Completion) of Multi-Purpose Building, Barangay Centro 2, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021			Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0130000	Construction (Completion) of Multi-Purpose Building, Barangay Harana, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021			Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0134000	Construction (Completion) of Multi-Purpose Building, Barangay Mambabanga, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021			Other's	Php1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010422 0149000	Rehabilitation of Multi-Purpose Building (Municipal Building), Roxas, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021			Other's	Php4,950,000.00		4,950,000.00	Rehabilitation of Municipal Building
30010422 0119000	Construction of Public Market at Brgy. Centro 2, Luna, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021			Other's	Php9,900,000.00		9,900,000.00	Construction of Public Market
31020410 1300000	Construction of Bypass and Diversion Roads - Mellig Bypass Road, Isabela	DPWH-ISDEO	No	Competitive Bidding	03/01-7/2021	03/19/2021			Other's	Php10,780,000.00		10,780,000.00	Construction of Four-Lane Gravel Road

Prepared by:


DANILO R. RAPANAN


Engineer III
Procurement Engineer

Recommended by:


FELIPE R. LASAM
BAC Chairman

Date: _____

Approved by:


JOSE B. TOBINS, CESE
Officer-In-Charge
Office of the District Engineer

Date: _____

Date: _____