



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
EDSA, Quezon City

DPWH REGION IV-B Final Annual Procurement Plan for FY 2019 (CIVIL WORKS)

Contract ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
	MINDORO OCCIDENTAL DISTRICT ENGINEERING OFFICE											
19EO0003	Construction of Missing Link/New Roads, Mindoro Island Circumferential Road (Puerto Galera-Abra De Ilog) K0453+438.00 – K0454+893.00, Occidental Mindoro	Construction Division	Competitive Bidding	October 02, 2018 to October 09, 2018	October 23, 2018			2019 GAA	150,000,000.00		150,000,000.00	Network Development - Construction of Missing Links/ New Roads
19EO0041	Retrofitting/Strengthening of Lumintao Bridge along Mindoro West Coastal Road Occidental Mindoro	Construction Division	Competitive Bidding	January 18, 2019 to January 25, 2019	March 15, 2019			2019 GAA	150,000,000.00		150,000,000.00	Network Development - Construction of Missing Links/ New Roads
19EO0042	Construction of Concrete Parallel Bridge - Pagbahan Bridge along Mindoro West Coastal Road, Mindoro Occidental	Construction Division	Competitive Bidding	January 18, 2019 to January 25, 2019	March 15, 2019			2019 GAA	150,000,000.00		150,000,000.00	Network Development - Construction of Missing Links/ New Roads
	MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE											
19EO0004	Construction of Missing Links/ New Roads Mindoro Island Circumferential Road (Puerto Galera-Abra De Ilog), Mindoro Oriental Station Limits: Sta. 389+547.38 - Sta. 390+207.38 Bridge Limits: Sta. 389+814.87 - Sta. 390+980.47	Construction Division	Competitive Bidding	October 02, 2018 to October 09, 2018	October 23, 2018			2019 GAA	105,000,000.00		105,000,000.00	Network Development - Construction of Missing Links/ New Roads
	PALAWAN 1ST DISTRICT ENGINEERING OFFICE											
19EO0005	Construction/Improvement of Access Road leading to Francisco B. Reyes Airport (Brgy. San Nicolas to Brgy. Decalachao), Coron, Palawan, Sta. 16+368.00 – Sta. 22+129.00	Construction Division	Competitive Bidding	October 16, 2018 to October 23, 2018	November 06, 2018			2019 GAA	150,000,000.00		150,000,000.00	Construction/ Improvement of Access Roads leading to Airports
19EO0010	Widening of Coron-Busuanga Road, K0004+1018.00-K0007+980.00; K0008+500.00-K0009+503.00, Coron Palawan	Construction Division	Competitive Bidding	December 07, 2018 to December 14, 2018	October 26, 2018			2019 GAA	123,924,000.00		123,924,000.00	Asset Preservation - Preventive Maintenance - Tertiary Roads
19EO0011	Widening of Puerto Princesa North Road (PPNR), K0141+100.00 - K0142+537.00, Roxas, Palawan	Construction Division	Competitive Bidding	October 01, 2018 to October 08, 2018	November 27, 2018			2019 GAA	105,000,000.00		105,000,000.00	Network Development - Road Widening - Secondary Roads
19EO0012	Road Widening of Puerto Princesa North Road, K0149+308-K0150+933, Roxas, Palawan	Construction Division	Competitive Bidding	October 01, 2018 to October 08, 2018	November 27, 2018			2019 GAA	125,000,000.00		125,000,000.00	Network Development - Road Widening - Secondary Roads
	PALAWAN 2ND DISTRICT ENGINEERING OFFICE											
19EO0025	Construction of Concrete Parallel Bridge – Marangas Bridge Along Puerto Princesa South Road, Sta. 218+405.74 – Sta. 218+825.95, Bataraza Palawan	Construction Division	Competitive Bidding	November 23, 2018 to November 30, 2018	December 18, 2018			2019 GAA	120,870,000.00		120,870,000.00	Bridge - Replacement of Bridges (Temporary to Permanent)

Contract ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
19EO0026	Widening of Malatgao Bridge, K0082+340.00 – K0082+820.00, Narra Palawan	Construction Division	Competitive Bidding	October 04, 2018 to October 11, 2018	October 23, 2018			2019 GAA	150,000,000.00		150,000,000.00	Bridge - Widening of Permanent Bridges
19EO0027	Construction of Missing Link/New Roads of Palawan Circumferential Road (Latud-Canipaan Section), Package C, Sta. 311+352.50 – Sta. 324+670.93, Palawan	Construction Division	Competitive Bidding	October 16, 2018 to October 23, 2018	November 06, 2018			2019 GAA	150,000,000.00		150,000,000.00	Network Development - Construction of Missing Links/ New Roads
19EO0028	Construction of Missing Links/New Roads of Palawan Circumferential Road (Latud-Canipaan Section), Package D, Sta. 303+334.00 – Sta. 311+352.50, Palawan	Construction Division	Competitive Bidding	December 07, 2018 to December 14, 2018	December 26, 2018			2019 GAA	150,000,000.00		150,000,000.00	Network Development - Construction of Missing Links/ New Roads
19EO0029	Construction of Missing Links/New Roads of Palawan Circumferential Road (Latud-Canipaan Section), Package E, Palawan, Sta. 295+776.00 – Sta. 303+334.00	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	December 07, 2018			2019 GAA	150,000,000.00		150,000,000.00	Network Development - Construction of Missing Links/ New Roads
	PALAWAN 3RD DISTRICT ENGINEERING OFFICE											
19EO0030	Construction of Cruise Port and Facilities – Package A, Puerto Princesa City, Palawan	Construction Division	Competitive Bidding	December 05, 2018 to December 12, 2018	December 26, 2018			2019 GAA	200,000,000.00		200,000,000.00	Buildings And Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0031	Construction of Cruise Port and Facilities – Package B, Puerto Princesa City, Palawan	Construction Division	Competitive Bidding	December 05, 2018 to December 12, 2018	December 26, 2018			2019 GAA	200,000,000.00		200,000,000.00	Buildings And Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
19EO0032	Construction of Concrete Parallel Bridge - Iwahig Bridge along Puerto Princesa South Road	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	March 15, 2019			2019 GAA	200,000,000.00		200,000,000.00	Buildings And Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
	ROMBLON DISTRICT ENGINEERING OFFICE											
19EO0033	Construction/Improvement of San Jose Circumferential Road Leading to various beaches, San Jose, Romblon	Construction Division	Competitive Bidding	December 08, 2018 to December 15, 2018	January 22, 2019			2019 GAA	110,000,000.00		110,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
19EO0038-R1	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tablas Circumferential Road, K0034+185.00 – K0034+568.00, Romblon	Construction Division	Competitive Bidding	January 18, 2019 to January 25, 2019	February 06, 2019			2019 GAA	155,000,000.00		155,000,000.00	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
19EO0039	Construction of Missing Links/New Roads of Odiongan Romblon East-West Road, Sta. 8+295.00 – Sta. 9+002.00, Odiongan Romblon	Construction Division	Competitive Bidding	October 27, 2018 to November 03, 2018	December 11, 2018			2019 GAA	111,750,000.00		111,750,000.00	Network Development - Construction of Missing Links/ New Roads

Contract ID	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Approval		APP	MOOE	CO	
	SOUTHERN MINDORO DISTRICT ENGINEERING OFFICE											
19EO0040-R1	Road Widening of Calapan South Road K0170+879-K0171+846; K0172+116-K0173+220; K0173+415-K0174+132; K0174+496-K0175+057; K0177+000-K0178+122; K0178+300-K0178+367; K0178+559-K0180+731, Bulalacao Oriental Mindoro	Construction Division	Competitive Bidding	October 24, 2018 to October 31, 2018	November 20, 2018			2019 GAA	150,000,000.00		150,000,000.00	Network Development - Road Widening - Secondary Roads
FY 2018 CONTINUING APPROPRIATION												
18EO0073	Completion of Renovation/Improvement of Conference Room 1 and Various Buildings, DPWH Region IV-B Compound EDSA, Quezon City	Maintenance Division	Competitive Bidding	March 12, 2019 to March 19, 2019	April 02, 2019			2018 EAO	2,096,237.59		2,096,237.59	Renovation/Improvement of Buildings

Prepared by:


JOCELYN A. ZUNIGA
Engineer-IV
Head, Procurement Office


Recommended by:


PRISCILLA S. CELOFE
Chief, Maintenance Division
BAC, Chairperson

Approved by:


WILFREDO S. MALLARI
OIC-Regional Director
