

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	20FH0001 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD-K0027+000-K0028+000, K0053+351-K0053+401, K0053+722K0054+000, K0055+038-K0055+351, K0055+376-K0055+478	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	37,357,939.69	-	37,357,939.69	RECONSTRUCTION OF 1,628.00 L.M. CARRIAGEWAY WITH 207 L.M. SHOULDER
2	20FH0002 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD (S00015CN) K0110+000-K00110+216.60, K0110+322-K0110+522, K0110+607-K0111+236, K0128+458-K0128+606, K0134+670 - K0134+720	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	28,418,845.71	-	28,418,845.71	RECONSTRUCTION OF 2.3295 LANE-KM X 3.35M X 0.28M THK. CARRIAGEWAY INCLUDING 1,588 SQ.M. X 0.28M THK. SHOULDER AND APPLICATION OF 291 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS
3	20FH0003 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD (S00016CN) K0138+400-K0138+600, K0183+000-K0183+179, K0193+341-K0195+000	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	48,998,829.13	-	48,998,829.13	CONCRETING OF 4.074 LANE-KM X 3.35M X 0.28M THK. CARRIAGEWAY INCLUDING 1,137 SQ.M. X 0.28M THK. SHOULDER, CONSTRUCTION OF 837 L.M. REINFORCED CONCRETE LINED CANAL AND APPLICATION OF 509 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS
4	20FH0004 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - BARAS-GIGMOTO-VIGA ROAD (S00006CN) K0088+000-K0088+200, K0088+600	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	44,894,428.65	-	44,894,428.65	RECONSTRUCTION OF 2.608 LANE-KM X 3.35M X 0.28M THK. CARRIAGEWAY INCLUDING 3,150 SQ.M. X 0.28M THK. SHOULDER, CONSTRUCTION OF 995 L.M. REINFORCED CONCRETE LINED CANAL AND APPLICATION OF 329 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS
5	20FH0005 - NETWORK DEVELOPMENT-ROAD WIDENING - SECONDARY ROADS - CATANDUANES CIRCUMFERENTIAL ROAD-K0201+550-K0202+000, K0000+200-K0000+735	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	29,198,854.47	-	29,198,854.47	RECONSTRUCTION/WIDENING OF 2.7 LANE-KM @ 3.35M WIDTH 1,100 L.M. @ 1.5M WIDTH SHOULDER

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
6	20FH0006 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS – ACCESS ROAD FROM VIRAC TO BAGAMANOC LEADING TO LORAN STATION, LORAN BEACH, KINAMARIGAN BEACH, SUMAGONGSONG BEACH, PUSGO AND LOROMAN COVE, BAGAMANOC, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	14,698,874.00	-	14,698,874.00	ROAD CONCRETING OF 628.36 L.M. 6.10M WIDTH CARRIAGEWAY
7	20FH0007 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF BREAKWATER (PHASE I), BAGAMANOC, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	38,003,274.04	-	38,003,274.04	CONSTRUCTION OF 82.00 L.M. BREAKWATER
8	20FH0008 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF BREAKWATER (PHASE I), PANDAN, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	38,003,274.01	-	38,003,274.01	CONSTRUCTION OF 90.00 L.M. BREAKWATER
9	20FH0009 - REHABILITATION/IMPROVEMENT OF BRGY. SAN ROQUE-DANICOP - STO. NIÑO ROADS INCLUDING DRAINAGE SYSTEM LEADING TO THE PROPOSED VIRAC AGRI-TOURISM SITES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	38,000,192.76	-	38,000,192.76	CONCRETING OF 2,605 LANE-KM OF 1.50M X 0.23M THK. SHOULDER BOTH SIDES – BRGY. SAN ROQUE & DANICOP ROADS; CONCRETING OF 1,317 LANE-KM. OF 1.50M X 0.23M THK. SHOULDER BOTH SIDES – BRGY. STO. NIÑO ROAD INCLUDING CONCRETE LINED CANAL
10	20FH0010 - REHABILITATION/IMPROVEMENT OF BRGY. STA. ELENA TO BRGY. SAN ROQUE ROAD LEADING TO CATANDUANES PREMIERE HIGH SCHOOL OF VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	38,003,265.82	-	38,003,265.82	CONCRETING OF 2.493 LANE-KM. X 3.05M X 0.28M THK. CARRIAGEWAY WITH 4,407 SQ.M. X 0.28M THK. SHOULDER INCLUDING 695 L.M. REINFORCED LINED CANAL
11	20FH0011 - REHABILITATION/IMPROVEMENT OF JCT. NATIONAL ROAD-MOONWALK-SAN ROQUE, GOGON-PALNAB ROAD, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	38,003,274.00	-	38,003,274.00	SHOULDER PAVING OF 2,188.53 L.M. X 3M, CONSTRUCTION OF 342.55 L.M. X 6M PCCP, REBLOCKING OF 992.76 L.M. X 6M PCCP AND CONSTRUCTION OF 151.60 SQ.M.
12	20FH0012 - CONSTRUCTION OF 2-STOREY, 4-CLASSROOM SCHOOL BUILDING, CARAMORAN CENTRAL ELEMENTARY SCHOOL, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	9,898,873.76	-	9,898,873.76	CONSTRUCTION OF 2-STOREY, 4-CLASSROOM SCHOOL BUILDING
13	20FH0013 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, AGBAN NATIONAL HIGH SCHOOL, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	4,948,873.87	-	4,948,873.87	CONSTRUCTION OF 12X30 MULTI-PURPOSE BUILDING

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	20FH0014 - REHABILITATION OF MULTI-PURPOSE BUILDING, AGBAN CENTRAL ELEMENTARY SCHOOL, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	1,978,873.85	-	1,978,873.85	REHABILITATION OF 10X24 MULTI-PURPOSE BUILDING & CLASSROOM
15	20FH0015 - REHABILITATION OF MULTI-PURPOSE BUILDING, MACUTAL ELEMENTARY SCHOOL, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	10/28/2019-11/3/2019	11/19/2019	2/17/2020	2/26/2020	GoP	1,978,873.90	-	1,978,873.90	REHABILITATION OF 10X24 MULTI-PURPOSE BUILDING & CLASSROOM
16	20FH0016 - REHABILITATION/IMPROVEMENT OF BRGY. CAPILIHAN TO BRGY. STO NIÑO ROAD LEADING TO THE PROPOSED VIRAC AGRI-TOURISM SITES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	38,003,274.00	-	38,003,274.00	CONCRETING OF 640 LM. X 6.1M X 0.23 THK P.C.C.P. CONCRETING OF 1.346.64 L.M. X 1.5 LM. X 0.23 THK P.C.C.P SHOULDER
17	20FH0017 - NETWORK DEVELOPMENT- ROAD WIDENING- SECONDARY ROADS, CATANDUANES CIRCUMFERENTIAL ROAD K0005+902 – K0006+077, K0006+083 – K0006+500	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	31,579,366.46	-	31,579,366.46	WIDENING OF 1.192 LANE-KM X 3.35M X 0.28THK. CARRIAGEWAY INCLUDING CONCRETING OF 1,186 SQ.M X 0.28 TH.K SHOULDER (BOTH SIDES), RECONSTRUCTION OF 91 SQ.M. PCCP, CONSTRUCTION OF 469 LM. V-TYPE CONCRETE AND INSTALLATION OF 187SQ.M. ROCKFALL NETTING
18	20FH0018 - ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – SECONDARY ROADS – CATANDUANES CIRCUMFERENTIAL ROAD –	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	25,478,869.75	-	25,478,869.75	RESHAPING OF 5,640 SQ.M. SIDE SLOPE AND STONE MASONRY
19	20FH0019 - REHABILITATION /IMPROVEMENT OF OSMEÑA – CARAGUMIHAN – MACUTAL – BENTICAYAN DIVERSION ROAD, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	24,498,748.94	-	24,498,748.94	CONSTRUCTION OF 100 L.M. PCCP WITH 1,267.80 LM. ROAD OPENING
20	20FH0020 - ASSET PRESERVATION – CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROAD TERTIARY ROADS – BARAS – GIGMOTO – VIGA ROAD – K0060+658 – K0060+941, K0061+000 – K0061+500, K0064+144 – K0064+829	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	19,598,801.23	-	19,598,801.23	CONSTRUCTION OF 1,468.0 LM. V-TYPE LINE CANAL INCLUDING 4,404 SQ.M SHOULDER
21	20FH0021 - CONSTRUCTION OF JCT. NATIONAL ROAD – BANTAYAW ROAD SICMIL, GIGMOTO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	19,598,806.94	-	19,598,806.94	ROAD OPENING OF 775 LM. WITH 565 L.M. X 6.10M CONCRETING

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	20FH0022 - ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPES, AND LANDSLIDE – SECONDARY ROADS – CATANDUANES CIRCUMFERENTIAL ROAD – K0144+900 – K0144+960	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	10,908,220.04	-	10,908,220.04	CONSTRUCTION OF 27.00 R.C. SLOPE PROTECTION
23	20FH0023 - NETWORK DEVELOPMENT – OFF CARRIAGEWAY IMPROVEMENT – SECONDARY ROADS – CATANDUANES CIRCUMFERENTIAL ROAD – K044+500 – K0045+000	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	10,288,834.46	-	10,288,834.46	CONCRETING OF SHOULDER-1,494.0 SQ.M.) INCLUDING LINE CANAL-720 L.M.
24	20FH0024 – CONSTRUCTION OF ROADS, BRGY. ABIHAO TO BRGY. GUINSAANAN, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	4,948,873.16	-	4,948,873.16	CONCRETING OF 0.530 LANE-KM. X 2.50M X 0.20M THK. CARRIAGEWAY
25	20FH0025 - CONSTRUCTION OF SEAWALL, EASTERN POBLACION, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	4,948,810.86	-	4,948,810.86	CONSTRUCTION OF 40.L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE
26	20FH0026 - CONSTRUCTION OF SEAWALL, COMAGAYCAY, SAN ANDRES, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	4,948,758.14	-	4,948,758.14	CONSTRUCTION OF 41 L.M. SEAWALL WITH STEEL SHEET PILE
27	20FH0027 - CONSTRUCTION OF MULTI – PURPOSE BUILDING BRGY. MARINAWA, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/8-14/2019	11/28/2019	2/17/2020	2/26/2020	GoP	2,968,873.96	-	2,968,873.96	CONSTRUCTION OF 10 X 13 MULTI – PURPOSE BUILDING WITH OFFICE & CR
28	20FH0028 - CONCRETING OF ROAD, CAB CAB – BISLIG SAN ANDRES, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/17/2020	2/26/2020	GoP	48,998,871.78	-	48,998,871.78	CONSTRUCTION OF 4.451 LANE-KM. X 2.50M X 0.20M THK. CONCRETE ROAD
29	20FH0029 - CONSTRUCTION/REHABILITATION/IMPROVEMENT OF BRGY. HICMING-BRGY. DUGUI TOO BRGY. DUGUI WALA, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/17/2020	2/26/2020	GoP	38,003,273.88	-	38,003,273.88	CONCRETING OF 0.25 LANE-KM. OF 2.50M THK. CARRIAGEWAY-SECT. 1; CONCRETING OF 3.83 LANE-KM. OF 2.50M THK. CARRIAGEWAY-SECT. 2

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	20FH0030 - WATER MANAGEMENT FACILITIES - WATER SUPPLY - REHABILITATION VIRAC WATER SUPPLY PIPELINES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/17/2020	2/26/2020	GoP	38,003,269.28	-	38,003,269.28	INST. OF PARALLEL DISTRIBUTION PIPELINE, CALATAGAN TIBANG, VIRAC, CATANDUANES; INST. OF CAWAYAN-BIGAA TRANSMISSION LINE; INST. OF VALENCIA DISTRIBUTION PIPELINE; INST. OF TIBANG TO SAN ROQUE DISTRIBUTION PIPELINE; REPLACEMENT OF PADUROG TRANSMISSION LINE; REHAB. OF TRANSMISSION PIPELINE AT SIBANJAN SPRING SOURCE
31	20FH0031 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROAD CATANDUANES CIRCUMFERENTIAL ROAD, K0146+800-K0146+850, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/17/2020	2/26/2020	GoP	20,578,860.00	-	20,578,860.00	CONSTRUCTION OF 50 L.M. SLOPE PROTECTION WORKS (HIGH TENSILE WIRE MESH)
32	20FH0032 - REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES BINAGASBASAN BRIDGE (B00015CN) ALONG CATANDUANES CIRCUMFERENTIAL ROAD, SAN MIGUEL, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/17/2020	2/26/2020	GoP	19,533,089.67	-	19,533,089.67	REPLACEMENT OF DECK SLAB & RETROFITTING OF GIRDER-41.0 L.M.
33	20FH0033 - WATER MANAGEMENT FACILITIES - WATER SUPPLY - CONSTRUCTION OF WATER SYSTEM, SAN ANDRES, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/17/2020	2/26/2020	GoP	9,898,852.88	-	9,898,852.88	INSTALLATION OF 840 L.M. X 150MMØ SPIRAL WELDED PIPE, 660 L.M. X 150MMØ uPVC TRANSMISSION PIPELINE/REHABILITATION OF RESERVOIR & CONSTRUCTION OF WATER IMPOUNDING WEIR
34	20FH0034 - WATER MANAGEMENT FACILITIES - WATER SUPPLY - CONSTRUCTION OF WATER SYSTEM, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/17/2020	2/26/2020	GoP	4,948,871.35	-	4,948,871.35	INSTALLATION OF 624 L.M. X 300MMØ uPVC DISTRIBUTION PIPELINE
35	20FH0035 - WATER MANAGEMENT FACILITIES - WATER SUPPLY - CONSTRUCTION OF WATER SYSTEM, VIGA, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/17/2020	2/26/2020	GoP	4,929,490.69	-	4,929,490.69	INSTALLATION OF 60 L.M. X 150MMØ AND 2538 X 100MM uPVC DISTRIBUTION PIPELINE

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	20FH0036 - WATER MANAGEMENT FACILITIES - WATER SUPPLY – CONSTRUCTION OF WATER SYSTEM, PANDAN, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/17/2020	2/26/2020	GoP	4,948,871.59	-	4,948,871.59	INSTALLATION OF 300 L.M. X 150MMØ SPIRAL WELDED PIPE, 882 L.M. X 100MMØ SPIRAL WELDED PIPE/CONSTRUCTION OF WATER IMPOUNDING WEIR
37	20FH0037 - WIDENING OF PERMANENT BRIDGES LABANDERA BRIDGE (B00007CN) ALONG CATANDUANES CIRCUMFERENTIAL ROAD, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/13-19/2019	12/13/2019	2/17/2020	2/26/2020	GoP	4,898,870.55	-	4,898,870.55	WIDENING OF 6.30 L.M. BRIDGE (FROM 2-4 LANES)
38	20FH0039 - REHABILITATION/IMPROVEMENT OF BRGY. SAN ISIDRO VILLAGE-PALNAB-JCT. CATANDUANES CIRCUMFERENTIAL ROAD CONNECTING VIRAC TOURISM ROAD, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	38,003,119.31	-	38,003,119.31	CONCRETING OF 5,330 L.M. X 1.50M X 0.23M THK. SHOULDER INCLUDING REBLOCKING OF 1,356 L.M. X 0.23M THK. CARRIAGEWAY, CONCRETING OF 51 L.M. X 7.26M X 0.23M THK. PARKING AREA, 64 L.M. X 5.0M X 0.23M THK. BARANGAY ROAD AND CONSTRUCTION OF 852 L.M. REINFORCED CONCRETE LINE CANAL WITH COVER/MOVABLE COVER WITH ANGULAR STEEL CASING
39	20FH0040 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, SAN ANDRES-PANDAN-SITIO CAGNIPA ACCESS ROAD LEADING TO TUWAD TUWADAN BLUE LAGOON AND ROCK FORMATION, CAGNIPA ROLING HILLS, CAGNIPA COVE AND MURAW BEACH, PANDAN, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	34,298,700.83	-	34,298,700.83	CONSTRUCTION OF 4.384 LANE-KM. X 3.05M X 0.23M THK. CONCRETE ROAD
40	20FH0041 - CONSTRUCTION OF BYPASS ROAD, OSMENA-BAGONG SIRANG, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	24,498,873.37	-	24,498,873.37	CONSTRUCTION OF 298.15 L.M. (0.596 LANE-KM.) X 20M BYPASS ROAD
41	20FH0042 - REHABILITATION/IMPROVEMENT OF BRGY. CAVINITAN, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	22,801,254.47	-	22,801,254.47	CONCRETING OF 5.0M WIDTH X 0.23M THK. C 151.80 L.M. P.C.C.P. AND REBLOCKING OF 1,615.6 L.M. EXISTING PAVEMENT, 972 L.M. U-TYPE CANAL DRAINAGE AND 1,249 L.M. OF 1.5M WIDTH SHOULDER

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
42	20FH0043 - REHABILITATION/IMPROVEMENT OF BRGY. CALATAGAN TIBANG LEADING TO THE PROPOSED VIRAC AGRI-TOURISM SITES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	15,200,572.85	-	15,200,572.85	CONCRETING OF 0.623 LANE-KM. X 2.50M X 0.23M THK. CARRIAGEWAY AND 3,378.98 SQ.M. SHOULDER INCLUDING CONSTRUCTION OF 434 L.M. REINFORCED CONCRETE LINED CANAL
43	20FH0044 - WATER MANAGEMENT FACILITIES-WATER SUPPLY-CONSTRUCTION OF WATER SYSTEM, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	4,948,872.08	-	4,948,872.08	INSTALLATION OF 3,720 L.M. X 50MMØ uPVC DISTRIBUTION PIPELINE AND INSTALLATION OF PORTABLE SUBMERSIBLE PUMP
44	20FH0045 - WATER MANAGEMENT FACILITIES-WATER SUPPLY-CONSTRUCTION OF WATER SYSTEM, SAN MIGUEL, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	4,948,870.77	-	4,948,870.77	INSTALLATION OF 3,852 L.M. X 100MMØ X 6M, PVC-U; S-10, CONSTRUCTION OF WATER IMPOUNDING WEIR AND FILTER BOX
45	20FH0046 - WATER MANAGEMENT FACILITIES-WATER SUPPLY-CONSTRUCTION OF WATER SYSTEM, GIGMOTO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	4,948,871.33	-	4,948,871.33	INSTALLATION OF 300 L.M. X 30MMØuPVC DISTRIBUTION PIPELINE AND INSTALLATION OF PORTABLE SUBMERSIBLE WATER PUMP
46	20FH0047 - WATER MANAGEMENT FACILITIES-WATER SUPPLY-CONSTRUCTION OF WATER SYSTEM, BAGAMANOC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/19-25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	4,948,871.80	-	4,948,871.80	INSTALLATION OF 1,596 L.M. X 100MM• G.I. PIPE/CONSTRUCTION OF WATER IMPOUNDING WEIR, FILTER BOX
47	20FH0048 - CONSTRUCTION/REHABILITATION OF VIGA ROAD, VIGA, CATANDUANES	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/18/2019	2/17/2020	2/26/2020	GoP	48,998,778.21	-	48,998,778.21	CONCRETING OF 3.607 LANE-KM X 3.35M X 0.28M THK. CARRIAGEWAY WITH 4,211.22 SQ.M. OF SHOULDER
48	20FH0049 - CONSTRUCTION/REHABILITATION/IMPROVEMENT OF JCT. CATANDUANES CIRCUMFERENTIAL ROAD TO CAVINITAN LEADING TO THE PROPOSED VIRAC AGRI-TOURISM SITES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/18/2019	2/17/2020	2/26/2020	GoP	38,003,112.91	-	38,003,112.91	CONCRETING OF 2.55 LANE-KM X 3.05M X 0.23M THK. CARRIAGEWAY WITH SHOULDER INCLUDING CONSTRUCTION OF 892 L.M. REINFORCED LINE CANAL
49	20FH0050 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TORUSIM DESTINATIONS, SAN ANDRES-PANDAN-HIYOP ACCESS ROAD LEADING TO HIYOP HIGHLANDS AND SU-NOG SEA CAVE, PANDAN, CATANDUANES	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/18/2019	2/17/2020	2/26/2020	GoP	14,698,845.38	-	14,698,845.38	CONCRETING OF 0.702 LANE-KM X 3.05M X 0.23M THK. PAVEMENT INCLUDING SHOULDER

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	20FH0051 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD-K0035+860-K0036+475	Construction Section	YES	Competitive Bidding	11/22-28/2019	12/18/2019	2/17/2020	2/26/2020	GoP	14,698,813.62	-	14,698,813.62	RESHAPING OF 4,444.38 SQ.M. SLIDE SLOPE AND STONE MASONRY WITH 0.78 LANE-KM X 3.35M X 0.25M THK. CARRIGEWAY
51	20FH0052 - REHABILITATION OF ROAD, BRGY. PAGSANGAHAN TO SAN MARCOS, SAN MIGUEL, CATANDUANES	Construction Section	YES	Competitive Bidding	11/27/2019-12/2/2019	12/19/2019	2/17/2020	2/26/2020	GoP	39,198,874.00	-	39,198,874.00	ROAD CONCRETING OF 1,440 L.M. X 6.10M WIDTH P.C.C.P.
52	20FH0053 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS-ACCESS ROAD FROM JCT. CATANDUANES CIRCUMFERENTIAL ROAD-PANANAOGAN PORT, BATO, CATANDUANES	Construction Section	YES	Competitive Bidding	11/27/2019-12/2/2019	12/19/2019	2/17/2020	2/26/2020	GoP	22,048,745.38	-	22,048,745.38	CONSTRUCTION OF 1.80 LANE-KM X 3.05M WIDTH X 0.23M THK. P.C.C.P. WITH 900 L.M. X 1.5M X 0.23M THK. CONC. SHOULDER BOTH SIDES AND CONSTRUCTION OF 1.8M X 2.4M DOUBLE BARREL CULVERT RCBC
53	20FH0054 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD-K0002+800-K0003+060	Construction Section	YES	Competitive Bidding	11/27/2019-12/2/2019	12/19/2019	2/17/2020	2/26/2020	GoP	19,597,871.05	-	19,597,871.05	RESHAPING OF SIDE SLOPE, WIDENING OF 2-LANES TO 3-LANES INCLUDING CONCRETE SHOULDER & V-TYPE LINE CANAL
54	20FH0055 - WATER MANAGEMENT FACILITIES-WATER SYSTEM-CONSTRUCTION OF WATER SYSTEM, CARAMORAN, CATANDUANES	Construction Section	YES	Competitive Bidding	11/27/2019-12/2/2019	12/19/2019	2/17/2020	2/26/2020	GoP	19,798,872.75	-	19,798,872.75	INSTALLATION OF SUBMSERSIBLE PUMP, PIPELINES AND CONSTRUCTION OF PUMPHOUSE
55	20FH0056 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, EASTERN POBLACION, BARAS, CATANDUANES	Construction Section	YES	Competitive Bidding	11/27/2019-12/2/2019	12/19/2019	2/17/2020	2/26/2020	GoP	14,848,873.87	-	14,848,873.87	CONSTRUCTION OF 32MX24M MULTI-PURPOSE BUILDING – PHASE 1 OF 32MX36M MPB
56	20FH0057 - FLOOD CONTROL & DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES - CONSTRUCTION OF SEWAGE TREATMENT FACILITIES, VIRAC, CATANDUANES	Construction Section	YES	Competitive Bidding	1/15-21/2020	2/4/2020	2/14-21/2020	2/24/2020-3/4/2020	GoP	31,503,274.00	-	31,503,274.00	CONSTRUCTION OF STABILIZATION REACTOR AND SLUDGE DRYING BED, ANAEROBIC BAFFLED REACTOR AND ANAEROBIC FILTER, PLANTED ACTIVATED CARBON, RAPID SAND FILTER, CATCH BASINS WITH PIPING INSTALLATION AND OFFICE UNIT WITH GARAGE AND PURCHASE OF 2 UNITS VACUUM TRUCK

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	20FH0038 - CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. SIORON, GIGMOTO, CATANDUANES	Construction Section	YES	Competitive Bidding	1/15-21/2020	2/4/2020	2/14-21/2020	2/24/2020-3/4/2020	GoP	1,978,873.85	-	1,978,873.85	CONSTRUCTION OF 2-STOREY BARANGAY HALL
58	20FH0059 - REHABILITATION/IMPROVEMENT OF BENTICAYAN-MACUTAL-CARAGUMIHAN-OSMEÑA DIVISION ROAD, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	2/10-16/2020	3/3/2020	3/16-24/2020	3/25/2020-4/3/2020	GoP	24,498,826.08	-	24,498,826.08	CONSTRUCTION OF 1,167.80 L.M. PCCP WITH 1,167.80 L/M/ ROAD OPENING
59	20FH0060 - CONSTRUCTION/CONCRETING OF ABIHAO-GUINSAANAN ROAD, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	2/10-16/2020	3/3/2020	3/16-24/2020	3/25/2020-4/3/2020	GoP	19,598,851.81	-	19,598,851.81	CONCRETING OF 2.660 LANE-KM. X 3.05M X 0.20M THK. CARRIAGEWAY
60	20FH0061 - REHABILITATION/IMPROVEMENT OF SALVACION TO SITIO TARIS, BRGY. SALVACION, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	2/10-16/2020	3/3/2020	3/16-24/2020	3/25/2020-4/3/2020	GoP	14,698,860.03	-	14,698,860.03	CONSTRUCTION OF 500M PCCP
61	20FH0062 - REHABILITATION/IMPROVEMENT OF BRGY. SAN MIGUEL TO BRGY, GUINSAANAN ROAD, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	2/10-16/2020	3/3/2020	3/16-24/2020	3/25/2020-4/3/2020	GoP	4,898,775.17	-	4,898,775.17	CONCRETING OF 0.714 LANE-KM. X 2.50 X 0.20M THK. CARRIAGEWAY
62	20FH0063 - REHABILITATION OF MULTI-PURPOSE BUILDING (COVERED COURT), BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	2/10-16/2020	3/3/2020	3/16-24/2020	3/25/2020-4/3/2020	GoP	3,463,873.92	-	3,463,873.92	REHABILITATION OF MULTI-PURPOSE BUILDING
63	20FH0064 - REHABILITATION OF MULTI-PURPOSE BUILDING AT CABUGAO TESDA, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	2/10-16/2020	3/3/2020	3/16-24/2020	3/25/2020-4/3/2020	GoP	1,599,141.30	-	1,599,141.30	REHABILITATION OF 12X30 MULTI-PURPOSE BUILDING
64	20FH0065 - CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, CATANDUANES NATIONAL HIGH SCHOOL, VIRAC,	Construction Section	NO	Competitive Bidding	2/10-16/2020	3/3/2020	3/16-24/2020	3/25/2020-4/3/2020	GoP	2,968,873.99	-	2,968,873.99	CONVERSION OF 10X24 MULTI-PURPOSE BUILDING TO 2 CLASSROOM OFFICE & STOCKROOM
65	20FH0066 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSED & LANDSLIDE, MAYNGAWAY AND PUTING BAYBAY SECTION, SAN ANDRES, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	48,998,860.00	-	48,998,860.00	REHABILITATION/RECONSTRUCTION OF ROADS
66	20FH0067 - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUINOBATAN, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	5,878,860.00	-	5,878,860.00	REHABILITATION OF MULTI-PURPOSE BUILDING
67	20FH0068 - REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, BATO, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	3,918,860.00	-	3,918,860.00	REHABILITATION OF MULTI-PURPOSE BUILDING

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
68	20FH0069 - REHABILITATION OF MULTI-PURPOSE BUILDING, PANDAN, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	4,898,860.00	-	4,898,860.00	REHABILITATION OF MULTI-PURPOSE BUILDING
69	20FH0070 - REHABILITATION OF MULTI-PURPOSE BUILDING, VIGA, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	4,898,860.00	-	4,898,860.00	REHABILITATION OF MULTI-PURPOSE BUILDING
70	20FH0071 - CONSTRUCTION/REHABILITATION OF BUILDING, BARAS RURAL DEVELOPMENT, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	4,898,860.00	-	4,898,860.00	CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING
71	20FH0072 - CONSTRUCTION OF ABACA PROCESSING BUILDING/FACILITY, PANDAN, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	3,918,860.00	-	3,918,860.00	CONSTRUCTION OF ABACA PROCESSING BUILDING/FACILITY
72	20FH0073 - CONSTRUCTION OF ABACA PROCESSING BUILDING/FACILITY, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	3,918,860.00	-	3,918,860.00	CONSTRUCTION OF ABACA PROCESSING BUILDING/FACILITY
73	20FH0074 - CONSTRUCTION OF RIVER CONTROL, BRGY. BOCON, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	48,998,860.00	-	48,998,860.00	CONSTRUCTION OF RIVER CONTROL
74	20FH0075 - CONCRETING OF ROAD, BRGY. HAWAN ILAYA-MAMANGAL, BALITE, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	4,898,860.00	-	4,898,860.00	CONCRETING OF ROAD
75	20FH0076 - CONSTRUCTION OF ROAD, BARANGAY ABIHAO TO BARANGAY GUINSAANAN ROAD, BARAS, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	9,798,860.00	-	9,798,860.00	CONSTRUCTION//CONCRETING OF ROAD
76	20FH0077 - CONCRETING OF ROAD, WAGDAS-ESPERANZA-BELMONTE, SAN ANDRES, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	19,598,860.00	-	19,598,860.00	CONCRETING OF ROAD
77	20FH0078 - CONSTRUCTION OF PONITON-STO. DOMINGO ROAD, VIRAC, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	19,598,860.00	-	19,598,860.00	CONSTRUCTION OF ROAD
78	20FH0079 - CONSTRUCTION OF SAGRADA-SAN ROQUE ROAD, MANAMBAG, SAN ANDRES, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	29,398,860.00	-	29,398,860.00	CONSTRUCTION OF ROAD
79	20FH0080 - CONSTRUCTION OF WATER SYSTEM LEVEL II, BRGY. OBI, CARAMORAN, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	3,428,860.00	-	3,428,860.00	CONSTRUCTION OF WATER SYSTEM LEVEL II

DPWH-Catanduanes District Engineering Office Final Annual Procurement Plan for CY 2020
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
80	20FH0081 - ASPHALT OVERLAY ALONG CCR, K0192+000-+K0194+000, VIRAC, SAN ANDRES SECTION, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	24,498,857.08	-	24,498,857.08	ASPHALT OVERLAY ON 2.32 LANE-KM. X 3.35M X PCCP INCLUDING REBLOCKING OF 65 BLOCKS - 4.50M X 3.35 DAMAGED PCCP AND APPLICATION OF 307 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS
81	20FH0082 - ASPHALT OVERLAY ALONG CCR, K0194+000-+K0196+000-K0198+000, VIRAC, SAN ANDRES SECTION, CATANDUANES	Construction Section	NO	Competitive Bidding	2/17-23/2020	3/10/120	3/24/2020-4/1/2020	4/2-15/2020	GoP	24,498,854.62	-	24,498,854.62	ASPHALT OVERLAY ON 2.032 LANE-KM. X 3.35M X PCCP INCLUDING REBLOCKING OF 136 BLOCKS - 4.50M X 3.35 DAMAGED PCCP AND APPLICATION OF 267 SQ.M. REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS

Prepared by:

ELSIE R. GIANAN

Head, BAC Secretariat

Recommended by:

PEDRO CEFERINO T. GUERRERO

BAC Chairperson

Approved by:

GIL AUGUSTUS A. BALMADRID

OIC-District Engineer