

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0001	Construction of Water System, Sta. Maria, Davao Occidental (Pedro Mariscal NHS, Malabag Tubig ES, Jose Timbol ES, Heracleo Casco NHS, Basilawan ES, Basilawan NHS)	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/19	12/9/2019	2/4/2020	2/7/2020	GAA 2020	4,000,000.00		4,000,000.00	Construction of Water Supply Systems
20LE0002	Construction of Water System at Brgy. Mabila, Strangan, Davao Occidental	Const. Section	Yes	Public Bidding	11/28/2019 to 12/4/2019	12/17/2020	2/6/2020	2/11/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
20LE0003	Construction of Water System, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/28/2019 to 12/4/2019	12/17/19	2/6/2020	2/11/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Water Supply Systems
20LE0004	Construction of Water System, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/28/2019 to 12/4/2019	12/17/19	2/6/2020	2/11/2020	GAA 2020	13,000,000.00		13,000,000.00	Construction of Water Supply Systems

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. ELAMEGO, JR.
BAC Chairman

Approved by:

RODRIGO C. LANTE
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

**Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)**

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing				Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0005	Construction of Water System, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/09/19	2/5/2020	2/10/2020			GAA 2020	20,500,000.00		20,500,000.00	Construction of Water Supply Systems
20LE0006	Construction of Multi-Purpose Building, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/28/2019 to 12/4/2019	12/17/19	2/6/2020	2/11/2020			GAA 2020	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
20LE0007	Construction of Multi-Purpose Building (Gymnasium), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/7/2020	2/12/2020			GAA 2020	11,000,000.00		11,000,000.00	Construction of Multi-Purpose Building
20LE0008	Construction (Completion) of Two-Storey Building (DPWH Standard Design) of Davao Occidental DEO, Buhangin, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/14/2020	2/19/2020			GAA 2020	20,100,000.00		20,100,000.00	Construction of Multi-Purpose Building

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. KLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
DIE - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing				Total (in Million Pesos)	MOOE	CO (in Million Pesos)	
20LE0009	Construction of Command and Control for Radar, Brgy. Gontago, Balut Island, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28/2020	2/13/2020	2/18/2020			GAA 2020	30,000,000.00		30,000,000.00	Construction of other Facilities
20LE0010	Construction of Headquarters Building, Brgy. Gontago, Balut Island, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28	2/13/2020	2/18/2020			GAA 2020	15,120,000.00		15,120,000.00	Construction of other Facilities
20LE0011	Construction/Improvement of Access Road leading to Brgy. Ogpao various beaches, Sitio Logpond, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/14/2020	2/19/2020			GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road
20LE0012	Construction/Improvement of Access Road leading to Higuilana Beach Resort and various beaches, Brgy. San Agustin, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/3/2020	2/6/2020			GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road

Prepared by:

CHERYL N. GODOY
Head, BAC/Secretariat

Recommended by:

ALBERTO V. LLAMECA, JR.
BAC Chairman

Approved by:

RODRIGO C. CLARETE
DIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0013	Construction/Improvement of Access Road leading to Puting Belas Beach Resort and Kisud White Sand Beaches, Brgy. Basigwan, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/14/2020	2/19/2020	GAA 2020	73,716,000.00		73,716,000.00	Construction of Concrete Road
20LE0014	Construction/Improvement of Access Road leading to various beaches, Brgy. Lacaron, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/14/2020	2/19/2020	GAA 2020	40,819,000.00		40,819,000.00	Construction of Concrete Road
20LE0015	Construction/Improvement of Balut Island Circumferential Road, Sarangani, Davao Occidental	Const. Section	Yes	Public Bidding	12/9/2020 to 12/15/2020	12/28/2019	2/11/2020	2/14/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Concrete Road
20LE0016	Construction/Improvement of Brgy. Pangyan Road leading to Tudaya Falls, Pangyan, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	2/4/2020	2/7/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Concrete Road

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEGA, JR.
BAC Chairman

Approved by:

RODRIGO CLARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0017	Construction/Improvement of Diego - Silio Colagsing Road leading to Magbato Beach Resort and Various Beaches, Brgy. Tanglead, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/3/2020	2/6/2020	GAA 2020	25,000,000.00		25,000,000.00	Construction of Concrete Road
20LE0018	Construction/Improvement of Dora-Silio Colagsing Road leading to Book Island and other Various Beaches, Brgy. Tanglead, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/3/2020	2/6/2020	GAA 2020	46,980,000.00		46,980,000.00	Construction of Concrete Road
20LE0019	Construction/Improvement of Jct. Highway Davao - Sarangani Coastal Road (Balanongan Section) leading to Balanongan Port, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/7/2020	2/12/2020	GAA 2020	19,184,000.00		19,184,000.00	Construction of Concrete Road
20LE0020	Construction of Capislon Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/10/2020	2/13/2020	GAA 2020	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEGA, JR.
BAC Chairman

Approved by:

RODRIGO C. BAKETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0021	Construction of Culaman Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	2/11/2020	2/14/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
20LE0022	Construction of Tical Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/19	12/9/2019	2/4/2020	2/7/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
20LE0023	Construction of Baslawan Flood Control, Santa Maria, Davao Occidental	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/10/2020	2/13/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
20LE0024	Construction of Buhangin Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/3/2020	2/6/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Prepared by:


CHERYL NGODOY
Head, BAC Secretariat

Recommended by:

ALBERTO CLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	20LE0025 Construction of Calian Flood Control, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/7/2020	2/12/2020		GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	20LE0026 Construction of Fells Flood Control, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/7/2020	2/12/2020		GAA 2020	50,500,000.00		50,500,000.00	Construction of Flood Mitigation Structure
	20LE0027 Construction of Flood Mitigation Structure - Seawall/Wave Breaker, Butulan Seawall, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/10/2020	2/13/2020		GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	20LE0028 Construction of Flood Mitigation Structure - Carabayan Seawall, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	2/4/2020	2/7/2020		GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEGA, JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0029	Construction of Concrete Retention, Lais Flood Control, Brgy. Lais, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	2/4/2020	2/7/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
20LE0030	Const. / Maint. of Flood Mitigation Structures and Drainage Systems - Const. of Lawa Flood Control, Don Marcelino, Davao Occidental (Sta.0+400 - Sta.1+600)	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	2/11/2020	2/14/2020	GAA 2020	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
20LE0031	Construction of Luayon Flood Control, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28/2020	2/13/2020	2/18/2020	GAA 2020	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
20LE0032	Preventive Maintenance - Rehab/Reconst/Upgrading of Damaged Paved Rd. - Secondary Roads, Davao-Sarangani Coastal Rd. (Malilag-Malita-JAS-Glan) (K1603+813 - K1604+000)	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/10/2020	2/13/2020	GAA 2020	3,760,000.00		3,760,000.00	Preventive Maintenance - Paved Road

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEGA, JR.
BAC Chairman

Approved by:

RODRIGO C. DARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0033	Preventive Maintenance - Rehab/Reconst/Upgrading of Damaged Paved Rd. - Secondary Roads, Davao-Sarangani Coastal Rd. (Malilag-Mailta-JAS-Glan) Sect.A-K1610+081 - K1610+457, Sect.B-K1610+457 - K1611+000, Sect.C-K1611+000 - K1611+850	Const. Section	Yes	Public Bidding	12/4/2019 to 12/23/2019	12/23/2019	2/10/2020	2/13/2020	GAA 2020	35,420,000.00		35,420,000.00	Preventive Maintenance - Paved Road
20LE0034	Asset Preservation-Preventive Maintenance-Tertiary Roads - Asphalt Overlay, H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd. K1646+(-635) - K1646+000.	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/5/2020	2/10/2020	GAA 2020	8,121,000.00		8,121,000.00	Preventive Maintenance - Asphalt Overlay
20LE0035	Asset Preservation - Preventive Maintenance - Rehab / Recon / Upgrading of Damaged Paved Rd. - Secondary Roads, Davao-Sarangani Coastal Rd. (Malilag-Mailta-JAS-Glan) Sect. A K1600+000 - K1600+036, Sect. B K1600+036 - K1600+936	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	2/11/2020	2/14/2020	GAA 2020	26,208,000.00		26,208,000.00	Preventive Maintenance - Paved Road
20LE0036	Preventive Maintenance - Rehab/Reconst/Upgrading of Damaged Paved Rd. - Secondary Roads, Davao-Sarangani Coastal Rd. (Malilag-Mailta-JAS-Glan) Sect.A-K1602+000 - K1602+564, Sect.B-K1602+564 - K1602+862.	Const. Section	Yes	Public Bidding	12/4/2019 to 12/23/2019	12/23/2019	2/10/2020	2/13/2020	GAA 2020	17,240,000.00		17,240,000.00	Preventive Maintenance - Paved Road

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMIG JR.
BAC Chairman

Approved by:

RODRIGO C. DURETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing				Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0037	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Davao-Sarangani Coastal Rd (Malilag-Mallita-JAS-G) K1604 + 000 - K1605 + 284 Sta. Marla, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28/2020	2/13/2020	2/18/2020	GAA 2020	25,720,000.00		25,720,000.00			Preventive Maintenance - Paved Road
20LE0038	Rehabilitation / Reconstruction of National Roads With Slips, Slope Collapse, And Landslide (Construction of Road Slope Protection Structure) along Davao-Sarangani Coastal Rd (Malilag-Mallita-JAS-G), Don Marcelino, Davao Occidental (K1672+800.000 - K1672+900.000)	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/7/2020	2/12/2020	GAA 2020	8,007,000.00		8,007,000.00			Road Slope Protection
20LE0039	Rehabilitation / Reconstruction Of National Roads With Slips, Slope Collapse, And Landslide (Construction of Road Slope Protection Structure) along Davao-Sarangani Coastal Rd (Malilag-Mallita-JAS-G), Don Marcelino, Davao Occidental (K1694+075.000 - K1694+125.000)	Const. Section	Yes	Public Bidding	11/28/2019 to 12/4/2019	12/17/2019	2/6/2020	2/11/2020	GAA 2020	36,000,000.00		36,000,000.00			Road Slope Protection
20LE0040	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide (Construction of Road Slope Protection Structure) Along Davao-Sarangani Coastal Rd (Malilag-Mallita-JAS-G), Jose Abad Santos, Davao Occidental (K1767+680.000 - K1767+860.000)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/5/2020	2/10/2020	GAA 2020	32,400,000.00		32,400,000.00			Road Slope Protection

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEGA, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0041	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide (Construction of Road Slope Protection Structure) Along Demoloc-Little Baguio-Alabel Rd, Malita, Davao Occidental (K1640+000.000 - K1640+060.000)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/5/2020	2/10/2020		GAA 2020	4,440,000.00		4,440,000.00	Road Slope Protection
20LE0042	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide (Construction of Road Slope Protection Structure) Along Demoloc-Little Baguio-Alabel Rd, Malita, Davao Occidental (K1650+725.000 - K1650+785.000)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/5/2020	2/10/2020		GAA 2020	8,100,000.00		8,100,000.00	Road Slope Protection
20LE0043	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, H-way Jct. Manatitcion-Lagunit-Little Baguio Rd. (K1664+060 - K1664+160)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/5/2020	2/10/2020		GAA 2020	36,000,000.00		36,000,000.00	Road Slope Protection
20LE0044	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, H-way Jct. Manatitcion-Lagunit-Little Baguio Rd. (K1664+345 - K1664+395)	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/3/2020	2/6/2020		GAA 2020	18,000,000.00		18,000,000.00	Road Slope Protection

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LAMIG, JR.
BAC Chairman

Approved by:

RODRIGO C. ARENTE
Dist. Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0045	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, H-way Jct. Mana-Ticulan-Lagunit-Little Baguio Rd. (K1667+150 - K1667+250)	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/10/2020	2/13/2020		GAA 2020	36,000,000.00		36,000,000.00	Road Slope Protection
20LE0046	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, H-way Jct. Mana-Ticulan-Lagunit-Little Baguio Rd. (K1671+030 - K1671+060)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/5/2020	2/10/2020		GAA 2020	5,400,000.00		5,400,000.00	Road Slope Protection
20LE0047	Off-Carriageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malilag-Malita-JAS-G) K1677+070 - K1678+634 Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28/2020	2/13/2020	2/18/2020		GAA 2020	46,080,000.00		46,080,000.00	Paving of shoulder (B/S)
20LE0048	Network Development - Off-Carriageway Improvement - Secondary Roads along Davao-Sarangani Coastal Rd. (Malilag-Malita-JAS-Glan) (K1722+200 - K1723+746)	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	2/11/2020	2/14/2020		GAA 2020	44,760,000.00		44,760,000.00	Paving of shoulder (B/S)

Prepared by:


CHERYL M. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEGA, JR.
BAC Chairman

Approved by:

RODRIGO C. LAURETE
DIC District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing				Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0049	Off-Cartageway Improvement - Secondary Roads Davao-Sarangani Coastal Rd (Malabag-Malita-JAS-G) K1749+500 - K1750+766 Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	1/7/2020 to 1/13/2020	1/28/2020	2/13/2020	2/18/2020			GAA 2020	36,000,000.00		36,000,000.00	Paving of shoulder (B/S)
20LE0050	Off-Cartageway Improvement - Tertiary Roads Denoloc-Little Baguio-Alabel Road, Upper Tibulog, Malita, Davao Occidental (K1648+000 - K1648+420)	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	2/4/2020	2/7/2020			GAA 2020	12,600,000.00		12,600,000.00	Paving of shoulder (B/S)
20LE0051	Off-Cartageway Improvement - Tertiary Roads Denoloc-Little Baguio-Alabel Road, Upper Tibulog, Malita, Davao Occidental (K1658+000 - K1658+220)	Const. Section	Yes	Public Bidding	11/18/2019 to 11/24/2019	12/9/2019	2/5/2020	2/10/2020			GAA 2020	6,600,000.00		6,600,000.00	Paving of shoulder (B/S)
20LE0052	Off-Cartageway Improvement - Tertiary Roads Denoloc-Little Baguio-Alabel Rd K1658+700 - K1659+480 Malita, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/14/2020	2/19/2020			GAA 2020	23,400,000.00		23,400,000.00	Paving of shoulder (B/S)

Prepared by:

CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. CLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO G. CLARETE
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing				Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0053	Network Development - Off-Carriageway Improvement - Tertiary Roads along Highway Jct. Mana-Ticulon-Lagunita-Little Baguio (K1668+500 - K1671+751)	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	2/11/2020	2/14/2020			GAA 2020	95,100,000.00		95,100,000.00	Paving of shoulder (B/S)
20LE0054	Paving of Unpaved Roads - Tertiary Roads Demoloc-Little Baguio-Alabel Rd, Malita, Davao Occidental (SECT.1 STA.1657+133 - STA.1657+258; SECT.2 STA.1657+296 - STA.1657+504) (SECT.3 STA.1662+000 - STA.1662+200; SECT.4 STA.1662+680 - STA.1663+000)	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/14/2020	2/19/2020			GAA 2020	34,120,000.00		34,120,000.00	Road Concreting
20LE0055	Network Development -- Paving of Unpaved Roads - Tertiary Roads along Demoloc-Little Baguio-Alabel Road (Sta.1671+287.423 - Sta.1672+000)	Const. Section	Yes	Public Bidding	12/9/2019 to 12/15/2019	12/28/2019	2/11/2020	2/14/2020			GAA 2020	28,550,000.00		28,550,000.00	Road Concreting
20LE0056	Rehabilitation / Major Repair of Permanent Bridges, Buhangin Br. 1 (B01883MN), Along Davao-Sarangani Coastal Road (Malilag-Malita-JAS-G), Malita, Davao Occidental	Const. Section	Yes	Public Bidding	10/31/2019 to 11/6/2019	11/25/2019	2/3/2020	2/6/2020			GAA 2020	10,000,000.00		10,000,000.00	Rehabilitation / Major Repair of Bridge

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLANEG JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
DTC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (in Million Pesos)	MOOE	CO (in Million Pesos)	
20LE0057	Widening of Permanent Bridges: Biton 1 Parallel Br. Along Davao-Sarangani Coastal Rd (Malalag-Maita-JAS-G), Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	2/4/2020	2/7/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge
20LE0058	Widening of Permanent Bridges: Biton 2 Parallel Br. Along Davao-Sarangani Coastal Rd (Malalag-Maita-JAS-G), Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	2/4/2020	2/7/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge
20LE0059	Widening of Permanent Bridges: Talogoy Parallel Br. Along Davao-Sarangani Coastal Rd (Malalag-Maita-JAS-G), Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	11/7/2019 to 11/13/2019	12/9/2019	2/4/2020	2/7/2020	GAA 2020	30,000,000.00		30,000,000.00	Construction of Parallel Bridge
20LE0060	Construction/Opening of Callan-Lamidan Bypass Road, Don Marcelino, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/16/2020	1/29/2020	2/14/2020	2/19/2020	GAA 2020	100,000,000.00		100,000,000.00	Construction / Opening of Concrete Road

Prepared by:


CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO Y. CLAMEG, JR.
BAC Chairman

Approved by:

RODRIGO C. CLARETE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing			Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0061	Constructio/Opening of Fells-New Argao Diversion Road (Sta.0+000 – Sta.4+000 w/ Exception)	Const. Section	Yes	Public Bidding	12/4/2019 to 12/10/2019	12/23/2019	2/10/2020	2/13/2020		GAA 2020	50,000,000.00		50,000,000.00	Construction / Opening of Concrete Road
20LE0062	Construction/Opening of Tabayon-Carahayan Bypass Road, Jose Abad Santos, Davao Occidental	Const. Section	Yes	Public Bidding	1/10/2020 to 1/15/2020	1/29/2020	2/14/2020	2/19/2020		GAA 2020	100,000,000.00		100,000,000.00	Construction / Opening of Concrete Road
20LE0063	Construction / Opening of Mana-Lais-Besang Diversion Road, Malita, Davao Occidental (Sect. 1 Sta.0+000 – Sta.0+780, Sect. 2 Sta.0+000 – Sta.2+380)	Const. Section	Yes	Public Bidding	1/10/2020 to 1/15/2020	1/29/2020	2/14/2020	2/19/2020		GAA 2020	50,000,000.00		50,000,000.00	Construction / Opening of Concrete Road
20LE0064	Preventive Maintenance - Rehab/Reconst/Upgrading of Damaged Paved Rd. - Secondary Roads, Davao-Sarangani Coastal Road (Malilag-Malita-JAS-Glan) K1619+215 - K1619+957)	Const. Section	Yes	Public Bidding	11/29/2019 to 12/5/2019	12/19/2019	2/7/2020	2/12/2020		GAA 2020	14,840,000.00		14,840,000.00	Preventive Maintenance - Paved Road

Prepared by:

CHERYL M. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMEGA, JR.
BAC Chairman

Approved by:

RODRIGO S. LAKEITE
DEC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
20LE0065	Construction of Modified Standard DPWH-DepEd Two (2) storey, Four (4) Classroom School Building at Doña Regina, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	2/12/2020	2/17/2020	GAA 2020	13,052,315.90		13,052,315.90	Construction of School Building
20LE0066	Construction of Modified Standard DPWH-DepEd Two (2) storey, Four (4) Classroom School Building at Cumasi Elementary School, Sta. Maria, Davao Occidental	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	2/12/2020	2/17/2020	GAA 2020	13,052,315.90		13,052,315.90	Construction of School Building
20LE0067	Construction of Modified Standard DPWH-DepEd One (1) storey, Two (2) Classroom School Building at Ismael Yahya Elementary School, Malita, Davao Occidental	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	2/12/2020	2/17/2020	GAA 2020	4,948,508.45		4,948,508.45	Construction of School Building
20LE0068	Construction of Modified Standard DPWH-DepEd One (1) storey, Two (2) Classroom School Building at Jose Abad Santos NHS (Wangili Extension), Jose Abad Santos (Trinidad), Davao Occidental	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	2/12/2020	2/17/2020	GAA 2020	4,948,508.45		4,948,508.45	Construction of School Building

Prepared by:


CHERYLL M. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMAGA, JR.
BAC Chairman

Approved by:

RODRIGO C. LARTE
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
REGION XI
Buhangin, Malita, Davao Occidental

Annual Procurement Plan (APP) for FY 2020 Regular Infrastructure Project
(Final)

REF CODE	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		REMARKS (Brief description of Program / Project)	
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE		CO (In Million Pesos)
20LE0069	Concreting of Brgy. Tikal FMR including Road Slope Protection Structures Tikal- Bilibak Road, Tikal, Malita, Davao Occidental (Sta.1+400 - Sta.1+564)	Const. Section	Yes	Public Bidding	12/18/2019 to 12/24/2019	1/7/2020	2/12/2020	2/17/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction of Concrete Road

Prepared by:

CHERYL N. GODOY
Head, BAC Secretariat

Recommended by:

ALBERTO V. LLAMAS, JR.
BAC Chairman

Approved by:

RODRIGO C. LARETE
DCE District Engineer