


Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (MN), Compostela Valley - K1381 + 700 - K1388 + 780, K1391 + 950 - K1392 + 014	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	48,553,000.00		48,553,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
2	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN), Compostela Valley - K1384 + 550 - K1384 + 650, K1385 + 600 - K1385 + 650, K1398 + 300 - K1398 + 360, K1401 + 500 - K1401 + 550, K1404 + 700 - K1404 + 800	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	28,000,000.00		28,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
3	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN), Compostela Valley - 1388 + 450 - K1388 + 480, K1388 + 796 - K1388 + 970	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	60,000,000.00		60,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
4	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN), Compostela Valley - K1395 + 700 - K1395 + 820, K1396 + 900 - K1397 + 015, K1399 + 300 - K1399 + 370	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	93,000,000.00		93,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
5	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN), Compostela Valley - K1399 + 950 - K1400 + 010, K1400 + 400 - K1400 + 570, K1401 + 930 - K1402 + 000, K1402 + 050 - K1402 + 100, K1407 + 800 - K1407 + 900, K1408 + 400 - K1408 + 562	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	100,000,000.00		100,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
6	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN), Compostela Valley - K1401 + 700 - K1401 + 900, K1407 + 700 - K1407 + 780	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	96,000,000.00		96,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
7	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Daang Maharlika (MN) - K1423 + 843 - K1423 + 908, K1427 + 440 - K1427 + 460, K1442 + 970 - K1443 + 007, K1444 + 585 - K1444 + 605, K1444 + 677 - K1444 + 700, K1445 + 485 - K1445 + 525	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	35,273,000.00		35,273,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
8	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Benigno S. Aquino Jr. National Highway - K1493 + 200 - K1493 + 320	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	16,000,000.00		16,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
9	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Benigno S. Aquino Jr. National Highway - K1585 + 300 - K1585 + 450, K1588 + 350 - K1588 + 375, K1588 + 900 - K1588 + 945, K1593 + 500 - K1594 + 250, K1600 + 300 - K1600 + 500, K1600 + 600 - K1600 + 800, K1601 + 850 - K1601 + 900, K1602 + 700 - K1603 + 000, K1612 + 600 - K1612 + 640	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	82,000,000.00		82,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
10	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Nabunturan-Maragusan Rd - K1464 + 900 - K1464 + 950	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	5,000,000.00		5,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR E. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Asuncion-San Isidro-Laak-Veruela Rd - K1515 + 285 - K1515 + 345, K1519 + 080 - K1519 + 110	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	9,000,000.00		9,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
12	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Nabunturan-Mainit Park Rd - K1432 + 400 - K1432 + 540	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
13	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Montevista-Compostela-Mati Bdry Rd - K1458 + 900 - K1458 + 925, K1460 + 800 - K1460 + 825, K1460 + 900 - K1460 + 915	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	24,000,000.00		24,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
14	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Montevista-DNAS Rd - K1413 + 300 - K1413 + 400, K1417 + 600 - K1417 + 650, K1419 + 650 - K1419 + 700, K1420 + 000 - K1420 + 035, K1422 + 850 - K1422 + 875, K1428 + 000 - K1428 + 150, K1430 + 900 - K1431 + 050	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	92,000,000.00		92,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
15	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Montevista-DNAS Rd - K1420 + 500 - K1420 + 581, K1431 + 070 - K1431 + 160	Const. Section	Yes	Competitive Bidding	11/05/19 - 11/11/19	25-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
16	Road Widening of Secondary Roads along Benigno S. Aquino Jr. National Highway, Compostela Valley - K1608 + 000 - K1610 + 000	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	74,500,000.00		74,500,000.00	Road Widening of Secondary Roads
17	Road Widening of Secondary Roads along Benigno S. Aquino Jr. National Highway, Compostela Valley - K1610 + 000 - K1612 + 500	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	93,000,000.00		93,000,000.00	Road Widening of Secondary Roads
18	Road Widening of Secondary Roads along Montevista -Compostela-Mati Bdry Rd, Compostela Valley - K1414 + 800 - K1417 + 493	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	86,070,000.00		86,070,000.00	Road Widening of Secondary Roads
19	Road Widening of Secondary Roads along Montevista -Compostela-Mati Bdry Rd, Compostela Valley - K1422 + 443 - K1424 + 040	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,952,000.00		50,952,000.00	Road Widening of Secondary Roads
20	Road Widening of Secondary Roads along Asuncion-San Isidro-Laak-Veruela Rd - K1508 + 900 - K1510 + 000	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	28,059,000.00		28,059,000.00	Road Widening of Secondary Roads
21	Road Widening of Tertiary Roads along Nabunturan-Mainit Park Rd - K1436 + 178 - K1437 + 958	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	33,000,000.00		33,000,000.00	Road Widening of Tertiary Roads


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDY R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Construction of Missing Links/ New Roads along Montevista-DNAS Road (DNAS-Laak), Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	67,542,000.00		67,542,000.00	Construction of Missing Links/ New Roads
23	Off-carriageway Improvement along Daang Maharlika (MN), Compostela Valley - K1377 + 662 - K1377 + 665, K1377 + 683 - K1377 + 730, K1378 + 486 - K1378 + 583, K1379 + 036 - K1379 + 061, K1379 + 391 - K1379 + 500, K1380 + 510 - K1380 + 548, K1380 + 733 - K1380 + 761, K1380 + 830 - K1380 + 840, K1381 + 194 - K1381 + 324, K1381 + 906 - K1381 + 916, K1382 + 488 - K1382 + 503, K1382 + 613 - K1382 + 888, K1382 + 943 - K1383 + 048, K1385 + 576 - K1385 + 646, K1386 + 839 - K1386 + 919, K1392 + 479 - K1392 + 799, K1392 + 933 - K1394 + 134, K1394 + 164 - K1395 + 182, K1395 + 303 - K1395 + 589, K1395 + 819 - K1397 + 356	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	42,172,000.00		42,172,000.00	Off-carriageway Improvement
24	Retrofitting/Strengthening of Camansi Br. (B01285MN) along Montevista-DNAS Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	7,000,000.00		7,000,000.00	Retrofitting/Strengthening of Permanent Bridge
25	Retrofitting/Strengthening of Canidkid Br. (B01284MN) along Montevista-DNAS Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,500,000.00		3,500,000.00	Retrofitting/Strengthening of Permanent Bridge
26	Retrofitting/Strengthening of Guyon Br. (B01946MN) along Daang Maharlika (MN)	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	4,370,000.00		4,370,000.00	Retrofitting/Strengthening of Permanent Bridge
27	Retrofitting/Strengthening of Pasian Br. (B00062MN) along Daang Maharlika (MN)	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	7,240,000.00		7,240,000.00	Retrofitting/Strengthening of Permanent Bridge
28	Widening of Languan Br. (B00084MN) along Montevista-Compostela-Mati Bdry Rd, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	28,600,000.00		28,600,000.00	Widening of Permanent Bridge
29	Rehabilitation/ Major Repair of Kingking Br. (B00197MN) along Surigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	5,000,000.00		5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridge
30	Rehabilitation/ Major Repair of Lahi Br. (B00199MN) along Surigao-Davao Coastal Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	9,000,000.00		9,000,000.00	Rehabilitation/ Major Repair of Permanent Bridge

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 7/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 7/25/2019

Approved by:



MINDA R. ROSLINDA
OIC-District Engineer
Date: 7/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Rehabilitation/ Major Repair of Langoyon Br. (B01685MN) along Asuncion-San Isidro-Laak-Veruela Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	1,500,000.00		1,500,000.00	Rehabilitation/ Major Repair of Permanent Bridge
32	Rehabilitation/ Major Repair of Manat Br. (B01528MN) along Nabunturan-Maragusan Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Rehabilitation/ Major Repair of Permanent Bridge
33	Rehabilitation/ Major Repair of Soop Br. (B01566MN) along Asuncion-San Isidro-Laak-Veruela Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	4,500,000.00		4,500,000.00	Rehabilitation/ Major Repair of Permanent Bridge
34	Rehabilitation/ Major Repair of Tuk-an Br. (B01684MN) along Asuncion-San Isidro-Laak-Veruela Rd	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	1,500,000.00		1,500,000.00	Rehabilitation/ Major Repair of Permanent Bridge
35	Construction of Revetment along Manat River leading to Agusan River, Tapia Section, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	31,500,000.00		31,500,000.00	Construction of Revetment
36	Construction of Revetment along Ngan River leading to Agusan River from Brgy. Tamia to Brgy. Mangayon, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	80,000,000.00		80,000,000.00	Construction of Revetment
37	Construction of Revetment along Tarago River, Brgy. Poblacion, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
38	Construction of Revetment along Tigbawan Creek Leading to Manat River, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction of Revetment
39	Construction of Revetment along Kingking River at Balanban Section (R/S), Brgy. Kingking, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	51,381,000.00		51,381,000.00	Construction of Revetment
40	Construction of Revetment along Hijo River, Brgy. Malamodao, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	70,000,000.00		70,000,000.00	Construction of Revetment
41	Construction of Revetment along Hijo River, Brgy. Panibasan, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	74,684,000.00		74,684,000.00	Construction of Revetment

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDA R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
42	Construction of Revetment along Kingking River, Luoban Section (R/S), Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
43	Construction of Revetment along Manat River, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	60,000,000.00		60,000,000.00	Construction of Revetment
44	Construction of Revetment along Mawab River, Brgy. Poblacion, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	70,000,000.00		70,000,000.00	Construction of Revetment
45	Construction of Revetment along Agusan River, Brgy. New Panay, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	100,000,000.00		100,000,000.00	Construction of Revetment
46	Construction of Revetment along Agusan River, Brgy. Tigbao, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
47	Construction of Revetment along Batutu River leading to Agusan River at Purok 2, 3, 4, 8, 9 & 13, Brgy. Camanlangan, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	60,000,000.00		60,000,000.00	Construction of Revetment
48	Construction of Revetment along Callawan Creek Leading to Agusan River at Brgy. Cogonon, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
49	Construction of Revetment along Ludag Creek Leading Agusan River, Brgy. Tupaz, Maragusan, Comval Province	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
50	Construction of Revetment along Manat River (Upstream) leading to Agusan River, Sta. 0+731.144 - Sta. 1+425.684 (LS), Sta. 1+068.344 - Sta. 1+425.624 (RS), Brgy. Banagbanag, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	80,000,000.00		80,000,000.00	Construction of Revetment
51	Construction of Revetment along Mapawa River Leading to Agusan River, Brgy. Mapawa, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
52	Construction of Revetment along Marangig River Leading to Agusan River, Brgy. New Albay, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 7/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 7/25/2019

Approved by:



MINDY R. ROSLINDA
OIC-District Engineer
Date: 7/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Construction of Revetment along Ngan River leading to Agusan River from Brgy. Ngan to Brgy. Tamia, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	80,000,000.00		80,000,000.00	Construction of Revetment
54	Construction of Revetment along Tandik Creek leading to Agusan River, Brgy. Katipunan, Maragusan, Comval Provice	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
55	Construction of Revetment along Tipnasan River leading to Agusan River, Brgy. Poblacion, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction of Revetment
56	Construction of Revetment along Hijo River, Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	70,000,000.00		70,000,000.00	Construction of Revetment
57	Construction of Revetment along Hijo River, Brgy. Nueva Visayas, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	70,000,000.00		70,000,000.00	Construction of Revetment
58	Construction of Revetment along Masara River Leading to Hijo River, Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/07/19 - 11/13/19	27-Nov-19	15-Jan-20	24-Jan-20	GAA CY 2020	30,000,000.00		30,000,000.00	Construction of Revetment
59	Construction /Improvement of Access Roads leading to Andap Road leading to Kalamokan Whitewater Rafting Site, Brgy. Andap, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,391,000.00		15,391,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
60	Construction /Improvement of Access Roads leading to Bongkilaton Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Brgy. Ngan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	34,055,000.00		34,055,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
61	Construction /Improvement of Access Roads leading to Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	41,638,000.00		41,638,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
62	Construction /Improvement of Access Roads leading to NRJ - Linoan Road leading to Eco-tourism Park, NIA water impoundment, and built forest, Brgy. Linoan, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	38,990,000.00		38,990,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
63	Construction /Improvement of Access Roads leading to NRJ-Pasian Road leading to Magdagandang Falls and Caves, Brgy. Pasian, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	30,000,000.00		30,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations


Prepared By:


LORNA B. ROBIN
 Head of Procurement Unit
 Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
 BAC Chairperson
 Date: 9/25/2019

Approved by:



MINDA B. ROSLINDA
 OIC-District Engineer
 Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	Construction /Improvement of Access Roads leading to Pasian Road leading to Agrotourism Complex, Brgy. Pasian, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	37,564,000.00		37,564,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
65	Construction /Improvement of Access Roads leading to San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
66	Construction /Improvement of Access Roads leading to Araibo Road leading to Salvosa Falls, Brgy. Araibo, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
67	Construction /Improvement of Access Roads leading to Libudon Road leading to Laki Pool Inland Resort, Brgy. Libudon, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
68	Construction /Improvement of Access Roads leading to Linda - Sasa Road leading to Ecotourism Park, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
69	Construction /Improvement of Access Roads leading to Linda Road leading to Ecotourism Park, Brgy. Linda, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	14,200,000.00		14,200,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
70	Construction /Improvement of Access Roads leading to Magnaga Road Circuit leading to various Beach Resorts, Brgy. Magnaga, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
71	Construction /Improvement of Access Roads leading to Mainit Road leading to Mainit Hotspring of Mainit Protected Landscape, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
72	Construction /Improvement of Access Roads leading to Mampising Road leading to Mabini Protected Landscape and Seascape Marine Center and various Beach Resorts, Brgy. Tagnanan, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
73	Construction /Improvement of Access Roads leading to Sto. Niño Road leading to Sto. Niño Caves, Brgy. Sto. Niño, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
74	Construction/Improvement of Access Roads leading to Cogonon Road connecting New Bataan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Cogonon, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	20,000,000.00		20,000,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75	Construction/Improvement of Access Roads leading to Haguimitan Road connecting Monkayo Public Transport Terminal and RIMFABEMCO Meat Processing Facility SSF and Rubber Sheet and Latex Processing Plant in support of Rubber and Palm Oil Industries, Brgy. Haguimitan, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	20,000,000.00		20,000,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
76	Construction/Improvement of Access Roads leading to Tubo-tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPCO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-tubo, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	25,000,000.00		25,000,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
77	Construction/Improvement of Access Roads leading to Basak Road connecting Nabunturan Public Transport Terminal and Basak Rural Improvement Club (BARIC) Food Processing Shared Service Facility (SSF) in support of Oil Palm, Food Processing and Wood Craft Industries, Brgy. Basak, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	13,250,000.00		13,250,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
78	Construction/Improvement of Access Roads leading to Bongabong-Sitio Magapalway Road connecting Pantukan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Bongabong, Pantukan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	28,373,000.00		28,373,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
79	Construction/Improvement of Access Roads leading to Poblacion Rubber connecting Laak Public Transport Terminal and Crumb Processing Plant in support of Rubber Industry, Brgy. Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	12,750,000.00		12,750,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
80	Construction/Improvement of Access Roads leading to San Roque-San Isidro Road connecting to Nabunturan Public Transport Terminal and Prk 5, San Isidro Food Terminal, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/13/19 - 11/19/19	3-Dec-19	17-Jan-20	27-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction /Improvement of Access Roads leading to Trades, Industries and Economic Zones
81	Concreting of Camp Manuel T. Yan Sr. Road, Brgy. Tuboran, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	57,500,000.00		57,500,000.00	Concreting of Road
82	Construction of Ammo Magazine Building, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	19,000,000.00		19,000,000.00	Construction of National Security Facilities
83	Construction of Bachelor Officers Quarters, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	13,900,000.00		13,900,000.00	Construction of National Security Facilities
84	Construction of Barracks Officer's Quarter Building So. Quarry, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	12,000,000.00		12,000,000.00	Construction of National Security Facilities


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
85	Construction of Brigade Water System So. Quarry, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	6,500,000.00		6,500,000.00	Construction of National Security Facilities
86	Construction of Commissary, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	12,000,000.00		12,000,000.00	Construction of National Security Facilities
87	Construction of Division Reenlistment Office Facility, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	26,000,000.00		26,000,000.00	Construction of National Security Facilities
88	Construction of Enlisted Personnel Barracks, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	6,000,000.00		6,000,000.00	Construction of National Security Facilities
89	Construction of Female Barracks, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	18,000,000.00		18,000,000.00	Construction of National Security Facilities
90	Construction of Female Quarters So. Quarry, Brgy. Mapaang, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of National Security Facilities
91	Construction of Hospital Extension, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	28,000,000.00		28,000,000.00	Construction of National Security Facilities
92	Construction of Main Water Reservoir and Distribution Line, Camp General Manuel T. Yan Sr., Brgy Tuboran, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Construction of National Security Facilities
93	Construction of Student Barracks, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	12,000,000.00		12,000,000.00	Construction of National Security Facilities
94	Construction of Supply Warehouse, Cp Gen Manuel T Yan Sr, Brgy Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	10,200,000.00		10,200,000.00	Construction of National Security Facilities


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDA R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
95	Construction of Water System, Cp Gen Manuel T Yan Sr, Brgy. Tuburan, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/26/19 - 12/02/19	16-Dec-19	20-Jan-20	28-Jan-20	GAA CY 2020	4,500,000.00		4,500,000.00	Construction of National Security Facilities
96	Construction (Completion) of Multi-Purpose Building (Municipal Gym), Brgy. Poblacion, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
97	Construction of Multi-Purpose Building (Barangay Council of Women), Brgy. Batiniao, New Bataan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
98	Construction of Multi-Purpose Building (BDRRC), Brgy. Naboc, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
99	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Mamunga, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
100	Construction of Multi-Purpose Building (covered court), Brgy. Poblacion (Saranga), Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,200,000.00		3,200,000.00	Construction of Multi-Purpose Building
101	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Siocon, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
102	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Lahi, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
103	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Mauswagon, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,100,000.00		2,100,000.00	Construction of Multi-Purpose Building
104	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Paloc, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,300,000.00		2,300,000.00	Construction of Multi-Purpose Building
105	Construction of Multi-Purpose Building (Tribal Hall), Brgy. Tandik, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,300,000.00		2,300,000.00	Construction of Multi-Purpose Building


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDA R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
106	Construction of Multi-Purpose Building, Brgy. New Calape, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
107	Rehabilitation of Multi-Purpose Building (Congressional Office), Brgy. Poblacion, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
108	Rehabilitation of Multi-Purpose Building, Brgy. Canidkid, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Rehabilitation of Multi-Purpose Building
109	Rehabilitation of Multi-Purpose Building, Brgy. Gabi, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Rehabilitation of Multi-Purpose Building
110	Rehabilitation of Multi-Purpose Building, Brgy. Langgawisan, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,300,000.00		2,300,000.00	Rehabilitation of Multi-Purpose Building
111	Rehabilitation of Multi-Purpose Building, Brgy. Maparat, Compostela, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
112	Rehabilitation of Multi-Purpose Building, Brgy. New Manay, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Rehabilitation of Multi-Purpose Building
113	Rehabilitation of Multi-Purpose Building, Brgy. Pamintaran, Maragusan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,200,000.00		2,200,000.00	Rehabilitation of Multi-Purpose Building
114	Concreting of Road, Purok 6, Barangay Canidkid to Barangay New Calape, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	8,000,000.00		8,000,000.00	Concreting of Road
115	Concreting of Brgy. Road with Drainage, Andili, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Concreting of Road
116	Concreting of National Highway Junction to Brgy. Cebolida, Bagong Silang, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	5,000,000.00		5,000,000.00	Concreting of Road


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
117	Concreting of National Highway Junction to Brgy. Sta. Emilia, New Bethlehem to Lubho Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Concreting of Road
118	Concreting of Road Golden Valley to Anitapan, Maskarig, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	50,000,000.00		50,000,000.00	Concreting of Road
119	Concreting of Road, Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Concreting of Road
120	Concreting of Road, Poblacion, Mawab, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	15,000,000.00		15,000,000.00	Concreting of Road
121	Concreting of Road, Poblacion, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	5,000,000.00		5,000,000.00	Concreting of Road
122	Concreting of Various Brgy. Road, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	17,340,000.00		17,340,000.00	Concreting of Road
123	Nabunturan-Laak Road, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	45,803,000.00		45,803,000.00	Concreting of Road
124	Road Concreting Project from Tibagon-Diat in Pantukan to Mascareg in Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/19/19 - 11/25/19	9-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	100,000,000.00		100,000,000.00	Concreting of Road
125	Construction of Multi-Purpose Building (Admin. Building.), Manat ES, Brgy. Manat, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
126	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Cuambog, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
127	Construction of Multi-Purpose Building (Tribal Center), Brgy. Cadunan, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDA R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
128	Construction of Multi-Purpose Building (Tribal Center), Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
129	Construction of Multi-Purpose Building, Anitapan NHS, Brgy. Anitapan, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
130	Construction of Multi-Purpose Building, Bayabas ES, Brgy. Bayabas, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
131	Construction of Multi-Purpose Building, Bollucan ES, Brgy. Bollucan, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
132	Construction of Multi-Purpose Building, Brgy. Longanapan, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
133	Construction of Multi-Purpose Building, Brgy. Magading, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
134	Construction of Multi-Purpose Building, Brgy. Manat, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
135	Construction of Multi-Purpose Building, Brgy. San Isidro, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
136	Construction of Multi-Purpose Building, Kilagding ES, Brgy. Kilagding, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
137	Construction of Multi-Purpose Building, Longanapan ES, Brgy. Longanapan, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
138	Construction of Multi-Purpose Building, Mainit NHS, Brgy. Mainit, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 7/25/2019

Recommended by:


RONALD B. CARTAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDY R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
139	Construction of Multi-Purpose Building, Manat ES, Brgy. Manat, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
140	Construction of Multi-Purpose Building, Tuk-an ES, Brgy. Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
141	Rehabilitation of Multi-Purpose Building (Muslim Com), Brgy. Cuambog, Mabini, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
142	Rehabilitation of Multi-Purpose Building, Anibongan NHS, Brgy. Anibongan, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
143	Rehabilitation of Multi-Purpose Building, Brgy. Andap, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
144	Rehabilitation of Multi-Purpose Building, Elizalde NHS, Brgy. Elizalde, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
145	Rehabilitation of Multi-Purpose Building, Pangi NHS, Brgy. Pangi, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
146	Construction of Road (reblocking), Brgy. Poblacion, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction/Reblocking of Road
147	Construction of Slope Protection, National Highway, Poblacion, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	2,000,000.00		2,000,000.00	Construction of Slope Protection
148	Construction of Water System - Level III, Brgy. Libaylibay, Maco, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	1,000,000.00		1,000,000.00	Construction of Water System
149	Construction (Completion) of Maragusan Municipal Dome, Barangay Poblacion, Maragusan, Davao De Oro	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction (Completion) of Municipal Dome


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:



MINDAR ROSLINDA
OIC-District Engineer
Date: 9/25/2019

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020
(Based on NEP)

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB / REI	Submn. / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
150	Construction of Multi-Purpose Building, Barangay Poblacion, Montevista, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
151	Construction (Completion) of Multi-Purpose Building (Compostela Valley Legislative Building), Provincial Capitol Compound, Brgy. Cabidanan, Nabunturan, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
152	Construction of Multi-purpose Building, Brgy. Poblacion, Laak, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/21/19 - 11/27/19	11-Dec-19	15-Jan-20	24-Jan-20	GAA CY 2020	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 9/25/2019

Recommended by:


RONALD B. CARIAGA
BAC Chairperson
Date: 9/25/2019

Approved by:


MINDA R. ROSLINDA
OIC-District Engineer
Date: 9/25/2019