



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	300104204663000 (P00254409MN-CW1)	18LA0001	Construction of Multi-Purpose Building (BLEACHER) Brgy. New Visayas, Montevista	Compostela Valley District Engineering Office	National Competitive Bidding	9/29/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,769.80		1,682,769.80	Construction of Multi Purpose Building
2	300104204669000 (P00254406MN-CW1)	18LA0002	Construction of Barangay Disaster Risk Reduction Management Center, Brgy. Paloc, Municipality of Maragusan	Compostela Valley District Engineering Office	National Competitive Bidding	9/29/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,781,951.98		1,781,951.98	Construction of Multi Purpose Building
3	300104204670000 (P00254411MN-CW1)	18LA0003	Construction of Barangay Hall, Brgy. Mangayon, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	9/29/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,880,883.60		1,880,883.60	Construction of Multi Purpose Building
4	300104204674000 (P00254407MN-CW1)	18LA0004	Construction of Barangay Hall, Brgy. Tapia, Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	9/29/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,880,883.60		1,880,883.60	Construction of Multi Purpose Building
5	300104204714000 (P00255254MN-CW1)	18LA0005	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Inambatan, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	9/29/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,880,883.60		1,880,883.60	Construction of Multi Purpose Building
6	300104204671000 (P00254404MN-CW1)	18LA0006	Construction of Barangay Hall, Brgy. Mapawa, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	9/29/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,966.85		1,979,966.85	Construction of Multi Purpose Building
7	300104204716000 (P00254422MN-CW1)	18LA0007	Construction of Multi-Purpose Building, Brgy. Aurora, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/11/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,862.24		1,682,862.24	Construction of Multi Purpose Building
8	300104204691000 (P00254434MN-CW1)	18LA0008	Construction of Multi-Purpose Building (BLEACHER) Brgy. Mamunga, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/11/2017	2/12/2018	2/12/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,784.12		1,682,784.12	Construction of Multi Purpose Building
9	300104204690000 (P00254436MN-CW1)	18LA0009	Construction of Multi-Purpose Building (BLEACHER) Brgy. Babag, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/11/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,957.85		1,682,957.85	Construction of Multi Purpose Building
10	300104204675000 (P00254437MN-CW1)	18LA0010	Construction of Barangay Health Station, Sitio Mabuhay, Brgy. Awao, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/11/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,781,966.04		1,781,966.04	Construction of Multi Purpose Building
11	300104204677000 (P00254415MN-CW1)	18LA0011	Construction of Community Learning Center, Brgy. New Katipunan, Municipality of Maragusan	Compostela Valley District Engineering Office	National Competitive Bidding	10/11/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,880,899.64		1,880,899.64	Construction of Multi Purpose Building
12	300104204678000 (P00254409MN-CW1)	18LA0012	Construction of Covered Court at Brgy. Imelda, Municipality of Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/11/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,874.68		1,979,874.68	Construction of Multi Purpose Building
13	300104204676000 (P00254405MN-CW1)	18LA0013	Construction of Barangay Health Station, Brgy. Tupas, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/11/2017	2/12/2018	2/12/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,859.89		1,979,859.89	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Advertisement /Posting of IB/REI	Procurement Activity Schedule			Source of Fund	Estimated Budget (Php) Million			Remarks
							Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	300104204696000 (P00255251MN-CW1)	18LA0015	Construction of Multi-Purpose Building (Compostela Valley State College – Maragusan Branch) Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/27/2017	2/12/2018	2/12/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,870,887.78		2,870,887.78	Construction of Multi Purpose Building
15	300104204688000 (P00254431MN-CW1)	18LA0016	Construction of Multi-Purpose Building (Barangay Hall) Brgy. San Miguel, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/27/2017	2/12/2018	2/12/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,880,893.60		1,880,893.60	Construction of Multi Purpose Building
16	300104204697000 (P00255252MN-CW1)	18LA0017	Construction of Multi-Purpose Building (Compostela Valley State College – Montevista Branch) Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/11/2017	2/12/2018	2/12/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,771,958.26		2,771,958.26	Construction of Multi Purpose Building
17	300104204698000 (P00255253MN-CW1)	18LA0018	Construction of Multi-Purpose Building (Compostela Valley State College – New Bataan Branch) New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/11/2017	2/12/2018	2/12/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,771,958.26		2,771,958.26	Construction of Multi Purpose Building
18	300104204661000 (P00255248MN-CW1)	18LA0019	Construction (Completion) of Municipal Hall, Brgy. Poblacion, Monkayo	Compostela Valley District Engineering Office	National Competitive Bidding	10/13/2017	2/12/2018	2/12/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	16,829,964.98		16,829,964.98	Construction of Multi Purpose Building
19	300203100560000 (P00230195MN-CW1)	18LA0020	Concreting of San Jose Road Leading to Awao Falls, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/13/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,913.02		19,599,913.02	Construction of Concrete Road
20	300203100549000 (P00230155MN-CW1)	18LA0021	Concreting of Linda Road Leading to Eco-Tourism Park, Brgy. Linda, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/13/2017	2/12/2018	2/12/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,963.74		19,599,963.74	Construction of Concrete Road
21	310212100076000 (P00200894MN-CW1)	18LA0022	Concreting (Gravel to Concrete) along Montevista – Compostela – New Bataan – Maragusan – Mati Bdry. Road, Libutan Saddle Section, New Bataan	Compostela Valley District Engineering Office	National Competitive Bidding	10/13/2017	2/15/2018	2/15/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	28,027,979.78		28,027,979.78	Paving of Unpaved Roads
22	300104204683000 (P00254408MN-CW1)	18LA0023	Construction of Montevista Central ES Covered Court, Brgy. Poblacion, Montevista Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/17/2017	2/14/2018	2/14/2018	2/20/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,781,916.65		1,781,916.65	Construction of Multi Purpose Building
23	310201100268000 (P00201432MN-CW1)	18LA0024	Road Widening (4 into 6 lanes) including Drainage and RR&W along Daang Maharlika, Bankerohan Norte Section, Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/17/2017	2/14/2018	2/14/2018	2/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	10,595,599.30		10,595,599.30	Road Widening
24	300104204684000 (P00255249MN-CW1)	18LA0025	Construction of Multi-Purpose Building (Day Center/Senior Citizen's Center) At Brgy. New Albay, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	11/16/2017	3/2/2018	3/2/2018	3/13/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,777.53		1,979,777.53	Construction of Multi Purpose Building
25	300104204685000 (P00255250MN-CW1)	18LA0026	Construction of Multi-Purpose Building (Day Center/Senior Citizen's Center) at Brgy. Union, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	11/2/2017	2/14/2018	2/14/2018	2/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,781,953.56		1,781,953.56	Construction of Multi Purpose Building
26	300104204693000 (P00254432MN-CW1)	18LA0027	Construction of Multi-Purpose Building (BLEACHER), Brgy. Tubo-Tubo, Monkayo	Compostela Valley District Engineering Office	National Competitive Bidding	10/17/2017	2/14/2018	2/14/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,966.41		1,682,966.41	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	300104204662000 (P00254442MN-CW1)	18LA0028	Construction (Completion) of Multi-Purpose Building Brgy. Lagab, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	11/16/2017	3/2/2018	3/2/2018	3/12/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,940.12		1,484,940.12	Construction of Multi Purpose Building
28	300104204668000 (P00254425MN-CW1)	18LA0029	Construction of Bantacan National High School Home Economics Building, Brgy. Bantacan, New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	11/16/2017	2/15/2018	2/15/2018	2/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,863.87		1,979,863.87	Construction of Multi Purpose Building
29	300104204667000 (P00254414MN-CW1)	18LA0030	Construction of One (1) Unit, Two (2) Classroom (Type 1) for Administrative Building/Faculty Office, Compostela CHS, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	11/16/2017	2/14/2018	2/14/2018	2/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,375,919.93		2,375,919.93	Construction of Multi Purpose Building
30	300203100559000 (P00230188MN-CW1)	18LA0031	Concreting of Pasian Road Leading to Agro Tourism Complex, Brgy. Pasian, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/25/2017	2/15/2018	2/15/2018	2/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	14,699,995.39		14,699,995.39	Construction of Concrete Road
31	300203100552000 (P00230161MN-CW1)	18LA0032	Concreting of Malnit Road Leading to Malnit Hot Spring of Malnit Protected Landscape, Brgy. Malnit, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/25/2017	2/15/2018	2/15/2018	2/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,913.61		19,599,913.61	Construction of Concrete Road
32	300203100550000 (P00230159MN-CW1)	18LA0033	Concreting of Magnaga Road Circuit Leading to Various Beach Resorts, Brgy. Magnaga, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/25/2017	2/15/2018	2/15/2018	2/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,933.26		19,599,933.26	Construction of Concrete Road
33	300203100553000 (P00230164MN-CW1)	18LA0034	Concreting of Mampising Road Leading to Mabini Protected Landscape and Seascapes Marine Center and Various Beach Resorts, Brgy. Tagnanan, Mabini, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/25/2017	2/15/2018	2/15/2018	2/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,958.69		19,599,958.69	Construction of Concrete Road
34	300203100551000 (P00230160MN-CW1)	18LA0035	Concreting of Magsaysay Road Leading to Aqualime Mountain Resort, Brgy. Magsaysay, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	10/27/2017	2/15/2018	2/15/2018	2/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	29,399,738.89		29,399,738.89	Construction of Concrete Road
35	300104204665000 (P00254412MN-CW1)	18LA0036	Construction (Completion) of Multi-Purpose Building, Brgy. Tamia, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	11/7/2017	3/2/2018	3/2/2018	3/13/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,837.83		1,682,837.83	Construction of Multi Purpose Building
36	300203100558000 (P00230171MN-CW1)	18LA0037	Concreting of Ngan Road Leading to Mandaya Village, Pansan Falls, Bongklatan Cave and Tagbubunlas Falls, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	11/7/2017	2/14/2018	2/14/2018	2/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	14,699,818.61		14,699,818.61	Construction of Concrete Road
37	300104204707000 (P00254435MN-CW1)	18LA0038	Construction of Pasian NHS Covered Court, Brgy. Pasian, Monkayo	Compostela Valley District Engineering Office	National Competitive Bidding	11/8/2017	3/2/2018	3/2/2018	3/13/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,781,708.54		1,781,708.54	Construction of Multi Purpose Building
38	320101102279000 (P00221422MN-CW1) 320101102279000 (P00221422MN-CW2)	18LA0046	Rechanneling/Construction Revetment with Sheet Pile of Kingking River, Mosahemat Section L/S, Pantukan	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/28/2018	3/28/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	38,999,821.44		38,999,821.44	Construction of Revetment, Channelization



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
39	320101102276000 (P00222407MN-CW1) 320101102276000 (P00222407MN-CW2)	18LA0047	Rechanneling/Construction Revetment with Sheet Pile of Kingking River, Balanban Section R/S, Pantukan	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/28/2018	3/28/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	34,099,922.33		34,099,922.33	Construction of Revetment Channelization
40	300104204629000 (P00254420MN-CW1)	18LA0048	Completion of Barangay Health Station, Brgy. Katipunan, New Bataan	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/14/2018	2/14/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	599,781.79		599,781.79	Construction of Multi Purpose Building
41	300104204726000 (P00254433MN-CW1)	18LA0049	Construction of Multi-Purpose Building (BLEACHER) Brgy. Ngen, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/2/2018	3/2/2018	3/11/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,998.59		1,682,998.59	Construction of Multi Purpose Building
42	300104204692000 (P00254433MN-CW1)	18LA0050	Construction of Multi-Purpose Building (BLEACHER), Brgy. San Jose, Monkayo	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/14/2018	2/14/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,989.01		1,682,989.01	Construction of Multi Purpose Building
43	300104204681000 (P00254421MN-CW1)	18LA0051	Construction of Day Care Center, Sitio Caltan, Brgy. Naboc, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/2/2018	3/2/2018	3/12/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,933.25		1,682,933.25	Construction of Multi Purpose Building
44	300104204682000 (P00257305MN-CW1)	18LA0052	Construction of Day Care Center, Sitio Patin-ay, Brgy. Rizal, Monkayo	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/19/2018	2/19/2018	3/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,933.25		1,682,933.25	Construction of Multi Purpose Building
45	300104204680000 (P00254414MN-CW1)	18LA0053	Construction of Day Care Center, Candalid, Brgy. Tubo-Tubo, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/28/2018	3/28/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,933.25		1,682,933.25	Construction of Multi Purpose Building
46	300104204679000 (P00254415MN-CW1)	18LA0054	Construction of Day Care Center, Brgy. Tandik, Maragusan	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/2/2018	3/2/2018	3/12/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,806.48		1,979,806.48	Construction of Multi Purpose Building
47	300104204700000 (P00255259MN-CW1)	18LA0055	Construction of MPB (Day Care Center), Sitio Totoy, Brgy. Haguimitan, Monkayo	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/15/2018	2/15/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,078,800.74		2,078,800.74	Construction of Multi Purpose Building
48	300104204686000 (P00254418MN-CW1)	18LA0056	Construction of Multi-Purpose Building (Social Hall) Tube-Tubo National High School, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/19/2018	3/19/2018	3/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,177,818.59		2,177,818.59	Construction of Multi Purpose Building
49	300119200105000 (P00255889MN-CW1)	18LA0057	Construction of Hanging Bridge at Sitio Lagab, Brgy. Mamunga, Municipality of Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/28/2018	3/28/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	7,349,960.17		7,349,960.17	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated budget (PHP) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	310303100331000 (P00201434MN-CW1) 310303100332000 (P00201436MN-CW1) 310303100335000 (P00201438MN-CW1)	18LA0058	Retrofitting/Strengthening at: CW1. Tina Bridge (800065MN), CW2. Haguitan Bridge (800063MN), CW3. Maltum Bridge (800061MN), Along Daang Maharlika (MN), Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	2/27/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	13,131,862.89		13,131,862.89	Retrofitting / Strengthening of Bridge
51	310303100333000 (P00201051MN-CW1) 310303100334000 (P00201435MN-CW1) 310303100330000 (P00201437MN-CW1)	18LA0059	Retrofitting/Strengthening at: CW1. Nabunturan Bridge (800075MN) along Daang Maharlika (MN), Nabunturan CW2. Tigbawan Bridge (800073MN) along Daang Maharlika (MN), Monte Vista, CW3. Buay Bridge (800065MN) Along Daang Maharlika (MN), Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/20/2018	3/20/2018	3/27/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	14,435,320.67		14,435,320.67	Retrofitting / Strengthening of Bridge
52	300203100557000 (P00230170MN-CW1)	18LA0060	Concreting of New Leyte Road Leading to Lake Leonard, Brgy. New Leyte, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/2/2018	3/2/2018	3/11/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,962.08		19,599,962.08	Construction of Concrete Road
53	300203100556000 (P00230168MN-CW1)	18LA0061	Concreting of Mapawa Road Leading to Rafflesia Conservation Site of Brgy. Mapawa, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/19/2018	3/19/2018	3/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,962.08		19,599,962.08	Construction of Concrete Road
54	300204100056000 (P00230187MN-CW1)	18LA0062	Concreting of Pantukan Mariculture Park Access Road Connecting to Pantukan Public Transport Terminal and Mariculture Park Landing Facilities, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/19/2018	3/19/2018	3/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	57,899,979.77		57,899,979.77	Construction of Concrete Road
55	320101102277000 (P00222406MN-CW1) 320101102277000 (P00222406MN-CW2)	18LA0063	Rechanneling/Construction of Revetment with Steel Sheet Pile of Kingking River, Moshamat Section R/S, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/28/2018	3/28/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	34,099,828.91		34,099,828.91	Construction of Revetment; Channelization
56	300104204655000 (P00254426MN-CW1)	18LA0064	Construction (Completion) of Barangay Hall, Brgy. Cabaungan, New Bataan	Compostela Valley District Engineering Office	National Competitive Bidding	1/4/2018	3/19/2018	3/19/2018	3/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	999,996.32		999,996.32	Construction of Multi Purpose Building
57	310112100065000 (P00201430MN-CW1)	18LA0065	Construction of Drainage Structure along Monte Vista - Compostela - Mati Bdry. Road, Tupaz Section, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/14/2018	2/14/2018	2/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,899,960.70		4,899,960.70	Construction of Drainage Structure along Road
58	300104204723000 (P00251314MN-CW1)	18LA0070	Construction of Multi-Purpose Building Recto ES, Brgy. Magsaysay, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	1/4/2018	3/27/2018	3/27/2018	4/5/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,969,894.51		2,969,894.51	Construction of Multi Purpose Building
59	300104204739000 (P00257326MN-CW1)	18LA0071	Construction of MPB Lawaan NHS, Pantukan	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/26/2018	3/26/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,851.62		1,484,851.62	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PHP) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	310211100037000 (P00201433MN-CW1)	18LA0073	Concreting (Gravel to Concrete) including RROW along Compostela - Calbel Road (Compostela Side), Bango Section, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/19/2018	3/19/2018	3/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	33,778,282.12		33,778,282.12	Paving of Unpaved Roads
61	310201100269000 (P00200667MN-CW1)	18LA0075	Road Widening (4-6 Lane) Including Drainage and RROW along Daang Maharlika, New Sibonga Section, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	29,583,363.51		29,583,363.51	Road Widening
62	300204100034000 (P00230123MN-CW1)	18LA0076	Concreting of Duman - Concepcion Road Connecting to Maco Public Transport Terminal and Banana Flour Processing Plant, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	3/2/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	91,481,991.45		91,481,991.45	Construction of Concrete Road
63	300116201221000 (P00240297MN-CW1)	18LA0077	Concreting of Bayabas - Handurumog Road, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/2/2018	3/27/2018	3/27/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,979.93		19,599,979.93	Construction of Concrete Road
64	300116201222000 (P00240298MN-CW1)	18LA0078	Concreting of Linda - Handurumog Road, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/2/2018	3/27/2018	3/27/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,991.07		19,599,991.07	Construction of Concrete Road
65	320101102271000 (P00222005MN-CW1) 320101102271000 (P00222005MN-CW2)	18LA0079	Rechanneling and Construction of Revetment along Batutu River, Barangay Fatima to Camanlangan, New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,499,669.23		48,499,669.23	Construction of Revetment Channelization
66	320101100126000 (P00220953MN-CW1) 320101100126000 (P00220953MN-CW2)	18LA0081	Construction of Revetment at Brgy. Panag, New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	86,549,623.29		86,549,623.29	Construction of Revetment Channelization
67	320102100081000 (P00221195MN-CW1) 320102100081000 (P00221195MN-CW2)	18LA0082	Cut-Off/Construction of Revetment at Upper Agusan River, Osmeña Section, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	94,499,678.30		94,499,678.30	Construction of Revetment Construction of Cutoff Channel
68	310201100083000 (P00200641MN-CW1)	18LA0083	Road Widening (4 to 6 Lanes) Including Drainage and RROW along Daang Maharlika, Tapia Section, Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/19/2018	2/19/2018	3/5/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	70,144,549.57		70,144,549.57	Road Widening
69	310211100038000 (P00200852MN-CW1)	18LA0084	Concreting (Gravel to Concrete) along Nabunturan - Maragusan Road, Camanlangan Section, New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	2/27/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	27,988,781.32		27,988,781.32	Paving of Unpaved Roads
70	300203100547000 (P00230105MN-CW1)	18LA0085	Concreting of Aralibo Road Leading to Salvosa Falls, Brgy. Aralibo, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	2/27/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,913.84		19,599,913.84	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IS/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	320101102278000 (P00221421MN-CW1) 320101102278000 (P00221421MN-CW2)	18LA0086	Rechanneling/Construction of Revetment with Sheet Pile of Kingking River, Cebulida Section L/S, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/17/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	33,711,932.85		33,711,932.85	Construction of Revetment; Channelization
72	320101102273000 (P00222006MN-CW1) 320101102273000 (P00222006MN-CW2)	18LA0087	Rechanneling and Construction of Revetment along Manat River, Barangay Banagbanag, Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,699,957.19		48,699,957.19	Construction of Revetment; Channelization
73	320102100535000 (P00221630MN-CW1)	18LA0088	Rechanneling and Construction of Revetment with Concrete Sheet Pile of Hijo Bridge 1, Hijo River, Maco (Downstream), Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/16/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	43,899,972.94		43,899,972.94	Construction of Revetment
74	320102100092000 (P00221416MN-CW1)	18LA0089	Rechanneling/Construction of Concrete Revetment with Concrete Sheet Pile of Hijo Bridge 2, Hijo River, Maco (Downstream), Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/16/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,049,991.48		48,049,991.48	Construction of Revetment
75	320101102275000 (P00220529MN-CW1)	18LA0091	Construction of Revetment along Matiao River (Bucana), Brgy. Matiao, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/17/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	34,103,981.11		34,103,981.11	Construction of Revetment
76	320102100059000 (P00220519MN-CW1)	18LA0092	Construction of Concrete Revetment with Concrete Sheet Pile along Hijo River, Barangay Bucana, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/16/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,049,986.07		48,049,986.07	Construction of Revetment
77	320101102270000 (P00220203MN-CW1) 320101102270000 (P00220203MN-CW2)	18LA0094	Construction of Revetment Brgy. Napnapan, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/18/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	33,898,054.23		33,898,054.23	Construction of Revetment; Channelization
78	320102100532000 (P00222728MN-CW1)	18LA0095	Construction of Revetment along Binuangan Creek, Brgy. Binuangan, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/19/2018	3/19/2018	3/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	20,579,762.80		20,579,762.80	Construction of Revetment
79	320101102267000 (P00222008MN-CW1) 320101102267000 (P00222008MN-CW2)	18LA0096	Construction of Revetment along Tignasan River, Barangay Poblacion, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,799,573.15		48,799,573.15	Construction of Revetment; Channelization
80	320102100064000 (P00221196MN-CW1) 320102100064000 (P00221196MN-CW2)	18LA0098	Construction of Revetment at Upper Agusan River, Tigbao, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/19/2018	3/19/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	51,515,768.35		51,515,768.35	Construction of Revetment; Channelization



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
81	300203100555000 (P00230167MN-CW1)	18LA0099	Concreting of Mapawa Road Leading to Pyalitan Falls, Brgy. Mapawa, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/19/2018	3/19/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	41,512,300.96		41,512,300.96	Construction of Concrete Road
82	300203100554000 (P00230166MN-CW1)	18LA0100	Concreting of Mapawa Road Leading to Miyaya Falls, Brgy. Mapawa, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	2/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	39,199,878.87		39,199,878.87	Construction of Concrete Road
83	320101102265000 (P00222404MN-CW1)	18LA0103	Construction of Revetment along Puroks Natural Creeks, Laak Poblacion, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/18/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	33,809,749.09		33,809,749.09	Construction of Revetment
84	310201100267000 (P00200666MN-CW1)	18LA0104	Road Widening (4 into 6 Lanes) including Drainage and RROW along Daang Maharlika, Pasion Section, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	1/4/2018	3/27/2018	3/27/2018	4/5/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	33,260,142.73		33,260,142.73	Road Widening
85	310203100050000 (P00200790MN-CW1)	18LA0105	Road Widening (2-4 Lanes) Including Drainage and RROW along Montevista - Compostela - Mati Bdry. Road, Poblacion Section, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	1/4/2018	3/22/2018	3/22/2018	3/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	46,794,419.59		46,794,419.59	Road Widening
86	310201100084000 (P00215261MN-CW1)	18LA0106	Road Widening (4-6 Lanes) Including Drainage and RROW along Daang Maharlika, Linda Section, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	5/18/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	79,679,713.44		79,679,713.44	Road Widening
87	300104204713000 (P00255267MN-CW1)	18LA0107	Construction of Multi-Purpose Building (Bleacher) in Brgy. Magangit, New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/2/2018	3/2/2018	3/13/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,814.23		1,682,814.23	Construction of Multi Purpose Building
88	300104204712000 (P00255266MN-CW1)	18LA0108	Construction of Multi-Purpose Building Brgy. Bankerohan Sur, Mun. of Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/2/2018	3/2/2018	3/13/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,851.90		1,682,851.90	Construction of Multi Purpose Building
89	300117202094000 (P00258889MN-CW1)	18LA0110	Construction of Road at KNP, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/2/2018	3/19/2018	3/19/2018	3/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,474,999.38		2,474,999.38	Construction of Concrete Road
90	300104204705000 (P00255261MN-CW1)	18LA0111	Construction of MPB (Municipal Day/Senior Citizens Center) at Brgy. Poblacion, Municipality of Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/2/2018	3/2/2018	3/13/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,177,904.51		2,177,904.51	Construction of Multi Purpose Building
91	300104204706000 (P00255262MN-CW1)	18LA0112	Construction of MPB (Municipal Day/Senior Citizens Center) at Brgy. Poblacion, Municipality of Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	2/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,177,904.51		2,177,904.51	Construction of Multi Purpose Building
92	300104204654000 (P00255263MN-CW1)	18LA0113	Completion of MPB at Brgy. Poblacion, Municipality of Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	2/20/2018	2/20/2018	2/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,949,835.87		4,949,835.87	Construction of Multi Purpose Building
93	300104204694000 (P00255260MN-CW1)	18LA0115	Construction of Multi-Purpose Building (Brgy. Tribal Center) at Brgy. Andap, Municipality of New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/2/2018	3/2/2018	3/13/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,762.30		1,979,762.30	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
94	300104204715000 (P00257309MN-CW1)	18LA0116	Construction of Multi-Purpose Building, Bayanihan, Brgy. El Katipunan, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/8/2017	3/2/2018	3/2/2018	3/13/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,893.45		1,979,893.45	Construction of Multi Purpose Building
95	300104204652000 (P00254419MN-CW1)	18LA0117	Completion of DEP-ED Training Center, Brgy. Poblacion, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/13/2017	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,286,990.34		1,286,990.34	Construction of Multi Purpose Building
96	310106100214000 (P00201431MN-CW1)	18LA0118	Reconstruction (Paved to Concrete) along Montevista - Compostela - Mati Bdry. Road, Libuton Saddle Section, New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/13/2017	3/2/2018	3/2/2018	3/13/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	34,299,968.07		34,299,968.07	Reconstruction from Paved to Concrete
97	300203100561000 (P00230199MN-CW1)	18LA0119	Concreting of Tuboran Road Leading to Camp Manuel T. Yan Sr. Eco-Military Park, Brgy. Tuboran, Mawab, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	12/14/2017	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	34,299,976.63		34,299,976.63	Construction of Concrete Road
98	300121200228000 (P00251321MN-CW1)	18LA0120	Rehabilitation of Water System, Tapls, Brgy. Tambongan, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/30/2018	4/30/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	999,987.63		999,987.63	Rehabilitation of Water Supply Systems
99	310109100134000 (P0020277MN-CW1)	18LA0121	Rehab./Reconst. Of National Roads with Slips, Collapse and Landslide along Montevista DNAS Road, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	1/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	20,089,767.53		20,089,767.53	Construction of Road Slope Protection Structure
100	310108100160000 (P00220235MN-CW1)	18LA0123	Rehab./Reconstruction of National Road w/Slip, Slope Collapse and Landslide of Asuncion - San Isidro - Laak - Venuela Road, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	5/31/2018	7/3/2018	7/3/2018	7/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	25,479,994.33		25,479,994.33	Construction of Road Slope Protection Structure
101	320101102274000 (P00222007MN-CW1) 320101102274000 (P00222007MN-CW2)	18LA0125	Rechanneling and Construction of Revetment along Ngan River, Brgy. Ngan, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	1/8/2018	3/28/2018	3/28/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,749,839.71		48,749,839.71	Construction of Revetment; Channelization
102	320101100127000 (P00220488MN-CW1) 320101100127000 (P00220488MN-CW2)	18LA0127	Construction of Revetment with Steel Sheet Pile at Manat River, Olayon Section, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/11/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	81,724,862.85		81,724,862.85	Construction of Revetment; Channelization
103	320102100001000 (P00220291MN-CW1)	18LA0128	Construction of Revetment with Steel Sheet Pile at Agusan River along Montevista -Compostela (Downstream), Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	1/8/2018	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	96,499,836.99		96,499,836.99	Construction of Revetment
104	300104204721000 (P00252344MN-CW1)	18LA0130	Construction of Multi-Purpose Building, Poblacion, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	1/8/2018	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,859.52		1,979,859.52	Construction of Multi Purpose Building
105	300104204703000 (P00255264MN-CW1)	18LA0131	Construction of Multi-Purpose Building (Municipal Council of Women Building), Brgy. San Jose, Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	1/8/2018	3/19/2018	3/19/2018	3/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,474,423.44		2,474,423.44	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Advertisement /Posting of IB/RET	Procurement Activity Schedule			Source of Fund	Estimated Budget (Php) Million			Remarks
							Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
106	300104204704000 (P00254439MN-CW1)	18LA0132	Construction of Multi-Purpose building (Municipal Council of Women Building), Brgy. Cabaung, New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	1/8/2018	3/19/2018	3/19/2018	3/28/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,474,423.44		2,474,423.44	Construction of Multi Purpose Building
107	320101102272000 (P00222004MN-CW1) 320101102272000 (P00222004MN-CW2)	18LA0134	Rechanneling and Construction of Revetment along Kalamokan Creek, Brgy. Poblacion, New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/13/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,999,904.63		48,999,904.63	Construction of Revetment; Channelization
108	320101100125000 (P00220952MN-CW1) 320101100125000 (P00220952MN-CW2)	18LA0135	Construction of Revetment at Brgy. Naboc, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	1/12/2018	3/28/2018	3/28/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	81,799,920.09		81,799,920.09	Construction of Revetment; Channelization
109	300104204658000 (P00254413MN-CW1)	18LA0139	Construction (Completion) of Compostela Valley State College Main Campus Covered Court, Brgy. Poblacion Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	14,057,875.19		14,057,875.19	Construction of Multi Purpose Building
110	300103200582000 (P00256362MN-CW1)	18LA0140	Construction of Mini Gymnasium, Antiquera Elementary School, Brgy. Antiquera, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,959,937.79		1,959,937.79	Construction of Multi Purpose Building
111	300104204659000 (P00251319MN-CW1)	18LA0141	Construction (Completion) of Gymnasium at Andili ES, Mawab, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	999,700.58		999,700.58	Construction of Multi Purpose Building
112	300102200158000 (P00255942MN-CW1)	18LA0142	Completion of 1 Unit 2-Storey 4 CL with CR Building at Compostela Valley State College Main Campus, Poblacion, Municipality of Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	3,959,911.24		3,959,911.24	Construction of 2-Storey Classrooms
113	300104204708000 (P00255256MN-CW1)	18LA0143	Construction of Multi-Purpose Building (Public Market) at Brgy. Poblacion, Municipality of New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	3,464,887.71		3,464,887.71	Construction of Multi Purpose Building
114	300104204740000 (P00257327MN-CW1)	18LA0144	Construction of MPB (Barangay Hall), Mipangi, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,292,558.77		4,292,558.77	Construction of Multi Purpose Building
115	300104204728000 (P00257315MN-CW1)	18LA0145	Construction of Multi-Purpose Building (Barangay Hall), Andili, Mawab, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,787,883.50		4,787,883.50	Construction of Multi Purpose Building
116	300104204699000 (P00254427MN-CW1)	18LA0147	Construction of Multi-Purpose Building (Concrete Bleacher), Brgy. San Jose, Mantavista Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,949,865.86		4,949,865.86	Construction of Multi Purpose Building
117	300104204632000 (P00257281MN-CW1)	18LA0148	Construction/Completion of Multi-Purpose Building, Barangay Talian, Municipality of Maragusan Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,915.11		1,484,915.11	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
118	300104204710000 (P00255258MN-CW1)	18LA0149	Construction of Multi-Purpose Building (Social Hall) at Elementary School, Brgy. Union, Municipality of Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,953.15		1,979,953.15	Construction of Multi Purpose Building
119	300104204649000 (P00257298MN-CW1)	18LA0150	Construction of Multi-Purpose Building (Day Care Center) at Purok 7, Brgy. San Jose, Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,970.52		1,484,970.52	Construction of Multi Purpose Building
120	300104204733000 (P00257320MN-CW1)	18LA0151	Construction of Mini gym, Taglawig, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,953.15		1,979,953.15	Construction of Multi Purpose Building
121	300104204645000 (P00257294MN-CW1)	18LA0152	Construction/Completion of Multi-Purpose Building, Barangay Upper Ulip, Municipality of Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,871.26		1,484,871.26	Construction of Multi Purpose Building
122	300104204636000 (P00257285MN-CW1)	18LA0153	Construction/Completion of Multi-Purpose Building, Barangay Camanlangan, Municipality of New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/16/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,957.85		1,484,957.85	Construction of Multi Purpose Building
123	300104204638000 (P00257287MN-CW1)	18LA0154	Construction/Completion of Multi-Purpose Building, Barangay Maparat, Municipality of Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,927.01		1,484,927.01	Construction of Multi Purpose Building
124	300104204639000 (P00257288MN-CW1)	18LA0155	Construction/Completion of Multi-Purpose Building, Barangay San Jose, Municipality of Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/21/2018	3/27/2018	3/27/2018	4/6/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,931.85		1,484,931.85	Construction of Multi Purpose Building
125	300104204647000 (P00257296MN-CW1)	18LA0156	Construction/Completion of Multi-Purpose Building (Solar Dryer) at GK Village, Barangay Poblacion, Municipality of Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	999,946.05		999,946.05	Construction of Multi Purpose Building
126	300104204643000 (P00257292MN-CW1)	18LA0157	Construction/Completion of Multi-Purpose Building (Covered Court), Barangay Canidkid, Municipality of Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	999,405.79		999,405.79	Construction of Multi Purpose Building
127	300104204631000 (P00257280MN-CW1)	18LA0158	Construction/Completion of Multi-Purpose Building, Barangay Coronobe, Municipality of Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,922.32		1,484,922.32	Construction of Multi Purpose Building
128	300104204637000 (P00257286MN-CW1)	18LA0159	Construction of Barangay Health Station, Barangay Kahayag, Municipality of New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,980.15		1,484,980.15	Construction of Multi Purpose Building
129	300104204709000 (P00257308MN-CW1)	18LA0160	Construction of Covered Court, Brgy. Melale, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,973.93		1,484,973.93	Construction of Multi Purpose Building
130	300104204644000 (P00257293MN-CW1)	18LA0161	Construction/Completion of Multi-Purpose Building, Barangay Macopa, Municipality of Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,894.41		1,484,894.41	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
131	300104204657000 (P00257301MN-CW1)	18LA0162	Construction of Barangay Health Station, Brgy. Olaycon, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,583,875.68		1,583,875.68	Construction of Multi Purpose Building
132	300103200568000 (P00256346MN-CW1)	18LA0163	Completion of Brgy. Hall, Taglawig, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,797,956.21		1,797,956.21	Construction of Multi Purpose Building
133	300103200556000 (P00256334MN-CW1)	18LA0164	Construction of MPB Senior Citizen Bldg., Kao, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,959,959.77		1,959,959.77	Construction of Multi Purpose Building
134	300103200554000 (P00256332MN-CW1)	18LA0165	Construction of MPB Senior Citizen Bldg., Matlo, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,959,959.77		1,959,959.77	Construction of Multi Purpose Building
135	300103200553000 (P00256331MN-CW1)	18LA0166	Construction of MPB Senior Citizen Bldg., Tagnocan, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,959,959.77		1,959,959.77	Construction of Multi Purpose Building
136	300104204718000 (P00251308MN-CW1)	18LA0167	Construction of Multi-Purpose Building, Junction Candinayan-Bangayan-Cambaratic, Brgy. Candinayan, Mabini, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/30/2018	4/30/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,953.15		1,979,953.15	Construction of Multi Purpose Building
137	300102200157000 (P00255941MN-CW1)	18LA0168	Construction of Two (2) Classroom School Building with CR, Madrasah, Brgy. Bongbong, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,474,989.45		2,474,989.45	Construction of Classroom
138	300103200579000 (P00256357MN-CW1)	18LA0169	Construction of MPB Sitio Alauya, Brgy. Binuangan, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,449,677.30		2,449,677.30	Construction of Multi Purpose Building
139	300103200555000 (P00256333MN-CW1)	18LA0170	Construction of Gym at Kao NHS, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,919.78		2,939,919.78	Construction of Multi Purpose Building
140	300104204695000 (P00255257MN-CW1)	18LA0171	Construction of Gym at Kao NHS, NabunturanConstruction of MPB (CENRO Building) Brgy. Poblacion, Municipality of Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,807,990.89		2,807,990.89	Construction of Multi Purpose Building
141	300103200563000 (P00256341MN-CW1)	18LA0172	Construction of MPB at Pindasan ES, Mabini, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,919.78		2,939,919.78	Construction of Multi Purpose Building
142	300103200570000 (P00256348MN-CW1)	18LA0173	Construction of Mini Gym, Panibasan ES, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,919.78		2,939,919.78	Construction of Multi Purpose Building
143	300103200549000 (P00256327MN-CW1)	18LA0174	Construction of MPB (Brgy. Hall), Kiokmay, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,247,914.68		4,247,914.68	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks
						Advertisement (Posting of IB/RE)	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
144	300103200551000 (P00256329MN- CW1)	18LA0175	Construction of MPB (Brgy. Hall) Tambongan, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,247,914.68		4,247,914.68	Construction of Multi Purpose Building
145	300103200550000 (P00256328MN- CW1)	18LA0176	Construction of MPB (Brgy. Hall), Sasa, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,247,914.68		4,247,914.68	Construction of Multi Purpose Building
146	300104204664000 (P00254429MN- CW1)	18LA0177	Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,949,658.03		4,949,658.03	Construction of Multi Purpose Building
147	300104204634000 (P00257283MN- CW1)	18LA0178	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Tigbao, Municipality of Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,932.48		1,484,932.48	Construction of Multi Purpose Building
148	300102200156000 (P00252965MN- CW1)	18LA0179	Construction of Two (2) Classroom School Building with CR, Masara Elementary School, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,375,783.24		2,375,783.24	Construction of Classrooms
149	300103200558000 (P00256336MN- CW1)	18LA0180	Construction of Gym at Purok 6, Mainit, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	2/24/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,801.51		2,939,801.51	Construction of Multi Purpose Building
150	300104204660000 (P00257302MN- CW1)	18LA0181	Construction of Multi-Purpose Building (Mini Gym) at Banabanon ES, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/28/2018	3/28/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,583,939.36		1,583,939.36	Construction of Multi Purpose Building
151	300103200569000 (P00256347MN- CW1)	18LA0183	Construction of Mini Gym, Kinuban ES, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	5/1/2018	5/1/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,959,880.88		1,959,880.88	Construction of Multi Purpose Building
152	300103200571000 (P00256349MN- CW1)	18LA0184	Construction of Gym at Pangit NHS, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,919.78		2,939,919.78	Construction of Multi Purpose Building
153	300103200573000 (P00256351MN- CW1)	18LA0185	Construction of Gym Don William Gempere ES, Tagnanan, Mainit, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,995.49		2,939,995.49	Construction of Multi Purpose Building
154	300104204738000 (P00257325MN- CW1)	18LA0186	Repair/Improvement of MPB (Gym), Aralbo, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,969,613.92		2,969,613.92	Construction of Multi Purpose Building
155	300103200587000 (P00257303MN- CW1)	18LA0187	Construction of Gym with Bleacher, Lorenzo NHS, Mawab, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,704.16		2,939,704.16	Construction of Multi Purpose Building
156	300104204666000 (P00257303MN- CW1)	18LA0188	Construction of Mini Gym, Imelda, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,682,971.18		1,682,971.18	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
157	300104204722000 (P00257312MN- CW1)	18LA0189	Completion of Covered Court, Brgy. Ampawid, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,623.27		1,979,623.27	Construction of Multi Purpose Building
158	300104204731000 (P00257318MN- CW1)	18LA0190	Completion of Covered Court with Bleacher, Brgy. New Bethlehem, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,871.09		1,484,871.09	Construction of Multi Purpose Building
159	300104204720000 (P00257311MN- CW1)	18LA0191	Completion of MPB, kaligutan ES, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,187,792.03		1,187,792.03	Construction of Multi Purpose Building
160	300104204736000 (P00257323MN- CW1)	18LA0192	Construction of MPB, Binogsayan, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,656.85		1,484,656.85	Construction of Multi Purpose Building
161	300104204727000 (P00257314MN- CW1)	18LA0194	Completion of Covered Court, Brgy. Mabuhay, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	999,534.17		999,534.17	Construction of Multi Purpose Building
162	300103200564000 (P00256342MN- CW1)	18LA0195	Construction of MPB at Baybay, Pindasan, Mabini, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/1/2018	3/28/2018	3/28/2018	4/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,958.74		2,939,958.74	Construction of Multi Purpose Building
163	300103200575000 (P00256353MN- CW1)	18LA0196	Construction of Gym at Mampising, Mabini, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/7/2018	4/4/2018	4/4/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,469,886.88		1,469,886.88	Construction of Multi Purpose Building
164	300103200574000 (P00256352MN- CW1)	18LA0197	Construction of Gym at Campo Pindasan, Mabini, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/7/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,469,901.38		1,469,901.38	Construction of Multi Purpose Building
165	300103200557000 (P00256335MN- CW1)	18LA0198	Completion of Gym with stage, Mainit NHS, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/7/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,939.88		2,939,939.88	Construction of Multi Purpose Building
166	300103200562000 (P00256340MN- CW1)	18LA0199	Construction of Gym at Purok 6 Libaytibay, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/7/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,934.30		2,939,934.30	Construction of Multi Purpose Building
167	300104204642000 (P00257291MN- CW1)	18LA0200	Construction/Completion of Multi-Purpose Building (Covered Court), Barangay Concepcion, Municipality of Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/7/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,672,951.45		2,672,951.45	Construction of Multi Purpose Building
168	300103200567000 (P00256345MN- CW1)	18LA0201	Construction of GYM at Manipongot, Maco Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/15/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,469,914.83		1,469,914.83	Construction of Multi Purpose Building
169	300103200566000 (P00256344MN- CW1)	18LA0202	Construction of GYM at Mapaang, Maco Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/15/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,469,914.83		1,469,914.83	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PHP) Million			Remarks
						Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
170	300104204701000 (P00257307MN- CW1)	18LA0203	Construction of Covered Court, Brgy. Il Papa, Laak Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/15/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,984.28		1,484,984.28	Construction of Multi Purpose Building
171	300104204673000 (P00257305MN- CW1)	18LA0204	Construction of Covered Court, Brgy. Sismon, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/15/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,968.65		1,484,968.65	Construction of Multi Purpose Building
172	300104204672000 (P00257304MN- CW1)	18LA0205	Completion of Covered Court, Imelda, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/15/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,583,982.12		1,583,982.12	Construction of Multi Purpose Building
173	300104204646000 (P00257295MN- CW1)	18LA0206	Construction/Completion of Multi-Purpose Building, Barangay Casoon, Municipality of Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/15/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,583,902.63		1,583,902.63	Construction of Multi Purpose Building
174	300104204687000 (P00254438MN- CW1)	18LA0207	Construction of Multi-Purpose Building (ABC Hall), Brgy. San Jose, Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	3/15/2018	4/23/2018	4/23/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,474,844.62		2,474,844.62	Construction of Multi Purpose Building
175	300105200119000 (P00240048MN- CW1)	18LA0208	Completion of DPWH Compostela Valley DEO Building including Site Development, Poblacion, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/7/2018	5/4/2018	5/4/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	31,919,899.52		31,919,899.52	Construction of Other Building
176	300104204734000 (P00257321MN- CW1)	18LA0209	Construction of MPB Senior Citizen Bldg. Dumlan, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,474,910.54		2,474,910.54	Construction of Multi Purpose Building
177	300104204730000 (P00257317MN- CW1)	18LA0210	Completion of Senior Citizen Bldg., Poblacion, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,474,910.54		2,474,910.54	Construction of Multi Purpose Building
178	300104204737000 (P00257324MN- CW1)	18LA0211	Construction of MPB, Bengbong, Pantukan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,969,925.58		2,969,925.58	Construction of Multi Purpose Building
179	300103200586000 (P00256364MN- CW1)	18LA0212	Construction of Training Center Bureau of Fire Building, Cabidanan, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	3,757,293.42		3,757,293.42	Construction of Multi Purpose Building
180	300103200546000 (P00256324MN- CW1)	18LA0213	Construction of Multi-Purpose Building, Mabini ES, Quambog, Mabini, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	7,839,795.29		7,839,795.29	Construction of Multi Purpose Building
181	300104204633000 (P00257282MN- CW1)	18LA0214	Construction/Completion of Multi-Purpose Building, Barangay Mauswagon, Municipality of Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,977.00		1,484,977.00	Construction of Multi Purpose Building
182	300103200552000 (P00256330MN- CW1)	18LA0215	Rehab./Improvement of Tagnocan MPB (Gym), Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,959,410.66		1,959,410.66	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks
						Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
183	300103200572000 (P00256350MN- CW1)	18LA0216	Construction of MPB Madrasah, Cuambog, Mabini, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,502.94		2,939,502.94	Construction of Multi Purpose Building
184	300104204648000 (P00257297MN- CW1)	18LA0217	Construction of MPB (Covered Court) at Compostela Valley State College Main Campus, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,969,873.64		2,969,873.64	Construction of Multi Purpose Building
185	300104204725000 (P00250114MN- CW1)	18LA0218	Construction of Senior Citizens Center Bldg. (Provincial Capitol Compound), Cabidanan, Nabunturan,	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,949,925.14		4,949,925.14	Construction of Multi Purpose Building
186	300104204717000 (P00257310MN- CW1)	18LA0219	Completion of Covered Court, Brgy. Andap, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	499,979.88		499,979.88	Construction of Multi Purpose Building
187	300104204641000 (P0025730MN- CW1)	18LA0221	Construction/Completion of Multi-Purpose Building (Covered Court), Brgy. Mayara, Municipality of Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	999,994.02		999,994.02	Construction of Multi Purpose Building
188	300103200577000 (P00256355MN- CW1)	18LA0222	Completion of Brgy. Gym, Concepcion, Mawab, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,469,946.95		1,469,946.95	Construction of Multi Purpose Building
189	300104204729000 (P00257316MN- CW1)	18LA0223	Completion of Covered Court with Bleacher, Brgy. Kapatagan, Laak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,873.05		1,979,873.05	Construction of Multi Purpose Building
190	300104204724000 (P00257313MN- CW1)	18LA0224	Construction of Covered Court, Brgy. Sawangan, Mawab, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,969,934.28		2,969,934.28	Construction of Multi Purpose Building
191	300103200561000 (P00256339MN- CW1)	18LA0225	Construction of MPB 10th Division Phil Army Tuburan, Mawab, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	9,799,692.96		9,799,692.96	Construction of Multi Purpose Building
192	300103200541000 (P00256319MN- CW1)	18LA0227	Construction of Bureau of Fire Protection Dormitory Building, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,437,929.98		19,437,929.98	Construction of Multi Purpose Building
193	310205100204000 (P00201610MN- CW1)	18LA0228	Construction of Concrete Road - Montevista - DNAS Road (DNAS - Laak) Package 6 Prosperidad Section, Montevista, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/4/2018	4/25/2018	4/25/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,999,905.80		48,999,905.80	Construction of Concrete Road
194	300103200559000 (P00256337MN- CW1)	18LA0229	Construction of MPB, PNP Provincial Police Office, Nabunturan Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/6/2018	4/26/2018	4/26/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	3,919,883.04		3,919,883.04	Construction of Multi Purpose Building
195	300104204656000 (P00254417MN- CW1)	18LA0230	Construction (Completion) of Barangay Hall, Brgy. Cagonon, New Bataan Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/6/2018	4/26/2018	4/26/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,474,993.84		2,474,993.84	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
196	300103200543000 (P00256321MN-CW1)	18LA0231	Construction of Covered Court Basketball Court at 10th Military Intelligence Battalion, 10 ID, PA, CAMP Gen. Manuel T. Yan Sr. In Brgy. Tuburan, Mawab Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/6/2018	4/26/2018	4/26/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,959,985.75		1,959,985.75	Construction of Multi Purpose Building
197	300103200585000 (P00256363MN-CW1)	18LA0232	Construction of MPB Nabunturan Central Es. Poblacion, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/6/2018	4/26/2018	4/26/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,661.02		2,939,661.02	Construction of Multi Purpose Building
198	300103200583000 (P00256361MN-CW1)	18LA0233	Construction of MPB Senior Citizen Bldg., Cuambog, Mabini Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/6/2018	4/26/2018	4/26/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,836.26		2,939,836.26	Construction of Multi Purpose Building
199	300116201223000 (P00258472MN-CW1)	18LA0234	Concreting of Road at Brgy. Dumlan to Brgy. Libaylibay Section, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/6/2018	4/26/2018	4/26/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	14,699,973.31		14,699,973.31	Construction of Concrete Road
200	300116201224000 (P00258473MN-CW1)	18LA0237	Concreting of Road at Brgy. Nuevo Iloco, Mawab	Compostela Valley District Engineering Office	National Competitive Bidding	4/6/2018	4/26/2018	4/26/2018	5/22/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	14,699,904.63		14,699,904.63	Construction of Concrete Road
201	300116201227000 (P00258475MN-CW1)	18LA0242	Construction of Koo - Cebacungan - Daulis Road Phase 1, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/7/2018	4/27/2018	4/27/2018	5/15/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	9,799,990.54		9,799,990.54	Construction of Concrete Road
202	300116201226000 (P00258475MN-CW1)	18LA0243	Construction of Antiquera - Nabunturan Road, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/7/2018	4/27/2018	4/27/2018	5/15/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	9,799,990.10		9,799,990.10	Construction of Concrete Road
203	300103200578000 (P00256356MN-CW1)	18LA0244	Construction of Mini Terminal at Nuevo Iloco, Mawab Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/13/2018	5/2/2018	5/22/2018		DPWH GENERAL APPROPRIATIONS ACT 2018	999,932.03		999,932.03	Construction of Multi Purpose Building
204	300104204744000 (P00257331MN-CW1)	18LA0245	Construction of a Multi-Purpose Building (Covered Court), Barangay Lioasan, Nabunturan Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/13/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,949,894.98		4,949,894.98	Construction of Multi Purpose Building
205	300116201230000 (P00258479MN-CW1)	18LA0248	Concreting of Road, Aguinaldo, Laak Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/18/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	2,939,998.10		2,939,998.10	Construction of Concrete Road
206	300116201233000 (P00258482MN-CW1)	18LA0249	Construction of Tan-Awan Road, Malinawon, Mawab Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	6,369,991.05		6,369,991.05	Construction of Concrete Road
207	300116200187000 (P00257908MN-CW1)	18LA0251	Construction of Road, Langtud to National Highway, Laak Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/20/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	11,579,982.45		11,579,982.45	Construction of Concrete Road
208	300116201228000 (P00258477MN-CW1)	18LA0253	Concreting of Circumferential Road, Magading, Nabunturan Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/20/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	4,899,997.34		4,899,997.34	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
209	300116201231000 (P00258480MN- CW1)	18LA0254	Concreting of Anislegan Road, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/20/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	5,879,988.69		5,879,988.69	Construction of Concrete Road
210	300103200580000 (P00256358MN- CW1)	18LA0256	Construction of MPB Maco CES, San Roque Campus, Brgy. San Roque, Maco, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,959,966.02		1,959,966.02	Construction of Multi Purpose Building
211	300104204732000 (P00257319MN- CW1)	18LA0257	Completion of Covered Court with Bleacher, Brgy. Panamoren, Leak, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,979,890.61		1,979,890.61	Construction of Multi Purpose Building
212	300104204640000 (P00257289MN- CW1)	18LA0258	Construction/Completion of Multi-Purpose Building, Barangay Siocon, Municipality of Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	5/24/2018	7/3/2018	7/3/2018	7/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,899.08		1,484,899.08	Construction of Multi Purpose Building
213	300104204650000 (P00257299MN- CW1)	18LA0259	Construction of Multi-Purpose Building, Barangay Rizal, Monkayo, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	5/24/2018	7/16/2018	7/16/2018	7/26/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	1,484,975.73		1,484,975.73	Construction of Multi Purpose Building
214	300104204651000 (P00257300MN- CW1)	18LA0261	Construction of Multi-Purpose Building, Maragusan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	16,667,317.07		16,667,317.07	Construction of Multi Purpose Building
215	310102100197000 (P00201573MN- CW1)	18LA0262	Asphalt Overlay along Montevista - Compostela - Mati Bdry. Road, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	5/10/2018	6/11/2018	6/11/2018	6/12/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,999,875.61		48,999,875.61	Preventive Maintenance of Road: Asphalt Overlay
216	310101100037000 (P00201567MN- CW1)	18LA0263	Repair/Rehabilitation/Improvement of Road (Asphalt Overlay) along Daang Maharlika Road, Montevista Section, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,249,808.76		48,249,808.76	Preventive Maintenance of Road: Asphalt Overlay
217	310101100038000 (P00201568MN- CW1)	18LA0264	Repair/Rehabilitation/Improvement of Road (Asphalt Overlay) along Daang Maharlika Road, Montevista Section, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,249,994.02		48,249,994.02	Preventive Maintenance of Road: Asphalt Overlay
218	310103100030000 (P00201576MN- CW1)	18LA0265	Repair/Rehabilitation/Improvement of Road (Asphalt Overlay) along Montevista - Compostela - New Bataan - Maragusan Bdry. Road, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/22/2018	5/22/2018	5/23/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	48,249,929.78		48,249,929.78	Preventive Maintenance of Road: Asphalt Overlay
219	300116201225000 (P00258474MN- CW1)	18LA0268	Construction of Brgy. Anitapan - Golden Valley, Mabini, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	5/4/2018	6/25/2018	6/25/2018	7/5/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	19,599,819.94		19,599,819.94	Construction of Concrete Road
220	310203201150000 (P00266150MN- CW1)	18LA0273	Concreting of National Highway Junction - Dampinas, Brgy. Mipangi FMR, Brgy. Mipangi, Nabunturan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	5/17/2018	7/3/2018	7/3/2018	7/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	9,899,949.99		9,899,949.99	Construction of Concrete Road
221	310203201149000 (P00266149MN- CW1)	18LA0277	Concreting of Purok 1 to Purok 2, to Purok 8, Brgy. Batinao FMR, Brgy. Batinao, New Bataan, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	5/17/2018	6/18/2018	6/18/2018	6/27/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	21,779,999.36		21,779,999.36	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (Php) Million			Remarks
						Advertisement /Posting of IB/RET	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
222	310203201148000 (P00266148MN- CW1)	18LA0278	Concreting of Purok 1 to Purok 2, Sitio New Burgos, Brgy. Gabi FMR, Brgy. Gabi, Compostela, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	5/17/2018	7/3/2018	7/3/2018	7/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	29,699,993.67		29,699,993.67	Construction of Concrete Road
223	300104204630000 (P00257279MN- CW1)	18LA0281	Construction of Multi-Purpose Building at the Philippine Army 10th Infantry Division, Barangay Tuburan, Municipality of Mawab, Compostela Valley Province	Compostela Valley District Engineering Office	National Competitive Bidding	5/31/2018	7/3/2018	7/3/2018	7/10/2018	DPWH GENERAL APPROPRIATIONS ACT 2018	24,587,616.89		24,587,616.89	Construction of Multi Purpose Building

Prepared By:

LORNA B. ROBIN

Head, Procurement Unit

Procurement Unit / Secretariat

EDWIN M. ORTIZ

BAC Chairman

Chairperson, BAC for Civil Works

Approved By:

MUNICA V. ROSLINDA

Acting - District Engineer

Approval Date: 9/5/2018 9:07:40 AM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2018

No.	UACS Code (Project Component ID)	Contract ID	Contract Name	Implementing Unit/ End User	Procurement Method	Procurement Activity Schedule				Source of funds	Estimated Budget (Php) Million			Remarks
						Advertisement/Posting of IB/B/EI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	FAOEE	EO	
1	2000001000/ 17000	18LA0246	71X – Special Maintenance (Thermoplastic Pavement Markings Along Compostela – Cateel Road	Compostela Valley District Engineering Office	National Competitive Bidding	4/13/2018	5/2/2018	5/22/2018	5/23/2018	DPWH APPROPRIATIONS ACT 2018	3,999,998.94		3,999,998.94	Application of Thermoplastic Pavement Markings
2	2000001000/ 17000	18LA0247	Repair/Rehabilitation of Concrete Pavement (71X – Special Maintenance)Thermoplastic Pavement Markings Along Montevista – Mati Road	Compostela Valley District Engineering Office	National Competitive Bidding	4/13/2018	5/2/2018	5/22/2018	5/23/2018	DPWH APPROPRIATIONS ACT 2018	3,999,999.93		3,999,999.93	Application of Thermoplastic Pavement Markings
3	2000001000/ 17000	18LA0252	Repair/Rehabilitation of Concrete Pavement, (66X – Selective Replacement of Concrete Pavement – Reblocking) Along Montevista – Compostela – New Bataan – Maragusan – Mati Bdry. Road and Compostela – Cateel Road	Compostela Valley District Engineering Office	National Competitive Bidding	5/10/2018	5/29/2018	7/3/2018	7/10/2018	DPWH APPROPRIATIONS ACT 2018	2,010,636.41		2,010,636.41	Reblocking of Damaged PCCP
4	2000001000/ 19000	18LA0255	Repair/Rehabilitation/Maintenance of DENR Building PENRO – Admin Building	Compostela Valley District Engineering Office	National Competitive Bidding	4/27/2018	5/16/2018	5/22/2018	5/23/2018	DPWH APPROPRIATIONS ACT 2018	1,299,952.02		1,299,952.02	Repair/Maintenance of Building
5	2000001000/ 17000	18LA0266	Repair/Rehabilitation of Concrete Pavement, (66x – Selective Replacement of Concrete Pavement – Reblocking) Along Montevista-DNAS Road	Compostela Valley District Engineering Office	National Competitive Bidding	5/4/2018	5/24/2018	6/25/2018	7/6/2018	DPWH APPROPRIATIONS ACT 2018	2,287,929.49		2,287,929.49	Reblocking of Damaged PCCP
6	2000001000/ 20000	18LA0271	Repair/Maintenance of Linda Revetment IV, Nabunturan	Compostela Valley District Engineering Office	National Competitive Bidding	5/10/2018	5/29/2018	6/18/2018	6/26/2018	DPWH APPROPRIATIONS ACT 2018	2,999,931.83		2,999,931.83	Installation of Steel Sheet Piles w/ Coving
7	2000001000/ 20000	18LA0283	Repair/Maintenance of Olaycon Revetment, Monkayo	Compostela Valley District Engineering Office	National Competitive Bidding	6/7/2018	6/26/2018	7/3/2018	7/10/2018	DPWH APPROPRIATIONS ACT 2018	3,613,966.62		3,613,966.62	Installation of Steel Sheet piles w/ Coving
8	2000001000/ 20000	18LA0300	Repair/Rehab/Maintenance of Tupaz Revetment along Montevista-Compostela-New Bataan-Maragusan-Mati Bdry. Road, Maragusan	Compostela Valley District Engineering Office	National Competitive Bidding	7/13/2018	8/14/2018	8/28/2018		DPWH APPROPRIATIONS ACT 2018	4,899,942.08		4,899,942.08	Reinforced Concrete Revetment
9	2000001000/ 20000	18LA0301	Repair/Rehab/Maintenance of (Bank Protection) Ludag Bridge along Montevista-Compostela-New Bataan-Maragusan-Mati Bdry. Road, Maragusan	Compostela Valley District Engineering Office	National Competitive Bidding	7/13/2018	8/14/2018	8/28/2018		DPWH APPROPRIATIONS ACT 2018	4,899,930.84		4,899,930.84	Improvement of Bank Protection Structure (Reinforced Concrete)
10	2000001000/ 19000	18LA0312	Repair/Rehab/Improvement of DA Building Admin., Hatchery & Ornamental Fish Hatchery Buildings, Nabunturan	Compostela Valley District Engineering Office	National Competitive Bidding	7/27/2018	8/15/2018	8/28/2018		DPWH APPROPRIATIONS ACT 2018	1,299,934.58		1,299,934.58	Repair/Rehab/Improvement of Building

Prepared By:

LOREN B. BORJA
 Head of Procurement Unit
 Procurement Unit / Secretariat

EDWIN M. ORTIZ
 BAC Chairperson
 Chairperson, BAC for Civil Works

Approved by:

MINDA A. RUSLINDA
 Acting District Engineer

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
18LA0293	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Boay ES, Monkayo	Const. Section	Public Bidding	9/18/18-9/24/18	10/08/18	10/26/18	08/24/18	BEFF CY 2018 (Batch 1)	3,930,975.43		3,930,975.43	Construction of One (1) Unit, One (1) Storey, Two (2)-Classroom School Building with Toilet Attached. Excluding Jalousie Windows and Grills. Lockset on Toilet only, Painting (Except Ceiling, roof and steel), Glazed and Unglazed Tiles, Storm Drainage and Downspout, Sanitary Fixtures, and Lighting Fixtures. Batch 1

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 11-08-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 11-08-18

Approved by:



MINDA R. ROSLINDA
Acting District Engineer
Date: 11-08-18

Republic of the Philippines
Department of Public Works and Highways
COMFELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0289	Completion of Gym with Stage, San Vicente, Nabunturan	Const. Section	Public Bidding	7/13/18-7/19/18	1-Aug-18	17-Aug-18	24-Aug-18	VILP 2018	2,000,000.00		2,000,000.00	Construction of Covered Court, 2nd LD Design, Three (3) bay only
18LA0290	Construction of One (1) Unit, Unique Technical and Vocational Facilities/Workshop Building @ New Albay NHS, Maragusan (San Mariano)	Const. Section	Public Bidding	7/13/18-7/19/18	1-Aug-18	17-Aug-18	24-Aug-18	CY BEFF 2018 (Batch 1)	4,274,973.28		4,274,973.28	Construction of Complete One (1) Unit, Unique Technical and Vocational Facilities/Workshop Building (7.0m x 22.5m). Site Dev't Item 807(1) (Embankment at 1.0m elv., and clearing and grubbing). Including Painting Works, Electrical works and Plumbing Works
18LA0291	Construction of One (1) Unit, One (1) Storey, Four (4) Classroom School Building at Prosperidad ES, Montevista	Const. Section	Public Bidding	7/13/18-7/19/18	1-Aug-18	17-Aug-18	24-Aug-18	BEFF CY 2018 (Batch 1)	8,035,949.78		8,035,949.78	Construction of One (1) Unit, One (1) Storey, Four (4) Classroom School Building with Toilet Attached. Excluding Aluminum Glass Window (on toilet), Glazed and Unglazed Tile Works, Painting Works on Wood, Storm Drainage and Downspout, and Lighting Fixtures. Batch 1
18LA0292	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Cabangkalan ES, Monkayo	Const. Section	Public Bidding	7/13/18-7/19/18	1-Aug-18	17-Aug-18	24-Aug-18	BEFF CY 2018 (Batch 1)	3,930,975.43		3,930,975.43	Construction of One (1) Unit, One (1) Storey Two (2) Classroom School Building with Toilet Attached. Excluding Jalousie Windows and Grills. Lockset on Toilet only, Painting
18LA0293	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Boay ES, Monkayo	Const. Section	Public Bidding	7/13/18-7/19/18	1-Aug-18	17-Aug-18	24-Aug-18	BEFF CY 2018 (Batch 1)	3,930,975.43		3,930,975.43	Construction of One (1) Unit, One (1) Storey, Two (2)-Classroom School Building with Toilet Attached. Excluding Jalousie Windows and Grills. Lockset on Toilet only, Painting (Except Ceiling, roof and steel), Glazed and Unglazed Tiles, Storm Drainage and Downspout, Sanitary Fixtures, and Lighting Fixtures. Batch 1

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 7/10/18

Recommended by:


EDWIN M. ORTIZ
BAC Chairman
Date: 7/10/18

Approved by:



MINDIA N. ROSLINDA
Acting District Engineer
Date: 7/10/18

Republic of the Philippines
Department of Public Works and Highways
MPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18LA0287	Construction of a Multi-purpose Building, Nabunturan National Comprehensive High School, Nabunturan	Const. Section	Public Bidding	6/29/18-7/04/18	18-Jul-18	27-Jul-18	3-Aug-18	LIP 2018	4,000,000.00		4,000,000.00	Construction of admin building with awning type window, fix glass window, glass door, painting and one unit of 37.5 KVA Distribution Transformer, Brandnew. 120/240 – 7620/13.2
18LA0288	Construction of Administrative Bldg. Nabunturan Comprehensive NHS	Const. Section	Public Bidding	6/29/18-7/04/18	18-Jul-18	27-Jul-18	3-Aug-18	VILP 2018	5,000,000.00		5,000,000.00	Construction of admin building with glass door, painting, roofing and two (2) unit of 37.5 KVA Distribution Transformer, Brandnew, 120/240-7620/13.2


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 6/26/18

Recommended by:


EDWIN M. ORTIZ
BAC Chairman
Date: 6/24/18

Approved by:



MINDA B. ROSLINDA
Acting District Engineer
Date: 6/24/18

Republic of the Philippines
Department of Public Works and Highways
COMVAL VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18LA0289	Completion of Gym with Stage, San Vicente, Nabunturan	Const. Section	Public Bidding	7/13/18-7/19/18	1-Aug-18	17-Aug-18	24-Aug-18	VILP 2018	2,000,000.00		2,000,000.00	Construction of Covered Court, 2nd LD Design, Three (3) bay
18LA0290	Construction of One (1) Unit, Unique Technical and Vocational Facilities/Workshop Building @ New Albay NHS, Maragusan (San Mariano)	Const. Section	Public Bidding	7/13/18-7/19/18	1-Aug-18	17-Aug-18	24-Aug-18	CY BEFF 2018 (Batch 1)	4,274,973.28		4,274,973.28	Construction of Complete One (1) Unit, Unique Technical and Vocational Facilities/Workshop Building (7.0m x 22.5m). Site Dev't Item 807(1) (Embankment at 1.0m elv., and clearing and grubbing). Including Painting Works, Electrical works and Plumbing Works
18LA0291	Construction of One (1) Unit, One (1) Storey, Four (4) Classroom School Building at Prosperidad ES, Montevista	Const. Section	Public Bidding	7/13/18-7/19/18	1-Aug-18	17-Aug-18	24-Aug-18	BEFF CY 2018 (Batch 1)	8,035,949.78		8,035,949.78	Construction of One (1) Unit, One (1) Storey, Four (4) Classroom School Building with Toilet Attached. Excluding Aluminum Glass Window (on toilet), Glazed and Unglazed Tile Works, Painting Works on Wood, Storm Drainage and Downspout, and Lighting Fixtures. Batch 1
18LA0292	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Cabangkalan ES, Monkayo	Const. Section	Public Bidding	7/13/18-7/19/18	1-Aug-18	17-Aug-18	24-Aug-18	BEFF CY 2018 (Batch 1)	3,930,975.43		3,930,975.43	Construction of One (1) Unit, One (1) Storey Two (2) Classroom School Building with Toilet Attached. Excluding Jalousie Windows and Grills. Lockset on Toilet only, Painting
18LA0293	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Boay ES, Monkayo	Const. Section	Public Bidding	7/13/18-7/19/18	1-Aug-18	17-Aug-18	24-Aug-18	BEFF CY 2018 (Batch 1)	3,930,975.43		3,930,975.43	Construction of One (1) Unit, One (1) Storey, Two (2)-Classroom School Building with Toilet Attached. Excluding Jalousie Windows and Grills. Lockset on Toilet only, Painting (Except Ceiling, roof and steel), Glazed and Unglazed Tiles, Storm Drainage and Downspout, Sanitary Fixtures, and Lighting Fixtures. Batch 1

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 7/10/18

Recommended by:


EDWIN M. ORTIZ
BAC Chairman
Date: 7/10/18

Approved by:


MINDA B. ROSLINDA
Acting District Engineer
Date: 7/10/18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18LA0295	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Limbo ES, Maco	Const. Section	Public Bidding	9/27/2018-10/03/18	10/22/18	11/09/18	11/20/18	BEFF CY 2018 (Batch 1)	3,032,981.04		3,032,981.04	Construction of Complete One (1) Unit, One (1) Storey, Two (2) Classroom School Building. Excluding Painting Works (Wood, and Exterior Wall) and Lighting Fixtures. Batch 1
18LA0296	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Montevista NHS-Annex (DNAS-Campus), Montevista	Const. Section	Public Bidding	7/13/2018-7/19/18	08/14/18	08/28/18	08/29/18	BEFF CY 2018 (Batch 1)	3,032,981.04		3,032,981.04	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom School Building. Excluding Painting Works (Wood, and Exterior Wall) and Lighting
18LA0297	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at San Vicente ES, Montevista	Const. Section	Public Bidding	7/13/2018-7/19/18	08/14/18	10/26/18	10/30/18	BEFF CY 2018 (Batch 1)	3,630,977.31		3,630,977.31	Construction of One (1) Unit, One (1) Storey, Two (2), Classroom School Building. Lighting Fixtures, Storm Drainage and Downspout, Sanitary/Plumbing Fixtures, Painting Works (Masonry, Concrete & Ceiling). Metal Railing and Cement Plaster Finish (Exterior Only) are not included. Batch 1
18LA0298	Construction of One (1) Unit, One (1) Storey, Four (4) Classroom Building at New Calape ES, Montevista	Const. Section	Public Bidding	7/13/2018-7/19/18	08/14/18	08/31/18	09/07/18	BEFF CY 2018 (Batch 1)	8,035,949.78		8,035,949.78	Construction of Two (2) Units One (1) Storey Two (2) Classroom School Building with toilet attached. Excluding Plumbing Fixtures and Glazed and Unglazed Tiles. Batch 1

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 11-26-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 11-26-18

Approved by:



MINDY R. ROSLINDA
Acting District Engineer
Date: 11-26-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Subm./ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18LA0294	Construction of One (1) Unit, One (1) Storey, Three (3) Classrooms Building at Bankerohan ES, Montevista	Const. Section	Public Bidding	9/18/18-09/24/18	10/06/18	10/26/18	10/31/18	BEFF CY 2018 (Batch 1)	5,775,963.90		5,775,963.90	Construction of One (1) Unit, One (1) Storey Three (3) Classroom School Building with Toilet Attached. Excluding Painting Works (Except Ceiling, Steel and Roofing), Glazed Tiles and Unglazed Tiles, Storm Drainage and Downspout, Sanitary Fixtures, and Lighting Fixtures. Batch 1
18LA0295	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Limbo ES, Maco	Const. Section	Public Bidding	9/27/2018-10/03/18	10/22/18	11/09/18	11/20/18	BEFF CY 2018 (Batch 1)	3,032,981.04		3,032,981.04	Construction of Complete One (1) Unit, One (1) Storey, Two (2) Classroom School Building. Excluding Painting Works (Wood, and Exterior Wall) and Lighting Fixtures. Batch 1
18LA0296	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Montevista NHS-Annex (DNAS-Campus), Montevista	Const. Section	Public Bidding	7/13/2018-7/19/18	08/14/18	08/28/18	08/29/18	BEFF CY 2018 (Batch 1)	3,032,981.04		3,032,981.04	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom School Building. Excluding Painting Works (Wood, and Exterior Wall) and Lighting
18LA0297	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at San Vicente ES, Montevista	Const. Section	Public Bidding	9/18/2018-9/24/18	10/08/18	10/26/18	10/30/18	BEFF CY 2018 (Batch 1)	3,630,977.31		3,630,977.31	Construction of One (1) Unit, One (1) Storey, Two (2), Classroom School Building. Lighting Fixtures, Storm Drainage and Downspout, Sanitary/Plumbing Fixtures, Painting Works (Masonry, Concrete & Ceiling). Metal Railing and Cement Plaster Finish (Exterior Only) are not included. Batch 1
18LA0298	Construction of One (1) Unit, One (1) Storey, Four (4) Classroom Building at New Calape ES, Montevista	Const. Section	Public Bidding	7/13/2018-7/19/18	08/14/18	08/31/18	09/07/18	BEFF CY 2018 (Batch 1)	8,035,949.78		8,035,949.78	Construction of Two (2) Units One (1) Storey Two (2) Classroom School Building with toilet attached. Excluding Plumbing Fixtures and Glazed and Unglazed Tiles. Batch 1

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 11-09-18

Recommended by:


EDWIN M. ORVIZ
BAC Chairperson
Date: 11-09-18

Approved by:


MINDA R. ROSLINDA
Acting District Engineer
Date: 11-09-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
18LA0303	Construction of MPB, Biasong, Napnapan, Pantukan	Const. Section	Public Bidding	9/27/18-10/03/18	10/22/18	11/09/18	11/20/18	LIP 2018	2,970,000.00		2,970,000.00	Construction of Covered Court, 2nd LD Design. Four (4) bay only. And extension of slab (see attachment plan)

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 11-26-18

Recommended by:


EDWIN M. ORTIZ
BEC Chairperson
Date: 11-26-18

Approved by:



MINDA R. ROSLINDA
Acting District Engineer
Date: 11-26-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REX	Submn./Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0304	Construction of Flood Control Facility, Langgam, Maco	Const. Section	Public Bidding	9/27/18-10/03/18	22-Oct-18	9-Nov-18	20-Nov-18	LIP 2018	2,000,000.00		2,000,000.00	Construction of Grouted Riprap
18LA0305	Construction of Flood Control Facility, Langgam, Maco	Const. Section	Public Bidding	9/27/18-10/03/18	22-Oct-18	9-Nov-18	20-Nov-18		5,000,000.00		5,000,000.00	Construction of Concrete Revetment

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 11-28-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 11-28-18

Approved by:



MINDA R. ROSLINDA
Acting District Engineer
Date: 11-28-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
18LA0305	Construction of Flood Control Facility, Langgam, Maco	Const. Section	Public Bidding	9/27/18- 10/03/18	22-Oct-18	9-Nov-18	20-Nov-18		5,000,000.00		5,000,000.00	Construction of Concrete Revetment

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 11-26-18 *789*

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 11-26-18

Approved by:


MINDA R. ROSLINDA
Acting District Engineer
Date: 11-26-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province


ACTUAL ANNUAL PROCUREMENT PLAN


Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0317	Construction of Multi-Purpose Building (Public Market Phase 1) Pob. Mawab	Const. Section	Public Bidding	9/7/18-9/13/18	26-Sep-18	15-Oct-18	25-Oct-18	VILP FY 2018	20,000,000.00		20,000,000.00	<ul style="list-style-type: none"> • Site Development • Construction of Reinforced Concrete Works incl./stalls display counter • Installation of Trusses • Installation of Roofing w/insulation materials • Providing Concrete Walls at Ground Floor Toilets and Office at Second Floor incl. stalls display counter • Rough-in Installation of Water and Drainage Line • Rough-in Installation of
18LA0318	Construction of Municipal MPB, Laak	Const. Section	Public Bidding	10/17/18-10/23/18	6-Nov-18	21-Nov-18	27-Nov-18	VILP 2018	12,000,000.00		12,000,000.00	Construction of MPB Laak Gym (Phase I), Including Site Development, Earthworks, Structural Reinforced Concrete Works (Foundation, Column, & Beams of Main Structure), Masonry Works (Bleacher on Fill)
18LA0319	Opening of Bahi, Maragusan, Compostela Valley -- Manay, Davao Oriental Road with 1 Bridge, Maragusan	Const. Section	Public Bidding	10/17/18-10/23/18	6-Nov-18	28-Nov-18	4-Dec-18	PAMANA 2018	88,650,000.00		88,650,000.00	<ul style="list-style-type: none"> * Opening with Graveling (width = 6.00m., thk. = 200mm) * Roadway Excavation - Common Surplus Excavation * Construction of Overflow RCPC * Construction of Minor Drainage Structures

Prepared By:

Recommended by:

Approved by:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-10-18


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-10-18



MINDA R. ROSLINDA
Acting District Engineer
Date: 12-10-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/RET	Submn./Open Ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0318	Construction of Municipal MPB, Laak	Const. Section	Public Bidding	10/17/18-10/23/18	6-Nov-18	21-Nov-18	27-Nov-18	VILP 2018	12,000,000.00		12,000,000.00	Construction of MPB Laak Gym (Phase I), Including Site Development, Earthworks, Structural Reinforced Concrete Works (Foundation, Column, & Beams of Main Structure), Masonry Works (Bleacher on Fill)
18LA0320	Completion of Municipal Gym, Maco (Phase 1)	Const. Section	Public Bidding	10/17/18-10/23/18	6-Nov-18	21-Nov-18	27-Nov-18	VILP 2018	10,000,000.00		10,000,000.00	Improvement of Municipal Gymnasium including Extension of Bleacher, Columns and Beams. Masonry, Cement Plaster Finished, Additional Roof Truss and Replacement of Roofing Sheets with End Flashing Gutter


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 11-10-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 11-10-18

Approved by:


MINDAR ROSLINDA
Acting District Engineer
Date: 11-10-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0321	Opening of Brgy. Diwata, Monkayo-Brgy. Simulao, Boston Road, Monkayo	Const. Section	Public Bidding	10/17/18-10/23/18	6-Nov-18	28-Nov-18	4-Dec-18	PAMANA 2018	98,500,000.00		98,500,000.00	* Opening with Concreting (width=6.70m., thk.=280mm) * Opening with Graveling (width=6.00m., thk.=200mm) * Roadway Excavation - Common Surplus Excavation * Construction of Concrete Lined Canal and Other Minor Drainage Structures * Application of ReflectORIZED Thermoplastic Pavement Markings
18LA0322	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Bahi ES, Maragusan (San Mariano)	Const. Section	Public Bidding	10/17/18-10/23/18	6-Nov-18	21-Nov-18	27-Nov-18	BEFF CY 2018 (Batch 1)	433,780.74		433,780.74	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom School Building with Toilet attached. This includes Glazed Tiles, Painting Works (on concrete, Ceiling, Masonry and Wood), Storm Drainage and Down Spout, Catch Basin, Plumbing/Sanitary Fixtures and Lighting Fixtures

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 11-27-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 11-27-18

Approved by:



MINDY R. ROSLINDA
Acting District Engineer
Date: 11-27-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief description of Program/Project
18LA0322	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Bahi ES, Maragusan (San Mariano)	Const. Section	Public Bidding	10/17/18-10/23/18	6-Nov-18	21-Nov-18	27-Nov-18	BEFF CY 2018 (Batch 1)	433,780.74		433,780.74	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom School Building with Toilet attached. This includes Glazed Tiles, Painting Works (on concrete, Ceiling, Masonry and Wood), Storm Drainage and Down Spout, Catch Basin, Plumbing/Sanitary Fixtures and Lighting Fixtures

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-10-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-10-18

Approved by:



MINDA R. ROSLINDA
Acting District Engineer
Date: 12-10-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0323	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom Building at San Vicente ES, Montevista	Const. Section	Public Bidding	10/18/18-10/24/18	19-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	543,549.42		543,549.42	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom School Building with Toilet attached. This includes Lighting Fixtures, Storm Drainage and Downspout, Sanitary/Plumbing Fixtures, Painting Works (Masonry, Concrete & Ceiling), Metal Railing, Cement Plaster Finish (Exterior Only), Glazed and Unglazed Tiles

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18 *989*

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:


MINDA R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18LA0323	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom Building at San Vicente ES, Montevista	Const. Section	Public Bidding	10/18/18-10/24/18	19-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	543,549.42		543,549.42	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom School Building with Toilet attached. This includes Lighting Fixtures, Storm Drainage and Downspout, Sanitary/Plumbing Fixtures, Painting Works (Masonry, Concrete & Ceiling), Metal Railing, Cement Plaster Finish (Exterior Only), Glazed and
18LA0324	Completion of One (1) Unit, One (1) Storey, Four (4) Classroom Building at New Calape ES, Montev	Const. Section	Public Bidding	10/18/18-10/24/18	19-Nov-18	28-Nov-18	4-Dec-18	BEFF CY 2018	615,050.22		615,050.22	Completion of Two (2) Units, One (1) Storey, Two (2) Classroom Building at New Calape ES, Montevista. This includes Glaze and Unglazed Tile Work and Plumbing Fixtures.

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-10-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-10-18

Approved by:


MINDY M. ROSLINDA
Acting District Engineer
Date: 12-10-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
18LA0325	Completion of One (1) Unit, One (1) Storey, Three (3) Classroom Building at Bankerohan ES, Montevista	Const. Section	Public Bidding	10/18/18-10/24/18	19-Nov-18	28-Nov-18	4-Dec-18	BEFF CY 2018	639,716.53		639,716.53	Completion of Complete One (1) Storey, Three (3) Classroom School building with Toilet Attached. This includes Painting Works (except ceiling, steel, and roofing), Glazed Tiles, Unglazed Tiles, Storm Drainage and Downspout, Sanitary Fixtures and Lighting Fixtures. Batch 1

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-07-18 *98*

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-07-18

Approved by:



MINDA A. ROSLINDA
Acting District Engineer
Date: 12-07-18 *6*

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18LA0326	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Cabangalan ES, Monkayo	Const. Section	Public Bidding	10/18/18-10/24/18	19-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	1,022,024.57		1,022,024.57	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom School Building with Toilet attached. This includes Jalousie Windows, window jamb and Grilles, Lockset on toilet only. Painting (on concrete, masonry, wood and steel (on windows), Glazed and Unglazed Tiles, Storm Drainage and Downspout, Sanitary Fixtures and Lighting Fixtures and Retaining wall on front.

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18 / 189

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:


MINDAR R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
18LA0326	CCompletion of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Cabangalan ES, Monkayo	Const. Section	Public Bidding	10/18/18-10/24/18	19-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	1,022,024.57		1,022,024.57	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom School Building with Toilet attached. This includes Jalousie Windows, window jamb and Grilles, Lockset on toilet only. Painting (on concrete, masonry, wood and steel (on windows), Glazed and Unglazed Tiles, Storm Drainage and Downspout, Sanitary Fixtures and Lighting Fixtures and Retaining wall on front.
18LA0327	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Boay ES, Monkayo	Const. Section	Public Bidding	10/18/18-11/24/18	19-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	1,022,024.37		1,022,024.37	Completion of One(1) Unit, One(1) Storey, Two(2) Classroom School Building with Toilet attached. This includes Jalousie Windows, window jamb and grilles, Lockset on toilet only. Painting (on concrete, masonry, wood and steel (on windows), Glazed and Unglazed Tiles, Storm Drainage and Downspout, Sanitary Fixtures and lighting Fixtures


LORNA B. ROBIN

Head of Procurement Unit

Date: 12-11-18 989


EDWIN M. ORTIZ

BAC Chairperson

Date: 12-11-18


MINDA B. ROSLINDA

Acting District Engineer


Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
18LA0328	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Limbo ES, Maco	Const. Section	Public Bidding	10/18/18-11/24/18	19-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018 (Batch 1)	140,827.10		140,827.10	Completion of One(1) Storey, Two(2) Classroom School Building. This includes Painting Works (Wood and Exterior Wall) and Lighting Fixtures Batch 1

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18 98

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:



MINNA B. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0329	Completion of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Montevista NHS – Annex (DNAS-CAMPUS), Montevista	Const. Section	Public Bidding	10/18/18-10/24/18	19-Nov-18	28-Nov-18	4-Dec-18	BEFF CY 2018 (Batch 1)	140,827.10		140,827.10	Completion of One(1) Storey, Two(2) Classroom School Building. This includes Painting Works (Wood and Exterior Wall) and Lighting Fixtures Batch 1

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-10-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-10-18

Approved by:



MINDA M. ROSLINDA
Acting District Engineer
Date: 12-10-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
18LA0330	Completion of One (1) Unit, One (1) Storey, Four (4) Classroom School Building at Prosperidad ES, Montevista	Const. Section	Public Bidding	10/18/18-10/24/18	19-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018 (Batch 1)	364,050.22		364,050.22	Completion of One (1) Storey, Four (4) Classroom School Building with Toilet Attached. This also includes Aluminum Glass Window (Awning type), Glazed Tiles and Trims, Unglazed Tiles, Painting Works (Wood painting), Storm Drainage and Downspout, and Lighting Fixtures, Batch 1
18LA0331	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom at Pamintaran ES, Maragusan (San Mariano)	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	7-Dec-18	BEFF CY 2018 (Batch 3)	4,665,075.15		4,665,075.15	Construction of Complete One (1) Unit, One (1) Storey, and Two (2) Classroom School Building with Toilet attached. This also includes Window Grills (rear and front), Concrete Parapet, Hand washing Facility, Permit and Clearances, and site Development
18LA0332	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at Cagan ES, New Bataan	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	7-Dec-18	BEFF CY 2018 (Batch 3)	5,059,575.15		5,059,575.15	Construction of Complete One (1) Unit, One (1) Storey, and Two (2) Classroom School Building with Toilet attached. This also includes Window Grills (rear and front), Concrete Parapet, Hand washing Facility, Permit and Clearances, and site Development Batch 3
18LA0333	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at San Roque ES, New Bataan	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	4,665,075.15		4,665,075.15	Construction of Complete One (1) Unit, One (1) Storey, and Two (2) Classroom School Building with Toilet attached. This also includes Window Grills (rear and front), Concrete Parapet, Hand washing Facility, Permit and Clearances, and site Development Batch 3

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:


MINDA R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IS/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
18LA0333	Construction of One (1) Unit, One (1) Storey, Two (2) Classroom Building at San Roque ES, New Bataan	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	4,665,075.15		4,665,075.15	Construction of Complete One (1) Unit, One (1) Storey, and Two (2) Classroom School Building with Toilet attached. This also includes Window Grills (rear and front), Concrete Parapet, Hand washing Facility, Permit and Clearances, and site Development Batch 3


LORNE B. ROBIN
Head of Procurement Unit
Date: 12-11-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:



MINDA P. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0335	Construction of One (1) Unit, One (1) Storey, Three (3) Classrooms Building at Tigbao ES, Maragusan	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	7-Dec-18	BEFF CY 2018	7,799,649.13		7,799,649.13	Construction of Complete One (1) Storey, and Three (3) Classroom School Building with Toilet attached. This also includes Window Grills, Concrete Parapet, Hand washing Facility, Permit and Clearances, and site Development Batch 3
18LA0336	Construction of One (1) Unit, One (1) Storey, Four (4) Classroom School Building at Muñoz ES, Monkayo	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	7-Dec-18	BEFF CY 2018	8,979,169.48		8,979,169.48	Construction of Complete One (1) Storey, Four (4) Classroom School Building with Toilet attached. This also includes Concrete Parapet, Hand washing Facility, Window Grills, Permit and Clearances, and site Development (elv. At 1.0m) Batch 3

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-12-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-12-18

Approved by:



MINDAR ROSLINDA
Acting District Engineer
Date: 12-12-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief description of Program/Project
18LA0336	Construction of One (1) Unit, One (1) Storey, Four (4) Classroom School Building at Muñoz ES, Monkayo	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	7-Dec-18	BEFF CY 2018	8,979,169.48		8,979,169.48	Construction of Complete One (1) Storey, Four (4) Classroom School Building with Toilet attached. This also includes Concrete Parapet, Hand washing Facility, Window Grilles, Permit and Clearances, and site Development (elv. At 1.0m) Batch 3


Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-12-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-12-18

Approved by:



MINDAR R. ROSLINDA
Acting District Engineer
Date: 12-12-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0337	Construction of One (1) Unit, Two (2) Storey, Eight (8) Classrooms Building at Caragan ES, Maragusan (San Mariano)	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	8,979,169.48		8,979,169.48	Construction of Complete One (1) Storey, Four (4) Classroom School Building with Toilet attached. This also includes Concrete Parapet, Hand washing Facility, Window Grilles, Permit and Clearances, and site Development (elv. At 1.0m) Batch 3
18LA0338	Construction of One (1) Unit, Two (2) Storey, Ten (10) Classrooms Building at Monkayo CES, Monkayo	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018 (Batch 3)	30,374,921.40		30,374,921.40	Construction of Complete One (1) Unit, Two (2) Storey, Eight (8) Classroom School Building (with concrete parapet, Hand washing facilities, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern) Design Wind Speed of 340Kph

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:



MINDA R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
18LA0338	Construction of One (1) Unit, Two (2) Storey, Ten (10) Classrooms Building at Monkayo CES, Monkayo	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	35,282,505.68		35,282,505.68	Construction of Complete of Two (2) Storey, Ten (10) Classroom School Building (concrete parapet, Hand washing facilities at rear portion with security grills for the front jalousie windows, steel casement window fire protection system, overhead tank and cistern). Design Wind Speed at 340Kph

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:



MINDY P. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submitt./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0339	Construction of One (1) Unit, Two (2) Storey, Ten (10) Classrooms Building at Compostela Central Elementary School SPED Center, Compo	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018 (Batch 3)	35,115,907.53		35,115,907.53	Construction of Complete of Two (2) Storey, Ten (10) Classroom School Building (concrete parapet, Hand washing facilities at rear portion with security grills for the front jalousie windows, steel casement window fire protection system, overhead tank and cistem). Design Wind Speed at 340Kph

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:


MINDA R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
18LA0340	Construction of One (1) Unit, Two (2) Storey, Ten (10) Classrooms Building at Diosdado Macapagal NHS, Compostela	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	35,327,505.68		35,327,505.68	Construction of Complete of Two (2) Storey, Ten (10) Classroom School Building (concrete parapet, Hand washing facilities at rear portion with security grills for the front jalousie windows, steel casement window fire protection system, overhead tank and cistern). Design Wind Speed at 340Kph

Prepared By:


LORRA B. ROBIN
Head of Procurement Unit
Date: 12-11-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairman
Date: 12-11-18

Approved by:



MINDA R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18LA0341	Construction of One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Linaoan ES, Montevista	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18		BEFF CY 2018 (Batch 3)	14,457,586.22		14,457,586.22	Construction of Complete of Two (2) Storey, Four (4) Classroom School Building (with concrete parapet, corridor railings at 2nd floor, steel casement window at rear protion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern). Design Wind Speed at 270Kph
18LA0342	Construction of One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Depot ES, Monkayo	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	7-Dec-18		BEFF CY 2018 (Batch 3)	13,495,655.18		13,495,655.18	Construction of Complete of Two (2) Storey, Four (4) Classroom School Building (with concrete parapet, corridor railings at 2nd floor, steel casement window at rear protion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern). Design Wind Speed at 270Kph

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-13-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-13-18

Approved by:




MINDY R. ROSLINDA
Acting District Engineer
Date: 12-13-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REG	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0343	Construction of One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Calabab ES, Maco	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	13,625,405.18		13,625,405.18	Construction of Complete of Two (2) Storey, Four (4) Classroom School Building (with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern).
18LA0344	Construction (1) Unit, Two (2) Storey, Six (6) Classroom Building at Libay NHS, Maco.	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	7-Dec-18	BEFF CY 2018	20,627,044.98		20,627,044.98	Construction of Complete of Two (2) Storey, Six (6) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18 

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:



MINDA R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
18LA0343	Construction of One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Calabacab ES, Maco	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	13,625,405.18		13,625,405.18	Construction of Complete of Two (2) Storey, Four (4) Classroom School Building (with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern).
18LA0344	Construction (1) Unit, Two (2) Storey, Six (6) Classroom Building at Ljbay NHS, Maco.	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	20,627,044.98		20,627,044.98	Construction of Complete of Two (2) Storey, Six (6) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph
18LA0345	Construction of One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Anagase IS, Monkayo	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	7-Dec-18	BEFF CY 2018	21,246,444.98		21,246,444.98	Construction of Complete of Two (2) Storey, Six (6) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-17-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-17-18

Approved by:



MINDA M. ROSLINDA
Acting District Engineer
Date: 12-17-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0343	Construction of One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Calabkab ES, Maco	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	13,625,405.18		13,625,405.18	Construction of Complete of Two (2) Storey, Four (4) Classroom School Building (with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank and cistern).
18LA0344	Construction (1) Unit, Two (2) Storey, Six (6) Classroom Building at Libay NHS, Maco.	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	20,627,044.98		20,627,044.98	Construction of Complete of Two (2) Storey, Six (6) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph
18LA0345	Construction of One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Anagase IS, Monkayo	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	7-Dec-18	BEFF CY 2018	21,246,444.98		21,246,444.98	Construction of Complete of Two (2) Storey, Six (6) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph
18LA0346	Construction of One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Cabidanan NHS, Nabunturan	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018 (Batch 3)	20,627,044.98		20,627,044.98	Construction of Complete of Two (2) Storey, Six (6) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph

Prepared By:


LORINE B. ROBIN
Head of Procurement Unit
Date: 12-11-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:



MINDA R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0347	Construction (1) Unit, Two (2) Storey, Six (6) Classroom Building at Libay NHS, Maco.	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	7-Dec-18	BEFF CY 2018	21,127,044.98		21,127,044.98	Construction of Complete of Two (2) Storey, Six (6) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-14-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-14-18

Approved by:



MINDY H. ROSLINDA
Acting District Engineer
Date: 12-14-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18LA0348	Construction of One (1) Unit, Three (3) Storey, Nine (9) Classroom Building at Olaycon Integrated School, Monkayo	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018 (Batch 3)	31,851,334.17		31,851,334.17	Construction of Complete of Three (3) Storey, Nine (9) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph
18LA0349	Construction of One (1) Unit, Three (3) Storey, Fifteen (15) Classroom Building at Monetvista CES, Monte Vista	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	50,694,928.58		50,694,928.58	Construction of Complete of Two (2) Storey, Six (6) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph
18LA0350	Construction of One (1) Unit, Four (4) Storey, Twenty (20) Classrooms Building at Nabunturan NHS, Nabunturan (Capital)	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Dec-18	5-Dec-18	BEFF CY 2018	66,759,378.11		66,759,378.11	Construction of Complete of Four (4) Storey, Twenty (20) Classroom School Building. This Includes: concrete parapet, hand washing with security grills for the front jalousie windows, steel casement window at rear portion, CCTV System, Fire protection system, overhead tank and cistern). Design Wind Speed at 340 kph.
18LA0351	Construction of Two (2) Units, Four (4) Storey, Twenty (20) Classrooms Building at Mabini NHS, Mabini (Doña Alicia)	Const. Section	Public Bidding	10/31/2018-11-06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	133,670,476.22		133,670,476.22	Construction of Complete of Two (2) Units, Four (4) Storey, Twenty (20) Classroom School Building. This Includes: Concrete parapet, hand washing, security grills for the front jalousie windows, steel casement window at rear portion, CCTV System, Fire protection system, overhead tank and cistern). Design Wind Speed at 340kph

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18

Recommended by:


EDWIN M. ORTIZ
BA Chairperson
Date: 12-11-18

Approved by:


MINDY R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./Open ing of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
18LA0349	Construction of One (1) Unit, Three (3) Storey, Fifteen (15) Classroom Building at Monetvista CES, Montevista	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	8EFF CY 2018		50,694,928.58		50,694,928.58	Construction of Complete of Two (2) Storey, Six (6) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:



MINDA R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18LA0349	Construction of One (1) Unit, Three (3) Storey, Fifteen (15) Classroom Building at Montevista CES, Montevista	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	50,694,928.58		50,694,928.58	Construction of Complete of Two (2) Storey, Six (6) Classroom School Building. This Includes: steel casement window at rear portion with security grills for the front jalousie windows, fire protection system, overhead tank, cistern and Hand washing Facilities. Design Wind Speed at 340Kph
18LA0350	Construction of One (1) Unit, Four (4) Storey, Twenty (20) Classrooms Building at Nabunturan NHS, Nabunturan (Capital)	Const. Section	Public Bidding	10/31/18-11/06/18	20-Nov-18	28-Dec-18	5-Dec-18	BEFF CY 2018	66,759,378.11		66,759,378.11	Construction of Complete of Four (4) Storey, Twenty (20) Classroom School Building. This Includes: concrete parapet, hand washing with security grills for the front jalousie windows, steel casement window at rear portion, CCTV System, Fire protection system, overhead tank and cistern). Design Wind Speed at 340 kph.
18LA0351	Construction of Two (2) Units, Four (4) Storey, Twenty (20) Classrooms Building at Mabini NHS, Mabini (Doña Alicia)	Const. Section	Public Bidding	10/31/2018-11-06/18	20-Nov-18	28-Nov-18	5-Dec-18	BEFF CY 2018	133,670,476.22		133,670,476.22	Construction of Complete of Two (2) Units, Four (4) Storey, Twenty (20) Classroom School Building. This Includes: Concrete parapet, hand washing, security grills for the front jalousie windows, steel casement window at rear portion, CCTV System, Fire protection system, overhead tank and cistern). Design Wind Speed at 340kph

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 12-11-18

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 12-11-18

Approved by:


MINDA R. ROSLINDA
Acting District Engineer
Date: 12-11-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU / End-user	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advt./ Posting of IB/REI	Submn./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
18LA0352	Construction of Two (2) Units, Two Storey, Four (4) Classroom Building at Bongbong ES, Pantukan	Const. Section	Public Bidding	11/16/18-11/22/18	10-Dec-18	20-Dec-18	27-Dec-18	BEFF CY 2018	28,915,172.44		28,915,172.44	Construction of Complete Two (2) Units, Two (2) Storey, Four (4) Classroom School Building (with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern). Design Wind Speed at 270kph.

Prepared By:


LORNA B. ROBIN
Head of Procurement Unit
Date: 01-04-19

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 01-04-19

Approved by:


MINDA R. ROSLINDA
Acting District Engineer
Date: 01-04-19