

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Mabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / User / End-user	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks
				Adv. / Posting of IB/REI	Subm'n./Open ing of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief description of Program/Project	
18CSLA0001	Subsoil Exploration for School Building for the Construction of 1. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Compostela Central Elementary School Sped Center, Compostela; 2. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Compostela Central Elementary School Sped Center, Compostela; 3. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Diosdado Macapagal NHS, Compostela; 4. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at New Alegria ES, Compostela; 5. One (1) Unit, Two (2) Storey, Six (6) Classroom Building		Small Value Procurement	10/22/2018-10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	810,000.00			Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:	
18CSLA0002	Subsoil Exploration for School Building for the Construction of 1. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Caragan ES, Maragusan; 2. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at New Albay ES, Maragusan; 3. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at New Albay NHS, Maragusan; 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at New Negros ES, Maragusan; 5. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Tupaz NHS, Maragusan; 6. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Cagan		Small Value Procurement	10/22/2018-10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	972,000.00			Perform Eightteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:	
18CSLA0003	Subsoil Exploration for School Building for the Construction of 1. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Cagan		Small Value Procurement	10/22/2018-10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	810,000.00			Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:	
18CSLA0004	Subsoil Exploration for School Building for the Construction of 1. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Banlag ES, Monkayo; 2. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Baylo ES, Monkayo; 3. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Monkayo CES, Monkayo; 4. One (1) Unit, Three (3) Storey, Nine (9) Classroom Building at		Small Value Procurement	10/22/2018-10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	648,000.00			Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:	
18CSLA0005	Subsoil Exploration for School Building for the Construction of 1. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Amagase IS, Monkayo; 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Bagong Taas ES, Monkayo; 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at New Kapatagan NHS, Monkayo; 4. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Paco ES, Monkayo; 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Depot ES, Monkayo		Small Value Procurement	10/22/2018-10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	810,000.00			Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:	

Recommended by:

Prepared By:

LORNA B. ROBIN
Head of Procurement Unit
Date: 12-13-18

EDWIN M. ORTIZ
BAC Chairman
Date: 12-13-18

MINDA B. ROSINDA
Acting District Engineer
Date: 12-13-18
Approved by:

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU user / End-user	Mode of Procurement	Adv./ Posting of IB/REI	Subm./Open ing of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	Brief description of Program/Project
18CSLA0006	Subsoil Exploration for School Building at Banagbanag ES Montevista; 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at		Small Value Procurement	10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	810,000.00			Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:
18CSLA0007	Subsoil Exploration for School Building for the Construction of Camansi NHS, Montevista; 1. One (1) Unit, Two (2) Storey, Skk (6) Classroom Building at Camatangangan ES, Montevista; 3. One (1) Unit, Two (2) Storey, Skk (6) Classroom Building at Mabanda ES, Montevista; 4. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at		Small Value Procurement	10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	648,000.00			Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:
18CSLA0008	Subsoil Exploration for School Building for the Construction of Andap NHS, New Batasan; 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Magangit IS, New Batasan, Compostela Valley Province.		Small Value Procurement	10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	486,000.00			Perform Nine (9) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:
18CSLA0009	Subsoil Exploration for School Building for the Construction of at Nabunturan NHS, Nabunturan; 1. One (1) Unit, Four (4) Storey, Twenty (20) Classroom Building at Cabdanan NHS, Nabunturan; 3. Two (2) Unit, Four (4) Storey, Skteen (16) Classroom Building at Lorenzo S. Samiento NHS, Mawab		Small Value Procurement	10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	486,000.00			Perform Nine (9) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:
18CSLA0010	Subsoil Exploration for School Building for the Construction of Bayanhan ES, Laak; 2. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Kapatangangan ES, Laak; 3. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at		Small Value Procurement	10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	486,000.00			Perform Nine (9) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:
18CSLA0011	Subsoil Exploration for School Building for the Construction of New Leyte NHS, Maco; 1. Two (2) Unit, Two (2) Storey, Eight (8) Classroom Building at New Leyte NHS (Annex NHS) Maco, Compostela Valley Province		Small Value Procurement	10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018	486,000.00			Perform Three (3) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:

Recommended by:

EDWIN M. ORTIZ
BAC Chairman
Date: 12-17-18

Approved by:
MINPA R. ROSLINDA
Acting District Engineer
Date: 12-17-18

LORNA B. ROBIN
Head of Procurement Unit
Date: 12-17-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU user	Mode of Procurement	Adv't. Posting of IB/REI	Subm'n./Open ing of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief description of Program/Project	Remarks
18CSLA0012	Subsoil Exploration for the Construction of		Planning Section	Small Value Procurement	10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018		810,000.00	Perform Twelve (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:	
	1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Calibacab ES, Maco, North												
	2. One (1) Unit, Two (2) Storey, Skt (6) Classroom Building at Concepcion ES, Maco;												
	3. One (1) Unit, Three (3) Classroom Building at Panibasaan NHS, Maco;												
	4. One (1) Unit, Two (2) Storey, Skt (6) Classroom Building at Pangl NHS, Maco												
	5. One (1) Unit, Two (2) Storey, Skt (6) Classroom Building at												
18CSLA0013	Subsoil Exploration for the Construction of		Planning Section	Small Value Procurement	10/28/2018	12-Nov-18	28-Nov-18	12-Dec-18	BEFF CY-2018		486,000.00	Perform Twelve (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole:	
	1. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Mabini CES, Mabini;												
	2. One (1) Unit, Four (4) Storey, Twenty (20) Classroom Building at Mabini NHS, Mabini;												
	3. One (1) Unit, Two (2) Storey, Skt (6) Classroom Building at Borningat NHS, Pantukan;												
	4. One (1) Unit, Two (2) Storey, Skt (6) Classroom Building at Lawaan Pantukan, Compostela Valley Province												

Prepared By:

LORNA B. ROBIN
Head of Procurement Unit
Date: 12-17-18

Recommended by:

EDWIN M. ORTIZ
BAC Chairman
Date: 12-17-18

Approved by:

MINDA R. ROSLINDA
Acting District Engineer
Date: 12-17-18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard (Project ID)	Procurement (Contract Name)	PMO / IU user / End- Procurement	Made of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks
				Advc./ Posting of 1B/REI	Subm./Open ing of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief description of Program/Project	
18CSLA0014	Subsoil Exploration for School Building for the Construction of: Package 14 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mangayon ES, Compostela 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Maugat ES, Compostela 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Diosdado Macapagal ES, Compostela 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mangayon NHS, Compostela 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Consuelo M. Valdearrama NHS, Compostela, Compostela Valley		Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00		Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	
18CSLA0015	Subsoil Exploration for School Building for the Construction of: Package 15 1.1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Osmeña ES, Compostela 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Bangao ES, Compostela 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mambasao ES, Compostela 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Corazon C. Aquino NHS, Compostela 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at		Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00		Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	
18CSLA0016	Subsoil Exploration for School Building for the Construction of: Package 16 1.1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Compostela CES Sped Center, Compostela 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Compostela NHS, Compostela 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Miguel ES, Compostela 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at San		Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00		Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	
18CSLA0017	Subsoil Exploration for School Building for the Construction of: Package 17 1.1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Gabi ES, Compostela 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Cabi NHS, Compostela 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mapaca ES, Compostela 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Stocon ES, Compostela 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at		Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00		Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	
18CSLA0018	Subsoil Exploration for School Building for the Construction of: Package 18 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Lagab ES, Compostela 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Maparat ES, Compostela 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Maparat NHS, Compostela 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Jose ES, Compostela, Compostela Valley Province		Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00		Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	

Prepared By:

LORNA B. ROBIN
Head of Procurement Unit
Date: 11/04/19

Recommended by:

EDWIN M. ORTIZ
BAC Chairman
Date: 11/04/19

Approved by:

MINDA R. ROSALINDA
Acting District Engineer
Date: 11/04/19

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU user / End- user	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advt/ Posting of IB/RET	Summ./Open ing of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
18CSLA0019	Subsoil Exploration for School Building for the Construction of :		Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	900,000.00			Perform Eighteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) lm. per Hole
18CSLA0020	Package 19 1. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Coronab ES, Maragusan (San Mariano)											
	2. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Mapawa ES, Maragusan (San Mariano)											
18CSLA0020	3. One (1) Unit, Three (3) Storey, Fifteen (15) Classroom Building at Mapawa NHS, Maragusan											
	4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Magacogon ES, Maragusan											
18CSLA0020	5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Maragusan CES, Maragusan											
	6. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Subsoil Exploration for School Building for the Construction of :		Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00			Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) lm. per Hole
18CSLA0021	Package 20 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Pantitran ES, Maragusan (San Mariano)											
	2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at New Manay ES, Maragusan (San Mariano)											
18CSLA0021	3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Camagang ES, Maragusan (San Mariano)											
	4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Tallan ES, Maragusan (San Mariano) Compostela Valley Province											
18CSLA0021	Package 21 1. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Mahayahay ES, Maragusan (San Mariano)											
	2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mabugao ES, Maragusan (San Mariano)											
18CSLA0021	3. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Parasanon ES, Maragusan (San Mariano)											
	4. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Paloc ES, Maragusan (San Mariano)											
18CSLA0022	5. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Paloc ES, Maragusan (San Mariano)											
	6. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Paloc NHS, Maragusan (San Mariano) Compostela Valley Province											
18CSLA0022	Package 22 1. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at New Paray ES, Maragusan (San Mariano)											
	2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Bagong Slang ES, Maragusan (San Mariano)											
18CSLA0022	3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mauswagon ES, Maragusan (San Mariano)											
	4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at New Kahpunan ES, Maragusan (San Mariano)											
18CSLA0022	5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Tigbao ES, Maragusan (San Mariano)											
	6. One (1) Unit, Three (3) Storey, Twelve (12) Classroom Building at Bagong Slang NHS, Maragusan (San Mariano) Compostela Valley Province		Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	900,000.00			Perform Eighteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) lm. per Hole

Prepared By:

LORNA B. ROBIN

Head of Procurement Unit

Date: 11/04/19

Recommended By:

EDWINA M. ORTIZ

BAC Chairman

Date: 11/04/19

Approved By:

MINDA R. ROSOLINDA

Acting District Engineer

Date: 11/04/19

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IU user	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks
				Adv./ Posting of IB/REI	Subm./Open ing of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief description of Program/Project	
18CSLA0023	Subsoil Exploration for School Building at Lahi Package 23 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Lahi ES, Maragusan (San Mariano) 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Tupas ES, Maragusan (San Mariano) 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Tupas NHS, Maragusan (San Mariano) 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at New Albay ES, Maragusan (San Mariano) Compostela Valley Province		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00		Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	
18CSLA0024	Subsoil Exploration for School Building for the Construction of : Package 24 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Babag ES, Monkayo 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Pilar ES, Monkayo 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Macopa ES, Monkayo 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mamonga ES, Monkayo 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Naboc ES, Monkayo 6. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	900,000.00		Perform Eighteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	
18CSLA0025	Subsoil Exploration for School Building for the Construction of : Package 25 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Bils ES, Monkayo 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Depot Ancesstral Domain NHS, Monkayo 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mabuhay ES, Monkayo 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at San Jose ES, Monkayo 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Ulip		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00		Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	
18CSLA0026	Subsoil Exploration for School Building for the Construction of : Package 26 1. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Banlag ES, Monkayo 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Cabangkalan ES, Monkayo 3. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Casoon ES, Monkayo 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Imabazan ES, Monkayo 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at New Kapitagan ES, Monkayo Compostela Valley Province		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00		Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	

Prepared By:

LORNA B. ROBIN
Head of Procurement Unit
Date: 11/01/19

Recommended by:

EDWIN M. ORTIZ
BAC Chairman
Date: 11/01/19

Approved by:

MINDA R. ROSOLINDA
Acting District Engineer
Date: 11/01/19

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard (Project ID)	Procurement (Contract Name)	PMO / IU / End- user	Mode of Procurement	Advt./ Posting of IB/REI	Subm./Open ing of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	Brief description of Program/Project	Remarks
10CSLA0027	Subsoil Exploration for School Building for the Construction of : 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Awao ES, Monkayo 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Awao NHS, Monkayo 3. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Monkayo CES, Monkayo 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Monkayo NHS, Monkayo 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Pastan NHS, Monkayo 6. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Rizal Memorial ES, Monkayo Compostela Valley Province	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	900,000.00			Perform Eighteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	
10CSLA0028	Subsoil Exploration for School Building for the Construction of : 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Bankerohan ES, Montevista 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Dauman ES, Montevista 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Linoran ES, Montevista 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mayobe ES, Montevista 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at New	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00			Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	
10CSLA0029	Subsoil Exploration for School Building for the Construction of : 1.1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Banglasan ES, Montevista 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Camansi ES, Montevista 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Camansi NHS, Montevista 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Candid ES, Montevista 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Magaya ES, Montevista 6. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	900,000.00			Perform Eighteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	
10CSLA0030	Package 30 Subsoil Exploration for the Construction of : 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Banaagbanag ES, Montevista 2. One (1) Unit, Three (3) Storey, Fifteen (15) Classroom Building at Montevista CES, Montevista 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Montevista NHS, Montevista 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Montevista NHS Annex (DNAS Campus) Compostela Valley Province	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00			Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole	

Prepared By:

LOKNA B. ROBIN
Head of Procurement Unit
Date: 11/04/19

Recommended by:

EDWIN M. ORTIZ
BAC Chairman
Date: 11/04/19

Approved by:

MINDA R. ROSINDA
Acting District Engineer
Date: 11/04/19

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / IUT user	Schedule for Each Procurement Activity					Estimated Budget (Php)	CO	Remarks	
			Mode of Procurement	Adv./ Posting of IB/REI	Subm./Open ing of Bids	Notice of Award	Contract Signing				
18CSLA0031	Subsoil Exploration for School Building for the Construction of : Package 31 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Bataan ES, New Bataan 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Cabanatuan CES, New Bataan 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Cogonon ES, New Bataan 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Kadpunan ES, New Bataan 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Roque ES, New Bataan 6. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Simsitren ES, New Bataan Compostela Valley Province Package 32 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Batnago ES, New Bataan 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Camanangan ES, New Bataan 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Pursima ES, New Bataan 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Magsaysay ES, New Bataan 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Isidro ES, New Bataan Compostela Valley Province	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	900,000.00	900,000.00	Perform Eighteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0032	Subsoil Exploration for School Building for the Construction of : Package 32 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Batnago ES, New Bataan 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Camanangan ES, New Bataan 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Pursima ES, New Bataan 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Magsaysay ES, New Bataan 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Isidro ES, New Bataan Compostela Valley Province Package 33 1. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Andap NHS, New Bataan 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mangangit ES, New Bataan 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Pagsalaan ES, New Bataan 4. One (1) Unit, Two (2) Storey, Five (5) Classroom Building at Panag ES, New Bataan 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Pongpong ES, New Bataan Compostela Valley Province	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00	750,000.00	Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0033	Subsoil Exploration for School Building for the Construction of : Package 33 1. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Andap NHS, New Bataan 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mangangit ES, New Bataan 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Pagsalaan ES, New Bataan 4. One (1) Unit, Two (2) Storey, Five (5) Classroom Building at Panag ES, New Bataan 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Pongpong ES, New Bataan Compostela Valley Province Package 34 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Building at Bantanan ES, Laak (San Vicente) 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Kaligutan ES, Laak (San Vicente) 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Kapatagan ES, Laak (San Vicente) 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Laak CES, Laak (San Vicente) 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Naga ES, Laak (San Vicente) Compostela Valley Province	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	900,000.00	900,000.00	Perform Eighteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0034	Subsoil Exploration for School Building for the Construction of : Package 34 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Building at Bantanan ES, Laak (San Vicente) 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Kaligutan ES, Laak (San Vicente) 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Kapatagan ES, Laak (San Vicente) 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Laak CES, Laak (San Vicente) 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Naga ES, Laak (San Vicente) Compostela Valley Province	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00	750,000.00	Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
Approved by:											

Approved by:

Recommended by:

MINDA B. ROSILINDA
Acting District Engineer
Date: 11/19/18

EDWIN M. ORTIZ
BAC Chairman
Date: 11/19/18

LONNA B. ROBIN
Head of Procurement Unit
Date: 11/19/18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Mabunuran, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard (Project ID)	Procurement (Contract Name)	PMO / IU user / End-	Mode of Procurement	Schedule for Each Procurement Activity						Total	MODE	CO	Remarks
				Advc./ Posting of 1B/REI	Subm./Open Award	Notice of Contract	Source of Funds	Estimated Budget (Php)	Brief description of Program/Project				
10CSLA0035	Subsoil Exploration for School Building for the Construction of : Package 35 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Binabao ES, Laak (San Vicente) 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Inakayan ES, Laak (San Vicente) 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Lower Ampawid ES, Laak (San Vicente) 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Tigasa ES, Laak (San Vicente) 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mangloy ES, Laak (San Vicente) Composite Valley Province		Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00			Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
10CSLA0036	Subsoil Exploration for School Building for the Construction of : Package 36 1. One (1) Unit, Three (3) Storey, Nine (9) Classroom Building at Datu Ampuan, Laak (San Vicente) 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Malinao ES, Laak (San Vicente) 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Malale ES, Laak (San Vicente) 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Malale NHS, Laak (San Vicente) Composite Valley Province		Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00			Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
10CSLA0037	Subsoil Exploration for School Building for the Construction of : Package 37 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Barubao ES, Laak (San Vicente) 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Candilis ES, Laak (San Vicente) 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Don Vicente Romualdez NHS, Laak (San Vicente) 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at		Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00			Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
10CSLA0038	Subsoil Exploration for School Building for the Construction of : Package 38 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Bagong Silang ES, Laak (San Vicente) 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Bulokan ES, Laak (San Vicente) 3. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Kokomay ES, Laak (San Vicente) 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Sta. Emilia ES, Laak (San Vicente) 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at		Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00			Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
10CSLA0039	Subsoil Exploration for School Building for the Construction of : Package 39 1. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at San Antonio NHS, Laak (San Vicente) 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Lanbud ES, Laak (San Vicente) 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Kilagden ES, Laak (San Vicente) 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Longanapan ES, Laak (San Vicente) Composite Valley Province		Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00			Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole

Prepared By:

LOREN B. ROBIN
Head of Procurement Unit
Date: 11/04/19

Recommended by:

EDWIN M. ORINZ
BAC Chairman
Date: 11/04/19

Approved by:

MINDA ROSALINDA
Acting District Engineer
Date: 11/04/19

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Mabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard (Project ID)	Procurement (Contract Name)	PMO / IU user / End-	Mode of Procurement	Schedule for Each Procurement Activity						Total	MOOE	CO	Remarks
				Advt./ Posting of IB/REI	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018				
18CSLA0040	Subsoil Exploration for School Building for the Construction of : Cabayuan ES, Mabini (Doña Alicia) 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Tagbaleobao ES Mabini (Doña Alicia) Compostela Valley Province	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00	600,000.00			Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0041	Subsoil Exploration for School Building for the Construction of : Kaburakanan ES, Maco 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Sta. Liboc ES, Maco Parangan ES, Maco 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Limbo ES, Maco Compostela Valley Province	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	750,000.00	750,000.00			Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0042	Subsoil Exploration for School Building for the Construction of : Barill ES, Maco 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at New 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at New Leyte ES, Maco 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Panorao ES, Maco 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00	600,000.00			Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0043	Subsoil Exploration for School Building for the Construction of : Sangab ES, Maco 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Dumlan ES, Maco 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Anibongan ES, Maco 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00	600,000.00			Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0044	Subsoil Exploration for School Building for the Construction of : Package 44 1. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Pangi ES, Maco 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Maco Heights CES, Maco 3. One (1) Unit, Two (2) Storey, Sixteen (16) Classroom Building at Pangi NHS, Maco 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at	Planning	Small Value	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY- 2018	600,000.00	600,000.00			Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole

Prepared By:

LOREN B. ROBIN
Head of Procurement Unit
Date: 1/04/19

Recommended by:

EDWIN M. ORTIZ
BAC Chairman
Date: 1/04/19

Approved by:

MINDA R. ROSLINDA
Acting District Engineer
Date: 1/04/19

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard (Project ID)	Procurement (Contract Name)	PMO / User / End	Mode of Procurement	Schedule for Each Procurement Activity							Estimated Budget (Php)	CO	Remarks
				Adv./ Posting of 1B/REI	Subm./Open Award	Notice of Contract Signing	Source of Funds	Total	MOOE				
18CSLA0045	Subsoil Exploration for School Building for the Construction of : Package 45 Andill NHS, Mawab 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Lomolono ES, Mawab 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Gusok ES, Mawab 4. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF-CY-2018	600,000.00	600,000.00		Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0046	Subsoil Exploration for School Building for the Construction of : Package 46 Daus ES, Nabunturan (Capital) 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Manat NHS, Nabunturan (Capital) 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Mahit NHS, Nabunturan (Capital) 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Antiqueza ES, Nabunturan (Capital) 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Antlagan ES, Nabunturan (Capital) 6. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Kao		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF-CY-2018	900,000.00	900,000.00		Perform Eighteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0047	Subsoil Exploration for School Building for the Construction of : Package 47 Bayabas NHS, Nabunturan (Capital) 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at 2. One (1) Unit, Four (4) Storey, Twenty (20) Classroom Building at Cabdanan NHS, Nabunturan (Capital) 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Nabunturan CNHS, Nabunturan (Capital) 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at New Sibonga NHS, Nabunturan (Capital) 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at San Roque ES, Nabunturan (Capital) 6. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at NCHS- Magsaysay HS Annex, Nabunturan (Capital) Compostela		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF-CY-2018	900,000.00	900,000.00		Perform Eighteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0048	Subsoil Exploration for School Building for the Construction of : Package 48 Madao ES, Pantukan 1. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at 2. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Tibogon ES, Pantukan 3. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Tapis ES, Pantukan 4. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at P. Fuentes Sr. ES, Pantukan 5. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF-CY-2018	750,000.00	750,000.00		Perform Fifteen (15) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0049	Subsoil Exploration for School Building for the Construction of : Package 49 Tugpo ES, Pantukan 1. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Nagas ES, Pantukan 3. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Maubog ES, Pantukan 4. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Lahit ES, Pantukan Compostela Valley Province		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF-CY-2018	600,000.00	600,000.00		Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole

Prepared By:

LOKINA B. ROBIN

Head of Procurement Unit

Date: 11/19/18

Recommended by:

EDWIN M. ORTIZ

BAC Nabunturan

Date: 11/19/18

Approved by:

MINDAL R. ROSILINDA

Acting District Engineer

Date: 11/19/18

Republic of the Philippines
Department of Public Works and Highways
COMPOSTELA VALLEY DISTRICT ENGINEERING OFFICE
Nabunturan, Comval Province

ACTUAL ANNUAL PROCUREMENT PLAN

Standard Coding (Project ID)	Procurement (Contract Name)	PMO / TU user	Mode of Procurement	AdvL/Posting of IB/REI	Subm./Open ing of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	Brief description of Program/Project	Remarks
Schedule for Each Procurement Activity													Estimated Budget (Php)

18CSLA0050	Subsoil Exploration for School Building for the Construction of : Package 50 1. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Blasong ES, Pantukan 2. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Doroteo De Castro ES, Pantukan 3. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Doroteo De Castro ES, Pantukan 4. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Napnapan ES, Pantukan Compostela Valley Province		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY-2018	600,000.00		600,000.00	Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0051	Subsoil Exploration for School Building for the Construction of : Package 51 1. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Borinogot NHS, Pantukan 2. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Plasusan ES, Pantukan 3. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Pulang Lupa ES, Pantukan 4. One (1) Unit, Two (2) Storey, Eight (8) Classroom Building at Sarg ES, Pantukan 5. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Tagdanqua ES, Pantukan 6. One (1) Unit, Two (2) Storey, Four (4) Classroom Building at Tagupo ES, Pantukan Compostela Valley Province		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY-2018	900,000.00		900,000.00	Perform Eighteen (18) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole
18CSLA0052	Subsoil Exploration for School Building for the Construction of : Package 52 1. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Kingking CCS, Pantukan 2. One (1) Unit, Two (2) Storey, Ten (10) Classroom Building at Gumayan ES, Pantukan 3. One (1) Unit, Two (2) Storey, Six (6) Classroom Building at Gumayan ES, Pantukan Compostela Valley Province		Planning	Small Value Procurement	30-Nov-18	21-Dec-18	27-Dec-18	28-Dec-18	BEFF CY-2018	600,000.00		600,000.00	Perform Twelve (12) Hole of Subsoil Exploration with the Depth of Ten (10) l.m. per Hole

Prepared By:

LOREN B. ROBIN
Head of Procurement Unit
Date: 11/09/18

Recommended by:

ERWIN M. ORTIZ
SAO Chairman
Date: 11/09/18

Approved by:

MINDA B. ROSINDA
Acting District Engineer
Date: 11/09/18