



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CAGAYAN DE ORO 2ND DEO													
	Preventive Maintenance - Primary Roads: Butuan City - Cagayan de Oro City - Iligan City Road K1433 + 000 - K1434 + 022, K1437 + 000 - K1437 + 400	Construction Section	YES	Competitive Bidding	10/3/2019 to 10/9/2019	10/22/2019	7/1/2020	1/8/2020 to 1/17/2020	GoP	45,000,000.00	0	45,000,000.00	Preventive maintenance of primary roads.
	Preventive Maintenance - Secondary Roads: Carmen - Patag - Bulua Road (S00586MN) Chainage 0 - Chainage 317	Construction Section	YES	Competitive Bidding	10/3/2019 to 10/9/2019	10/22/2019	7/1/2020	1/8/2020 to 1/17/2020	GoP	6,567,000.00	0	6,567,000.00	Preventive maintenance of secondary roads.
	Preventive Maintenance - Secondary Roads: Corrales Extension St. - Port Road K1438 + (-349) - K1439 + 558	Construction Section	YES	Competitive Bidding	10/3/2019 to 10/9/2019	10/22/2019	7/1/2020	1/8/2020 to 1/17/2020	GoP	48,639,000.00	0	48,639,000.00	Preventive maintenance of secondary roads.
	Preventive Maintenance - Secondary Roads: Don A. Velez K1438 + 140 - K1439 + 168	Construction Section	YES	Competitive Bidding	10/3/2019 to 10/9/2019	10/22/2019	7/1/2020	1/8/2020 to 1/17/2020	GoP	30,776,000.00	0	30,776,000.00	Preventive maintenance of secondary roads.
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads: CDO Port Road K1439 + 490 - K1440 + 175	Construction Section	YES	Competitive Bidding	10/3/2019 to 10/9/2019	10/22/2019	7/1/2020	1/8/2020 to 1/17/2020	GoP	21,281,000.00	0	21,281,000.00	Rehabilitation/ reconstruction/ upgrading of damaged paved roads on secondary roads.
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads: Sayre Highway K1426 + 227 - K1426 + 250, K1427 + 800 - K1427 + 940	Construction Section	YES	Competitive Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020	1/14/2020 to 1/23/2020	GoP	45,000,000.00	0	45,000,000.00	Rehabilitation/ reconstruction of roads with slips, slope collapse and landslide on primary roads.
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads: Butuan City - Cagayan de Oro City - Iligan City Road K1435 + 667 - K1436 + 539	Construction Section	YES	Competitive Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020	1/14/2020 to 1/23/2020	GoP	19,054,000.00	0	19,054,000.00	Construction/ upgrading/ rehabilitation of drainage along national roads on primary roads.
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads: Corrales Extension St. - Port Road K1439 + 171 - K1439 + 558	Construction Section	YES	Competitive Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020	1/14/2020 to 1/23/2020	GoP	4,014,000.00	0	4,014,000.00	Construction/ upgrading/ rehabilitation of drainage along national roads on secondary roads.
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads: Jct. Nat'l Highway - Camp Alagar Rd (S00589MN) Chainage 120 - Chainage 490	Construction Section	YES	Competitive Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020	1/14/2020 to 1/23/2020	GoP	3,632,000.00	0	3,632,000.00	Construction/ upgrading/ rehabilitation of drainage along national roads on tertiary roads.
	Construction of By-Pass and Diversion Roads: Cagayan de Oro Coastal Road (Section 2), Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020	1/14/2020 to 1/23/2020	GoP	35,000,000.00	0	35,000,000.00	Construction of by-pass and diversion roads.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Construction of By-Pass and Diversion Roads: Cagayan de Oro Diversion Road (Jct. Balubal Sayre Highway - Pueblo de Oro, CDO - Old Airport Road Diversion) (Pueblo de Oro/ Jct. CDO - Old Airport Road) Phase II, Package 8, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/8/2019 to 10/14/2019	10/28/2019	1/13/2020	1/14/2020 to 1/23/2020	GoP	48,500,000.00	0	48,500,000.00	Construction of by-pass and diversion roads.
	Construction of By-Pass and Diversion Roads: Puerto - Claveria By - Pass Road (Cagayan de Oro City Section), Package 3, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	1/14/2020	1/15/2020 to 1/24/2020	GoP	45,000,000.00	0	45,000,000.00	Construction of by-pass and diversion roads.
	Off Carriageway Improvement - Secondary Roads: CDO Port Road K1439 + 490 - K1439 + 839, K1440 + 072 - K1440 ± 078	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	1/14/2020	1/15/2020 to 1/24/2020	GoP	10,000,000.00	0	10,000,000.00	Off Carriageway Improvement on secondary roads.
	Off Carriageway Improvement - Secondary Roads: Corrales Extension St. - Port Road K1438 + (-269) - K1438 + (-140), K1439 + 000 - K1439 + 558	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	1/14/2020	1/15/2020 to 1/24/2020	GoP	9,075,000.00	0	9,075,000.00	Off Carriageway Improvement on secondary roads.
	Off Carriageway Improvement - Tertiary Roads: Jct. Nat'l Highway - Camp Alagar Road (S00579MN) Chalagape 0 ± Chalagape 189	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	1/14/2020	1/15/2020 to 1/24/2020	GoP	7,835,000.00	0	7,835,000.00	Off Carriageway Improvement on tertiary roads.
	Retrofitting/ Strengthening of Permanent Bridges: Bigaan Br. 2 (B01471MN) along Butuan City - Cagayan de Oro City - Ilijan City Road	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	1/14/2020	1/15/2020 to 1/24/2020	GoP	10,000,000.00	0	10,000,000.00	Retrofitting/ strengthening of permanent bridges.
	Widening of Permanent Bridges: Bigaan Br. 1 (B01470MN) along Butuan City - Cagayan de Oro City - Ilijan City Road	Construction Section	YES	Competitive Bidding	10/11/2019 to 10/17/2019	10/30/2019	1/14/2020	1/15/2020 to 1/24/2020	GoP	50,000,000.00	0	50,000,000.00	Widening of permanent bridges.
	Construction (Completion) of Flood Control Project/ Dike along Cagayan de Oro River (Calacala Gap Section 1), Macasandig, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/16/2019 to 10/22/2019	4/11/2019	1/15/2020	1/16/2020 to 1/24/2020	GoP	39,200,000.00	0	40,000,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.
	Construction (Completion) of Flood Control Project/ Dike along Cagayan de Oro River (Calacala Gap Section 2), Macasandig, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/16/2019 to 10/22/2019	4/11/2019	1/15/2020	1/16/2020 to 1/24/2020	GoP	39,200,000.00	0	40,000,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.
	Construction of Agusan River Dike (Agusan Side) at Agusan River, Cugman, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/16/2019 to 10/22/2019	4/11/2019	1/15/2020	1/16/2020 to 1/24/2020	GoP	39,200,000.00	0	40,000,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.
	Construction of Agusan River Dike (Tablon Side) at Agusan River, Cugman, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/16/2019 to 10/22/2019	4/11/2019	1/15/2020	1/16/2020 to 1/24/2020	GoP	45,000,000.00	0	45,000,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.
	Construction of Alae River Dikes, Upstream Section, Brgy. Bugo, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/16/2019 to 10/22/2019	4/11/2019	1/15/2020	1/16/2020 to 1/24/2020	GoP	41,730,000.00	0	41,730,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Bigaan River Dikes, Upstream Section, Quarry Area, Galaxy Section, Brgy. Gusa, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/18/2019 to 10/24/2019	6/11/2019	1/17/2020	1/20/2020 to 1/27/2020	GoP	41,690,000.00	0	41,690,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.
	Construction of Cugman River Dike at Cugman River, Cugman, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/18/2019 to 10/24/2019	6/11/2019	1/17/2020	1/20/2020 to 1/27/2020	GoP	45,507,000.00	0	45,507,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.
	Construction of Flood Control Structure Upstream of BCIR along Dansoli and Gusa Creeks, both sides, Gusa, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/18/2019 to 10/24/2019	6/11/2019	1/17/2020	1/20/2020 to 1/27/2020	GoP	46,930,000.00	0	46,930,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.
	Construction of Revetment, Alae River, Upstream Section, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/18/2019 to 10/24/2019	6/11/2019	1/17/2020	1/20/2020 to 1/27/2020	GoP	40,000,000.00	0	40,000,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.
	Construction of Cagayan de Oro Drainage System (Camaman-an Section), Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/18/2019 to 10/24/2019	6/11/2019	1/17/2020	1/20/2020 to 1/27/2020	GoP	40,000,000.00	0	40,000,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.
	Rehabilitation of Damaged Flood Control Dike along Cagayan de Oro River (upstream of Balulang - Macasandig Bridge) Cabacala - Tibasak - Macasandig, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/18/2019 to 10/24/2019	6/11/2019	1/17/2020	1/20/2020 to 1/27/2020	GoP	20,000,000.00	0	20,000,000.00	Construction/ maintenance of flood mitigations structures and drainage systems.
	Construction of Quality Assurance Building of DPWH Cagayan de Oro City 2nd District Engineering Office	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/11/2019	1/20/2020	1/21/2020 to 1/27/2020	GoP	28,000,000.00	0	28,000,000.00	Construction of building.
	Construction (Completion) of Multi-Purpose Building, Brgy. Puerto, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/11/2019	1/20/2020	1/21/2020 to 1/27/2020	GoP	1,000,000.00	0	1,000,000.00	Construction/completion of multi-purpose building.
	Construction (completion) of Multi-Purpose Building, Brgy. Tablon, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/11/2019	1/20/2020	1/21/2020 to 1/27/2020	GoP	1,000,000.00	0	1,000,000.00	Construction/completion of multi-purpose building.
	Construction of Multi-Purpose Building, Brgy. Bugo, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/11/2019	1/20/2020	1/21/2020 to 1/27/2020	GoP	6,000,000.00	0	6,000,000.00	Construction of multi-purpose building.
	Construction of Multi-Purpose Building, Brgy. Consolacion, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/11/2019	1/20/2020	1/21/2020 to 1/27/2020	GoP	3,000,000.00	0	3,000,000.00	Construction of multi-purpose building.
	Construction of Multi-Purpose Building, Brgy. Lapasan, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/11/2019	1/20/2020	1/21/2020 to 1/27/2020	GoP	2,000,000.00	0	2,000,000.00	Construction of multi-purpose building.



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Nazareth, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/11/2019	1/20/2020	1/21/2020 to 1/27/2020	GoP	10,000,000.00	0	10,000,000.00	Construction of multi-purpose building.
	Construction of Multi-Purpose Building, Senior Citizen Building, Brgy. Lapasan, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/23/2019 to 10/29/2019	11/11/2019	1/20/2020	1/21/2020 to 1/27/2020	GoP	3,000,000.00	0	3,000,000.00	Construction of multi-purpose building.
	Construction of Drainage Structure, Brgy. Camaman-an, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/4/2019	11/18/2019	1/22/2020	1/23/2020 to 1/29/2020	GoP	2,000,000.00	0	2,000,000.00	Construction of drainage structure.
	Construction of Drainage Structure, Brgy. Nazareth, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/4/2019	11/18/2019	1/22/2020	1/23/2020 to 1/29/2020	GoP	5,000,000.00	0	5,000,000.00	Construction of drainage structure.
	Construction of Road, Brgy. Bugo, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/4/2019	11/18/2019	1/22/2020	1/23/2020 to 1/29/2020	GoP	4,500,000.00	0	4,500,000.00	Construction of road.
	Construction of Road, Brgy. Camaman-an, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/4/2019	11/18/2019	1/22/2020	1/23/2020 to 1/29/2020	GoP	4,000,000.00	0	4,000,000.00	Construction of road.
	Construction of Road, Brgy. Cugman, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/4/2019	11/18/2019	1/22/2020	1/23/2020 to 1/29/2020	GoP	3,000,000.00	0	3,000,000.00	Construction of road.
	Construction of Road, Brgy. Lapasan, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/4/2019	11/18/2019	1/22/2020	1/23/2020 to 1/29/2020	GoP	3,000,000.00	0	3,000,000.00	Construction of road.
	Construction of Road, Brgy. Macasandig, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/4/2019	11/18/2019	1/22/2020	1/23/2020 to 1/29/2020	GoP	5,000,000.00	0	5,000,000.00	Construction of road.
	Construction of Road, Brgy. Nazareth, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/4/2019	11/18/2019	1/22/2020	1/23/2020 to 1/29/2020	GoP	10,000,000.00	0	10,000,000.00	Construction of road.
	Construction of Road, Brgy. Puerto, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/4/2019	11/18/2019	1/22/2020	1/23/2020 to 1/29/2020	GoP	3,000,000.00	0	3,000,000.00	Construction of road.
	Construction of Road, Brgy. Tablon, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	10/29/2019 to 11/4/2019	11/18/2019	1/22/2020	1/23/2020 to 1/29/2020	GoP	4,500,000.00	0	4,500,000.00	Construction of road.
CAMIGUIN DEO													
20KE0001	Const. of Alternate Road and Bridge connecting Poblacion to Sagay, Camiguin	Construction Section	Yes	National Competitive Bidding	10/21/2019	11/11/2019	1/21/2020	1/31/2020	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Road
20KE0002	Construction of Liloan River Control, Catarman, Camiguin	Construction Section	Yes	National Competitive Bidding	10/21/2019	11/11/2019	1/21/2020	1/31/2020	GoP	79,487,800.00		79,487,800.00	Const. of Flood Mitigation Structure
20KE0003	Construction of Catohugan Bug-ong, Yumbing Seawall, Mambajao, Camiguin	Construction Section	Yes	National Competitive Bidding	10/21/2019	11/11/2019	1/21/2020	1/31/2020	GoP	58,800,000.00		58,800,000.00	Const. of Flood Mitigation Structure



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KE0004	Const. of Road, Barangay Panghiawan, Catarman, Camiguin	Construction Section	Yes	National Competitive Bidding	10/21/2019	11/11/2019	1/21/2020	1/31/2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
20KE0005	Const. of Road Barangay Soro-Soro, Mambajao, Camiguin	Construction Section	Yes	National Competitive Bidding	10/21/2019	11/11/2019	1/21/2020	1/31/2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
20KE0006	Const. of Road, Barangay Poblacion, Mahinog, Camiguin	Construction Section	Yes	National Competitive Bidding	10/21/2019	11/11/2019	1/21/2020	1/31/2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
20KE0007	Const. of Road Barangay Anito Mambajao, Camiguin	Construction Section	Yes	National Competitive Bidding	10/21/2019	11/11/2019	1/21/2020	1/31/2020	GoP	3,960,000.00		3,960,000.00	Construction of Concrete Road
20KE0008	Rehabilitation of Various Water System, Barangay Poblacion, Mambajao, Camiguin	Construction Section	Yes	National Competitive Bidding	10/21/2019	11/11/2019	1/21/2020	1/31/2020	GoP	24,500,000.00		24,500,000.00	Rehabilitation of Water Supply Systems
20KE0009	Const. (Completion) of MPB, Barangay Poblacion, Sagay, Camiguin	Construction Section	Yes	National Competitive Bidding	10/21/2019	11/11/2019	1/21/2020	1/31/2020	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
20KE0010	Rehabilitation of Multi-Purpose Building, Barangay, Poblacion, Mambajao, Camiguin	Construction Section	Yes	National Competitive Bidding	10/21/2019	11/11/2019	1/21/2020	1/31/2020	GoP	14,850,000.00		14,850,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20KE0011	Const. of Multi-Purpose, Barangay Llong, Guinsiliban, Camiguin	Construction Section	Yes	National Competitive Bidding	10/28/2019	11/18/2019	1/29/2020	2/10/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20KE0012	Const. (Completion) of Multi-Purpose Building, Barangay Magting, Mambajao, Camiguin	Construction Section	Yes	National Competitive Bidding	10/28/2019	11/18/2019	1/29/2020	2/10/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
20KE0013	Construction (Completion) of Multi-Purpose Building, Barangay Benoni, Mahinog, Camiguin	Construction Section	Yes	National Competitive Bidding	10/28/2019	11/18/2019	1/29/2020	2/10/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20KE0014	Construction (Completion) of Multi-Purpose Building, Barangay Cantean, Guinsiliban, Camiguin	Construction Section	Yes	National Competitive Bidding	10/28/2019	11/18/2019	1/29/2020	2/10/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20KE0015	Const. of Multi-Purpose Building, Poblacion, Mambajao, Camiguin	Construction Section	Yes	National Competitive Bidding	10/28/2019	11/18/2019	1/29/2020	2/10/2020	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
20KE0016	Construction(Completion) Multi-Purpose Building, Barangay Tangaro, Catarman, Camiguin	Construction Section	Yes	National Competitive Bidding	10/28/2019	11/18/2019	1/29/2020	2/10/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
20KE0017	Construction (Completion) of Barangay, San Roque, Mahinog, Camiguin	Construction Section	Yes	National Competitive Bidding	10/28/2019	11/18/2019	1/29/2020	2/10/2020	GoP	990,000.00		990,000.00	Construction of Multi-Purpose Building



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KE0018	Construction of Road, Barangay San Miguel, Mahinog, Camiguin	Construction Section	Yes	National Competitive Bidding	10/28/2019	11/18/2019	1/29/2020	2/10/2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
20KE0019	Construction of Multi-Purpose Building, Barangay Liong, Guinsiliban, Camiguin	Construction Section	Yes	National Competitive Bidding	10/28/2019	11/18/2019	1/29/2020	2/10/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20KE0020	Rehabilitation of Multi-Purpose Building, Barangay Benhaan, Mambajao, Camiguin	Construction Section	Yes	National Competitive Bidding	10/28/2019	11/18/2019	1/29/2020	2/10/2020	GoP	1,485,000.00		1,485,000.00	Rehabilitation /Major Repair of Multi-Purpose Building
20KE0021	Camiguin Circumferential Road - K0022+531.70-K0022+633, K0024+796-K0025+910.30-K0026+160, K0032+522.70-K0033+059, K0044+599.60-K0044+656.30, K0045+967.20-K0046+621.90, K00050+800-K0051+000, K0055+300-K0055+412	Construction Section	NO	National Competitive Bidding	12/16/2019	1/8/2020	2/10/2020	2/22/2020	GoP	49,000,000.00		49,000,000.00	Upgrading / Rehabilitation of Drainage along National Roads - Secondary
20KE0022	Camiguin Circumferential Road - K0002+732-K0002+817, K0002+827-K0002+927, K0004+750-K0004+850, K0004+861.05-K0004+961, K0009+597-K0009+697, K0009+711.80-K0009+812, K0011+116-K0011+684, K0011+848-K0012+177, K0012+218-K0012+310, K0013+797-K0014+331, K0014+763-K0015+074	Construction Section	NO	National Competitive Bidding	12/16/2019	1/8/2020	2/10/2020	2/22/2020	GoP	49,000,000.00		49,000,000.00	Upgrading / Rehabilitation of Drainage along National Roads - Secondary
20KE0023	Maac Bridge (B00026CG) along Camiguin Circumferential Road	Construction Section	NO	National Competitive Bidding	12/16/2019	1/8/2020	2/10/2020	2/22/2020	GoP	18,620,000.00		18,620,000.00	Widening of Permanent Bridges
20KE0024	Cantaan Bridge (B00012CG) along Camiguin Circumferential Road	Construction Section	NO	National Competitive Bidding	12/16/2019	1/8/2020	2/10/2020	2/22/2020	GoP	16,170,000.00		16,170,000.00	Widening of Permanent Bridges
20KE0025	Bugang Bridge (B00016CG) along Camiguin Circumferential Road	Construction Section	NO	National Competitive Bidding	12/16/2019	1/8/2020	2/10/2020	2/22/2020	GoP	22,540,000.00		22,540,000.00	Widening of Permanent Bridges
MISAMIS ORIENTAL 1ST DEO													
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1358 + 145 - K1359 + 115, K1379 + 079 - K1379 + 300, K1380 + 900 - K1381 + 355, K1381 + 890 - K1382 + 547, K1392 + 484 - K1392 + 726, K1394 + 221 - K1395 + 000, K1395 + 942 - K1395 + 977, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	58,800,000.00		58,800,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1282 + (-028) - K1282 + 037.25, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	12,006,960.00		12,006,960.00	
	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 000 - K1396 + 750, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	39,200,000.00		39,200,000.00	
	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 750 - K1397 + 500, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	39,200,000.00		39,200,000.00	
	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1294 + 756 - K1296 + 100, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	49,000,000.00		49,000,000.00	
	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1296 + 100 - K1297 + 400, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	49,000,000.00		49,000,000.00	
	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1297 + 400 - K1298 + 600, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	24,500,000.00		24,500,000.00	
	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1298 + 000 - K1299 + 200, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	49,000,000.00		49,000,000.00	
	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1299 + 700 - K1301 + 300, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	49,000,000.00		49,000,000.00	
	Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1313 + 000 - K1314 + 296, Magsaysay, Misamis Oriental, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	37,835,840.00		37,835,840.00	
	Replacement of Permanent Weak Bridges - Kibalyot Br. (B01345MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	51,738,120.00		51,738,120.00	
	Widening of Permanent Bridges - Bolisong Br. (B01300MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	10,564,400.00		10,564,400.00	
	Widening of Permanent Bridges - Catuan Br. (B01349MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	62,426,000.00		62,426,000.00	
	Widening of Permanent Bridges - Dangoan Br. 2 (B01291MN) along Butuan City-Cagayan de Oro City-Iligan City Rd, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	50,646,400.00		50,646,400.00	
	Widening of Permanent Bridges - Gahub Br. (B01346MN) along Butuan City-Cagayan de Oro City-Iligan City Rd	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	30,708,300.00		30,708,300.00	



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Widening of Permanent Bridges - Kibungso Br. (B01151MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III).	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	10,623,200.00		10,623,200.00	
	Widening of Permanent Bridges - Lunao Br. (B01350MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III).	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	66,640,000.00		66,640,000.00	
	Widening of Permanent Bridges - Malubog Br. (B01344MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III).	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	30,674,000.00		30,674,000.00	
	Widening of Permanent Bridges - Minlagas Br. (B01352MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III).	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	32,340,000.00		32,340,000.00	
	Widening of Permanent Bridges - Sta. Ines Br. 1 (B01294MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III).	Construction Section	Yes	Competitive Bidding	October 8 - 14, 2019	October 29, 2019	January 06, 2020	January 16, 2020	GoP	100,940,000.00		100,940,000.00	
	Widening of Permanent Bridges - Talisayan Br. (B01297MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III).	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	59,897,600.00		59,897,600.00	
	Widening of Permanent Bridges - Binuangan Br. (B01305MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III).	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	3,430,000.00		3,430,000.00	
	Widening of Permanent Bridges - Calipapaan Br. (B01302MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II).	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	8,820,000.00		8,820,000.00	
	Widening of Permanent Bridges - Dangoan Br. 1 (B01290MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II).	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	25,480,000.00		25,480,000.00	
	Widening of Permanent Bridges - Inobulan Br. (B01306MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III).	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	2,450,000.00		2,450,000.00	
	Widening of Permanent Bridges - Lapinig Br. (B01299MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III).	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	1,960,000.00		1,960,000.00	
	Widening of Permanent Bridges - Maanas Br. (B01289MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II).	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	5,880,000.00		5,880,000.00	
	Widening of Permanent Bridges - Manglakis Br. (B01347MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II).	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	15,190,000.00		15,190,000.00	
	Widening of Permanent Bridges - Mantangale Br. (B01298MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III).	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	2,450,000.00		2,450,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Widening of Permanent Bridges - May-Ang Br. (B01310MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Lagonglong, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	2,450,000.00		2,450,000.00	
	Widening of Permanent Bridges - Pangasihan Br. (B01341MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	14,700,000.00		14,700,000.00	
	Widening of Permanent Bridges - Portulin Br. (B01292MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	10,290,000.00		10,290,000.00	
	Widening of Permanent Bridges - Salay Br. 2 (B01308MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Salay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	1,960,000.00		1,960,000.00	
	Widening of Permanent Bridges - Salay River Br. (B01309MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Salay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	4,900,000.00		4,900,000.00	
	Widening of Permanent Bridges - Silad Br. 2 (B01303MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Sugbongcocon, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	8,526,000.00		8,526,000.00	
	Widening of Permanent Bridges - Tagbococ Br. (B01296MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Talisayan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	11,858,000.00		11,858,000.00	
	Widening of Permanent Bridges - Talisay Br. (B01152MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	16,748,200.00		16,748,200.00	
	Widening of Permanent Bridges - Tup-on Br. (B01293MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	8,526,000.00		8,526,000.00	
	Construction of Flood Control along Gahub River and Manjiskis River Downstream, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	39,200,000.00		39,200,000.00	
	Construction of Flood Control along Gingoog River Downstream, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 15 - 21, 2019	November 05, 2019	January 08, 2020	January 20, 2020	GoP	45,359,300.00		45,359,300.00	
	Construction of Flood Control Project along Dangoan River, Bryg, Bulua, Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	29,400,000.00		29,400,000.00	
	Construction of Flood Control Project along Dangoan River, Bryg, Bulua, Medina, Misamis Oriental (Phase 2)	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	29,400,000.00		29,400,000.00	
	Construction of Revetment along Gingoog River (Brygs, Sanlaon, Daan Lunsod), Gingoog City	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	49,000,000.00		49,000,000.00	



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Revetment along Gingoog River (Brgys. Santiago, Daan Lungsoy), Gingoog City (Phase 2)	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	49,000,000.00		49,000,000.00	
	Construction of Revetment at Gahub River Upstream, Left Side. Gingoog City	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	34,300,000.00		34,300,000.00	
	Construction of Revetment at Gahub River Upstream, Left Side. Gingoog City (Phase 2)	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	32,865,280.00		32,865,280.00	
	Construction of Sea Wall at Brgy. Duka, Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	9,800,000.00		9,800,000.00	
	Construction of Flood Control along Balatukan River, Downstream. Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	34,300,000.00		34,300,000.00	
	Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental (Phase 2)	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	34,300,000.00		34,300,000.00	
	Construction of Flood Control along Balatukan River, Brgy. Mandangao, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	34,300,000.00		34,300,000.00	
	Construction of Flood Control along Balatukan River, Brgy. Mandangao, Balingasag, Misamis Oriental (Phase 2)	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	34,300,000.00		34,300,000.00	
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Silad Road connecting Barangay Mangga in support of the Coco Industry - Copra drying and Oil Mill Facilities, Sugbongcogon, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	15,636,880.00		15,636,880.00	
	Construction (Completion) of Multi-Purpose Building, Balingasag Central School, Brgy. Poblacion, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	1,485,000.00		1,485,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Mosangot, Binuangan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	1,980,000.00		1,980,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. San Isidro, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	1,485,000.00		1,485,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Valdeconcha, Binuangan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	1,980,000.00		1,980,000.00	
	Construction (Completion) of Multi-Purpose Building, Consuelo National High School, Brgy. Consuelo, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	990,000.00		990,000.00	
	Construction (Completion) of Multi-Purpose Building, Kibungsoy Central School, Brgy. Kibungsoy, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	990,000.00		990,000.00	
	Construction (Completion) of Multi-Purpose Building, Waterfall Elementary School, Brgy. Waterfall, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	990,000.00		990,000.00	
	Construction of Multi-Purpose Building, Brgy. 26, Gingoog City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 22 - 28, 2019	November 12, 2019	January 13, 2020	January 23, 2020	GoP	14,355,000.00		14,355,000.00	



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Damayuhan, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	1,980,000.00		1,980,000.00	
	Construction of Multi-Purpose Building, Brgy. Matampay, Selay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	4,950,000.00		4,950,000.00	
	Construction of Multi-Purpose Building, Brgy. North Poblacion, Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	2,970,000.00		2,970,000.00	
	Construction of Multi-Purpose Building, Brgy. Poblacion, Sugbongcogon, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	4,950,000.00		4,950,000.00	
	Construction of Multi-Purpose Building, Brgy. Quezon, Balingasag, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	2,475,000.00		2,475,000.00	
	Construction of Multi-Purpose Building, Brgy. Tambagan, Medina, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	2,970,000.00		2,970,000.00	
	Construction of Road, Brgy. Banglay, Lagonglong, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	4,950,000.00		4,950,000.00	
	Construction of Road, Brgy. Bugdang, Talisayan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	4,950,000.00		4,950,000.00	
	Construction of Road, Brgy. Kauswagan, Balingoan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	9,900,000.00		9,900,000.00	
	Construction of Level III Water Supply System, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	30,716,730.00		30,716,730.00	
	Construction of Water Supply - Level II, Brgy. Artadi, Magsaysay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	1,980,000.00		1,980,000.00	
	Rehabilitation of Water Supply - Level II, Brgy. Alpuaton, Selay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	1,485,000.00		1,485,000.00	
	Rehabilitation of Water Supply - Level II, Brgy. Saray, Selay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	October 31 - November 06, 2019	November 19, 2019	January 15, 2020	January 27, 2020	GoP	1,485,000.00		1,485,000.00	
	Concreting of Brgy. Mintabon to Brgy. Sindangan FMR, Brgy. Mintabon and Brgy. Sindangan, Talisayan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 12 - 18, 2019	December 03, 2019	January 17, 2020	January 28, 2020	GoP	12,500,000.00		12,500,000.00	
	Concreting of Brgy. Yungod FMR, Brgy. Yungod, Selay, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 12 - 18, 2019	December 03, 2019	January 17, 2020	January 28, 2020	GoP	12,000,000.00		12,000,000.00	
	Concreting of Mapua West Katarangan FMR, Mapua West Katarangan, Balingoan, Misamis Oriental	Construction Section	Yes	Competitive Bidding	November 12 - 18, 2019	December 03, 2019	January 17, 2020	January 28, 2020	GoP	12,500,000.00		12,500,000.00	