



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Brgy. Rogongon, Iligan City, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Oct.17-23, 2019	05-Nov-19	15-Jan-20	27-Jan-20	GoP	3,000,000.00		3,000,000.00	
	Construction (Completion) of Hanging Bridge, Brgy. Tambacan, Iligan City, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Oct.17-23, 2019	05-Nov-19	15-Jan-20	27-Jan-20	GoP	3,000,000.00		3,000,000.00	
	Construction (Completion) of Multi-Purpose Building, Barangay Bagong Silang, Iligan City, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Oct.17-23, 2019	05-Nov-19	15-Jan-20	27-Jan-20	GoP	5,000,000.00		5,000,000.00	
	Preventive Maintenance - Primary Roads Linamon-Zamboanga Rd - K1541 + 201 - K1542 + 000, K1544 + 754 - K1545 + 606, K1546 + 000 - K1546 + 304, K1547 + 343 - K1547 + 543, K1547 + 584 - K1548 + 124, K1573 + 891 - K1574 + 042	Construction Section	Yes	Competitive Bidding	Oct.17-23, 2019	05-Nov-19	15-Jan-20	27-Jan-20	GoP	6,000,000.00		6,000,000.00	
	Preventive Maintenance - Tertiary Roads Tubod-Ganassi Rd - K1592 + 140 - K1592 + 508, K1595 + 000 - K1596 + 839, K1596 + 860 - K1598 + 000	Construction Section	Yes	Competitive Bidding	Oct.17-23, 2019	05-Nov-19	15-Jan-20	27-Jan-20	GoP	53,333,000.00		53,333,000.00	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Linamon-Zamboanga Rd - K1589 + 174 - K1589 + 348	Construction Section	Yes	Competitive Bidding	Oct.17-23, 2019	05-Nov-19	15-Jan-20	27-Jan-20	GoP	50,000,000.00		50,000,000.00	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Bacolod-Madalum Highway - K1556 + (-121) - K1556 + 047	Construction Section	Yes	Competitive Bidding	Oct.17-23, 2019	05-Nov-19	15-Jan-20	27-Jan-20	GoP	17,586,000.00		17,586,000.00	
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Linamon-Zamboanga Rd - K1550 + 338 - K1550 + 438, K1551 + 000 - K1551 + 600, K1553 + 215 - K1553 + 515, K1556 + 009 - K1556 + 309, K1562 + 000 - K1562 + 532, K1562 + 610.20 - K1563 + 500	Construction Section	Yes	Competitive Bidding	Oct.17-23, 2019	05-Nov-19	15-Jan-20	27-Jan-20	GoP	3,200,000.00		3,200,000.00	
	Road Widening Linamon-Zamboanga Rd - K1557 + 200 - K1558 + 663	Construction Section	Yes	Competitive Bidding	Oct.17-23, 2019	05-Nov-19	15-Jan-20	27-Jan-20	GoP	28,471,000.00		28,471,000.00	
	Road Widening Linamon-Zamboanga Rd - K1566 + 752 - K1567 + 738, K1567 + 750 - K1568 + 346	Construction Section	Yes	Competitive Bidding	Oct.23-29, 2019	11-Nov-19	15-Jan-20	27-Jan-20	GoP	50,000,000.00		50,000,000.00	
	Road Widening Linamon-Zamboanga Rd - K1574 + 250 - K1575 + 553	Construction Section	Yes	Competitive Bidding	Oct.23-29, 2019	11-Nov-19	15-Jan-20	27-Jan-20	GoP	50,000,000.00		50,000,000.00	
	Retrofitting/ Strengthening of Permanent Bridges Bolod Br. (B00960MN) along Linamon-Zamboanga Rd	Construction Section	Yes	Competitive Bidding	Oct.23-29, 2019	11-Nov-19	15-Jan-20	27-Jan-20	GoP	50,000,000.00		50,000,000.00	
	Widening of Permanent Bridges Baroy Br. (B01681MN) along Linamon-Zamboanga Rd	Construction Section	Yes	Competitive Bidding	Oct.23-29, 2019	11-Nov-19	15-Jan-20	27-Jan-20	GoP	20,000,000.00		20,000,000.00	
	Widening of Permanent Bridges Kawit Br. (B00944MN) along Linamon-Zamboanga Rd	Construction Section	Yes	Competitive Bidding	Oct.23-29, 2019	11-Nov-19	15-Jan-20	27-Jan-20	GoP	22,200,000.00		22,200,000.00	
	Widening of Permanent Bridges Kulasihan Br. (B00951MN) along Linamon-Zamboanga Rd	Construction Section	Yes	Competitive Bidding	Oct.23-29, 2019	11-Nov-19	15-Jan-20	27-Jan-20	GoP	30,650,000.00		30,650,000.00	
	Widening of Permanent Bridges Mago-ong Br. (B00941MN) along Linamon-Zamboanga Rd	Construction Section	Yes	Competitive Bidding	Oct.23-29, 2019	11-Nov-19	15-Jan-20	27-Jan-20	GoP	64,930,000.00		64,930,000.00	



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Widening of Permanent Bridges Maigo Br. (B00949MN) along Linamon-Zamboanga Rd.	Construction Section	Yes	Competitive Bidding	Oct.23-29, 2019	11-Nov-19	15-Jan-20	27-Jan-20	GoP	29,940,000.00		29,940,000.00	
	Widening of Permanent Bridges Muntay Br. (B00952MN) along Linamon-Zamboanga Rd.	Construction Section	Yes	Competitive Bidding	Oct.23-29, 2019	11-Nov-19	15-Jan-20	27-Jan-20	GoP	85,000,000.00		85,000,000.00	
	Widening of Permanent Bridges Pangli Br. (B01682MN) along Linamon-Zamboanga Rd.	Construction Section	Yes	Competitive Bidding	Oct.23-29, 2019	11-Nov-19	15-Jan-20	27-Jan-20	GoP	23,940,000.00		23,940,000.00	
	Widening of Permanent Bridges Rupagan Br. (B00945MN) along Linamon-Zamboanga Rd.	Construction Section	Yes	Competitive Bidding	Nov.7-13, 2019	26-Nov-19	15-Jan-20	27-Jan-20	GoP	22,260,000.00		22,260,000.00	
	Widening of Permanent Bridges Sagadan Br. (B00951MN) along Linamon-Zamboanga Rd.	Construction Section	Yes	Competitive Bidding	Nov.7-13, 2019	26-Nov-19	15-Jan-20	27-Jan-20	GoP	35,710,000.00		35,710,000.00	
	Widening of Permanent Bridges Segapod Br. (B00950MN) along Linamon-Zamboanga Rd.	Construction Section	Yes	Competitive Bidding	Nov.7-13, 2019	26-Nov-19	15-Jan-20	27-Jan-20	GoP	37,600,000.00		37,600,000.00	
	Widening of Permanent Bridges Titunod Br. 1 (B00955MN) along Linamon-Zamboanga Rd.	Construction Section	Yes	Competitive Bidding	Nov.7-13, 2019	26-Nov-19	15-Jan-20	27-Jan-20	GoP	39,220,000.00		39,220,000.00	
	Widening of Permanent Bridges Titunod Br. 2 (B00956MN) along Linamon-Zamboanga Rd.	Construction Section	Yes	Competitive Bidding	Nov.7-13, 2019	26-Nov-19	15-Jan-20	27-Jan-20	GoP	24,180,000.00		24,180,000.00	
	Widening of Permanent Bridges Tugar Br. (B00943MN) along Linamon-Zamboanga Rd.	Construction Section	Yes	Competitive Bidding	Nov.7-13, 2019	26-Nov-19	15-Jan-20	27-Jan-20	GoP	67,100,000.00		67,100,000.00	
	Construction/Improvement of Access Roads leading to Granaderos Beach and Calao Beach Resort, Brgy. Segapod and Brgy. Balagatasa, Maigo, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.7-13, 2019	26-Nov-19	15-Jan-20	27-Jan-20	GoP	23,350,000.00		23,350,000.00	
	Construction/Improvement of Access Roads leading to Mt. Turong-Turong, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.7-13, 2019	26-Nov-19	15-Jan-20	27-Jan-20	GoP	30,100,000.00		30,100,000.00	

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Malingao Bualan Road from Brgy. Malingao to Brgy. Bualan in support of the Coco Coir Industry, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.7-13, 2019	26-Nov-19	15-Jan-20	27-Jan-20	GoP	20,000,000.00		20,000,000.00	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Segapod to Malingao Road connecting National Highway of Segapod in support to Coconut Oil, Rubber and Tablea Processing Industry, Maigo, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.8-16, 2019	27-Nov-19	15-Jan-20	27-Jan-20	GoP	39,080,000.00		39,080,000.00	
	Construction of Multi-Purpose Building, Brgy. Austin Heights, Kolambuan, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.8-16, 2019	27-Nov-19	15-Jan-20	27-Jan-20	GoP	15,000,000.00		15,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Barakanas, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.8-16, 2019	27-Nov-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Bubong, Kolambuan, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.8-16, 2019	27-Nov-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Busque, Linaoan, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.8-16, 2019	27-Nov-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Cabasaran, Barov, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.8-16, 2019	27-Nov-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Camp V, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.8-16, 2019	27-Nov-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Cayontor, Kauswagan, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.8-16, 2019	27-Nov-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Inoma, Maido, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.8-16, 2019	27-Nov-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Kakai Benabor, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.8-16, 2019	27-Nov-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Libertad, Barov, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.14-20, 2019	03-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Limbag, Barov, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.14-20, 2019	03-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Lower Linduanan, Barov, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.14-20, 2019	03-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Sapaan, Barov, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.14-20, 2019	03-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Malwanan, Barov, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.14-20, 2019	03-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Manan-ao, Barov, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.14-20, 2019	03-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Matanay, Kolambuan, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.14-20, 2019	03-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Muntay, Kolambuan, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.14-20, 2019	03-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Napo, Linaoan, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.14-20, 2019	03-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Palao, Kolambuan, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.15-21, 2019	03-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PHO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Palao, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.15-21, 2019	04-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Pange, Baro, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.15-21, 2019	04-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Pimpin, Bindolonao, Baro, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.15-21, 2019	04-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Pimpin, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.15-21, 2019	04-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Purakan, Unamon, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.15-21, 2019	04-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Riverside, Baro, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.15-21, 2019	04-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Salong, Baro, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.15-21, 2019	04-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. San Juan, Baro, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.15-21, 2019	04-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. San Roque, Kolambuan, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.15-21, 2019	04-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Santo Nila, Villade, Baro, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.20-26, 2019	09-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Small Bansilan, Kolambuan, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.20-26, 2019	09-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Taden, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.20-26, 2019	09-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Tinubdan, Tauranao, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.20-26, 2019	09-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Upper Saadad, Baro, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.20-26, 2019	09-Dec-19	15-Jan-20	27-Jan-20	GoP	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Sagadan, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.20-26, 2019	09-Dec-19	15-Jan-20	27-Jan-20	GoP	3,000,000.00		3,000,000.00	
	Construction of Multi-Purpose Building, Tubod, Lanao del Norte	Construction Section	Yes	Competitive Bidding	Nov.20-26, 2019	09-Dec-19	15-Jan-20	27-Jan-20	GoP	5,000,000.00		5,000,000.00	
MISAMIS OCCIDENTAL 1ST DEO													
20K10001	Preventive Maintenance- Primary Roads Oroquieta City- Plaridel Calamba-Sapang Dalaga Road, K1744+002-K1744+092, K1759+000-K1759+359, K1760+237-K1760+305, K1761+000-K1761+009, K1762+000-K1763+000, K1764+000-K1764+078, K1764+180-K1764+225, K1765+189-K1765+265, K1767+539-K1769+000, K1785+339-K1785+543, K1785+800-K1786+000	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	79,523,720.00		79,523,720.00	Preventive Maintenance- Primary Roads
20K10002	Preventive Maintenance- Secondary Roads Oroquieta City-Calamba Mt. Road, K1743+084 - K1743+570	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	32,987,780.00		32,987,780.00	Preventive Maintenance- Primary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KI0003	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Primary Roads Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road, K1773+000 - K1775+780	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	31,360,000.00		31,360,000.00	Construction of Drainage Structure along Road
20KI0004	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Primary Roads Ozamis City-Oroquieta City Road, K1733+670-K1733+906, K1734+038-K1734+780, K1734+941-K1732+107	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	38,891,300.00		38,891,300.00	Preventive Maintenance - Primary Roads
20KI0005	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Secondary Roads, Calamba-Baliangao Road, K1781+299-K1785+086	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	45,472,000.00		45,472,000.00	Construction of Drainage Structure along Road
20KI0006	Road Widening- Primary Roads Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road, K1743+(-1006)-K1743+466	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	44,822,260.00		44,822,260.00	Road Widening
20KI0007	Road Widening- Primary Roads Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road, K1787+280-K1788+854, K1789+000-K1789+415, K1789+474-K1789+500, K1790+750-K1791+000	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	45,472,000.00		45,472,000.00	Construction of Drainage Structure along Road
20KI0008	Road Widening- Primary Roads Ozamis City-Oroquieta City Road, K1722+(-817) - K1722+(-510), K1723+130 - K1723+406, K1723+457 - K1723+779	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	30,870,000.00		30,870,000.00	Road Widening
20KI0009	Road Widening- Secondary Roads Calamba-Baliangao Road, K1782+379 - K1785+086	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	96,007,850.00		96,007,850.00	Road Widening
20KI0010	Road Widening- Secondary Roads Calamba-Baliangao Road, K1785+086 - K1787+000	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	60,875,095.00		60,875,095.00	Road Widening
20KI0011	Road Widening- Secondary Roads Oroquieta City-Calamba Mt. Road, K1747+474 - K1750+000	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	91,444,365.00		91,444,365.00	Road Widening
20KI0012	Road Widening- Secondary Roads Oroquieta City-Calamba Mt. Road, K1774+000 - K1775+100	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	45,766,000.00		45,766,000.00	Road Widening
20KI0013	Widening of Permanent Bridge Tipan Br. (B01101MN) along Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road (Phase II)	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	17,640,000.00		17,640,000.00	Widening of Bridge
20KI0014	Construction of New Bridge Sibula Br., along Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road	Construction Section	Yes	Competitive Bidding	11/28/2019 to 12/04/2019	12/19/2019	04/06/2020	04/13/2020	GoP	34,300,000.00		34,300,000.00	Construction of Bridge
20KI0015	Seaport Access Road from National Highway leading to San Vicente Bajo Port, Oroquieta City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/28/2019 to 12/04/2019	12/19/2019	04/06/2020	04/13/2020	GoP	4,900,000.00		4,900,000.00	Construction of Concrete Road
20KI0016	Construction/Improvement of Access Roads leading to Declared Tourism Destination Access Road leading to Ambak Ambak Falls Bry. Binuangan, Oroquieta City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/28/2019 to 12/04/2019	12/19/2019	04/06/2020	04/13/2020	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KI0017	Construction/Improvement of Access Roads leading to Declared Tourism Destination Access Road leading to Baliangao Protected Landscape and Seascape (BPLS) Baliangao, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/28/2019 to 12/04/2019	12/19/2019	04/06/2020	04/13/2020	GoP	39,200,000.00		39,200,000.00	Construction of Concrete Road
20KI0018	Construction/Improvement of Access Roads leading to Declared Tourism Destination Access Road leading to Guibian Falls Brgy. Guibian, Concepcion, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/28/2019 to 12/04/2019	12/19/2019	04/06/2020	04/13/2020	GoP	26,898,060.00		26,898,060.00	Construction of Concrete Road
20KI0019	Construction/Improvement of Access Roads leading to Declared Tourism Destination Access Road leading to Libadatama Dam - P. Brgy. Talic, Oroquieta City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	12/20/2019 to 12/26/2019	01/10/2020	04/23/2020	04/30/2020	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road
20KI0020	Construction/Improvement of Access Roads leading to Declared Tourism Destination Access Road leading to Mobod Marine and Shellfish Sanctuary Brgy. Mobod, Oroquieta City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	12/20/2019 to 12/26/2019	01/10/2020	04/23/2020	04/30/2020	GoP	9,851,940.00		9,851,940.00	Construction of Concrete Road
20KI0021	Construction/Improvement of Access Roads leading to Declared Tourism Destination Access Road leading to Oro Zipline Brgy. Dolipos Bajo-Buntawan, Oroquieta City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	12/20/2019 to 12/26/2019	01/10/2020	04/23/2020	04/30/2020	GoP	41,650,000.00		41,650,000.00	Construction of Concrete Road
20KI0022	Construction/Improvement of Access Roads leading to Declared Tourism Destination Access Road leading to White Sand Beaches (TAMBAN) Baliangao, Misamis Occidental	Construction Section	Yes	Competitive Bidding	12/20/2019 to 12/26/2019	01/10/2020	04/23/2020	04/30/2020	GoP	34,300,000.00		34,300,000.00	Construction of Concrete Road
20KI0023	Construction of Level III Water Supply System Panason, Misamis Occidental	Construction Section	Yes	Competitive Bidding	12/20/2019 to 12/26/2019	01/10/2020	04/23/2020	04/30/2020	GoP	24,500,000.00		24,500,000.00	Construction of Water Supply System
20KI0024	Construction of Level III Water Supply System Sapang Dalaga, Misamis Occidental	Construction Section	Yes	Competitive Bidding	12/20/2019 to 12/26/2019	01/10/2020	04/23/2020	04/30/2020	GoP	47,040,000.00		47,040,000.00	Construction of Water Supply System
20KI0025	Construction (Completion) of Multi-Purpose Building Brgy. Danao, Parídel, Misamis Occidental	Construction Section	Yes	Competitive Bidding	12/20/2019 to 12/26/2019	01/10/2020	04/23/2020	04/30/2020	GoP	1,960,000.00		1,960,000.00	Construction of Water Supply System
20KI0026	Construction (Completion) of Multi-Purpose Building Brgy. Lao Santa Cruz, Parídel, Misamis Occidental	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	1,960,000.00		1,960,000.00	Construction of Water Supply System
20KI0027	Construction (Completion) of Multi-Purpose Building Brgy. Northern Poblacion, Parídel, Misamis Occidental	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
20KI0028	Construction (Completion) of Multi-Purpose Building Brgy. Solinog, Calamba, Misamis Occidental	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
20KI0029	Construction of Multi-Purpose Building Aloran Central School, Brgy. Dalisay, Aloran, Misamis Occidental	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
20KI0030	Construction of Multi-Purpose Building Aloran Trade High School, Brgy. Labo, Aloran, Misamis Occidental	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=PhP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20K10031	Construction of Multi-Purpose Building Brgy. Apil, Oroquieta City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	10/24/2019 to 10/30/2019	11/14/2019	02/27/2020	03/04/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
20K10032	Construction of Multi-Purpose Building Brgy. Butuay, Jimenez, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
20K10033	Construction of Multi-Purpose Building Brgy. Calaca-an, Plaridel, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
20K10034	Construction of Multi-Purpose Building Brgy. Calaran, Calamba, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
20K10035	Construction of Multi-Purpose Building Brgy. Canubay, Oroquieta City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
20K10036	Construction of Multi-Purpose Building Brgy. Eastern Poblacion, Lopez Jaena, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
20K10037	Construction of Multi-Purpose Building Brgy. Landing, Balingao, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
20K10038	Construction of Multi-Purpose Building Brgy. Lower Langcangan, Oroquieta City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/14/2019 to 11/20/2019	12/05/2019	03/20/2020	03/30/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
20K10039	Construction of Multi-Purpose Building Brgy. Northern Poblacion, Balingao, Misamis Occidental	Construction Section	Yes	Competitive Bidding	11/28/2019 to 12/04/2019	12/19/2019	04/06/2020	04/13/2020	GoP	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
MISAMIS OCCIDENTAL 2ND DEO													
20K10001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Ozamis Oroquieta Road - K1702+000 - K1702+307, Ozamis City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	10,745,000.00	-	10,745,000.00	Reconstruction from Paved to Concrete
20K10002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Bonifacio - Don Victoriano Road - K0000+000 - K0000+399, K0004+054 - K0005+000, Don Victoriano, Misamis Occidental	Construction Section	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	43,712,000.00	-	43,712,000.00	Reconstruction from Paved to Concrete
20K10003	Preventative Maintenance, Ozamis - Pagadian Road K1690+492 - K1691+294, K1695+269 - K1695+565, K1699+949 - K1700+493, Ozamis City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	45,780,000.00	-	45,780,000.00	Preventive Maintenance of Road: Asphalt Overlay
20K10004	Preventative Maintenance, Ozamis - Oroquieta Road K1705+017 - K1706+766, Ozamis City & Clarin, Misamis Occidental	Construction Section	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	43,204,000.00	-	43,204,000.00	Preventive Maintenance of Road: Asphalt Overlay
20K10005	Preventative Maintenance Ozamis Port Road Chainage 000 - Chainage 556, Ozamis City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	15,568,000.00	-	15,568,000.00	Preventive Maintenance of Road: Asphalt Overlay



CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0006	Preventative Maintenance Ozamiz Port Road Dual Chainage 000 - Chainage 556, Ozamiz City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	15,568,000.00	-	15,568,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0007	Preventative Maintenance, Tan Avenue Road - K1685+-435 - K1687+1071, Tangub City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	183,176,000.00	-	183,176,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0008	Preventative Maintenance Labuyo - Silanga Road K1681+-188 - K1684+276, Tangub City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	31 Oct 2019 - 6 Nov 2019	21 Nov 2019	7 Jan 2020 - 13 Jan 2020	13 Jan 2020 - 22 Jan 2020	GoP	193,928,000.00	-	193,928,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0009	Preventative Maintenance Ozamiz Bypass Road K1700+-563 - K1701+397, Ozamiz City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	121,072,000.00	-	121,072,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0010	Preventative Maintenance Tangub Polao Road K1684+-744 - K1684+018, Ozamiz City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	21,336,000.00	-	21,336,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0011	Preventative Maintenance Clarin Old Road K1708+-401 - K1708+461, Clarin, Misamis Occidental	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	24,136,000.00	-	24,136,000.00	Preventive Maintenance of Road: Asphalt Overlay
20KJ0012	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Ozamiz - Oroquieta Road K1701+000 - K1702+000, Ozamiz City, Misamis Occidental	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	20,000,000.00	-	20,000,000.00	Construction of Drainage Structure along Road
20KJ0013	Missing Links/ New Roads Bonifacio - Don Victoriano Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	150,000,000.00	-	150,000,000.00	Road Concreting
20KJ0014	Missing Links/ New Roads Bonifacio - Don Victoriano Road, Napangan - Mansawan Section, Misamis Occidental	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	150,000,000.00	-	150,000,000.00	Road Concreting
20KJ0015	Missing Links/ New Roads Tuno Don Victoriano, Misamis Oriental to Multia, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	300,000,000.00	-	300,000,000.00	Road Concreting
20KJ0016	Road Widening, Ozamis Pagadian Road K1662+460 - K1663+083, K1664+657 - K1671+200, Misamis Occidental	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	258,156,000.00	-	258,156,000.00	Road Widening
20KJ0017	Road Widening, Ozamis Pagadian Road, K1676+167 - K1679+250, K1699+142 - K1699+830, Misamis Occidental	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	135,792,000.00	-	135,792,000.00	Road Widening
20KJ0018	Road Widening, Ozamis Oroquieta Road - K1713+885 - K1717+736, Misamis Occidental	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	138,852,000.00	-	138,852,000.00	Road Widening
20KJ0019	Road Widening, Ozamis Oroquieta Road - K1719+760 - K1721+572, Misamis Occidental	Construction Section	Yes	Competitive Bidding	5 Nov 2019 - 11 Nov 2019	26 Nov 2019	12 Jan 2020 - 18 Jan 2020	18 Jan 2020 - 27 Jan 2020	GoP	65,304,000.00	-	65,304,000.00	Road Widening
20KJ0020	Replacement of Permanent Weak Bridges Usugan Bridge (B00995MN), Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	85,000,000.00	-	85,000,000.00	Construction of New Bridge
20KJ0021	Widening of Permanent Bridges Man-an Bridge (B01142MN) along Ozamiz - Oroquieta Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	13,560,000.00	-	13,560,000.00	Widening of Bridge

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020-CIVIL WORKS

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KJ0022	Widening of Permanent Bridges Sinacaban Bridge (B01143MN) along Ozamiz - Oroquieta Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	13,500,000.00	-	13,500,000.00	Widening of Bridge
20KJ0023	Widening of Permanent Bridges Colupan Br. (B01144MN) along Ozamiz - Oroquieta Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	10,240,000.00	-	10,240,000.00	Widening of Bridge
20KJ0024	Widening of Permanent Bridges Sebac Br. (B01140MN) along Ozamiz - Oroquieta Rd, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	8,130,000.00	-	8,130,000.00	Widening of Bridge
20KJ0025	Widening of Permanent Bridges Sinonoc Br. (B01145MN) along Ozamiz - Oroquieta Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	21,150,000.00	-	21,150,000.00	Widening of Bridge
20KJ0026	Widening of Permanent Bridges Tigdok Br. (B01141MN) along Ozamiz - Oroquieta Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	12,760,000.00	-	12,760,000.00	Widening of Bridge
20KJ0027	Widening of Permanent Bridges Pangul Bridge (B00343MN) along Ozamiz - Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	31,400,000.00	-	31,400,000.00	Widening of Bridge
20KJ0028	Widening of Permanent Bridges Labuyo Br. (B00351MN) along Ozamiz - Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	16,010,000.00	-	16,010,000.00	Widening of Bridge
20KJ0029	Widening of Permanent Bridges Baserang Br. (B00360MN) along Ozamiz-Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	5,350,000.00	-	5,350,000.00	Widening of Bridge
20KJ0030	Widening of Permanent Bridges Bosikong Br. (B00350MN) along Ozamiz - Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	21,830,000.00	-	21,830,000.00	Widening of Bridge
20KJ0031	Widening of Permanent Bridges Buracan Br. (B00345MN) along Ozamiz-Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	21,100,000.00	-	21,100,000.00	Widening of Bridge
20KJ0032	Widening of Permanent Bridges Digos Br. (B00344MN) along Ozamiz - Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	22,000,000.00	-	22,000,000.00	Widening of Bridge
20KJ0033	Widening of Permanent Bridges Diguana Br. (B00356MN) along Ozamiz - Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	11,400,000.00	-	11,400,000.00	Widening of Bridge
20KJ0034	Widening of Permanent Bridges Dimaluna Br. (B00361MN) along Ozamiz - Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	5,600,000.00	-	5,600,000.00	Widening of Bridge
20KJ0035	Widening of Permanent Bridges Dupol Br. (B00356MN) along Ozamiz - Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	5,640,000.00	-	5,640,000.00	Widening of Bridge
20KJ0036	Widening of Permanent Bridges Hinaogdong (B00359MN) along Ozamiz - Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	12,140,000.00	-	12,140,000.00	Widening of Bridge
20KJ0037	Widening of Permanent Bridges Labinay Br. (B0355MN) along Ozamiz - Pagadian Road, Misamis Occidental	Construction Section	Yes	Competitive Bidding	7 Nov 2019 - 13 Nov 2019	28 Nov 2019	14 Jan 2020 - 20 Jan 2020	20 Jan 2020 - 29 Jan 2020	GoP	11,350,000.00	-	11,350,000.00	Widening of Bridge