



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/ 11/27/2017 12/03/2017	Submission / Opening of 12/18/2017	Notice of Award 01/31/2018	Contract Signing 02/06/2018 02/07/2018		Total	MOOE	CO	
320101100087000	Construction of Flood Control Structures along NCR/Bulacan Bdry.-Bigte-Ipo Dam Road, Ilog Bayan River, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/18/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	84,316,000.00		84,316,000.00	Construction of Flood Control
320101100088000	Construction of Flood Control Structures along NCR/Bulacan Bdry.-Bigte-Ipo Dam Road, San Jose River, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/18/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	84,316,000.00		84,316,000.00	Construction of Flood Control
320101100089000	Construction of Flood Control Structures along NCR/Bulacan Bdry.-Bigte-Ipo Dam Road, Sto. Cristo River, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/18/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	84,316,000.00		84,316,000.00	Construction of Flood Control
320101101117000	Construction of Flood Control Structures, Ilog Bayan River, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/18/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	20,000,000.00		20,000,000.00	Construction of Flood Control
320101101118000	Construction of Flood Control Structures, San Jose River, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/18/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	20,000,000.00		20,000,000.00	Construction of Flood Control
320101101119000	Construction of Flood Control Structures, Sto. Cristo River, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/18/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	20,000,000.00		20,000,000.00	Construction of Flood Control
320101101114000	Construction of Flood Control Structures along San Miguel River (Downstream), Phase I, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/18/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	35,000,000.00		35,000,000.00	Construction of Flood Control
320101101115000	Construction of Flood Control Structures along San Miguel River (Downstream), Phase III and Phase IV, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/18/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	40,383,000.00		40,383,000.00	Construction of Flood Control

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 1

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise ment/ 11/27/2017 12/03/2017	Submission / Opening of 12/18/2017	Notice of Award 01/31/2018	Contract Signing 02/06/2018 02/07/2018		Total	MOOE	CO	
320101101102000	Construction of Flood Control Mitigation Structures along Bulo River (Phase III), San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/18/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Construction of Flood Control
320101101105000	Construction of Flood Control Mitigation Structures along Bulo River (Phase IV), San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/19/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Construction of Flood Control
320101101107000	Construction of Flood Control Mitigation Structures along San Miguel River (Phase III), San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/19/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Construction of Flood Control
320101101108000	Construction of Flood Control Mitigation Structures along San Miguel River (Phase IV), San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/19/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Construction of Flood Control
320101101109000	Construction of Flood Control Structures along Bulo River (Phase I), San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/19/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	30,000,000.00		30,000,000.00	Construction of Flood Control
320101101110000	Construction of Flood Control Structures along Bulo River (Phase II), San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/19/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	35,000,000.00		35,000,000.00	Construction of Flood Control
320101101111000	Construction of Flood Control Structures along Daang Maharlika at San Miguel River Bardias Section, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/19/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	32,000,000.00		32,000,000.00	Construction of Flood Control
320102100311000	Construction of Dike along Angat River at Matictic, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/19/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	40,000,000.00		40,000,000.00	Construction of Flood Control

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 2

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100091000	Construction of Flood Control Structures along Sta. Maria River (Bagbaguin Section), Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/19/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	86,000,000.00		86,000,000.00	Construction of Flood Control
320101100092000	Construction of Flood Control Structures along Sta. Maria River (Tumana Section), Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	11/27/2017 12/03/2017	12/19/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	94,000,000.00		94,000,000.00	Construction of Flood Control
300116200082000	Construction/Rehabilitation of Road, Brgy. Francisco Homes, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	70,000,000.00		70,000,000.00	Pavement RC Pipe with Manhole
300116200597000	Construction/Rehabilitation of Road, Brgy. Graceville, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	30,000,000.00		30,000,000.00	Pavement RC Pipe with Manhole
300116200598000	Construction/Rehabilitation of Road, Brgy. Kaypian, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/27/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Pavement Drainage Grouted Riprap
300109200093000	Construction Slope Protection, Minuyan V, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Slope Protection
300107200100000	Riprapping of Creekbank, Poblacion, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	5,000,000.00		5,000,000.00	Slope Protection
300109200094000	Construction Slope Protection, San Martin de Porres, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017 07/11/2018	07/13/2018	07/16/2018 07/16/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Slope Protection

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 3

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/ 12/01/2017 12/07/2017	Submission / Opening of 12/20/2017	Notice of Award 01/31/2018	Contract Signing 02/06/2018 02/07/2018		Total	MOOE	CO	
300107200101000	Riprapping of Creekbank, Bagong Buhay I, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Slope Protection
300117200762000	Concreting of Road Sitio Gulod 2, Barangay San Jose Patag, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/27/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	3,000,000.00		3,000,000.00	Concreting of Road
320101100086000	Construction of Flood Control Structures, Marilao River Left Side, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	98,000,000.00		98,000,000.00	Riverwall
320101101120000	Construction of Flood Control Structures, Marilao River Poblacion I – Poblacion II (Phase II), Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Vertical Wall
320101100085000	Construction of Flood Control Structures along Marilao River Tabing Ilog - Poblacion I, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	98,000,000.00		98,000,000.00	Vertical Wall
320101101116000	Construction of Flood Control Structures along Sta. Maria River Phase IV (Left Side), Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Slope Protection
320101100090000	Construction of Flood Control Structures along Sta. Maria River (Catmon Section), Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	12/20/2017	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	95,000,000.00		95,000,000.00	Slope Protection
300116200599000	Construction/Rehabilitation of Road, Brgy. Maharlika, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	30,000,000.00		30,000,000.00	Pavement/Drainage

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 4

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300116200600000	Construction/Rehabilitation of Road, Brgy. Poblacion, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	12/01/2017 12/07/2017	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	40,000,000.00		40,000,000.00	Construction of Road
310106100116000	Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved NCR/Bulacan Bdry.-Bigte-Ipo Dam Road K0034+970- K0035+100; K0035+686-K0036+402	Bulacan 2nd DEO	Public Bidding	12/08/2017 12/14/2017	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	12,322,000.00		12,322,000.00	Reconstruction from Paved to Concrete
310110100018000	Asset Preservation – Construction/Upgrading/ Rehabilitation of Drainage along National Road Daang Maharlika (LZ) K0076+366.02 - K0077+200	Bulacan 2nd DEO	Public Bidding	12/08/2017 12/14/2017	02/27/2018	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	9,383,000.00		9,383,000.00	Construction of Drainage
310103100105000	Preventive Maintenance Asphalt Overlay along Sibul-Biak na Bato Road, K0089+742.51 – K0090+000; K0092+079 – K0093+000; K0093+627 - K0093+868; K0093+930 – K0094+363, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	12/08/2017 12/14/2017	02/27/2018	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	10,909,000.00		10,909,000.00	Preventive Maintenance Asphalt Overlay
310103100101000	Preventive Maintenance Asphalt Overlay along Muzon Tungkong Mangga Road K0041+(-779) – K0041+(-277)	Bulacan 2nd DEO	Public Bidding	12/08/2017 12/14/2017	02/27/2018	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	3,272,000.00		3,272,000.00	Preventive Maintenance Asphalt Overlay
310103100099000	Preventive Maintenance Asphalt Overlay along Meycauayan Service Road, Chainage120 – Chainage 213, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	12/08/2017 12/14/2017	02/27/2018	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	1,174,000.00		1,174,000.00	Preventive Maintenance Asphalt Overlay
310103100100000	Preventive Maintenance Asphalt Overlay along Meycauayan-Camalig-Bahay Pari Road, K0027+368 – K0028+000, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	12/08/2017 12/14/2017	02/27/2018	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	1,742,000.00		1,742,000.00	Preventive Maintenance Asphalt Overlay

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 5

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
320101101106000	Construction of Flood Mitigation Structures along Maasim River, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	12/08/2017 12/14/2017	02/27/2018	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Riverwall
3201011011122000	Rehabilitation of Flood Control Dikes along Maasim River Brgy. Maasim and Diliman II, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	12/08/2017 12/14/2017	02/27/2018	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	30,000,000.00		30,000,000.00	Riverwall
3201011011121000	Improvement of Zamora Pumping Station and its Tributaries (Phase II) Zamora, Meycauayan, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	20,000,000.00		20,000,000.00	1-unit Pumping Station w/ Submersible pump
300104201205000	Completion of Multi-Purpose Building, Municipal Hall Compound, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	01/08/2018 01/14/2018	01/22/2018	01/31/2018	02/06/2018 02/07/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Multi-Purpose Building
300104201211000	Construction/Completion of Multi-Purpose Building, San Martin II, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	4,000,000.00		4,000,000.00	Multi-Purpose Building
300104201212000	Construction/Improvement/Completion of Multi-Purpose Building, Dulong Bayan, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi- purpose building

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 6

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300104201213000	Construction/Improvement of Multi-Purpose Building, Graceville, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi-purpose building
300104201214000	Construction/Improvement of Multi-Purpose Building, Muzon, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	3,000,000.00		3,000,000.00	Const. of multi-purpose building
300104201215000	Construction/Improvement of Multi-Purpose Building, Paradise Farm National High School, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi-purpose building
300104201216000	Construction/Improvement of Multi-Purpose Building, Sto. Niño II, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104201224000	Construction of Multi-Purpose Building, Alternative Learning System, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104201230000	Construction of Multi-Purpose Building, Dela Costa Homes, Graceville, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104201231000	Construction of Multi-Purpose Building, Gumaoc East, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104201232000	Construction of Multi-Purpose Building, Lawang Pare, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi-purpose building

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 7

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertise ment/ 01/11/2018 01/17/2018	Submission / Opening of 01/30/2018	Notice of Award 02/14/2018	Contract Signing 02/19/2018 02/20/2018		Total	MOOE	CO	
300104201234000	Construction of Multi-Purpose Building, San Jose del Monte City, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	5,000,000.00		5,000,000.00	Const. of multi-purpose building
300104201235000	Construction of Multi-Purpose Building, San Manuel, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	5,000,000.00		5,000,000.00	Const. of multi-purpose building
300104201236000	Construction of Multi-Purpose Building, San Roque, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi-purpose building
300104201237000	Construction of Multi-Purpose Building, Sapang Palay Proper, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi-purpose building
300104201238000	Construction of Multi-Purpose Building, Villa Muzon, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	5,000,000.00		5,000,000.00	Const. of multi-purpose building
300104201254000	Rehabilitation/Improvement of Multi-Purpose Building, Minuyan III, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Rehab./impt. Of multi-purpose bldg.
300104201256000	Rehabilitation/Construction (Completion) of Multi-Purpose Building, Poblacion, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	2,000,000.00		2,000,000.00	2.92 m x 30 m. (Bleacher both sides)
300104201257000	Renovation/Rehabilitation of Multi-Purpose Building, San Manuel, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	1 unit – Multi purpose building
300104201258000	Renovation/Rehabilitation of Multi-Purpose Building, San Martin I, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	1 unit – Multi purpose building

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer

page 8

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertise ment/ 01/11/2018 01/17/2018	Submission / Opening of 01/30/2018	Notice of Award 02/14/2018	Contract Signing 02/19/2018 02/20/2018		Total	MOOE	CO	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

300104201259000	Renovation/Rehabilitation of Multi-Purpose Building, San Rafael III, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	01/30/2018	02/14/2018	02/19/2018 02/20/2018	GAA CY 2018	2,000,000.00		2,000,000.00	1 unit – Multi purpose building
300104201233000	Construction of Multi-Purpose Building, Minuyan, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi-purpose building
300117200788000	Rehabilitation/Improvement of Road, Brgy. Bubulong Munti, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300117200789000	Rehabilitation/Improvement of Road, Brgy. Bulualto, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300117200790000	Rehabilitation/Improvement of Road, Brgy. Kalawakan, Doña Remedios Trinidad, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	5,000,000.00		5,000,000.00	Concreting of Road
300117200791000	Rehabilitation/Improvement of Road, Brgy. Lapnit, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300117200792000	Rehabilitation/Improvement of Road, Brgy. Maasim, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300117200793000	Rehabilitation/Improvement of Road, Brgy. Maguinao, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Concreting of Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 9

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300117200794000	Rehabilitation/Improvement of Road, Brgy. Pasong Bangkal, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300117200795000	Rehabilitation/Improvement of Road, Brgy. Pasong Callos, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300117200796000	Rehabilitation/Improvement of Road, Brgy. Pinagtulayan, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300117200797000	Rehabilitation/Improvement of Road, Brgy. Pulong Bayabas, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300117200799000	Rehabilitation/Improvement of Road, Brgy. San Mateo, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300117200800000	Rehabilitation/Improvement of Road, Brgy. Sapang Bulac, Doña Remedios Trinidad, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300117200801000	Rehabilitation/Improvement of Road, Brgy. Sapang Pahalang, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Concreting of Road
300117200803000	Rehabilitation/Improvement of Road, Brgy. Sta. Catalina Mtda. San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 10

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300117200804000	Rehabilitation/Improvement of Road, Brgy. Sumandig, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300117200805000	Rehabilitation/Improvement of Road, Brgy. Talbak, Doña Remedios Trinidad, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300117200806000	Rehabilitation/Improvement of Road, Brgy. Mandile, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Concreting of Road
300117200807000	Rehabilitation/Improvement of Road, Brgy. Pulong Yantok, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300117200777000	Rehabilitation/Improvement of Road, Brgy. San Agustin, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Concreting of Road
300117200787000	Rehabilitation/Improvement of Road, Brgy. Bubulong Malaki, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	01/11/2018 01/17/2018	02/06/2018	02/19/2018	02/21/2018 02/22/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300104201222000	Construction of Multi-Purpose Building, San Miguel National High School, Brgy. San Juan, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/20/2018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Const. of multi-purpose building
300104201223000	Construction of Multi-Purpose Building, Vedasto Santiago National High School, Brgy. Salacot, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/20/2018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Const. of multi-purpose building

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 11

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/ 02/01/2018 02/07/2018	Submission / Opening of 02/202018	Notice of Award 02/27/2018	Contract Signing 03/05/2018 03/06/2018		Total	MOOE	CO	
300104201225000	Construction of Multi-Purpose Building, Brgy. Baritan, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Const. of multi-purpose building
300104201228000	Construction of Multi-Purpose Building, Brgy. Sacdalan, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Const. of multi-purpose building
300104201220000	Construction of Multi-Purpose Building at Bulacan Agricultural State College, Brgy. Pinaod, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi-purpose building
300104201247000	Construction/Renovation/Rehabilitation of Multi-Purpose Building (Senior Citizens Building) Brgy. Catmon, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Const. of multi-purpose building
300104201250000	Construction/Renovation/Rehabilitation of Multi-Purpose Building (Senior Citizens Building) Brgy. Pulong Buhangin, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Const. of multi-purpose building
300104201251000	Construction/Renovation/Rehabilitation of Multi-Purpose Building (Senior Citizens Building) Brgy. San Gabriel, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Const. of multi-purpose building
300104201253000	Construction/Renovation/Rehabilitation of Multi-Purpose Building (Senior Citizens Building) Brgy. Sta. Cruz, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Const. of multi-purpose building
300117200768000	Construction of Road Sta. Rosa, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 12

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/ 02/01/2018 02/07/2018	Submission / Opening of 02/202018	Notice of Award 02/27/2018	Contract Signing 03/05/2018 03/06/2018		Total	MOOE	CO	
300117200810000	Road Concreting of P. Reyes St. at Brgy. Paco, Obando, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting og Road
300117200811000	Road Concreting of T. Mendoza & J. Custodio St. at Brgy. Saog, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting og Road
320101100299000	Construction of Flood Control Structures including Desilting/Dredging along Bulo River, Buga Section Phase V, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	80,000,000.00		80,000,000.00	Slope Protection
320101100303000	Construction of Flood Control Structures including Desilting/Dredging along San Miguel River, Sta. Rita Section Phase II, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	80,000,000.00		80,000,000.00	Slope Protection
320101100302000	Construction of Flood Control Structures including Desilting/Dredging along San Miguel River, San Jose Section Phase II, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	80,000,000.00		80,000,000.00	Slope Protection
320101100301000	Construction of Flood Control Structures including Desilting/Dredging along Mag-asawang Sapa Creek, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	80,000,000.00		80,000,000.00	Slope Protection
320101100300000	Construction of Flood Control Structures including Desilting/Dredging along C. De Leon Creek, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	80,000,000.00		80,000,000.00	Slope Protection
320101100184000	Construction of Ubihan Flood Control Structures, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/202018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	95,000,000.00		95,000,000.00	Slope Protection/ Riverwall

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 13

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise ment/ 02/01/2018 02/07/2018	Submission / Opening of 02/20/2018	Notice of Award 02/27/2018	Contract Signing 03/05/2018 03/06/2018		Total	MOOE	CO	
310103100103000	Asset Preservation – Asphalt Overlay NCR/Bulacan Bdry.- Bigte - Ipo Dam Rd – K0038+300 – K0038+500;; K0038+722 – K0040+865; K0041+000-K0041+924	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/20/2018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	25,027,000.00		25,027,000.00	Preventive Maint. Asphalt Overlay
310103100106000	Asset Preservation Preventive Maintenance San Miguel – Sibul Rd K0084+103 – K0084+221; K0084+733 – K0084+748; K086+588 - K0086+674; K0086+747 - K0087+(-021)	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/20/2018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	6,124,000.00		6,124,000.00	Preventive Maint. Concrete Reblocking
310103100109000	Preventive Maintenance - Asphalt Overlay along Sta. Rita – Biak na Bato via Pulong Bayabas Rd - K0081+655; K083+028	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/20/2018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	10,126,000.00		10,126,000.00	Preventive Maint. Asphalt Overlay
310103100102000	Preventive Maintenance - Asphalt Overlay along NCR/Bulacan Bdry. - Bigte – Ipo Dam Rd - K0029+000; K0029+985	Bulacan 2nd DEO	Public Bidding	02/01/2018 02/07/2018	02/20/2018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	6,030,000.00		6,030,000.00	Preventive Maint. Asphalt Overlay
310112100025000	Asset Preservation Preventive Maintenance Gen. Alejo Santos Highway - K0058+325 – K0058+587	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	02/27/2018	03/05/2018 03/06/2018	GAA CY 2018	3,480,000.00		3,480,000.00	Preventive Maint. Asphalt Overlay
310103100104000	Asset Preservation Preventive Maintenance Norzagaray - Bigte Road K0072+129 - K0073+572; K0074+450 - K0074+965	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	26,336,000.00		26,336,000.00	Preventive Maint. Concrete Reblocking
310103100108000	Asset Preservation Preventive Maintenance Sta. Maria - Norzagaray Road, K0043+164 – K0043+374	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	1,685,000.00		1,685,000.00	Preventive Maint. Asphalt Overlay
310106100115000	Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Gen. Alejo Santos Highway – K0061+080.60 – K0061+500; K0058+1008 – K0059+067; K0069+1235 – K0069+1546, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	12,339,000.00		12,339,000.00	Rehab. Of Paved Road
310106100117000	Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads NCR/Bulacan Bdry. – Bigte- Ipo Dam Road K0038+651 – K0038+722	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	3,117,000.00		3,117,000.00	Rehab. Of Paved Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 14

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100118000	Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Norzagaray – Bigte Road K0072+000 – K0072+116; K0077+883 – K0078+000	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	11,775,000.00		11,775,000.00	Rehab. Of Paved Road
310112100025000	Asset Preservation Construction/Upgrading/Rehabilitation of Drainage along Gen. Alejo Santos Highway – K0069+2040 – K0069+2386	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	3,402,000.00		3,402,000.00	Drainage Canal
310303100073000	Retrofitting/Strengthening of Permanent Bridge – San Miguel Br. (B01685LZ) along Sta. Rita – Camias Old Road, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	5,500,000.00		5,500,000.00	Retrofitting/ Strengthening of bridge
310303100074000	Retrofitting/Strengthening of Permanent Bridge – Sapang Bulac Br. (B04462LZ) along Eastern Bulacan Road, Doña Remedios Trinidad, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	5,500,000.00		5,500,000.00	Retrofitting/ Strengthening of bridge
320101101113000	Construction of Flood Control Structures along Maasim River. San Rafael and San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	30,000,000.00		30,000,000.00	Slope Protection
300116200625000	Road Reblocking, Brgy. Poblacion, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	10,000,000.00		10,000,000.00	Road
300116200626000	Road Concreting of Brgy. Bigte, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	5,000,000.00		5,000,000.00	Road
300104201243000	Construction of Open Court at Brgy. Pulong Duhat, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi- purpose building

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 15

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise ment/ 02/15/2018 02/21/2018	Submission / Opening of 03/06/2018	Notice of Award 03/16/2018	Contract Signing 03/21/2018 03/22/2016		Total	MOOE	CO	
300117200763000	Concreting of Road Sitio Pulong Sampaloc, D.R.T., Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	1,500,000.00		1,500,000.00	Const. of multi- purpose building
300117200766000	Construction of Brgy. Road at Brgy. Calawitan, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300117200779000	Rehabilitation of Road, Niugan, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	1,500,000.00		1,500,000.00	Concreting of Road
300117200809000	Road Concreting at Brgy. Biclat, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200627000	Road Concreting of Brgy. Poblacion, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/06/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	5,000,000.00		5,000,000.00	Concreting of Road
300109200090000	Construction of Drainage Canal at Brgy. Saog, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	3,000,000.00		3,000,000.00	Construction of Drainage Canal
300109200091000	Construction of Drainage Canal in Sulera Street, Brgy. Pandayan, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	5,000,000.00		5,000,000.00	Construction of Drainage Canal
300109200096000	Rehabilitation/Improvement Drainage, Camalig, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	5,000,000.00		5,000,000.00	Construction of Drainage Canal

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 16

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/ 02/15/2018 02/21/2018	Submission / Opening of 03/07/2018	Notice of Award 03/16/2018	Contract Signing 03/21/2018 03/22/2016		Total	MOOE	CO	
300117200767000	Construction of Road and Drainage Canal, Ibayo, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	7,000,000.00		7,000,000.00	Road/Drainage
300117200769000	Construction of Road with Drainage along Constantino Subd., Poblacion 2, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	5,000,000.00		5,000,000.00	Road/Drainage
300117200777000	Construction/Upgrading of Road with Drainage along Licaros Ave., Bry. Saluysoy, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	5,000,000.00		5,000,000.00	Road/Drainage
300117200771000	Construction/Upgrading of Road with Drainage in Manzano Subdivision, Ibayo, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	3,000,000.00		3,000,000.00	Road/Drainage
300117200772000	Rehab./Improvement of Road with Drainage, Brgy. Tabing Ilog, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	5,000,000.00		5,000,000.00	Road/Drainage
300117200780000	Rehabilitation/Improvement of Road with Drainage, Brgy. Hulo, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	5,000,000.00		5,000,000.00	Road/Drainage
300117200812000	Road Construction within Brgy. Panghulo, Obando, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	3,000,000.00		3,000,000.00	Concreting of Road
300117200813000	Road Rehabilitation in Camia St., Paliwas, Obando, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 17

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300104201217000	Construction of Covered Court Pabahay, Prenza I, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	2,000,000.00		2,000,000.00	Covered Court
300104201248000	Construction/Renovation/Rehabilitation of Multi-Purpose Building (Senior Citizens Building) Brgy. Caypombo, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	1,500,000.00		1,500,000.00	Const. of multi- purpose building
300104201240000	Construction of Multi-Purpose Building, Barangay Caysio, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	3,000,000.00		3,000,000.00	Const. of multi- purpose building
300104201252000	Construction/Renovation/Rehabilitation of Multi-Purpose Building (Senior Citizens Building) Brgy. San Vicente, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	1,500,000.00		1,500,000.00	Const. of multi- purpose building
300117200764000	Concreting of Road, Brgy. Bagong Silang, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300117200781000	Rehabilitation/Improvement of Road, Brgy. Basuit, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	1,500,000.00		1,500,000.00	Concreting of Road
300117200786000	Rehabilitation/Improvement of Road, Brgy. Biclat, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of Road
300109200920000	Construction of Drainage, Brgy. San Agustin, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Drainage

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 18

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/ 02/21/2018	Submission / Opening of 03/07/2018	Notice of Award 03/16/2018	Contract Signing 03/21/2018 03/22/2016		Total	MOOE	CO	
300109200095000	Rehabilitation of Drainage Canal Sta. Cruz II, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Drainage
300104201255000	Rehabilitation of Whole Covered Court, Bagbaguin, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	02/15/2018 02/21/2018	03/07/2018	03/16/2018	03/21/2018 03/22/2016	GAA CY 2018	3,000,000.00		3,000,000.00	Rehab. of multi- purpose building
300108200033000	Construction of Slope Protection Brgy. Sapang Palay Resettlement Area, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 02/8/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	10,000,000.00		10,000,000.00	Construction of Slpe Protection
300109200097000	Construction/Improvement of a Slope Protection leading to Relocation Site Brgy. Bagong Buhay, San Pedro and Citrus, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	5,000,000.00		5,000,000.00	Construction of Slpe Protection
300104201245000	Construction/Completion of Multi-Purpose Building Ciudad Real, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Const. of multi- purpose building
300104201209000	Completion of Multi-Purpose Building Barangay Pantoc, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi- purpose building
300104201210000	Completion of Multi-Purpose Building Barangay Perez, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Const. of multi- purpose building
300104201244000	Construction of School Covered Court, Sta. Clara, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	3,000,000.00		3,000,000.00	Const. of multi- purpose building

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 19

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/ 03/02/2018 03/08/2018	Submission / Opening of 03/21/2018	Notice of Award 03/23/2018	Contract Signing 04/03/2018 04/04/2018		Total	MOOE	CO	
300117200808000	Rehabilitation/Upgrading of Road including Drainage, Brgy. Pajo, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	10,000,000.00		10,000,000.00	Concreting of Road
300117200765000	Concreting/Upgrading of Road, Siochi St., Panghulo, Obando, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
320101101123000	Rehabilitation/Improvement of Pulo-Tukod Road, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	15,000,000.00		15,000,000.00	Concreting of Road
300116200621000	Rehabilitation/Improvement of Pulo-Tukod Road, San Rafael, Bulacan Phase 2	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Concreting of Road
300116200604000	Rehabilitation of Road, Barangay Bagong Pag-asa, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200605000	Rehabilitation of Road, Barangay Banaban, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200606000	Rehabilitation of Road, Barangay Bangkal, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200607000	Rehabilitation of Road, Barangay Baritan, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer

page 20



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300116200608000	Rehabilitation of Road, Barangay Biak na Bato, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200609000	Rehabilitation of Road, Barangay Gabihan, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200610000	Rehabilitation of Road, Barangay Ilog Bulo, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200611000	Rehabilitation of Road, Barangay Kabayunan, D.R.T., Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200612000	Rehabilitation of Road, Barangay Laog, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200613000	Rehabilitation of Road, Barangay Malibay, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200614000	Rehabilitation of Road, Barangay Minuyan, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200615000	Rehabilitation of Road, Barangay Paliwasan, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/ 03/02/2018 03/08/2018	Submission / Opening of 03/21/2018	Notice of Award 03/23/2018	Contract Signing 04/03/2018 04/04/2018		Total	MOOE	CO	
300116200616000	Rehabilitation of Road, Barangay Pansumaloc, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200617000	Rehabilitation of Road, Barangay Pulong Bayabas, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200618000	Rehabilitation of Road, Barangay Sapang Putik, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200619000	Rehabilitation of Road, Barangay Telepatio, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300116200620000	Rehabilitation of Road, Barangay Tigbe, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of Road
300104201246000	Construction/Completion of Multi-Purpose Building Barangay Lawa, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	3,000,000.00		3,000,000.00	Const. of multi- purpose building
320101101103000	Construction of Flood Mitigation Structures at Maasim River, San Rafael, Bulacan Phase 2	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Construction of Flood Control
320101101104000	Construction of Flood Mitigation Structures at Maasim River, San Rafael, Bulacan Phase 3	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Construction of Flood Control

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
320102100312000	Construction of Flood Control Mitigation Structures along Angat River Poblacion, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	03/02/2018 03/08/2018	03/21/2018	03/23/2018	04/03/2018 04/04/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Construction of Flood Control
31020410076000	Construction of By-Pass/Diversion Road, Candaba - San Miguel By-Pass Road, Package 1, incl. ROW, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/24/2018	04/27/2018 04/30/2018	GAA CY 2018	152,161,000.00		152,161,000.00	Construction of Road
31020410077000	Construction of By-Pass/Diversion Road, Candaba - San Miguel By-Pass Road, Package 2, incl. ROW, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/24/2018	04/27/2018 04/30/2018	GAA CY 2018	140,128,000.00		140,128,000.00	Construction of Road
3001166200628000	Concreting of Talbak Road in Brgy. Encanto, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	20,000,000.00		20,000,000.00	Concreting of road
300116200594000	Concreting of Access Road leading to PNP - Philippine Army Resettlement and Housing Project, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	16,000,000.00		16,000,000.00	Concreting of road
300116200595000	Concreting of Akle - Buhol Na Mangga Road, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Concreting of road
300116200596000	Construction of Access Road leading to Biak na Bato Pinaod - Akle Road, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	23,650,000.00		23,650,000.00	Construction of Road
300116200622000	Construction of Road, Sitio Brown, Sibul, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Construction of Road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise ment/ 03/16/2018 03/22/2018	Submission / Opening of 04/05/2018	Notice of Award 04/19/2018	Contract Signing 04/23/2018 04/24/2018		Total	MOOE	CO	
320101101124000	Rehabilitation/Reconstruction of Road, Batasang Bata, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	13,576,000.00		13,576,000.00	Construction of Road
320101101125000	Rehabilitation/Reconstruction of Road, Buga, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	19,113,000.00		19,113,000.00	Construction of Road
320101101126000	Rehabilitation/Reconstruction of Road, Ilog Bulo, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	22,435,000.00		22,435,000.00	Construction of Road
320101101127000	Rehabilitation/Reconstruction of Roads, Magmarale, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	35,724,000.00		35,724,000.00	Construction of Road
320101101128000	Rehabilitation/Reconstruction of Roads, Masalipit, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	32,402,000.00		32,402,000.00	Construction of Road
300117200815000	Road Construction, Barangay Balasing, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	5,000,000.00		5,000,000.00	Construction of Road
300106200011000	Construction of Slope Protection along Marugay-Rugay, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/24/2018	04/27/2018 04/30/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Slope Protection
320102100314000	Construction of Slope Protection along Angat Riverbanks, Brgy. Sta. Cruz, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/24/2018	04/27/2018 04/30/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Slope Protection

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300117200773000	Rehab./Improvement of Road, Brgy. Capihan, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Concreting of road
300117200774000	Rehab./Improvement of Road, Brgy. Pasong Bangkal, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/06/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	10,000,000.00		10,000,000.00	Concreting of road
300117200775000	Rehab./Improvement of Road, Brgy. Pinac-pinacan, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Concreting of road
300117200776000	Rehab./Improvement of Road, Brgy. Salapungan, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of road
300117200778000	Rehab./Improvement of Road, Brgy. Talacsan, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Concreting of road
3001172007820000	Rehab./Improvement of Road, Brgy. Anyatam, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Concreting of road
300117200783000	Rehab./Improvement of Road, Brgy. Bagong Barrio, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/24/2018	04/27/2018 04/30/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Concreting of road
300117200784000	Rehab./Improvement of Road, Brgy. Bagong Pag-asa, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/24/2018	04/27/2018 04/30/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300117200785000	Rehabilitation/Improvement of Road, Brgy. Balaong, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/06/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of road
300117200798000	Rehabilitation/Improvement of Road, Brgy. Sampaloc, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/06/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of road
300117200802000	Rehabilitation/Improvement of Road, Brgy. Sta. Catalina Bata, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/06/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Concreting of road
300119200041000	Construction of Bridge, Brgy. Cambio, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/06/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Construction of Box Culvert
30010620001000	Construction of Slope Protection Phase II and Phase III, Brgy. Pinagtulayan, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/06/2018	04/24/2018	04/27/2018 04/30/2018	GAA CY 2018	100,000,000.00		100,000,000.00	Slope Protection
300103200218000	Construction of Multi-Purpose Building (Senior Citizens Center), Sapang Palay, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	03/16/2018 03/22/2018	04/05/2018	04/19/2018	04/23/2018 04/24/2018	GAA CY 2018	5,000,000.00		5,000,000.00	Construction of Multi- Purpose Building

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 26

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertise- ment/ 04/03/2018	Submission / Opening of 04/17/2018	Notice of Award 05/04/2018	Contract Signing 05/08/2018 05/09/2018		Total	MOOE	CO	
310103100097000	Preventive Maintenance - Asphalt Overlay along Bocaue - San Jose Road K0030 + (-771) - K0030+101, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	03/28/2018 04/03/2018	04/17/2018	05/04/2018	05/08/2018 05/09/2018	GAA CY 2018	11,845,000.00		11,845,000.00	Asphalt Overlay of road
3101031000107000	Preventive Maintenance - Asphalt Overlay along Sta. Maria - By Pass Road, K0030 + 114 - K0030+283; K0030+512 - K0030+758; K0031+000 - K0031+577	Bulacan 2nd DEO	Public Bidding	03/28/2018 04/03/2018	04/17/2018	05/04/2018	05/08/2018 05/09/2018	GAA CY 2018	26,677,000.00		26,677,000.00	Asphalt Overlay of road
310106100119000	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Sta. Maria - By-Pass Road, K0031+000 - K0031+237	Bulacan 2nd DEO	Public Bidding	03/28/2018 04/03/2018	04/17/2018	05/04/2018	05/08/2018 05/09/2018	GAA CY 2018	6,768,000.00		6,768,000.00	Construction of road/ Widening
300104201208000	Completion of Multi-Purpose Building, Sta. Cruz, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	03/28/2018 04/03/2018				GAA CY 2018	1,000,000.00		1,000,000.00	Postponed
300104201262000	Construction of Multi-Purpose Building (close or open court), in Barangay Bulualto, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	03/28/2018 04/03/2018	04/17/2018	05/04/2018	05/08/2018 05/09/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Construction of multi-purpose building
310302100043000	Replacement of Permanent Weak Bridges, Tigpalas Br. (B01686LZ) along Sta. Rita - Camias Old Road	Bulacan 2nd DEO	Public Bidding	03/28/2018 04/03/2018	04/17/2018	05/04/2018	05/08/2018 05/09/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Replacement of Bridge
310305100171000	Widening of Permanent Bridges, Kay-Uwak Br.B1331+B1293 Norzagaray - Bigte Road	Bulacan 2nd DEO	Public Bidding	03/28/2018 04/03/2018	04/17/2018	05/04/2018	05/08/2018 05/09/2018	GAA CY 2018	28,500,000.00		28,500,000.00	Widening of Bridge

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 27

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300116200113000	Concreting of Brgy. Pinaod - Bulusukan Road, Phase I, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	100,000,000.00		100,000,000.00	Construction of road
300116200114000	Concreting of Brgy. Pinaod - Bulusukan Road, Phase II, San Ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	100,000,000.00		100,000,000.00	Construction of road
300118200051000	Improvement/Rehabilitation of Linawan Bridge and Approaches, Dulong Bayan, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018 05/30/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Improvement of Bridge and Approaches
300104201239000	Construction of Multi-Purpose Building, Barangay Camalig, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Construction of road
300116200099000	Rehabilitation/Reconstruction/Improvement of Igay-Montalban Road, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	06/07/2018	06/21/2018	06/26/2018 06/27/2018	GAA CY 2018	100,000,000.00 (50 Million for Civil Works)		100,000,000.00	Construction of road Note: 50 Million for ROW Acquisition
300116200159000	Construction/Improvement/Rehabilitation of Roads leading to Kaytitinga Falls, Barangay San Isidro, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	100,000,000.00		100,000,000.00	Construction of road
300116200160000	Construction/Improvement/Rehabilitation of Roads leading to Mt. Balagbag, Barangay San Isidro, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	100,000,000.00		100,000,000.00	Construction of road
300116200601000	Construction/Rehabilitation/Improvement of Roads leading to Relocation Site FVR, San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	20,000,000.00		20,000,000.00	Construction of road

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 28

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
3001162000624000	Construction/Improvement of Rod, Brgy. San Mateo, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	25,000,000.00		25,000,000.00	Construction of road
300104201226000	Construction of Multi-Purpose Building, Brgy. Pantubig, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Construction of multi-purpose building
300104201227000	Construction of Multi-Purpose Building, Brgy. Pasong Inchik, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Construction of multi-purpose building
300104201228000	Construction of Multi-Purpose Building, Barangay Paco, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	04/26/2018 05/02/2018	05/15/2018	05/25/2018	05/29/2018 05/30/2018	GAA CY 2018	1,500,000.00		1,500,000.00	Construction of multi-purpose building
320102100313000	Construction of Flood Control Structures along Angat - Bustos Dam River, Phase I, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	05/18/2018 05/24/2018	06/07/2018	06/21/2018	06/26/2018 06/27/2018	GAA CY 2018	40,000,000.00		40,000,000.00	Construction of road
31010610012000	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Drainage Canal Sta. Maria - Norzagaray Road K0037+600 - K0038+000; K0040+200 - K0040+491	Bulacan 2nd DEO	Public Bidding	05/18/2018 05/24/2018	06/07/2018	06/21/2018	06/26/2018 06/27/2018	GAA CY 2018	13,233,000.00		13,233,000.00	Construction of drainage canal
310305100172000	Widening of Permanent Bridges, Labnoan Br. (B01684LZ) along Daang Maharlika (LZ)	Bulacan 2nd DEO	Public Bidding	05/18/2018 05/24/2018	06/07/2018	06/21/2018	06/26/2018 06/27/2018	GAA CY 2018	35,780,000.00		35,780,000.00	Widening of bridge
300104201219000	Construction/Completion of Multi-Purpose Building (with mini-port) Ubihan, Meycauayan, Bulacan	Bulacan 2nd DEO	Public Bidding	05/18/2018 05/24/2018	06/07/2018	06/21/2018	06/26/2018 06/27/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Construction / Completion of multi-purpose bldg.

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 29

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
30010420126000	Repair/Rehabilitaiton of Pandayan Senior Citizen's Hall, Barangay Pandayan, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	05/18/2018 05/24/2018	06/07/2018	06/21/2018	06/26/2018 06/27/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Construction of road
300104201221000	Construction of Multi-Purpose Building, Municipal Hall Compound, Poblacion, Norzagaray, Bulacan	Bulacan 2nd DEO	Public Bidding	05/18/2018 05/24/2018	06/07/2018	06/21/2018	06/26/2018 06/27/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Construction of multi-purpose building
300107200102000	Riprapping of Patulo Creek in Loma de Gato, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	05/31/2018 06/06/2018	06/19/2018	07/03/2018	07/06/2018 07/09/2018	GAA CY 2018	5,000,000.00		5,000,000.00	Riprapping of Creek
300104201264000	Construction of Multi-Purpose Building and Kennel Facility PDEA Plans and Operation Service-K9 Unit, Sitio Lambakin, Barangay Sto. Cristo, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	05/31/2018 06/06/2018	06/19/2018	07/03/2018	07/06/2018 07/09/2018	GAA CY 2018	2,500,000.00		2,500,000.00	Construction of multi-purpose building
300104201265000	Repair/Improvement of Multi-Purpose Building (K-9 officer and personnel) barracks) PDEA Plans and Oration Service-K9 Unit, Sitio Lambakin, Brgy. Sto. Cristo, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	05/31/2018 06/06/2018	06/19/2018	07/03/2018	07/06/2018 07/09/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Repair/improvement of building
300104201266000	Construction of Multi-Purpose Building(Day Care Center) , Barangay San Rafael V, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	05/31/2018 06/06/2018	06/19/2018	07/03/2018	07/06/2018 07/09/2018	GAA CY 2018	2,000,000.00		2,000,000.00	Construction of multi-purpose building
300119200042000	Construction of Bridge on a small creek in Prenza 1, Marilao, Bulacan	Bulacan 2nd DEO	Public Bidding	05/31/2018 06/06/2018	06/19/2018	07/03/2018	07/06/2018 07/09/2018	GAA CY 2018	3,000,000.00		3,000,000.00	Box Culvert
300104201218000	Construction of Multi-Purpose Building(Day Care Center) , Partida, San Miguel, Bulacan	Bulacan 2nd DEO	Public Bidding	05/31/2018 06/06/2018	06/19/2018	07/03/2018	07/06/2018 07/09/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Construction of multi-purpose building

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 30

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise ment/ 06/21/2018 06/27/2018	Submission / Opening of 07/10/2018	Notice of Award 07/17/2018	Contract Signing 07/18/2018 07/18/2018		Total	MOOE	CO	
300117200814000	Upgrading of Road including Drainage at Barazon St., Brgy. Saluysoy, Meycauayan City, Bulacan	Bulacan 2nd DEO	Public Bidding	06/21/2018 06/27/2018	07/10/2018	07/17/2018	07/18/2018 07/18/2018	GAA CY 2018	10,000,000.00		10,000,000.00	Construction of road with drainage canal
310203100047000	Road Widening Meycauayan - Camalig - Bahay Pari Road incl ROW K0023+200 - K0024+637; K0024+856 - K0024+1024; K0025+194 - K0025+255; K0025+435 - K0025+790, Meycauayan, Bulacan	Bulacan 2nd DEO	Public Bidding	06/21/2018 06/27/2018	07/10/2018	07/17/2018	07/18/2018 07/18/2018	GAA CY 2018	100,000,000.00 (50 M for Road Widening)		100,000,000.00	Road Widening Note: 50 Million for ROW Acquisition
310203100052000	Road Widening Muzon - Tungkong Mangga Road, K0043+585 - K0045+030, City of San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	06/21/2018 06/27/2018	07/10/2018	07/17/2018	07/18/2018 07/18/2018	GAA CY 2018	100,000,000.00 (50 M for Road Widening)		100,000,000.00	Road Widening Note: 50 Million for ROW Acquisition
310202100184000	Road Widening Meycauayan - Camalig - Bahay Pari Rd K0020+(-854) - K0020+596, City of Meycauayan, Bulacan	Bulacan 2nd DEO	Public Bidding	06/21/2018 06/27/2018	07/10/2018	07/17/2018	07/18/2018 07/18/2018	GAA CY 2018	45,820,000.00 (22.4518 M for Road Widening)		45,820,000.00	Road Widening (*Note: 22.4518 M for ROW Acquisition)
320101101112000	Construction of Flood Control Structures along Maasim River (Maasim Section), San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	06/21/2018 06/27/2018	07/10/2018	07/17/2018	07/18/2018 07/18/2018	GAA CY 2018	35,000,000.00		35,000,000.00	Slope Protection

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 31

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
320101100316000	Construction / Concreting of Sapang Putik - Basuit - Gabihan Road, San ildefonso, Bulacan	Bulacan 2nd DEO	Public Bidding	06/21/2018 06/27/2018	07/30/2018	08/06/2018	08/09/2018 08/10/2018	GAA CY 2018	230,000,000.00		230,000,000.00	Concreting of Road
310106100017000	Asset Preservation - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads Eastern Bulacan Road K0073+897 - K0074+295; K0076+033 - K0076+399; K0093+874 - K0094+028; K0094+465 - K0095+541; K0106+582 - K0106+740; K0107+178 - K00107+298	Bulacan 2nd DEO	Public Bidding	06/28/2018 07/04/2018	07/17/2018	07/23/2018	07/26/2018 07/27/2018	GAA CY 2018	62,547,000.00		62,547,000.00	Rehabilitation of Paved Road
300116200602000	Rehabilitation and Improvement of Meycauayan Service Road (North Bound) K0000+000 - K0001+676, City of Meycauayan, Bulacan	Bulacan 2nd DEO	Public Bidding	06/28/2018 07/04/2018	07/17/2018	07/23/2018	07/26/2018 07/27/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Rehabilitation of Road
300116200603000	Rehabilitation and Improvement of Meycauayan Service Road (South Bound) K0000+000 - K0001+676, City of Meycauayan, Bulacan	Bulacan 2nd DEO	Public Bidding	06/28/2018 07/04/2018	07/17/2018	07/23/2018	07/26/2018 07/27/2018	GAA CY 2018	50,000,000.00		50,000,000.00	Rehabilitation of Road
310203100077000	Road Widening - Gen. Alejo Santos Highway K0064+000 - K0065+000, Angat, Bulacan	Bulacan 2nd DEO	Public Bidding	06/28/2018 07/04/2018	07/17/2018	07/23/2018	07/26/2018 07/27/2018	GAA CY 2018	36,332,000.00		36,332,000.00	Road Widening
310104100011000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road Daang Maharlika (LZ), K0054+000 - K0059+500, San Rafael, Bulacan	Bulacan 2nd DEO	Public Bidding	06/28/2018 07/04/2018	07/17/2018	07/23/2018	07/26/2018 07/27/2018	GAA CY 2018	100,000,000.00		100,000,000.00	Rehabilitation of Paved Road
300104201261000	Construction of San Jose del Monte Convention Center, San Jose del Monte, Bulacan	Bulacan 2nd DEO	Public Bidding	06/28/2018 07/04/2018	07/17/2018	07/23/2018	07/26/2018 07/27/2018	GAA CY 2018	25,000,000.00		25,000,000.00	Construction

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District

ANNUAL PROCUREMENT PLAN FOR FY 2018

page 32

Code (PAP) - UACS #	Procurement Program/ Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertise- ment/	Submission / Opening of	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200018000	Construction of San Jose del Monte Convention Center (Phase II) San Jose del Monte City, Bulacan	Bulacan 2nd DEO	Public Bidding	07/12/2018 07/18/2018	07/31/2018	08/06/2018	08/09/2018 08/10/2018	GAA CY 2018	150,000,000.00		150,000,000.00	Construction
300104201206000	Completion of Multi-Purpose Building San Gabriel, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	07/12/2018 07/18/2018	07/31/2018	08/06/2018	08/09/2018 08/10/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Completion of multi- purpose building
300104201249000	Construction/Renovation/Rehabilitation of Multi-Purpose Building (Senior Citizens Building), Brgy. Caysio, Sta. Maria, Bulacan	Bulacan 2nd DEO	Public Bidding	07/12/2018 07/18/2018	07/31/2018	08/06/2018	08/09/2018 08/10/2018	GAA CY 2018	1,000,000.00		1,000,000.00	Completion of multi- purpose building

Submitted by:

Recommended by:

Approved by:

EDGAR A. SARTO
Head, BAC Secretariat

ALFREDO E. HERNANDEZ
BAC Chairman

RAMIRO M. CRUZ
District Engineer

page 33