

**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0001	Preventive Maintenance of Road: Concrete Reblocking along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1997 + 856 - K1998 + 000, K1999 + 000 - K1999 + 197, K2009 + 086 - K2009 + 509, K2014 + 000 - K2015 + 412, K2015 + 651 - K2015 + 757 Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06, 2020	January 20, 2020	DPWH General Appropriation Act 2020	19,600,000.00		19,600,000.00	
20MH0002	Preventive Maintenance of Road: Concrete Reblocking along Isulan Jct-Ninoy Aquino Rd - K1835 + 277 - K1835 + 894 Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06, 2020	January 20, 2020	DPWH General Appropriation Act 2020	5,693,800.00		5,693,800.00	
20MH0003	Preventive Maintenance of Road: Asphalt Overlay along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1965 + 000 - K1966 + 380 Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06, 2020	January 20, 2020	DPWH General Appropriation Act 2020	44,305,800.00		44,305,800.00	
20MH0004	Reconstruction to Concrete Pavement along SNA-Lebak-Kalamansig Rd - K1851 +298 - K1851 + 334, K1851+500-K1851+554, K1851+670-K1851+722, K1845+606-K1845+679, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06, 2020	January 20, 2020	DPWH General Appropriation Act 2020	6,863,920.00		6,863,920.00	
20MH0005	Construction of Road Slope Protection Structure along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1985 + 970 - K1986 + 017, K2006 + 200 - K2006 + 310 Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06, 2020	January 20, 2020	DPWH General Appropriation Act 2020	77,200,000.00		77,200,000.00	
20MH0006	Construction of Road Slope Protection Structure along Isulan Jct-Ninoy Aquino Rd - K1808 + 110 - K1808 + 140, K1834+110-K134+178, K1845+471-K1845+544,K1846 + 940 - K1846 + 977 Bagumbayan/Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 10, 2019	October 31, 2019	January 06, 2020	January 18, 2020	DPWH General Appropriation Act 2020	44,100,000.00		44,100,000.00	

**Prepared:**

  
**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

  
**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

  
**MAMINTAL T. TAHA, Ph.D.**  
District Engineer

**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0007	Road Widening along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1918 + 000 - K1920 + 996 Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 10, 2019	October 31, 2019	January 06, 2020	January 18, 2020	DPWH General Appropriation Act 2020	69,813,890.00		69,813,890.00	
20MH0008	Road Widening along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd - K1931+767 - K1934+515 Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 10, 2019	October 31, 2019	January 06, 2020	January 18, 2020	DPWH General Appropriation Act 2020	74,936,110.00		74,936,110.00	
20MH0009	Road Widening along Isulan Jct-Ninoy Aquino Rd - K1788 + 000 - K1791 + 526 Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 10, 2019	October 31, 2019	January 08, 2020	January 20, 2020	DPWH General Appropriation Act 2020	96,500,000.00		96,500,000.00	
20MH0010	Road Widening along SNA-Lebak-Kalamansig Rd - K1849+671 - K1849+921 Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 10, 2019	October 31, 2019	January 08, 2020	January 20, 2020	DPWH General Appropriation Act 2020	6,881,560.00		6,881,560.00	
20MH0011	Rehabilitation/Major Repair of Kanipaan Br. (B00339MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 15, 2019	November 05, 2019	January 10, 2020	January 22, 2020	DPWH General Appropriation Act 2020	12,289,200.00		12,289,200.00	
20MH0012	Rehabilitation/Major Repair of Wal Bridge 1 (B00336MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 15, 2019	November 05, 2019	January 10, 2020	January 22, 2020	DPWH General Appropriation Act 2020	7,056,000.00		7,056,000.00	
20MH0013	Rehabilitation/Major Repair of Wal Bridge 2 (B00337MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 15, 2019	November 05, 2019	January 10, 2020	January 22, 2020	DPWH General Appropriation Act 2020	7,056,000.00		7,056,000.00	
20MH0014	Widening of Marigaeg Br. (B00625MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 15, 2019	November 05, 2019	January 10, 2020	January 22, 2020	DPWH General Appropriation Act 2020	13,328,000.00		13,328,000.00	
20MH0015	Widening of Tipudos Br. (B00626MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 15, 2019	November 05, 2019	January 10, 2020	January 22, 2020	DPWH General Appropriation Act 2020	24,382,400.00		24,382,400.00	

**Prepared:**

  
**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

  
**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

  
**MAMINTAL T. TAHA, PH.D.**  
District Engineer

**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0016	Widening of Cadiz Br. (B00627MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 17, 2019	November 07, 2019	January 13, 2020	January 27, 2020	DPWH General Appropriation Act 2020	14,092,400.00		14,092,400.00	
20MH0017	Widening of Bagumbayan Br. (B00608MN) along Isulan Jct-Ninoy Aquino Rd Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 17, 2019	November 07, 2019	January 13, 2020	January 27, 2020	DPWH General Appropriation Act 2020	21,050,400.00		21,050,400.00	
20MH0018	Widening of Lower Mono Br. (B01269MN) along Isulan Jct-Ninoy Aquino Rd Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 17, 2019	November 07, 2019	January 13, 2020	January 27, 2020	DPWH General Appropriation Act 2020	24,603,880.00		24,603,880.00	
20MH0019	Construction of Flood Control (Ala River), Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 17, 2019	November 07, 2019	January 13, 2020	January 27, 2020	DPWH General Appropriation Act 2020	49,000,000.00		49,000,000.00	
20MH0020	Construction of River Bank Protection/Flood Control at Brgy. Salabaca, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 21, 2019	November 11, 2019	January 15, 2020	January 27, 2020	DPWH General Appropriation Act 2020	39,200,000.00		39,200,000.00	
20MH0021	Construction of River Bank Protection/Flood Control at Salaman River, Brgy. Salaman, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 21, 2019	November 11, 2019	January 15, 2020	January 27, 2020	DPWH General Appropriation Act 2020	49,000,000.00		49,000,000.00	
20MH0022	Construction of River Bank Protection/Flood Control (Upstream) Brgy. Biwang, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 21, 2019	November 11, 2019	January 15, 2020	January 27, 2020	DPWH General Appropriation Act 2020	39,200,000.00		39,200,000.00	
20MH0023	Construction of River Bank Protection/Flood Control at Limulan River (Downstream), Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 21, 2019	November 11, 2019	January 15, 2020	January 27, 2020	DPWH General Appropriation Act 2020	29,400,000.00		29,400,000.00	
20MH0024	Construction of Concrete Road - NRJ to Sitio Sewal leading to Lagbasan Cave passing thru Burial Cave, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 21, 2019	November 11, 2019	January 15, 2020	January 27, 2020	DPWH General Appropriation Act 2020	19,600,000.00		19,600,000.00	
20MH0025	Construction of Concrete Road - New Calinog Road leading to Tres Andanas Falls, Brgy. New Calinog, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 21, 2019	November 11, 2019	January 15, 2020	January 27, 2020	DPWH General Appropriation Act 2020	19,600,000.00		19,600,000.00	
20MH0026	Construction of Concrete Road - Tuka-Bai Saripinang Road in Bagumbayan SK in support of Agri-based Industries: Pineapple, Coffee, Rubber, Corn and Muscovado Processing Plant, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 23, 2019	November 13, 2019	January 13, 2020	January 20, 2020	DPWH General Appropriation Act 2020	19,600,000.00		19,600,000.00	

**Prepared:**

  
**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

  
**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

  
**MAMINTAL T. TAHA, Ph.D.**  
District Engineer

**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0027	Construction of Concrete Road - Brgy. Basak-Villamonte-Capilan connecting to New Calinog in support of Bamboo and Coffee Plantation Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 23, 2019	November 13, 2019	January 13, 2020	January 20, 2020	DPWH General Appropriation Act 2020	28,126,000.00		28,126,000.00	
20MH0028	Construction of Roads at Brgy. Poblacion, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 23, 2019	November 13, 2019	January 13, 2020	January 20, 2020	DPWH General Appropriation Act 2020	9,900,000.00		9,900,000.00	
20MH0029	Construction of Multi-Purpose Building at Brgy. Tuka, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 23, 2019	November 13, 2019	January 13, 2020	January 20, 2020	DPWH General Appropriation Act 2020	1,485,000.00		1,485,000.00	
20MH0030	Construction of Multi-Purpose Building at Brgy. Bolebak, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 23, 2019	November 13, 2019	January 13, 2020	January 20, 2020	DPWH General Appropriation Act 2020	1,485,000.00		1,485,000.00	
20MH0031	Construction of Multi-Purpose Building at Brgy. Kiponget, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 25, 2019	November 15, 2019	January 15, 2020	January 22, 2020	DPWH General Appropriation Act 2020	1,485,000.00		1,485,000.00	
20MH0032	Construction (Rehabilitation) of Multi-Purpose Building at Brgy. Daladap, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 25, 2019	November 15, 2019	January 15, 2020	January 22, 2020	DPWH General Appropriation Act 2020	1,188,000.00		1,188,000.00	
20MH0033	Construction (Completion) of Multi-Purpose Building at Brgy. Barurao I, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 25, 2019	November 15, 2019	January 15, 2020	January 22, 2020	DPWH General Appropriation Act 2020	1,000,000.00		1,000,000.00	
20MH0034	Construction of Multi-Purpose Building at Brgy. Paitan, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 25, 2019	November 15, 2019	January 15, 2020	January 22, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0035	Construction of Multi-Purpose Building at Brgy. Keytodac, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 25, 2019	November 15, 2019	January 15, 2020	January 22, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0036	Construction (Rehabilitation) of Multi-Purpose Building at Brgy. Milbuk, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 25, 2019	November 15, 2019	January 15, 2020	January 22, 2020	DPWH General Appropriation Act 2020	1,000,000.00		1,000,000.00	
20MH0037	Construction of Multi-Purpose Building at Brgy. Banali, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 25, 2019	November 15, 2019	January 15, 2020	January 22, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0038	Construction of Multi-Purpose Building at Brgy. South Sepaka, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 25, 2019	November 15, 2019	January 15, 2020	January 22, 2020	DPWH General Appropriation Act 2020	1,485,000.00		1,485,000.00	
20MH0039	Construction of Multi-Purpose Building at Brgy. Baranayan, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 25, 2019	November 15, 2019	January 15, 2020	January 22, 2020	DPWH General Appropriation Act 2020	1,485,000.00		1,485,000.00	

**Prepared:**

  
**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

  
**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

  
**MAMINTAL T. TAHA, Ph.D.**  
District Engineer

**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0040	Construction of Multi-Purpose Building at Masiag National High School Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 25, 2019	November 15, 2019	January 15, 2020	January 22, 2020	DPWH General Appropriation Act 2020	4,950,000.00		4,950,000.00	
20MH0041	Construction (Completion) of Multi-Purpose Building at Brgy. Daluga, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 28, 2019	November 18, 2019	January 17, 2020	January 24, 2020	DPWH General Appropriation Act 2020	2,475,000.00		2,475,000.00	
20MH0042	Construction of Multi-Purpose Building at Brgy. Kanulay, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 28, 2019	November 18, 2019	January 17, 2020	January 24, 2020	DPWH General Appropriation Act 2020	2,475,000.00		2,475,000.00	
20MH0043	Construction (Completion) of Multi-Purpose Building at Brgy. Monteverde, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 28, 2019	November 18, 2019	January 17, 2020	January 24, 2020	DPWH General Appropriation Act 2020	2,475,000.00		2,475,000.00	
20MH0044	Construction of Multi-Purpose Building at Brgy. Numo, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 28, 2019	November 18, 2019	January 17, 2020	January 24, 2020	DPWH General Appropriation Act 2020	2,475,000.00		2,475,000.00	
20MH0045	Construction of Multi-Purpose Building at Brgy. Sabanal, Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 28, 2019	November 18, 2019	January 17, 2020	January 24, 2020	DPWH General Appropriation Act 2020	2,475,000.00		2,475,000.00	
20MH0046	Construction of Multi-Purpose Building (Gymnasium), Lebak National High School-Villamonte Brgy. Villamonte, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 28, 2019	November 18, 2019	January 17, 2020	January 24, 2020	DPWH General Appropriation Act 2020	2,475,000.00		2,475,000.00	
20MH0047	Construction of Multi-Purpose Building at Brgy. Kalibuhan, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 28, 2019	November 18, 2019	January 17, 2020	January 24, 2020	DPWH General Appropriation Act 2020	2,475,000.00		2,475,000.00	
20MH0048	Construction of Multi-Purpose Building at Brgy. Lupoken, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 28, 2019	November 18, 2019	January 17, 2020	January 24, 2020	DPWH General Appropriation Act 2020	2,475,000.00		2,475,000.00	
20MH0049	Construction of Multi-Purpose Building at Brgy. Barongis, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 28, 2019	November 18, 2019	January 17, 2020	January 24, 2020	DPWH General Appropriation Act 2020	2,475,000.00		2,475,000.00	
20MH0050	Construction (Completion) of Multi-Purpose Building at Brgy. Sagasa, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 28, 2019	November 18, 2019	January 17, 2020	January 24, 2020	DPWH General Appropriation Act 2020	1,000,000.00		1,000,000.00	
20MH0051	Construction (Completion) of Multi-Purpose Building at Brgy. Ala, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 30, 2019	November 20, 2019	January 20, 2020	January 27, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	

**Prepared:**

  
**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

  
**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

  
**MAMINTAL T. TAHA, Ph.D.**  
District Engineer

**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0052	Construction (Completion) of Multi-Purpose Building at Brgy. Kangkong, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 30, 2019	November 20, 2019	January 20, 2020	January 27, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0053	Construction (Completion) of Multi-Purpose Building at Brgy. Magsaysay, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 30, 2019	November 20, 2019	January 20, 2020	January 27, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0054	Construction (Completion) of Multi-Purpose Building at Brgy. New Panay, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 30, 2019	November 20, 2019	January 20, 2020	January 27, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0055	Construction (Completion) of Multi-Purpose Building at Brgy. Salabaca, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 30, 2019	November 20, 2019	January 20, 2020	January 27, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0056	Construction (Completion) of Multi-Purpose Building at Brgy. Salumping, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 30, 2019	November 20, 2019	January 20, 2020	January 27, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0057	Construction (Completion) of Multi-Purpose Building at Brgy. New Panay, Esperanza, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 30, 2019	November 20, 2019	January 20, 2020	January 27, 2020	DPWH General Appropriation Act 2020	1,000,000.00		1,000,000.00	
20MH0058	Construction (Completion) of Multi-Purpose Building at Brgy. Poblacion, Kalamansig, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 30, 2019	November 20, 2019	January 20, 2020	January 27, 2020	DPWH General Appropriation Act 2020	1,000,000.00		1,000,000.00	
20MH0059	Construction (Completion) of Multi-Purpose Building at Brgy. San Roque, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 30, 2019	November 20, 2019	January 20, 2020	January 27, 2020	DPWH General Appropriation Act 2020	1,000,000.00		1,000,000.00	
20MH0060	Construction (Completion) of Multi-Purpose Building at Brgy. Buklod, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	October 30, 2019	November 20, 2019	January 20, 2020	January 27, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	

**Prepared:**

  
**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

  
**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

  
**MAMINTAL T. TAHA, PH.D.**  
District Engineer

**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20MH0061	Construction (Completion) of Multi-Purpose Building at Brgy. Gapok, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	November 05, 2019	November 26, 2019	January 22, 2020	January 30, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0062	Construction (Completion) of Multi-Purpose Building at Brgy. Kulaman, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	November 05, 2019	November 26, 2019	January 22, 2020	January 30, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0063	Construction (Completion) of Multi-Purpose Building at Brgy. Lagubang, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	November 05, 2019	November 26, 2019	January 22, 2020	January 30, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0064	Construction (Completion) of Multi-Purpose Building at Brgy. Tacupis, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	November 05, 2019	November 26, 2019	January 22, 2020	January 30, 2020	DPWH General Appropriation Act 2020	700,000.00		700,000.00	
20MH0065	Construction of Multi-Purpose Building at Brgy. Kinudalan, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	November 05, 2019	November 26, 2019	January 22, 2020	January 30, 2020	DPWH General Appropriation Act 2020	1,980,000.00		1,980,000.00	
20MH0066	Construction of Multi-Purpose Building at Brgy. Badiangon, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	November 05, 2019	November 26, 2019	January 22, 2020	January 30, 2020	DPWH General Appropriation Act 2020	1,980,000.00		1,980,000.00	
20MH0067	Construction of Multi-Purpose Building at Brgy. Milbuk, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	November 05, 2019	November 26, 2019	January 22, 2020	January 30, 2020	DPWH General Appropriation Act 2020	1,980,000.00		1,980,000.00	
20MH0068	Construction of Multi-Purpose Building at Brgy. Kapatagan, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Public Bidding	November 05, 2019	November 26, 2019	January 22, 2020	January 30, 2020	DPWH General Appropriation Act 2020	1,980,000.00		1,980,000.00	
20MH0069	Construction of Multi-Purpose Building at Brgy. Baranayan, Palimbang, Sultan Kudarat	Construction Section	Yes	Public Bidding	November 05, 2019	November 26, 2019	January 22, 2020	January 30, 2020	DPWH General Appropriation Act 2020	1,980,000.00		1,980,000.00	
20MH0070	Construction of Flood Control Structure within Tran River, Lebak, Sultan Kudarat	Construction Section	Yes	Public Bidding	November 05, 2019	November 26, 2019	January 22, 2020	January 30, 2020	DPWH General Appropriation Act 2020	96,500,000.00		96,500,000.00	

**Prepared:**

  
**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

  
**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

  
**MAMINTAL T. TAHA, PH.D.**  
District Engineer

**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
	Sub-surface Exploration (Soil Exploration) of Bridges along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd. (Cluster A), Lebak and Kalamansig, Sultan Kudarat	Planning and Design Section	NO	Public Bidding	January 07, 2020	January 28, 2020	February 11, 2020	February 12, 2020	DPWH General Appropriation Act 2020	892,230.00		892,230.00	
	Sub-surface Exploration (Soil Exploration) of Bridges along Isulan Jct.-Ninoy Aquino Rd (Cluster B), Bagumbayan, Sultan Kudarat	Planning and Design Section	NO	Public Bidding	January 07, 2020	January 28, 2020	February 11, 2020	February 12, 2020	DPWH General Appropriation Act 2020	624,057.00		624,057.00	
	Sub-surface Exploration (Soil Exploration) of Bridges along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd. (Cluster C), Palimbang, Sultan Kudarat	Planning and Design Section	NO	Public Bidding	January 07, 2020	January 28, 2020	February 11, 2020	February 12, 2020	DPWH General Appropriation Act 2020	254,457.00		254,457.00	
	Sub-surface Exploration (Soil Exploration) of Bridges along Isulan Jct.-Ninoy Aquino Rd (Cluster D), Senator Ninoy Aquino, Sultan Kudarat	Planning and Design Section	NO	Public Bidding	January 07, 2020	January 28, 2020	February 11, 2020	February 12, 2020	DPWH General Appropriation Act 2020	508,914.00		508,914.00	
	Sub-surface Exploration (Soil Exploration) of River Bank Protection/Flood Control, (Cluster E), Lebak and Kalamansig, Sultan Kudarat	Planning and Design Section	NO	Public Bidding	January 07, 2020	January 28, 2020	February 11, 2020	February 12, 2020	DPWH General Appropriation Act 2020	2,279,607.00		2,279,607.00	
	Sub-surface Exploration (Soil Exploration) of River Bank Protection/Flood Control, (Cluster F), Bagumbayan, Sultan Kudarat	Planning and Design Section	NO	Public Bidding	January 07, 2020	January 28, 2020	February 11, 2020	February 12, 2020	DPWH General Appropriation Act 2020	404,043.00		404,043.00	
	Sub-surface Exploration (Soil Exploration) of River Bank Protection/Flood Control, (Cluster G), Palimbang, Sultan Kudarat	Planning and Design Section	NO	Public Bidding	January 07, 2020	January 28, 2020	February 11, 2020	February 12, 2020	DPWH General Appropriation Act 2020	1,179,549.00		1,179,549.00	
	Sub-surface Exploration (Soil Exploration) of River Bank Protection/Flood Control, (Cluster H), Esperanza, Sultan Kudarat	Planning and Design Section	NO	Public Bidding	January 07, 2020	January 28, 2020	February 11, 2020	February 12, 2020	DPWH General Appropriation Act 2020	1,616,172.00		1,616,172.00	
GOODS & RELATED SERVICES													
	IT EQUIPMENTS/ CONSUMABLE	DPWH-SK2DEO	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06,2020	January 07,2020		2,866,400.00		2,866,400.00	

**Prepared:**

**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

**MAMINTAL T. TAHA, Ph.D.**  
District Engineer



**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IT EQUIPMENTS/ CONSUMABLE	DPWH-SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		1,659,210.00		1,659,210.00	
	IT EQUIPMENTS/ CONSUMABLE	DPWH-SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		2,211,190.00		2,211,190.00	
	IT EQUIPMENTS/ CONSUMABLE	DPWH-SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		463,150.00		463,150.00	
	COMMON OFFICE SUPPLIES/ GOODS	DPWH-SK2DEO	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06,2020	January 07,2020		2,022,716.09		2,022,716.09	
	COMMON OFFICE SUPPLIES/ GOODS	DPWH-SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		3,047,414.58		3,047,414.58	
	COMMON OFFICE SUPPLIES/ GOODS	DPWH-SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		1,852,291.68		1,852,291.68	
	COMMON OFFICE SUPPLIES/ GOODS	DPWH-SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		656,708.01		656,708.01	
	FIRE EQUIPMENTS	DPWH-SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		6,000.00		6,000.00	
	FIRE EQUIPMENTS	DPWH-SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		12,000.00		12,000.00	
	FIRE EQUIPMENTS	DPWH-SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		18,000.00		18,000.00	
	FUEL & OIL, LUBRICANTS	DPWH-SK2DEO	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06,2020	January 07,2020		4,276,600.00		4,276,600.00	
	FUEL & OIL, LUBRICANTS	DPWH-SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		4,659,490.00		4,659,490.00	
	FUEL & OIL, LUBRICANTS	DPWH-SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		4,259,490.00		4,259,490.00	
	FUEL & OIL, LUBRICANTS	DPWH-SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		4,659,490.00		4,659,490.00	
	LABOR SERVICES	DPWH-SK2DEO	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06,2020	January 07,2020		84,900.00		84,900.00	

**Prepared:**

  
**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

  
**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

  
**MAMINTAL T. TAHA, Ph.D.**  
District Engineer

**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LABOR SERVICES	DPWH- SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		109,900.00		109,900.00	
	LABOR SERVICES	DPWH- SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		107,400.00		107,400.00	
	LABOR SERVICES	DPWH- SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		125,900.00		125,900.00	
	LABORATORY APPARATUS,DEVICES AND SUPPLY	DPWH- SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		332,850.00		332,850.00	
	COURIER	DPWH- SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		30,000.00		30,000.00	
	CONTINGENCY	DPWH- SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		100,000.00		100,000.00	
	OFFICE FURNITURES/ EQUIPMENTS	DPWH- SK2DEO	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06,2020	January 07,2020		410,000.00		410,000.00	
	OFFICE FURNITURES/ EQUIPMENTS	DPWH- SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		420,600.00		420,600.00	
	OFFICE FURNITURES/ EQUIPMENTS	DPWH- SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		5,700.00		5,700.00	
	Electrical Accessories	DPWH- SK2DEO	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06,2020	January 07,2020		13,216.80		13,216.80	
	Electrical Accessories	DPWH- SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		11,130.90		11,130.90	
	Electrical Accessories	DPWH- SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		9,376.40		9,376.40	
	Electrical Accessories	DPWH- SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		4,206.00		4,206.00	
	SPARE PARTS	DPWH- SK2DEO	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06,2020	January 07,2020		315,200.00		315,200.00	
	SPARE PARTS	DPWH- SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		382,500.00		382,500.00	

**Prepared:**

  
**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

  
**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

  
**MAMINTAL T. TAHA, Ph.D.**  
District Engineer

**SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SPARE PARTS	DPWH- SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		371,200.00		371,200.00	
	SPARE PARTS	DPWH- SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		193,500.00		193,500.00	
	Const. Materials -Routine Maintenance	DPWH- SK2DEO	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06,2020	January 07,2020		10,665,685.20		10,665,685.20	
	Const. Materials -Routine Maintenance	DPWH- SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		6,334,109.70		6,334,109.70	
	Const. Materials -Routine Maintenance	DPWH- SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		10,221,815.20		10,221,815.20	
	Const. Materials -Routine Maintenance	DPWH- SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		5,689,109.70		5,689,109.70	
	Rental of Service Vehicles	DPWH- SK2DEO	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06,2020	January 07,2020		150,000.00		150,000.00	
	Rental of Service Vehicles	DPWH- SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		150,000.00		150,000.00	
	Rental of Service Vehicles	DPWH- SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		150,000.00		150,000.00	
	Rental of Service Vehicles	DPWH- SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		150,000.00		150,000.00	
	Service Vehicle Repair	DPWH- SK2DEO	Yes	Public Bidding	October 08, 2019	October 29, 2019	January 06,2020	January 07,2020		600,000.00		600,000.00	
	Service Vehicle Repair	DPWH- SK2DEO	NO	Public Bidding	April 01, 2020	April 28, 2020	May 05,2020	May 06,2020		1,025,000.00		1,025,000.00	
	Service Vehicle Repair	DPWH- SK2DEO	NO	Public Bidding	July 01, 2020	July 28, 2020	August 04,2020	August 05,2020		600,000.00		600,000.00	
	Service Vehicle Repair	DPWH- SK2DEO	NO	Public Bidding	October 01, 2020	October 28, 2020	November 04,2020	November 05,2020		600,000.00		600,000.00	

**Prepared:**

  
**HAZRIN D. ALANGCA**  
Head, Procurement Staff

**Recommended:**

  
**LEVIE D. TRABADO**  
Assistant District Engineer

**Approved:**

  
**MAMINTAL T. TAHA, Ph.D.**  
District Engineer