

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020
CIVIL WORKS AND GOODS AND SERVICES

	Procurement Program/Project	PMO/ End -User	Is This an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
1.0	Midsayap-Makar Rd - K1696 + 820 - K1698 + 066.30	Const. Section	Yes	Public Bidding	10/01-07/2019	10/21/2019	01/13/2020	01/20/2020	NEP 2020	40.434			Asphalt Overlay
2.0	Banisilan-Guiling-Alamada-Libungan Rd - K1640 + 500 - K1640 + 1000, K1642 + 036 - K1642 + 114, K1643 + 000 - K1645 + 062	Const. Section	Yes	Public Bidding	10/01-07/2019	10/21/2019	01/13/2020	01/20/2020	NEP 2020	41.542			Asphalt Overlay
3.0	Dualing-Baliki-Silik Road - K1695+000 - K1699+002 (Baliki-Dungguan-Langayen Section)	Const. Section	Yes	Public Bidding	10/01-07/2019	10/21/2019	01/13/2020	01/20/2020	NEP 2020	43.249			Asphalt Overlay
4.0	Dualing-New Panay-Midsayap Road - K1707+000 - K1709+000, K1710+000 - K1712+075 (New Panay - Lawili Section)	Const. Section	Yes	Public Bidding	10/01-07/2019	10/21/2019	01/13/2020	01/20/2020	NEP 2020	42.754			Asphalt Overlay
5.0	Midsayap-Makar Road - K1694+(-269.50) - K1694+980 (Midsayap Section)	Const. Section	Yes	Public Bidding	10/01-07/2019	10/21/2019	01/13/2020	01/20/2020	NEP 2020	50.624			Widening
6.0	Midsayap-Makar Road - K1710+128, K1713+000 (Olandang Section)	Const. Section	Yes	Public Bidding	11/07-13/2019	11/26/2019	01/13/2020	01/20/2020	NEP 2020	80.506			Widening
7.0	Banisilan-Guiling-Alamada-Libungan Road - K1696+798 - K1698+219 (Cabaruyan Section)	Const. Section	Yes	Public Bidding	10/22-28/2019	11/11/2019	01/13/2020	01/20/2020	NEP 2020	34.147			Widening
8.0	Dualing-New Panay-Midsayap Road - K1691+551 - K1693+767 (Baliki Section)	Const. Section	Yes	Public Bidding	10/15-21/2019	11/04/2019	01/13/2020	01/20/2020	NEP 2020	58.937			Widening
9.0	Midsayap (Sadaan-Central Glad), North Cotabato	Const. Section	Yes	Public Bidding	10/18-24/2019	11/06/2019	01/13/2020	01/20/2020	NEP 2020	50.000			Bypass Road
10.0	Jct. Asik-Asik Falls to Mimbawag leading to Daday Falls, Brgy. Dado, Alamada, North Cotabato	Const. Section	Yes	Public Bidding	10/22-28/2019	11/11/2019	01/13/2020	01/20/2020	NEP 2020	10.000			Concreting
11.0	Jct. San Mateo to Upper Mimbawag leading to UK Peak, Brgy. San Mateo, Aleosan, North Cotabato	Const. Section	Yes	Public Bidding	10/22-28/2019	11/11/2019	01/13/2020	01/20/2020	NEP 2020	10.000			Concreting
12.0	Aleosan Barangay Road from Katalicanan-Cawilihan connecting to Lawili in support of Rubber and Palm Oil Industries, Aleosan, Cotabato	Const. Section	Yes	Public Bidding	11/20-26/2019	12/09/2019	01/13/2020	01/20/2020	NEP 2020	10.000			Concreting
13.0	Aleosan Barangay Road from Lawili to Pentil connecting to Palacat in support of Rubber and Palm Oil Industries, Aleosan, Cotabato	Const. Section	Yes	Public Bidding	11/29-12/05/2019	12/18/2019	01/13/2020	01/20/2020	NEP 2020	36.812			Concreting
14.0	Aleosan Barangay Road from San Mateo Sitio Taguan connecting to Pupoyon Dualing, in support of Rubber, Palm Oil and Coconut Industries, Aleosan,	Const. Section	Yes	Public Bidding	10/08-14/2019	10/28/2019	01/13/2020	01/20/2020	NEP 2020	18.000			Concreting
15.0	Aleosan Barangay Road from Upper Katalicanan connecting to Sition Citrus New Leon in support of Rubber and Palm Oil Industries, Aleosan, Cotabato	Const. Section	Yes	Public Bidding	12/06-12/2019	12/26/2019	01/13/2020	01/20/2020	NEP 2020	35.000			Concreting
16.0	National Highway in support to Palm Oil Mill Project, Pikit, Cotabato	Const. Section	Yes	Public Bidding	10/17-23/2019	11/05/2019	01/13/2020	01/20/2020	NEP 2020	15.000			Concreting

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020
CIVIL WORKS AND GOODS AND SERVICES

	Procurement Program/Project	PMO/ End -User	Is This an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
17.0	Kibenes/Carmen in support of Rubber Processing Center, Aleosan, Cotabato	Const. Section	Yes	Public Bidding	10/17-23/2019	11/05/2019	01/13/2020	01/20/2020	NEP 2020	10.000			Bridge Completion
18.0	Poblacion, Pikit-Batulawan-Balatican-Gokotan Bridge in support of Palm Oil Industry-Univanich Carmen Palm Oil Mill (BOI Registered), Pikit, Cotabato	Const. Section	Yes	Public Bidding	11/21-27/2019	12/10/2019	01/20/2020	01/30/2020	NEP 2020	10.000			Concreting
19.0	Concreting of Dualing Baliki National Highway to Purok L. Dualing, Aleosan, Cotabato	Const. Section	Yes	Public Bidding	11/21-27/2019	12/10/2019	01/13/2020	01/20/2020	NEP 2020	2.000			Construction of Concrete Road
20.0	Concreting of Junction Dualing-New Panay National Highway to Sitio Lapu-Lapu, Lawili, Aleosan, Cotabato	Const. Section	Yes	Public Bidding	10/17-23/2019	11/05/2019	01/20/2020	01/27/2020	NEP 2020	2.000			Construction of Concrete Road
21.0	Concreting of Junction Dualing-New Panay National Highway crossing Purok Gumamela, Katalicanan, Aleosan, Cotabato	Const. Section	Yes	Public Bidding	11/21-27/2019	12/10/2019	01/20/2020	01/27/2020	NEP 2020	2.000			Construction of Concrete Road
22.0	Concreting of Junction New Panay National Highway Sitio Nangka New Leon Aleosan connecting Barangay Cawilihan, New Leon, Aleosan, Cotabato	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/20/2020	01/27/2020	NEP 2020	2.000			Construction of Concrete Road
23.0	Concreting of Dualing-New Panay National Highway Junction - Centro New Panay connecting road to Tunganon, Carmen, New Panay, Aleosan, Cotabato	Const. Section	Yes	Public Bidding	11/21-27/2019	12/10/2019	01/20/2020	01/27/2020	NEP 2020	2.000			Construction of Concrete Road
24.0	Concreting of Tomado Proper to Lower Mingading, Tomado, Aleosan, Cotabato	Const. Section	Yes	Public Bidding	12/06-12/2019	12/26/2019	01/20/2020	01/27/2020	NEP 2020	2.000			Construction of Concrete Road
25.0	Concreting of Local Road Martin to Tinago State, Ulamian, Libungan	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/20/2020	01/27/2020	NEP 2020	2.000			Construction of Concrete Road
26.0	Concreting of Purok 2 - Slaughter House Road, Poblacion, Libungan	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/20/2020	01/27/2020	NEP 2020	2.000			Construction of Concrete Road
27.0	Concreting of Local Road Purok 7, Gumaga, Libungan, Cotabato	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/20/2020	01/27/2020	NEP 2020	2.000			Construction of Concrete Road
28.0	Concreting of Local Road Purok Yellow Bell-District 6, Magsaysay Street, Sinawingan, Libungan, Cotabato	Const. Section	Yes	Public Bidding	12/06-12/2019	12/26/2019	01/14/2020	01/20/2020	NEP 2020	2.000			Construction of Concrete Road
29.0	Concreting of Local Road NIA Village, Villarica, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	12/06-12/2019	12/26/2019	01/14/2020	01/20/2020	NEP 2020	4.000			Construction of Concrete Road
30.0	Concreting of Purok 5 - Purok 10, Malamote, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/14/2020	01/20/2020	NEP 2020	2.000			Construction of Concrete Road
31.0	Concreting of Kimagango - Anonang Road, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/14/2020	01/20/2020	NEP 2020	2.000			Construction of Concrete Road
32.0	Concreting of Lower Katingawan - Poblacion 7 Road, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	12/03-09/2019	12/22/2019	01/14/2020	01/20/2020	NEP 2020	2.000			Construction of Concrete Road
33.0	Concreting Kiwanan Road to Llanda Kiwanan, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	12/03-09/2019	12/22/2019	01/14/2020	01/20/2020	NEP 2020	2.000			Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020
CIVIL WORKS AND GOODS AND SERVICES

	Procurement Program/Project	PMO/ End -User	Is This an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
34.0	Concreting of Purok 5 - Purok 7, Upper Glad, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	12/03-09/2019	12/22/2019	01/14/2020	01/20/2020	NEP 2020	2.000			Construction of Concrete Road
35.0	Concreting of Agriculture, Bual Sur Road, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	10/16-22/2019	11/04/2019	01/14/2020	01/20/2020	NEP 2020	2.000			Construction of Concrete Road
36.0	Concreting of Sadaan - Sta. Cruz Road, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	10/08-14/2019	10/28/2019	01/14/2020	01/20/2020	NEP 2020	2.000			Construction of Concrete Road
37.0	Concreting of Patindeguen - Lagumbingan Road, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	10/09-15/2019	10/29/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
38.0	Concreting of Purok 5-9 Road San Isidro, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	10/09-15/2019	10/29/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
39.0	Concreting of Jct. Highway-Landing, Central Glad Road, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	11/12-18/2019	12/01/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
40.0	Concreting of Arizona-Malamot Road, Arizona, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	11/26-12/02/2019	12/20/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
41.0	Concreting of Balogo Hacienda Maria, Upper Baguer, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	11/26-12/02/2019	12/20/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
42.0	Concreting of Paglaum Road connecting Anick, Balogo, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	11/26-12/02/2019	12/20/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
43.0	Concreting of Barangay Road to Mer Saljay Area, Presbitero, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	11/25-12/01/2019	12/19/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
44.0	Concreting of Local Road from Anick Elementary School to National Highway, Anick, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	10/22-28/2019	11/11/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
45.0	Concreting of Local Road from Crossing barte to Detachment, Tubon, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	12/06-12/2019	12/26/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
46.0	Concreting of Local Road, Midpapan 1, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	12/05-11/2019	12/24/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
47.0	Concreting of Local Road from Midpapan 2 Barangay Road to Boundary of Midpapan 1, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	11/05-11/2019	11/24/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
48.0	Concreting Local Road from Provincial Road to Rogonan Elementary School, New Panay, Cotabato	Const. Section	Yes	Public Bidding	11/07-13/2019	11/26/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
49.0	Concreting of Vinluan Street, Poblacion 1, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	11/21-27/2019	11/30/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
50.0	Concreting of Castor Street, Poblacion 2, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	11/19-25/2019	12/08/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Construction of Concrete Road
51.0	Concreting of ND Avenue to Lucena Street/Quirino Extension, Poblacion 3, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	10/24-30/2019	11/20/2019	01/10/2020	01/16/2020	NEP 2020	2.000			Construction of Concrete Road
52.0	Concreting of Renibon Proper to Anick Road, Renibon, Pigcawayan, Cotabato	Const. Section	Yes	Public Bidding	12/03-09/2019	12/22/2019	01/10/2020	01/16/2020	NEP 2020	2.000			Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020
CIVIL WORKS AND GOODS AND SERVICES

	Procurement Program/Project	PMO/ End -User	Is This an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
53.0	Banisan-Guiling-Alamada-Libungan Road-K1640+500 - K1640+1000, K1642+036-K1642+114, K1643+000 - K1645+062 (Wadja-Poblacion Banisan Section)	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/10/2020	01/16/2020	NEP 2020	51.907			Asphalt Overlay
54.0	Banisan-Guiling-Alamada-Libungan Road - K1636+097 - K1636+110, K1636+135 - K1636+637, K1636+658 - K1638+00 (Malinao Section)	Const. Section	Yes	Public Bidding	11/26-12/02/2019	12/20/2019	01/10/2020	01/16/2020	NEP 2020	65.430			Widening
55.0	Bukidnon-Cotabato Road - K1636+934 - K1637+870, K1640+100 - K1642+000 (Aroman-Kitulaan-Manarapan Section)	Const. Section	Yes	Public Bidding	10/30-11/05/2019	11/19/2019	01/10/2020	01/16/2020	NEP 2020	71.275			Widening
56.0	Davao-Bukidnon Road (Jct Digos-Cotabato Section) - K1653+603.2 - K1653+777	Const. Section	Yes	Public Bidding	10/30-11/05/2019	11/19/2019	01/10/2020	01/16/2020	NEP 2020	6.240			Widening
57.0	Access Road leading to Pisan Cave, Brgy.Pisan, Kabacan, North Cotabato	Const. Section	Yes	Public Bidding	10/30-11/05/2019	11/19/2019	01/10/2020	01/16/2020	NEP 2020	45.000			Construction of Concrete Road
58.0	Bangilan - Sanggadong - Dagupan Road in support to Rubber Industry Jct. National Highway, Katidtu-an, Kabacan, Cotabato	Const. Section	Yes	Public Bidding	10/30-11/05/2019	11/19/2019	01/10/2020	01/16/2020	NEP 2020	10.000			Construction of Concrete Road
59.0	Ranzo-Tacupan Road in support to Palm Oil Mill Project (BOI Registered), Carmen, Cotabato	Const. Section	Yes	Public Bidding	10/30-11/05/2019	11/19/2019	01/10/2020	01/16/2020	NEP 2020	15.000			Construction of Concrete Road
60.0	Sayre Road-Sitio Tawagon-Kilambay, Brgy. Kibudtungan connecting to Salama, Banisan Road in support of Coconut Processing Industry (Tree Life Organic Coco Sugar), Carmen, Cotabato	Const. Section	Yes	Public Bidding	11/05-11/2019	11/24/2019	01/10/2020	01/16/2020	NEP 2020	40.000			Construction of Concrete Road
61.0	Concreting of Road from Poblacion to Barangay Osias, Kabacan, North Cotabato	Const. Section	Yes	Public Bidding	11/05-11/2019	11/24/2019	01/06/2020	01/12/2020	NEP 2020	20.000			Construction of Concrete Road
62.0	Concreting of Road in Barangay Aroman to Barangay Kilala, Carmen, Cotabato	Const. Section	Yes	Public Bidding	11/05-11/2019	11/24/2019	01/06/2020	01/12/2020	NEP 2020	20.000			Construction of Concrete Road
63.0	Concreting of Road in Barangay Kibudtungan to Barangay Bentangan, Carmen, Cotabato	Const. Section	Yes	Public Bidding	11/05-11/2019	11/24/2019	01/06/2020	01/12/2020	NEP 2020	10.000			Construction of Concrete Road
64.0	Concreting of Road in Barangay Kimadzil to Barangay Kilabao, Carmen, Cotabato	Const. Section	Yes	Public Bidding	11/05-11/2019	11/24/2019	01/06/2020	01/12/2020	NEP 2020	10.000			Construction of Concrete Road
65.0	Concreting of Road in Barangay Tacupan to Barangay Ranzo, Carmen, Cotabato	Const. Section	Yes	Public Bidding	11/18-24/2019	12/07/2019	01/06/2020	01/12/2020	NEP 2020	17.000			Construction of Concrete Road
66.0	Construction of Local Road in Barangay Pinamulaan, Banisan, North Cotabato	Const. Section	Yes	Public Bidding	11/18-24/2019	12/07/2019	01/06/2020	01/12/2020	NEP 2020	5.000			Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020
CIVIL WORKS AND GOODS AND SERVICES

	Procurement Program/Project	PMO/ End -User	Is This an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
67.0	Construction of Libungan River Flood Control (Nalin Section-Phase II), Nalin, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	11/18-24/2019	12/07/2019	01/06/2020	01/12/2020	NEP 2020	35.500			Const. of Flood Control
68.0	Construction of Gokotan Slope Protection along Maridagao Rover, (Phase II), Batulawan-Nunguan, Gokotan Road, Pikit, Cotabato	Const. Section	Yes	Public Bidding	11/18-24/2019	12/07/2019	01/06/2020	01/12/2020	NEP 2020	20.000			Const. of Flood Control
69.0	Construction of Camansi Flood Control along Libungan River, Camansi, Alamada, Cotabato	Const. Section	Yes	Public Bidding	11/18-24/2019	12/07/2019	01/06/2020	01/12/2020	NEP 2020	34.900			Const. of Flood Control
70.0	Construction of Central Labas Flood Control along Libungan River (Phase II), Midsayap, Cotabato	Const. Section	Yes	Public Bidding	11/22-28/2019	12/11/2019	01/13/2020	01/20/2020	NEP 2020	33.206			Const. of Flood Control
71.0	Construction of Gokotan Flood Control Project along Maridagao River, Edol Daud Elementary School, Gokotan, Pikit, Cotabato	Const. Section	Yes	Public Bidding	11/22-28/2019	12/11/2019	01/13/2020	01/20/2020	NEP 2020	20.045			Const. of Flood Control
72.0	Construction of Libungan River Flood Control (Gumaga Section) Along Libungan River, Gumaga, Libungan, Cotabato	Const. Section	Yes	Public Bidding	11/22-28/2019	12/11/2019	01/13/2020	01/20/2020	NEP 2020	34.900			Const. of Flood Control
73.0	Construction of Libungan Flood Control, Phase VI, Downstream of Libungan Bridge (Right bank), Poblacion Libungan, Cotabato	Const. Section	Yes	Public Bidding	11/22-28/2019	12/11/2019	01/13/2020	01/20/2020	NEP 2020	34.900			Const. of Flood Control
74.0	Construction of Libungan River Flood Control (Abaga Section-Phase V) Abaga, Libungan, Cotabato	Const. Section	Yes	Public Bidding	11/22-28/2019	12/11/2019	01/06/2020	01/12/2020	NEP 2020	16.205			Const. of Flood Control
75.0	Construction of Libungan River Flood Control (Kapayawi Section Phase II) Kapayawi, Libungan, Cotabato	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/20/2020	01/27/2020	NEP 2020	30.000			Const. of Flood Control
76.0	Construction of Malitubog River Flood Control Project (Guiling Section-Phase II), Guiling, Alamada, Cotabato	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/20/2020	01/27/2020	NEP 2020	20.045			Const. of Flood Control
77.0	Construction of Nicaan Flood Control Subsidiary of Libungan River, Libungan, Cotabato	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/20/2020	01/27/2020	NEP 2020	29.990			Const. of Flood Control
78.0	Raradangan Flood Control, along Libungan River (Phase II), Alamada, Cotabato	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/20/2020	01/27/2020	NEP 2020	15.000			Const. of Flood Control
79.0	Kudarangan Flood Control along Rio Grande River, Kudarangan, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	11/21-27/2019	12/10/2019	01/20/2020	01/27/2020	NEP 2020	59.472			Const. of Flood Control
80.0	Olandang Flood Control (Upstream of Datu Sahid Piang Bridge) along Rio Grande River (Olandang Section), Olandang, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	11/13-19/2019	12/02/2019	01/20/2020	01/27/2020	NEP 2020	59.898			Const. of Flood Control
81.0	Construction of Kabacan River Flood Control Project (Carabao Center, Phase I), USM, Kabacan, Cotabato	Const. Section	Yes	Public Bidding	11/13-19/2019	12/02/2019	01/20/2020	01/27/2020	NEP 2020	50.000			Const. of Flood Control

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020
CIVIL WORKS AND GOODS AND SERVICES

	Procurement Program/Project	PMO/ End -User	Is This an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
82.0	Construction of Kabacan River Flood Control Project (Plang to Pulangi River Section, Phase II), USM, Kabacan, Cotabato	Const. Section	Yes	Public Bidding	11/13-19/2019	12/02/2019	01/20/2020	01/27/2020	NEP 2020	50.000			Const. of Flood Control
83.0	Dualing-New Panay-Midsayap Road - K1697+443 - K1697+507, K1697+548 - K1697+558, K1709+610 - K1709+660 (Langayen-Tapudok-Kolambog-Silik-New Panay-Lawili Section)	Const. Section	Yes	Public Bidding	11/13-19/2019	12/02/2019	01/20/2020	01/27/2020	NEP 2020	7.000			Slope protection works
84.0	Banisan-Guiling-Alamada-Libungan Road -K1669+465 - K1669+560 (Rangayen-Sitio Tuasi)	Const. Section	Yes	Public Bidding	11/13-19/2019	12/02/2019	01/20/2020	01/27/2020	NEP 2020	57.000			
85.0	Construction of Area Equipment Section (AES) Office building of DPWH Cotabato 2nd Engineering Office, Villarica, Midsayap, Cotabato	Const. Section	Yes	Public Bidding	11/07-13/2019	11/26/2019	01/20/2020	01/27/2020	NEP 2020	2.000			MP Building
86.0	Construction (Completion) of Multi-Purpose Building, Osmeña St. Barangay Poblacion, Midsayap, North Cotabato	Const. Section	Yes	Public Bidding	11/07-13/2019	11/26/2019	01/20/2020	01/27/2020	NEP 2020	6.000			MP Building
87.0	Construction of Multi-Purpose Building, Barangay Poblacion, Pigcawayan, North Cotabato	Const. Section	Yes	Public Bidding	11/07-13/2019	11/26/2019	01/20/2020	01/27/2020	NEP 2020	3.000			MP Building
88.0	Construction of Water Supply Level II in Barangay Gastav (Purok 2), Banisilan, North Cotabato	Const. Section	Yes	Public Bidding	11/07-13/2019	11/26/2019	01/20/2020	01/27/2020	NEP 2020	2.500			Water Supply
89.0	Construction of Water Supply Level II in Barangay Tacupan, Carmen, North Cotabato	Const. Section	Yes	Public Bidding	10/30-11/05/2019	11/19/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Water Supply
90.0	Construction of Water Supply Level II in Kibenes Elementary School, Barangay Kibenes, Carmen, North Cotabato	Const. Section	Yes	Public Bidding	10/30-11/05/2019	11/19/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Water Supply
91.0	Construction of Water Supply Level II in Malapag Central Elementary School, Barangay Malapag, Carmen, North Cotabato	Const. Section	Yes	Public Bidding	10/30-11/05/2019	11/19/2019	01/15/2020	01/21/2020	NEP 2020	2.000			Water Supply
92.0	Construction of Multi-Purpose Building in Barangay Kibudtungan, Carmen, North Cotabato	Const. Section	Yes	Public Bidding	10/30-11/05/2019	11/19/2019	01/15/2020	01/21/2020	NEP 2020	3.000			MP Building
93.0	Construction of Multi-Purpose Building in Barangay Pinamulaan, Banisilan, North Cotabato	Const. Section	Yes	Public Bidding	10/31-11/06/2019	11/20/2019	01/16/2020	01/22/2020	NEP 2020	2.000			MP Building
94.0	Construction of Multi-Purpose Building in Barangay Poblacion (Purok Miracle), Kabacan, North Cotabato	Const. Section	Yes	Public Bidding	10/31-11/06/2019	11/20/2019	01/16/2020	01/22/2020	NEP 2020	2.500			MP Building
95.0	Construction of Multi-Purpose Building in Barangay Simbuhay, Kabacan, North Cotabato	Const. Section	Yes	Public Bidding	11/08-14/2019	11/27/2019	01/16/2020	01/22/2020	NEP 2020	2.500			MP Building

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020
CIVIL WORKS AND GOODS AND SERVICES

	Procurement Program/Project	PMO/ End -User	Is This an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
96.0	Construction of Multi-Purpose Building in Barangay Wadya (Sitio Rancho), Banisilan, North Cotabato	Const. Section	Yes	Public Bidding	11/15-21/2019	12/04/2019	01/16/2020	01/22/2020	NEP 2020	2.500			MP Building
97.0	Construction of Multi-Purpose Building in Kabacan National High School, Poblacion, Kabacan, North Cotabato	Const. Section	Yes	Public Bidding	11/20-26/2019	12/09/2019	01/16/2020	01/22/2020	NEP 2020	4.000			MP Building
98.0	Construction of Multi-Purpose Building in Malinao Senior High School, Barangay Malinao, Banisilan, North Cotabato	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/16/2020	01/22/2020	NEP 2020	4.000			MP Building
99.0	Construction of Multi-Purpose Building in Osias High School Annex, Kabacan, North Cotabato	Const. Section	Yes	Public Bidding	11/28-12/04/2019	12/20/2019	01/16/2020	01/22/2020	NEP 2020	2.500			MP Building


SUBMITTED BY :

RECOMMENDED BY :

APPROVED BY :


GLORIA G. VILLAREAL, MPA
Head, Procurement Unit


ARCADIO G. RAYRAY, JR., MPA
BAC Chairman


ELISEO L. LOTOC, MPA
OIC-District Engineer

	Procurement Program/Project	PMO/ End -User	Is this an Early Procurement Activity (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
1. COMMON OFFICE and JANITORIAL SUPPLIES/ OFFICE EQUIPMENT													
	1st Quarter	Cotabato II	YES	Competitive Bidding	October 9-15,2019	October 20, 2019	01/13/2020	01/22/2020	NEP 2020	1,334,026.52			Office Consumption
	2nd Quarter	Cotabato II	NO	Competitive Bidding	April 8-14,2020	04/27/2020	04/30/2020	11/05/2020	NEP 2020	837,774.72			Office Consumption
	3rd Quarter	Cotabato II	NO	Competitive Bidding	July 8-14,2020	07/27/2020	07/30/2020	10/08/2020	NEP 2020	1,115,150.30			Office Consumption
	4th Quarter	Cotabato II	NO	Competitive Bidding	Oct.7-13, 2020	10/26/2020	10/29/2020	09/11/2020	NEP 2020	932,303.22			Office Consumption
2. MAINTENANCE & CONSTRUCTION MATERIALS													
	1st Quarter	Cotabato II	YES	Competitive Bidding	October 9-15,2019	October 20, 2019	01/13/2020	01/22/2020	NEP 2020	6,475,147.55			Road Maintenance Consumption
	2nd Quarter	Cotabato II	NO	Competitive Bidding	April 8-14,2020	04/27/2020	04/30/2020	11/05/2020	NEP 2020	7,687,152.55			Road Maintenance Consumption
	3rd Quarter	Cotabato II	NO	Competitive Bidding	July 8-14,2020	07/27/2020	07/30/2020	10/08/2020	NEP 2020	8,575,455.35			Road Maintenance Consumption
	4th Quarter	Cotabato II	NO	Competitive Bidding	Oct.7-13, 2020	10/26/2020	10/29/2020	09/11/2020	NEP 2020	7,723,557.55			Road Maintenance Consumption
3. ROADSIDE MAINTENANCE & UNIFORM & TOOLS													
	1st Quarter	Cotabato II	YES	Competitive Bidding	October 9-15,2019	October 20, 2019	01/13/2020	01/22/2020	NEP 2020	1,680,300.00			Maintenance Uniforms & Tools
	4th Quarter	Cotabato II	NO	Competitive Bidding	Oct.7-13, 2020	10/26/2020	10/29/2020	09/11/2020	NEP 2020	2,169,500.00			Maintenance Uniforms & Tools

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020
CIVIL WORKS AND GOODS AND SERVICES

	Procurement Program/Project	PMO/ End -User	Is This an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	Brief Description of Program/Project
4. OPERATION & MAINTENANCE of SERVICE VEHICLES/FUEL & LUBRICANTS													
	1st Quarter	Cotabato II	YES	Competitive Bidding	October 9-15,2019	October 20, 2019	01/13/2020	01/22/2020	NEP 2020	7,187,331.27			Maintenance of Service Vehicles and Fuels
	2nd Quarter	Cotabato II	NO	Competitive Bidding	April 8-14,2020	04/27/2020	04/30/2020	11/05/2020	NEP 2020	7,259,331.27			Maintenance of Service Vehicles and Fuels
	3rd Quarter	Cotabato II	NO	Competitive Bidding	July 8-14,2020	07/27/2020	07/30/2020	10/08/2020	NEP 2020	7,227,331.27			Maintenance of Service Vehicles and Fuels
	4th Quarter	Cotabato II	NO	Competitive Bidding	Oct.7-13, 2020	10/26/2020	10/29/2020	09/11/2020	NEP 2020	7,151,331.27			Maintenance of Service Vehicles and Fuels
5. SURVEY MATERIALS & INSTRUMENTS													
	1st Quarter	Cotabato II	YES	Competitive Bidding	October 9-15,2019	October 20, 2019	01/13/2020	01/22/2020	NEP 2020	608,925.00			Survey Materials
	2nd Quarter	Cotabato II	NO	Competitive Bidding	April 8-14,2020	04/27/2020	04/30/2020	11/05/2020	NEP 2020	94,000.00			Survey Materials
	3rd Quarter	Cotabato II	NO	Competitive Bidding	July 8-14,2020	07/27/2020	07/30/2020	10/08/2020	NEP 2020	111,950.00			Survey Materials
	4th Quarter	Cotabato II	NO	Competitive Bidding	Oct.7-13, 2020	10/26/2020	10/29/2020	09/11/2020	NEP 2020	16,225.00			Survey Materials
6. IT EQUIPMENT & SOFTWARE													
	1st Quarter	Cotabato II	YES	Competitive Bidding	October 9-15,2019	October 20, 2019	01/13/2020	01/22/2020	NEP 2020	2,461,980.00			IT Supplies
	2nd Quarter	Cotabato II	NO	Competitive Bidding	April 8-14,2020	04/27/2020	04/30/2020	11/05/2020	NEP 2020	1,490,980.00			IT Supplies
	3rd Quarter	Cotabato II	NO	Competitive Bidding	July 8-14,2020	07/27/2020	07/30/2020	10/08/2020	NEP 2020	839,680.00			IT Supplies
	4th Quarter	Cotabato II	NO	Competitive Bidding	Oct.7-13, 2020	10/26/2020	10/29/2020	09/11/2020	NEP 2020	18,000.00			IT Supplies
7. LABORATORY EQUIPMENT													
	2nd Quarter	Cotabato II	NO	Competitive Bidding	April 8-14,2020	04/27/2020	04/30/2020	11/05/2020	NEP 2020	1,521,950.00			Quality Assurance Laboratory Equipment
									TOTAL	74,519,382.84			

SUBMITTED BY :

RECOMMENDED BY :

APPROVED BY :

GLORIA G. VILLAREAL, MPA
Head, Procurement Unit

ARCADIO G. RAYRAY, JR., MPA
BAC Chairman

ELISEO L. OTOC, MPA
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020
CIVIL WORKS AND GOODS AND SERVICES

	Procurement Program/Project	PMO/ End -User	Is This an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	Brief Description of Program/Project