



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**(DPWH COTABATO I DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2020**  
**GOODS & RELATED SERVICES**

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>OFFICE OF D.E., A.D.E. &amp; ADMINISTRATIVE SECT.</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	Admin Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	3,969,517.19		3,969,517.19	Office Supplies.
	SECOND QUARTER	Admin Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	2,237,722.00		2,237,722.00	Office Supplies.
	THIRD QUARTER	Admin Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	3,420,171.19		3,420,171.19	Office Supplies.
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	1,646,579.00		1,646,579.00	Office Supplies.
	<b>OFFICE EQUIPMENT</b>												
	FIRST QUARTER	Admin Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	412,500.00		412,500.00	Office Equipment
	SECOND QUARTER	Admin Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	628,000.00		628,000.00	Office Equipment
	THIRD QUARTER	Admin Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	886,250.00		886,250.00	Office Equipment
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	8,000.00		8,000.00	Office Equipment
	<b>FUEL &amp; LUBRICANTS</b>												
	FIRST QUARTER	ADE's Office	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	90,625.00		90,625.00	Fuel & Lubs.
	THIRD QUARTER	ADE's Office	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	90,625.00		90,625.00	Fuel & Lubs.
	<b>SERVICES</b>												
	<b>Delivery/Provision of Complete Security Service 24/7</b>												
	FIRST QUARTER	Admin Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	568,589.76		568,589.76	Security Guard
	SECOND QUARTER	Admin Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	568,589.76		568,589.76	Security Guard
	THIRD QUARTER	Admin Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	568,589.76		568,589.76	Security Guard
	FOURTH QUARTER	Admin Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	568,589.76		568,589.76	Security Guard
	REPAIR OF OFFICE EQUIPMENT	Admin Sect.	Yes	Alternative Methods	-	-	-	-	GOP	50,000.00		50,000.00	Repair of Office Equipment
	WATER,ELECTRIC BILL & MAILLING	Admin Sect.	Yes	Alternative Methods	-	-	-	-	GOP	3,000,000.00		3,000,000.00	Electric Water Bills & Mailings
	TELEPHONE & CABLE BILL	Admin Sect.	Yes	Alternative Methods	-	-	-	-	GOP	200,000.00		200,000.00	Telephone Bills



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**(DPWH COTABATO I DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2020**  
**GOODS & RELATED SERVICES**

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	GSIS INSURANCE/LTO/ EMISSION TEST	Admin Sect.	Yes	Alternative Methods	-	-	-	-	GOP	200,000.00		200,000.00	Insurance/LTO Emission Test
	FIDELITY BOND	Admin Sect.	Yes	Alternative Methods	-	-	-	-	GOP	300,000.00		300,000.00	Fidelity Bond
	<b>CONSTRUCTION SECTION</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	Const. Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	1,397,079.12		1,397,079.12	Office Supplies
	SECOND QUARTER	Const. Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	1,397,079.12		1,397,079.12	Office Supplies
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	1,397,079.12		1,397,079.12	Office Supplies
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	1,397,079.12		1,397,079.12	Office Supplies
	<b>FUEL &amp; LUBRICANTS</b>												
	FIRST QUARTER	Const. Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	480,496.00		480,496.00	Fuel & Lubricants
	SECOND QUARTER	Const. Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	480,496.00		480,496.00	Fuel & Lubricants
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	480,496.00		480,496.00	Fuel & Lubricants
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	480,496.00		480,496.00	Fuel & Lubricants
	<b>OFFICE I.T. EQUIPMENT</b>												
	FIRST QUARTER	Const. Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	1,197,600.00		1,197,600.00	Office I.T. Equipment
	SECOND QUARTER	Const. Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	644,000.00		644,000.00	Office I.T. Equipment
	<b>SPARE PARTS</b>												
	SECOND QUARTER	Const. Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	40,917.25		40,917.25	Spare Parts
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	40,917.25		40,917.25	Spare Parts
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	40,917.25		40,917.25	Spare Parts
	Lumpsum for Emergency Purchase of Spare Parts	Const. Sect.	No	Public Bidding	-	-	-	-	GOP	488,050.00		488,050.00	Spare Parts
	<b>SERVICE VEHICLE RENTAL</b>												
	FIRST QUARTER	Const. Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	648,997.70		648,997.70	Service Vehicle Rental
	SECOND QUARTER	Const. Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	648,998.00		648,998.00	Service Vehicle Rental
	THIRD QUARTER	Const. Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	658,982.28		658,982.28	Service Vehicle Rental





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**(DPWH COTABATO I DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2020**  
**GOODS & RELATED SERVICES**

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	FOURTH QUARTER	Const. Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	658,982.28		658,982.28	Service Vehicle Rental
	<b>FINANCE SECTION</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	FS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	143,649.00		143,649.00	Office Supplies
	SECOND QUARTER	FS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	136,620.00		136,620.00	Office Supplies
	THIRD QUARTER	FS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	136,250.00		136,250.00	Office Supplies
	FOURTH QUARTER	FS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	135,160.00		135,160.00	Office Supplies
	<b>QUALITY ASSURANCE SECTION</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	QAS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	393,716.00		393,716.00	Office Supplies
	SECOND QUARTER	QAS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	290,941.00		290,941.00	Office Supplies
	THIRD QUARTER	QAS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	317,566.00		317,566.00	Office Supplies
	FOURTH QUARTER	QAS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	303,666.00		303,666.00	Office Supplies
	<b>OFFICE EQUIPMENT</b>												
	FIRST QUARTER	QAS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	777,815.00		777,815.00	Office Equipment
	SECOND QUARTER	QAS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	7,200.00		7,200.00	Office Equipment
	THIRD QUARTER	QAS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	7,200.00		7,200.00	Office Equipment
	FOURTH QUARTER	QAS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	7,200.00		7,200.00	Office Equipment
	<b>FUEL &amp; LUBRICANTS</b>												
	FIRST QUARTER	QAS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	334,770.00		334,770.00	Fuel & Lubricants
	SECOND QUARTER	QAS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	334,770.00		334,770.00	Fuel & Lubricants
	THIRD QUARTER	QAS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	334,770.00		334,770.00	Fuel & Lubricants
	FOURTH QUARTER	QAS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	334,770.00		334,770.00	Fuel & Lubricants
	<b>SERVICE VEHICLE RENTAL</b>												
	FIRST QUARTER	QAS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	574,529.09		574,529.09	Service Vehicle Rental
	SECOND QUARTER	QAS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	574,529.09		574,529.09	Service Vehicle Rental



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**(DPWH COTABATO I DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2020**  
**GOODS & RELATED SERVICES**

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	THIRD QUARTER	QAS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	592,483.12		592,483.12	Service Vehicle Rental
	FOURTH QUARTER	QAS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	592,483.12		592,483.12	Service Vehicle Rental
	<b>SPARE PARTS</b>												
	FIRST QUARTER	QAS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	300,700.00		300,700.00	Spare parts
	SECOND QUARTER	QAS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	12,650.00		12,650.00	Spare parts
	THIRD QUARTER	QAS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	12,650.00		12,650.00	Spare parts
	FOURTH QUARTER	QAS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	12,650.00		12,650.00	Spare parts
	<b>LABORATORY CHEMICALS</b>												
	FIRST QUARTER	QAS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	17,640.00		17,640.00	Laboratory Chemicals
	<b>MAINTENANCE SECTION</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	462,789.00	462,789.00		Office Supplies
	SECOND QUARTER	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	464,364.00	464,364.00		Office Supplies
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	430,179.00	430,179.00		Office Supplies
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	300,094.00	300,094.00		Office Supplies
	<b>SPARE PARTS</b>												
	<b>FIRST QUARTER</b>												
	SPARE PARTS (FORD FIERRA)	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	133,183.40	133,183.40		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	156,945.83	156,945.83		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	86,272.50	86,272.50		Spare Parts
	SPARE PARTS (DUMPTTRUCK)	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	443,394.67	443,394.67		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	108,436.67	108,436.67		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	434,319.70	434,319.70		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	52,447.50	52,447.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	102,543.79	102,543.79		Spare Parts
	BATTERIES & TIRES	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	374,110.00	374,110.00		Spare Parts
	<b>SECOND QUARTER</b>												
	SPARE PARTS (FORD FIERRA)	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	122,803.40	122,803.40		Spare Parts





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**(DPWH COTABATO I DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2020**  
**GOODS & RELATED SERVICES**

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SPARE PARTS (BACK HOE)	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	41,979.17	41,979.17		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	59,412.50	59,412.50		Spare Parts
	SPARE PARTS (DUMPTRUCK)	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	318,734.67	318,734.67		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	50,616.11	50,616.11		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	212,366.30	212,366.30		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	13,377.50	13,377.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	39,062.88	39,062.88		Spare Parts
	BATTERIES & TIRES	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	265,090.00	265,090.00		Spare Parts
	<b>THIRD QUARTER</b>												
	SPARE PARTS (FORD FIERRA)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	115,397.93	115,397.93		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	60,479.17	60,479.17		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	67,215.83	67,215.83		Spare Parts
	SPARE PARTS (DUMPTRUCK)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	283,181.50	283,181.50		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	41,416.11	41,416.11		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	196,902.00	196,902.00		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	13,377.50	13,377.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	38,720.21	38,720.21		Spare Parts
	BATTERIES & TIRES	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	195,440.00	195,440.00		Spare Parts
	<b>FOURTH QUARTER</b>												
	SPARE PARTS (FORD FIERRA)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	115,331.26	115,331.26		Spare Parts
	SPARE PARTS (BACK HOE)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	62,245.83	62,245.83		Spare Parts
	SPARE PARTS (TOYOTA HILUX)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	72,109.17	72,109.17		Spare Parts
	SPARE PARTS (DUMPTRUCK)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	1,369,346.17	1,369,346.17		Spare Parts
	SPARE PARTS (FRONT END LOADER)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	55,056.11	55,056.11		Spare Parts
	SPARE PARTS (ROAD GRADER)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	451,124.70	451,124.70		Spare Parts
	SPARE PARTS (LAND CRUISER)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	27,957.50	27,957.50		Spare Parts
	SPARE PARTS (ROAD ROLLER)	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	53,947.12	53,947.12		Spare Parts
	BATTERIES & TIRES	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	311,460.00	311,460.00		Spare Parts
	<b>MATERIALS</b>												
	FIRST QUARTER	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	7,668,420.56	7,668,420.56		Materials for Projects



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**(DPWH COTABATO I DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2020**  
**GOODS & RELATED SERVICES**

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SECOND QUARTER	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	7,668,420.56	7,668,420.56		Materials for Projects
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	7,520,923.89	7,520,923.89		Materials for Projects
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	7,520,923.89	7,520,923.89		Materials for Projects
	<b>FUEL &amp; LUBRICANTS</b>												
	FIRST QUARTER	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	2,186,997.50	2,186,997.50		Fuel & Lubricants
	SECOND QUARTER	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	2,186,997.50	2,186,997.50		Fuel & Lubricants
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	2,186,997.50	2,186,997.50		Fuel & Lubricants
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	2,186,997.50	2,186,997.50		Fuel & Lubricants
	<b>SERVICE VEHICLE RENTAL</b>												
	FIRST QUARTER	Maint Sect.	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	1,650,234.06	1,650,234.06		Service Vehicle Rental
	SECOND QUARTER	Maint Sect.	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	1,686,247.62	1,686,247.62		Service Vehicle Rental
	THIRD QUARTER	Maint Sect.	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	1,785,960.00	1,785,960.00		Service Vehicle Rental
	FOURTH QUARTER	Maint Sect.	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	1,650,660.00	1,650,660.00		Service Vehicle Rental
	<b>PLANNING &amp; DESIGN SECTION</b>												
	<b>OFFICE SUPPLIES</b>												
	FIRST QUARTER	PDS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	1,394,178.00		1,394,178.00	Office Supplies
	SECOND QUARTER	PDS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	90,000.00		90,000.00	Office Supplies
	THIRD QUARTER	PDS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	1,207,380.00		1,207,380.00	Office Supplies
	FOURTH QUARTER	PDS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	90,750.00		90,750.00	Office Supplies
	<b>SERVICE VEHICLE RENTAL</b>												
	FIRST QUARTER	PDS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	407,536.69		407,536.69	Service Vehicle Rental
	SECOND QUARTER	PDS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	402,378.00		402,378.00	Service Vehicle Rental
	THIRD QUARTER	PDS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	365,838.10		365,838.10	Service Vehicle Rental
	FOURTH QUARTER	PDS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	400,790.86		400,790.86	Service Vehicle Rental
	<b>TOOLS &amp; EQUIPMENT</b>												
	FIRST QUARTER	PDS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	176,700.00		176,700.00	Tools & Office Equipments
	SECOND QUARTER	PDS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	79,560.00		79,560.00	Tools & Office Equipments





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**(DPWH COTABATO I DEO) INDICATIVE ANNUAL PROCUREMENT PLAN for FY 2020**  
**GOODS & RELATED SERVICES**

Code (PAP)	Procurement Program/Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (brief description of Procurement/Project)
					Ads/Post IB/REI	Subs/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	THIRD QUARTER	PDS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	23,560.00		23,560.00	Tools & Office Equipments
	FOURTH QUARTER	PDS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	23,560.00		23,560.00	Tools & Office Equipments
	<b>SPARE PARTS</b>												
	FIRST QUARTER	PDS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	90,000.00		90,000.00	Spare parts
	SECOND QUARTER	PDS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	68,000.00		68,000.00	Spare parts
	THIRD QUARTER	PDS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	8,000.00		8,000.00	Spare parts
	FOURTH QUARTER	PDS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	4,000.00		4,000.00	Spare parts
	<b>FUEL &amp; LUBRICANTS</b>												
	FIRST QUARTER	PDS	Yes	Public Bidding	10/14/2019-11/04/2019	11/4/2019	1/28/2020	1/29/2020	GOP	375,650.00		375,650.00	Fuel & Lubricants
	SECOND QUARTER	PDS	Yes	Public Bidding	10/21/2019-11/11/2019	11/11/2019	1/28/2020	1/29/2020	GOP	375,650.00		375,650.00	Fuel & Lubricants
	THIRD QUARTER	PDS	No	Public Bidding	7/2/2020-7/23/2020	7/23/2020	7/26/2020	7/27/2020	GOP	375,650.00		375,650.00	Fuel & Lubricants
	FOURTH QUARTER	PDS	No	Public Bidding	10/1/2020-10/22/2020	10/22/2020	10/25/2020	10/26/2020	GOP	375,650.00		375,650.00	Fuel & Lubricants
	<b>TOTAL</b>									<b>99,117,231.25</b>	<b>54,103,011.27</b>	<b>45,014,219.98</b>	



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance of Road: Asphalt Overlay On Specific Location along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Road (SOO701MN) K1657+040 to K1667+069	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 14, 2020	January 27, 2020	NEP	64,081,000.00		64,081,000.00	Preventive Maintenance of Road: Asphalt Overlay
2	Construction of Road Slope Protection Structure Along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Rd (SO0702MN) K1684+700 to K1684+800, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 14, 2020	January 27, 2020	NEP	64,520,000.00		64,520,000.00	Construction of Road Slope Protection Structure
3	Road Widening - on Specific Locations along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) S00682MN) K1594+(-263) to K1616+146, Makilala and Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 14, 2020	January 27, 2020	NEP	64,147,000.00		64,147,000.00	Road Widening
4	Road Widening along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) K1624+702-K1626+684, Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 14, 2020	January 27, 2020	NEP	66,000,000.00		66,000,000.00	Road Widening
5	Road Widening - along Makilala Allah Valley Rd (SO0692MN) K1617+120 to K1619+623 Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 14, 2020	January 27, 2020	NEP	95,000,000.00		95,000,000.00	Road Widening
6	Road Widening -on Specific Locations along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Rd (SO0701MN) K1630+524 to K1634+212 Pres. Roxas, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 14, 2020	January 27, 2020	NEP	87,141,000.00		87,141,000.00	Road Widening





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Road Widening along Paco-Roxas-Arakan Valley Jct Davao-Bukidnon Rd (S00701MN) K1647+663 to K1649+663 Antipas, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 14, 2020	January 27, 2020	NEP	89,505,000.00		89,505,000.00	Road Widening
8	Road Widening along Kidapawan-Calunasan-M'lang Rd (K1623+000-K1624+622) Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 14, 2020	January 27, 2020	NEP	48,650,000.00		48,650,000.00	Road Widening
9	Construction of Concrete Road-Doroluman-Arakan-Pres. Roxas-Kadingilan Road Cotabato Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 14, 2020	January 27, 2020	NEP	100,000,000.00		100,000,000.00	Construction of Concrete Road
10	Construction of Road Slope Protection Structure Along Kidapawan-Ilomavis Tourist Rd (S00697MN) K1636+835 to K1636+910 Kidapawan City	Construction Section	Yes	Public Bidding	November 22 - December 12, 2019	December 12, 2019	January 14, 2020	January 27, 2020	NEP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
11	Construction of Road Slope Protection Structure Along Magpet-Nowa-Doroluman-Greenfield Rd (S00711MN) K1633+175 to K1633+250 Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
12	Reconstruction to Concrete Pavement along Davao-Cotabato Road (Jct. Digos-Cotabato Section) (S00682MN) K1623+793 to K1624+696	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	26,543,000.00		26,543,000.00	Reconstruction to Concrete Pavement



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Construction of Concrete Road (Gravel to Concrete) along Paco-Roxas-Arakan Valley Road - Jct. Davao-Bukidnon Road (1667+561-K1667+618), Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	4,351,000.00		4,351,000.00	Construction of Concrete Road (Gravel to Concrete)
14	Road Widening along Paco-Roxas-Arakan Valley Jct. Davao-Bukidnon Road (S00701MN) K1661+344 - K1662+373	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	39,033,000.00		39,033,000.00	Road Widening
15	Road Widening - along Kidapawan-Magpet-Pangao-an Rd (S00698MN) K1620+600 to K1621+115, Kidapawan, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	10,620,000.00		10,620,000.00	Road Widening
16	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) K1618 + 317, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	20,000,000.00		20,000,000.00	Off-Carriageway Improvement: Flaring of Intersections / Improvement of Intersections
17	Rehabilitation/Major Repair of Permanent Bridge-Malaang Br. (B00232MN) along Davao Cotabato Road (Jct Digos-Cotabato Sect), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	4,000,000.00		4,000,000.00	Rehabilitation/Major Repair of Permanent Bridge
18	Retrofitting/Strengthening of Permanent Bridge Balugan Br. (B00226MN) along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	8,000,000.00		8,000,000.00	Retrofitting/Strengthening of permanent Bridge





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGE-BULATUKAN BR. (B00227MN) ALONG DAVAO-COTABATO ROAD (JCT DIGOS-COTABATO SECT), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	10,000,000.00		10,000,000.00	Retrofitting/Strengthening of permanent Bridge
20	Retrofitting/Strengthening of permanent Bridge-Dalupay Br. (B00224MN) along Davao-Cotabato Road (Jct Digos-Cotabato Sect), Makilala, Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	9,000,000.00		9,000,000.00	Retrofitting/Strengthening of permanent Bridge
21	Retrofitting/Strengthening of Bridge - Lolo Santo Br. (B01812MN) along Paco-Roxas-Arakan Valley - Jct Davao-Bukidnon Road, Arakan, Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Bridge
22	Retrofitting/Strengthening of permanent Bridge-Tuluan Br. (Old) (B00228MN) along Davao Cotabato Road (Jct Digos-Cotabato Sect), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	8,000,000.00		8,000,000.00	Retrofitting/Strengthening of permanent Bridge
23	Construction of Arakan Bridge (Parallel) Including Approached along Paco-Roxas-Arakan Valley-Jct. Davao-Bukidnon Road, Pres. Roxas, Cotabato K1660+740 - K1661+439.96 Pres. Roxas, Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	42,002,000.00		42,002,000.00	Construction of Arakan Bridge



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	Construction of Road Slope Protection Structure Along Davao-Cotabato Road (Jct. Digos-Cotabato Section)-K1594+(-800) - K1594+(-390), Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	40,000,000.00		40,000,000.00	Construction of Road Slope Protection Structure
25	Construction of Road Slope Protection Structure Along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1691+(-200) - K1691+(-050), Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	36,819,000.00		36,819,000.00	Construction of Road Slope Protection Structure
26	Preventive Maintenance of Road: On Specific Location Along Kidapawan-Ilomavis Tourist Rd - K1623+633 to K1627+542, Kidapawan City	Construction Section	Yes	Public Bidding	November 26 - December 16, 2019	December 16, 2019	January 14, 2020	January 27, 2020	NEP	82,250,000.00		82,250,000.00	Preventive Maintenance of Road
27	Construction of Flood Control Dike along Malasila River, Brgy. Sta. Filomina, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	50,000,000.00		50,000,000.00	Construction of Flood Control Dike
28	Construction of Flood Control Dike along Kabacan River, Brgy. Labuo, Pres. Roxas, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	40,000,000.00		40,000,000.00	Construction of Flood Control Dike
29	Construction of Flood Control Dike along Kabacan River, (Left Side), Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	55,000,000.00		55,000,000.00	Construction of Flood Control Dike
30	Construction of Binay River Flood Control, President Roxas, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	40,000,000.00		40,000,000.00	Construction of Flood Control
31	Construction of Flood Control Dike along Kabacan River, Brgy. Doles, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	40,000,000.00		40,000,000.00	Construction of Flood Control Dike





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	Construction of Kabacan River Flood Control, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	40,000,000.00		40,000,000.00	Construction of Flood Control
33	Construction/Improvement of Access Road leading to Declared Tourist Road Destination Access Road Leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hotspring, Brgy. Batasan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	8,000,000.00		8,000,000.00	Concreting of Road
34	Construction/Improvement of Access Road leading to Declared Tourist Road Destination Access Road leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	8,000,000.00		8,000,000.00	Concreting of Road
35	Construction/Improvement of Access Road leading to Declared Tourist Road Destination Access Road leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	8,000,000.00		8,000,000.00	Concreting of Road
36	Construction/Improvement of Access Road leading to Declared Tourist Road Destination Access Road Leading to Balabag-Sito Umpang Road leading to Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	8,000,000.00		8,000,000.00	Concreting of Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	Construction/Improvement of Access Road leading to Declared Tourist Road Destination Access Road Leading to Bongolanon-Kinarum Road leading to Kirungdong Waterfalls and Wildlife Rescue Center, Brgy. Kinarum, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	22,000,000.00		22,000,000.00	Concreting of Road
38	Construction/Improvement of Access Road leading to Declared Tourist Road Destination Access Road Leading to Jct. Davao-Bukidnon Road to Brgy. San Miguel leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	8,000,000.00		8,000,000.00	Concreting of Road
39	Construction/Improvement of Access Road leading to Declared Tourist Road Destination Access Road Leading to Jct. Matigol to Sitio Inamong Road leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	8,000,000.00		8,000,000.00	Concreting of Road
40	National Highway-Del Carmen-Sagcungan Road in support to Dairy and Organic Products Processing, President Roxas, Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	10,000,000.00		10,000,000.00	Concreting of Road
41	San Isidro-San Roque-Estado Matalam Road connecting National Highway to BOI Registered Companies, Kidapawan City, Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	20,000,000.00		20,000,000.00	Concreting of Road





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
42	Concreting of Kampo-Uno Katipunon-Napalico Road, Phase V, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	50,000,000.00		50,000,000.00	Concreting of Road
43	Construction of overflow bridges, Saguing, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	2,000,000.00		2,000,000.00	Construction of overflow bridges
44	Construction of Multi-Purpose Building, New Bohol, Kidapawan City	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
45	Construction of Multi-Purpose Building, Sikitan, Kidapawan City	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
46	Construction of Multi-Purpose Building, Sudapin, Kidapawan City	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 14, 2020	January 27, 2020	NEP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
47	Construction (Completion) of Multi-Purpose Building (Disaster Evacuation & Training Center), Poblacion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
48	Construction of Two (2) Storey Multi-Purpose Building, Gayola, Kidapawan City	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
49	Construction of Two (2) Storey Multi-Purpose Building, Luvimin, Kidapawan City	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
50	Construction of Two (2) Storey Multi-Purpose Building, San Isidro, Kidapawan City	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
51	Construction of Two (2) Storey Multi-Purpose Building, Batasan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
52	Construction of Two (2) Storey Multi-Purpose Building, Poblacion, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Construction of Two (2) Storey Multi-Purpose Building, Poblacion, Arakan, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	5,000,000.00		5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
54	Road Concreting, Poblacion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	2,000,000.00		2,000,000.00	Road Concreting
55	Construction of Multi-Purpose Building, Poblacion, Magpet, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
56	Construction of Multi-Purpose Building, Poblacion, Antipas, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
57	Construction of Two (2) Storey Four (4) Classroom School Building, Concepcion, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	10,000,000.00		10,000,000.00	Construction of Two (2) Storey Four (4) Classroom School Building
58	Construction of Multi-Purpose Building, Barangay Bulacan, Makilala, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
59	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, President Roxas, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	6,000,000.00		6,000,000.00	Construction (Completion) of Multi-Purpose Building
60	Construction (Completion) of Multi-Purpose Building, Tamesis St., Barangay Poblacion, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building
61	Construction of Satellite Materials Laboratory Building, Cotabato 1st District Engineering Office, Kidapawan City, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	9,723,000.00		9,723,000.00	Construction of Satellite Materials Laboratory Building





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
62	Asphalt Overlay on Specific Location along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) - K1635+025 to K1639+000, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	57,730,000.00		57,730,000.00	Asphalt Overlay
63	Road Widening on Specific Location along Matalam-Mlang-Bagontapay Jct Rd - K1651+450 to K1663+997, Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	78,410,000.00		78,410,000.00	Road Widening
64	Reconstruction to Concrete along Matalam-Mlang-Bagontapay Jct Rd K1641+604-K1644+08, Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	50,000,000.00		50,000,000.00	Reconstruction to Concrete
65	Road Widening along Davao-Cotabato Rd (Jct. Digos-Cotabato Sect) - K1639+780-K1640+64, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	32,324,000.00		32,324,000.00	Road Widening
66	Marbul River Bank Protection (Left Bank), Matalam, Cotabato	Construction Section	Yes	Public Bidding	November 27 - December 17, 2019	December 17, 2019	January 15, 2020	January 28, 2020	NEP	50,000,000.00		50,000,000.00	Construction of Kabacan River Flood Control
67	Construction of Kabacan River Flood Control (Right Bank), Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 19, 2019	December 19, 2019	January 15, 2020	January 28, 2020	NEP	50,000,000.00		50,000,000.00	Construction of Kabacan River Flood Control
68	Construction of revetment along Poblacion-Dungos River, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 19, 2019	December 19, 2019	January 15, 2020	January 28, 2020	NEP	42,130,000.00		42,130,000.00	Construction of Revetment
69	Construction of revetment along Bual River, Brgy. Minapan, Tulunan, North Cotabato	Construction Section	Yes	Public Bidding	November 29 - December 19, 2019	December 19, 2019	January 15, 2020	January 28, 2020	NEP	36,364,000.00		36,364,000.00	Construction of Revetment
70	NRJ leading to Holy Cross Shrine, Brgy. Nueva Vida, M'lang, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	15,840,000.00		15,840,000.00	Construction of Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	Buayan-Lepaga-Gaunan Road in support to Cavendish Banana Project, M'lang, Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	17,500,000.00		17,500,000.00	Construction of Road
72	Tulunán (Poblacion) Road connecting to Barangay Dungos, Tulunán in support of Palm Oil and Banana Industries, Tulunán, Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	17,500,000.00		17,500,000.00	Construction of Road
73	Construction of Local Road in Barangay Dalipe (Purok 3), Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	4,000,000.00		4,000,000.00	Construction of Local Road
74	Construction of Local Road in Barangay Dungan (Relocation Area), Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	3,500,000.00		3,500,000.00	Construction of Local Road
75	Construction of Local Road in Barangay Poblacion A, Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	4,000,000.00		4,000,000.00	Construction of Local Road
76	Construction of Local Road in Barangay Pawan-tawan, Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	4,000,000.00		4,000,000.00	Construction of Local Road
77	Construction of Local Road in Barangay Bual, Tulunán, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	4,000,000.00		4,000,000.00	Construction of Local Road
78	Construction of Multi-Purpose Building in Barangay Luz Village, Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
79	Construction of Multi-Purpose Building in Barangay F. Cajelo, Tulunán, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
80	Construction of Multi-Purpose Building in Barangay Maybula, Tulunán, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**COTABATO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE XII  
Lanao, Kidapawan City

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020**  
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	Construction of Multi-Purpose Building in Barangay New Culasi, Tulan, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
82	Construction of Multi-Purpose Building in Barangay Paraiso, Tulan, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
83	Construction of Multi-Purpose Building, Barangay Manubuan, Matalam, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
84	Construction of Water Supply Level II in Barangay Bialong (Purok 9), Mlang, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	2,000,000.00		2,000,000.00	Construction of Water Supply
85	Construction of Water Supply Level II in New Panay Elementary School, Barangay New Panay, Tulan, North Cotabato	Construction Section	Yes	Public Bidding	November 30 - December 20, 2019	December 20, 2019	January 15, 2020	January 28, 2020	NEP	2,000,000.00		2,000,000.00	Construction of Water Supply

Prepared by:

**ROMMEL ARISTOTLE P. VARIAS, MPA**  
Engineer III  
Head, Procurement Unit

Recommended by:

**MARILYN G. VERSOLA, MPS, RN**  
Engineer III, Chief, Planning and Design Section  
BAC Chairperson

Approved by:

**ELPIDIO A. BIROG**  
District Engineer