



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2019
(Infrastructure Projects)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance of Road: Concrete Reblocking - along Davao-Cotabato Rd. (Jct Digos-Cotabato Sect) (S00682MN) K1610+225 to K1611+267	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	19,002,000.00		19,002,000.00	Preventive Maintenance of Road: Concrete Reblocking
2	Preventive Maintenance of Road: Concrete Reblocking - along Davao-Cotabato Rd. (Jct Digos-Cotabato Sect) (S00682MN) K1640+000 to K1643+872	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	27,589,000.00		27,589,000.00	Preventive Maintenance of Road: Concrete Reblocking
3	Preventive Maintenance of Road: Concrete Reblocking - on specific Locations along Makilala-Allah Valley Road (S00692MN) K1639+612.85 to K1644+817	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	13,801,000.00		13,801,000.00	Preventive Maintenance of Road: Concrete Reblocking
4	Preventive Maintenance of Road: Asphalt Overlay - along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1656+453 to K1659+058	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	70,379,000.00		70,379,000.00	Preventive Maintenance of Road: Asphalt Overlay
5	Preventive Maintenance of Road: Asphalt Overlay - On Specific Locations along Matalam-Lampayan-Antipas Rd (S00709MN) K1642+449 to K1644+772 (S00710MN) K1660+000 to K1660+100	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	82,291,000.00		82,291,000.00	Preventive Maintenance of Road: Asphalt Overlay
6	Construction of Road Slope Protection Structure - along Paco-Roxas-Arakan Valley - Jct Davao-Bukidnon Rd (S00702MN) K1684+700 to K1684+800	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	64,520,000.00		64,520,000.00	Construction of Road Slope Protection Structure

7	Construction of Road Slope Protection Structure - along Kidapawan-Ilomavis Tourist Road (S00697MN) K1636+330 to K1636+480	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
8	Construction of Road Slope Protection Structure - along Magpet-Nowa-Doroluman-Greenfield Rd (S00711MN) K1633+100 To K1633+250	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
9	Reconstruction to Concrete Pavement - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) K1623+793 - K1624+486	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	26,543,000.00		26,543,000.00	Reconstruction to Concrete Pavement
10	Reconstruction to Concrete Pavement - On Specific Locations along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) K1635+025 - K1641+067	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	80,048,000.00		80,048,000.00	Reconstruction to Concrete Pavement
11	Reconstruction to Concrete Pavement - along Makilala-Allah Valley Rd (S00692MN) K1622+319 to K1624+597	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	82,426,000.00		82,426,000.00	Reconstruction to Concrete Pavement
12	Reconstruction to Concrete Pavement - along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1684+303 to K1684+514	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	8,053,000.00		8,053,000.00	Reconstruction to Concrete Pavement
13	Rehabilitation/ Major Repair of Bridge - Malaang Br (B00232MN) along Davao-Cotabato Rd (Jct Digos-Bukidnon Sect)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	4,000,000.00		4,000,000.00	Rehabilitation/ Major Repair of Bridge
14	Retrofitting/ Strengthening of Bridge - Balugan Br (B00226MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	8,000,000.00		8,000,000.00	Retrofitting/ Strengthening of Bridge
15	Retrofitting/ Strengthening of Bridge - Bulatukan Br. (B00227MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	10,000,000.00		10,000,000.00	Retrofitting/ Strengthening of Bridge

16	Retrofitting/ Strengthening of Bridge - Dalapuay Br (B00224MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	9,000,000.00		9,000,000.00	Retrofitting/ Strengthening of Bridge
17	Retrofitting/ Strengthening of Bridge - Kabacan Br (B01482MN) Matalam-Lampayan-Antipas Rd	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	20,000,000.00		20,000,000.00	Retrofitting/ Strengthening of Bridge
18	Retrofitting/ Strengthening of Bridge - Lolo Santo Br (B01812MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Bridge
19	Retrofitting/ Strengthening of Bridge - Tuluan Br (Old) (B00228MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	8,000,000.00		8,000,000.00	Retrofitting/ Strengthening of Bridge
20	Retrofitting/ Strengthening of Bridge - Tulunan Br (B00242MN) along Makilala-Allah Valley Rd	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	7,455,000.00		7,455,000.00	Retrofitting/ Strengthening of Bridge
21	Widening of Bridge - Arakan Br (B00269MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	23,000,000.00		23,000,000.00	Widening of Bridge
22	Widening of Bridge - Bagontapay Br (B00240MN) along Makilala-Allah Valley Road	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	25,000,000.00		25,000,000.00	Widening of Bridge
23	Widening of Bridge - Bual UK Bridge (B01011MN) along Makilala-Allah Valley Rd	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	37,000,000.00		37,000,000.00	Widening of Bridge
24	Construction Concrete Road Doroluman-ARAKAN-Pres. Roxas-Kadingilan Road, Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	100,000,000.00		100,000,000.00	Construction of Concrete Road
25	Off-Carriageway Improvement: Flaring of Intersection/ Improvement of Intersections - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) K1618+317	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	20,000,000.00		20,000,000.00	Off-Carriageway Improvement: Flaring of Intersection/ Improvement of Intersections

26	Road Widening - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) K1614+700 - to K1616+094	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	64,147,000.00		64,147,000.00	Road Widening
27	Road Widening - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) K1621+922 to K1623+906	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	66,000,000.00		66,000,000.00	Road Widening
28	Road Widening - on Specific Locations along Makilala-Allah Valley Rd (S00692MN) K1617+120 to K1620+422	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	95,000,000.00		95,000,000.00	Road Widening
29	Road Widening - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)(S00682MN) K1640+645 to K1641+551	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	40,000,000.00		40,000,000.00	Road Widening
30	Road Widening - along Makilala-Allah Valley Rd (S00692MN) K1633+080 to K1634+079	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	35,034,000.00		35,034,000.00	Road Widening
31	Road Widening - on Specific Locations along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1631+137 to K1637+236	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	87,141,000.00		87,141,000.00	Road Widening
32	Road Widening - on Specific Locations along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1647+500 to K1649+500	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	89,505,000.00		89,505,000.00	Road Widening
33	Road Widening - along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1661+344 to K1662+373	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	39,033,000.00		39,033,000.00	Road Widening
34	Road Widening - along Kidapawan-Calunasan-Mlang Rd (S00695MN) K1623+000 to K1625+000	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	58,650,000.00		58,650,000.00	Road Widening

35	Road Widening - on Specific Location along Kidapawan-Calunasan-Mlang Rd (S00695MN) K1636+000 to K1640+751	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	72,090,000.00		72,090,000.00	Road Widening
36	Road Widening - on Specific Locations along Kidapawan-Magpet-Pangao-an Rd (S00698MN) K1620+839 to K1621+485	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	10,620,000.00		10,620,000.00	Road Widening
37	Construction of Revetment - Construction of Flood Control Dike along Kabacan River, Brgy Doles - Binay Section, (Sta. 47+773 - Sta. 47+970, Left Side, Sta. 48+740 - Sta. 48+923, Left Side), Magpet, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	75,000,000.00		75,000,000.00	Construction of Revetment
38	Construction of Revetment - Construction of Flood Control Dike along Kabacan River, Brgy Dolores - Binay Section, (Sta. 0+000 - Sta. 1+240, Left Side, Sta. 1+280 - Sta. 1+360, Right Side, Sta. 2+660 - Sta. 2+805.36, Right Side, Sta. 3+540 - Sta. 3+737, Right Side), Magpet, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	84,497,000.00		84,497,000.00	Construction of Revetment
39	Construction of Flood Mitigation Structure - Construction of Binay River Flood Control, President Roxas, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
40	Construction of Revetment - Construction of Flood Control Dike along Kabacan River, Brgy Doles, Magpet, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,000,000.00		50,000,000.00	Construction of Revetment
41	Construction of Flood Mitigation Structure - Construction of Kabacan River Flood Control, Magpet, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

42	Construction of Slope Protection Structure - Construction of Marbel River Bank Protection (Sta.2+690, Sta.2+960, Left Bank), Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	45,000,000.00		45,000,000.00	Construction of Slope Protection Structure
43	Construction of Revetment - Construction of Revetment along Bacong River, Brgy. Bacong, Tulunan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	17,014,000.00		17,014,000.00	Construction of Revetment
44	Construction of Revetment-Construction of Revetment along Bual River, Brgy. Bual, Tulunan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	33,928,000.00		33,928,000.00	Construction of Revetment
45	Construction of the Revetment(river bank protection) along Bual River, Sta 9+080-Sta 9+330(right side);Sta 9+330-Sta 9+580(left side), Brgy. Bual, Tulunan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	30,000,000.00		30,000,000.00	Construction of Revetment
46	Construction of Concrete Road-Balabag-sitio Umpang Road leading to paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	20,136,000.00		20,136,000.00	Construction of Concrete Road
47	Construction of Concrete Road-Access Road leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hotspring, Brgy. Batasan, Makilala, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	12,000,000.00		12,000,000.00	Construction of Concrete Road
48	Reconstruction to Concrete Pavement-Jct. Matigol to sitio Inamong Road leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	12,000,000.00		12,000,000.00	Reconstruction of concrete Pavement
49	Construction of Concrete Road-Bongolanon-Kinarum Road leading to kirungdong Waterfalls and Wildlife Rescue Center, Brgy.Kinarum, Magpet, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	12,000,000.00		12,000,000.00	Construction of Concrete Road

50	Reconstruction to concrete pavement - NRJ leading to Holy Cross Shrine, Brgy. Nueva Vida. M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	20,457,000.00		20,457,000.00	Reconstruction of concrete Pavement
51	Reconstruction to Concrete Pavement - Access Road leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	12,000,000.00		12,000,000.00	Reconstruction of concrete Pavement
52	Reconstruction to Concrete - Jct. Davao-Bukidnon Road to Brgy. San Miguel leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	10,117,000.00		10,117,000.00	Reconstruction of concrete Pavement
53	Reconstruction to Concrete Pavement - Access Road leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	12,000,000.00		12,000,000.00	Reconstruction of concrete Pavement
54	Construction of Concrete Road NRJ connecting to tamped in support of Rubber Sheet Processing, Matalam, Cotabato(North Cotabato)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,500,000.00		50,500,000.00	Construction of Concrete Road
55	Construction of Concrete - Road Tulunan(Poblacion) Road connecting to Barangay Dungos, Tulunan in support of Palm Oil and Banana Industries, Tulunan, Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	17,000,000.00		17,000,000.00	Construction of Concrete Road
56	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay La Esperanza, Tulunan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
57	Construction of Multi Purpose Building - Construction of Multi-Purpose Building Bangbang Elementary School, Brgy. Bangbang, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building

58	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Bituan, Tulum, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
59	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Dungo-An(Relocation Area), M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
60	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Dungs, Tulum, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
61	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, F. Valdevieso National High School, Sitio Marba, Brgy. Taguranao, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,100,000.00		2,100,000.00	Construction of Multi Purpose Building
62	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Kinilid Elementary School, Brgy. Linao, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
63	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Minapan High School, Barangay Minapan, Tulum, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
64	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Nueva Vida Elementary School, Brgy. Nueva Vida, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building

65	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Calunasan, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Rehabilitation / Major Repair of Multi Purpose Building
66	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Pulang Lupa, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Rehabilitation / Major Repair of Multi Purpose Building
67	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Don Mariano Untal High School, Brgy. Bagontapay, M'lang North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Rehabilitation / Major Repair of Multi Purpose Building
68	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, M'lang National High School, Brgy. Poblacion, M'lang North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Rehabilitation / Major Repair of Multi Purpose Building
69	Construction of Multi Purpose Building - Construction (Completion/Upgrading) of DPWH Building, Multi-Purpose Building and DPWH Compound, Cotabato 1st District Engineering Office, Lanao, Kidapawan City	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	34,500,000.00		34,500,000.00	Construction of Multi Purpose Building
70	Construction of Concrete Road - Construction of Local Road, Brgy. Inas, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,000,000.00		2,000,000.00	Construction of Concrete Road
71	Construction of Concrete Road - Construction of Local Road, Brgy. Marbel, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	4,000,000.00		4,000,000.00	Construction of Concrete Road
72	Construction of Concrete Road - Construction of Local Road, Brgy. New Kalibo, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	3,000,000.00		3,000,000.00	Construction of Concrete Road

73	Construction of Concrete Road - Construction of Local Road, Brgy. Poblacion, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	5,000,000.00		5,000,000.00	Construction of Concrete Road
74	Construction of Concrete Road - Construction of Local Road, Brgy. Taculen, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	4,000,000.00		4,000,000.00	Construction of Concrete Road
75	Construction of Water Supply System - Construction of Water Supply System, Brgy. Taguranao, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,000,000.00		2,000,000.00	Construction of Water Supply System

Prepared by:

ROMMEL ARISTOTLE P. VARIAS, MPA
Engineer III
Head, Procurement Unit

Approved by:

SUNDAY B. GUDITO
Assistant District Engineer
BAC Chairman
"For and in the absence of the District Engineer"