

DPWH BATANGAS II DEO FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022 (INFRASTRUCTURE PROJECTS)

| Code<br>(PAP)           | Procurement Program / Project   | PMO /<br>End-User    | Is this an Early<br>Procurement<br>Activity<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                   |                    |                     | Source of<br>Funds | Estimated Budget (PhP) |      |                 | Remarks<br>(Brief description of<br>Program/Activity/Project) |
|-------------------------|---|----------------------|---|------------------------|---------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|-----------------|---|
|                         |   |                      |   |                        | Advertisement/<br>Posting of IB/REI   | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total                  | MOOE | CO              |   |
| CIVIL WORKS             |   |                      |   |                        |                                       |                                   |                    |                     |                    |                        |      |                 |   |
| 22DE0001<br>P00620559LZ | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structure at Brgy. Pagkilatan, Batangas City             | Construction Section | Yes   | Competitive Bidding    | 09/24/2021                            | 10/13/2022                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 19,600,000.00        | -    | ₱ 19,600,000.00 | Construction of Seawall                                       |
| 22DE0002<br>P00633894LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Municipality of Bauan, Batangas   | Construction Section | Yes   | Competitive Bidding    | 09/24/2021                            | 10/13/2021                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Multi-Purpose Building                        |
| 22DE0003<br>P00604333LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Batangas-Lobo Rd - K0132+094 - K0132+205   | Construction Section | Yes   | Competitive Bidding    | 09/29/2022                            | 10/19/2021                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 96,500,000.00        | -    | ₱ 96,500,000.00 | Construction of Road Slope Protection Structure               |
| 22DE0006<br>P00620558LZ | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structure at Brgy. Dela Paz, Pulot Aplaya, Batangas City | Construction Section | Yes   | Competitive Bidding    | 09/29/2022                            | 10/19/2021                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 19,600,000.00        | -    | ₱ 19,600,000.00 | Construction of Seawall                                       |
| 22DE0007<br>P00620560LZ | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction/Rehabilitation of Flood Control Structure at Brgy. Talahib Pandayan, Batangas City       | Construction Section | Yes   | Competitive Bidding    | 09/29/2022                            | 10/19/2021                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 14,700,000.00        | -    | ₱ 14,700,000.00 | Construction of Seawall                                       |
| 22DE0008<br>P00632336LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access: Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Talahib Pandayan, Batangas City, Batangas                         | Construction Section | Yes   | Competitive Bidding    | 09/29/2022                            | 10/19/2021                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Road  |

| Code (PAP)              | Procurement Program / Project   | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project)                |
|-------------------------|---|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|--|
|                         |   |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |  |
| 22DE0009<br>P00632332LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Jose Sico, Batangas City, Batangas | Construction Section | Yes  | Competitive Bidding | 09/29/2022                            | 10/19/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Road   |
| 22DE0010<br>P00604329LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Batangas-Tabangao-Lobo Rd – K0123+600 – K0123+733      | Construction Section | Yes  | Competitive Bidding | 10/05/2021                            | 10/26/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 96,500,000.00        | -    | ₱ 96,500,000.00 | Construction of Road Slope Protection Structure                        |
| 22DE0011<br>P00605832LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening – Secondary Roads, Batangas-Quezon Rd – K0134+356 – K0134+886, K0134+902 – K0135+401   | Construction Section | Yes  | Competitive Bidding | 10/05/2021                            | 10/26/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 67,550,000.00        | -    | ₱ 67,550,000.00 | Road Widening (2-4 lanes) with Drainage and Slope Protection Structure |
| 22DE0012<br>P00604328LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Batangas-Tabangao-Lobo Rd – K0128+232 – K0128+252      | Construction Section | Yes  | Competitive Bidding | 10/05/2021                            | 10/26/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 14,722,540.00        | -    | ₱ 14,722,540.00 | Construction of Road Slope Protection Structure                        |
| 22DE0013<br>P00603826LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Batangas-Lobo Rd – K0115+135 – K0115+230                                | Construction Section | Yes  | Competitive Bidding | 10/05/2021                            | 10/26/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 2,969,400.00         | -    | ₱ 2,969,400.00  | Reconstruction to Concrete Pavement                                    |
| 22DE0014<br>P00632325LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road in Barangay Jaybanga, Lobo, Batangas             | Construction Section | Yes  | Competitive Bidding | 10/07/2021                            | 10/27/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Road   |

| Code (PAP)              | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project)           |
|-------------------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0015<br>P00632331LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Haligue Silangan, Batangas City, Batangas         | Construction Section | Yes  | Competitive Bidding | 10/07/2021                            | 10/27/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road                                     |
| 22DE0016<br>P00605487LZ | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Hagonoy Br. (B02921LZ) along Palico-Balayan-Batangas Rd   | Construction Section | Yes  | Competitive Bidding | 10/07/2021                            | 10/27/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 1,666,000.00         | -    | ₱ 1,666,000.00  | Rehabilitation/Major Repair of Bridge with Asphalt Overlay        |
| 22DE0017<br>P00605486LZ | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Yama Br. (B03031LZ) along Batangas-Lobo Rd  | Construction Section | Yes  | Competitive Bidding | 10/07/2021                            | 10/27/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 1,078,000.00         | -    | ₱ 1,078,000.00  | Rehabilitation/Major Repair of Bridge with Slope Protection Works |
| 22DE0018<br>P00631286LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure at Sitio Ilaya, Mabilog na Bundok, Lobo, Batangas | Construction Section | Yes  | Competitive Bidding | 10/15/2021                            | 11/04/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 49,000,000.00        | -    | ₱ 49,000,000.00 | Construction of Flood Mitigation Structure (Stone Masonry)        |
| 22DE0019<br>P00631283LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure at Barangay Soloc Downstream, Lobo, Batangas      | Construction Section | Yes  | Competitive Bidding | 10/15/2021                            | 11/04/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 49,000,000.00        | -    | ₱ 49,000,000.00 | Construction of Flood Mitigation Structure                        |
| 22DE0020<br>P00633892LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building in Barangay San Vicente, Bauan, Batangas  | Construction Section | Yes  | Competitive Bidding | 10/15/2021                            | 11/04/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 10,890,000.00        | -    | ₱ 10,890,000.00 | Construction of Multi-Purpose Building                            |



| Code (PAP)              | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|-------------------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0021<br>P00632328LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Slope Protection Structure, Barangay Sorosoro Ibaba, Batangas City, Batangas           | Construction Section | Yes  | Competitive Bidding | 10/15/2021                            | 11/04/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road                           |
| 22DE0022<br>P00632335LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Tulo, Batangas City, Batangas   | Construction Section | Yes  | Competitive Bidding | 10/15/2021                            | 11/04/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road                           |
| 22DE0023<br>P00605484LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Balagtas Br. (B02918LZ) along Manila-Batangas Rd   | Construction Section | Yes  | Competitive Bidding | 10/15/2021                            | 11/16/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 1,225,000.00         | -    | ₱ 1,225,000.00  | Rehabilitation/Major Repair of Bridge                   |
| 22DE0024<br>P00604330LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Batangas-Tabangao-Lobo Rd - K0130+060 - K0130+125, K0131+622 - K0131+661, K0131+702 - K0131+747 | Construction Section | Yes  | Competitive Bidding | 10/20/2021                            | 11/09/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 96,500,000.00        | -    | ₱ 96,500,000.00 | Construction of Road Slope Protection Structure         |
| 22DE0025<br>P00632334LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Tinga Labac, Batangas City, Batangas  | Construction Section | Yes  | Competitive Bidding | 10/20/2021                            | 11/09/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Road                                    |
| 22DE0026<br>P00632867LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Seawall, Barangay San Antonio Isla Verde, Batangas City, Batangas   | Construction Section | Yes  | Competitive Bidding | 10/20/2021                            | 11/09/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Seawall                                 |



| Code (PAP)              | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|-------------------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0027<br>P00632333LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Sorosoro Ilaya, Batangas City, Batangas   | Construction Section | Yes  | Competitive Bidding | 10/20/2021                            | 11/09/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road                           |
| 22DE0028<br>P00605483LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Pallocan Br. (B03027LZ) along Batangas-Lobo Rd   | Construction Section | Yes  | Competitive Bidding | 10/20/2021                            | 11/09/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 1,078,000.00         | -    | ₱ 1,078,000.00  | Rehabilitation/Major Repair of Bridge                   |
| 22DE0030<br>P00604150LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Batangas Port Diversion Rd – K0103+046 – K0103+731  | Construction Section | Yes  | Competitive Bidding | 11/09/2021                            | 12/01/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 34,800,780.00        | -    | ₱ 34,800,780.00 | Upgrading of Drainage Structure along Road              |
| 22DE0031<br>P00633890LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Senior Citizen Building), Mabini, Batangas   | Construction Section | Yes  | Competitive Bidding | 11/09/2021                            | 12/01/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 9,900,000.00         | -    | ₱ 9,900,000.00  | Construction of Multi-Purpose Building                  |
| 22DE0032<br>P00633891LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building in Barangay Aplaya, Bauan, Batangas   | Construction Section | Yes  | Competitive Bidding | 11/09/2021                            | 12/01/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 9,900,000.00         | -    | ₱ 9,900,000.00  | Construction of Multi-Purpose Building                  |
| 22DE0033<br>P00620863LZ | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Lobo River, Fabrica, Lobo, Batangas (Section 1) Package A | Construction Section | Yes  | Competitive Bidding | 11/11/2021                            | 12/03/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 79,130,000.00        | -    | ₱ 79,130,000.00 | Construction of Flood Mitigation Structure              |

| Code (PAP)              | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|-------------------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0034<br>P00620864LZ | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Lobo River, Olo-Olo, Lobo, Batangas (Section 1) Package A | Construction Section | Yes  | Competitive Bidding | 11/11/2021                            | 12/03/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 78,469,940.00        | -    | ₱ 78,469,940.00 | Construction of Flood Mitigation Structure              |
| 22DE0035<br>P00631282LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Project at Brgy. Olo-olo Upstream, Lobo, Batangas   | Construction Section | Yes  | Competitive Bidding | 11/11/2021                            | 12/03/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 49,000,000.00        | -    | ₱ 49,000,000.00 | Construction of Flood Mitigation Structure              |
| 22DE0036<br>P00631285LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure at Brgy. Lagadlarin Downstream, Lobo, Batangas  | Construction Section | Yes  | Competitive Bidding | 11/11/2021                            | 12/03/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 49,000,000.00        | -    | ₱ 49,000,000.00 | Construction of Flood Mitigation Structure              |
| 22DE0037<br>P00605482LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Rehabilitation/Major Repair of Permanent Bridges, Talahib Pandayan Br. (B03045LZ) along Batangas-Tabangao-Lobo Rd  | Construction Section | Yes  | Competitive Bidding | 11/11/2021                            | 12/07/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 2,450,000.00         | -    | ₱ 2,450,000.00  | Rehabilitation/Major Repair of Bridge                   |
| 22DE0038<br>P00631287LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structures along Tangisan to Takad River, Libjo, Batangas   | Construction Section | Yes  | Competitive Bidding | 11/16/2021                            | 12/07/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 29,400,000.00        | -    | ₱ 29,400,000.00 | Construction of Flood Control Structures                |
| 22DE0039<br>P00632504LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay San Isidro, Batangas City, Batangas   | Construction Section | Yes  | Competitive Bidding | 11/16/2021                            | 12/07/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 21,780,000.00        | -    | ₱ 21,780,000.00 | Construction of Concrete Road                           |

| Code (PAP)              | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|-------------------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0040<br>P00632329LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Slope Protection Structure, Barangay Tinga Itaas, Batangas City, Batangas    | Construction Section | Yes  | Competitive Bidding | 11/16/2021                            | 12/07/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road with Slope                |
| 22DE0041<br>P00632327LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road including Drainage Structure, Barangay Talumpok Kanluran, Batangas City, Batangas | Construction Section | Yes  | Competitive Bidding | 11/24/2021                            | 12/15/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Road including Drainage Structure       |
| 22DE0042<br>P00633889LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Bucal, Batangas City  | Construction Section | Yes  | Competitive Bidding | 11/24/2021                            | 12/15/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 6,930,000.00         | -    | ₱ 6,930,000.00  | Construction of Multi-Purpose Building                  |
| 22DE0043<br>P00605485LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Biga Br. 1 (B03032LZ) along Batangas-Lobo Rd  | Construction Section | Yes  | Competitive Bidding | 11/24/2021                            | 12/15/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 43,120,000.00        | -    | ₱ 43,120,000.00 | Widening of Permanent Bridges                           |
| 22DE0044<br>P00620212LZ | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Calumpang River (Section 3), Batangas City                   | Construction Section | Yes  | Competitive Bidding | 11/30/2021                            | 12/21/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 96,500,000.00        | -    | ₱ 96,500,000.00 | Construction of Flood Mitigation Structure              |
| 22DE0045<br>P00620213LZ | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Calumpang River (Section 4), Batangas City                   | Construction Section | Yes  | Competitive Bidding | 11/30/2021                            | 12/21/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 96,500,000.00        | -    | ₱ 96,500,000.00 | Construction of Flood Mitigation Structure              |



| Code (PAP)              | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|-------------------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0046                | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads, Batangas-Lobo Rd – K0114+560 - K0115+000, K0115+230 - K0115+292, K0115+306 - K0115+454, K0115+486 - K0115+490, K0115+504 - K0115+612, K0115+639 - K0115+675, K0115+706 - K0116+027, K0116+067 - K0116+112, K0116+225 - K0118+000, K0118+488 - K0118+607 | Construction Section | Yes  | Competitive Bidding | 11/30/2021                            | 12/21/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 96,500,000.00        | -    | ₱ 96,500,000.00 | Reconstruction to Concrete Pavement                     |
| 22DE0047<br>P00655119LZ | LOCAL PROGRAM - National Building Program, Buildings And Other Structures, Multipurpose/Facilities, Construction of Dialysis Center, Bauan, Batangas   | Construction Section | Yes  | Competitive Bidding | 11/30/2021                            | 12/21/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 19,800,000.00        | -    | ₱ 19,800,000.00 | Construction of Multi-Purpose Building                  |
| 22DE0048<br>P00632326LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road in Barangay San Mariano, San Pascual, Batangas  | Construction Section | Yes  | Competitive Bidding | 11/30/2021                            | 12/21/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road                           |
| 22DE0049<br>P00632866LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of River Slope Protection, Barangay Malabrigo, Lobo, Batangas  | Construction Section | Yes  | Competitive Bidding | 11/30/2021                            | 12/21/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Slope Protection Structure              |
| 22DE0050<br>P00604331LZ | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Batangas-Tabangao-Lobo Rd – K0134+591 - K0134+880, K0134+924 - K0134+958   | Construction Section | Yes  | Competitive Bidding | 12/08/2021                            | 12/28/2021                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 46,555,880.00        | -    | ₱ 46,555,880.00 | Construction of Road Slope Protection Structure         |

| Code<br>(PAP)           | Procurement Program / Project  | PMO /<br>End-User    | Is this an Early<br>Procurement<br>Activity<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                                   |                    |                     | Source of<br>Funds | Estimated Budget (Php) |      |                 | Remarks<br>(Brief description of<br>Program/Activity/Project) |
|-------------------------|--|----------------------|---|------------------------|---------------------------------------|-----------------------------------|--------------------|---------------------|--------------------|------------------------|------|-----------------|---|
|                         |  |                      |   |                        | Advertisement/<br>Posting of IB/REI   | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total                  | MOOE | CO              |   |
| 22DE0051<br>P00632673LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Municipality of San Pascual, Batangas  | Construction Section | Yes   | Competitive Bidding    | 12/08/2021                            | 12/28/2021                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 14,850,000.00        | -    | ₱ 14,850,000.00 | Construction of Concrete Road                                 |
| 22DE0052<br>P00632672LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Municipality of San Luis, Batangas   | Construction Section | Yes   | Competitive Bidding    | 12/08/2021                            | 12/28/2021                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 12,870,000.00        | -    | ₱ 12,870,000.00 | Construction of Road  |
| 22DE0053<br>P00632671LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Municipality of Lobo, Batangas   | Construction Section | Yes   | Competitive Bidding    | 12/08/2021                            | 12/28/2021                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 11,880,000.00        | -    | ₱ 11,880,000.00 | Construction of Road  |
| 22DE0054<br>P00632670LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Municipality of Bauan, Batangas  | Construction Section | Yes   | Competitive Bidding    | 12/08/2021                            | 12/28/2021                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 9,900,000.00         | -    | ₱ 9,900,000.00  | Construction of Concrete Road                                 |
| 22DE0055<br>P00633893LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Malabrigo, Lobo, Batangas  | Construction Section | Yes   | Competitive Bidding    | 12/08/2021                            | 12/28/2021                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 2,970,000.00         | -    | ₱ 2,970,000.00  | Construction of Multi-Purpose Building                        |
| 22DE0056<br>P00630620LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Drainage, Barangay Conde Labak 1 - Barangay Conde Labak 2, Batangas City, Batangas | Construction Section | Yes   | Competitive Bidding    | 12/22/2021                            | 01/11/2022                        | 01/26/2022         | 01/27/2022          | GoP                | ₱ 49,000,000.00        | -    | ₱ 49,000,000.00 | Construction of Road with Drainage                            |

| Code (PAP)              | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|-------------------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0057<br>P00630619LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road with Drainage, Barangay Conde Itaas - Sto. Domingo, Batangas City, Batangas | Construction Section | Yes  | Competitive Bidding | 12/22/2021                            | 01/11/2022                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 39,200,000.00        | -    | ₱ 39,200,000.00 | Construction of Road with Drainage                      |
| 22DE0058                | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Slope Protection, Brgy. Ilijan, Batangas City   | Construction Section | Yes  | Competitive Bidding | 12/22/2021                            | 01/11/2022                  | 01/26/2022      | 01/27/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Slope Protection Structure              |
| 22DE0059<br>P00631284LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure at Brgy. Jaybanga, Lobo, Batangas   | Construction Section | No   | Competitive Bidding | 01/05/2022                            | 01/25/2022                  | 01/31/2022      | 02/02/2022       | GoP             | ₱ 49,000,000.00        | -    | ₱ 49,000,000.00 | Construction of Flood Mitigation Structure              |
| 22DE0060<br>P00632868LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Seawall, Municipality of Mabini, Batangas   | Construction Section | No   | Competitive Bidding | 01/05/2022                            | 01/25/2022                  | 01/31/2022      | 02/02/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Flood Mitigation Structure              |
| 22DE0061                | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Slope Protection, Brgy. Libjo, Batangas City  | Construction Section | No   | Competitive Bidding | 01/05/2022                            | 01/25/2022                  | 01/31/2022      | 02/02/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Slope Protection Structure              |
| 22DE0062                | ORGANIZATIONAL OUTCOME 1 : Ensure Safe And Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Batangas Port Diversion Rd – K0102+(-334) – K0102+(-170), K0102+392 – K0103+273                                     | Construction Section | No   | Competitive Bidding | 01/07/2022                            | 01/31/2022                  | 02/07/2022      | 02/08/2022       | GoP             | ₱ 49,000,000.00        | -    | ₱ 49,000,000.00 | Upgrading of Drainage Structure along Road              |



| Code (PAP)              | Procurement Program / Project   | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project)           |
|-------------------------|---|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |   |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0063<br>P00630622LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Banaba South-Banaba West Road, Batangas City, Batangas                        | Construction Section | No   | Competitive Bidding | 01/07/2022                            | 01/31/2022                  | 02/07/2022      | 02/08/2022       | GoP             | ₱ 29,400,000.00        | -    | ₱ 29,400,000.00 | Rehabilitation of Concrete Road                                   |
| 22DE0064                | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Water Supply System, Construction of Water System and Facilities, Barangay Banaba East, Batangas City, Batangas | Construction Section | No   | Competitive Bidding | 01/07/2022                            | 01/31/2022                  | 02/07/2022      | 02/08/2022       | GoP             | ₱ 4,900,000.00         | -    | ₱ 4,900,000.00  | Construction of Water System                                      |
| 22DE0065                | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Water Supply System, Construction of Water System and Facilities, Barangay Balagtas, Batangas City, Batangas    | Construction Section | No   | Competitive Bidding | 01/07/2022                            | 01/31/2022                  | 02/07/2022      | 02/08/2022       | GoP             | ₱ 4,900,000.00         | -    | ₱ 4,900,000.00  | Construction of Water System                                      |
| 22DE0066<br>P00608085LZ | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Lobo-Malabrigo-Laiya-San Juan Road, Package XI, Batangas   | Construction Section | No   | Competitive Bidding | 01/14/2022                            | 02/04/2022                  | 02/10/2022      | 02/11/2022       | GoP             | ₱ 96,500,000.00        | -    | ₱ 96,500,000.00 | Construction of Concrete Road and Road Slope Protection Structure |
| 22DE0067<br>P00608084LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Lobo-Malabrigo-Laiya-San Juan Road, Package X, Batangas   | Construction Section | No   | Competitive Bidding | 01/14/2022                            | 02/04/2022                  | 02/10/2022      | 02/11/2022       | GoP             | ₱ 96,500,000.00        | -    | ₱ 96,500,000.00 | Construction of Concrete Road and Road Slope Protection Structure |
| 22DE0068<br>P00608086LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Lobo-Malabrigo-Laiya-San Juan Road, Package XII, Batangas   | Construction Section | No   | Competitive Bidding | 01/14/2022                            | 02/04/2022                  | 02/10/2022      | 02/11/2022       | GoP             | ₱ 77,200,000.00        | -    | ₱ 77,200,000.00 | Construction of Concrete Road and Road Slope Protection Structure |

| Code (PAP)              | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |                 | Remarks (Brief description of Program/Activity/Project)           |
|-------------------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0069<br>P00608083LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Lobo-Malabrigo-Laiya-San Juan Road, Package III, Batangas  | Construction Section | No   | Competitive Bidding | 01/14/2022                            | 02/04/2022                  | 02/10/2022      | 02/11/2022       | GoP             | ₱ 72,375,000.00        | -    | ₱ 72,375,000.00 | Construction of Concrete Road and Road Slope Protection Structure |
| 22DE0070<br>P00608082LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/New Roads, Lobo-Malabrigo-Laiya-San Juan Road, Package II, Batangas   | Construction Section | No   | Competitive Bidding | 01/14/2022                            | 02/04/2022                  | 02/10/2022      | 02/11/2022       | GoP             | ₱ 72,375,000.00        | -    | ₱ 72,375,000.00 | Construction of Concrete Road and Road Slope Protection Structure |
| 22DE0071<br>P00632674LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Municipality of Tingloy, Batangas  | Construction Section | No   | Competitive Bidding | 01/14/2022                            | 02/04/2022                  | 02/10/2022      | 02/11/2022       | GoP             | ₱ 9,900,000.00         | -    | ₱ 9,900,000.00  | Construction of Concrete Road                                     |
| 22DE0072<br>P00620208LZ | ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bank Protection/Flood Control Structure along Lobo-Malabrigo-Laiya-San Juan Road (Biga-Balibago Section, Phase I) Lobo, Batangas | Construction Section | No   | Competitive Bidding | 01/14/2022                            | 02/04/2022                  | 02/10/2022      | 02/11/2022       | GoP             | ₱ 86,850,000.00        | -    | ₱ 86,850,000.00 | Construction of Concrete Road                                     |
| 22DE0073<br>P00605833LZ | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening -- Secondary Roads, Lobo-Malabrigo-Sn Juan Rd - K0160+500 - K0160+740, K0160+874 - K0161+416   | Construction Section | No   | Competitive Bidding | 01/14/2022                            | 02/04/2022                  | 02/10/2022      | 02/11/2022       | GoP             | ₱ 56,588,565.00        | -    | ₱ 56,588,565.00 | Road Widening   |
| 22DE0074                | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structures along Tangisan to Takad River, Brgy. San Isidro, Batangas City, Batangas   | Construction Section | No   | Competitive Bidding | 01/20/2022                            | 02/08/2022                  | 02/14/2022      | 02/15/2022       | GoP             | ₱ 39,600,000.00        | -    | ₱ 39,600,000.00 | Construction of Flood Control Structures                          |

| Code (PAP)              | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|-------------------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0075<br>P00632669LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Biga-Apar Road, Barangay Biga to Apar, Lobo, Batangas                                    | Construction Section | No   | Competitive Bidding | 01/20/2022                            | 02/08/2022                  | 02/14/2022      | 02/15/2022       | GoP             | ₱ 29,700,000.00        | -    | ₱ 29,700,000.00 | Construction of Concrete Road                           |
| 22DE0076                | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. San Vicente, Bauan, Batangas               | Construction Section | No   | Competitive Bidding | 01/20/2022                            | 02/08/2022                  | 02/14/2022      | 02/15/2022       | GoP             | ₱ 19,600,000.00        | -    | ₱ 19,600,000.00 | Construction of Concrete Road                           |
| 22DE0077<br>P00632668LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Bridge, Cupang-San Teodoro Bridge (San Teodoro Section), Barangay San Teodoro, Bauan, Batangas | Construction Section | No   | Competitive Bidding | 01/20/2022                            | 02/08/2022                  | 02/14/2022      | 02/15/2022       | GoP             | ₱ 14,850,000.00        | -    | ₱ 14,850,000.00 | Construction of Bridge                                  |
| 22DE0078<br>P00634691LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water Supply System, Barangay San Andres, Isla Verde, Batangas City, Batangas   | Construction Section | No   | Competitive Bidding | 01/20/2022                            | 02/08/2022                  | 02/14/2022      | 02/15/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Water Supply Systems                    |
| 22DE0079<br>P00634692LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Waterworks, Barangays Nag-iba, Laurel, Ligaya, and San Teodoro, Municipality of Mabini, Batangas  | Construction Section | No   | Competitive Bidding | 01/20/2022                            | 02/08/2022                  | 02/14/2022      | 02/15/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Water Supply Systems                    |
| 22DE0080<br>P00632324LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road in Barangay Banalo, Lobo, Batangas  | Construction Section | No   | Competitive Bidding | 01/20/2022                            | 02/08/2022                  | 02/14/2022      | 02/15/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road                           |



| Code (PAP)              | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|-------------------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|                         |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| 22DE0081<br>P00632503LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Bilogo, Batangas City, Batangas                         | Construction Section | No   | Competitive Bidding | 01/20/2022                            | 02/08/2022                  | 02/14/2022      | 02/15/2022       | GoP             | ₱ 2,970,000.00         | -    | ₱ 2,970,000.00  | Construction of Concrete Road                           |
| P00603827LZ             | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Bauan-Mabini Rd - K0151 + 879 - K0152 + 150   | Construction Section | No   | Competitive Bidding | 02/18/2022                            | 03/15/2022                  | 03/21/2022      | 03/22/2022       | GoP             | ₱ 9,528,540.00         | -    | ₱ 9,528,540.00  | Reconstruction to Concrete Pavement                     |
|                         | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Bauan-Mabini Rd - K0175 + 156 - K0175 + 307   | Construction Section | No   | Competitive Bidding | 02/23/2022                            | 03/16/2022                  | 03/22/2022      | 03/23/2022       | GoP             | ₱ 67,550,000.00        | -    | ₱ 67,550,000.00 | Reconstruction to Concrete Pavement                     |
| P00604439LZ             | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Bauan-Mabini Rd - K0165 + 1170 - K0166 + 300, K0176 + 400 - K0176 + 450 | Construction Section | No   | Competitive Bidding | 02/18/2022                            | 03/15/2022                  | 03/21/2022      | 03/22/2022       | GoP             | ₱ 70,307,005.00        | -    | ₱ 70,307,005.00 | Construction of Road Slope Protection Structure         |
| P00604022LZ             | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Bauan-Mabini Rd - K0153 + 740 - K0154 + 080, K0180 + 180 - K0180 + 400            | Construction Section | No   | Competitive Bidding | 02/23/2022                            | 03/16/2022                  | 03/22/2022      | 03/23/2022       | GoP             | ₱ 22,540,980.00        | -    | ₱ 22,540,980.00 | Construction of Drainage Structure along Road           |
| P00634761LZ             | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road Leading to Laurel Forest Park, Brgy. Laurel, Mabini, Batangas                               | Construction Section | No   | Competitive Bidding | 02/18/2022                            | 03/15/2022                  | 03/21/2022      | 03/22/2022       | GoP             | ₱ 29,400,000.00        | -    | ₱ 29,400,000.00 | Construction of Concrete Road                           |

| Code (PAP)  | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|-------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|             |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| P00630618LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Barangay Banalo (Sitio Hulong Banalo), Lobo, Batangas          | Construction Section | No   | Competitive Bidding | 02/18/2022                            | 03/15/2022                  | 03/21/2022      | 03/22/2022       | GoP             | ₱ 39,200,000.00        | -    | ₱ 39,200,000.00 | Construction of Concrete Road                           |
| P00632323LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (B P), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Access Road leading to the Proposed Tourism View Deck, Barangay Malabrigo, Lobo, Batangas      | Construction Section | No   | Competitive Bidding | 02/18/2022                            | 03/15/2022                  | 03/21/2022      | 03/22/2022       | GoP             | ₱ 14,850,000.00        | -    | ₱ 14,850,000.00 | Construction of Concrete Road                           |
| P00604334LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Bauan-Mabini Rd - K0166 + 225 - K0166 + 265, K0176 + 835 - K0176 + 877, K0177 + 173 - K0177 + 220 | Construction Section | No   | Competitive Bidding | 02/18/2022                            | 03/15/2022                  | 03/21/2022      | 03/22/2022       | GoP             | ₱ 49,000,000.00        | -    | ₱ 49,000,000.00 | Construction of Road Slope Protection Structure         |
| P00631281LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control at Brgy. Solo, Mabini, Batangas   | Construction Section | No   | Competitive Bidding | 02/23/2022                            | 03/16/2022                  | 03/22/2022      | 03/23/2022       | GoP             | ₱ 19,600,000.00        | -    | ₱ 19,600,000.00 | Construction of Flood Mitigation Structure              |
|             | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (B P), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Mahacot Kanluran, Batangas City, Batangas   | Construction Section | No   | Competitive Bidding | 01/28/2022                            | 02/17/2022                  | 02/23/2022      | 02/24/2022       | GoP             | ₱ 49,500,000.00        | -    | ₱ 49,500,000.00 | Construction of Concrete Road                           |
| P00630621LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Balagtas-Natunuan-Cuenca Road, Batangas City, Batangas             | Construction Section | No   | Competitive Bidding | 02/04/2022                            | 02/24/2022                  | 02/03/2022      | 02/04/2022       | GoP             | ₱ 29,400,000.00        | -    | ₱ 29,400,000.00 | Rehabilitation of Concrete Road                         |

| Code (PAP)  | Procurement Program / Project   | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|-------------|---|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|             |   |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
| P00632330LZ | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Barangay Gulod Labac, Batangas City, Batangas | Construction Section | No   | Competitive Bidding | 01/28/2022                            | 02/17/2022                  | 02/23/2022      | 02/24/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road                           |
| P00604336LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bauan-Mabini Rd - K0176+050 - K0176+200               | Construction Section | No   | Competitive Bidding | 02/16/2022                            | 03/08/2022                  | 03/14/2022      | 03/15/2022       | GoP             | ₱ 90,468,750.00        | -    | ₱ 90,468,750.00 | Construction of Road Slope Protection Structure         |
| P00604335LZ | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bauan-Mabini Rd - K0167+000 - K0167+143               | Construction Section | No   | Competitive Bidding | 02/16/2022                            | 03/08/2022                  | 03/14/2022      | 03/15/2022       | GoP             | ₱ 57,900,000.00        | -    | ₱ 57,900,000.00 | Construction of Road Slope Protection Structure         |
|             | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Batangas-Lobo Rd - San Miguel, Lobo Section, Batangas  | Construction Section | No   | Competitive Bidding | 02/23/2022                            | 03/16/2022                  | 03/22/2022      | 03/23/2022       | GoP             | ₱ 96,500,000.00        | -    | ₱ 96,500,000.00 | Road Widening   |
|             | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure, Poblacion, San Luis, Batangas                                 | Construction Section | No   | Competitive Bidding | 01/28/2022                            | 02/17/2022                  | 02/23/2022      | 02/24/2022       | GoP             | ₱ 99,000,000.00        | -    | ₱ 99,000,000.00 | Construction of Flood Mitigation Structure              |
|             | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Municipal Building) (Phase 4), Poblacion, Lobo, Batangas                  | Construction Section | No   | Competitive Bidding | 02/02/2022                            | 02/22/2022                  | 03/01/2022      | 03/02/2022       | GoP             | ₱ 49,500,000.00        | -    | ₱ 49,500,000.00 | Construction of Multi Purpose Building                  |



| Code (PAP) | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|            |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Phase 1), Brgy. Poblacion, San Pascual, Batangas                   | Construction Section | No   | Competitive Bidding | 02/16/2022                            | 03/08/2022                  | 03/14/2022      | 03/15/2022       | GoP             | ₱ 24,750,000.00        | -    | ₱ 24,750,000.00 | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay As-Is Integrated School), Barangay As-Is, Bauan, Batangas | Construction Section | No   | Competitive Bidding | 02/09/2022                            | 03/01/2022                  | 03/07/2022      | 03/08/2022       | GoP             | ₱ 19,800,000.00        | -    | ₱ 19,800,000.00 | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Boboy, San Luis, Batangas                                 | Construction Section | No   | Competitive Bidding | 02/02/2022                            | 02/22/2022                  | 03/01/2022      | 03/02/2022       | GoP             | ₱ 19,800,000.00        | -    | ₱ 19,800,000.00 | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Poblacion, Lobo, Batangas                                 | Construction Section | No   | Competitive Bidding | 02/09/2022                            | 03/01/2022                  | 03/07/2022      | 03/08/2022       | GoP             | ₱ 19,800,000.00        | -    | ₱ 19,800,000.00 | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Tejero, San Luis, Batangas                                | Construction Section | No   | Competitive Bidding | 02/02/2022                            | 02/22/2022                  | 03/01/2022      | 03/02/2022       | GoP             | ₱ 9,900,000.00         | -    | ₱ 9,900,000.00  | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building (New Mabini Fire Station Building), Mabini, Batangas                | Construction Section | No   | Competitive Bidding | 02/09/2022                            | 03/01/2022                  | 03/07/2022      | 03/08/2022       | GoP             | ₱ 16,830,000.00        | -    | ₱ 16,830,000.00 | Construction of Multi Purpose Building                  |

| Code (PAP) | Procurement Program / Project   | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|------------|---|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|            |   |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Phase 2, Mabini, Batangas                               | Construction Section | No   | Competitive Bidding | 02/11/2022                            | 03/03/2022                  | 03/09/2022      | 03/10/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, San Pascual, Batangas                                   | Construction Section | No   | Competitive Bidding | 02/16/2022                            | 03/08/2022                  | 03/14/2022      | 03/15/2022       | GoP             | ₱ 39,600,000.00        | -    | ₱ 39,600,000.00 | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Talaga Proper, Mabini, Batangas                         | Construction Section | No   | Competitive Bidding | 02/02/2022                            | 02/22/2022                  | 03/01/2022      | 03/02/2022       | GoP             | ₱ 24,750,000.00        | -    | ₱ 24,750,000.00 | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Tingloy, Batangas                                       | Construction Section | No   | Competitive Bidding | 02/18/2022                            | 03/15/2022                  | 03/21/2022      | 03/22/2022       | GoP             | ₱ 24,750,000.00        | -    | ₱ 24,750,000.00 | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Facility at the Mabini Public Market, Phase III, Mabini, Batangas | Construction Section | No   | Competitive Bidding | 02/09/2022                            | 03/01/2022                  | 03/07/2022      | 03/08/2022       | GoP             | ₱ 9,900,000.00         | -    | ₱ 9,900,000.00  | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Facility, Brgy. Poblacion, Mabini, Batangas                       | Construction Section | No   | Competitive Bidding | 02/16/2022                            | 03/08/2022                  | 03/14/2022      | 03/15/2022       | GoP             | ₱ 29,700,000.00        | -    | ₱ 29,700,000.00 | Construction of Multi Purpose Building                  |

| Code (PAP) | Procurement Program / Project   | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|------------|---|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|            |   |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water Supply System with water tank, Barangay Looc, San Luis, Batangas   | Construction Section | No   | Competitive Bidding | 01/28/2022                            | 02/17/2022                  | 02/23/2022      | 02/24/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Water Supply Systems                    |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Access Road with drainage leading to National Road at Sitio Bagong Pook, Barangay Malabrigo, Lobo, Batangas | Construction Section | No   | Competitive Bidding | 01/26/2022                            | 02/15/2022                  | 02/21/2022      | 02/22/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road                           |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Access Road with Drainage, Barangay Fabrica, Lobo, Batangas   | Construction Section | No   | Competitive Bidding | 02/04/2022                            | 02/24/2022                  | 02/03/2022      | 02/04/2022       | GoP             | ₱ 29,700,000.00        | -    | ₱ 29,700,000.00 | Construction of Concrete Road                           |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Barangay Poblacion - Balimbing, San Pascual, Batangas   | Construction Section | No   | Competitive Bidding | 02/04/2022                            | 02/24/2022                  | 02/03/2022      | 02/04/2022       | GoP             | ₱ 9,900,000.00         | -    | ₱ 9,900,000.00  | Construction of Concrete Road                           |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Barangay Suloc, Lobo, Batangas  | Construction Section | No   | Competitive Bidding | 01/26/2022                            | 02/15/2022                  | 02/21/2022      | 02/22/2022       | GoP             | ₱ 9,900,000.00         | -    | ₱ 9,900,000.00  | Construction of Concrete Road                           |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road at Barangay Balagtasin, San Luis, Batangas   | Construction Section | No   | Competitive Bidding | 02/04/2022                            | 02/24/2022                  | 02/03/2022      | 02/04/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road                           |



| Code (PAP) | Procurement Program / Project  | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                 | Remarks (Brief description of Program/Activity/Project) |
|------------|--|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|-----------------|---|
|            |  |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO              |   |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R. A. 11239, Construction of Overpass at Grand Terminal, Batangas City, Batangas  | Construction Section | No   | Competitive Bidding | 02/11/2022                            | 03/03/2022                  | 03/09/2022      | 03/10/2022       | GoP             | ₱ 24,500,000.00        | -    | ₱ 24,500,000.00 | Construction of Pedestrian Overpass                     |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Batangas-Lobo Road, Batangas City  | Construction Section | No   | Competitive Bidding | 02/11/2022                            | 03/03/2022                  | 03/09/2022      | 03/10/2022       | GoP             | ₱ 99,000,000.00        | -    | ₱ 99,000,000.00 | Rehabilitation of Concrete Road                         |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Palico-Balayan-Batangas Rd. (K0151+000 - K0153+410)  | Construction Section | No   | Competitive Bidding | 02/11/2022                            | 03/03/2022                  | 03/09/2022      | 03/10/2022       | GoP             | ₱ 99,000,000.00        | -    | ₱ 99,000,000.00 | Rehabilitation of Concrete Road                         |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Evacuation Centers/Quarantine Facilities/Public Health Facilities, Construction of Multi-Purpose Building (Evacuation Center), Brgy. Dela Paz Pulot Aplaya, Batangas City   | Construction Section | No   | Competitive Bidding | 01/28/2022                            | 02/17/2022                  | 02/23/2022      | 02/24/2022       | GoP             | ₱ 14,850,000.00        | -    | ₱ 14,850,000.00 | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS), Construction of Multi-Purpose Building (Coast Guard Southern Tagalog District Headquarters Building), Barangay Sta. Clara, Batangas City | Construction Section | No   | Competitive Bidding | 02/23/2022                            | 03/16/2022                  | 03/22/2022      | 03/23/2022       | GoP             | ₱ 14,700,000.00        | -    | ₱ 14,700,000.00 | Construction of Multi Purpose Building                  |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road, Brgy. Banaba Center, Batangas City, Batangas   | Construction Section | No   | Competitive Bidding | 02/04/2022                            | 02/24/2022                  | 02/03/2022      | 02/04/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00  | Construction of Concrete Road                           |

| Code (PAP) | Procurement Program / Project   | PMO / End-User       | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                  | Remarks (Brief description of Program/Activity/Project) |
|------------|---|----------------------|--|---------------------|---------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------------|---|
|            |   |                      |  |                     | Advertisement/ Posting of IB/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO               |   |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Construction of Road leading to Batangas City Rehabilitation Center, Brgy. Cumba, Batangas City, Batangas | Construction Section | No   | Competitive Bidding | 02/09/2022                            | 03/01/2022                  | 03/07/2022      | 03/08/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00   | Construction of Concrete Road                           |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road, Brgy. Haligue Silangan, Batangas City, Batangas                                   | Construction Section | No   | Competitive Bidding | 02/02/2022                            | 02/22/2022                  | 03/01/2022      | 03/02/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00   | Rehabilitation of Concrete Road                         |
|            | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay 24, Batangas City, Batangas  | Construction Section | No   | Competitive Bidding | 01/28/2022                            | 02/17/2022                  | 02/23/2022      | 02/24/2022       | GoP             | ₱ 4,950,000.00         | -    | ₱ 4,950,000.00   | Construction of Multi Purpose Building                  |
|            | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Infrastructure Flagship Projects (IFPs), Batangas City-San Pascual-Bauan Diversion Road (Section 3), Batangas                                    | Construction Section | No   | Competitive Bidding | 02/11/2022                            | 03/03/2022                  | 03/09/2022      | 03/10/2022       | GoP             | ₱ 9,900,000.00         | -    | ₱ 9,900,000.00   | Construction of Concrete Road                           |
| TOTAL      |   |                      |  |                     |                                       |                             |                 |                  |                 | 3,754,019,380.00       | -    | 3,754,019,380.00 |   |

Prepared by:

ERICA B. ZARASPE  
Engineer III  
Head, BAC Secretariat

Recommending Approval:

MEL HARVEY A. GONZALES  
Assistant District Engineer  
BAC Chairperson

Approved by:

SONIA D. PAGULCAUAN  
District Engineer